

WisDot 2225-14-70 STH032 Various Locations

Activity ID/Activity Name	Responsibility	Comments	Previous Week						1st Week (Current)							2nd Week							3rd Week						
			7/19	7/20	7/21	7/22	7/23	7/24	7/25	7/26	7/27	7/28	7/29	7/30	7/31	8/1	8/2	8/3	8/4	8/5	8/6	8/7	8/8	8/9	8/10	8/11	8/12	8/13	8/14
General: Entire Project																													
Weather Days																													
Stage 4																													
Spot #2 - STH 32 (N. Bartlett Ave. To E. Fairmount Ave.)																													
N. Palisades Curve																													
312 High Friction Surface Treatment	Fahner	Anticipated July 28th to August 1st																											
E. Fairmount Curve																													
313 High Friction Surface Treatment	Fahner	Anticipated July 28th to August 1st																											
Spot #3 - STH 32 (N. Cumberland Blvd. to E. Sylvan Ave)																													
E. Henry Curve																													
314 High Friction Surface Treatment	Fahner	Anticipated July 28th to August 1st																											
Spot #5 - STH 32 Curve East of N. Shore Dr.																													
E. Silver Spring Curve																													
315 High Friction Surface Treatment	Fahner	Anticipated July 28th to August 1st																											
Stage 5																													
Entire Project																													
319 Pavement Marking - Survey	Kapur	Follow HFST _ Anticipated 8/3																											
319 Pavement Marking	Brickline	Follow HFST - Anticipated 8/6, 8/7																											
321 Finish Roadway	Lalonde	Follow HFST - Anticipated WK Aug 10																											