

WisDot 2225-14-70 STH032 Various Locations

Activity ID/Activity Name	Responsibility	Comments	Previous Week							1st Week (Current)							2nd Week							3rd Week						
			7/26	7/27	7/28	7/29	7/30	7/31	8/1	8/2	8/3	8/4	8/5	8/6	8/7	8/8	8/9	8/10	8/11	8/12	8/13	8/14	8/15	8/16	8/17	8/18	8/19	8/20	8/21	8/22
General: Entire Project																														
Weather Days																														
Stage 4																														
Spot #2 - STH 32 (N. Bartlett Ave. To E. Fairmount Ave.)																														
N. Palisades Curve																														
312 High Friction Surface Treatment	Fahner	Anticipated July 28th to August 1st																												
E. Fairmount Curve																														
313 High Friction Surface Treatment	Fahner	Anticipated July 28th to August 1st																												
Spot #3 - STH 32 (N. Cumberland Blvd. to E. Sylvan Ave)																														
E. Henry Curve																														
314 High Friction Surface Treatment	Fahner	Anticipated July 28th to August 1st																												
Spot #5 - STH 32 Curve East of N. Shore Dr.																														
E. Silver Spring Curve																														
315 High Friction Surface Treatment	Fahner	Anticipated July 28th to August 1st																												
Stage 5																														
Entire Project																														
319 Pavement Marking - Survey	Kapur	Follow HFST _ Anticipated 8/3																												
319 Pavement Marking	Brickline	Follow HFST - Anticipated 8/6, 8/7																												
321 Finish Roadway	Lalonde	Follow HFST - Anticipated WK Aug 10																												