| | |
|---|---|
| **From:** | Janke, Tom |
| **To:** | "Peg Hawley"; Glen, Rich; Ryan Gebhart (rgebhart@nebat.com); dandreifuerst@yahoo.com; Sommer, Ryan; Edwards, Brian - DOT; Betker, Ryan |
| **Cc:** | NE Local Program |
| **Subject:** | RE: 4854-03-00 CTH G Fond du Lac County - 60% review notes - DES |
| **Date:** | Friday, January 20, 2017 2:41:36 PM |

I am fine with asking for the increase now as well given the issues I think we should try to secure the extra funding up front. In discussing with Peggy from Omnni she was comfortable with their estimate with the exception of asphalt number which can be most volatile. In looking at the $65/ton cost I would be more comfortable if we adjusted that up to $79/ton since we are over 2 years away from construction and we are approaching $60/ton range now. Rick thanks for looking into this and if we could make the asphalt adjustment I think we would be good to go. Thanks

*Thomas J. Janke, P.E.*
***Fond du Lac County Highway Commissioner***
***301 Dixie Street***
***P.O. Box 1234***
***Fond du Lac, WI 54936-1234***
***Phone 920-929-3488***
***tom.janke@fdlco.wi.gov***

---

**From:** Peg Hawley [mailto:Peg.Hawley@omnni.com]
**Sent:** Friday, January 20, 2017 1:40 PM
**To:** Rich Glen <richglen@jt-engineering.com>; Janke, Tom <Tom.Janke@fdlco.wi.gov>; Ryan Gebhart (rgebhart@nebat.com) <rgebhart@nebat.com>; dandreifuerst@yahoo.com; Sommer, Ryan <ryan.sommer@fdlco.wi.gov>; Edwards, Brian - DOT <Brian.Edwards@dot.wi.gov>; Ryan Betker <Ryan.Betker@omnni.com>
**Cc:** NE Local Program <NELP@jt-engineering.com>
**Subject:** RE: 4854-03-00 CTH G Fond du Lac County - 60% review notes - DES

I am comfortable with using the 60% estimate for the cost increase. There are no non-participating items in that estimate. The only possible items I am aware of is adjusting sanitary sewer manholes and water valves. Please let me know if you are aware of any other non-participating items.

Peg

---

**From:** Rich Glen [mailto:richglen@jt-engineering.com]
**Sent:** Friday, January 20, 2017 1:32 PM
**To:** Peg Hawley; Tom Janke (Tom.Janke@fdlco.wi.gov); Ryan Gebhart (rgebhart@nebat.com); dandreifuerst@yahoo.com; Sommer, Ryan; Edwards, Brian - DOT; Ryan Betker
**Cc:** NE Local Program
**Subject:** RE: 4854-03-00 CTH G Fond du Lac County - 60% review notes - DES
**Importance:** High

Peg & Tom,

With the funding issues on the bridge program, I was thinking that we should request additional funds for this project as soon as possible (in case the problem spreads to the STP rural funding too).

Peg - Are you comfortable with me using your current estimate for the cost increase request? If so, how much of the estimate was non-participating?

Tom – if the funding is approved, the construction funds will be capped…do you agree that we should proceed with this now, or would you prefer to wait until the final design is nearly done before asking?

**Rich Glen, P.E.**
**JT Engineering, Inc.** – Project Manager
1077 Centennial Centre Blvd., Hobart, WI 54155-8820
Office: 920.468.4771 | Cell: 920.606.6288 | Fax: 920.468.7135
www.jt-engineering.com

---

**From:** Peg Hawley [mailto:Peg.Hawley@omnni.com]
**Sent:** Thursday, January 19, 2017 2:27 PM
**To:** Tom Janke (Tom.Janke@fdlco.wi.gov) <Tom.Janke@fdlco.wi.gov>; Rich Glen <richglen@jt-engineering.com>; Ryan Gebhart (rgebhart@nebat.com) <rgebhart@nebat.com>; dandreifuerst@yahoo.com; Sommer, Ryan <ryan.sommer@fdlco.wi.gov>; Edwards, Brian - DOT <Brian.Edwards@dot.wi.gov>; Ryan Betker <Ryan.Betker@omnni.com>
**Cc:** NE Local Program <NELP@jt-engineering.com>
**Subject:** 4854-03-00 CTH G Fond du Lac County - 60% review notes - DES

Attached are the notes from the 60% review meeting.
Peg

**MARGARET (PEGGY) HAWLEY, P.E.**
*Project Manager*

OMNNI ASSOCIATES, INC.
ONE SYSTEMS DRIVE, APPLETON, WI 54914
P:920-830-6176 |F:920-830-6100

Check us out on:
Website | Facebook | Twitter

This email is subject to OMNNI Associates, Inc. Electronic File Disclaimer. For full disclaimer see http://www.omnni.org/legal/OMNNI_Email_Disclaimer.pdf
This email is subject to OMNNI Associates, Inc. Electronic File Disclaimer. For full

disclaimer see http://www.omnni.org/legal/OMNNI_Email_Disclaimer.pdf