**From:** Carpenter, Sandra - DOT
**To:** Glen, Rich
**Cc:** Edwards, Brian - DOT
**Subject:** RE: 4854-03-00 CTH G Draft contract
**Date:** Wednesday, March 04, 2015 1:28:55 PM

---

Hi Rich

Let's submit this project for a cost increase request as soon as you are comfortable you have the final numbers. Just in the design consultant fees alone there is a $96,500 increase in total cost. If we can get approval for additional funds that would provide Fond du Lac with at least $77,000 of the $96,500. We will need to look at the review costs too to determine if we need to increase the requested dollars to account for those costs as well. Seeing the project first hand, I think that there is plenty of justification for this increase, it will just be a matter of if the funds are available.

Sandy

Sandra D. Carpenter, P.E.
NE Region Local Program Manager
Wisconsin Deparment of Transportation
944 Vanderperren Way
Green Bay, WI 54304
920-492-5681

---

**From:** Rich Glen [mailto:richglen@jt-engineering.com]
**Sent:** Thursday, February 26, 2015 3:06 PM
**To:** Carpenter, Sandra - DOT
**Cc:** Edwards, Brian - DOT
**Subject:** FW: 4854-03-00 CTH G Draft contract

Sandy,

Peg is still making some changes to the contract, but the total cost is MUCH higher than what was programmed. Is there something we need to do to address this?

The sponsor knows of the cost difference, but what else needs to be done?

Thanks

**Rich Glen, P.E.**
**JT Engineering, Inc.** – Project Manager
1077 Centennial Centre Blvd., Hobart, WI 54155-8820
Office: 920.468.4771 | Cell: 920.606.6288 | Fax: 920.468.7135
www.jt-engineering.com

**From:** Peg Hawley [mailto:Peg.Hawley@omnni.com]
**Sent:** Thursday, February 26, 2015 2:15 PM
**To:** Rich Glen
**Subject:** FW: 4854-03-00 CTH G Draft contract

Rich,
Attached is the updated contract. Hope all the sub stuff is correct.
Peg

---

**From:** Peg Hawley
**Sent:** Thursday, February 26, 2015 12:32 PM
**To:** 'Rich Glen'
**Cc:** Janke, Tom
**Subject:** RE: 4854-03-00 CTH G Draft contract

Rich,
I was waiting on the revised paperwork from the subs which came in while I was out sick. Anticipate getting the contract to you later today or tomorrow.
Peg

---

**From:** Rich Glen [mailto:richglen@jt-engineering.com]
**Sent:** Thursday, February 26, 2015 12:22 PM
**To:** Peg Hawley
**Cc:** Janke, Tom
**Subject:** 4854-03-00 CTH G Draft contract

Peg,

Any update on this contract? You aren't waiting on me for anything, are you?

**Rich Glen, P.E.**
**JT Engineering, Inc.** – Project Manager
1077 Centennial Centre Blvd., Hobart, WI 54155-8820
Office: 920.468.4771 | Cell: 920.606.6288 | Fax: 920.468.7135
www.jt-engineering.com

This email is subject to OMNNI Associates, Inc. Electronic File Disclaimer. For full disclaimer see http://www.omnni.com/legal/OMNNI_Email_Disclaimer.pdf