| | |
|---|---|
| **From:** | Janke, Tom |
| **To:** | Carpenter, Sandra - DOT |
| **Cc:** | Glen, Rich; Edwards, Brian - DOT; Nelson, Jeanette R - DOT; Thompson, James - DOT; Brock, Brian - DOT; Harris, Colleen - DOT; Dorsey, Will - DOT |
| **Subject:** | RE: 4854-03-71, V St. Cloud, CTH G - cost increase request APPROVED |
| **Date:** | Tuesday, April 18, 2017 3:34:39 PM |

That is excellent news…Thanks for all of your work to get this resolved.

*Thomas J. Janke, P.E.*
***Fond du Lac County Highway Commissioner***
***301 Dixie Street***
***P.O. Box 1234***
***Fond du Lac, WI 54936-1234***
***Phone 920-929-3488***
***tom.janke@fdlco.wi.gov***

---

**From:** Carpenter, Sandra - DOT [mailto:Sandra.Carpenter@dot.wi.gov]
**Sent:** Tuesday, April 18, 2017 11:03 AM
**To:** Janke, Tom <Tom.Janke@fdlco.wi.gov>
**Cc:** Glen, Rich <richglen@jt-engineering.com>; Edwards, Brian - DOT <Brian.Edwards@dot.wi.gov>; Cavanaugh, Jeanette - DOT <Jeanette.Cavanaugh@dot.wi.gov>; Thompson, James - DOT <James.Thompson@dot.wi.gov>; Brock, Brian - DOT <brian.brock@dot.wi.gov>; Harris, Colleen - DOT <Colleen.Harris@dot.wi.gov>; Dorsey, Will - DOT <Will.Dorsey@dot.wi.gov>
**Subject:** 4854-03-71, V St. Cloud, CTH G - cost increase request APPROVED

Tom,

A federal funding cost increase request for CTH G has been approved. This STP-Rural project was initially approved for $1,789,897 in federal funds based on the project application. An additional $739,863 in federal funding has been added to this project. The new federal funding limit is now $2,529,760.

A revised State Municipal Agreement will be sent to you shortly that reflects the new federal funding amount.

Please let me know if you have any questions.

*Sandy*
**Sandra Carpenter, P.E.**
WisDOT Local Program Manager
Wisconsin Department of Transportation
Northeast Region
Phone: (920) 492-5681
wisconsindot.gov

LOCAL PROGRAM

Federal Highway Administration