**From:** Gebhart, Ryan
**To:** Janke, Tom; Peg Hawley; Glen, Rich; Sommer, Ryan; Edwards, Brian - DOT; Betker, Ryan
**Subject:** RE: 4854-03-00 CTH G Fond du Lac County - 60% review notes - DES
**Date:** Wednesday, February 15, 2017 9:57:15 AM

---

Thanks Tom,

We are open to whatever ways we can save money and limit our and the county's exposure.

If possible we would meet at the fire house in St. Cloud at 6 PM on the 7th of March

Ryan Gebhart | National Exchange Bank & Trust | p 920.753.4171 (ext. 2001)
NMLS #603363
Apply Online at: www.nebat.com/ryan_gebhart

---

**From:** Janke, Tom [mailto:Tom.Janke@fdlco.wi.gov]
**Sent:** Tuesday, February 14, 2017 4:53 PM
**To:** Gebhart, Ryan; Peg Hawley; Rich Glen (richglen@jt-engineering.com); Sommer, Ryan; Edwards, Brian - DOT; Ryan Betker
**Subject:** RE: 4854-03-00 CTH G Fond du Lac County - 60% review notes - DES

Perhaps in place of meeting I know WisDOT was looking into options as it was discussed at our recent highway conference as this is an issue throughout the state. I know Rich was going to submit a request for the additional funding which probably is still being looked at. I am optimistic that the request will be funded but if that isn't the case I think what we need to know are what are the other options for this project in the event the locals can't come up with additional dollars as well?

Do we drop the construction portion of this and shelf the plan and apply for construction funds this cycle? That seems like a logical solution as you use to be able to design a project one cycle and apply for construction funding the next. What other options are out there to consider. Thanks

*Thomas J. Janke, P.E.*
***Fond du Lac County Highway Commissioner***
***301 Dixie Street***
***P.O. Box 1234***
***Fond du Lac, WI 54936-1234***
***Phone 920-929-3488***
***tom.janke@fdlco.wi.gov***

**From:** Gebhart, Ryan [mailto:rgebhart@nebat.com]
**Sent:** Tuesday, February 14, 2017 2:50 PM
**To:** Peg Hawley <Peg.Hawley@omnni.com>; Janke, Tom <Tom.Janke@fdlco.wi.gov>; Rich Glen (richglen@jt-engineering.com) <richglen@jt-engineering.com>; Sommer, Ryan <ryan.sommer@fdlco.wi.gov>; Edwards, Brian - DOT <Brian.Edwards@dot.wi.gov>; Ryan Betker <Ryan.Betker@omnni.com>
**Subject:** RE: 4854-03-00 CTH G Fond du Lac County - 60% review notes - DES

Hey Everyone,

Since our last meeting we've had a board meeting and the board members, as well as myself, are concerned on the costs to the village with the Main St. project.

Would it be possible to have a group meeting at 6:00 on March 7th to discuss the cost of the Main St. project?

Initially when it was looked into in 2014 it made sense to pursue a complete remake of Main St. After finding out that the cost to just resurface Main St. was around $200k it made more sense to get the additional funding and have the sidewalks and curb and gutter put in for another $50k.

Now instead of the village looking at $250k we are possibly looking at $450k+.

As I'm sure you all know we are a small village with approximately 200 households and are capped as to what we can borrow. We currently do have other debt out there thanks to the DNR forcing us to put in a 3rd well 10 years ago and our lagoons may have to be redone in the next 5-10 years as well.

If you could please check your calendars and let me know if this date works it would be greatly appreciated. We could look at the 28th as well if that works for more of you to attend.

Ryan Gebhart | National Exchange Bank & Trust | p 920.753.4171 (ext. 2001)
NMLS #603363
Apply Online at: www.nebat.com/ryan_gebhart

---

**From:** Peg Hawley [mailto:Peg.Hawley@omnni.com]
**Sent:** Thursday, January 19, 2017 2:27 PM
**To:** Tom Janke (Tom.Janke@fdlco.wi.gov); Rich Glen (richglen@jt-engineering.com); Gebhart, Ryan; dandreifuerst@yahoo.com; Sommer, Ryan; Edwards, Brian - DOT; Ryan Betker
**Cc:** NE Local Program (NELP@jt-engineering.com)
**Subject:** 4854-03-00 CTH G Fond du Lac County - 60% review notes - DES

Attached are the notes from the 60% review meeting.
Peg

**MARGARET (PEGGY) HAWLEY, P.E.**
*Project Manager*

OMNNI ASSOCIATES, INC.
ONE SYSTEMS DRIVE, APPLETON, WI 54914
P:920-830-6176 |F:920-830-6100

Check us out on:
Website | Facebook | Twitter

This email is subject to OMNNI Associates, Inc. Electronic File Disclaimer. For full disclaimer see http://www.omnni.org/legal/OMNNI_Email_Disclaimer.pdf

This e-mail is intended for the addressee shown. E-mail and any files transmitted with it contain information that is confidential and protected from disclosure. If the reader of this message is not the intended recipient, or an employee or agent responsible for delivering this message to the intended recipient, you are hereby notified that any dissemination, distribution or copying of this communication is strictly prohibited. If you have received this communication in error, please notify us immediately by replying to the message and deleting it from your computer.