**From:** Carpenter, Sandra - DOT
**To:** Glen, Rich
**Cc:** Edwards, Brian - DOT; Thompson, James - DOT; Calliari, Carol - DOT
**Subject:** FW: 4854-03-00 Fond du Lac County, CTH G (Main St) - project cost increase request.
**Date:** Monday, March 09, 2015 10:44:59 AM
**Attachments:** 4854 03 00 FOND DU LAC CO V ST CLOUD CTH G (MAIN ST) project cost increase request 03092015.docx

---

Rich

The project cost increase has been approved. A revised SMA will be sent to Fond du Lac County today.

*Sandy*

Sandra D. Carpenter, P.E.

NE Region Local Program Manager

Wisconsin Deparment of Transportation

944 Vanderperren Way

Green Bay, WI 54304

920-492-5681

---

**From:** Reed, Robert - DOT
**Sent:** Monday, March 09, 2015 9:54 AM
**To:** Carpenter, Sandra - DOT
**Cc:** Coleman, June P - DOT; Cavanaugh, Jeanette - DOT; Calliari, Carol - DOT; Edwards, Brian - DOT; Thompson, James - DOT
**Subject:** RE: 4854-03-00 Fond du Lac County, CTH G (Main St) - project cost increase request.

Hi Sandy,

I've approved this request and updated the approved amount in LES. Please be sure that the new federal funding cap of $351,600 is reflected in FIIPS and the SMA.

Bob Reed

STP-Urban and STP-Rural Program Manager

WisDOT Bureau of Transit, Local Roads, Railroads, & Harbors

4802 Sheboygan Ave., Room 951, Madison, WI 53707

(608) 266-3807 phone; (608) 266-0658 fax

Robert.Reed@dot.wi.gov

WisDOT Programs for Local Government Website

---

**From:** Carpenter, Sandra - DOT
**Sent:** Monday, March 09, 2015 9:35 AM
**To:** Reed, Robert - DOT
**Cc:** Coleman, June P - DOT; Cavanaugh, Jeanette - DOT; Calliari, Carol - DOT; Edwards, Brian - DOT; Thompson, James - DOT
**Subject:** 4854-03-00 Fond du Lac County, CTH G (Main St) - project cost increase request.
**Importance:** High

Good Morning

We are submitting the attached project cost increase request for the design ID only. This project was approved under the 2013-2018 STP-Rural program. It is a reconstruction project through the middle of the Village of St. Cloud and consists of reconstructing the existing roadway with an urban cross section. The design estimate was based on the percentages in the application, which are absolutely not enough to cover the consultant design fees for this complex project in addition to the revised MC template costs as previously discussed. Further explanation is noted in the document below.

The design consultant negotiations are complete and the desire is to send the contract to Central Office for approval as soon as possible to maximum as much time as possible for design.

An expedited review of the request would be appreciated.

<< File: 4854 03 00 FOND DU LAC CO V ST CLOUD CTH G (MAIN ST) project cost increase request 03092015.docx >>

*Sandy*

Sandra D. Carpenter, P.E.

NE Region Local Program Manager

Wisconsin Deparment of Transportation

944 Vanderperren Way

Green Bay, WI 54304

920-492-5681