From: Bielefeldt, Heath - DOT
Sent: Friday, May 11, 2018 9:05 AM
To: PODOLAK, RICK T
Subject: RE: AT&T WI - RE: STH 37, 7110-05-72
Attachments: 7110-05-72 Schedule (from precon), 20180511.pdf

The permit is expected to be approved today. Not sure why you did not receive an invite, sorry I didn't follow-up – since I had just received the precon invite via Outlook when we spoke, I figured yours was "in the mail". The precon is nearly done this morning. I simply provided your anticipated start of May 21, that is in your permit application.

The contractor will begin next Monday with traffic control and setting up temporary signals.

-Heath

From: PODOLAK, RICK T [mailto:rp4514@att.com]
Sent: Friday, May 11, 2018 8:58 AM
To: Bielefeldt, Heath - DOT <Heath.Bielefeldt@dot.wi.gov>
Subject: AT&T WI - RE: STH 37, 7110-05-72

Heath,
I never received an invite to a pre-construction meeting for this project. You mentioned the possibility of one happening today over our phone conversation when we were talking about this schedule. I assume nothing has taken place yet, so any word on when a pre-con notice will come out?

And while on subject, I submitted the permit for our work on 5-4-18, but have not seen anything returned yet. Has anyone within WisDOT asked for your concurrence yet?

Thanks,

Rick Podolak
Manager, OSP Planning & Engineering Design
AT&T Technology Operations, Midwest C&E -Legal Mandate

AT&T Wisconsin
304 S Dewey St, Eau Claire, WI 54701
o 715.839.5565 | m 715.410.0656 | rp4514@att.com

MOBILIZING **YOUR** WORLD

From: Bielefeldt, Heath - DOT [mailto:Heath.Bielefeldt@dot.wi.gov]
Sent: Monday, April 30, 2018 12:37 PM
To: PODOLAK, RICK T <rp4514@att.com>
Subject: FW: STH 37, 7110-05-72

Preliminary schedule attached. Figure it will be one week later. -Heath

---

From: Koepp, David - DOT
Sent: Monday, April 30, 2018 12:24 PM
To: Bielefeldt, Heath - DOT <Heath.Bielefeldt@dot.wi.gov>
Subject: RE: STH 37, 7110-05-72

Yeah. Attached. It is already about a week behind.

From: Bielefeldt, Heath - DOT
Sent: Monday, April 30, 2018 11:59 AM
To: Koepp, David - DOT <David.Koepp@dot.wi.gov>
Subject: STH 37, 7110-05-72

Tentative schedule for STH 37 submitted yet?

-Heath

Heath Bielefeldt | Utility Coordinator
Northwest Region, Eau Claire Office | Wisconsin Dept. of Transportation
718 W. Clairemont Avenue, Suite 200 | Eau Claire, WI 54701-5108
715-836-2729 (Office) | heath.bielefeldt@dot.wi.gov