From: Bielefeldt, Heath - DOT
Sent: Wednesday, May 16, 2018 10:00 AM
To: PODOLAK, RICK T
Subject: FW: AT&T WI - RE: STH 37, 7110-05-72

Forgot to add… one thing that was mentioned in the precon was that there is a high-cost survey monument located along the path that CANNOT be disturbed. It should be well protected with lath, etc. but if working in that area please make sure your contractor is aware of it. If you want the exact location, please contact the field staff on the project when out there. -Heath

---

From: Bielefeldt, Heath - DOT
Sent: Friday, May 11, 2018 9:05 AM
To: 'PODOLAK, RICK T' <rp4514@att.com>
Subject: RE: AT&T WI - RE: STH 37, 7110-05-72

The permit is expected to be approved today. Not sure why you did not receive an invite, sorry I didn't follow-up – since I had just received the precon invite via Outlook when we spoke, I figured yours was "in the mail". The precon is nearly done this morning. I simply provided your anticipated start of May 21, that is in your permit application.

The contractor will begin next Monday with traffic control and setting up temporary signals.

-Heath

From: PODOLAK, RICK T [mailto:rp4514@att.com]
Sent: Friday, May 11, 2018 8:58 AM
To: Bielefeldt, Heath - DOT <Heath.Bielefeldt@dot.wi.gov>
Subject: AT&T WI - RE: STH 37, 7110-05-72

Heath,
I never received an invite to a pre-construction meeting for this project. You mentioned the possibility of one happening today over our phone conversation when we were talking about this schedule. I assume nothing has taken place yet, so any word on when a pre-con notice will come out?

And while on subject, I submitted the permit for our work on 5-4-18, but have not seen anything returned yet. Has anyone within WisDOT asked for your concurrence yet?

Thanks,

Rick Podolak
Manager, OSP Planning & Engineering Design
AT&T Technology Operations, Midwest C&E -Legal Mandate

AT&T Wisconsin
304 S Dewey St, Eau Claire, WI 54701
o 715.839.5565 | m 715.410.0656 | rp4514@att.com

MOBILIZING **YOUR** WORLD

From: Bielefeldt, Heath - DOT [mailto:Heath.Bielefeldt@dot.wi.gov]
Sent: Monday, April 30, 2018 12:37 PM
To: PODOLAK, RICK T <rp4514@att.com>
Subject: FW: STH 37, 7110-05-72

Preliminary schedule attached. Figure it will be one week later. -Heath

---

From: Koepp, David - DOT
Sent: Monday, April 30, 2018 12:24 PM
To: Bielefeldt, Heath - DOT <Heath.Bielefeldt@dot.wi.gov>
Subject: RE: STH 37, 7110-05-72

Yeah. Attached. It is already about a week behind.

From: Bielefeldt, Heath - DOT
Sent: Monday, April 30, 2018 11:59 AM
To: Koepp, David - DOT <David.Koepp@dot.wi.gov>
Subject: STH 37, 7110-05-72

Tentative schedule for STH 37 submitted yet?

-Heath

Heath Bielefeldt | Utility Coordinator
Northwest Region, Eau Claire Office | Wisconsin Dept. of Transportation
718 W. Clairemont Avenue, Suite 200 | Eau Claire, WI 54701-5108
715-836-2729 (Office) | heath.bielefeldt@dot.wi.gov