
Project ID Highway Project Title Date of Letting
Work Type County Project Limits Probable Date of Beginning

Stage 1 Stage 2 Stage 3 Stage 4 Stage 5 Begin End Begin End Begin End Begin End Begin End
1 1 1 / / / / 0 1

3,150 3,150 SY 2 / / / / 1 3
15,860 15,860 15,860 47,580 SY 2 / 2 / 2 / / 3 5 5 7 13 15

16,580 5,840 22,420 SY / 2 / 1 / / 7 9 15 16
Fill 1,958 1,032 2,990 TON / 2 / 1 / / 9 11 16 17
Gravelling 460 680 1,140 TON / 1 / 2 / / 11 12 17 19

510 510 TON / / 1 / / 19 20
4,980 18,400 18,800 42,180 LF 1 / 1 / 1 / / 5 6 12 13 20 21

2 2 EACH / / 2 / / 21 23
/ / / /
/ / / /
/ / / /
/ / / /
/ / / /
/ / / /
/ / / /
/ / / /
/ / / /
/ / / /
/ / / /

Month Begin End Month Total Holiday %
0 0 0
0 0 0
0 0 0
0 0 0

May 5/1/2022 5/31/2022 31 31 1 22 80
June 6/1/2022 6/12/2022 12 43 9 80

0 43 0
0 43 0
0 43 0
0 43 0 Calendar Day
0 43 0 Working Day
0 43 0 Completion Date

2022

Bhuvan Manandhar

REMARKS

Contract Work Type
43
25

June 7, 2022
Prepared By

Note: Chart is based on the assumption of work not occuring on weekends or holidays. 
If work is expected to occur on these days, adjust Possible Work Days by adding days 
to the Additional Work Days Modifier column. See FDM 19-10-30.

0 0 25
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Page 1 of 1 CONSTRUCTION YEAR:

Probable Work Days

0 0 0
22 18 18

0 0 0
0 0 0

0 0 25

Date Days Possible 
Work Days

Additional 
Work Days 

Modifier

Graveling (Roadway) 810
Pavement marking 30000
Beamguard 1

Mil 16000
1400
490

Diamond Grinding 15000

Stage 5

Diamond Grind Ozaukee IH 43 to CTH W May 1, 2022

ITEM ANALYSIS
Item Contract Quantity per Stage Total 

Quantity
Unit Production 

Rate
Working Days

(per Stage)
Stage 1 Stage 2 Stage 3 Stage 4

CONTRACT TIME FOR COMPLETION
Wisconsin Department of Transportation      DT1923      02/2021

1040-00-70 STH 57 Saukville - Waldo September 14, 2021

Mobilization 1
Concrete pavement repair SHES an      2600

May June
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Mobilization
Concrete pavement repair SHES and

Concrete pavement replacement…
Diamond Grinding

Mil
Fill
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Pavement marking
Beamguard

Probable Work Days 

Stage 1
Stage 2
Stage 3
Stage 4
Stage 5

DRAFT N
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https://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/tools/estimating/production-rate-table.pdf
https://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/tools/estimating/production-rate-table.pdf
https://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/tools/estimating/production-rate-table.pdf
https://wisconsindot.gov/rdwy/fdm/fd-19-10-att.pdf#fd19-10a30.2
https://wisconsindot.gov/rdwy/fdm/fd-19-10-att.pdf#fd19-10a30.2
https://wisconsindot.gov/rdwy/fdm/fd-19-10-att.pdf#fd19-10a30.2
https://wisconsindot.gov/rdwy/fdm/fd-19-10-att.pdf#fd19-10a30.2
https://wisconsindot.gov/rdwy/fdm/fd-19-10-att.pdf#fd19-10a30.2
https://wisconsindot.gov/rdwy/fdm/fd-19-10-att.pdf#fd19-10a30.2
https://wisconsindot.gov/rdwy/fdm/fd-19-10-att.pdf#fd19-10a30.2
https://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/tools/estimating/production-rate-table.pdf
https://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/tools/estimating/production-rate-table.pdf
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