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Estimate Documentation

 

Design ID(s) 1146-75-00 
Construction ID(s) 1146-75-76 

Est. Doc. Prepared for Draft PS&E Plans 
Est. Doc. Prepared By: Mason Simmons 

Preparer’s Email: Mason.Simmons@dot.wi.gov 
Report finished on Click here to enter a date.

EXECUTIVE SUMMARY 
Description of Proposed Work 
Project 1146-75-76/77 is part of the STH 15 Majors Reconstruction project. This contract consists of 
grading, structures, HMA Pavement, Storm Sewer and culvert Installation and other work needed to 
complete the project.  This portion of the STH 15 corridor will be constructed off alignment, so no detour 
or lane closures are expected along state highways. 

Type of Work -See FDM 3-5-2 for definitions.  Select all that apply. 
☐ Resurfacing 
☐ Reconditioning 
☐ Pavement Replacement 

☒ Roadway Reconstruction 
☒ Roadway Expansion 
☐ Bridge Reconstruction 
☐ Bridge Expansion 

☐ Bridge Rehabilitation 
☐ Bridge Replacement 
☐ Other (Please explain)

Comments: The contract consists of expanding STH 15 from 2-lanes to 4-lanes. This portion consists of 
. grading, aggregate placement, concrete pavement, HMA pavement, signing, pavement marking, 
structures C-44-0124/0126 and all incidentials of the expansion project.   

Similar Projects or Proposals – List similar project/proposal IDs and how they were referenced 
Project 1440-13-76/77 is a majors project in Sheboygan county that has similar quantities for grading, 
and basecourse work.   

http://wisconsindot.gov/rdwy/fdm/fd-03-05.pdf#fd3-5-2
dotwrb
Text Box
reviewed by Bill Bertrand on 12/2/19
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PROJECT CHARACTERISTICS 
Schedule and Road User Costs

Let Date 
Anticipated Start Date 
Completion Date 
Working Days 
Calendar Days 
☐ Interim completion date(s)

11/8/2022 
3/1/2023 
8/31/2023 
91 
173 

☐ Lane rental 
☐ Enhanced liquidated damages 
☐ Interim liquidated damages 
☐ Accelerated schedule 
☐ Extraordinary forces expected 
☐ Other (Please explain)

Comments: This project is expected to begin in early spring. The project will be broken into 2 stages, with 
stage 1 occurring off alignment and ending around the 4th of July. Stage 2 will occur under a full detour 
until the project is finished.   

Traffic Control 
Primary Closure Type:  Mainline Closure 

Other Closures and Traffic Control Characteristics:

☐ Mainline Closure 
☒ Shoulder or No Closure 
☐ Continuous Lane Closure 
☐ Daily/Nightly Lane Closure 
☐ Moving Lane Closure 
☐ Flagging Operation

☐ Complex/Unusual staging 
☒ Detour required 
☐ Night work expected 
☐ Peak hour restrictions 
☐ Limited work zone access 

☐ Temp bike/pedestrian access 
☐  Temp concrete barrier 
used 
☐ Temp/Crossover roadways 
☐ Temp structures 
☐ Temp traffic control signals 
☐ Other (Please Explain)

Number of stages: 2
Comments: The project will be broken into 2 stages, with stage 1 occurring off alignment and ending 
around the 4th of July. Stage 2 will occur under a full detour until the project is finished  

Construction Conflicts
☐ Aboveground utilities (existing to remain) 
☐ Underground utilities (existing to remain) 
☐ Utility work concurrent with construction 
☐ Environmentally sensitive areas

☐ Hazardous materials 
☐ Railroad coordination 
☐ Archeological Monitor 
☐ Other (Please explain)

Comments: All Utilities are to be moved 1 year prior to LET 

Competition of Contractors
Expected Competition High (5 or more bidders) 

Comments: This is a Majors project in NE Wisconsin. When this job is LET no other major grading jobs 
are expected in this area, with that we expect to have a competitive bidding. 

Other Considerations
☐ Multiple mobilizations 
☐ Multiple, dispersed work locations 
☐ Urban or    ☒ Rural 
☐ Constrained work environment 
☐ Adjacent projects 

☐ Remote location 
☐ Haul distance 
☒ Current bid item trends 
☐ Material shortages 
☐ Other (Please explain)

Comments: This job is off alignment in a rural setting. Access to the job site is not expected to be 
difficult. Majority of work is earthwork, culverts, concrete paving, HMA paving and structures. This 
project will a large quantity of borrow and concrete associated with it, so we are expecting the prices for 
Embankment, Excavation Common and concrete related items will be competitive. 
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ITEM LEVEL DOCUMENTATION 
Significant Items List – Top 20% of items out of total contract costs and lump sum items 

o 415.0090 – Concrete Pavement 9-Inch.  
o SPV.0035 – Roadway Embankment.  
o 460.5224 – HMA Pavement 4LT 58-28S.  
o 305.0120 – Base Aggregate Dense 1 ¼ - Inch.  
o 460.5223 – HMA pavement 3LT 58-28S.  
o 619.0100 - Mobilization 
o 312.0100 – Select Crushed Material 
o 460.5223 – HMA Pavement 3LT 58-28S 
o 305.0110 – Base Aggregate Dense ¾ - Inch.  
o 205.0100 – Excavation Common.  

 

Non-Significant Item Summary – Summary of estimating methodology 
Estimator was used for non-significant items that quantities fell between the 25th and 75th percentiles. 
Bidx.com was used if the quantities did not fall between these values. 

Estimate Review Summary 
Consultant Reviewer(s): 

Region Reviewer(s): 
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ESTIMATING TOOL PARAMETERS 
Estimator Parameters

Source Catalog 
Work type 
Highway Type 
Urban/Rural type 
Season 
County 
Region

2019 
Earthwork 
FP - Freeway, Principal Arterial 
Rural 
Summer 
Outagamie 
NE 

Comments: Projects 1146-75-76 and 1146-75-77 will be combined into 1 contract 

Bid Express and Other Tool Parameters
Tool(s) Used:  Bid Express   
County(s):  Outagamie, Brown, Winnebago, Sheboygan, Calumet, Fond du Lac 
Date Range:  1-year 
Other Parameters:  The typical quantity range was 50% to 150% of the plan quantity 

Comments: The above parameters were the initial search parameters. Sometimes they had to be 
adjusted to get enough projects to populate. In that event, the search parameters used will be 
mentioned on the bid item.  

ATTACHMENTS 
Attachments are optional and may be referenced in the above documentation. 
☒ Unit Price Documentation printout with notes (Estimator, Q2P, Excel spreadsheets) 

☒ Other Attachment(s) 

Bidx.com search parameters  



Project Information  

1146-75-76   
STH 76 – New London 
CTH T – WI Central RR 
Outagamie County  
 
Project Information  

1146-75-77   
STH 76 – New London 
WI Central RR – CTH JJ 
Outagamie County  
 
Project Manager: William Bertrand 
Designer: Mason Simmons 
PS&E date: 05/1/2023 
Bid letting date: 11/14/2023 
 
Executive Summary  
 
Project 1146-75-76 is part of the STH 15 Majors Reconstruction project. This contract consists of 
grading, base, concrete pavement, concrete curb and gutter, HMA pavement, pavement marking, 
finishing, landscaping, structures C-44-124 and C-44-126, and other incidental work needed to complete 
the project.  Work will occur in two stages between spring and fall 2024.  The first stage will be built off 
alignment with no traffic impacts expected while the second stage will be built under detour. There are 
concrete plants and quarries located close to the project site, so we expect competitive bid pricing for 
base aggregate and concrete. Project 1146-75-77 is part of the STH 15 Majors Reconstruction project. 
This contract consists of concrete pavement, HMA pavement, pavement marking, finishing, and other 
incidental work needed to complete the project. All structure bid items were estimated by the 
Wisconsin Department of Transportation, Bureau of Structures (BOS). 
 
Estimator Parameters 
 
Work Type: General Construction 
Highway Type: Freeway, Principal Arterial 
Urban/ Rural Type: Rural 
Season: Winter 
County: Outagamie 
District: Northeast Region 
 

Unit Price Documentation  
 
Below is a summary of the items that needed further bid price justification. All prices in estimator were 
rounded to reflect actual bid prices. All bidx.com searches were based off of 1-year of searches unless 
otherwise noted.  



• Items outside of confidence range of regression curve - The following Items had regression data 
in estimator, but the quantity range was outside of the 25th and the 75th percentiles. Prices for 
these items were obtained from Bidx.com, see Appendix B for the search criteria.  

o 204.0180 – Removing Delineators and Markers. My project quantity is 2 each. I did a 
statewide search for projects that had similar quantities. The mode for this search was 
$25, so I will use this in my estimate. 

o 305.0110 – Base Aggregate Dense ¾ - Inch. My project quantity is 8,857 Tons. I ran a 
search in the surrounding counties between the 2 low bidders and found that the 
average low price for this search is $16.25 which I will use for my estimate. 

o 305.0120 – Base Aggregate Dense 1 ¼-Inch. My project quantity is 52,304 Tons. I ran a 
search in the surrounding counties between the 2 low bidders for projects that used 
similar quantities. For this search the low price was $9.45 which I will round to $9.50 
due to the proximity of aggregate sources.  

o 405.0100 – Coloring Concrete Red. My project quantity is 432 CY. I ran a statewide 
search for projects that used similar quantities and limited the results to the 2 low 
bidders.  I found the average low price to be $69 which I will use for my estimate. 

o 601.0557 – Concrete Curb & Gutter 6 - Inch sloped 36 – Inch Type D. My project 
quantity is 2,516 LF. I ran a statewide search for projects that have used similar 
quantities and limited it to the 2 low bidders. I found the average low price to be $18.74 
which I will round to $18.75 for my estimate. 

o 625.0500 – Salvaged Topsoil. My project quantity is 69,748 SY. I ran a statewide search 
on bidx.com for projects that used similar quantity and excluded the $.01 bids. The low 
average for this search was $.76 when you exclude the outlier, which I will use in my 
estimate. 

o 627.0200 – Mulching. My project quantity is 82,406 SY. I ran a statewide search on 
bidx.com for projects that used similar quantity. The low average for this search was 
$.17 which is will use in the estimate. 

o 628.1504 – Silt Fence. My project quantity is 10,510 LF. I searched the surrounding 
counties for projects with similar quantities. The low average price for this search was 
$1.53, so I will use that in my estimate. 

o 628.1520 – Silt Fence Maintenance. My project is 10,510 LF. I searched the surrounding 
counties for projects with similar quantities I excluded the $.01 bids and the outlier $.50 
as it was more than 2 standard deviations away from the mean. The Low average price 
for this search was $.04 which I will use in the estimate. 

o 628.2004 – Erosion Mat Class I Type B. My project quantity is 31,323 SY. I did a 
statewide search for projects that used similar quantities and limited the search to the 2 
low bidders. The mode for this search was $1.10, which I will use in my estimate. 

o 628.6005 – Turbidity Barriers. My project quantity is 67 SY. I ran a northeast region 
search on bidx.com for projects that used similar quantity. The mode for this search was 
$40 which is will use in the estimate.  

o 629.0210 – Fertilizer Type B. My project quantity is 72 CWT. I a search statewide for 
projects that used similar quantities. The average price for this search was $58.85 which 
I will round to $60 for my estimate. 

o 630.0120 – Seed Mixture No.20. My project quantity is 1,528 LBs. I ran a search 
statewide for projects of similar quantity. The average price for that search was $5 
which I will use in my estimate. 

• Lump Sum Items  



o 641.8100 – Overhead Sign Support. I have 2 structures on my project. I did a search in 
the surrounding counties for projects that had similar sized sign supports. The average 
price for this search was $15,691 which I will round to $15,700 for my estimate. 

o 650.9910 – Construction Staking Supplemental Control (project) 1146-75-76. I compared 
this item to another Major project in the region with large grading items, Project 1440-
13-71. For their contract the winning bid was $3,000, so I will use this in my estimate. 

o 656.0200 – Electrical Service Meter Breaker Pedestal. I compared this item to other 
projects in the surrounding counties. The mode of this search was $900 which I will use 
in my estimate.  

o 650.6500 – Construction Staking Structure layout I have 2 box culverts on my project. I 
searched the surrounding counties for projects that also placed single cell box culverts. 
The average price for this was $1,058 which I will round to $1,100 for my estimate. 

• Items without bid regressions – The following items did not have a regression curve associated 
with the bid items. Estimated prices were based off of bidx.com and past projects of similar size 
and location.  

o 203.0100 – Removing Small Pipe Culverts. My project quantity is 2 each. I did a county 
wide search over the past year for projects with similar quantities. The low price for this 
search was $300, so I will use this in my estimate.  

o 205.0200 – Excavation Rock. My project quantity is 120 CY. I did a statewide search for 
projects that had similar quantity. The low price for this search was $30. Given the large 
amount of earthwork this project entails I feel comfortable using the low bid price for 
this item. 

o 611.3902 – Inlets Median 2 Grates. My project quantity is 1 Each. I searched the 
surrounding counties for projects with small quantities. The average price for this search 
is $2,100 which I will use in the estimate. 

o 614.2330 – MGS Guardrail 3K. My project quantity is 850 LF. I did a statewide search for 
projects of similar quantity and excluded the door county price. The average low for this 
search was $27.40 which I will round to $28 for my estimate. 

o 618.0100 – Maintenance and Repair of Haul Roads (1146-75-76). This section of the STH 
15 majors project will be mainly off alignment; however, there is a chance some county 
and local roads will be used for some of the activities. I ran a surrounding county search 
on bidx.com to see where contractors typically bid for this item and will use the average 
price of $260 in my estimate. 

o 619.0100 – Mobilization This project falls under a general construction contract. The 
median bid price for this item was 4.4% of the contract amount, so I will use this in my 
estimate. 

o 659.1125 – Luminaires Utility LED C. My project quantity is 595 each. I searched 
statewide over 3 years for projects that used this item. It was used on 1 project with a 
price of $308.60 which I will use in my estimate rounded to $310. 

o 659.2124 – Lighting Control Cabinets 120/240 24-Inch. My project quantity is 1. I did a 
statewide search for projects that used this item. The average price of this search was 
$5,539 which I will round to $5,600 for my estimate. 

• SPV’s 
o SPV.0035 – Roadway Embankment. I combined this item with Common Excavation and 

compared it to other projects in NE Wisconsin. The average combined price for these 
items was roughly $10/ CY. Comparing this to 1440-13-76, the bid price was $2.35 which 



I will round to $4.00 for my estimate, with the remaining $6.00 being used on Common 
Excavation. 

o SPV.0085 – Low Maintenance Seed Mix. My project quantity is 43 LBs. I did a statewide 
search for projects that used this item. The average price for this search is $10.62 which 
I will round to $11.00 for my estimate.  

• Significant Items. These are the items that when the sum of their prices are combined total 80% 
of the estimate price. The estimated roadway price for this project is $9,545,522, so the sum of 
the significant items will be $7,636,418flo some of these items were already justified above. The 
significant items are shown below:   

o 415.0090 – Concrete Pavement 9-Inch. ($4,832,622) My project quantity is 119,324 SY. 
This project benefits from having a concrete plant a few miles from the job site. I 
checked bidx.com state for projects using this quantity and the low price was $40.33. 
which I will round to 40.50 for my estimate. 

o SPV.0035 – Roadway Embankment. ($728,361) See above justification. 
o 460.5224 – HMA Pavement 4LT 58-28S. ($514,047) My project quantity is 8,427 Tons. I 

ran a search between the 2 low bidders on bidx.com in the surrounding counties and 
found an average low bid price of $61 which I will use in my estimate.  

o 305.0120 – Base Aggregate Dense 1 ¼ - Inch. ($243,590) See above justification. 
o 619.0100 – Mobilization. ($400,000) see above justification.  
o 312.0110 – Select Crushed Material. ($253,536) My project quantity is 18,439 Tons. This 

project benefits from having a quarry close to the job site. This project is also part of a 
much larger grading project, as such I expect aggressive bidding on aggregate items. I 
did a statewide search on projects that used similar quantities and limited the results to 
the 2 low bidders. I found that the low average price was $13.75 which I will use in my 
estimate.  

o 460.5223 – HMA pavement 3LT 58-28S. ($157,938) My project quantity is 2,393 Tons 
which was between the 25th and 75th percentile at roughly $70/Ton. I also ran a 
bidx.com search statewide for projects that used this large a quantity and limited the 
search to the low 2 bidders. The average low price for this search was $65.38 which I 
will round to $66.00 in estimate. 

o 305.0110 – Base Aggregate Dense ¾ - Inch. ($143,926) See above justification.  
o 205.0100 – Excavation Common, ($112,578) Item blended with Roadway Embankment, 

see above.  
 

 

 

 

 

 

 



WisDOT

Estimate 1146-75-76/77

Estimated Cost:$9,799,791.45 

Contingency:  0.00%

Estimated Total: $9,799,791.45

STH 76 - NEW LONDON CTH JJ

County:  Outagamie

Season: Winter

Urban/Rural Type: Rural

Highway Type: Expressway, Principal Arterial

Work Type: General Constr - No Dominate Work Type

Unit System: E

Spec Year: 03

Base Date: 11/08/22

 Latitude of Midpoint:  0

Longitude of Midpoint:  0

District: Ne

Federal Project Number: 

State Project Number: 



 Line  #  Item Number  Quantity  Units

WisDOTEstimate: 1146-75-76/77

 Unit Price  Extension
 Description
 Supplemental Description

Group 0010: Roadway Items

0002 201.0105 14.000 STA $440.00000 $6,160.00
Clearing

0004 201.0205 14.000 STA $350.00000 $4,900.00
Grubbing

0006 203.0100 2.000 EACH $300.00000 $600.00
Removing Small Pipe Culverts

0008 204.0150 157.000 LF $5.00000 $785.00
Removing Curb & Gutter

0010 204.0165 600.000 LF $3.50000 $2,100.00
Removing Guardrail

0012 204.0180 2.000 EACH $25.00000 $50.00
Removing Delineators and Markers

0014 205.0100 18,763.000 CY $6.00000 $112,578.00
Excavation Common

0016 205.0200 120.000 CY $30.00000 $3,600.00
Excavation Rock

  
0017 211.0200 1.000 LS $1,000.00000 $1,000.00

Prepare Foundation for Concrete Pavement (project)
01. 1146-75-77

0018 213.0100 1.000 EACH $1,000.00000 $1,000.00
Finishing Roadway (project)
12. 1146-75-77

0019 213.0100 1.000 EACH $1,000.00000 $1,000.00
Finishing Roadway (project)
01. 1146-75-76

0020 214.0100 11.300 STA $500.00000 $5,650.00
Obliterating Old Road

  
0022 305.0110 8,857.000 TON $16.25000 $143,926.25

Base Aggregate Dense 3/4-Inch

0024 305.0120 52,304.000 TON $9.50000 $496,888.00
Base Aggregate Dense 1 1/4-Inch

0026 311.0110 4,610.000 TON $11.25000 $51,862.50
Breaker Run

0027 312.0110 18,439.000 TON $13.75000 $253,536.25
Select Crushed Material

0028 405.0100 432.000 CY $69.00000 $29,808.00
Coloring Concrete Red

  
0030 415.0090 119,324.000 SY $40.50000 $4,832,622.00

Concrete Pavement 9-Inch

  
0031 415.0410 114.000 SY $165.00000 $18,810.00

Concrete Pavement Approach Slab

0032 415.5110.S 1.000 LS $2,000.00000 $2,000.00
Concrete Pavement Joint Layout
02. Concrete Pavement Joint Layout

0033 416.0512 457.000 SY $65.00000 $29,705.00
Concrete Roundabout Truck Apron 12-Inch
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 Line  #  Item Number  Quantity  Units

WisDOTEstimate: 1146-75-76/77

 Unit Price  Extension
 Description
 Supplemental Description

  
0035 455.0605 2,774.000 GAL $2.65000 $7,351.10

Tack Coat

0036 460.5223 2,393.000 TON $66.00000 $157,938.00
HMA Pavement 3 LT 58-28 S

0038 460.5224 8,427.000 TON $61.00000 $514,047.00
HMA Pavement 4 LT 58-28 S

0039 460.2000 4,990.000 DOL $1.00000 $4,990.00
Incentive Density HMA Pavement

0040 465.0120 408.000 TON $120.00000 $48,960.00
Asphaltic Surface Driveways and Field Entrances

0042 465.0125 1,396.000 TON $75.00000 $104,700.00
Asphaltic Surface Temporary

  
0044 465.0315 405.000 SY $45.00000 $18,225.00

Asphaltic Flumes

0046 465.0400 82,673.000 LF $0.12000 $9,920.76
Asphaltic Shoulder Rumble Strips

0048 522.0118 448.000 LF $35.00000 $15,680.00
Culvert Pipe Reinforced Concrete Class III 18-Inch

0050 522.0124 82.000 LF $65.00000 $5,330.00
Culvert Pipe Reinforced Concrete Class III 24-Inch

0052 522.0136 200.000 LF $104.00000 $20,800.00
Culvert Pipe Reinforced Concrete Class III 36-Inch

0054 522.1015 4.000 EACH $770.00000 $3,080.00
Apron Endwalls for Culvert Pipe Reinforced Concrete 15-Inch

  
0056 522.1018 10.000 EACH $750.00000 $7,500.00

Apron Endwalls for Culvert Pipe Reinforced Concrete 18-Inch

0058 522.1024 2.000 EACH $1,000.00000 $2,000.00
Apron Endwalls for Culvert Pipe Reinforced Concrete 24-Inch

0060 522.1030 2.000 EACH $1,110.00000 $2,220.00
Apron Endwalls for Culvert Pipe Reinforced Concrete 30-Inch

  
0062 522.1036 2.000 EACH $1,450.00000 $2,900.00

Apron Endwalls for Culvert Pipe Reinforced Concrete 36-Inch

0064 601.0405 340.000 LF $21.00000 $7,140.00
Concrete Curb & Gutter 18-Inch Type A

  
0065 601.0411 655.000 LF $18.75000 $12,281.25

Concrete Curb & Gutter 30-Inch Type D

  
0066 601.0409 1,170.000 LF $20.00000 $23,400.00

Concrete Curb & Gutter 30-Inch Type A

  
0070 601.0555 1,601.000 LF $19.25000 $30,819.25

Concrete Curb & Gutter 6-Inch Sloped 36-Inch Type A

  
0072 601.0557 2,516.000 LF $18.75000 $47,175.00

Concrete Curb & Gutter 6-Inch Sloped 36-Inch Type D
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 Line  #  Item Number  Quantity  Units

WisDOTEstimate: 1146-75-76/77

 Unit Price  Extension
 Description
 Supplemental Description

  
0074 601.0580 428.000 LF $18.00000 $7,704.00

Concrete Curb & Gutter 4-Inch Sloped 36-Inch Type R

  
0076 602.0410 18,009.000 SF $5.30000 $95,447.70

Concrete Sidewalk 5-Inch

  
0078 606.0200 172.000 CY $55.00000 $9,460.00

Riprap Medium

0080 608.0315 405.000 LF $66.00000 $26,730.00
Storm Sewer Pipe Reinforced Concrete Class III 15-Inch

0082 611.0624 4.000 EACH $550.00000 $2,200.00
Inlet Covers Type H

0084 611.0627 1.000 EACH $500.00000 $500.00
Inlet Covers Type HM

0086 611.0642 5.000 EACH $400.00000 $2,000.00
Inlet Covers Type MS

  
0088 611.0652 2.000 EACH $680.00000 $1,360.00

Inlet Covers Type T

0090 611.3004 5.000 EACH $1,750.00000 $8,750.00
Inlets 4-FT Diameter

0092 611.3901 3.000 EACH $1,530.00000 $4,590.00
Inlets Median 1 Grate

0094 611.3902 1.000 EACH $2,120.00000 $2,120.00
Inlets Median 2 Grate

0096 614.2300 2,951.000 LF $18.00000 $53,118.00
MGS Guardrail 3

  
0098 614.2330 850.000 LF $28.00000 $23,800.00

MGS Guardrail 3 K

  
0100 614.2500 709.000 LF $70.00000 $49,630.00

MGS Thrie Beam Transition

  
0102 614.2610 19.000 EACH $3,000.00000 $57,000.00

MGS Guardrail Terminal EAT

  
0104 614.2620 6.000 EACH $1,000.00000 $6,000.00

MGS Guardrail Terminal Type 2

0106 618.0100 1.000 EACH $250.00000 $250.00
Maintenance And Repair of Haul Roads (project)
03. 1146-75-76

0107 618.0100 1.000 EACH $250.00000 $250.00
Maintenance And Repair of Haul Roads (project)
13. 1146-75-77

0108 619.1000 1.000 EACH $400,000.00000 $400,000.00
Mobilization

  
0110 620.0300 442.000 SF $9.50000 $4,199.00

Concrete Median Sloped Nose

0112 624.0100 1,115.000 MGAL $17.50000 $19,512.50
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 Line  #  Item Number  Quantity  Units

WisDOTEstimate: 1146-75-76/77

 Unit Price  Extension
 Description
 Supplemental Description

Water

0114 625.0500 69,748.000 SY $0.76000 $53,008.48
Salvaged Topsoil

0116 627.0200 82,406.000 SY $0.17000 $14,009.02
Mulching

0120 628.1504 10,510.000 LF $1.53000 $16,080.30
Silt Fence

0122 628.1520 10,510.000 LF $0.04000 $420.40
Silt Fence Maintenance

  
0124 628.1905 7.000 EACH $225.00000 $1,575.00

Mobilizations Erosion Control

  
0126 628.1910 5.000 EACH $80.00000 $400.00

Mobilizations Emergency Erosion Control

  
0128 628.2004 31,323.000 SY $1.10000 $34,455.30

Erosion Mat Class I Type B

0130 628.6005 67.000 SY $40.00000 $2,680.00
Turbidity Barriers

0132 628.7005 11.000 EACH $120.00000 $1,320.00
Inlet Protection Type A

0134 628.7015 7.000 EACH $57.00000 $399.00
Inlet Protection Type C

0136 628.7504 320.000 LF $9.00000 $2,880.00
Temporary Ditch Checks

0138 628.7555 5.000 EACH $21.00000 $105.00
Culvert Pipe Checks

0140 628.7560 2.000 EACH $1,350.00000 $2,700.00
Tracking Pads

0142 628.7515.S 10.000 CY $60.00000 $600.00
Stone or Rock Ditch Checks

0144 628.7570 100.000 EACH $12.75000 $1,275.00
Rock Bags

0146 629.0210 72.000 CWT $60.00000 $4,320.00
Fertilizer Type B

0148 630.0110 408.000 LB $6.00000 $2,448.00
Seeding Mixture No. 10

0150 630.0120 1,528.000 LB $5.00000 $7,640.00
Seeding Mixture No. 20

0152 630.0140 118.000 LB $9.35000 $1,103.30
Seeding Mixture No. 40

0154 630.0500 1,567.000 MGAL $23.50000 $36,824.50
Seed Water

0156 632.0101 6.000 EACH $375.00000 $2,250.00
Trees (species) (size) (root)
Crabapple, 'Prairie', B&B, 2-Inch Cal (PF)
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 Line  #  Item Number  Quantity  Units

WisDOTEstimate: 1146-75-76/77

 Unit Price  Extension
 Description
 Supplemental Description

0158 632.0201 30.000 EACH $50.00000 $1,500.00
Shrubs (species) (size) (root)
Dogwood, Redosier CG#3

0160 632.0201 15.000 EACH $70.00000 $1,050.00
Shrubs (species) (size) (root)
Juniper Maney, 15" SPD, CG

0162 632.9101 45.000 EACH $100.00000 $4,500.00
Landscape Planting Surveillance and Care Cycles

  
0164 633.5200 12.000 EACH $50.00000 $600.00

Markers Culvert End

0166 634.0614 29.000 EACH $64.00000 $1,856.00
Posts Wood 4x6-Inch X 14-FT

0168 634.0616 35.000 EACH $65.00000 $2,275.00
Posts Wood 4x6-Inch X 16-FT

0170 634.0618 13.000 EACH $70.00000 $910.00
Posts Wood 4x6-Inch X 18-FT

0172 637.1220 336.500 SF $25.00000 $8,412.50
Signs Type I Reflective SH

0174 637.2210 633.120 SF $20.00000 $12,662.40
Signs Type II Reflective H

0176 637.2230 120.500 SF $20.00000 $2,410.00
Signs Type II Reflective F

0178 638.2602 21.000 EACH $23.00000 $483.00
Removing Signs Type II

0180 638.3000 23.000 EACH $22.00000 $506.00
Removing Small Sign Supports

0182 641.8100 1.000 LS $15,700.00000 $15,700.00
Overhead Sign Support (structure)
04. S-44-133 

0184 641.8100 1.000 LS $15,700.00000 $15,700.00
Overhead Sign Support (structure)
05. S-44-144 

0186 642.5401 1.000 EACH $13,000.00000 $13,000.00
Field Office Type D

0188 643.0300 2,622.000 DAY $0.50000 $1,311.00
Traffic Control Drums

0190 643.0420 600.000 DAY $1.25000 $750.00
Traffic Control Barricades Type III

  
0192 643.0705 801.000 DAY $0.40000 $320.40

Traffic Control Warning Lights Type A

  
0193 643.0715 919.000 DAY $0.30000 $275.70

Traffic Control Warning Lights Type C

0194 643.0900 20,328.000 DAY $0.50000 $10,164.00
Traffic Control Signs

0196 643.0910 4.000 EACH $400.00000 $1,600.00
Traffic Control Covering Signs Type I

  
0198 643.0920 7.000 EACH $50.00000 $350.00
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Traffic Control Covering Signs Type II

  
0200 643.1000 133.500 SF $20.00000 $2,670.00

Traffic Control Signs Fixed Message

  
0202 643.1050 21.000 DAY $100.00000 $2,100.00

Traffic Control Signs PCMS

  
0205 643.5000 1.000 EACH $20,000.00000 $20,000.00

Traffic Control
1146-75-76

0213 645.0120 332.000 SY $4.00000 $1,328.00
Geotextile Fabric Type HR

0214 646.1020 4,940.000 LF $1.25000 $6,175.00
Marking Line Epoxy 4-Inch

0215 646.1040 87,624.000 LF $1.87595 $164,378.24
Marking Line Grooved Wet Ref Epoxy 4-Inch

0216 646.3020 250.000 LF $1.30000 $325.00
Marking Line Epoxy 8-Inch

0217 646.1545 10,335.000 LF $2.90000 $29,971.50
Marking Line Grooved Wet Ref Contrast Epoxy 4-Inch

0218 646.3040 840.000 LF $3.00000 $2,520.00
Marking Line Grooved Wet Ref Epoxy 8-Inch

0219 646.5020 16.000 EACH $175.00000 $2,800.00
Marking Arrow Epoxy

0220 646.5120 7.000 EACH $225.00000 $1,575.00
Marking Word Epoxy

0221 646.6220 358.000 EACH $5.00000 $1,790.00
Marking Yield Line Epoxy 18-Inch

0222 646.8220 3.000 EACH $130.00000 $390.00
Marking Island Nose Epoxy

0223 646.7120 290.000 LF $8.50000 $2,465.00
Marking Diagonal Epoxy 12-Inch

0224 650.4000 11.000 EACH $60.00000 $660.00
Construction Staking Storm Sewer

0226 650.4500 8,202.000 LF $0.05000 $410.10
Construction Staking Subgrade

0228 650.5000 44,531.000 LF $0.50000 $22,265.50
Construction Staking Base

0230 650.5500 1,663.000 LF $1.00000 $1,663.00
Construction Staking Curb Gutter and Curb & Gutter

0236 650.7000 41,561.000 LF $1.00000 $41,561.00
Construction Staking Concrete Pavement

0238 650.8500 1.000 LS $1,000.00000 $1,000.00
Construction Staking Electrical Installations (project)
09. 1146-75-76

0240 650.9910 1.000 LS $3,000.00000 $3,000.00
Construction Staking Supplemental Control (project)
10. 1146-75-76
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0242 650.9920 11,184.000 LF $0.40000 $4,473.60
Construction Staking Slope Stakes

0244 652.0225 1,710.000 LF $5.00000 $8,550.00
Conduit Rigid Nonmetallic Schedule 40 2-Inch

0246 652.0235 30.000 LF $5.50000 $165.00
Conduit Rigid Nonmetallic Schedule 40 3-Inch

0248 652.0615 115.000 LF $18.15000 $2,087.25
Conduit Special 3-Inch

0250 653.0140 10.000 EACH $680.00000 $6,800.00
Pull Boxes Steel 24x42-Inch

0252 654.0105 12.000 EACH $660.00000 $7,920.00
Concrete Bases Type 5

0254 654.0224 1.000 EACH $1,385.00000 $1,385.00
Concrete Control Cabinet Bases Type L24

0256 655.0610 1,800.000 LF $0.60000 $1,080.00
Electrical Wire Lighting 12 AWG

0258 655.0615 8,720.000 LF $0.60000 $5,232.00
Electrical Wire Lighting 10 AWG

0260 656.0200 1.000 LS $900.00000 $900.00
Electrical Service Meter Breaker Pedestal (location)
11. CTH T RAB

0262 657.0255 12.000 EACH $280.00000 $3,360.00
Transformer Bases Breakaway 11 1/2-Inch Bolt Circle

0264 657.0322 12.000 EACH $1,025.00000 $12,300.00
Poles Type 5-Aluminum

0266 657.0710 12.000 EACH $275.00000 $3,300.00
Luminaire Arms Truss Type 4 1/2-Inch Clamp 12-FT

0268 659.1125 12.000 EACH $310.00000 $3,720.00
Luminaires Utility LED C

0270 659.2124 1.000 EACH $5,600.00000 $5,600.00
Lighting Control Cabinets 120/240 24-Inch

0272 690.0150 732.000 LF $1.85000 $1,354.20
Sawing Asphalt

0274 715.0415 36,095.000 DOL $1.00000 $36,095.00
Incentive Strength Concrete Pavement

  
0275 740.0440 13,943.000 DOL $1.00000 $13,943.00

Incentive IRI Ride

0276 ASP.1T0A 4,400.000 HRS $5.00000 $22,000.00
On-the-Job Training Apprentice at $5.00/HR

0278 ASP.1T0G 3,420.000 HRS $5.00000 $17,100.00
On-the-Job Training Graduate at $5.00/HR

0280 SPV.0035 242,787.000 CY $4.00000 $971,148.00
Special
12. Roadway Embankment

0281 SPV.0085 43.000 LB $11.00000 $473.00
Special
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13. Low Maintenance Seed Mix
0292 SPV.0105 1.000 LS $5,000.00000 $5,000.00

Special
14. Temporary Bypass Channel, C-44-0126 - C-44-0124

Total for Group 0010:$9,545,522.25 

Group 0020: C-44-124

0304 206.2000 1.000 LS $10,000.00000 $10,000.00
Excavation for Structures Culverts (structure)
01. C-44-124

0306 210.2500 2,095.000 TON $18.75000 $39,281.25
Backfill Structure Type B

0308 311.0115 118.000 CY $11.25000 $1,327.50
Breaker Run

  
0310 504.0100 137.000 CY $517.00000 $70,829.00

Concrete Masonry Culverts

  
0312 505.0400 36,150.000 LB $0.80000 $28,920.00

Bar Steel Reinforcement HS Structures

  
0314 505.0600 710.000 LB $1.00000 $710.00

Bar Steel Reinforcement HS Coated Structures

  
0316 516.0500 26.000 SY $27.00000 $702.00

Rubberized Membrane Waterproofing

  
0318 606.0200 14.000 CY $70.00000 $980.00

Riprap Medium

0320 606.0400 358.000 CY $48.00000 $17,184.00
Riprap Extra-Heavy

  
0322 645.0105 410.000 SY $3.10000 $1,271.00

Geotextile Fabric Type C

  
0324 645.0120 415.000 SY $2.90000 $1,203.50

Geotextile Fabric Type HR

  
0325 650.6500 1.000 LS $1,100.00000 $1,100.00

Construction Staking Structure Layout (structure)
07. C-44-124

0326 715.0502 830.000 DOL $1.00000 $830.00
Incentive Strength Concrete Structures

Total for Group 0020:$174,338.25 

Group 0030: C-44-126

0328 203.0200 1.000 LS $5,000.00000 $5,000.00
Removing Old Structure (station)
01. 54'OLE'+00

0330 206.2000 1.000 LS $10,000.00000 $10,000.00
Excavation for Structures Culverts (structure)
02. C-44-126

0332 210.2500 960.000 TON $18.75000 $18,000.00
Backfill Structure Type B
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0334 311.0115 57.000 CY $11.25000 $641.25
Breaker Run

  
0336 504.0100 66.000 CY $517.00000 $34,122.00

Concrete Masonry Culverts

  
0338 505.0400 7,940.000 LB $0.80000 $6,352.00

Bar Steel Reinforcement HS Structures

  
0339 516.0500 17.000 SY $27.00000 $459.00

Rubberized Membrane Waterproofing

  
0340 505.0600 880.000 LB $1.00000 $880.00

Bar Steel Reinforcement HS Coated Structures

  
0344 606.0300 38.000 CY $58.60000 $2,226.80

Riprap Heavy

  
0346 645.0105 202.000 SY $2.45000 $494.90

Geotextile Fabric Type C

  
0348 645.0120 85.000 SY $3.00000 $255.00

Geotextile Fabric Type HR

  
0349 650.6500 1.000 LS $1,100.00000 $1,100.00

Construction Staking Structure Layout (structure)
06. C-44-126

0350 715.0502 400.000 DOL $1.00000 $400.00
Incentive Strength Concrete Structures

Total for Group 0030:$79,930.95 
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