6240-26-00 Upcoming Schedule 



	· Project Schedule
 

	Environment Report		July 2014
60% Plans				August 2014
Design Study Report		August 2014
Transportation Project Plat		October 2014
90% Plans/Pre-P.S.&E.		December 2015
P.S. & E.				August 2016
Letting 				January 2017
Construction 				2017
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