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	[bookmark: Text1]Project I.D.: 7110-05-72
	Hwy: STH 37
	Date: 7/10/2018

	Project Description: Mondovi - Eau Claire
	Region: NW – EAU CLAIRE

	Project Location: STH 37
	County: Eau Claire

	Project Leader: Mohamed Mounir

	Note Taker: Makenzie Gingras 



Attendees:
DOT: Mohamed, Dave, Makenzie 
KL: Jim
HAAS: Craig
B&B: Steve,

1. Contractor’s Schedule
· Monarch finishing temporary pavements by Wednesday, July 11th
· Fahrner coming tomorrow, Wednesday, July 11th, for temporary taping
· Rent-A-Flash coming tomorrow, Wednesday, July 11th, to prepare for traffic changes
· Chippewa planning to come back for paving on Monday, July 16th (possibly Friday, July 13th)
· Haas plans to start paving shoulders by the end of next week (approx. July 20th)
· [bookmark: _GoBack]Haas would like to stick to the plan and switch mainline traffic by Monday, July 23rd

2. Maintenance of Traffic
· Haas is thinking about switching traffic to the outside lanes of both the NB and SB sides to allow more access for shoulder work instead of all traffic being on the new SB side. 

3. Issues/Other
· Haas wants to do both tie-ins at Clairemont together to avoid wasting time 
(same case as possible traffic change above)
· They would like to do them both soon instead of at the end of the project 
· B&B is okay with this change and signals can be moved easily
· They will get a generator for this traffic setup
· The possible stage change is up to the existing shoulder conditions and intersections

4. Next Meeting
· Tuesday, July 17th at 2:00pm


Document1	1	1/26/16
image1.png
WSCPNSy,
o 3




