
Project ID Highway Project Title Date of Letting
Work Type County Project Limits Probable Date of Beginning

Stage 1 Stage 2 Stage 3 Stage 4 Stage 5 Begin End Begin End Begin End Begin End Begin End
2 1 2 5 DAY 2 / 1 / 2 / / 0 2 28 29 30 32

306 306 CY 5 / / / / 2 7
67,107 2,719 101,842 171,668 SY 5 / 1 / 7 / / 7 12 28 29 32 39

898 898 TON 5 / / / / 7 12
7,087 274 10,248 17,609 TON 4 / 1 / 6 / / 12 16 28 29 35 41
362 13 499 874 TON 2 / 1 / 3 / / 16 18 29 30 41 44

Guardrail Install 1,975 1,975 LF 8 / / / / 18 26
Restoration 1,216 1,216 SY 2 / / / / 26 28
Rumble Strips 35,000 38,867 73,867 LF / / 1 / 2 / 44 45 47 49
Pavement Marking - Grooving 41,000 62,646 103,646 LF / / 1 / 2 / 45 46 49 51

60,000 44,841 104,841 / / 1 / 1 / 46 47 51 52
/ / / /
/ / / /
/ / / /
/ / / /
/ / / /
/ / / /
/ / / /
/ / / /
/ / / /

Month Begin End Month Total Holiday %
1/1/2024 1/31/2024 31 31 23
2/1/2024 2/28/2024 28 59 20
3/1/2024 3/31/2024 31 90 21
4/1/2024 4/30/2024 30 120 22

May 5/1/2024 5/31/2024 31 151 1 22 20
June 6/1/2024 6/30/2024 30 181 20 80
July 7/1/2024 7/31/2024 31 212 3 20 85

August 8/1/2024 8/31/2024 31 243 22 85
September 9/1/2024 9/30/2024 30 273 1 20 60

10/1/2024 10/31/2024 31 304 23 Calendar Day
11/1/2024 11/30/2024 30 334 21 Working Day
12/1/2024 12/31/2024 31 365 22 Completion Date

2024

CONTRACT TIME FOR COMPLETION
Wisconsin Department of Transportation      DT1923      04/2022

1370-00-74 & 3310-06-70 STH 16 Watertown - Waukesha March 5, 2024

Traffic Control Setup 1
Earthwork 70
Asphaltic Milling 16000

Stage 5

Resurface Jefferson & Waukesha Rock River Road to STH 67 May 13, 2024

ITEM ANALYSIS
Item Contract Quantity per Stage Total 

Quantity
Unit Production 

Rate
Working Days

(per Stage)
Stage 1 Stage 2 Stage 3 Stage 4

250
700

35000

Base Course - Widening 200
HMA Paving 2000
Base Course - Shoulders 200

41000
Pavement Marking - Marking 60000

Date Days Possible 
Work Days

Additional 
Work Days 

Modifier

Prepared By
dotmdd

Adjusted 
Possible Work 

Days
Probable Work Days

Note: Chart is based on the assumption of work not occuring on weekends or 
holidays. If work is expected to occur on these days, adjust Possible Work Days by 
adding days to the Additional Work Days Modifier column. See FDM 19-10-30.Month Total

23 0

16 20
20 17 37

0 REMARKS
20 0 0
21 0 0
22 0 0
22 4 4
20

Contract Work Type
23 0 68 365

22 19 56
20 12 68

CONSTRUCTION YEAR:

21 0 68 68
22 0 68 October 11, 2024
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