Utility Company Name
Level 3 Communications LLC - Communication Line

Project Description
Design Project ID: 4685-33-00
Construction Project ID: 4685-33-71
MENASHA - APPLETON
VARIOUS HWY
VAR HWY, Calumet County

PLEASE RETURN THIS WORKSHEET BY

RETURN TO
Becky Reese
Division of Transportation System Development
Northeast Region
944 Vanderperren Way
Green Bay WI 54304

1. Describe your proposed relocation plan for the above project, as requested in the enclosed letter, using highway stationing whenever possible. Attach extra sheets if needed.

No relocations needed for TDS facilities in these work areas.

2. Conflicting utility facilities will need to be relocated prior to construction. If this is not feasible, provide an explanation and an indication of what work will require coordination with the highway contractor during construction.

N/A

3. Anticipated Start Date

N/A

4. Estimated construction time required (In working days)

N/A

5. List the approvals required and the expected time schedule to obtain those approvals.

N/A

6. Include a list of the real estate parcels that the Wisconsin Department of Transportation (DOT) must have acquired to enable your company to complete the necessary facility installations and relocations prior to construction.

N/A

7. Review the enclosed plans for the above project. Are your facilities correct as shown? If not, list the errors. In some cases, it may be easier to return a marked up copy of the plan. It is very important that your facilities are shown correctly because all construction field personnel will use this information. Uncorrected location errors could create construction delays or damage to utility facilities.

No TDS facilities.

8. Is this work dependent on work by other utilities? If so, which other utilities, and what time schedule has been coordinated with them?

N/A

9. Please provide the name, address, and telephone number of the field contact person for this project, so that we may place this information on the highway plan

_{Name} Jeremiah Luben		
Address		
City, State, ZIP Code		
Area Code - Telephone Number 715-758-6	Area Code - Telephone N	Number (Mobile) 920-850-2987
E-mail Address jeremiah.luben@tdst o	elecom.com	
uncertain scheduling of utility fac	n that may impact the ultimate goal of preveility relocations.	enting construction delay due to
N/A 11. Yes No		
	lities that are no longer in use but have bee where are the facilities located and what typ	
□ Does the line have any remaining product?		
Does the line have any remaining product? Does the line have any asbestos wrap or any other hazardous materials associated with it? Does any part of the line conflict directly with the proposed highway project? If so, what arrangements		
Does any part of the I have been made to requestion number 1 or	line conflict directly with the proposed highwemove those portions? This should be mented this form.	
☐ S there any reason th	ne highway contractor cannot remove portio	ns of the line left in place?
If you answered "Yes" to any of the qu	estions above, please attach additional pag	es.
Preparer Area Code - Telephone #, Ext.	Preparer E-Mail Address	
608-444-6208 Jeffrey.olson@tdstelecom.com		
	Jeff Olson	02/07/2022
	(Name of Person Who Prepared this Worksheet)	(Date)

NOTE: DOT will be sending to you a Trans 220 Work Plan Approval letter and a Start Work Notice after we complete the review of your Work Plan.