Utility Company Name Charter Communications - Communication Line	PLEASE RETURN THIS WORKSHEET BY January 29, 2021
Design Project ID: 9210-19-00 Construction Project ID: 9210-19-71	RETURN TO Becky Reese Division of Transportation System Development Northeast Region 944 Vanderperren Way Green Bay WI 54304

- 1. Describe your proposed relocation plan for the above project, as requested in the enclosed letter, using highway stationing whenever possible. Attach extra sheets if needed.
 - A. Charter Communications anticipates no conflicts with this project.
 - B. Any unforeseen conflicts will need to be addressed during construction.
- 2. Conflicting utility facilities will need to be relocated prior to construction. If this is not feasible, provide an explanation and an indication of what work will require coordination with the highway contractor during construction.

NA

3. Anticipated Start Date

NA

4. Estimated construction time required (In working days)

NA

5. List the approvals required and the expected time schedule to obtain those approvals.

NA

6. Include a list of the real estate parcels that the Wisconsin Department of Transportation (DOT) must have acquired to enable your company to complete the necessary facility installations and relocations prior to construction.

NA

7. Review the enclosed plans for the above project. Are your facilities correct as shown? If not, list the errors. In some cases, it may be easier to return a marked up copy of the plan. It is very important that your facilities are shown correctly because all construction field personnel will use this information. Uncorrected location errors could create construction delays or damage to utility facilities.

YES

8. Is this work dependent on work by other utilities? If so, which other utilities, and what time schedule has been coordinated with them?

NA

9. Please provide the name, address, and telephone number of the field contact person for this project, so that we may place this information on the highway plan

Name			
Vince Albin			
Address			
3520 Destination Dr			
City, State, ZIP Code			
Appleton WI 54915 Area Code - Telephone Number	Area Code - Telephone Number (Mobile)		
		()	
920-831-9249 E-mail Address	920-378-0444	920-378-0444	
L-mail Address			
Vince.albin@charter.com			
List any other relevant information uncertain scheduling of utility in NA	ation that may impact the ultimate goal of preve facility relocations.	enting construction delay due to	
11. Yes No	acilities that are no longer in use but have beer	left in place in the project are Q If	
res , approximate	ely where are the facilities located and what typ	e and size of facility is involved?	
□ O Does the line have	Does the line have any remaining product?		
□ O Does the line have	Does the line have any asbestos wrap or any other hazardous materials associated with it?		
have been made to	Does any part of the line conflict directly with the proposed highway project? If so, what arrangements have been made to remove those portions? This should be mentioned as part of your work plan in question number 1 on this form.		
☐ S there any reason	Is there any reason the highway contractor cannot remove portions of the line left in place?		
If you answered "Yes" to any of the	questions above, please attach additional page	es.	
Preparer Area Code – Telephone #, Ext.	Preparer E-Mail Address		
920-831-9249	20-831-9249 Vince.albin@charter.com		
	Vince Albin	12-10-2020	
	(Name of Person Who Prepared this Worksheet) (If completed electronically, Brush Script Font)	(Date)	

NOTE: DOT will be sending to you a Work Plan Approval letter and a Start Work Notice after we complete the review of your Work Plan.