

Project ID / Rev cntl / Date

A - INITIALIZE PRO

09/25/2012

Leg sub / WisDOT prog

303

STATE HIGHWAY REHAB

SHR BRIDGES - Alloc 100%

Funct / Impt cncp / Title

CONSTRUCTION

BRRPL - BRIDGE REP

BALDWIN - MENOMONIE

WILSON CREEK BRIDGE

Rt / Co / St / Org

USH 012

DUNN

Active

1025/1025 (NW/NW)

[ALL CHANGES](#)[PROJECT STATUS](#)[Close](#)[Print](#)

LIFE CYCLE

Change Date	User	Description	details
05/24/2018	GOLDADE, ANTHONY J	ADVANCE LC TO 15 PROJECT DESIGN STUDY PHASE, DSR WAS APPROVED 05-09-2018 AND UPDATE ESTIMATE -Changed - LC STG DT	details
05/24/2018	GOLDADE, ANTHONY J	ADVANCE LC TO 15 PROJECT DESIGN STUDY PHASE, DSR WAS APPROVED 05-09-2018 AND UPDATE ESTIMATE -Changed - LF CY STG CD	details
03/17/2016	GOLDADE, ANTHONY J	ADVANCE LC TO 12 PMP APPROVAL PHASE AND UPDATE ESTIMATE PER REVIEW-Changed - LC STG DT	details
03/17/2016	GOLDADE, ANTHONY J	ADVANCE LC TO 12 PMP APPROVAL PHASE AND UPDATE ESTIMATE PER REVIEW-Changed - LF CY STG CD	details
04/24/2014	GOLDADE, ANTHONY J	ADVANCE LC TO 11 PROGRAM LEVEL SCOPING PHASE-Changed - LC STG DT	details
04/24/2014	GOLDADE, ANTHONY J	ADVANCE LC TO 11 PROGRAM LEVEL SCOPING PHASE-Changed - LF CY STG CD	details
09/26/2012	SOMERVILLE, TRACY A	Project located. Move to LC10.-Changed - LC STG DT	details
09/26/2012	SOMERVILLE, TRACY A	Project located. Move to LC10.-Changed - LF CY STG CD	details

EMIS INFORMATION