

## PUBLIC INVOLVEMENT PLAN

DATE: 5/7/2010 PRESENT: G Pesola, P Keppers, J Olson NOTES BY: Greg PesolaPROJECT NAME: USH 63PROJECT TERMINI: Cumberland - Spooner; South County Line to Woodyard RoadI.D. 1550-21-00(71) HIGHWAY: USH 63 COUNTY: WASHBURN LENGTH: 3.807 MI.

## PUBLIC INVOLVEMENT TECHNIQUES TO BE USED (SEE PROCEDURE 6-1-10)

Mailing Lists &amp; databases, Meet with Town Board of Town of Barronett, hold public informational meetings, construct display models and fact sheets for PIMs

PROJECT CONCEPTS: Mill 2 1/2 inches of existing asphalt and overlay with 4 inches of asphalt from the South County Line to Woodyard Road. Construct right turn lane at Brickyard Road West intersection.

## INDIVIDUALS &amp; GROUPS

	YES	NO	PROPOSED DATES & COMMENTS
GENERAL PUBLIC	X		News Releases for PIMs
PROPERTY OWNERS	X		At PIMs and letters and phone calls to affected property owners
INTERESTED CITIZENS	X		
NEIGHBORHOOD ASSOCIATIONS		X	
SPECIAL GROUPS	X		Ice Age Trail Alliance - Project
INFORMATIONAL MEETINGS	X		Notification & coordination Pending, complete prior to 3/2/2011, 2/27/2012, 11/7/2012, 9/19/2013 PS&E.
PUBLIC HEARINGS		X	

## PUBLIC INVOLVEMENT TECHNIQUES TO BE USED (CONTINUED):

CREATE A PROJECT WEB SITE TO KEEP THE PUBLIC INFORMED BEFORE AND DURING THE PROJECT.

1550-21-00 I.D. \_\_\_\_ Page 2

## AGENCIES, DEPARTMENTS, ETC.

	YES	NO	PROPOSED DATES & COMMENTS
NATIONAL ELECTED REP.		X	
STATE ELECTED REP.	X		Letters and phone calls as needed.
COUNTY HWY. COMMISSIONER	X		Invite to PIMs Letters, Email, Phone calls as needed.
COUNTY HWY. COMMITTEE	X		Via News Release for PIMs
COUNTY BOARD	X		Via News Release for PIMs
MAYOR		X	
CITY COUNCIL		X	
CITY PLANNING COMMITTEE		X	
TOWN CHAIRMAN	X		8/11/2010 Meeting, coordination for 2/27/12, 11/7/12, 9/19/13 PIMs
TOWN BOARD	X		8/11/2010 Barronett Town Board Meeting
NEWS MEDIA	X		Prior to PIMs on 3/2/11, 2/27/12, 11/7/12, 9/19/13 PIMs
FHWA	X		Through NEPA process, ER, PS&E Review
DNR	X		Initial & Final Concurrence IC on 7/8/2011
DEPT. OF INTERIOR		X	
STATE HISTORICAL SOCIETY	X		Section 106 on 3/1/12; Lakeside Cemetery Letter Report 4/24/13
<del>NATURAL RESOURCES</del> CONSERVATION SERVICE	X		Letter - 12/28/2012 (NRCS)
CLEARINGHOUSE REVIEW		X	
U. S. FISH & WILDLIFE	X		Contact 11/7/2012
U. S. CORPS OF ENGINEERS	X		Pending Coordination - Complete by AD Meeting
COAST GUARD		X	
DATCP	X		12/18/12 Letter from DATCP
OTHER Tribes	X		Initial Notification Letters sent 5/12/10

NOTE: Attach Additional Sheets if Necessary.

Approved by: \_\_\_\_\_

Date

SEE ATTACHED EMAIL

**From:** [Ouellette, Chris - DOT](#)  
**To:** [Pesola, Gregory - DOT](#)  
**Subject:** Re: 1550-21-00 Public Involvement Plan  
**Date:** Friday, May 30, 2014 8:57:05 AM

---

I'm on the road. If it's in there I approve

Chris Ouellette  
WisDOT NW Region Communication Manager

On May 30, 2014, at 8:54 AM, "Pesola, Gregory - DOT"  
<[Gregory.Pesola@dot.wi.gov](mailto:Gregory.Pesola@dot.wi.gov)> wrote:

I have made the addition you suggested. The revised PIP is attached for your approval.

---

**From:** Ouellette, Chris - DOT  
**Sent:** Friday, May 30, 2014 8:08 AM  
**To:** Pesola, Gregory - DOT  
**Cc:** Keppers, Philip - DOT  
**Subject:** RE: 1550-21-00 Public Involvement Plan

The only addition I would make is that we would create a project web site for this to keep people informed before and during the project.

---

**From:** Pesola, Gregory - DOT  
**Sent:** Thursday, May 29, 2014 4:19 PM  
**To:** Ouellette, Chris - DOT  
**Cc:** Keppers, Philip - DOT  
**Subject:** 1550-21-00 Public Involvement Plan  
**Importance:** High

Re: Project 1550-21-00  
USH 63  
Cumberland – Spooner  
South County Line to Woodyard Road  
Washburn County

Chris,

Attached is the PIP for the subject mill and resurface project on USH 63 scheduled for 2015 construction. Please review and either comment or approve by noon tomorrow. I need to submit the Design Study Report for this project asap, and would like to do so by the end of tomorrow.

Most of the public involvement for this project has already been completed, and because of the tight timeframe (the PS&E is due August 1<sup>st</sup> , with the letting scheduled for 11/11/14), the need to acquire 2 parcels for this project by the AD meeting, and because it is a rural project, I am requesting approval of the old format form.

Greg Pesola

WisDOT DTSD NW Region Superior Office Project Development Section

715-392-7998

<< File: PIP\_1550-21-00.pdf >>

<PIP\_1550-21-00.pdf>