

Draft PS&E Review Meeting
Project ID: 2440-09-00/70
STH 20
Washington Avenue
Roosevelt Avenue to West Boulevard
Racine County

June 16th, 2020
9:00 – 11:00 AM
Skype Virtual Meeting

Agenda:

1. Meeting Participants (Due to this being Virtual Meeting, may bypass standard introductions of all attending)
2. Draft PS&E Plan Review,
 - a. Brief Project Overview
 - b. Areas of Discussion:
 - i. Proposed staging
 - ii. Specials, Article 3 – Interim Completion of Work (Due to landscaping care cycles)
 - iii. Specials, Article 9 – Material Stockpile and Equipment Storage
 - iv. Specials, Article 14 – HMOD 5
 - v. Specials, Article 37 – PEM
 - c. Status of Reports:
 - i. Environmental Report (CEC) Approved, 10/17/2016
 - ii. Design Study Report (DSR) Approved, 11/1/2016
 - iii. ROW Cert Approved, 1/16/2020
 - iv. RR Cert Waiting Approval
 - v. USR Approved, 5/15/2020
 - vi. Final DNR Concurrence Waiting Approval
 - vii. 90% TMP Waiting Approval
 - d. Schedule:
 - i. Draft PS&E Mtg June 16, 2020
 - ii. Comments Closed June 19, 2020
 - iii. PS&E August 1, 2020
 - iv. LET November 10, 2020
 - v. Construction 2021
3. Comments
4. Other Items