

**UTILITY STATUS REPORT**

Wisconsin Department of Transportation

DT1080 4/2017

PROJECT INFORMATION, DESCRIPTION, ID(S), DATES			
Date 05/15/2020	Title WASHINGTON AVE, CITY OF RACINE	Design Project ID 2440-09-00	PS&E Date 08/01/2020
To: Bureau of Technical Services ATTN: Utility & Access Unit	Limits ROOSEVELT AVE TO WEST BLVD	Construction Project ID 2440-09-70	Let Date 11/10/2020
From: Director Region/Office: SE-Southeast	Highway STH 20	Right of Way Project ID 2440-09-20	Plat Date 06/28/2017
	County Racine	Right of Way Project ID -	Plat Date -

UTILITY COORDINATION SUMMARY										
UTILITY		UTL OR UA					DATES			WORK TO BE DONE
OWNER	TYPE	UTL NO	UA NO	R/W PROJECT ID	UTILITY PROJECT ID	ESTIMATED COST	PROJECT PLAN SENT	UTL OR UA TO CO	CO APP OR LUG ACQ	
AT&T Wisconsin	COMLN	200	-	2440-09-20	2440-09-20	\$1.00	01/31/20	-	-	DC
Charter Communications	COMLN	204	-	2440-09-20	2440-09-20	\$1.00	02/28/19	-	-	PC/DC
City of Racine	SEWR	-	-	-	-	-	02/28/19	-	-	DC
Midwest Fiber Networks LLC	COMLN	-	-	-	-	-	02/28/19	-	-	
Racine Wastewater Utility	SEWR	203	-	2440-09-20	2440-09-20	\$1.00	02/28/19	-	-	DC
Racine Water Works Commission	WATR	205	-	2440-09-20	2440-09-20	\$1.00	02/28/19	-	-	PC
We Energies	GSPTR	201	-	2440-09-20	2440-09-20	\$1.00	02/28/19	-	-	PC
We Energies	ELCTY	202	-	2440-09-20	2440-09-20	\$1.00	02/28/19	-	-	PC/DC

STATUS OF UTL'S OR UA'S NOT CLEAR	
UTL / UA	REASON
-	-

COMMENTS
Waiting for Midwest Fiber Networks revised work plan.

UTILITY COORDINATION CONTACTS		
Name of Utility Coordinator Bhupendra Bista	E-mail Address Bhupendra.Bista@strand.com	Area Code - Telephone Number (414) 271-0771
Name of Region/Office, Firm or Local Program Agency SE-Southeast		Date Prepared 05/15/2020
Name of Region Project Manager Robert Bellin		

**Wisconsin Certification****Project Description** (Check one)

- ☐ This is a Trans 220 project                      ☒ This is NOT a Trans 220 project

**Utility Coordination Summary** (Check one)

- ☒ The above table contains any utility(s) within the improvement project limits.  
☐ Within the improvement project limits, the project will not conflict with or impact every utility. Any utility(s) not in conflict or impacted by the project need not be listed in the table above.  
☐ No known utility(s) within the improvement project limits.

**Utility(s) Clear for Letting** (Check if applicable)

- ☐ We certify that all necessary coordination arrangements have been made in accordance with Wisconsin Statutes, Administrative Code, and applicable policies and procedures.

**Federal Highway Administration Certification****Utility Coordination** (Check if applicable)

- ☐ In accordance with the Code of Federal Regulations 23, Part 635, Subpart C – Physical Construction Authorization, we certify that arrangements for work affecting the subject contract have been completed as required for proper coordination with the physical construction schedules.

**Accommodation of Utilities** (Check if applicable)

- ☐ Upon completion of the improvement project, we certify that all utility facilities along, across or within the right-of-way of the improvement project limits are authorized and such facilities are located in accordance with the Code of Federal Regulations 23, Part 645, Subpart B – Accommodation of Utilities, and such policies and practices as agreed to between the Department and the Federal Highway Administration.

**Defer Wisconsin and/or Federal Highway Administration Certification****Utility(s) Not Clear for Letting** (Exception request submitted. When utility(s) clear, resubmit USR.) (Check if applicable)

- ☐ Necessary coordination arrangements have not been made with utility(s). (See COMMENTS)  
☐ UTL's or UA's not clear. (See STATUS OF UTL'S OR UA'S NOT CLEAR)

**Denise Rosenthal**

Region Utility Representative Print Name

Region Utility Representative Signature

**05/15/20**

Date