

5/2/18

Stages

Here are the updated dates for the STAGES:

Stage	Date Closed to traffic	Date open to traffic		
temp widening / 1 bridges	August 22, 2018	September 6, 2018	(12 days)	open
off align / 2A SB + w. madison	September 7, 2018	December 31, 2018	(116 days)	open
2A + 2B sunset	September 3, 2018	November 8, 2018	(67 days)	open

WINTER LAYOVER

2A	March 1, 2019	June 10, 2019	(102 days)	open
2A + 2C	May 30, 2019	June 10, 2019	(12 days)	open
2A + 2D	June 11, 2019	July 31, 2019	(51 days)	open
GST(W) 2E tying + RR surface + SB temp + E. madison	August 1, 2019	September 4, 2019	(35 days)	close off
finish NB Stage 3 + RR equip.	September 5, 2019	October 30, 2019	(56 days)	NB S.D on SB NB
finish median Stage 4	October 31, 2019	November 20, 2019	(21 days)	one lane NB + SB