

Note: Even though this list is being provided identifying potential conflicts, equal responsibility for conflict identification lies with each utility.

ATC				
Map ID	Utility Type	Station	Location	Description
13	Overhead Electric	1217+30'XNB' to 1233+46'XNB'	LT/RT	NB Widening slope intercepts will impact the ATC poles along the east side of IH 39 NB. Overhead crossing may be an issue during construction. Please confirm if the lines are in conflict.

AT&T				
Map ID	Utility Type	Station	Location	Description
6	Underground Fiber Optic	2582+85	LT/RT	Fiber optic lines run perpendicular to IH 39 on the north side of Femrite Drive and will likely be in conflict with bridge pier construction and Femrite Drive temporary widening. Please confirm if the lines are in conflict.
7	Underground Telephone	2582+73	LT/RT	Multiple TV lines run perpendicular to IH 39 along the north side of Femrite Drive near the edge of pavement and are likely in conflict with the Femrite Drive temporary widening. Please confirm if the lines are in conflict.
10	Underground Telephone	2582+15	LT/RT	Telephone line runs perpendicular to IH 39 on the south side of Femrite Drive near the edge of pavement and is likely in conflict with the NB bridge widening, Femrite Drive temporary widening, and with grading of slopes. Please confirm if the lines are in conflict.

Charter Communications				
Map ID	Utility Type	Station	Location	Description
4	Underground Fiber Optic	2582+94	LT/RT	Multiple fiber optic lines runs perpendicular to IH 39 on the north side of Femrite Drive. There are concerns with NB bridge widening, grading of slopes, and Femrite Drive temporary widening. Please confirm if the lines are in conflict.
5	Underground TV	2582+90	LT/RT	Multiple TV lines run perpendicular to IH 39 on the north side of Femrite Drive. There are concerns with NB bridge widening, Femrite Drive temporary widening, and grading of slopes. Please confirm if the lines are in conflict.

City of Madison				
Map ID	Utility Type	Station	Location	Description
8	Underground Water	2582+41	LT/RT	The water line that runs perpendicular to IH 39 along south side of Femrite below pavement is not expected to be a conflict given its location along the edge of pavement on Femrite Drive. Please confirm location of facility.
19	Light poles	Femrite Drive	LT	There are 2 light poles along the north side of Femrite Drive that are likely in conflict with Femrite Drive temporary widening. Please confirm if the poles are in conflict.

Flint Hills Resources				
Map ID	Utility Type	Station	Location	Description
1	Underground High Pressure Gas	2533+97	LT/RT	A high pressure gas line runs perpendicular to IH 39. It is not likely that this line is a conflict due to depth of facility. Please confirm if the line is in conflict.

### Madison Gas and Electric

Map ID	Utility Type	Station	Location	Description
3	Overhead Electric	2581+79	LT/RT	An overhead electric line runs perpendicular to the new IH 39 alignments along the south side of Femrite Drive. The vertical clearance during the bridge and road construction are of concern, as well as the pole locations. Please confirm if the line is in conflict.
17	Underground Electric	2533+72	LT/RT	Possible conflict with construction of NB IH 39. Please confirm if the line is in conflict.
11	Underground Gas	2582+26 and 2582+41	LT/RT	Dual gas lines runs perpendicular to IH 39 along the south side of Femrite Drive. One line appears to be under the existing asphalt pavement and should not conflict with bridge construction. The other line splits off and appears to conflict with the new NB bridge pier and existing bridge widening and will require relocation. Possible conflict with Femrite Drive temporary widening. Please confirm if the lines are in conflict.

### Madison Metropolitan Sewer District

Map ID	Utility Type	Station	Location	Description
16	Sanitary Sewer	2533+33'NB'	LT/RT	Potential conflict with construction of NB IH 39. Please confirm if the line is in conflict.
15	Sanitary Sewer	2612+00'NB'	LT/RT	Madison Metro Sewer has an underground crossing of a 42" sanitary pipe. Depending on the depth of excavation, there may be a conflict with this line. The sanitary sewer that runs adjacent to IH 39 in the north and south directions are outside the right-of-way and will not be in conflict. Please confirm if the lines are in conflict.

### WisDOT Communications

Map ID	Utility Type	Station	Location	Description
2	Underground Fiber Optic	2559+48	LT/RT	Fiber optic runs parallel along the south side of EB US 12/18 and will be in conflict with the new bridge and grading work for the new NB IH 39 roadway and EB US 12/18 ramp extensions. Please confirm if the lines are in conflict.
9	Underground Fiber Optic	2582+35	LT/RT	Fiber optic runs perpendicular to IH 39 along the south side of Femrite Drive. The facility appears to be in conflict with the new NB structure over Femrite Drive, as well as the widening of existing bridge on the EB-NB ramp, and the Femrite Drive temporary widening. Please confirm if the lines are in conflict.
12	Underground Fiber Optic	1185+00'XSB' and 1233+60'XSB'	LT/RT	Fiber optic runs along the west side of SB IH 39 near the right-of-way The work to widen the existing SB IH 39 bridge over Femrite Drive is unlikely to conflict with this facility. Please confirm if the lines are in conflict.
14	Underground Fiber Optic	1571+26'BCN' - 1233+60'XNB'	RT	Fiber optic runs along the EB US 12/18 ramp to NB IH 39, then along the east side of NB IH 39. Grading for the NB roadway will impact the utility. Please confirm if the lines are in conflict.
18	Underground Fiber Optic	2533+98'NB'	LT/RT	There is a potential conflict with construction of NB IH 39. It is possible the conflict may have been resolved with a previous WisDOT construction project (1007-12-74/75). Please confirm if the lines are in conflict.