

UTILITY STATUS REPORT

Wisconsin Department of Transportation

DT1080 4/2017

PROJECT INFORMATION, DESCRIPTION, ID(S), DATES

Date November 1, 2018	Title STH 35 - STH 27	Design Project ID 5496-00-04	PS&E Date 11/1/2018
To: Bureau of Technical Services ATTN: Utility & Access Unit	Limits STH 35 - Teter Lane	Construction Project ID 5496-00-74	Let Date 03/12/2019
From: Director Region/Office: SWLP - LaCrosse	Highway CTH N	Right of Way Project ID Local Plat	Plat Date 07/10/2018
	County Crawford	Right of Way Project ID -	Plat Date -; -

UTILITY COORDINATION SUMMARY

UTILITY		UTL OR UA					DATES			WORK TO BE DONE
OWNER	TYPE	UTL NO	UA NO	R/W PROJECT ID	UTILITY PROJECT ID	ESTIMATED COST	PROJECT PLAN SENT	UTL OR UA TO CO	CO APP OR LUG ACQ	
Scenic Rivers Energy Cooperative	ELCTY	201	-	Local Plat	--	\$1	08/01/18	-	10/17/18	PC
CenturyLink, Inc.	COMLN	202	-	Local Plat	-	\$1	08/01/18	-	Pending	PC

STATUS OF UTL'S OR UA'S NOT CLEAR

UTL / UA	REASON
202	Anticipate closure by November 15, 2018.

COMMENTS**UTILITY COORDINATION CONTACTS**

Name of Utility Coordinator Ellery Schaffer, P.E.	E-mail Address ellery.schaffer@jewellassoc.com	Area Code - Telephone Number (608) 588-7484
Name of Region/Office, Firm or Local Program Agency Jewell Associates Engineers, Inc.		Date Prepared August 31, 2018
Name of Region Project Manager Lance Williston, P.E., Southwest Region Local Program Manamgenemt Consultant, (608) 663-1218		

Wisconsin Certification

Project Description (Check one)

- ☐ This is a Trans 220 project ☒ This is NOT a Trans 220 project

Utility Coordination Summary (Check one)

- ☒ The above table contains any utility(s) within the improvement project limits.
☐ Within the improvement project limits, the project will not conflict with or impact every utility. Any utility(s) not in conflict or impacted by the project need not be listed in the table above.
☐ No known utility(s) within the improvement project limits.

Utility(s) Clear for Letting (Check if applicable)

- ☐ We certify that all necessary coordination arrangements have been made in accordance with Wisconsin Statutes, Administrative Code, and applicable policies and procedures.

Federal Highway Administration Certification

Utility Coordination (Check if applicable)

- ☐ In accordance with the Code of Federal Regulations 23, Part 635, Subpart C – Physical Construction Authorization, we certify that arrangements for work affecting the subject contract have been completed as required for proper coordination with the physical construction schedules.

Accommodation of Utilities (Check if applicable)

- ☐ Upon completion of the improvement project, we certify that all utility facilities along, across or within the right-of-way of the improvement project limits are authorized and such facilities are located in accordance with the Code of Federal Regulations 23, Part 645, Subpart B – Accommodation of Utilities, and such policies and practices as agreed to between the Department and the Federal Highway Administration.

Defer Wisconsin and/or Federal Highway Administration Certification

Utility(s) Not Clear for Letting (Exception request submitted. When utility(s) clear, resubmit USR.) (Check if applicable)

- ☐ Necessary coordination arrangements have not been made with utility(s). (See COMMENTS)
☒ UTL's or UA's not clear. (See STATUS OF UTL'S OR UA'S NOT CLEAR)

Travis G. Buros, P.E. (WisDOT)

Region Utility Representative Print Name

Region Utility Representative Signature

10/31/2018

Date