HIGHWAY WORK PROPOSAL

Wisconsin Department of Transportation

13

Proposal Number:

DT1502 10/2010 s.66.29(7) Wis. Stats.
COUNTY STATE PROJECT ID FEDERAL PROJECTID PROJECT DESCRIPTION HIGHWAY
Racine 1030-24-76 WISC 2013 215 N-S Fwy,STH 11 Int. IH 94

Frontage Road Grading

This proposal, submitted by the undersigned bidder to the Wisconsin Department of Transportation, is in accordance with
the advertised request for proposals. The bidder is to furnish and deliver all materials, and to perform all work for the
improvement of the designated project in the time specified, in accordance with the appended Proposal Requirements

and Conditions.

Proposal Guaranty Required, $ 40,000.00
Payable to: Wisconsin Department of Transportation

Attach Proposal Guaranty on back of this PAGE.

Bid Submittal Due

Date: April 9, 2013
Time (Local Time): 9:00 AM

Contract Completion Time

Thirty (30) Working Days

Assigned Disadvantaged Business Enterprise Goal

10%

Firm Name, Address, City, State, Zip Code

SAMPLE

NOT FOR BIDDING PURPOSES

This contract is exempt from federal oversight.

This certifies that the undersigned bidder, duly sworn, is an authorized representative of the firm named above; that the bidder has examined and
carefully prepared the bid from the plans, Highway Work Proposal, and all addenda, and has checked the same in detail before submitting this proposal
or bid; and that the bidder or agents, officer, or employees have not, either directly or indirectly, entered into any agreement, participated in any
collusion, or otherwise taken any action in restraint of free competitive bidding in connection with this proposal bid.

Do not sign, notarize, or submit this Highway Work Proposal when submitting an electronic bid on the Internet.

Subscribed and sworn to before me this date

(Signature, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State Wisconsin)

(Date Commission Expires)

Notary Seal

(Bidder Signature)

(Print or Type Bidder Name)

(Bidder Title)

For Department Use Only

Type of Work

Removals, grading, culverts, erosion control, traffic control, restoration and incidental items.

Notice of Award Dated

Date Guaranty Returned
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Effective with November 2007 Letting
PROPOSAL REQUIREMENTS AND CONDITIONS

The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be
bound by the following conditions and requirements.

If the bidder has a corporate relationship with the proposal design engineering company, the bidder
declares that it did not obtain any facts, data, or other information related to this proposal from the
design engineering company that was not available to all bidders.

The bidder declares that they have carefully examined the site of, and the proposal, plans,
specifications and contract forms for the work contemplated, and it is assumed that the bidder has
investigated and is satisfied as to the conditions to be encountered, as to the character, quality, and
quantities of work to be performed and materials to be furnished, and as to the requirements of the
specifications, special provisions and contract. It is mutually agreed that submission of a proposal
shall be considered conclusive evidence that the bidder has made such examination.

The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as
designated in the advertisement inviting proposals, to be retained by and become the property of the
owner of the work in the event the undersigned shall fail to execute the contract and contract bond
and return the same to the office of the engineer within fourteen (14) days after having been notified
in writing to do so; otherwise to be returned.

The bidder declares that they understand that the estimate of quantities in the attached schedule is
approximate only and that the attached quantities may be greater or less in accordance with the
specifications.

The bidder agrees to perform the said work, for and in consideration of the payment of the amount
becoming due on account of work performed, according to the unit prices bid in the following
schedule, and to accept such amounts in full payment of said work.

The bidder declares that all of the said work will be performed at their own proper cost and expense,
that they will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of
construction in the manner provided in the applicable specifications and the approved plans for the
work together with all standard and special designs that may be designed on such plans, and the
special provisions in the contract of which this proposal will become a part, if and when accepted.
The bidder further agrees that the applicable specifications and all plans and working drawings are
made a part hereof, as fully and completely as if attached hereto.

The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the

date of written notification from the engineer to do so, unless otherwise stipulated in the special
provisions.
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The bidder declares that if they are awarded the contract, they will execute the contract agreement
and begin and complete the work within the time named herein, and they will file a good and
sufficient surety bond for the amount of the contract for performance and also for the full amount of
the contract for payment.

The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of
the Statutes of Wisconsin, and all acts amendatory thereto. They shall further be responsible for any
damages to property or injury to persons occurring through their own negligence or that of their
employees or agents, incident to the performance of work under this contract, pursuant to the
Standard Specifications for Road and Bridge Construction applicable to this contract.

In connection with the performance of work under this contract, the contractor agrees to comply
with all applicable state and federal statutes relating to non-discrimination in employment. No
otherwise qualified person shall be excluded from employment or otherwise be subject to
discrimination in employment in any manner on the basis of age, race, religion, color, gender,
national origin or ancestry, disability, arrest or conviction record (in keeping with s.111.32), sexual
orientation, marital status, membership in the military reserve, honesty testing, genetic testing, and
outside use of lawful products. This provision shall include, but not be limited to the following:
employment, upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation, and selection for training, including
apprenticeship. The contractor further agrees to ensure equal opportunity in employment to all
applicants and employees and to take affirmative action to attain a representative workforce.

The contractor agrees to post notices and posters setting forth the provisions of the
nondiscrimination clause, in a conspicuous and easily accessible place, available for employees and
applicants for employment.

If a state public official (section 19.42, Stats.) or an organization in which a state public official

holds at least a 10% interest is a party to this agreement, this contract is voidable by the state unless
appropriate disclosure is made to the State of Wisconsin Ethics Board.
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Effective with August 2007 Letting
BID PREPARATION

Preparing the Proposal Schedule of Items

A General

Obtain bidding proposals as specified in section 102 of the standard specifications prior to 11:45
AM of the last business day preceding the letting. Submit bidding proposals using one of the
following methods:

1. Electronic bid on the internet.
2. Electronic bid on a printout with accompanying diskette or CD ROM.
3. Paper bid under a waiver of the electronic submittal requirements.

Bids submitted on a printout with accompanying diskette or CD ROM or paper bids submitted
under a waiver of the electronic submittal requirements govern over bids submitted on the
internet.

The department will provide bidding information through the department’s web site at
http://www.dot.wisconsin.gov/business/engrserv/bid-letting-information.htm. The contractor is
responsible for reviewing this web site for general notices as well as information regarding
proposals in each letting. The department will also post special notices of all addenda to each
proposal through this web site no later than 4:00 P.M. local time on the Thursday before the
letting. Check the department’s web site after 5:00 P.M. local time on the Thursday before the
letting to ensure all addenda have been accounted for before preparing the bid. When bidding
using methods 1 and 2 above, check the Bid Express™ on-line bidding exchange at
http://www.bidx.com/ after 5:00 P.M. local time on the Thursday before the letting to ensure that
the latest schedule of items Expedite file (*.ebs or *.00x) is used to submit the final bid.

Interested parties can subscribe to the Bid Express™ on-line bidding exchange by following the
instructions provided at the www.bidx.com web site or by contacting:

Info Tech Inc.
5700 SW 34th Street, Suite 1235
Gainesville, FL 32608-5371

email: mailto:customer.support@bidx.com

The department will address equipment and process failures, if the bidder can demonstrate that
those failures were beyond their control.

Contractors are responsible for checking on the issuance of addenda and for obtaining the
addenda. Notice of issuance of addenda is posted on the department’s web site at
http://www.dot.wisconsin.gov/business/engrserv/bid-letting-information.htm or by calling the
department at (608) 266-1631. Addenda can ONLY be obtained from the departments web site
listed above or by picking up the addenda at the Bureau of Highway Construction, Room 601,
4802 Sheboygan Avenue, Madison, WI, during regular business hours.

B Submitting Electronic Bids
B.1 On the Internet
Do the following before submitting the bid:
1. Have a properly executed annual bid bond on file with the department.

2. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID will constitute the
bidder's signature for proper execution of the bidding proposal.

In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and 102.9 of the
standard specifications, submit the proposal on the internet as follows:

1of 3



1. Download the latest schedule of items reflecting all addenda from the Bid Express™ web site.
2. Use Expedite™ software to enter a unit price for every item in the schedule of items.

3. Submit the bid according to the requirements of Expedite™ software and the Bid Express™ web site.
Do not submit a bid on a printout with accompanying diskette or CD ROM or a paper bid. If the
bidder does submit a bid on a printout with accompanying diskette or a paper bid in addition to the
internet submittal, the department will disregard the internet bid.

4. Submit the bid before the hour and date the Notice to Contractors designates.

5. Do not sign, notarize, and return the bidding proposal described in 102.2 of the standard
specifications.

@ The department will not consider the bid accepted until the hour and date the Notice to
Contractors designates.

B.2 On a Printout with Accompanying Diskette or CD ROM

@ Download the latest schedule of items from the Wisconsin pages of the Bid Express™ web site
reflecting the latest addenda posted on the department’s web site at
http://www.dot.wisconsin.gov/business/engrserv/bid-letting-information.htm. Use Expedite
™ software to prepare and print the schedule of items. Provide a valid amount for all price fields.
Follow instructions and review the help screens provided on the Bid Express™ web site to assure
that the schedule of items is prepared properly.

@ Staple an 8 1/2 by 11 inch printout of the Expedite™ generated schedule of items to the other
proposal documents submitted to the department as a part of the bidder's sealed bid. As a
separate submittal not in the sealed bid envelop but due at the same time and place as the
sealed bid, also provide the Expedite™ generated schedule of items on a 3 1/2 inch computer
diskette or CD ROM. Label each diskette or CD ROM with the bidder's name, the 4 character
department-assigned bidder identification code from the top of the bidding proposal, and a list of
the proposal numbers included on that diskette or CD ROM as indicated in the following example:

Bidder Name
BNOO
Proposals: 1, 12, 14, & 22

@ If bidding on more than one proposal in the letting, the bidder may include all proposals for that
letting on one diskette or CD ROM. Include only submitted proposals with no incomplete or other
files on the diskette or CD ROM.

@ The bidder-submitted printout of the Expedite™ generated schedule of items is the governing
contract document and must conform to the requirements of section 102 of the standard
specifications. If a printout needs to be altered, cross out the printed information with ink or
typewriter and enter the new information and initial it in ink. If there is a discrepancy between the
printout and the diskette or CD ROM, the department will analyze the bid using the printout
information.

) In addition to the reasons specified in section 102 of the standard specifications, proposals are
irregular and the department may reject them for one or more of the following:

1. The check code printed on the bottom of the printout of the Expedite™ generated schedule of items is
not the same on each page.

2. The check code printed on the printout of the Expedite™ generated schedule of items is not the same
as the check code for that proposal provided on the diskette or CD ROM.
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3. The diskette or CD ROM is not submitted at the time and place the department designates.
C Waiver of Electronic Submittal

The bidder may request a waiver of the electronic submittal requirements. Submit a written
request for a waiver in lieu of bids submitted on the internet or on a printout with accompanying
diskette or CD ROM. Use the waiver that was included with the paper bid document sent to the
bidder or type up a waiver on the bidder’s letterhead. The department will waive the electronic
submittal requirements for a bidding entity (individual, partnership, joint venture, corporation, or
limited liability company) for up to 4 individual proposals in a calendar year. The department may
allow additional waivers for equipment malfunctions.

Submit a schedule of items on paper conforming to section 102 of the standard specifications.
The department charges the bidder a $75 administrative fee per proposal, payable at the time
and place the department designates for receiving bids, to cover the costs of data entry. The
department will accept a check or money order payable to: "Wisconsin, Dept. of Transportation."

In addition to the reasons specified in section 102 of the standard specifications, proposals are
irregular and the department may reject them for one or more of the following:

1. The bidder fails to provide the written request for waiver of the electronic submittal requirements.

2. The bidder fails to pay the $75 administrative fee before the time the department designates for the
opening of bids unless the bidder requests on the waiver that they be billed for the $75.

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year.

In addition to the reasons specified in section 102 of the standard specifications, the department
may refuse to issue bidding proposals for future contracts to a bidding entity that owes the
department administrative fees for a waiver of electronic submittal requirements.
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PROPOSAL BID BOND
DT1303  1/2006

Wisconsin Department of Transportation

Proposal Number Project Number Letting Date

Name of Principal

Name of Surety State in Which Surety is Organized

We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our
heirs, executors, administrators, successors and assigns. The condition of this obligation is that the Principal has submitted a bid
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal
Number and Letting Date indicated above.

If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect.
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the
Surety continues for the full amount of the obligation as stated until the obligation is paid in full.

The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension.

IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals
to be affixed this date: (DATE MUST BE ENTERED)

PRINCIPAL

(Company Name) (Affix Corporate Seal)

(Signature and Title)

(Company Name)

(Signature and Title)

(Company Name)

(Signature and Title) (Name of Surety)  (Affix Seal)

(Company Name) (Signature of Attorney-in-Fact)

(Signature and Title)

NOTARY FOR PRINCIPAL NOTARY FOR SURETY

(Date) (Date)
State of Wisconsin ) State of Wisconsin )
) ss. ) ss.
County ) County )

On the above date, this instrument was acknowledged before me by the
named person(s).

On the above date, this instrument was acknowledged before me by the
named person(s).

(Signature, Notary Public, State of Wisconsin)

(Signature, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State of Wisconsin)

(Date Commission Expires)

Notary Seal

(Date Commission Expires)

Notary Seal

IMPORTANT: A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond.






CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation
DT1305  8/2003

Time Period Valid (From/To)

Name of Surety

Name of Contractor

Certificate Holder
Wisconsin Department of Transportation

This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the
Wisconsin Department of Transportation.

This certificate is issued as a matter of information and conveys no rights upon the certificate holder
and does not amend, extend or alter the coverage of the annual bid bond.

Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will
give thirty (30) days written notice to the certificate holder indicated above.

(Signature of Authorized Contractor Representative) (Date)






FEBRUARY 1999

LIST OF SUBCONTRACTORS

Section 66.29(7), Wisconsin Statutes, provides that a bidder, as a part of his proposal, shall submit
alist of the subcontractors he proposes to contract with and the class of work to be performed by
each, provided that to qualify for such listing each subcontractor must first submit his bid in writing
to the general contractor at least 48 hours prior to the time of bid closing. It further provides that a
proposal of abidder shall not be invaid if any subcontractor, and the class of work to be performed

by such subcontractor, has been omitted from a proposal.

No subcontract, whether listed herein or later proposed, may be entered into without the written
consent of the Engineer as provided in Subsection 108.1 of the Standard Specifications.

Name of Subcontractor Classof Work Estimated Value
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DECEMBER 2000

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER
RESPONSIBILITY MATTERS-PRIMARY COVERED TRANSACTIONS

ions for Certifica

1.

By signing and submitting this proposal, the prospective contractor is providing the
certification set out below.

The inability of a person to provide the certification required below will not necessarily
result in denial of participation in this covered transaction. The prospective contractor shall
submit an explanation of why it cannot provide the certification set out below. The
certification or explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction. However, falure of the
prospective contractor to furnish a certification or an explanation shall disqualify such
person from participation in this transaction.

The certification in this clause is a material representation of fact upon which reliance was
placed when the department determined to enter into this transaction. |If it is later
determined that the contractor knowingly rendered an erroneous certification in addition to
other remedies available to the Federal Government the department may terminate this
transaction for cause or defaullt.

The prospective contractor shall provide immediate written notice to the department to
whom this proposal is submitted if at any time the prospective contractor learns that its
certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

The terms "covered transaction,” "debarred,” "suspended,” "ineligible," "lower tier covered
transaction,” "participant,” "person,” "primary covered transaction,” "principal," "proposa,"
and "voluntarily excluded,” as used in this clause, have the meanings set out in the
Definitions and Coverage sections of the rules implementing Executive Order 12549. You
may contact the department to which this proposal is being submitted for assistance in
obtaining a copy of those regulations.

The prospective contractor agrees by submitting this proposal that, should this contract be
entered into, it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by the department entering into
this transaction.

The prospective contractor further agrees by submitting this proposal that it will include the
clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary
Exclusion-Lower Tier Covered Transaction,” which is included as an addendum to PR-
1273 - "Required Contract Provisons Federal Aid Construction Contracts,” without
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10.

modification, in al lower tier covered transactions and in all solicitations for lower tier
covered transactions.

The contractor may rely upon a certification of a prospective subcontractor/materials
supplier that it is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless it knows that the certification is erroneous. A contractor may
decide the method and frequency by which it determines the digibility of its principals.
Each contractor may, but is not required to, check the Disapprova List (telephone #
608/266/1631).

Nothing contained in the foregoing shall be construed to require establishment of a system
of records in order to render in good faith the certification required by this clause. The
knowledge and information of a contractor is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except for transactions authorized under paragraph 6 of these instructions, if a contractor in
a covered transaction knowingly enters into a lower tier covered transaction with a person
who is suspended, debarred, ingligible or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal Government, the
department may terminate this transaction for cause or defaullt.

The prospective contractor certifies to the best of its knowledge and belief, that it and its
principals:

@ Are not presently debarred, suspended, proposed for debarment, declared ineligible,
or voluntarily excluded from covered transactions by any Federa department or

agency;

(b) Have not within a three-year period preceding this proposal been convicted of or
had a civil judgment rendered against them for commission of fraud or a crimina
offense in connection with obtaining, attempting to obtain, or performing a public
(Federal, State or local) transaction or contract under a public transaction; violation
of Federal or State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements or receiving
stolen property;

(© Are not presently indicted for or otherwise criminaly or civilly charged by a
governmental entity (Federal, State or local) with commission of any of the offense
enumerated in paragraph (1)(b) of this certification; and

(d) Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or defaullt.

(2) Where the prospective contractor is unable to certify to any of the statements in this

certification, such prospective contractor shall attach an explanation to this proposal.
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STSP’S Revised June 15,2012

SPECIAL PROVISIONS

General.

Perform the work under this construction contract for Project 1030-24-76, IH 94, N-S
Freeway, STH 11 Interchange, Frontage Road Grading, located in Racine County,
Wisconsin as the plans show and execute the work as specified in the State of Wisconsin,
Department of Transportation, Standard Specifications for Highway and Structure
Construction, 2013 Edition, as published by the department, and these special provisions.

If all or a portion of the plans and special provisions are developed in the SI metric
system and the schedule of prices is developed in the US standard measure system, the
department will pay for the work as bid in the US standard system.

100-005 (20120615)

Scope of Work.

The work under this contract shall consist of removals, grading, culverts, erosion control,
traffic control, restoration and all incidental items necessary to complete the work as
shown on the plans and included in the proposal and contract.

104-005 (20090901)

Prosecution and Progress.

Begin work within ten calendar days after the engineer issues a written notice to do so.

Provide the time frame for construction of the project within the 2013 construction
season to the engineer in writing within a month after executing the contract but at least
14 calendar days before the preconstruction conference. Assure that the time frame is
consistent with the contract completion time. Upon approval, the engineer will issue the
notice to proceed within ten calendar days before the beginning of the approved time
frame.

To revise the time frame, submit a written request to the engineer at least two weeks
before the beginning of the intended time frame. The engineer will approve or deny that
request based on the conditions cited in the request and its effect on the department’s
scheduled resources.

Provide an individual that shall serve as the contractor’s sole point of contact for field
utility coordination and communication for the duration of the project.
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A Schedule of Operations
The department anticipates that the schedule shall be as follows below, unless
modifications are approved in writing by the engineer.

All adjacent roadways, including the East Frontage Road, West Frontage Road and 58"
Road shall remain open throughout this contract. Do not impact IH 94 Mainline traffic by
the work in this contract.

Access for ingress and egress of the project work area shall be from 58" Road as shown
on the plans. Access for ingress and egress from the East and West Frontage Road shall
be only at locations approved by the engineer. Access for ingress and egress via existing
driveway locations is not allowed unless written authorization from the property owner is
provided and the engineer approves the location. Provide a culvert to channel flow under
the ingress/egress areas as needed.

Work is required adjacent to the East Frontage Road, West Frontage Road and 58th Road
to construct the ingress and egress points. Use traffic control signs, drums, barricades,
flaggers, and other devices as necessary to direct traffic and protect the work site
operations.

Stage 1:
e All frontage road grading work on Project 1030-24-76

Complete the grading and all incidental construction as shown in the plans. Flagging and
disruptions to traffic may only occur during off-peak hours.

B Definitions
The following definitions shall apply to this contract:

Off-Peak Hours:

9:00 AM to 2:00 PM Monday, Tuesday, Wednesday, and Thursday

9:00 AM to 12:00 PM Friday

7:00 PM to 9:30 PM Sunday, Monday, Tuesday, Wednesday, Thursday, Friday,
and Saturday

8:00 AM to 10:00 AM Saturday and Sunday

Lane:
A lane is defined as 11-feet wide unless otherwise shown on the plans.

Local Street:
Traveled lanes of 58" Road, the East Frontage Road and West Frontage Roads

Closure:

Closure is disruption of the flow of traffic in a basic lane or ramp, including any
obstruction and erection/removal of lane closure traffic control.
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Short Term Closure:
A roadway closure that is a maximum of 3 calendar days

C Work Restrictions

Comply with all local ordinances that apply to work operations, including those pertaining
to working during nighttime work hours. Any ordinance variance issued by the
municipality or required permits shall be furnished to the engineer, by the contractor, in
writing three working days before performing such work.

Park equipment and store material only at work sites approved by the engineer.

Maintain access to all commercial and private properties along the East Frontage Road,
West Frontage Road and 58™ Road at all times unless otherwise noted in the plan and
except during construction of the driveways. During driveway construction, do not close
any residential driveway approach or remove from service without providing five days
notice to the occupants of the premises to remove their vehicles prior to driveway removal
or closing of the driveway approach access. Provide access to all commercial properties at
all times. Replace driveways as expeditiously as possible to minimize the inconvenience to
the occupants whose driveway has been removed or closed.

Traffic.

General
The construction sequence, including the associated traffic control, shall be substantially
accomplished as detailed in the Traffic Control Plans, and as described herein.

Utilize flaggers, signs, barricades, and drums as may be necessary to safeguard and direct
traffic at all locations where construction operations may interfere with or restrict the
smooth flow of traffic.

Use drums and barricades to direct vehicular and pedestrian traffic in the work zone and to
protect and delineate hazards such as open excavations and abrupt drop-offs.

Coordinate traffic requirements under this contract with other adjacent and concurrent
Department of Transportation or local municipality projects. Implement and coordinate
with other contractors all traffic control as shown on the plans. Modifications to the traffic
control plan may be required by the engineer to be safe and consistent with adjacent work
by others.

Unless detailed in the plans, do not begin or continue any work that closes traffic lanes
outside the allowed time periods specified in this article.

Emergency Vehicle Access

Maintain emergency vehicular access at all times to all through roadways located along
the West Frontage Road, East Frontage Road, 58™ Road and the access roads.
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Local Vehicle Access

Maintain local vehicular access at all times to all driveways located along the frontage
roads and all the other side roads within the project limits unless otherwise noted in the
plans.

Contractor Coordination

Hold weekly scheduling meetings to discuss the near term schedule activities, address any
long-term schedule issues, and discuss any relevant technical issues. Develop a rolling
three week schedule identifying the previous week worked and a two week “look ahead”.
Provide sufficient detail to include actual and planned activities and all the subcontractors
for offsite and construction activities, addressing all activities to be performed and
identifying issues requiring engineering action or input. Submit plans for all traffic control
for review by the engineer and approval a minimum of one week prior to implementation.

Advanced Notification
Provide the following minimum advance notification to the engineer for incorporation
into the Wisconsin Lane Closure System.

Lane closures 3 business days
Local Street openings/closings 7 calendar days
Project Start 14 calendar days

Notify the engineer and WisDOT Statewide Traffic Operations Center, (414) 227-2142,
if there are any changes in the schedule, early completions, or cancellations of scheduled
work.

Staging

Perform construction operations on the frontage road grading in a single stage as shown
in the traffic control/construction staging plan and in the Prosecution and Progress article.
The requirements for closing and keeping roadways open in the stages are:

Stage 1: Close the shoulder at the ingress and egress points. Keep the East Frontage
Road, West Frontage Road and 58" Road open to two lanes of traffic at all times, except
the roadways may be kept open to a single lane of traffic using flaggers during off-peak
hours for construction activities or deliveries or pickups. Remove any equipment and
cease any operations that disrupt traffic flow when mainline traffic incidents require
traffic to use the frontage roads as an incident management route. Keep all other roads
open to traffic at all times.

Holiday Work Restrictions.

Do not perform work on, nor haul materials of any kind along or across any portion of the
highway carrying frontage road traffic, and entirely clear the traveled way and shoulders
of such portions of the highway of equipment, barricades, signs, lights, and any other
material that might impede the free flow of traffic during the following holiday periods:
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e From noon Friday, May 24, 2013 to 6:00 AM Tuesday, May 28, 2013 for

Memorial Day;

e From noon Wednesday, July 3, 2013 to 6:00 AM Friday, July 5, 2013 for
Independence Day;

e From noon Friday, August 30, 2013 to 6:00 AM Tuesday, September 3, 2013 for
Labor Day;

¢ From noon Wednesday, November 27, 2013 to 6:00 AM Monday, December 2,
2013 Thanksgiving.
107-005 (20050502)

Utilities.
This contract comes under the provision of Administrative Rule Trans 220.

Additional detailed information regarding the location of relocated utility facilities is
available on the permits issued to the utility companies. These permits can be viewed at
the Region Office during normal working hours. Contact WisDOT SE Freeways Utility
Coordinator Maria Rojas at (414) 750-4362 for further information.

There are underground and overhead utility facilities located within the project limits.
There are known utility adjustments required for this construction project. Coordinate
construction activities with a call to Digger’s Hotline or a direct call to the utilities that
have facilities in the area as required per statutes. Use caution to ensure the integrity of
underground and overhead facilities.

Some of the work described below is dependent on prior work being performed by the
contractor at a specific site. In such situations, provide a good faith notice to both the
engineer and the affected utility of when the utility is to start work at the site. Provide this
notice 14 calendar days in advance of when you anticipate the prior work being
completed and the site will be available to the utility. Follow-up with and provide a
confirmation notice to the engineer and the utility not less than 3 working days before the
site will be ready for the utility to begin its work.

Bidders are advised to contact each utility company listed in the plans prior to preparing
their bids, to obtain current information on the status of existing and any new utility
relocation work.

Utility companies will be performing utility work and adjustments within the limits and
during the life of this project. The contractor shall cooperate and coordinate construction

activities with these organizations.

If a conflict with abandoned utility facilities is encountered, contact the appropriate utility
owner/representative for instructions on proper removal and disposal of said facility.

Utility working days shown herein are as defined in Wisconsin Administrative Code
Chapter Trans 220.
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Known utilities on the projects are as follows:

East Frontage Road

AT&T Wisconsin has the following facilities in the project area:

AT&T Wisconsin is located on We Energies — Electric pole lines throughout the project
area.

AT&T Wisconsin will trench and place cable 36” deep from Station 5762+76 137’ RT to
Station 5764+02 62° RT. From Station 5764+02 to Station 5779+16 70’ RT AT&T
Wisconsin will place aerial cable on new We Energies poles. AT&T Wisconsin will
begin this work on July 1, 2013 and will take approximately 40 working days to
complete.

Contact Dean Herro, (414) 678-2644, of AT&T Wisconsin 7 days in advance to
coordinate locations and any excavation near their facilities.

Time Warner Cable has the following facilities in the project area:
Time Warner Cable has a buried line along the east side of the existing East Frontage
Road at the north end of the project.

Time Warner Cable will remove existing aerial cables and place new cables on proposed
new We Energies poles along the proposed new east and west right-of-way lines
throughout the project limits. Time Warner Cable will begin this work on January 2, 2013
and will take approximately 50 to 60 working days to complete.

Contact Jon Bourdo, (414) 430-6282, of Time Warner Cable 7 days in advance to
coordinate locations and any excavation near their facilities.

We Energies — Electric has the following facilities in the project area:

We Energies — Electric has an overhead line along north side of 58" Road at the south
end of the project. There is also an overhead line along the east side of the existing East
Frontage Road at the north end of the project and at the proposed Private Driveway A.
There is also an overhead line crossing the proposed East Frontage Road at
approximately Station 5779+30. There is also an underground line along the east side of
the existing East Frontage Road at the north end of the project.

We Energies — Electric will remove the existing pole line and aerial cable along the entire
east side of the East Frontage Road and various locations on the west side of the East
Frontage Road and replace with new poles and new aerial cable. Aerial crossings will be
located at Station 3741+09, Station 3751439, Station 3753+54, Station 5755+84, Station
5761+59, Station 5761+96, Station 5762+63, Station 5763+86, and Station 5776+33. A
new pole will be installed at Private Driveway “A” at Station 16+70 41° RT with 2
anchors. 3-500CU 28kV cables will be buried in a 6” PE duct from the riser pole at
Station 3729+15 74’ RT and will cross under the East Frontage Road and continue north
and cross under the mainline and West Frontage Road. 3-500CU 28kV cables will be
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buried parallel to the reference line of the East Frontage Road at 79° RT from Station
5778+84 to Station 5787+58 then rise to the pole on Louis Sorenson Road Station
52L+65 49° RT. We Energies Electric will begin this work October 1, 2012 and will
complete the work by February 1, 2013.

It is imperative that the highway contractor contact We Energies’ before removing any
gas facilities or electrical underground cables, to verify that they have been abandoned
and carry no natural gas or electrical current. The contractor must not assume that
unmarked facilities have been abandoned. At no time is it acceptable to push, pull, cut or
drill an unmarked facility without explicit consent from We Energies. Contractor must
call the We Energies 24 hour Dispatch lines to arrange for this verification.

We Energies Electric Dispatch #(800) 662-4797
We Energies Gas Dispatch #(800) 261-5325

Work around We Energies poles and guy lines which are in or adjacent to the work area.

Contact Joe Lampada, (262) 886-7046, with We Energies Electric 7 days in advance to
coordinate locations and any excavation near their facilities.

We Energies — Gas has the following facilities in the project area:

We Energies — Gas has a main along the east side of the existing East Frontage Road at
the north end of the project and at the proposed Private Driveway A. There are no We
Energies Gas conflicts anticipated with this project.

Contact Brandon Erts, (414) 944-5767, of We Energies Gas 7 days in advance to
coordinate locations and any excavation near their facilities.

West Frontage Road

AT&T Corporation has the following facilities in the project area:

AT&T Corporation shares an existing duct packet with Level 3 Communications and
WisDOT — STOC that runs north along the east side of the existing West Frontage Road
throughout the project.

AT&T Corporation will install a new 9 duct package at a nominal depth of 5 feet from
approximately Station 4761+65 45 RT to Station 4765+00 63 LT and will continue
north at 5 feet inside the west right-of-way to the end of the project. This duct will
continue to run both north and south along the West Frontage Road. The existing 9 duct
package along the east side of the existing West Frontage Road will be abandoned in
place. AT&T Corporation will complete this work as a joint effort with Level 3
Communications and WisDOT — STOC. This work will begin in the Summer of 2013
and will take approximately 120 working days to complete.

Contact Kenneth Nine, (574) 904-6336, of JMC Engineers and Associates 7 days in
advance to coordinate locations and any excavation near their facilities.
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AT&T Wisconsin has the following facilities in the project area:
AT&T Wisconsin is located on We Energies — Electric pole lines throughout the project
area.

AT&T Wisconsin will install aerial cable along the west right-of-way of the West
Frontage Road from approximately Station 4761+00 to the north end of the project. There
will be an overhead crossing to the east side of the West Frontage Road at approximately
Station 4761425 which will continue east along 58™ Road. AT&T Wisconsin will begin
this work on October 1, 2012 and will complete the work by April 1, 2013.

Contact Dean Herro, (414) 678-2644, of AT&T Wisconsin 7 days in advance to
coordinate locations and any excavation near their facilities.

Level 3 Communications has the following facilities in the project area:

Level 3 Communications shares an existing duct packet with AT&T Corporation and
WisDOT — STOC that runs north along the east side of the existing West Frontage Road
throughout the project. The entire duct package will be relocated as a joint effort with
AT&T Corporation and WisDOT — STOC. Contact Kenneth Nine, 574) 904-6336, of
JMC Engineers and Associates 7 days in advance to coordinate locations and any
excavation near their facilities.

We Energies — Electric has the following facilities in the project area:

We Energies — Electric has an overhead line along north side of 58" Road at the south
end of the project. There is also an overhead line along the west side of the West
Frontage Road at the north end of the project. There are also buried services crossing the
proposed West Frontage Road between approximately Station 4772+00 and 4775+00.

We Energies Electric will install new poles and aerial cable from Station 4761+51 87’ LT
to Station 4770+56 59’ LT where the aerial cable will cross the West Frontage Road and
attach to new poles at Station 4771+77 199’ RT and Station 4772+63 118 RT. The
existing poles and aerial cable will be removed. An underground feed will be installed
from the new pole at Station 4770+56 59’ LT and will head west outside of the project
limits. The existing underground cable that crosses the West Frontage Road at Station
4773+00 will be abandoned. We Energies Electric will begin this work October 1, 2012
and will complete the work by February 1, 2013.

It is imperative that the highway contractor contact We Energies’ before removing any
gas facilities or electrical underground cables, to verify that they have been abandoned
and carry no natural gas or electrical current. The contractor must not assume that
unmarked facilities have been abandoned. At no time is it acceptable to push, pull, cut or
drill an unmarked facility without explicit consent from We Energies. Contractor must
call the We Energies 24 hour Dispatch lines to arrange for this verification.

We Energies Electric Dispatch #(800) 662-4797
We Energies Gas Dispatch #(800) 261-5325
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Work around We Energies poles and guy lines which are in or adjacent to the work area.

Contact Joe Lampada, (262) 886-7046, with We Energies Electric 7 days in advance to
coordinate locations and any excavation near their facilities.

We Energies — Gas has the following facilities in the project area:

We Energies — Gas has a main along the west side of the existing West Frontage Road
throughout the project. There are also buried services crossing the proposed West
Frontage Road between approximately Station 4774+00 and 4775+00. There are no We
Energies Gas conflicts anticipated with this project.

Contact Brandon Erts, (414) 944-5767, of We Energies Gas 7 days in advance to
coordinate locations and any excavation near their facilities.

WisDOT - STOC has the following facilities in the project area:

WisDOT — STOC shares an existing duct packet with AT&T Corporation and Level 3
Communications that runs north along the east side of the existing West Frontage Road
throughout the project. The entire duct package will be relocated as a joint effort
with AT&T Corporation and Level 3 Communications. Contact Kenneth Nine,
(574) 904-6336) of JIMC Engineers and Associates 7 days in advance to coordinate
locations and any excavation near their facilities.

Other Contracts.

Coordinate your work in accordance to standard spec 105.5.

Modifications to the traffic control plan may be required by the engineer to be safe and
consistent with adjacent work by others.

It is expected that routine maintenance by the city and county personnel may be required
at certain times concurrently with the work being done under this contract.

The following contracts are anticipated to be under construction within the time period of
this contract, unless otherwise indicated:

IH 94 N-S Freeway Frontage Road contract:
IDs 1030-11-70/74 — CTH K Interchange East and West Frontage Roads
IDs 1030-11-77/78 — STH 20 to CTH K East and West Frontage Roads
IDs 1030-25-77/78 — CTH K to CTH G East and West Frontage Roads

IH 94 N-S Freeway miscellaneous construction contracts:

ID 1030-24-80, CTH KR to STH 11 — Box Culvert Extension
ID 1030-24-81, STH 11 Interchange — Access Road
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Environmental Protection and Erosion Control.

Supplement standard spec 107.18 with the following:

Take adequate precautions to install and maintain necessary erosion and sediment control
during grading and construction operations at curbs and gutters, and at other locations as
determined by the engineer. Protect storm drain inlets and manholes at locations determined
by the engineer with a filter fabric or equivalent barrier meeting accepted design criteria,
standards, and specifications.

If dewatering is required, pump the water removed into a settling basin before it is allowed
to reenter the storm/combined sewer system. The cost of settling basin(s) construction will
be paid for as erosion bales and geotextile fabric Type FF. Maintenance, operation and
removal of temporary settling basin(s) will be incidental to the cost of constructing the
settling basin(s). It will not be paid for separately. The design of settling basin(s) shall be
approved by the engineer.

Do not store equipment or material in areas that are within 10 feet of wetlands or existing
waterways.

Do not use fertilizer in areas that are within 20 feet of wetlands or existing waterways.

Place stockpiled spoil material on an upland site an adequate distance from the stream and
any open water created by excavation. Install silt fence between the spoil pile and
excavation site and between any disturbed area and the waterway. Seed and mulch, or sod
all disturbed areas as designated in the plans as soon as possible following construction.
Leave the silt fence in place until the seeded area has produced sufficient grass cover to
stabilize the area and thereby reduce the danger of site erosion.

Store all containers (drums of concrete curing agents, petroleum storage tanks, pressurized
gas cylinders, etc.) in secure locations to avoid an attractive nuisance and to prevent
vandalism, spills, and unwanted dumping. If abandoned containers are found, notify Mike
Thompson, DNR, (414) 263-8648, or the DNR Hotline (24hrs/day) (800) 943-0003, to
report the incident.

Supplement standard spec 107.20 with the following:

Provide the Erosion Control Implementation Plan (ECIP) 14 days prior to the pre-
construction conference. Pursue operations in a timely and diligent manner, continuing all
construction operations methodically from the initial removals and topsoil stripping
operations through the subsequent grading, paving, and re-topsoiling to minimize the period
of exposure to possible erosion.
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10.

Topsoil graded areas, as designated by the engineer, immediately after grading has been
completed within those areas. Seed and mulch, and fertilize all topsoiled areas within
7 calendar days after placement of topsoil.

Do not pump water from the construction site to a storm water conveyance without the
water first passing through a sediment trap.

Construct temporary sediment traps at locations that do not interfere with construction
operations.

Replace standard spec 107.20(3) with the following:

Prepare and submit an Erosion Control Implementation Plan (ECIP) for the project,
including borrow sites and material disposal sites, in accordance to Chapter TRANS 401
requirements. The ECIP shall supplement information shown on the plans and shall not
reproduce it. The erosion control implementation plan shall identify how the contractor
intends to implement the project’s erosion control plan. The erosion control plan shall
include details for the methods of debris containment devices required, particularly during
the removal of the old structures and construction of new structures.

Public Convenience and Safety.

Revise standard spec 107.8(6) as follows:

Check for and comply with local ordinances governing the hours of operation of
construction equipment. Do not operate motorized construction equipment from 8:00 PM
until the following 7:00 AM, unless prior written approval is obtained from the engineer.
107-001 (20060512)

Available Documents.

The department desires to make all its information available to bidding contractors. The list
of documents that are available for contractors’ information includes but is not limited to:
1. Design Study Report
Exceptions to Standards Report
Pavement Type Selection Report
Preliminary Plans
Environmental Assessment
As-Built Drawings

SATRANP el

These documents are available from Joshua LeVeque, PE at 141 NW Barstow Street,
Waukesha, WI 53187. He may be reached at (414) 220-5444.

The contractor shall be responsible for reproduction costs of any copies requested.

1030-24-76 12 of 53



11.

12.

13.

Geotechnical Investigation Information.
Replace standard spec 102.5(3) 2 with the following:

Available information relative to subsurface exploration, borings, soundings, water
levels, elevations or profiles are available for review at the department’s Regions office.
Contact Joshua LeVeque, 141 NW Barstow Street, Waukesha, WI 53187, (414) 220-5444.

Additional geotechnical information is available from studies and analyses that have been
performed by Milwaukee Transportation Partners (MTP) for the Wisconsin Department
of Transportation (WisDOT) for other aspects of this project. The contractors are
responsible to review the available information to determine if it is of use to the
contractors. The use or not of the geotechnical information does not relieve the contractor
from performing the work in accordance to the plans and specifications.

Contractor Notification.

Replace standard spec 104.2.2.2(2) with the following:

If the contractor discovers the differing condition, provide a written notice, as specified in
104.3.3, of the specific differing condition before further disturbing the site and before
further performing the affected work.

Replace standard spec 104.3.2 and 104.3.3 with the following:

104.3.2 (Vacant)
104.3.3 Contractor Initial Written Notice
If required by standard spec 104.2, or if the contractor believes that the department’s
action, the department's lack of action, or some other situation results in or necessitates a
contract revision, promptly provide a written notice to the engineer. At a minimum,
provide the following:

1. A written description of the nature of the issue.

2. The time and date of discovering the problem or issue.

3. [If appropriate, the location of the issue.

The contractor is encouraged to provide the additional information specified in standard
spec 104.3.5 as early as possible to assist the engineer in the timely resolution of an
identified issue. The engineer will not require, in subsequent submissions, duplication of
information already provided.

Contractor Document Submittals.
A Description
This special provision describes minimum contractor requirements for submitting project

documents to the department. This special provision does not apply to shop drawing
submittals.
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B Contractor Submittals

Provide 4 paper originals and one electronic copy of all documents requiring department
review, acceptance, or approval. Attach a completed engineer-provided transmittal sheet
to each paper original and email submittal. The department will reject submittals with
incomplete transmittal sheets and require re-submittal.

The department will return one reviewed, accepted, or approved paper original to the
contractor. The contractor may request additional return originals. Submit an additional
original for each additional return original requested.

Submit electronic copies in Adobe Acrobat (.pdf) format via email to an account the
engineer determines. If possible, translate original documents from their native format
(e.g. Word, Excel, AutoCAD, etc.) using an Adobe Acrobat translation routine. Scan
other documents to Adobe Acrobat format with a minimum resolution of 600 dpi.

All costs for contractor document submittals are incidental to the contract.

Payment Tracking.

A Reporting Payments During Construction
Comply with reporting requirements specified in the department’s civil rights and labor
compliance management system manual.

Contractor shall report payments to all first tier relationships including subcontractors,
suppliers, and trucking firms within 10 calendar days of receipt of a progress payment by
the department or a contractor for work performed, materials furnished, or materials
stockpiled by subcontractors, suppliers, and trucking firms. Report the payment as
specified in A(1) for all work satisfactorily performed and for all materials furnished or
stockpiled.

Require all first tier relationships including subcontractors, suppliers, and trucking firms
in receipt of a progress payment by contractor to acknowledge receipt of payment as
specified in A(1) and (2).

All agreements made by a contractor shall include the provisions in A(1) and (3), and
shall be binding on all first tier relationships including subcontractors, suppliers, and
trucking firms on the project.

B (Vacant)

C (Vacant)

D (Vacant)

E Payment
Costs for conforming to this special provision are incidental to the contract.
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16.

Labor Compliance Reporting — Payroll Requirements.

Submit weekly certified payrolls verifying prevailing wage rates for all work performed
under the contract as directed in the civil rights and labor compliance management
system manual. Submit weekly certified payrolls within 14 calendar days of the week
covered by the weekly certified payroll.

Dust Control Implementation Plan.

A Description

Develop, update, and implement a detailed Dust Control Implementation Plan (DCIP) for
all land-disturbing construction activities and associated impacts both within the project
site boundaries and outside the project site boundaries. This article also specifies contract
bid items the contractor shall incorporate into their DCIP.

B (Vacant)

C Construction

C.1 General

The contractor is responsible for dust control on the project as specified in standard spec
107.18. Minimize dust emissions resulting from land disturbing activities. Do not
generate excessive air borne particulate matter (PM) or nuisance dust conditions. The
contractor has direct responsibility for controlling dust at all times throughout the
duration of the contract, 24 hours per day, 7 days per week, including non-working hours,
weekends, and holidays.

Submit a DCIP to the engineer for review at least 14 calendar days before the
preconstruction conference. Coordinate with the department, if requested, to resolve
DCIP related issues before the preconstruction conference. The department will either
approve the DCIP or request revisions. Do not initiate any land-disturbing activities
without the department's approval of the DCIP.

C.2 Dust Control Implementation Plan Contents

Develop a DCIP tailored to the specific needs of the project. Consider potential impacts
to businesses and residences adjacent to the job site. Describe in detail all land disturbing,
dust generating activities. Identify strategies to prevent, mitigate, and collect excess dust.
Establish clear lines of communication with the engineer to ensure that all dust control
issues can be dealt with promptly.

The DCIP shall include, but not be limited to, all of the following:

1. A single contact person with overall responsibility for the DCIP development
as well as surveillance and remediation of job related dust. Include the
following:

e Name, firm, address, and working-hours phone number.
e Non-working-hours phone number.
¢ Email address.
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2. Individual contact persons and their respective areas of responsibility. Include
the following:

e Name, firm, address, and working-hours phone number.

e Non-working-hours phone number.

e Email address.

3. A site map locating project features, the job site boundaries, all ingress and
egress points, air intakes and other dust-sensitive areas, and all public and
private paved surfaces within and immediately adjacent to the job site. Show
where specific land disturbing, dust generating activities will occur and, to the
extent possible, where the contractor plans to employ various dust control or
prevention strategies.

4. A matrix showing, for each anticipated land disturbing, dust generating
activity, the following:

e Preventive measures that will be employed.

e The applicable contact person.

e The contractor's timetable and/or surveillance measures used to
determine when remediation is required.

e The specific dust control and remediation measures that will be
employed. List the specific contract bid items that will be used for
payment. Also indicate costs that are incidental to the contract.

¢ Both maintenance and cleanup schedules and procedures.

e How excess and waste materials will be disposed of.

5. A description of how off-site impacts will be monitored and dealt with.

C.3 Updating the Dust Control Implementation Plan

Update the DCIP throughout the term of the contract as the engineer directs. Obtain the
engineer's approval for all DCIP alterations. Also obtain the engineer's approval for DCIP
routine adjustments for weather, job conditions, or emergencies that will have an impact
on payment under the bid items listed in the approved DCIP.

C.4 Dust Control Deficiencies

Correct engineer identified dust control deficiencies within the time the engineer
specifies. The engineer will allow from 30 minutes to 24 hours from the time the engineer
notifies the contractor in writing of the deficiency. Deficiencies include, but are not
limited to, actions or lack of actions resulting in excessive dust, failing to comply with
the contractor's dust control implementation plan or associated special provisions, and
failing to properly maintain equipment.

D Measurement

The department will measure the various bid items associated with dust control as
specified in the applicable measurement subsections of either the standard specifications
or other contract special provisions. The department will not measure work performed
under a DCIP alteration unless the engineer specifically approves that alteration.
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18.

Measurement under the DCIP shall include, but is not limited to, the contract bid items
listed below:

623.0200 Dust Control Surface Treatment
624.0100 Water

628.7560 Tracking Pads

SPV.0105.092 Pavement Cleanup

The department will measure work completed under other existing contract bid items if
approved as a part of the DCIP. The department will consider new bid items to the
contract if proposed under the DCIP. The department will not measure work required
under the DCIP that is not included in contract bid items.

E Payment

All costs associated with the development and updating of the DCIP are incidental to the
contract. The department will pay separately for the work required to implement the
actions approved in the DCIP under the contract bid items approved as a part of the
DCIP. All other costs associated with work approved under the DCIP are incidental to the
contract.

Project Site Air Quality.

Because fine particulate matter levels for Milwaukee, Racine and Kenosha Counties are
typically close to PM; s limits and the project is in a non-attainment area for the federal
8-hour ozone standard, contributions from construction activities can have a major impact
well beyond the project limits. Take practical measures to mitigate the impact of
operating construction equipment on the air quality in and around the project site.

The department encourages the contractor to voluntarily establish staging zones for
trucks waiting to load and unload. Locate staging zones where idling of diesel powered
equipment will have minimal impact on abutting properties and the general public. The
department will make signs available to the contractor to help identify these zones. Have
truckers queue up in these zones whenever it is practical. The department further
encourages drivers to shut down diesel trucks as soon as it appears likely that they will be
queued up for more than ten minutes. Notify employees and sub-contractors about
fueling and engine idling.

OCIP Information.
The Owner Controlled Insurance Program (OCIP)

The 1-94 North/South Corridor project will be constructed under the umbrella
of an Owner  Controlled Insurance Program (OCIP). Contractor/Consultant
participation in this Corridor Project is mandatory and requires enrollment into the
OCIP. The OCIP requires submitted bids to exclude the cost of the OCIP
provided coverage. Additional information regarding OCIP can be found at
http://roadwaystandards.dot.wi.gov/hcci/index.shtm.
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If you have any questions regarding the OCIP, including questions on if your company
needs to be enrolled into the OCIP, please contact Kevin Gehrmann at (608) 235-0622.

Owner Controlled Insurance Program.

Section 107.26, “Standard Insurance Requirements” of the standard specifications is
deleted in its entirety and the following section 107.26 is substituted thereof:

107.26 Standard Insurance Requirements

107.26(1)(a) Owner Controlled Insurance Program

1.

Overview. The State of Wisconsin, Department of Transportation (“the WisDOT”)
has arranged with Aon Risk Services Central, Inc., (the “OCIP administrator”) for
this Project to be insured under its Owner Controlled Insurance Program (“OCIP”).
The OCIP is more fully described in the I-94 North-South Corridor manual for the
Owner Controlled Insurance Program (the “Insurance Manual”) and the Safety and
Health Plan Manual that are incorporated in this Special Provision and the Contract
by this reference. Parties performing labor or services at the Project are eligible to
enroll in the OCIP unless the party is an excluded party (as defined below). The
OCIP will provide to enrolled parties(as defined below) Workers” Compensation and
Employer’s Liability insurance, Commercial General Liability insurance, and excess
liability insurance as summarily described below in connection with the performance
of the Work (“OCIP coverage’s”).

Enrolled Parties and Their Insurance Obligations. OCIP coverage applies only to
Enrolled Parties. Enrolled Parties include the WisDOT and its employees, eligible
Contractors and Subcontractors who enroll in the OCIP, and such other persons or
entities that the WisDOT, in its sole discretion, may designate (each such party who
is insured under the OCIP is collectively referred to as an “ Enrolled Party”).
Enrolled Parties shall obtain and maintain, and shall require each of its

Subcontractors to obtain and maintain, the insurance coverage specified in
107.26(1)(a) 8 below.

Excluded Parties and Their Insurance Obligations. OCIP coverage’s do not apply
to the following “Excluded Parties”:

a. Hazardous materials remediation, removal and/or transport companies;

b. Vendors, suppliers, fabricators, material dealers, truckers, haulers, drivers and
others who merely transport, pickup, deliver, or carry materials, personnel, parts
or equipment or any other items or persons to or from the Project;

c. Contractors and each of their respective Subcontractors who do not perform any
actual labor on the Project site;

d. Any party or entity not specifically identified in this special provision or excluded
by the WisDOT as permitted by law, even if otherwise eligible.
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Excluded Parties and parties no longer enrolled or covered by the OCIP shall obtain
and maintain, and shall require each of its Subcontractors to obtain and maintain, the
insurance coverage specified in Section 107.26(1)(a) 8 below and in the Insurance
Manual. Excluded Parties shall comply with all of the safety requirements pursuant
to 107.26(1)(a) 16.

4. OCIP Insurance Policies Establish OCIP coverage’s. The OCIP coverage’s and
exclusions summarized in this special provision and the other contract documents are
set forth in full in their respective insurance policy forms. The summary descriptions
of the OCIP coverage’s in this special provision or the Insurance Manual are not
intended to be complete or to alter or amend any provision of the actual OCIP
coverage’s. In the event any provision of this special provision, the Insurance
Manual, the contract documents, or the summary below conflicts with the OCIP
insurance policies, the provisions of the actual OCIP insurance policies shall govern.

5. Summary of OCIP Coverage’s. OCIP coverage’s will apply only to those
operations of each Enrolled Party performed at the Project site, as defined in the
OCIP insurance policies, in connection with the Work and only to Enrolled Parties
that are eligible for the OCIP. OCIP coverage’s will not apply to Excluded Parties,
even if erroneously enrolled in the OCIP. An Enrolled Party’s operations away from
the Project site, including product manufacturing, assembling, or otherwise, will only
be insured if such “off-site” operations are identified, endorsed onto the OCIP
policies, and are dedicated solely to the Project. Contractor may request such “off-
site” operations to be insured in writing to WisDOT; however, OCIP coverage’s will
not insure “off-site” operations until the OCIP policies have been endorsed to insure
such “off-site” location. The decision to insure “off-site” operations shall be
determined by WisDOT and the OCIP insurer.

The OCIP coverage’s are primary insurance for all on-site operations of eligible and
Enrolled Parties. The OCIP will provide only the following insurance to eligible and
Enrolled Parties:

Summary Only

a. Workers’ Compensation insurance - Statutory Limit including Jones Act and
USL&H coverage, as applicable.

b. Employer’s Liability insurance

i. Bodily Injury by Accident, each accident $1,000,000
ii. Bodily Injury by Disease, each employee $1,000,000
iii. Bodily Injury by Disease, policy limits $1,000,000

c. Commercial General Liability (ISO Occurrence Form — Limits Shared By All
Insureds)

i. Each Occurrence Limit $2,000,000 (Annual Limit)
ii. General Aggregate Limit for all Enrolled Parties $4,000,000 (Annual Limit)
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iii. 10 yr. Products and Completed Operations Extension

iv. Products and Completed Operations Aggregate for all Enrolled Parties
$4,000,000(Single Limit Applies to Entire Products and Completed
Operations Extension)

d. The OCIP Commercial General Liability policy will not provide coverage for
any claim that could be covered under a property policy or Builder’s Risk policy.

e. Excess Liability insurance (over Employer’s Liability and General Liability —
Limits Shared By All Insureds)

Each Occurrence Limit $150,000,000
Aggregate $150,000,000 (Annual Limit)

$150,000,000 Products and Completed Operations Aggregate Limit (Single Limit
Applies to Entire Products and Completed Operations Extension).

6. The WisDOT’s Insurance Obligations. The WisDOT will pay the costs of
premiums for the OCIP coverage’s. The WisDOT will receive or pay, as the case
may be, all adjustments to such costs, whether by way of dividends, retroactive
adjustments, return premiums, other moneys due, audits or otherwise. Each
Contractor and each of its Subcontractors hereby assign to the WisDOT the right to
receive all such adjustments. The WisDOT assumes no obligation to provide
insurance other than that specified in this special provision and the OCIP insurance
policies. The WisDOT’s furnishing of OCIP coverage’s will in no way relieve or
limit, or be construed to relieve or limit, Contractor or any of its Subcontractors of
any responsibility, liability, or obligation imposed by the contract documents, the
OCIP insurance policies, or by law, including without limitation any indemnification
obligations which Contractor or any of its Subcontractors has to the WisDOT there
under. The WisDOT reserves the right at its option, without obligation to do so, to
furnish other insurance coverage of various types and limits provided that such
coverage is not less than that specified in the contract documents.

7. Contractor’s OCIP Obligations. Contractor shall:
a. Incorporate the terms of this special provision in all subcontract agreements.

b. Enroll in the OCIP within five (5) business days of execution of the contract and
maintain enrollment in the OCIP, and assure that Contractor’s eligible
Subcontractors enroll in the OCIP and maintain enrollment in the OCIP within
five (5) business days of subcontracting and prior to the commencement of their
Work at the Project site.

c. Comply with all of the administrative, safety, insurance, and other requirements
outlined in this special provision, the Insurance Manual, the OCIP insurance
policies, the Safety and Health Plan Manual, or elsewhere in the contract
documents.
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d. Provide each of its Subcontractors with a copy of the Insurance Manual and
ensure Subcontractor compliance with the provisions of the OCIP insurance
policies, the Insurance Manual, this special provision, and the contract
documents. The failure of (a) the WisDOT to include the Insurance Manual in
the bid documents or (b) Contractor to provide each of its eligible Subcontractors
with a copy of same, shall not relieve Contractor or any of its Subcontractors
from any of the obligations contained therein.

e. Acknowledge, and require all of its Subcontractors to acknowledge in writing,
that the WisDOT and the OCIP administrator are not agents, partners or
guarantors of the insurance companies providing coverage under the OCIP (each
such insurer, an “OCIP insurer”) and that the WisDOT is not responsible for any
claims or disputes between or among Contractor, its Subcontractors, and any
OCIP insurer(s). Any type of insurance coverage or limits of liability in addition
to the OCIP coverage’s that Contractor or any Subcontractor requires for its or
their own protection, or that is required by applicable laws or regulations, shall
be Contractor’s or its Subcontractor’s sole responsibility and expense and shall
not be billed to the WisDOT.

f. Cooperate fully with the OCIP administrator and the OCIP insurers, as
applicable, in its or their administration of the OCIP.

g. Provide, within five (5) business days of the WisDOT’s or the OCIP
administrator’s request, all documents or information as requested of Contractor
or its Subcontractors. Such information may include but not be limited to, payroll
records, certified copies of insurance coverage’s, declaration pages of
coverage’s, certificates of insurance, underwriting data, prior loss history
information, safety records or history, OSHA citations, or such other data or
information as the WisDOT, the OCIP administrator, or OCIP insurers may
request in the administration of the OCIP, or as required by the Insurance
Manual.

h. Pay to the WisDOT’s designee within five (5) days of written notification, a sum
of up to $ 10,000 of each claim, including court costs, attorneys fees and costs of
defense for property damage to the extent losses are insured under the OCIP
Commercial General Liability policy for those losses that are attributable to
Contractor’s Work, acts or omissions, or the Work, acts or omissions of any of
its Subcontractors, or any other entity or party for whom Contractor may be
responsible (“contractor General Liability obligation”). The contractor General
Liability obligation will not be insured by the OCIP Coverage’s.

8. Additional Insurance Required From Enrolled Parties and Excluded Parties.
Contractor shall obtain and maintain, and shall require each of its Subcontractors of
every tier to obtain and maintain, the insurance coverage specified in this Section
107.26(1)(a) 8 in a form and from insurance companies reasonably acceptable to the
WisDOT. The insurance limits may be provided through a combination of primary
and excess policies, including the umbrella form of policy. The insurance required
by this Section 107.26(1)(a) 8 shall conform to the WisDOT’s requirements outlined
in the Insurance Manual and be written by companies authorized to do business in
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the state of Wisconsin, and Illinois if applicable, with an AM Best rating of A- or
better. Contractor shall provide certificates of insurance coverage to the WisDOT as
required below and by the Insurance Manual. As to eligible and Enrolled Parties, the
Workers’ Compensation, Employer’s Liability, and Commercial General Liability
insurance required by this section shall only be for off-site activities or operations
not insured under the OCIP coverage’s. The cost of providing the required insurance
coverage and limits is incidental to the contract. The department will make no
additional or special payment for providing insurance.

TYPE OF INSURANCE MINIMUM LIMITS REQUIRED

1. Commercial General Liability insurance shall be endorsed to include blanket
contractual liability coverage.

a. $2 Million Combined single limits per occurrence with an annual aggregate
limit of not less than $4 Million.

b. The OCIP Coverage’s shall exclude blasting or explosion operations. If
blasting or explosion operations are used in connection with the Work,
Commercial General Liability insurance shall not contain an exclusion for
blasting or explosion and shall be provided in limits established by the
WisDOT at the time such blasting or explosion methods are elected. Such
coverage shall apply to operations whether the operations occur on the
Project site or away from the Project site.

c. Commercial General Liability insurance shall be maintained in force for two
(2) years following completion and the WisDOT’s acceptance of the work.

2. Workers’ Compensation and Employer’s Liability insurance.
Workers’ Compensation limits: statutory limits
b. Employer’s Liability limits:

i.  Bodily injury by accident: $100,000 each accident
ii. Bodily injury by disease: $500,000 policy limit
iii. Bodily injury by disease: $100,000 each employee

3. Commercial automobile liability insurance as specified by Insurance Services
Office (ISO), form CA 00 01, symbol 1 (any auto) with the following limits and
endorsements:

No Trucking or Hauling: $1,000,000 Each Accident
b. Trucking or Hauling (Non Hazardous Materials): $2,000,000 Each Accident

c. Trucking or Hauling Hazardous Materials: $5,000,000 Each Accident with an
MCS 90 Endorsement and ISO Endorsement CA 99 48.
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4. For any work over water, whether deemed navigatable or otherwise, Contractors
Pollution Liability insurance with $2,000,000 per occurrence and $2,000,000
aggregate policy limits.

5. Aviation and/or Watercraft Liability insurance, as appropriate, including hull and
protection and indemnity for watercraft, or other insurance, in form and with
limits of liability and from an insuring entity reasonably satisfactory to the
WisDOT.

Contractor’s failure to procure or maintain the insurance required by this 107.26(1)(a)8
and to assure all its Subcontractors of every tier maintain the required insurance during
the entire term of the contract shall constitute a material breach of this contract under
which the WisDOT may immediately suspend or terminate this contract or, at its
discretion, procure or renew such insurance to protect the WisDOT’s interests and pay
any and all premiums in connection therewith, and withhold or recover all monies so paid
from the Contractor.

Contractor shall provide the WisDOT with certificates of insurance as evidence that
required coverage’s for insurance detailed in this section are in force. The bidder shall
provide certificates of insurance in their pre-qualification statement as specified in 102.1.

Contractor shall notify the WisDOT at least 60 calendar days before a cancellation or
material change in coverage and only obtain coverage from insurance companies licensed
to do business in the state that have an AM Best rating of A- or better. The cost of
providing the required insurance coverage and limits is incidental to the contract. The
WisDOT will make no additional or special payment for providing insurance.

The above insurance requirements shall apply with equal force whether the Contractor or
a Subcontractor, or anyone directly or indirectly employed by either, performs the work
under the Project.

9. Contractor Representations and Warranties to the WisDOT. Contractor
represents and warrants to the WisDOT or behalf of itself and its Subcontractors:

a. That all information it submits to the WisDOT or the OCIP administrator shall be
accurate and complete.

b. That Contractor, on behalf of itself and its Subcontractors, has had the opportunity
to read and analyze copies of the OCIP binders and specimen policies that are on
file in the WisDOT’s office. Any reference or summary in the contract, this
special provision, the Insurance Manual, or elsewhere in any other contract
document as to amount, nature, type or extent of OCIP coverage’s and/or
potential applicability to any potential claim or loss is for reference only.
Contractor and its Subcontractors have not relied upon said reference but solely
upon their own independent review and analysis of the OCIP coverage’s in
formulating any understanding and/or belief as to amount, nature, type or extent

1030-24-76 23 of 53



10.

11.

12.

of any OCIP coverage’s and/or its potential applicability to any potential claim or
loss.

c. That the costs of OCIP coverage’s were not included in Contractor’s bid or

proposal for the Work, the contract price, and will not be included in any change
order, change modification, or any request for payment for the Work or extra
work. The “costs of OCIP coverage’s” is defined as the dollar amount of
premiums, costs and fees the Contractor and its Subcontractors would have paid
its insurance carrier to insure the operations and exposures which are being
insured under the OCIP.

d. That Contractor acknowledges that the WisDOT will not pay or compensate

Contractor or any Subcontractor, in any manner, for costs of OCIP coverage’s or
for “insurance costs” except as specifically required to be maintained by
Contractor by the terms of this special provision.

Audits. Contractor agrees that the WisDOT, the OCIP administrator, and/or any
OCIP insurer may audit Contractor’s or any of its Subcontractor’s Project payroll
records, books and records, insurance coverage’s, insurance cost information, or any
other information that Contractor provides to the WisDOT, the OCIP administrator,
or the OCIP insurers to confirm their accuracy and to assure that costs of OCIP
coverage’s are not included in any payment for the work.

The WisDOT’s Election to Modify or Discontinue OCIP. The WisDOT may, for
any reason, modify the OCIP coverage’s, discontinue the OCIP, or request that
Contractor or any of its Subcontractors withdraw from the OCIP upon thirty (30)
days written notice. Upon such notice Contractor and/or one or more of its
Subcontractors, as specified by the WisDOT in such notice, shall obtain and
thereafter maintain at the WisDOT’s expense, Contractor maintained coverages (or a
portion thereof as specified by the WisDOT) of the OCIP coverage’s. The form,
content, limits of liability, cost, and the insurer issuing such replacement insurance
shall be subject to the WisDOT’s approval.

Withhold of Payments. The WisDOT may withhold from any payment owing to
Contractor the costs of OCIP coverage’s if included in a request for payment. In the
event the WisDOT audit of Contractor’s records and information as permitted in the
Contract, this special provision, or other contract documents reveals a discrepancy in
the insurance, payroll, safety, or any other information required by the contract
documents to be provided by Contractor to the WisDOT, or to the OCIP
administrator, or reveals the inclusion of costs of OCIP coverage’s in any payment
for the work, the WisDOT will have the right to full deduction from the Contract
Price of all such costs of OCIP coverage’s and all audit costs. Audit costs will
include but not be limited to the fees of the OCIP administrator, and the fees of
attorneys and accountants conducting the audit and review. If the Contractor or its
Subcontractors fail to timely comply with the provisions of this special provision or
the requirements of the Insurance Manual, the WisDOT may withhold any payments
due Contractor and its Subcontractors until such time as they have performed the
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13.

14.

15.

16.

requirements of this special provision. Such withholding by the WisDOT will not be
deemed to be a default hereunder.

Waiver of Subrogation. Where permitted by law, Contractor hereby waives all
rights of recovery under subrogation because of deductible clauses, inadequacy of
limits of any insurance policy, limitations or exclusions of coverage, or any other
reason against the WisDOT, the State of Wisconsin and any of its Agencies or
Officer’s, Agents or employees including without limitation, the OCIP administrator,
its or their officers, agents, shareholders or employees of each, if any, and any other
Contractor or Subcontractor performing work or rendering services on behalf of the
WisDOT in connection with the planning, development and construction of the
Project. Where permitted by law, Contractor shall also require that all Contractor
maintained insurance coverage related to the work include clauses providing that each
insurer shall waive all of its rights of recovery by subrogation against Contractor
together with the same parties referenced immediately above in this section.
Contractor shall require similar written express waivers and insurance clauses from
each of its Subcontractors. A waiver of subrogation shall be effective as to any
individual or entity even if such individual or entity (a) would otherwise have a duty
of indemnification, contractual or otherwise, (b) did not pay the insurance premium
directly or indirectly, and (c) whether or not such individual or entity has an insurable
interest in the property damaged.

Duty of Care. Nothing contained in this special provision or the Insurance Manual
shall relieve the Contractor or any of its Subcontractors of their respective
obligations to exercise due care in the performance of their duties in connection with
the work and to complete the work in strict compliance with the contract documents.

Conflicts. In the event of a conflict, the provisions of this special provision shall
govern, then the provisions of the contract and its other related contact documents,
then the provisions of the Insurance Manual.

Safety. Contractor shall be solely responsible for safety on the Project and safety
relating to the Work. Contractor shall establish a safety program that, at a minimum,
complies with all local, state and federal safety standards, and any safety standards
established by the WisDOT for the Project, including the Project Safety and Health
Plan Manual.

107.26(1)(b) Builder’s Risk

1.

Overview. The WisDOT will purchase a builder’s risk insurance policy covering the
Work, excluding road work at grade level, for “all risk” perils, including earthquake
and flood, covering the interests of the WisDOT, Contractors and Subcontractors
with a limit of $350,000,000 each occurrence.

Coverage’s. The builder’s risk insurance coverage will contain a sub-limit of
$100,000,000 per annum aggregate for earthquake and flood coverage. Additionally,
the builder’s risk insurance coverage contains the following sub-limits:
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20.

Inland Transit/Temporary Storage — $10,000,000;
Blueprints/Drawings - $1,000,000;

Trees, Shrubs - $250,000 (not to exceed $5,000 any one item);
Debris Removal — 25% of Loss;

Expediting Expense — $500,000;

Fire Fighting Expense — $2,500,000;

Claim Preparation Expense - $250,000;

Pollution Cleanup — $1,000,000;

Mold/Fungus: $50,000;

Building Ordinance or Law -$5,000,000 (Coverages, A, B and C,
Combined);

Service Interruption: $1,000,000 (excluding Overhead T&D Lines);
Damage to Owner’s Existing Structures — $5,000,000.

3. Builder’s Risk Obligation. Contractor shall pay to the WisDOT’s designee within

five (5) days written notice a maximum of up to twenty-five thousand dollars
($25,000.00) for each loss payable under the Builder’s Risk Policy attributable to
Contractor’s Work, acts or omissions, or the Work, acts or omissions of any of
Contractor’s Subcontractors, or any other entity or party for whom Contractor may
be responsible (“builder’s risk obligation”).

4. Waiver of Subrogation. The builder’s risk insurance policy includes a waiver of

subrogation in favor of the OCIP Enrolled Parties. The WisDOT and Contractor
waive all rights against each other and against separate Contractors, if any, and any
of their Subcontractors sub-Subcontractors, agents and employees, for damages
caused by fire or other perils to the extent covered by property or Builder’s Risk
insurance applicable to the Work, except such rights as they may have to the
proceeds of such insurance held by the WisDOT as fiduciary. This waiver applies
only to the extent that proceeds are, in fact, realized as a result of a claim against the
policy. Contractor shall require similar waivers in favor of the WisDOT from any of
its Subcontractors, sub-Subcontractors, suppliers, and any other vendors in the
procurement or construction of the Work.

Notice to Contractor — Emerald Ash Borer.

This applies to projects in the emerald ash borer (EAB) quarantined zones to include
Fond du Lac, Kenosha, Milwaukee, Ozaukee, Racine, Sheboygan, Washington and
Waukesha counties.

Supplement standard spec 201.3 with the following:

The emerald ash borer (EAB) has resulted in a quarantine of ash trees (Fraxinus sp.) by

the Wisconsin Department of Agriculture, Trade, and Consumer Protection (DATCP) and
the Wisconsin Department of Natural Resources (DNR).
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Ash trees species attacked by emerald ash borer include the following:

Green ash (F. pennsylvanica) is found throughout the state, but is most common in
southern Wisconsin. It may form pure stands or grow in association with black ash, red
maple, swamp white oak, and elm. It grows as an associate in upland hardwood stands,
but is most common in and around stream banks, floodplains, and swamps.

Black ash (F. nigra) is distributed over the entire state but is most frequently found in
northern Wisconsin. It is most common in swamps, but is also found in other wet forest

types.

Blue ash (F. quadrangulata) is a threatened species that is currently found only at a few
sites in Waukesha County. The species is at the edge of its range in Wisconsin, but is
common in states farther south. The species is not of commercial importance. Blue ash
twigs are 4-sided.

White ash (F. americana) tends to occur primarily in upland forests, often with Acer
saccharum.

The quarantine of ash trees includes all horticultural cultivars of the species listed above.
Note that blue ash twigs are 4-sided. All other Wisconsin ash trees have round stems.
Also, Mountain ash (Sorbus americana and S. decora) is not a true ash and is not
susceptible to EAB infestation.

The contractor shall be responsible for hiring a certified arborist to identify all ash trees
that will be cleared and grubbed for the project. In addition, prior to scheduled clearing
and grubbing activities, the arborist shall mark all ash trees with florescent lime flagging

tied around the trunk perimeter.

Follow and obey the following Wisconsin Department of Agriculture, Trade, and
Consumer Protection order:

ATCP 21.17 Emerald ash borer; import controls and quarantine.

Importing or Moving Regulated Items from Infested Areas; Prohibition.
Except as provided in subparagraph (3), no person may do any of the following:

(a) Import a regulated item under sub. (2) into this state if that item originates from
an emerald ash borer regulated area identified in 7CFR 301.53-3.

(b) Move any regulated item under sub. (2) out of an emerald ash borer regulated area
that is identified in 7CFR 301.53-3 and located in this state.
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Note: the United States Department of Agriculture-Animal and Plant Health Inspection
Service (USDA-APHIS) periodically updates the list of regulated areas in 7CFR
301.53-3. Subsection (1) applies to new regulated areas as those areas are identified in the
CFR.

Regulated Items. The following are regulated items for purposes of subparagraph (1):
The emerald ash borer, Agrilus planipennis Fairmaire in any living stage.

Ash trees.

Ash limbs, branches, and roots.

Ash logs, slabs or untreated lumber with bark attached.

Cut firewood of all non-coniferous species.

Ash chips and ash bark fragments (both composted and uncomposted) larger than one
inch in diameter.

Any other item or substance that may be designated as a regulated item if a DATCP pest
control official determines that it presents a risk of spreading emerald ash borer and
notifies the person in possession of the item or substance that it is subject to the
restrictions of the regulations.

Regulatory Considerations
The quarantine means that ash wood products may not be transported out of the
quarantined area.

Clearing and grubbing includes all ash trees that are to be removed from within the
project footprint. If ash trees are identified within clearing and grubbing limits of the
project, the following measures are required for the disposal:

Chipped Ash Trees

May be left on site if used as landscape mulch within the project limits. If used as mulch
on site, chips may not be applied at a depth greater than standard mulch applications as
this will impede germination of seeded areas.

May be buried on site within the right-of-way in accordance to standard spec 201.3 (14).

May be buried on adjacent properties to projects within the quarantined zone with prior
approval of the engineer in accordance to standard spec 201.3 (15).

May be trucked to a licensed landfill within the quarantined zone with the engineer’s
approval in accordance to standard spec 201.3 (15).
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Burning chips is optional if in compliance with standard spec 201.3.

Chips must be disposed of immediately if not used for project mulching and may not be
stockpiled and left on site for potential transport by others. Chips may be stockpiled
temporarily if they will be used for project mulching and are not readily accessible to the
public.

Chipper equipment must be cleaned following post-chipping activities to ensure no
spread of wood chip debris into non-quarantined counties.

Ash logs, Branches, and Roots
May be buried without chipping within the existing right-of-way or on adjacent
properties in accordance to standard spec 201.3 (14)(15).

May be trucked to a licensed landfill within the quarantined zone with the engineer’s
approval in accordance to standard spec 201.3 (15).

Burning is optional if in compliance with standard spec 201.3.
Ash logs, branches, and roots must be disposed of immediately and may not stockpiled.
All additional costs will be incidental to clearing and grubbing items.

Do not bury or use mulch in an area that will be disturbed again during later phases of the
project.

Anyone moving firewood or ash products from the state or these counties is subject to
state and federal fines up to $1,000.00. All fines are the responsibility of the contractor.
Obtain updated quarantine information at the DNR Firewood Information Line at
(800) 303-WOOD.

Furnishing and Planting Plant Materials
Supplement standard spec 632.2.2 with the following:

Ash trees may be obtained from inside or outside the quarantine area and planted within
the quarantined area. Ash trees from within the quarantine area may not be transported
and planted into the non-quarantined area.

Updates for Compliance

Each year, as a service, the Wisconsin department of agriculture, trade and consumer
protection distributes an updated federal CFR listing to nursery license holders and other
affected persons in this state. More frequent updates, if any, are available on the
Department of Agriculture, Trade, and Consumer Protection (DATCP) website at
www.datcp.state.wi.us. Subsection (1) applies to new regulated areas as those areas are
identified in the CFR, regardless of whether affected persons receive update notices from
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21,

22,

the DATCP. Persons may request update notices by calling (608) 224—4573, by visiting
the DATCP website, or by writing to the following address:

Wisconsin Department of Agriculture, Trade and Consumer Protection
Division of Agricultural Resource Management

P.O. Box 8911

Madison WI 53708—8911

Regulated Items

More frequent updates, if any, are available on the DATCP website at
www.datcp.state.wi.us. Subsection (1) applies to new regulated areas as those areas are
identified in the CFR, regardless of whether affected persons receive update notices from
DATCP. Persons may request update notices by calling (608) 224—4573, by visiting the
DATCP website, or by writing to the above address.

Notice to Contractor — Potential Borrow Site.

Project 1030-24-81, IH 94 N-S Freeway, STH 11 Interchange, Access Road
Reconstruction will be constructed in 2013 (by others). Project 1030-24-81 may have
waste material suitable for Borrow material on this project. If interested in using the
waste material from Project 1030-24-81 as Borrow material on this project, contact the
department’s Region office. Contact Joshua LeVeque, 141 NW Barstow Street,
Waukesha, WI 53187, (414) 220-5444. It is not required that the waste material from
Project 1030-24-81 be used as Borrow material for this project.

Pay Plan Quantity.
A Bid Items Designated as Pay Plan Quantity
Replace standard spec 109.1.1.2 with the following:

If the schedule of items designates a bid item with a **P** in the title, the department
will not measure that bid item. The department will use the plan quantity, the
approximate quantity shown on the schedule of items, for payment unless a contract
revision affects a designated bid item.

If the engineer revises the contract under standard spec 104.2, the department will adjust
the quantity of designated items that are affected by the revised work. The engineer will
adjust the affected quantity, with a contract modification as defined in standard spec
101.3, regardless of the magnitude of the revised work, which may result in either an
increase or a decrease from the quantity shown on the schedule of items. The department
will measure revised work as specified in standard spec 109.1.1.1. If the engineer revises
the contract to eliminate a designated item, the engineer will not pay for the designated
item, except as specified in standard spec 109.5.
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The approximate quantity shown on the schedule of items for a designated item is for
information only and only an estimate. The engineer makes no guarantee that the
quantity, which can be determined by computations based on contract information, will
equal the approximate quantity shown on the schedule of items. The engineer will not
make a quantity adjustment for discrepancies.

Removing Draintile, Item 204.9090.S.002.
A Description

This special provision describes removing draintile in accordance to the pertinent
provisions of standard spec 204 and as hereinafter provided.

B (Vacant)
C (Vacant)
D Measurement

The department will not measure Removing Draintile. The department will use pay plan
quantity according to the Pay Plan Quantity article.

E Payment

Supplement standard spec 204.5 to include the following:

ITEM NUMBER DESCRIPTION UNIT
204.9090.S.002 Removing Draintile LF

204-025 (20041005)

QMP Subgrade.

A Description

This special provision describes requirements for subgrade materials within the roadway
foundation as defined in standard spec 101.3. Conform to standard spec 207 as modified
in this special provision for all work within the roadway foundation at the following
locations:

- East and West Frontage Roads

Provide and maintain a quality control program. A quality control program is defined as
all activities, including process control inspection, sampling and testing, documentation,
and necessary adjustments in the process that are related to the construction of subgrade
which meets all the requirements of this provision.

Chapter 8 of the department’s construction and materials manual (CMM) provides

additional detailed guidance for QMP work and describes sampling and testing

procedures. The contractor may obtain the CMM from the department’s web site at:
http://roadwaystandards.dot.wi.gov/standards/cmm/index.htm
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B Materials

B.1 Quality Control Plan

Submit a comprehensive written quality control plan to the engineer at or before the pre-
construction meeting. Do not perform grading work before the engineer reviews and
accepts the plan. Construct the project as the plan provides.

Do not change the quality control plan without the engineer’s review. Update the plan
with changes as they become effective. Provide a current copy of the plan to the engineer
and post in the contractor’s laboratory as changes are adopted. Ensure that the plan
provides the following elements:

1. An organizational chart with names, telephone numbers, current certifications
and/or titles, and roles and responsibilities of QC personnel.

2. The process used to disseminate QC information and corrective action efforts
to the appropriate persons. Include a list of recipients, the communication
process that will be used, and action time frames.

3. An outline for resolving a process control problem. Include responsible
personnel, required documentation, and appropriate communication steps.

4. Location of the QC laboratory, retained sample storage, and control charts and
other documentation.

5. A summary of the locations and calculated quantities to be tested under this
provision.

6. An explanation regarding the basis of acceptance for material that cannot be
tested by nuclear methods due to a high percentage of oversized particles.

B.2 Personnel

Perform the quality control sampling, testing, and documentation required under this
provision using HTCP certified technicians. Have a grading technician certified under
HTCP at level I present at the site during all subgrade fill placement, compaction, and
nuclear testing activities. Have a nuclear density technician certified under HTCP at level
I perform field density and field moisture content testing.

B.3 Laboratory
Perform quality control testing in a department-qualified laboratory. Obtain information
on the Wisconsin laboratory qualification program from:
Materials Laboratory
3502 Kinsman Boulevard
Madison, Wisconsin 53704-2583
Telephone: (608) 246-7938
http://www.dot.state.wi.us/business/engrserv/lab-qualification.htm

B.4 Equipment

Furnish the necessary equipment and supplies for performing quality control testing.
Ensure that all testing equipment conforms to the equipment specifications applicable to
the required testing methods. The engineer may inspect the measuring and testing devices
to confirm both calibration and condition. Calibrate all testing equipment according to the
CMM and maintain a calibration record at the laboratory.
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Furnish nuclear gauges from the department’s approved product list at
http://www.atwoodsystems.com/materials. Ensure that the gauge manufacturer or an
approved calibration service calibrates the gauge within 12 months before using it on the
project. Retain a copy of the calibration certificate with the gauge. Nuclear density gauge
calibration verification is required daily when earthwork construction operations require
testing under this special provision article. This calibration verification shall be
performed using the departments “Validator” apparatus which is located at the WisDOT
1-94 Construction Field Office: 5675 South 27™ Street, Milwaukee, WI 53221. The
contractor must establish a standard gauge reading for the “Validator” using the ten test
average method. The source emitter depth for calibration verification, in the direct
transmission mode, will be determined by the engineer. This procedure will establish the
“Validator” apparatus, as the contractor’s project reference site.

Conform to ASTM D 2950 and CMM 8.15 for density testing and gauge monitoring
methods. Perform nuclear gauge measurements using gamma radiation in the backscatter
or direct transmission position. Perform each test for 4 minutes of nuclear gauge count
time.

B.5 Soil Source Study

Conduct and submit a soil source study before beginning of grading operations. Ensure
that this study identifies each distinct soil type on the project within the top 15 feet of cut
areas and all borrow material. Provide the in-bank natural moisture content for each soil.
Develop moisture-density curves for each identified soil type by utilizing AASHTO T 99
with a minimum of 5 individual points, and a zero air voids curve at a specific gravity of
2.65. Determine the maximum density and corresponding optimum moisture level for
each soil type. Develop a site-specific family of Proctor curves for this contract from the
completed soil source study and submit to the engineer for review and acceptance.

Perform characterization tests on each of the soil types selected for the soil source study.
The tests include AASHTO T 89, AASHTO T 90, AASHTO T 27, and AASHTO T 11.
Classify each soil type selected according to the AASHTO soil classification system
based on the characterization tests. Do not begin grading operations until the engineer
accepts the soil source study.

Use the soil types identified in the soil source study with corresponding maximum
densities and optimum moisture values to determine the compaction compliance on the
project. Continue the soil source study in those areas of cuts greater than 15 feet that were
not accessible during the initial study. Include data on additional soil types if project
conditions change. Ensure that tests of additional soil types are complete and the engineer
accepts the results before incorporating the material into the roadway foundation.

Split each Proctor sample and identify so as to provide comparison with the department's

test results. Unless the engineer directs otherwise, retain the QC split samples for 14
calendar days and promptly deliver the department’s split samples to the department at:
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Regional Materials Laboratory
935'S. 60™ Street

West Allis, Wisconsin 53214
Telephone: (414) 266-1158

Retain and identify 2 representative samples of each Proctor. Submit one sample to the
engineer. Retain one sample on site for use when performing textural identification.

B.6 Quality Control Documentation
B.6.1 Control Charts
Maintain separate control charts for the field density and field moisture content of each
grading area. Designate grading areas within the project as follows:
1. Embankment portions of the project, except within 200 feet of bridge
abutments.
2. Embankment within 200 feet of bridge abutments.
3. Subgrade cut portions of the project.
4. Embankment in pipe culvert trenches.
5. Structure and granular backfill placed at bridge abutments.

Ensure that all tests are recorded and become part of the project records. Plot required test
results on the control charts. Include random and engineer-requested testing but only
include the contractor’s randomly selected QC test results in the 4-point running average.
The contractor may plot other contractor-performed process control or informational tests
on the control charts, but do not include them in 4-point running averages.

Post control charts in an engineer-approved location and update daily. Ensure that the
control charts include the project number, the test number, each test element, the
applicable control limits, the contractor’s individual test results, the running average of
the last 4 data points, and the engineer’s quality verification test data points. Use the
control charts as part of a process control system for identifying potential problems and
assignable causes. Format control charts according to the CMM.

Submit control charts to the engineer in a neat and orderly manner within 10 business
days after completing subgrade construction.

B.6.2 Records

Document all observations, inspection records, adjustments to fill placement procedures,
soil changes, and test results daily. Note the results of the observations and inspection
records as they occur in a permanent field record.

Provide copies of the field density and field moisture running average calculation sheets,
the one-point Proctor tests, records of procedure adjustments, and soil changes to the

engineer daily.

Submit original testing records to the engineer in a neat and orderly manner within 10
business days after completing subgrade construction.
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B.7 Contractor Testing

B.7.1 General

Have a grading technician certified under HTCP at level I present during all subgrade fill
placement, compaction, and testing. Have a nuclear density technician certified under
HTCP at level I perform the testing for field density and field moisture content. During
subgrade construction, use sampling and testing methods identified in the CMM to
perform the required tests at randomly selected locations at the indicated minimum
frequency for each grading area.

Determine the cubic yards for testing based on a total load count system the engineer and
contractor agree to.

For each test, provide the cubic yards represented and the test location to within 2 feet
horizontally and 0.5 feet vertically.

Test areas of suspect compaction or areas which appear to be nonconforming as
determined by the engineer.

B.7.2 Field Density and Field Moisture

Perform the field density and field moisture tests using the nuclear density meter method
according to AASHTO T 310. Ensure that each field density test material is related to one
of the specific soil types identified in the soil source study in determining the percent
compaction. Use textural identification as the primary method of establishing this
relationship. Utilize the representative samples retained from the soil source study when
performing the textural identification. Use a coarse particle correction according to
AASHTO T 224.

If field density and field moisture tests cannot be performed by the nuclear density
method due to a high percentage of oversized particles as determined according to
AASHTO T 99, observe the placement of the embankment and document the basis of
acceptance. Document daily quantities of untested embankment and locations where
untested embankment is placed, and keep a cumulative quantity of untested embankment
material for the duration of the project. Include the daily documentation and a summary
of the cumulative quantity of untested embankment material with the project records.

B.7.3 One-Point Proctor

Obtain a representative sample of the fill material and test according to AASHTO T 272.
Compare the sample to the curves developed in the soils source study to determine the
maximum dry density and optimum moisture. Use the appendix for AASHTO T 272 as a
guide in this determination.

1030-24-76 35 0f 53



B.7.4 Testing Frequency
B.7.4.1 Subgrade Embankment
Perform the required tests at the following frequencies:

Test Minimum Frequency
Field Density and One per 2,000 cubic yards or one test per grading
Moisture area per day whichever yields the most tests.
(AASHTO T 310)
One-Point Proctor One per 9,000 cubic yards.
(AASHTO T 272)

B.7.4.2 Subgrade Embankment Within 200 Feet of Bridge Abutments
Perform the required tests at the following frequencies:

Test Minimum Frequency

Field Density and One per 1,000 cubic yards or one test per grading
Moisture area per day whichever yields the most tests.
(AASHTO T 310)

One-Point Proctor One per 9,000 cubic yards.

(AASHTO T 272)

B.7.4.3 Subgrade Cut
Perform the required tests at the following frequencies:

Test Minimum Frequency
Field Density and One test per 1,000 linear feet or one test per cut area
Moisture whichever yields the most tests. The testing will be
(AASHTO T 310) completed at the finished subgrade elevation.

B.7.4.4 Subgrade Embankment in Pipe Culvert, Sewer and Waterline Trenches
Perform the required tests at the following minimum frequencies per trench run between
structures. Test trenches individually at the frequency listed below. For example, lateral
lines and trunk lines are to be considered individual trenches:

Test Minimum Frequency
Field Density and One test per 100 CY of backfill placed or one test per
Moisture day whichever yields the most tests.
(AASHTO T 310)
One-Point Proctor One per 3,000 cubic yards.
(AASHTO T 272)
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B.7.4.5 Structure and Granular Backfill at Bridge Abutments
Perform the required tests at the following minimum frequencies:

Test Minimum Frequency
Field Density and One test per 2 feet of vertical backfill height per
Moisture abutment.
(AASHTO T 310)
One-Point Proctor One per 3,000 cubic yards.
(AASHTO T 272)

B.7.5 Compaction Zones

B.7.5.1 Subgrade Embankment

Embankment material placed within 6 feet of the finished subgrade elevation is classified
as upper zone material. Material placed more than 6 feet below the finished subgrade
elevation is classified as lower zone material.

B.7.5.2 Subgrade Embankment Within 200 Feet of Bridge Abutments
All embankment material placed within 200 feet of bridge abutments is subject to the
quality controls for upper zone material.

B.7.5.3 Subgrade Cut
Subgrade material in cut areas is subject to the quality controls for upper zone material.

B.7.5.4 Subgrade Embankment in Culvert Pipe Trenches
Material placed within culvert pipe trenches is subject to the quality controls for the zone
that the material is located in.

B.7.5.5 Structure and Granular Backfill at Bridge Abutments
All backfill material placed adjacent to bridge abutments is subject to the quality controls
for upper zone material.

B.7.6 Control Limits

B.7.6.1 Field Density

The lower control limit for field density measurements in the upper zone is a minimum of
95.0% of the maximum dry density as determined by AASHTO T 99 or T 272 for the 4-
point running average and a minimum of 92.0% of the maximum dry density for any
individual test.

The lower control limit for field density measurements in the lower zone is a minimum of
93.0% of the maximum dry density as determined by AASHTO T 99 or T 272 for the 4-
point running average and a minimum of 90.0% of the maximum dry density for any
individual test.
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B.7.6.2 Field Moisture Content

The upper control limit for the field moisture content in the upper and lower zones is
105.0% of the optimum moisture as determined by AASHTO T 99 or T 272 for the 4-
point running average.

The lower control limit for the field moisture content in the upper and lower zones is
65.0% of the determined optimum moisture for the 4-point running average. There is no
lower control limit for the field moisture of material having less than 5% passing the No.
200 sieve.

B.7.7 Corrective Action

Notify the engineer if an individual field density test falls below the individual test
control limit. The subgrade in this area is unacceptable. Perform corrective actions,
acceptable to the engineer, to improve the density of the subgrade material. After
corrective action, perform a randomly located retest within the represented quantity to
ensure that the material is acceptable.

Notify the engineer if the field density or field moisture running average point falls below
the running average control limit for field density or outside the control limits for field
moisture. The subgrade in this area is unacceptable. Perform corrective actions,
acceptable to the engineer, to improve the quality of the material represented by the
running average point. Retest each corrected area at a new random location within it’s
represented quantity and determine a new 4-point running average. If the new running
average is not acceptable, perform further corrective actions and retest at new random
locations.

If the contractor's control data is proven incorrect resulting in a field density or field
moisture point falling below the control limit for field density or outside the control limits
for field moisture, the subgrade is unacceptable. Employ the methods described above for
unacceptable material.

B.8 Department Testing

B.8.1 General

The department will conduct verification testing to validate the quality of the product and
independent assurance testing to evaluate the sampling and testing. The department will
provide the contractor with a listing of names and telephone numbers of all verification
and independent assurance personnel for the project.

The department will provide field density and field moisture test results to the contractor

on the day of testing. Test results from Proctor split samples will be provided to the
contractor within 7 business days after the sample has been received by the department.
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B.8.2 Verification Testing

The department will have an HTCP technician, or ACT under the direction of a certified
technician, perform QV sampling and testing. Department verification testing personnel
must meet the same certification level requirements specified for contractor testing
personnel for each test being verified. The department will notify the contractor before
testing so the contractor can observe QV testing.

The department will test field density and field moisture randomly at locations
independent of the contractor’s QC work. The department will use split samples for
verification of Proctor testing. In all cases, the department will conduct the verification
tests in a separate laboratory and with separate equipment from the contractor's QC tests.

The department will perform verification testing as follows:

1. The department will conduct verification tests on Proctor split samples taken
by the contractor. These samples may be from the Soil Source Study or the
one-point Proctor or sample locations chosen by the engineer from anywhere
in the process. The minimum verification testing frequency is one per 90,000
cubic yards, with at least one for each soil type identified in the Soil Source
Study.

2. The department will test the first split sample obtained by the contractor for
the one-point Proctor. The engineer may select any contractor-retained sample
for verification testing.

3. The department will conduct at least one verification test for field density and
field moisture per 30,000 cubic yards.

Plot verification tests on the contractor’s quality control charts as specified in B.6.1. Do
not include verification tests in the 4-point running average.

If verification tests are within specified control limits, no further action is required. If
verification tests are not within specified control limits, the engineer and contractor will
jointly investigate any testing discrepancies. The investigation may include additional
testing as well as review and observation of both the department's and contractor's
sampling and testing procedures and equipment. Both parties will document all
investigative work.

Correct all deficiencies. If the contractor does not respond to an engineer request to
correct a deficiency or resolve a testing discrepancy, the engineer may suspend grading
work until action is taken. Resolve disputes as specified in B.9.

B.8.3 Independent Assurance Testing

Independent assurance is unbiased testing the department performs to evaluate the
department's verification and the contractor's QC sampling and testing including
personnel qualifications, procedures, and equipment. The department will perform the
independent assurance review according to the department’s independent assurance
program, which may include one or more of the following:
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Split sample testing.

Proficiency sample testing.

Witnessing sampling and testing.

Test equipment calibration checks.

Reviewing required worksheets and control charts.

Requesting that testing personnel perform additional sampling and testing.

S

Plot the independent assurance tests on the contractor’s quality control charts as specified
in B.6.1. Do not include independent assurance tests in the 4-point running average.

If the department identifies a deficiency, and after further investigation confirms it,
correct that deficiency. If the contractor does not correct or fails to cooperate in resolving
identified deficiencies, the engineer may suspend grading work until action is taken.
Resolve disputes as specified in B.9.

B.9 Dispute Resolution

The engineer and contractor should make every effort to avoid conflict. If a dispute
between some aspect of the contractor’s and the engineer’s testing program does occur,
seek a solution mutually agreeable to the project personnel. The department and
contractor may review the data, examine data reduction and analysis methods, evaluate
sampling and testing procedures, and perform additional testing. Use ASTM E 178 to
evaluate potential statistically outlying data.

If the project personnel cannot resolve a dispute and the dispute affects payment or could
result in incorporating nonconforming product, the department will use third party testing
to resolve the dispute. The department's central office laboratory, or a mutually agreed on
independent testing laboratory, will provide this testing. The engineer and contractor will
abide by the results of the third party tests. The party in error will pay service charges
incurred for testing by an independent laboratory. The department may use third party
tests to evaluate the quality of questionable materials and determine the appropriate
payment. The department may reject material or otherwise determine the final disposition
of nonconforming material as specified in standard spec 106.5.

B.10 Acceptance

The department will accept the material tested under this provision based on the
contractor QC tests unless it is shown through verification testing or the dispute
resolution process that the contractor’s test results are in error.

C (Vacant)
D (Vacant)
E Payment
Costs for furnishing all sampling, testing, and documentation required under this special

provision are incidental to the work. If the contractor fails to perform the work required
under this special provision, the department may reduce the contractor’s pay. The
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26.

217,

department will administer pay reduction under the Non-performance of QMP
administrative item.

Select Borrow.

Conform to the requirements of standard spec 208 and as hereinafter provided.

Material

Furnish and use material that consists of granular material meeting the requirements of
granular backfill, Grade Number 2, in accordance to standard spec 209.2.

208-005 (20031103)

Culvert Pipe.

Standard spec 521.5 and standard spec 522.5 are amended as follows:

Granular backfill is incidental to the culvert pipe item.

Traffic Control.
Supplement standard spec 643.3.1 with the following:

Have available at all times sufficient experienced personnel to promptly install, remove and
reinstall the required traffic control devices to route traffic in order to perform the
operations.

Provide the Wisconsin State Patrol, Racine County Sheriff's Department and the engineer a
current telephone number with which the contractor or his representative can be contacted
during non-working hours in the event a safety hazard develops.

Do not park or store equipment, vehicles or construction materials within 30-ft of the edge
of traveled way of the East Frontage Road or West Frontage Road and within 15-ft of the
edge of traveled way of 58th Road during non-working hours, except at locations and
periods of time approved by the engineer.

Do not permit equipment or vehicles to directly cross the live traffic lanes of the freeway.
Yield to all through traffic at all locations.

Do no park personal vehicles within the access control limits of IH 94.

All construction vehicles and equipment operating on or near roadways open or closed to
traffic, shall be equipped with at least one flashing amber light. The flashing amber light
shall be activated when vehicles or equipment are operated on the roadway, parked in close
proximity to the roadway, and when entering or exiting live lanes of traffic. The flashing
amber light shall be mounted approximately midway between the transverse extremities of
the vehicles or machinery and at the highest practical point that provides visibility from all
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directions. The light shall be of the flashing strobe or revolving type meeting the following
minimum requirements:

Flashing Strobe Type Light Revolving Type Light
360-degree lens 360-degree lens

60 to 90 flashes per minute 45 to 90 flashes per minute
5-inch minimum height 4-5/8 inch minimum height
3-3/4 inch minimum diameter 3-3/4 inch minimum diameter

The light shall be equipped with bulbs of 50 candlepower minimum. Mounting shall be
either magnetic or permanent. No compensation for furnishing and installing the flashing
amber light to contractor owned construction equipment or vehicles will be provided for in
the contract.

Locations of egress or ingress for construction vehicles other than as shown in the plans to
prosecute the work shall be subject to approval from the engineer. Access into the work
zone will not be allowed directly from IH 94. Exiting the work zone directly onto IH 94
will not be allowed. Do not use flaggers to direct, control, or stop IH 94 traffic.

Do not disturb, remove or obliterate any traffic control signs, advisory signs, shoulder
delineators, or beam guard, unless designated to be removed in the plans, along the traveled
roadways without the approval of the engineer.

The traffic requirements are subject to change at the direction of the engineer in the event
of an emergency.

Replace standard spec 643.3.1(6) with the following:

Provide 24-hour a day availability of equipment, forces and materials to promptly restore
barricades, lights, or other traffic control devices that are damaged or disturbed. Restore
any barricade, light or other traffic control so that the device is not out of service for more
than two hours.

Energy of Compaction Study, Item SPV.0035.004.

A Description

This special provision describes construction of an embankment test area for a
department research project to be performed by a University of Wisconsin-Madison team.
The overall objective of this research project is to evaluate the effect of energy of
compaction (including compactor size and weight) on the overall performance of
compaction lifts with different thicknesses.

B Materials

Furnish fine-grained soils with a plasticity index between 20 and 30 for each of the
compacted lifts. Place the material in embankment test areas with a moisture content 5%
less than the optimum water content (dry of optimum), at the optimum water content, and
at 5% greater than the optimum water content (wet of optimum). Disk or otherwise
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mechanically process the fine-grained soils prior to compaction to break up clods and
allow moisture content adjustment. Clod size shall be no greater than 4-inches.

Materials used in the embankment test area may be from on or off-site (borrow) sources
provided they meet the material requirements listed above.

Do not excavate or haul the fine-grained soil from the on-site or borrow source until
testing by the University of Wisconsin-Madison research project team has confirmed the
fine-grained soil from the source meet or exceed the requirements for the research
project.

C Equipment

Provide two different compactors with different weights and sizes and a minimum static
weight of 30,000 pounds. Each of the compactors equipment should be appropriate for
the compaction of fine-grained soils (i.e. footed or padded compaction equipment).

D Construction

D.1.0 General

Contact Dante Fratta, Associate Professor of Geological Engineering, University of
Wisconsin, at (608) 265-5644 a minimum of two weeks prior to the start of work on this
item to coordinate scheduling of this item.

D.1.1 Subgrade

Prior to placement of embankment borrow material, compact the roadway foundation to a
minimum density as defined in standard spec 207.3.6.2 Standard Compaction or as
otherwise specified in the contract requirements.

D.1.2 Placing Layers

Construct the embankment test areas that will be 15 feet wide by 30 feet long and have
lift thickness equal to 8, 16 and 20 inches as shown in Figure 1. Each of the testing
sections will be separated by 10 feet transition sections. Construct three equal sized areas
within each test section with different moisture contents. Construct the first area to a
moisture content 5% less than the optimum water content (dry of optimum), the second
area at the optimum water content, and the third area at 5% greater than the optimum
water content (wet of optimum).

Allow for sufficient time for the University of Wisconsin-Madison team project to place
sensors to monitor the compaction process. Once the sensors are installed, compact the
areas using a minimum of six compactor passes (three in each direction — i.e., a sufficient
number of passes of the compaction equipment shall be made over each lift of clay to
ensure complete remolding of the fine-grained soil). A total of 18 tests will be run. These
tests will correspond to two compactor efforts applied to three different moisture contents
at three different lift thicknesses.
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Figure 1: Sketch of the testing pads.

After completion of the testing remove, replace and recompact any areas that do not meet
the requirements of standard spec 207.3.6.2 Standard Compaction.

C.1.4 QA/QC Testing of the Low Permeable Clay
The University of Wisconsin-Madison team will perform the QA/QC testing on the
compacted areas in the test sections.

D Measurement

The department will measure Energy of Compaction Study by the cubic yards, acceptably
completed. Measurement of the cubic yards completed will be based solely on the sketch
in Figure 1 with no adjustment made for side slopes. The width used to calculate the
volume is 15 feet per figure 1.

E Payment

The department will pay for measured quantities at the contract unit price under the
following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0035.004 Energy of Compaction Study CYy

Payment for Energy of Compaction Study is full compensation for providing all
coordination and scheduling with University of Wisconsin research team; on-site or
borrow material; for furnishing all excavating, sloping, shaping, trimming, loading,
hauling, placing, compacting; disposing of surplus or unsuitable material and for
salvaging, stockpiling, rehandling, and spreading salvaged material for covering the
surfaces of excavated areas within borrow sites. Payment is also full compensation for
removal, replacement and recompaction in test areas that do not meet the requirements of
standard spec 207.3.6.2 Standard Compaction after the completion of testing.

Payment also includes water for compaction.
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Erosion Control Filter Bags, Item SPV.0060.009.

A Description

This special provision describes furnishing, installing, maintaining, and removing erosion
control filter bags under other contract items at locations designated on the plans or as
directed by the engineer, and in accordance to plan details and as hereinafter provided.

B Materials
Bags shall be made of synthetic net with a mesh size of 1/8-inches by 1/8-inches that is of
sufficient strength to hold the aggregate and to be lifted vertically.

Fill material shall be clean, sound, hard, durable coarse aggregate meeting the approval of
the engineer and conforming to the size and gradation requirements for Size No. 1 coarse
aggregate as specified in standard spec 501.2.5.4.4.

C Construction

Furnish bags filled with fill material as specified, secured to prevent loss of fill material
during transportation, placement, maintenance and removal operations as hereinafter
described. Completed erosion control filter bags shall have minimum in-place filled
dimensions of 24-inches long by 12-inches wide by 6-inches high.

Install the erosion control filter bags as directed by the engineer and per plan detail. Place
erosion control filter bags before starting any construction operation that may cause
sedimentation or siltation at the site of the proposed filter bags.

D Measurement
The department will measure Erosion Control Filter Bags by each individual erosion
control filter, bag acceptably completed.

The department will not measure individual erosion control filter bags specified to be
installed as part of silt fence drainage outlet protection. In those installations erosion
control filter bags are part of an incidental to the appropriate bid items.

E Payment
The department will pay for measured quantities at the contract unit price under the
following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.009 Erosion Control Filter Bags Each

Payment is full compensation for furnishing all specified materials; for delivering,
assembling, placing, maintaining, and removing and disposing erosion control filter bags;
for removing and disposing of the accumulated sediments; and for repairing and restoring
damaged areas.
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31.

The department will not pay for individual erosion control filter bags specified to be
installed as part of silt fence drainage outlet protection. In those installations erosion
control filter bags are part of an incidental to the appropriate bid items.

Permanent Barricades Type I, Item SPV.0060.017.

A Description.

This special provision describes furnishing barricades with “ROAD CLOSED” signs
attached in accordance to the requirements of standard spec 643, as shown on the plans and
as hereinafter provided.

B Materials
The barricades delivered to the project shall be new. The length of rails for the barricade
shall be 8-feet.

C (Vacant)

D Measurement
The department will measure Permanent Barricades Type III in place by each individual
unit, acceptably completed.

E Payment
The department will pay for measured quantities at the contract unit price under the
following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.017 Permanent Barricades Type I11 Each

Payment is full compensation for furnishing the barricades and signs.

Silt Fence Drainage Outlet, Erosion Control Filter Bags, Item
SPV.0060.030.

A Description

This special provision describes construction of erosion control filter bags at
openings/outlets in silt fence alignments where water may pond against the silt fence, to
allow a path for water discharge while still maintaining erosion protection of the
downstream/downslope area. Specifically the protection provided by the erosion control
filter bags will apply to environmentally sensitive areas such as wetlands and stream
tributaries.

B Materials

Bags shall be made of synthetic net with a mesh size of 1/8-inches by 1/8-inches that is of
sufficient strength to hold the aggregate and to be lifted vertically.
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Fill material shall be clean, sound, hard, durable coarse aggregate meeting the approval of
the engineer and conforming to the size and gradation requirements for Size No. 1 coarse
aggregate as specified in standard spec 501.2.5.4.4.

C Construction
Provide suitable erosion control filter bags to complete installations at locations shown on
the plans or as the engineer directs.

Install erosion control filter bags at the silt fence outlets as directed by the engineer and
per plan detail. Place erosion control filter bags immediately after the silt fence has been
installed and before starting any construction operation that may cause sedimentation or
siltation at the site of the proposed silt fence outlets.

Inspect all erosion control filter bags immediately after each rainfall and at least daily
during prolonged rainfall. Immediately correct any deficiencies. In addition, make a daily
review of the erosion control filter bags in areas where construction activity has changed
the earth contour and drainage runoff to ensure that the bags are functioning properly.
Where deficiencies exist, move or adjust existing erosion control filter bags or install
additional erosion control filter bags as approved or directed by the engineer and at no
additional cost to the department.

Remove sediment deposits when the deposits reach approximately one-half of the height
of the erosion control filter bag(s), or as directed by the engineer. The contractor shall
dispose of the sediment outside of the right-of-way unless allowed by the engineer.
Replace any bags that have been damaged.

Remove erosion control filter bags as part of the silt fence removal operation. The
engineer will determine when the contractor will be allowed to do this as specified in
standard spec 628.3.4.1. Dispose of erosion control filter bags and any sediment outside
of the right-of-way. Reshape the area where the bags were located, fill sumps and
trenches, dispose of erosion control filter bags, sediment and any excess eroded material
outside of the right-of-way, and restore the affected area to match the adjacent vegetation.

D Measurement
The department will measure Silt Fence Drainage Outlet, Erosion Control Filter Bags for
each installation, acceptably completed.

Individual erosion control filter bags will not be measured.

E Payment

The department will pay for measured quantities at the contract price for each installation
under the following bid item:

ITEM NUMBER  DESCRIPTION UNIT
SPV.0060.030 Silt Fence Drainage Outlet, Erosion Control Filter Bags ~ Each
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Payment is full compensation for providing, installing and removing erosion control filter
bags used at silt fence drainage outlets at project completion or as the engineer directs;
for inspecting and maintaining the erosion control filter bags as specified; for repairing
and restoring damaged areas; and for removing and disposing of all surplus and waste
material.

Silt Fence Drainage Outlet, Rock Bags, Item SPV.0060.031.

A Description

This special provision describes construction of rock bags at openings/outlets in silt fence
alignments where water may pond against the silt fence, to allow a path for water
discharge while still maintaining erosion protection of the downstream/downslope area.

B Materials
Furnish rock bags in accordance to the pertinent requirements of standard spec 628.

C Construction
Provide suitable rock bags to complete installations at locations shown on the plans or as
the engineer directs.

Install rock bags at the silt fence outlets as directed by the engineer and per plan detail.
Place rock bags immediately after the silt fence has been installed and before starting any
construction operation that may cause sedimentation or siltation at the site of the
proposed silt fence outlets.

Inspect all rock bags immediately after each rainfall and at least daily during prolonged
rainfall. Immediately correct any deficiencies. In addition, make a daily review of the rock
bags in areas where construction activity has changed the earth contour and drainage runoff
to ensure that the bags are functioning properly. Where deficiencies exist, move or adjust
existing rock bags or install additional rock bags as approved or directed by the engineer
and at no additional cost to the department.

Remove sediment deposits when the deposits reach approximately one-half of the height
of the rock bags, or as directed by the engineer. The contractor shall dispose of the
sediment outside of the right-of-way unless allowed by the engineer. Replace any bags
that have been damaged.

Remove rock bags as part of the silt fence removal operation. The engineer will
determine when the contractor will be allowed to do this as specified in standard spec
628.3.4.1. Dispose of rock bags and any sediment outside of the right-of-way. Reshape
the area where the bags were located, fill sumps and trenches, dispose of rock bags,
sediment and any excess eroded material outside of the right-of-way, and restore the
affected area to match the adjacent vegetation.

D Measurement

The department will measure Silt Fence Drainage Outlet, Rock Bags for each installation,
acceptably completed.
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Individual rock bags will not be measured.

E Payment

The department will pay for measured quantities at the contract price for each installation
under the following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0060.031 Silt Fence Drainage Outlet, Rock Bags Each

Payment is full compensation for providing installing and removing rock bags used at silt
fence drainage outlets at project completion or as the engineer directs; for inspecting and
maintaining the rock bags as specified; for repairing and restoring damaged areas; and for
removing and disposing of all surplus and waste material.

Survey Project 1030-24-76, Item SPV.0105.091.

A Description
This special provision describes survey work performed according to standard spec 105.6
and standard spec 650 and as hereinafter provided.

Standard spec 105.6 and standard spec 650 are modified to define the requirements for
construction staking for this contract.

Replace standard spec 105.6.2 with the following:

The department will not perform any construction staking for this contract. The contractor
shall perform all survey required to layout and construct the work under this contract,
subject to engineer’s approval.

The department may choose to perform quality assurance surveys during the project. These
quality assurance surveys do not relieve the contractor of the responsibility for performing
all survey work required to layout and construct the work under this contract.

Delete standard spec 650.1.

B (Vacant)

C Construction
Conform to standard spec 650.3 and as modified in this special provision.

Replace standard spec 650.3.3.1 with the following:

Under the Survey Project bid item the contractor may substitute global positioning
system (GPS) machine guidance for conventional subgrade staking on all or part of the
work. The engineer may require the contractor to revert to conventional subgrade staking
methods for all or part of the work at any point during construction if, in the engineer's
opinion, the GPS machine guidance is producing unacceptable results.
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Add the following to standard spec 650.3.3.3.3.

The contractor shall provide a GPS rover to the department for department personnel use
to verify contractor survey.

Replace standard spec 650.3.3.3.4.1 with the following:

The department will provide the contractor staking packet as described in the
Construction and Materials Manual (CMM) 7.10 to the contractor. At anytime after the
contract is awarded the contractor may request available survey and design information.
The department will provide that information within 5 business days of receiving the
contractor's request. The department incurs no additional liability beyond that specified in
standard spec 105.6 or standard spec 650 by having provided this additional information.
Add the following to standard spec 650.3.3.3.4.2:

The contractor shall provide GPS rover training to department personnel sufficient to the
point that the GPS rover can be utilized by the department to verify contractor survey.

Add the following to standard spec 650.3.3.3.6.2:

The contractor shall record all subgrade elevation checks and submit a hard copy to the
engineer at the completion of the project.

Additional Requirements:
None.

D Measurement
Replace standard spec 650.4 with the following:

The department will measure Survey Project 1030-24-76 as a separate single lump sum
unit of work for survey, acceptably completed.

E Payment

Replace standard spec 650.5 with the following:

The department will pay for measured quantities at the contract unit price under the
following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0105.091 Survey Project 1030-24-76 LS

Payment is full compensation for performing all survey work required to lay out and
construct all work under this contract.
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Pavement Cleanup, Item SPV.0105.092.

A Description
This special provision describes cleanup of dust and debris from pavements within and
adjacent to the job site.

B Materials

B.1 Pavement Cleanup

Furnish a vacuum-type street sweeper equipped with a power broom, water spray system,
and a vacuum collection system.

Vacuum equipment shall have a self-contained particulate collector capable of preventing
discharge from the collection bin into the atmosphere.

Use a vacuum-type sweeper as the primary sweeper, except as specified herein or
approved by the engineer.

C Construction

C.1 Pavement Cleanup

Keep all pavements, curb lanes and gutters both closed and open to public traffic within
the job-site boundaries free of dust and debris generated from any activity under the
contract. Keep all pavements, curb lanes and gutters adjacent to the project free of dust
and debris that are affected by land disturbing, dust generating activities, as defined in the
contractor's dust control implementation plan.

Provide surveillance to identify if material is being tracked from the jobsite. Clean up
spillage and material tracked from the project within an hour of occurrence or as directed
by the engineer. Perform cleanup operations in a safe manner.

Provide routine sweeping of all pavements, curb lanes and gutters on local street active
haul routes a minimum of once a day as defined in the Dust Control Implementation Plan
(DCIP) or as directed by the engineer.

In addition to routine sweeping, conduct sweepings as the engineer directs or approves, to
deal with dust problems that might arise during off-work hours or emergencies. Provide
the engineer with a contact person available at all times to respond to requests for
emergency sweeping. Respond to emergency sweeping requests within 4 hours.

If the vacuum-type sweeper breaks down, a mechanical broom sweeper may be
substituted for no more than 24 hours total elapsed time. Repair the vacuum-type sweeper
within that 24 hours or substitute a vacuum-type sweeper.

Skid steers with mechanical power brooms may only be utilized on sidewalks and

driveways whose pavements will not support the weight of a street sweeper, unless
otherwise approved by the engineer.
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D Measurement
The department will measure Pavement Cleanup as a single lump sum for work,
acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the
following bid items:

ITEM NUMBER DESCRIPTION UNIT
SPV.0105.092 Pavement Cleanup LS

Payment schedule for this item shall be in accordance to the percentage of contract value
earned.

Payment is full compensation for surveillance, mobilization, sweeping, disposing of
materials and any other labor, tools or equipment necessary to complete the work.

Geotextile Fabric Type FF, Item SPV.0180.002.

A Description

This special provision describes furnishing, installing and removing geotextile fabric and
fabric hold down systems for filtering storm water, as shown in the plans and as
hereinafter provided.

B Materials

Furnish type FF geotextile fabrics conforming to standard spec 645.2.1 except use a
woven polypropylene fabric. Furnish type FF geotextile fabrics selected from the
department's erosion control product acceptability list (PAL). Obtain copies of the
erosion control PAL and prequalification procedure from the Bureau of Technical
Services.

C Construction
Meet the pertinent requirements as set forth in standard spec 645.3 and as follows:

Install in accordance to the plan details for the intended use in such a manner to preclude
ripping and tearing of the fabric, or otherwise rendering the fabric or assembly ineffective
for its intended use.

D Measurement
The department will measure Geotextile Fabric, Type FF by the square yard of surface
area of the fabric placed, acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the
following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0180.002 Geotextile Fabric, Type FF SY
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Payment is full compensation for furnishing, transporting, installing and removing the
fabric and fabric hold down systems.
SEF Rev. 101104

Manholes 4-FT Diameter Special, Item SPV.0200.001.

A Description

This special provision describes furnishing and constructing Manholes 4-FT Diameter
Special for use with existing pipe underdrain in accordance to standard spec 611 and as
specified herein.

B Materials
Furnish Manholes 4-FT Diameter Special in accordance to standard spec 611.2 and the
standard detail drawings for Manholes 4-FT Diameter.

C Construction
Construct Manholes 4-FT Diameter Special in accordance to standard spec 611.3 and the
standard detail drawings for Manholes 4-FT Diameter.

D Measurement

The department will measure Manholes 4-FT Diameter Special by the vertical foot of
manhole acceptably completed, to the nearest 0.1 foot as defined by the "Depth as Shown
on Plans" dimension per standard detail drawing. The “Depth as Shown on Plans” will be
measured by the engineer in the field upon locating the existing drain tile.

E Payment
The department will pay for measured quantities at the contract unit price under the
following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0200.001 Manholes 4-FT Diameter Special VF

Payment for Manholes 4-FT Diameter Special is full compensation for providing all
materials, including all masonry, connections, steps, and other fittings; for furnishing all
excavating, backfilling, disposing of surplus material, and for cleaning out and restoring
the work site; except that the department will pay for covers, including frames and lids
and adjusting the covers separately.
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ADDITIONAL SPECIAL PROVISION 1 (ASP 1)
FOR TRANSPORTATION ALLIANCE FOR NEW SOLUTIONS (TrANS)
PROGRAM EMPLOYMENT PLACEMENTS AND APPRENTICESHIPS

The Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users
(SAFETEA-LU), Section 5204(e) — Surface Transportation Workforce Development Training
and Education, provides for 100 percent Federal funding if the core program funds are used for
training, education, or workforce development purposes, including “pipeline” activities. The core
programs includes: Congestion Mitigation and Air Quality Improvement (CMAQ) Program,
Highway Bridge Program (HBP), Interstate Maintenance (IM), National Highway System
(NHS), and Surface Transportation Program (STP). These workforce development activities
cover surface transportation workers, including OJT/SS programs for women and minorities as
authorized in 23 U.S.C. §140(b).

TrANS is an employment program originally established in 1995 in Southeastern Wisconsin.
Currently TrANS has expanded to include TrANS program locations to serve contractors in
Southeast (Milwaukee and surrounding counties), Southcentral (Dane County and surrounding
counties including Rock County), and most Northeastern Wisconsin counties from locations in
Keshena, Rhinelander and surrounding far Northern areas. TrANS attempts to meet contractor’s
needs in other geographic locations as possible. It is an industry driven plan of services to
address the outreach, preparation, placement and retention of women, minorities and non-
minorities as laborers and apprentices in the highway skilled trades. These candidate preparation
and contractor coordination services are provided by community based organizations. For a list
of the TrANS Coordinators contact the Disadvantaged Business Enterprise Office at (414) 438-
4583 in Milwaukee or (608) 266-6961 in Madison. These services are provided to you at no
cost.

I. BASIC CONCEPTS

Training reimbursements to employing contractors for new placements, rehires or promotions to
apprentice of TTANS Program graduates will be made as follows:

1) On-the-Job Training, Item ASP.1T0G, ASP 1 Graduate. At the rate of $5.00
per hour on federal aid projects when TrANS graduates are initially hired, or
seasonally rehired, as unskilled laborers or the equivalent.

Eligibility and Duration: To the employing contractor, for up to 2000 hours
from the point of initial hire as a TrANS program placement.

Contract Goal: To maintain the intent of the Equal Employment Opportunity
program, it is a goal that 1 (number) TrANS Graduate(s) be utilized on
this contract.

2) On-the-Job Training, Item ASP.1TOA, ASP 1 Apprentice. At the rate of $5.00
per hour on federal aid projects at the point when an employee who came out of
the TrANS Program is subsequently entered into an apprenticeship contract in an
underutilized skilled trade (this will include the Skilled Laborer Apprenticeship
when that standard is implemented).
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Eligibility and Duration: To the employing contractor, for the length of time
the TrANS graduate is in apprentice status.

Contract Goal: To maintain the intent of the Equal Employment Opportunity
program, it is a goal that 1 (number) TrANS Apprentice(s) be utilized
on this contract.

3) The maximum duration of reimbursement is two years as a TrANS graduate plus
time in apprentice status.

4) If a TrANS program is not available in the contractor’s area and another training
program is utilized, payment of On-the-Job Training hours may be approved by
the Wisconsin Department of Transportation (WisDOT) if the training program
meets the established acceptance criteria. Only On-the-Job Training Hours
accumulated after WisDOT approval will be reimbursed as specified under Items
ASP.1TOG and ASP.1TOA. For more information, contact the Disadvantaged
Business Enterprise Office at the phone numbers listed above.

5) WisDOT reserves the right to deny payments under items ASP.1TOG and
ASP.I1TOA if the contractor either fails to provide training or there is evidence of
a lack of good faith in meeting the requirements of this training special provision.

|. RATIONALE AND SPECIAL NOTE

The $5.00 per hour now being paid for TrANS placements is intended to cover the duration of
two years to allow for reaching entry-level laborer status. An additional incentive, the $5.00
rate, would promote movement into the underutilized skilled trades' apprenticeships and applies
until the individual completes their apprenticeship. These incentives benefit TrANS candidates
by giving them a better opportunity to enter a skilled trade; benefits contractors who will be
assisted in meeting their EEO profiles and goals; and benefits the public who will see the
program reinforce larger public-private employment reform in Wisconsin. The pool of TrANS
graduates was created for the purpose of addressing underutilization in the skilled trades, an
objective that is further reinforced by a parallel retention pilot program, known as the
Companywide Reporting. Whether or not reimbursement is involved, the WisDOT reassures
contractors who are in the Companywide Program that TrANS placements still contribute
toward fulfilling the new hire goal of 50% women and minorities. Based on data administered
by United States Department of Labor (US DOL), the highway skilled trades remain
underutilized for women statewide (less than 6.9%); and for minorities in all counties (% varies
by county).

NOTE: Unless using other advancement strategies, contractors are encouraged to use some
or all of this monetary incentive to offset the cut in hourly wages an individual may incur when
entering an apprenticeship if the full general laborer hourly rate has been previously paid. No
special accounting measures are required.

II. IMPLEMENTATION

The implementation of ASP 1 is intended to cover only the amount of time it takes for
underutilization to be resolved across the trades. This will be measured annually at the county
and/or state levels using data administered by WisDWD in relation to goals set by the USDOL-
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OFCCP. With appropriate state and federal approvals, we may also do some measurement at the
company level.

It is the contractor’s responsibility to note on their Certified Payrolls if their employee is a
TrANS graduate or a TrANS apprentice. The District EEO Coordinators utilize the information
on the Certified Payrolls to track the hours accumulated by TrANS Graduates and TrANS
apprentices on WisDOT contracts. Payment under this ASP 1 is made based on the hours
recorded off of the Certified Payrolls. Tracking may eventually include improved linkages with
the WisDWD apprentice database, information from company and committee level sources.

TrANS is nondiscriminatory by regulation, and is a tool for optional use by contractors to
address the underutilization of women and minorities as laborers and apprentices in our
industry’s skilled trades.

IV. TRANS TRAINING

As part of the contractor's equal employment opportunity affirmative action program, training shall
be provided to employees enrolled in apprenticeship and on-the-job training programs as follows:

The contractor shall provide on-the-job training aimed at developing full journey workers in the
type of trade or job classifications involved. In the event the contractor subcontracts a portion of the
contract work, the contractor shall determine how many, if any, of the trainees are to be trained by
the subcontractor provided, however, that the contractor shall retain the primary responsibility for
meeting the training requirements imposed by this special provision. The contractor shall also
insure that this training special provision is made applicable to such subcontract.

Training and upgrading of minorities and women toward journey workers status is a primary
objective of this training special provision. Accordingly, the contractor shall make every effort to
enroll minority trainees and women (e.g., by conducting systematic and direct recruitment through
public and private sources likely to yield minority trainees and women trainees); to the extent such
persons are available within a reasonable area of recruitment. The contractor will be given an
opportunity and will be responsible for demonstrating the steps that they have taken in pursuance
thereof, prior to determination as to whether the contractor is in compliance with this training
special provision. This training commitment is not intended, and shall not be used, to discriminate
against any applicant for training, whether a member of a minority group or not.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journey workers status or in which they have been employed
as a journey worker. The contractor should satisfy this requirement by including appropriate
questions in the employee application or by other suitable means. Regardless of the method used,
the contractor's records should document the findings in each case.

V. APPRENTICESHIP TRAINING

The Federal Highway Administration’s (FHWA) policy is to require full use of all available
training and skill improvement opportunities to assure increased participation of minority groups,
disadvantaged persons and women in all phases of the highway construction industry. The
FHWA On-the-Job Training (OJT) Program requires the State transportation agencies (STAs) to
establish apprenticeships and training programs targeted to move women, minorities, and
disadvantaged individuals into journey-level positions to ensure that a competent workforce is
available to meet highway construction hiring needs, and to address the historical under-
representation of members of these groups in highway construction skilled crafts.
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The OJT Supportive Services (OJT/SS) Program was established in Title 23 Code of Federal
Regulations (CFR), Part 230) to supplement the OJT program and support STA training
programs by providing services to highway construction contractors and assistance to highway
construction apprentices and trainees. The primary objectives of OJT/SS are:

(1) To increase the overall effectiveness of the State highway agencies’ approved
training programs.

(2) To seek other ways to increase the training opportunities for women, minorities,
and disadvantaged individuals.

The STAs are responsible for establishing procedures, subject to the availability of Surface
Transportation and Bridge Funds under 23 U.S.C. §140(b) (Nondiscrimination), for the provision
of supportive services with respect to training programs approved under 23 CFR, Part 230(a)
(Equal Employment Opportunity on Federal and Federal-aid Construction Contracts — including
Supportive Services).

The contractor and subcontractor shall maintain records to demonstrate compliance with these
apprenticeship requirements. Reasonable exemptions and modifications to and from any or all of
these requirements will be determined by the Wisconsin Department of Transportation-Civil
Rights Office. A request for an exemption or modification, with justification, shall be made in
writing, addressed to WisDOT Civil Rights Office, 4802 Sheboygan Avenue, P.O. Box 7965,
Rm. 451, Madison, WI 53707.
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Effective with January 2013 Letting ASP 3

ADDITIONAL SPECIAL PROVISION 3
DISADVANTAGED BUSINESS ENTERPRISE PROGRAM

1. Description

General

a. The disadvantaged business enterprise (DBE) requirements of 49 CFR Part 26 apply to this
contract. The department's DBE goal is shown on the cover of the bidding proposal. The contractor
can meet the specified contract DBE goal by procuring services or materials from a DBE or by
subcontracting work to a DBE. The department calculates the DBE participation as the dollar value
of DBE participation included in the bid expressed as a percentage of the total contract bid amount.

b. Under the contract, the contractor agrees to provide the assistance to participating DBE's in the
following areas:

i. Produce accurate and complete quotes.

ii. Understand highway plans applicable to their work.
iii. Understand specifications and contract requirements applicable to their work.
iv. Understand contracting reporting requirements.

c. The department encourages the contractor to assist and develop DBE firms to become fully
knowledgeable contractors to successfully perform on its contracts.

d. For information on the disadvantaged business program, visit the department's Civil Rights and
Compliance Section website at:

http://www.dot.wisconsin.gov/business/engrserv/dbe-main.htm

2. Definitions

a. |Interpret these terms, used throughout this additional special provision, as follows:

i. Bid Percentage: The DBE percentage indicated in the bidding proposal at the time of bid.

ii. DBE: A disadvantaged business enterprise (DBE) certified as a DBE by the department and
included on the department's list of certified DBE's who are determined to be ready, willing
and able.

iii. DBE goal: The amount of DBE participation expected in the contract as shown on the cover
of the Highway Work Proposal.

iv. Discretionary Goal: A contractor assigned DBE goal, typically abbreviated as “Disc” on the
cover of the Highway Work Proposal, which is enforced as committed.

v. Manufacturer: A firm that operates or maintains a factory or establishment that produces, on
the premises, the materials, supplies, articles, or equipment required under the contract.

vi. Supplier: A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials, supplies, articles or equipment required under the
contract are bought, kept in stock, and regularly sold or leased to the public.

vii. Voluntary Achievement: The amount of DBE participation achieved and reported in the
contract in excess of the assigned goal.

3. DBE Percentage Required at Bid Submission

Indicate the bid percentage (i.e. 0% through 100%) of DBE participation on the completed bidding
proposal, including projects with discretionary goals. For electronic submittals, show the percentage
in the miscellaneous data folder, Item 3, DBE Percent. For paper submittals, show the percentage on
the sheet included after the schedule of items. By submission of the bid, the bidder contractually
commits to DBE participation at or above the bid percentage, or certifies that they have utilized
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4.

comprehensive good faith efforts to solicit and utilize DBE firms to meet the DBE participation
requirements of this contract proposal, and that the bid percentage is reflective of these good faith
efforts. If the bidder does not indicate the bid percentage of DBE participation on the completed
bidding proposal, the department will consider the bid irregular and may reject the bid.

Department's DBE Evaluation Process

a. Documentation Submittal

Within 10 business days after the notification of contract award, the contractor is to identify, by
name, the DBE firms whose utilization is intended to satisfy this provision, the items of work of the
DBE subcontract or supply agreement and the dollar value of those items of work by completing the
Commitment to Subcontract to DBE Form [DT1506] and all necessary attachment A forms, as well
as, Good Faith Waiver Form [DT1202] and supporting documentation as necessary. If the
contractor fails to furnish the required forms within the specified time, the department may cancel
the award. Delay in fulfilling this requirement is not a cause for extension of the contract time and
shall not be used as a tool to delay execution.

i. Bidder Meets DBE Goal
If the bidder indicates that the contract DBE goal is met, after award and before execution,
the department will evaluate the Commitment to Subcontract to DBE Form DT1506 and
attachment A(s) to verify the actual DBE percentage achieved. If the DBE commitment is
verified, the contract is eligible for execution with respect to the DBE commitment.

ii. Bidder Does Not Meet DBE Goal

(1) If the bidder indicates a bid percentage on the Commitment to Subcontract to DBE Form
[DT1506] that does not meet the contract DBE goal, the bidder must submit a Good Faith
Waiver Form [DT1202] and supporting documentation. After award and before execution,
the department will evaluate the bidder's DBE commitment and consider the bidder's
good faith waiver request.

(20 The department will review the bidder's good faith waiver request and notify the bidder of
one of the following:

a. If the department grants a good faith waiver, the bid is eligible for contract execution
with respect to DBE commitment.

b. If the department rejects the good faith waiver request, the department may declare
the bid ineligible for execution. The department will provide a written explanation of
why the good faith waiver request was rejected. The bidder may appeal the
department's rejection as allowed under 7 a. & b.

Department's Criteria for Good Faith Effort

The Code of Federal Regulations {CFR}, 49 CFR Part 26-Appendix A, is the guiding regulation
concerning good faith efforts. However, the federal regulations do not define “good faith” but states
that bidder must actively and aggressively attempt to meet the goal. The federal regulations are
general and do not include every factor or effort that can be considered. As a result, each state must
establish its own processes and consider the factors established in its own process when making a
determination of good faith.

The department will only grant a good faith waiver if the bidder has made the effort, given the
relevant circumstances under the contract that a bidder actively and aggressively seeking to meet
the goal would make. The department will evaluate the bidder's good faith effort to determine
whether a good faith waiver will be granted. The bidder must demonstrate, on the DT1202 that they
have aggressively solicited DBE participation in an attempt to meet the contract DBE goal and
attaining the stated DBE goal is not feasible.
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b. The department, in conjunction with industry stakeholders, has developed the following guidance
for contractor good faith effort. The guidance and the attached appendices provide a framework for
the actions required by all parties in the processing and evaluation of bidder’s total efforts to
achieve the project specific DBE goal prior to the bid letting date.

c. Prime Contractors should:

Document all efforts and decisions made toward achieving the DBE goal on the contract. The
bidder should use the Civil Rights & Compliance System [CRCS] and related WisDOT-
approved DBE outreach tools, including the Bid Express Small Business Network, to foster
DBE participation on all applicable contracts.

Request quotes by identifying potential items to subcontract and solicit. Prime contractors
are strongly encouraged to include in their initial contacts a single page including a detailed
list of items for which they are accepting quotes, by project, within a letting. See attached
sample entitled “Sample Contractor Solicitation Letter” in Appendix A. Prime contractors
should also indicate a willingness to accept quotes in areas they are planning to perform
themselves, as required by federal rules. In some cases, it might be appropriate to use
DBE’s to do work in a prime contractor’s area of specialization.

@

@

(©)

4)

®)

(6)

Solicit quotes through all reasonable and available means from certified DBE firms who
match 'possible items to subcontract' and send copies to DBESS office, highlighting areas
in which you are seeking quotes. Email is acceptable.

SBN is the preferred outreach tool. https://www.bidx.com/wi/main. Other acceptable
means include postal mail, email, fax, phone call.

a. Primes must ask DBE firms for a response in their solicitations. See Sample
Contractors Solicitation Letter in Appendix. This letter can be included as an
attachment to the SBN sub-quote request.

b. Solicit quotes at least 10 calendar days prior to the letting date {ideally two Fridays
before the letting} to allow DBE firms sufficient time to respond. Prime contractors
should contact DBE firms early, asking them if they need help in putting together a
guote, or helping to arrange for equipment needs, or solve other problems.

Second solicitation should take place within 5 days

a. An email solicitation is highly recommended for this second solicitation

Upon request, provide interested DBE firms with adequate information about plans,

specifications and the requirements of the contract by letter, information session, email,

phone call and/or referral.

When potential exists, advise interested DBE firms on how to obtain bonding, line of

credit or insurance as may be requested.

Document DBE firm’s interest in quoting by taking appropriate steps to follow up initial

solicitation with:

Email to all prospective DBE firms in relevant work areas

Phone call log to DBE firms who express interest via written response or call.

Fax/letter confirmation

Copy of the DBE quotes

e. Signed copy of Bid Express SBN Record of Subcontractor Outreach Effort.

oo o

d. Evaluate DBE quotes as documentation is critical if the prime does not utilize the DBE firm’s quote

for any reason.
Evaluate DBE firm's capability to perform 'possible items to subcontract' using legitimate
reasons, including but not limited to, a discussion with the DBE firm regarding its
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capabilities prior to the bid letting. If lack of capacity is your reason for not utilizing the DBE
guote, you are required to contact the DBE directly regarding their ability to perform the work
indicated in the UCP directory as their work area [NAICS code]; only the work area and/or
NAICS code listed in the UCP directory will be counted for DBE credit. Documentation of the
conversation is required.

ii. In striving to meet a DBE conscious contract goal, prime contractors are expected to use
DBE quotes that are responsive and reasonable. This includes DBE quotes that are not the
low quote.

iii. Special Circumstance: Evaluation of DBE quotes with tied bid items. “Tied quotes are the
condition in which a subcontractor submits quotes including multiple areas of expertise
across multiple work areas noting that the items and price are tied. Typically this type of
guoting represents a cost saving to the prime but is not clearly stated as a discount; tied
guotes are usually presented as ‘all or none’ quote to the prime.” When non-DBE
subcontractors submit tied bid items in their quotes to the prime, the DBE firms’ quote may
seem not competitive. In such a case, the following steps are taken in comparing the relevant
guotes. These are qualitative examples.

(1) Compare bid items common to both quotes, noting the reasonableness in the price
comparison.

(20 Review quotes from other firms for the bid items not quoted by the DBE firm to see if
combining both can provide the same competitive advantage that the tied bid items
offered.

e. After notification of contract award, submit 'Commitment to Subcontract' form within the time
period specified in the contract.

i. Provide the following information along with department form DT1202:

(1) The names, addresses, e-mail addresses, telephone numbers of DBE's contacted.
The dates of both initial and follow-up contact. A printed copy of SBN solicitation is
acceptable.

(@) A description of information provided to the DBE's regarding the plans, specifications,
and estimated quantities for portions of the work to be performed by that DBE.

(3) Photocopies or electronic copies of all written solicitations to DBE's.

(4) Documentation of each quote received from a DBE and, if rejected, the reason for
that rejection.

(5) Bidder attendance at any pre-solicitation or pre-bid meetings the department held to
inform DBE's of participation opportunities available on the project.

f. The department's DBE Support Services Office is available by phone, email or in writing to request
assistance in meeting the DBE goal:
DBE Support Services Office
6150 Fond du Lac Ave.
Milwaukee, WI 53218
Phone: 414-438-4583 / 608-266-6961
Fax: 414-438-5392

E-mail: DOTDBESupportServices@dot.wi.gov

6. Bidder's Appeal Process

a. A bidder can appeal the department's decision to deny the bidder’s good faith waiver request. The
bidder must provide written documentation refuting the specific reasons for rejection as stated in
the department's rejection notice. The bidder may meet in person with the department if so
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requested. Failure to appeal within 7 calendar days after receiving the department's written notice
of rejection of a good faith waiver request under constitutes a forfeiture of the bidder's right of
appeal. If the bidder does not appeal, the department may declare the bid ineligible for execution.

The department will appoint a representative, who did not participate in the original determination,
to assess the bidder's appeal. The department will issue a written decision within 7 calendar days
after the bidder presents all written and oral testimony. In that written decision, the department will
explain the basis for finding that the bidder did or did not meet the contract DBE goal or make an
adequate good faith effort to meet the contract DBE goal. The department's decision is final. If the
department finds that the bidder did not meet the contract DBE goal or did not make adequate
efforts to meet the DBE goal, the department may declare the bid ineligible for execution.

7. Department's Criteria for DBE Participation

a.

b.

Department's DBE List

The department maintains a DBE list on the department's website at
http://app.mylcm.com/wisdot/Reports/WisDotUCPDirectory.aspx
The DBE office_is also available to assist at 414-438-4583 or 608-266-6961.

8. Counting DBE Participation

a.

Assessing DBE Work

The department will only count the DBE usage towards the contract DBE goal if the DBE firm is
certified as a DBE by one of the unified certification program agencies. If a firm becomes DBE
certified before entering into a subcontract, the department may consider that DBE usage towards
the contract goal. The department only counts the value of the work a DBE actually performs
towards the DBE goal. The department assesses the DBE work as follows:

The department counts work performed by the DBE's own resources. The department includes the
cost of materials and supplies the DBE obtains for the work. The department also includes the cost
of equipment the DBE leases for the work. The department will not include the cost of materials,
supplies, or equipment the DBE purchases or leases from the prime contractor or its affiliate,
except the department will count non-project specific leases the DBE has in place before the work
is advertised.

The department counts fees and commissions the DBE charges for providing a bona fide
professional, technical, consultant, or managerial services. The department also counts fees and
commissions the DBE charges for providing bonds or insurance. The department will only count
costs the engineer deems reasonable based on experience or prevailing market rates.

If a DBE subcontracts work, the department counts the value of the subcontracted work only if the
DBE's subcontractor is also a DBE.

The contractor shall maintain records and may be required to furnish periodic reports documenting
its performance under this item.

It is the prime contractor’s responsibility to determine the DBE's ability to perform the work with the
use of the UCP directory.

9. Commercially Useful Function

a.

The department counts expenditures of a DBE toward the DBE goal only if the DBE is performing a
commercially useful function on that contract.

A DBE is performing a commercially useful function if the following conditions are met:

For contract work, the DBE is responsible for executing a distinct portion of the contract work and it
is carrying out its responsibilities by actually performing, managing, and supervising that work.

For materials and supplies, the DBE is responsible for negotiating price, determining quality and
guantity, ordering, and paying for those materials and supplies.
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10. Trucking

All bidders are expected to adhere to the department’s current trucking policy posted on the HCCI
website at

http://www.dot.wisconsin.gov/business/engrserv/docs/dbe-trucking-notice.pdf

11. Manufacturers and Suppliers

The department counts material and supplies a DBE provides under the contract. The department will
give full credit toward the DBE goal if the DBE is a manufacturer of those materials or supplies. The
department will give 60 percent credit toward the DBE goal if the DBE is merely a supplier of those
materials or supplies. It is the bidder’s responsibility to find out if the DBE is considered a supplier or
a manufacturer before listing them on Commitment to Subcontract to DBE form DT1506.

12. DBE Prime

If the prime contractor is a DBE, the department will only count the work the contractor performs with
its own forces, the work DBE subcontractors perform, and the work DBE suppliers or manufacturers
perform.

13. Joint Venture

If a DBE performs as a participant in a joint venture, the department will only count that portion of the
total dollar value of the contract equal to that portion of the work that the DBE performs with its own
forces.
14. Mentor Protégé
a. If a DBE performs as a participant in a mentor protégé agreement, the department will credit the
portion of the work performed by the DBE protégé firm
b. On every other project that the mentor protégé team identifies itself on.
c. For no more than one half of the total contracted DBE goal on any WisDOT project.

15. DBE Replacement

In the event a Prime Contractor needs to replace a DBE firm originally listed on the approved DBE
Commitment Form DT1506, the Prime Contractor must comply with the department’'s DBE
Replacement Policy located on the DBE page on the following web site:

http://www.dot.wisconsin.gov/business/engrserv/docs/policyreplacingdbe.pdf

16. Changes to the approved DBE Commitment Form DT1506

If there are any changes to the approved Commitment to Subcontract to DBE Form DT1506, the
prime contractor must submit a revised DBE Commitment Form DT1506 and relevant attachment
A(s) to the DBE Programs Office within 5 business days.

17. Contract Modifications
When additional opportunity is available by contract modifications, the Prime Contractor shall utilize
DBE Subcontractors, that were committed to equal work items, in the original contract.

18. Payment

Costs for conforming to this Additional Special Provision (ASP) and any associated DBE
requirements are incidental to the contract.
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APPENDIX A
Sample Contractor Solicitation Letter Page 1
This sample is provided as a guide not a requirement

GFW SAMPLE MEMORANDUM

TO: DBE FIRMS
FROM: POTENTIAL PRIME CONTRACTOR OR MAJOR SUBCONTRACTOR
SUBJECT: REQUEST FOR DBE QUOTES
LET DATE & TIME
DATE: MONTH DAY YEAR

CC: DBE OFFICE ENGINEER

Our company is considering bidding on the projects indicated on the next page, as a prime and/or a subcontractor for
the Wisconsin Department of Transportation |Month— date -yead Letting. Page 2 lists the projects and work items
that we may subcontract for this letting. We are interested in obtaining subcontractor quotes for these projects and
work categories. Also note that we are willing to accept quotes in areas we may be planning to perform ourselves as
required by federal rules.

Please review page 2, respond whether you plan to quote, highlight the projects and work items you are interested in
performing and return it via fax or email within 3 days. Plans, specifications and addenda are available through
WisDOT at the DBE Support Services office or at the Highway Construction Contract Information (HCCI) site at
http://roadwaystandards.dot.wi.gov/hcci/

Your quote should include all of the costs required to complete the items you propose to perform including labor,
equipment, material, and related bonding or insurance. The quote should note items that you are DBE certified to
perform, tied items, and any special terms. Page 2, with the indicated projects and items you plan to quote, should
be used as a cover sheet for your quote.

Please make every effort to have your quotes into our office by the prior to the letting date. Make
sure the correct letting date, project ID and proposal number, unit price and extension are included in your
guote. We prefer quotes be sent via SBN but prime’s alternative’s| are acceptable. Our office hours are |include |
|hours and daysl. Please call our office as soon as possible prior to the letting if you need information/clarification to

prepare your quote at |contact numbej.

If you wish to discuss or evaluate your quote in more detail, contact us after the contract is awarded. Status of the
contract can be checked at WisDOT’s HCCI site at http://roadwaystandards.dot.wi.gov/hcci/

All questions should be directed to:

Project Manager, John Doe,
Phone: (000) 123-4567

Email: Joe@joetheplumber.com
Fax: (000) 123- 4657
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Sample Contractor Solicitation Letter Page 2
This sample is provided as a guide not a requirement

Prime’s Name:

REQUEST FOR QUOTATION

Letting Date:

Project ID:

Please check all that apply

O Yes, we will be quoting on the projects and items listed below

O No, we are not interested in quoting on the letting or its items referenced below
O Please take our name off your monthly DBE contact list

O We have questions about quoting this letting. Please have some one contact me at this number

Prime Contractor ‘s Contact Person

Phone:

Fax:

Email:

Please circle the jobs and items you will be quoting below

DBE Contractor Contact Person

Phone
Fax
Email

Proposal No.

1

2

3

4

County

WORK DESCRIPTION:

Clear and Grub

Dump Truck Hauling

Curb & Gutter/Sidewalk, Etc.

Erosion Control Items

Signs and Posts/Matkers

sitslisitalls

Traffic Control

PP R DA R A4

Electrical Work/ Traffic Signals

Pavement Marking

Sawing Pavement

SisitEisiiEislisiisdls

QMP, Base

PR DA A DA

P A A

Sl isitEisibEis

MR A

Pipe Underdrain

Beam Guard

AL DA DAL DA DA A DA | D4 | D4 24

M

Concrete Staining

Trees/Shrubs

X

A A

Again please make every effort to have your quotes into our office by time deadline| prior to the letting date.

We prefer quotes be sent via SBN but prime’s preferred alternative’s| are acceptable.

If there are further questions please direct them to the Iprime contractor’s contact personj at |phone numbet.l
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Primes

DBE

APPENDIX B
BEST PRACTICES FOR PRIME CONTRACTOR & DBE
SUBCONTRACTOR GOOD FAITH EFFORT
This list is not a set of requirements; it is a list of potential strategies

»  Prime contractor open houses inviting DBE firms to see the bid “war room” ot providing technical

assistance

»  Participate in speed networking and mosaic exercises as arranged by DBE office

» Host information sessions not directly associated with a bid letting;

»  Participate in a formal mentor protégé or joint venture with a DBE firm

»  Participate in WisDO'T advisory committees i.e. TRANSAC, or Mega Project committee meetings

»  Facilitate a small group DBE ‘training session’ Clarifying how your firm prepares for bid letting, evaluates
subcontractors, preferred qualifications and communication methods

» Encourage subcontractors to solicit and highlight DBE participation in their quotes to you

»  Quality of communication, not quantity creates the best results. Contractors should do as thorough a job as
possible in communicating with DBE firms before the bid and provide any assistance requested to assure best
possible bid.

» DBE firms should contact primes as soon as possible with questions regarding their quotes or bid; seven
days prior is optimal.

»  Continually check for contract addendums on the HCCI website through the Thursday prior to letting to
stay abreast of changes.

» Review the status of contracts on the HCCI website teviewing the ‘appatent low bidder” list, and bid tabs at
a minimum.

»  Prepare a portfolio or list of related projects and prime and supplier references; be sure to note
transportation-related projects of similar size and scope, firm expertise and staffing.

»  Participate in DBE office assessment programs
Participate on advisory and mega-project committees
Sign up to receive the DBE Contracting Update

Consider membership in relevant industry or contractor organizations

Y V V V

Active participation is a must. Quote as many projects as you can reasonably work on; quoting the primes
and bidding as a prime with the department are the only ways to get work.
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APPENDIX C
Types of Efforts considered in determining GFE

This list represents concepts being assessed; analysis requires additional steps

10.
11.

Whether the contractor attended any pre-solicitation or pre-bid meetings that were scheduled by WisDOT to
inform DBEs of contracting and subcontracting opportunities;

Whether the contractor provided written notice to a reasonable number of specific DBEs that their interest in
the contract was being solicited, in sufficient time to allow the DBEs to participate effectively;

Whether the contractor followed up initial solicitations of interest by contacting DBEs to determine if the
DBEs were interested; returned the phone calls of interested DBE firms.

Whether the contractor selected portions of the work to be performed by DBEs in order to increase the
likelihood of meeting the DBE goal;

Whether the contractor provided interested DBEs with adequate information about the plans, specifications
and requirements of the contract;

Whether the contractor negotiated in good faith with interested DBESs, not rejected DBEs as unqualified
without sound reasons based on a thorough investigation of their capabilities;

Whether the contractor made efforts to assist interested DBEs in being more competitive.

Whether the contractor effectively used the services of available minority community organizations: minority
contractors groups, local, state, and Federal minority business assistance offices, and other organizations that
provide assistance to small businesses and DBE firms.

Whether Prime used CRCS to identify DBE who specialize in relevant work areas.
Whether the contractor used available resources including contacting the DBE office, using WisDOT’s website

Whether the contractor returned calls of firms expressing interest in a timely manner.
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APPENDIX D
Good Faith Effort Evaluation Guidance
Excerpt from Appendix A of 49 CFR Part 26

APPENDIX A TO PART 26 -- GUIDANCE CONCERNING GOOD FAITH EFFORTS

I

II.

II1.

IV.

When, as a recipient, you establish a contract goal on a DOT assisted contract, a bidder must, in
order to be responsible and/or responsive, make good faith efforts to meet the goal. The bidder can
meet this requirement in either of two ways. First, the bidder can meet the goal, documenting
commitments for participation by DBE firms sufficient for this putpose. Second, even if it doesn't
meet the goal, the bidder can document adequate good faith efforts. This means that the bidder
must show that it took all necessary and reasonable steps to achieve a DBE goal or other
requirement of this part which, by their scope, intensity, and appropriateness to the objective, could
reasonably be expected to obtain sufficient DBE participation, even if they were not fully successful.

In any situation in which you have established a contract goal, part 26 requires you to use the good
faith efforts mechanism of this part. As a recipient, it is up to you to make a fair and reasonable
judgment whether a bidder that did not meet the goal made adequate good faith efforts. It is
important for you to consider the quality, quantity, and intensity of the different kinds of efforts that
the bidder has made. The efforts employed by the bidder should be those that one could reasonably
expect a bidder to take if the bidder were actively and aggressively trying to obtain DBE participation
sufficient to meet the DBE contract goal. Mere pro forma efforts are not good faith efforts to meet
the DBE contract requirements. We emphasize, however, that your determination concerning the
sufficiency of the firm's good faith efforts is a judgment call: meeting quantitative formulas is not
required.

The Department also strongly cautions you against requiring that a bidder meet a contract goal (i.e.,
obtain a specified amount of DBE participation) in order to be awarded a contract, even though the
bidder makes an adequate good faith efforts showing. This rule specifically prohibits you from
ignoring bona fide good faith efforts.

The following is a list of types of actions which you should consider as part of the bidder's good
faith efforts to obtain DBE participation. It is not intended to be a mandatory checklist, nor is it
intended to be exclusive or exhaustive. Other factors or types of efforts may be relevant in
appropriate cases.

Al Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings,
advertising and/or written notices) the interest of all certified DBEs who have the capability
to perform the work of the contract. The bidder must solicit this interest within sufficient
time to allow the DBEs to respond to the solicitation. The bidder must determine with
certainty if the DBEs are interested by taking appropriate steps to follow up initial
solicitations.

B. Selecting portions of the work to be performed by DBEs in order to increase the likelihood
that the DBE goals will be achieved. This includes, where appropriate, breaking out contract
work items into economically feasible units to facilitate DBE participation, even when the
prime contractor might otherwise prefer to perform these work items with its own forces.

C. Providing interested DBEs with adequate information about the plans, specifications, and
requirements of the contract in a timely manner to assist them in responding to a
solicitation.
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D. 1 Negotiating in good faith with interested DBEs. It is the biddet's
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent with
the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBEs that were considered; a description of the information
provided regarding the plans and specifications for the work selected for
subcontracting; and evidence as to why additional agreements could not be reached
for DBEs to perform the work.

2 A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm's price and capabilities as well as contract goals into consideration. However,
the fact that there may be some additional costs involved in finding and using DBEs
is not in itself sufficient reason for a bidder's failure to meet the contract DBE goal,
as long as such costs are reasonable. Also, the ability or desire of a prime contractor
to perform the work of a contract with its own organization does not relieve the
bidder of the responsibility to make good faith efforts. Prime contractors are not,
however, required to accept higher quotes from DBE:s if the price difference is
excessive or unreasonable.

E. Not rejecting DBEs as being unqualified without sound reasons based on a thorough
investigation of their capabilities. The contractot's standing within its industry, membership
in specific groups, organizations, or associations and political or social affiliations (for
example union vs. non-union employee status) are not legitimate causes for the rejection or
non solicitation of bids in the contractor's efforts to meet the project goal.

F. Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance
as required by the recipient or contractor.

G. Making efforts to assist interested DBEs in obtaining necessary equipment, supplies,
materials, or related assistance or services.

H. Effectively using the setvices of available minority/women community organizations;
minority/women contractors' groups; local, state, and Federal minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of DBEs.

V. In determining whether a bidder has made good faith efforts, you may take into account the
performance of other bidders in meeting the contract. For example, when the apparent successful
bidder fails to meet the contract goal, but others meet it, you may reasonably raise the question of
whether, with additional reasonable efforts, the apparent successful bidder could have met the goal.
If the apparent successful bidder fails to meet the goal, but meets or exceeds the average DBE
participation obtained by other bidders, you may view this, in conjunction with other factors, as
evidence of the apparent successful bidder having made good faith efforts.
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Appendix E
Small Business Network [SBN] Overview

The Small Business Network is a part of the Bid Express”service that was created to ensure that prime
bidders have a centralized online location to find subs - including small and disadvantaged business
enterprises (DBEs). It is available for prime bidders to use as part of their Basic Service subscription.
Within the Small Business Network, Prime Contractors can:

1.

Easily select proposals, work types and items:

a.

After adding applicable work types, select items that you wish to quote. Enter the sub-quote
quantities and add comments, if desired. Adding or removing items and work types can be done
quickly. If needed, you can save the sub-quote for completion at a later time.

Create sub-quotes for the subcontracting community:

a.

C.

d.

Create sub-quotes with ease using the intuitive sub-quote creator. In seven short steps, you can
rapidly create a custom sub-quote directed to all subcontractors that bid on the applicable work
types. Steps include: provide contact information and sub-quote expiration date, select letting
and proposal, add work types and items, specify terms and conditions, upload attachments, and
select vendors.

Create a sub-quote to send to subcontractors or suppliers that lists the items in a proposal that
you want quoted

Create an unlimited number of sub-quotes for items you want quoted, and optionally mark them
as a DBE-preferred request

Add attachments to sub-quotes

View sub-quote requests & responses:

a.

After logging into the Bid Express service, you can quickly review all of your sub-quote requests
and all unsolicited sub-quote requests from subcontractors. To simplify the Small Business
Network home screen, sub-quote requests can be hidden with one click if they are not
applicable.

View or receive unsolicited sub-quotes that subcontractors have posted, complete with terms,
conditions and pricing

View Record of Subcontractor Outreach Effort:

a.

o v

For each sub-quote produced, a Record of Subcontractor Outreach Effort is generated that shows the
response statistics for a particular sub-quote. If accepted by the letting agency, this report may
serve as proof of a “Good Faith” effort in reaching out to the DBE community.

Hasily locate pre-qualified and certified small and disadvantaged businesses

Advertise to small and disadvantaged businesses more efficiently and cost effectively
Document your interactions with subs/DBEs by producing an Outreach Report (may be
accepted as proof of DBE outreach at the discretion of each agency)
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The Small Business Network is a part of the Bid Express”service that was created to ensure that small
businesses have a centralized area to access information about upcoming projects. It can help small
businesses learn more about opportunities, compete more effectively, network with other contractors
and subcontractors, and win more jobs.

1.

View and reply to sub-quote requests from primes:

a.

After logging into the Bid Express service, you can quickly review all incoming sub-quote
requests and all unsolicited sub-quotes created by your company. Receive notifications by
selected work type. To simplify on the Small Business Network home screen, sub-quote
requests can be filtered by work types relevant to your interests, or hidden with one click if they
are not applicable.

Select items when responding to sub-quote requests from primes:

a.

b.

C.

You have the freedom to choose and price any number of items when responding to a sub-quote
request. Quantities can be modified, and per-item comments are also available.

View requests for sub-quotes for work that primes have posted for projects they are bidding,
add your pricing, terms, and conditions, and submit completed sub-quotes to the requesting
primes

Add attachments to a sub-quote

Create and send unsolicited sub-quotes to specific contractors:

a.

Create unsolicited sub-quotes with ease using the intuitive sub-quote creator. In eight short steps,
you can rapidly create a custom sub-quote directed at any number of specific vendors of your
choosing. Steps include: provide contact information and sub-quote expiration date, select letting
and proposal, add work types and items, specify terms and conditions, upload attachments, and
select vendors.

Easily select and price items for unsolicited sub-quotes:

a.

b.

C.

d.

After adding applicable work types, select items that you wish to quote. The extended price
calculates automatically, cutting out costly calculation errors. Comments can be provided on an
per-item basis as well.

Create an unsolicited sub-quote that lists the items from a proposal that you want to quote,
include pricing, terms and conditions, and send it to selected prime/plan holder

Add attachments to a sub-quote

Add unsolicited work items to sub-quotes that you are responding to

Easy Access to Valuable Information

a.

b.

Receive a confirmation that your sub-quote was opened by a prime

View Bid Tab Analysis data from past bids, including the high, average and low prices of
items.

View important notices and publications from DOT targeted to small and disadvantaged
businesses

Accessing Small Business Network for WisDOT contracting opportunities

a.

If you are a contractor not yet subscribing to the Bid Express service, go to www.bidx.com
and select “Order Bid Express.” The Small Business Network is a part of the Bid Express
Basic Service.

DBE firms can request a Bid Express Small Business Network Account at no cost by calling
414-438-4588
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July 2003 ASP-4
ADDITIONAL SPECIAL PROVISION 4

Payment to all Subcontractors. Within 10 calendar days of receipt by a contractor of a
progress payment for work performed, materials furnished, or materials stockpiled by a
subcontractor, the contractor shall pay that subcontractor for al work satisfactorily
performed and for all materials furnished or stockpiled.

The contractor agrees further to rel ease retainage amounts to each subcontractor within 10
calendar days after the subcontractor’ s work is satisfactorily completed. In addition,
whenever the Department reduces the contract retainage amount, within 10 calendar days
of receipt by a contractor of aretainage payment, the contractor must reduce the total
amount retained from subcontractors to no more than remains retained by the
Department.

The contractor shall pay the subcontractor within the time frames described above unless
the contractor complies with both of the following within 10 calendar days of receiving
the Department’ s progress payment:

1) The contractor notifies the subcontractor in writing that the work is not satisfactorily
completed.

2) The contractor requests approval from the Department to delay payment because the
subcontractor has not satisfactorily completed the work.

The contractor’ s request for approval should include the written notification to the
subcontractor and shall provide sufficient documentation of good cause to assist the
engineer in making atimely decision. If the engineer does not grant approval, the
contractor shall pay the subcontractor within 10 calendar days of the Department’s
decision.

All subcontracting agreements made by a contractor shall include the above provisions
and shall be binding on all contractors and subcontractors.

The contractor certifies compliance with the requirements of this Additional Special
Provision by signing the contract. This clause applies to both DBE and non-DBE
subcontractors.






Effective with March 2013 Letting ASP-6

ADDITIONAL SPECIAL PROVISION 6

ASP 6 - Modifications to the standard specifications
Make the following revisions to the 2013 edition of the standard specifications:

106.3.4.3.1 General
Replace paragraph two with the following effective with the November 2012 letting:

@ Required sampling and testing methodologies and documentation are specified in CMM chapter 8.

@ If disputed, approval of materials and components, as well as acceptance of the work incorporating
those materials or components, is subject to review under the QMP dispute resolution process.

107.17.3 Railroad Insurance Requirements
Replace the entire text with the following effective with the August 2012 letting:

@ If required by the special provisions, provide or arrange for a subcontractor to provide railroad
protective liability insurance in addition to the types and limits of insurance required in 107.26. Keep
railroad protective liability insurance coverage in force until completing all work, under or incidental to
the contract, on the railroad right of way or premises of the railroad and until the department has
accepted the work as specified in 105.11.2.4.

@ Provide railroad protective liability insurance coverage written as specified in 23 CFR part 646 subpart
A. Provide a separate policy for each railroad owning tracks on the project. Ensure that the railroad
protective liability insurance policies provide the following minimum limits of coverage:

1. Coverage A, bodily injury liability and property damage liability; $2 million per occurrence.
2. Coverage B, physical damage to property liability; $2 million per occurrence.
3. An annual aggregate amount of $6 million that shall apply separately to each policy renewal or extension.

@ Obtain coverage from insurance companies licensed to do business in Wisconsin that have an A.M.
Best rating of A- or better. The cost of providing the required insurance coverage and limits is
incidental to the contract. The department will make no additional or special payment for providing
insurance.

@ Submit the following to each railroad owning tracks on the project as evidence of that railroad's
respective coverage:

1. A certificate of insurance for the types and limits of insurance specified in 107.26.
2. The railroad protective liability insurance policy or other acceptable documentation to the railroad
company.

© Submit the following to the region as evidence of the required coverage:

1. A copy of the letter to the railroad company transmitting the submittal documents specified in 107.17.3(4).
2. A certificate of insurance for the required railroad protective liability coverages.
© Do not begin work on the right of way or premises of the railroad company until the region receives the

submittals specified in 107.17.3(5) and natification from the railroad company that the contractor has
provided sufficient insurance information to begin work.

@ Notify the railroad and the region immediately upon cancellation or initiating cancellation, whichever is
earlier, or any material change in coverage. Cease operations within 50 feet of the railroad right of way
immediately if insurance is cancelled or reduced. Do not resume operations until the required
coverage is in force.
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Effective with March 2013 Letting

ASP-6

460.2.8.3.1.4 Department Verification Testing Requirements
Replace paragraph four with the following effective with the December 2012 letting:

@ The department will randomly test each design mixture at the following minimum frequency:

FOR TONNAGES TOTALING:

[T g P T TR 0 (o] SO PT SO PRTT PP no tests required
From 501 10 5,000 10NS . .iiiiiiiiiieie ettt a e e e e e e e e e e e e e aaaaaaaaaaaaas one test
More than 5,000 tONS.......ccovuiiieiiceeee et e e e e add one test for each additional 5,000-ton increment

501.2.1 Portland Cement
Replace paragraph one with the following effective with the March 2013 letting:

@ Use cement conforming to ASTM specifications as follows:
- Type | portland cement; ASTM C150.
- Type Il portland cement; ASTM C150.
- Type lll portland cement; ASTM C50, for high early strength.

- Type IP portland-pozzolan cement; ASTM C595, except maximum loss on ignition is 2.0 percent.

- Type IS portland blast-furnace slag cement; ASTM C595.

- Type IL portland-limestone cement; ASTM C595, except maximum nominal limestone content is 10

percent with no individual test result exceeding 12.0 percent.

501.2.5.5 Sampling and Testing
Replace the entire text with the following effective with the January 2013 letting:

@ Sample and test aggregates for concrete according to the following:

SF-Taal o] gl Iz To o [ =To F- L= SRR AASHTO T2
Lightweight PIECES IN AQGIEUALE ......couiiiiiiiiie ettt e e st s e e e e e AASHTO T113
Material finer than NO. 200 SIBVE ..........uuiiiiiieiiie et e et e e e e e bbb e e e e enanrreeeaeean AASHTO T11
0TIV o oL o =T [ | (=T F- L= OSSPSR AASHTO T19
OrganiC IMPUIIIES 1N SANAS ... ...ttt et e e e e ettt e e e e e e e e abaseeeeaeeeaannnbeaeeeennreeeas AASHTO T21
Sieve analySiS Of AQQIEALES ........uu ittt et e e e e et e e e e e e e e e e nere s AASHTO T27
Effect of organic impurities in fine aggregate ... .....oocuvii e AASHTO T71
Los Angeles abrasion Of COArse aggregate ...........coou i iiiiiiiie e e e et e e e e e e ebaee e e e e e e s e eeneeeeeas AASHTO T96
Freeze-thaw soundness Of COArse aggregate.........ccieeiiiciuiiieeiee it e e e e e e e e a e e e e s srraes AASHTO T103
Sodium sulfate SoUNANESS Of AQGrEIALES ........coiiuiieeiiiii e AASHTO T104
Specific gravity and absorption Of fiNe agQregate .........c.oui it AASHTO T84
Specific gravity and absorption of COarse aggregate .........cccuuveiiieiiiiiiiieei e AASHTO T85

Flat & elongated pieces based 0N @ 3:1 rati0.........eeiiiiiiiiiiiiiiie e e e

ASTM D4791Y

SaMPliNG frESN CONCIELE ...t e e e et e e e e e e s bbe e e e e nneneeeas AASHTO R60
Making and curing concrete compressive strength test SPeCiMeNS..........oocvviieiieiiiiiiiiieiee e AASHTO T23
Compressive strength of molded concrete CYINAErS .........c..uvviiiiiiiiiiii e AASHTO T22

' As modified in CMM 8-60.

501.2.6 Fly Ash
Replace paragraph three with the following effective with the March 2013 letting:

@ Test fly ash using a recognized laboratory, as defined in 501.2.2(1), starting at least 30 days before its

proposed use, and continuing at ASTM-required frequencies as the work progresses. The

manufacturer shall test the chemical and physical properties listed in tables 1 and 2 of ASTM C618 at

the frequencies and by the test methods prescribed in ASTM C311.
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Effective with March 2013 Letting ASP-6

501.3.1.1.1 Air-Entrained Concrete
Replace paragraph one with the following effective with the March 2013 letting:

@ Prepare air-entrained concrete with type |, IL, Il, IS, or IP portland cement and sufficient air-entraining
admixture to produce concrete with the air content specified in 501.3.2.4.

503.2.2 Concrete
Replace paragraph five with the following effective with the March 2013 letting:

) Furnish prestressed concrete members cast from air-entrained concrete, except I-type girders may
use non-air-entrained concrete. Use type |, IL, IS, , IP, II, or lll portland cement. The contractor may
replace up to 30 percent of type I, IL, Il, or lll portland cement with an equal weight of fly ash, slag, or
a combination of fly ash and slag, except for prestressed box girders and slabs, the contractor shall
replace 20-30 percent of the cement with fly ash, slag, or a combination of fly ash and slag. Ensure
that fly ash conforms to 501.2.6 and slag conforms to 501.2.7. Use only one source and replacement
rate for work under a single bid item. Use a department-approved air-entraining admixture conforming
to 501.2.2 for air-entrained concrete. Use only size No. 1 coarse aggregate conforming to 501.2.5.4.

506.3.22 Shop Inspection
Replace paragraph one with the following effective with the July 2010 letting:

@ The engineer or an independent inspection agency under department contract may inspect all
structural steel and miscellaneous metals furnished. The department will provide the contractor with
monthly consultant inspection invoices and identify any quality deficiencies at the fabrication facility.

506.5 Payment
Add paragraph nine as follows effective with the June 2010 letting:

© The department will limit costs for inspections conducted under 506.3.2 to $0.05 per pound of material
and deduct costs in excess of that amount from payment due the contractor. The department will
determine costs for in-house inspections based on hourly rates for department staff plus overhead and
use invoiced costs for contracted-out inspections. The department will administer deductions for the
contractor's share of the total inspection cost under the Excess Costs For Fabrication Shop Inspection
administrative item.

507.2.2.1 General
Replace paragraph four with the following effective with the December 2012 letting:

@ Ensure that there are no unsound knots or knot holes. Also ensure that there are no tight knots of a
diameter exceeding one-quarter of the greater dimension at the point where they occur. Measure a
knot by taking its diameter at right angles to the length of the timber. Ensure that the sum of sizes of all
knots in any one-foot length does not exceed 2 times the size of the largest allowed single knot. The
engineer will treat cluster knots as if they were a single knot. A cluster knot is 2 or more knots grouped
together, with the fibers of the wood deflected around the entire unit.

512.3.1 Driving and Cutting Off

Replace the entire text with the following effective with the December 2012 letting:
512.3.1.1 General

@ Coordinate driving operations to prevent damage or displacement of concrete in substructure units or
damage to adjacent facilities due to vibrations.

@ Drive sheeting with a variation of 1/4 inch or less per foot from the vertical or from the batter the plans
show. Ensure that the sheetpiles are within 6 inches of the plan position after driving. Do not damage
sheetpiles attempting to correct for misalignment.
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Effective with March 2013 Letting ASP-6

@ Remove and replace, or otherwise correct, sheetpiles the engineer deems unacceptable under 105.3.
Submit details of planned corrections to the engineer for review and approval before initiating any
corrective actions.

@ Drive sheetpiles to or beyond the required tip elevation the plans show.
512.3.1.2 Driving System

@ Furnish a sheetpile driving system capable of driving the sheetpiles to the required minimum tip
elevation the plans show.

@ The engineer may order the contractor to remove a pile driving system component from service if it
causes insufficient energy transfer or damages the sheetpiles. Do not return a component to service
until the engineer determines that it has been satisfactorily repaired or adjusted.

@) Drive sheetpiles with diesel, air, steam, gravity, hydraulic, or vibratory hammers.
512.3.1.3 Cut-Offs

@ Cut off sheetpiles at the elevations the plans show or as the engineer directs. Pile cut-offs become the
property of the contractor. Dispose of cut-offs not incorporated into the work.

518.2.1 General
Replace paragraph one with the following effective with the March 2013 letting:

@ Furnish portland cement and water as specified in 501.2. Unless the engineer allows an alternate, use
either type |, IL, IS, , or IP portland cement.

526.3.3 Temporary Structures
Replace paragraphs two through four with the following effective with the January 2013 letting:

@ Inspect temporary structures conforming to the National Bridge Inspection Standards (NBIS) and the
department’s structure inspection manual before opening to traffic. Perform additional inspections, as
the department’s structure inspection manual requires, based on structure type and time in service.
Submit inspection reports on department form DT2007 to the engineer and electronic copies to the
department's bureau of structures maintenance section. Ensure that a department-certified active
team leader, listed online in the department's highway structures information system (HSIS), performs
the inspections.

@ Maintain temporary structures and approaches in place until no longer needed. Unless the engineer
directs otherwise, completely remove and dispose of as specified in 203.3.4. Contractor-furnished
materials remain the contractor's property upon removal.

614.2.5 Wood Posts and Offset Blocks
Retitle and replace the entire text with the following effective with the July 2012 letting:

614.2.5 Posts and Offset Blocks
614.2.5.1 Wood Posts and Offset Blocks
@ Furnish sawed posts and offset blocks of one of the following species:
Douglas fir Southern pine Ponderosa pine Jack pine White pine
Red pine Western hemlock Western larch Hem-fir Oak

@ Ensure that posts are the size the plans show and conform to the nominal and minimum dimensions
tabulated in 507.2.2.3. The contractor does not have to surface the posts. Provide posts of the net
length the plans show after setting and cut off.

@ Use stress graded posts rated at 1200 psi f, or higher. Determine the stress grade rating for douglas
fir, western larch, and southern pine as specified in 507.2.2.4.

@ For hem-fir, hemlock, red pine, white pine, jack pine, ponderosa pine, and oak conform to the
following:
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Effective with March 2013 Letting ASP-6

TABLE 614-1 PROPERTIES FOR WOOD POSTS AND BLOCKS
WESTERN HEMLOCK, HEM-FIR,

SPECIES RED PINE, WHITE PINE, JACK OAK
PINE, PONDEROSA PINE
MAXIMUM SLOPE OF GRAIN 1in 15 1in12
NOMINAL WIDTH OF FACE 6" 8" 6" 8"
SHAKES, GREEN 1" 13/8" 2 3/8" 31/8"
CHECKS, AND
SPLITS SEASONED 112" 2" 2 5/8" 31/2"
MAXIMUM WANE 1" 13/8" 11/8" 15/8"
MIDDLE 1/3 OF LENGTH 13/8" 15/8" 21/8" 23/8"
0 =
- o uw [11
o € Q END 2 3/4" 31/4" 414" 4 3/4"
Z ¥ <
" e /2 OF
w SUM IN MIDDLE 1 ) . .
5‘:3' LENGTH? 11 13 17 19
2 EDGE KNOT N MIDDLE " .
S 1/3 OF LENGTH 13/8 15/8
<
s W w | EDGE KNOT AT END™ 23/4" 7 31/4"
2 Qo
= =
= = CENTERLINE 13/8" 17/8" 21/4" 27/8"
s
SUM IN MIDDLE 1/2 OF . . ; .
LENGTH 51/2 7112 9 11 1/2

M But do not exceed the maximum allowable knot on the centerline of the wide face of the same piece.
2 But do not exceed 4 times the maximum allowable knot on the centerline of the wide face of the same piece.

Pressure treat posts and offset blocks as specified in 507.2.2.6. Use one of the oil-soluble
preservatives or chromated copper arsenate conforming to 507.2.3. Use the same material for offset
blocks and posts and treat material used in each continuous installation with the same type of
preservative.

614.2.5.2 Steel Posts

@ Furnish steel posts conforming to AASHTO M270 Grade 36 and galvanized according to AASTHO
M111.

614.2.5.3 Plastic Offset Blocks
@ Furnish plastic offset blocks from the department's approved products list.

6

N

614.3.1 General
Replace the entire text with the following effective with the July 2012 letting:

@ Paint the ends of cut-off galvanized posts, rail, bolts, cut or drilled surfaces of galvanized components,
and areas of damaged zinc coating with 2 coats of zinc dust/zinc oxide paint. Clean the damaged and
adjacent areas thoroughly before applying paint.

@ Apply 2 coats of wood preservative to cut surfaces of wood components. Use the same preservative
originally used to treat that component or use a 2-percent solution of copper naphthenate conforming
to AWPA Standard P8 or P36.

614.3.2.1 Installing Posts
Replace paragraph four with the following effective with the July 2012 letting:

@ Cut post tops to the finished elevation the plans show.
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Effective with March 2013 Letting ASP-6

628.2.13 Rock Bags
Replace paragraph one with the following effective with the November 2012 letting:

@ Furnish rock bags made of a porous, ultraviolet resistant, high-density polyethylene or geotextile fabric
that will retain 70% of its original strength after 500 hours of exposure according to ASTM D4355 and
a minimum in-place filled size of 18-inches long by 12-inches wide by 6-inches high. Ensure that the
fabric conforms to the following:

TEST REQUIREMENT METHOD VALUE
Minimum Tensile ASTM D4632

Machine direction 70 Ib minimum

Cross direction 40 b minimum
Elongation ASTM D4632

Machine direction 20% minimum

Cross direction 10 % min
Puncture ASTM 4833 65 Ibs minimum
Minimum Apparent Opening 0.0234 inches (No. 30 sieve)
Maximum Apparent Opening 0.0787 inches (No. 10 sieve)

639.2.1 General
Replace paragraph two with the following effective with the March 2013 letting:

@ For grout use fine aggregate conforming to 501.2.5.3 and type I, IL, IS, or IP portland cement.

649.3.1 General
Replace paragraphs three and four with the following effective with the March 2013 letting:
@ For pavements open to all traffic, apply centerline and no-passing barrier line markings as follows:
- Onintermediate pavement layers, including milled surfaces, on the same day the pavement is placed
or milled.
- On the upper layer of pavement, on the same day the pavement is placed unless the contractor applies
permanent marking on the same day the pavement is placed.
If weather conditions preclude same-day application, apply as soon as weather allows. Do not resume
next-day construction operations until these markings are completed unless the engineer allows
otherwise.

@ If required to apply no passing zone temporary pavement marking, reference the beginning and end of
all existing no-passing barrier lines. Apply temporary no-passing barrier lines at those existing
locations. If the contract contains the Locating No-Passing Zones bid item, relocate the no-passing
zones as specified in section 648 for permanent marking.

701.4.2 Verification Testing
Replace paragraph two with the following effective with the December 2012 letting:

@ The department will sample randomly at locations independent of the contractor's QC tests and use
separate equipment and laboratories. The department will conduct a minimum of one verification test
for each 5 contractor QC tests unless specific QMP provisions specify otherwise.

715.2.3.1 Pavements

Replace paragraph two with the following effective with the March 2013 letting:

@ Provide a minimum cement content of 565 pounds per cubic yard, except if using type I, IL, or Il
portland cement in a mix where the geologic composition of the coarse aggregate is primarily igneous
or metamorphic materials, provide a minimum cement content of 660 pounds per cubic yard.
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Effective with March 2013 Letting ASP-6

715.3.1.3 Department Verification Testing
Replace paragraph one with the following effective with the December 2012 letting:

@ The department will perform verification testing as specified in 701.4.2 except as follows:
- Air content, slump, and temperature: a minimum of 1 verification test per lot.
- Compressive strength: a minimum of 1 verification test per lot.

Errata

Make the following corrections to the 2013 edition of the standard specifications:

102.12 Public Opening of Proposals
Correct 102.12(1) errata by changing htm to shtm in the web link.

@ The department will publicly open proposals at the time and place indicated in the notice to
contractors. The department will post the total bid for each proposal on the Bid Express web site
beginning at 9:30 AM except as specified in 102.8. If a proposal has no total bid shown, the
department will not post the bid. After verification for accuracy under 103.1, the department will post
bid totals on the department’'s HCCI web site.

http://roadwaystandards.dot.wi.gov/hcci/bid-letting/index.shtm

107.22 Contractor's Responsibility for Utility Facilities, Property, and Services
Correct errata by eliminating references to the department. Costs are determined by statute.

@ If the contractor damages or interrupts service, the contractor shall notify the utility promptly.
Coordinate and cooperate with the utility in the repair of the facility. Determine who is responsible for
repair costs according to Wisconsin statutes 66.0831 and 182.0175(2).

204.3.2.2 Removing Items
Correct errata by changing the reference from 490.3.2 to 490.3.

© Under the Removing Asphaltic Surface Milling bid item, remove and dispose of existing asphaltic
pavement or surfacing by milling at the location and to the depth the plans show. Mill the asphaltic
pavement or surfacing as specified for milling salvaged asphaltic pavement in 490.3.

501.2.9 Concrete Curing Materials.
Correct errata by changing AASHTO M171 to ASTM C171.

@ Furnish polyethylene-coated burlap conforming to ASTM C171 for white burlap-polyethylene sheets.

506.2.6.5.2 Pad Construction
Correct errata by changing ASTM A570 to ASTM A1011.

@ For the internal steel plates use rolled mild steel conforming to ASTM A36, or ASTM A1011 grade

512.3.3 Painting
Correct errata by changing 511.3.5 to 550.3.11.3.

@ Paint permanent steel sheet piling as specified for painting steel piling in 550.3.11.3.
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513.2.2.8 Toggle Bolts
Correct errata by changing ASTM A570 to ASTM A1011.

@ Use toggle bolts made of steel, conforming to the plans. Make the assembly from the material
specified below:

Toggle bolt and Pin ... Cold finished steel heat-treated Brinell 311-363 ASTM A354.
Toggle Washer ... Hot rolled steel ASTM A1011. Manufacturer's standard washer.
SPACEr NUL ... Grade 1213, ASTM A108. Cold finished steel heat-treated ASTM A325.

660.2.1 General
Correct errata by changing section 511 to 550.

@ Furnish materials conforming to the following:

(0] 4 [o3 (=3 (=P PU P PRPP section 501
(7] g [od (=] (N o] o [0 == PP section 502
LUMINAITES .. ————— section 659
3 Tt I o111 0o [ PRSP P PP SRR PPPPPOPN section 550
StEEl rEINTOICEMENT... ...ttt e e e e eeaeaeas section 505

660.3.2.3 Pile Type Foundations
Correct errata by changing section 511 to 550.

@ Drive piles as specified in for steel piling in section 550.

701.3 Contractor Testing

Correct errata by updating AASHTO T141 to AASHTO R60 and changing AASHTO T309 to ASTM
C1064.

@ Perform contract required QC tests for samples randomly located according to CMM 8-30. Also
perform other tests as necessary to control production and construction processes, and additional
testing enumerated in the contractor's quality control plan or that the engineer directs. Use test
methods as follows:

TABLE 701-2 TESTING STANDARDS

TEST TEST STANDARD

Washed P 200 analysis AASHTO T11%
Sieve analysis of fine and coarse aggregate AASHTO T271
Aggregate moisture AASHTO T255M
Sampling freshly mixed concrete AASHTO R60
Air content of fresh concrete AASHTO T152%
Concrete slump AASHTO T119%
Concrete temperature ASTM C1064
Concrete compressive strength AASHTO T22
Making and curing concrete cylinders AASHTO T23
Standard moist curing for concrete cylinders AASHTO M201

' As modified in CMM 8-60.
2l As modified in CMM 8-70.
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Effective with November 2006 Letting ASP 7

ADDITIONAL SPECIAL PROVISION 7

A. Reporting 1* Tier and DBE Payments During Construction

1.

2.

Comply with reporting requirements specified in the department’s Civil Rights Compliance,
Contractor’'s User Manual, Sublets and Payments.

Report payments to all DBE firms within 10 calendar days of receipt of a progress payment by the
department or a contractor for work performed, materials furnished, or materials stockpiled by a
DBE firm. Report the payment as specified in A(1) for all work satisfactorily performed and for all
materials furnished or stockpiled.

Report payments to all first tier subcontractor relationships within 10 calendar days of receipt of a
progress payment by the department for work performed. Report the payment as specified in
A(1) for all work satisfactorily performed.

All tiers shall report payments as necessary to comply with the DBE payment requirement as
specified in A(2).

Require all first tier relationships, DBE firms and all other tier relationships necessary to comply
with the DBE payment requirement in receipt of a progress payment by contractor to
acknowledge receipt of payment as specified in A(1), (2), (3) and (4).

All agreements made by a contractor shall include the provisions in A(1), (2), (3), (4) and (5), and
shall be binding on all first tier subcontractor relationships and all contractors and subcontractors
utilizing DBE firms on the project.

B. Costs for conforming to this special provision are incidental to the contract.
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ASP-8 January 8, 2009

1-94 North-South Corridor

EEO/AA Requirements for Contractors and Subcontractors
(OFFICE OF FEDERAL CONTRACT COMPLIANCE PROGRAMS,
US DEPARTMENT OF LABOR)

1.  Prime Contractor(s) and subcontractors awarded a construction contract in excess of
$10,000 at any tier for construction work under the contract shall comply with the
requirements of Executive Order 11246 as amended, Section 503 of The Rehabilitation
Act of 1973 as amended and the Vietnam Era Veterans' Readjustment Assistance Act
of 1974 as amended (38 U.S.C. 4212).

2. The contractor shall provide written notification to the District Director, Office of Federal
Contract Compliance Programs (OFCCP), U.S. Dept. of Labor/ESA, 310 West Wisconsin
Avenue, Suite 1115, Milwaukee, WI 53202 - phone: (414) 297-3822, fax: (414) 297-
4038, within 10 working days of the award of any construction contract (subcontract) in
excess of $10,000 at any tier for construction work under the contract resulting from this
solicitation. This notification shall include name, address and telephone number of the
subcontractor, employer identification number (EIN), dollar amount of the contract, and
the estimated starting and completion date. This notification provision applies to 2" and
3" tier subcontractors, etc. as well as the prime contractor.

3. The prime contractor and each subcontractor are required to complete a monthly
Utilization Report. The report will include the total number of work hours broken out by
construction trade and classification (supervisor, journey or apprentice), race and gender.
The report will also include the number of employees within each trade and classification
by race and gender. These reports will be entered into the Civil Rights Compliance
System(CRCS) in accordance with WisDOT requirements. However, if USDOL is denied
access to the CRCS, the contractor will be notified by USDOL. The contractor will submit
directly to USDOL at the address above, the Utilization Report and number of employees
as described earlier in this paragraph.

4.  The prime contractor and each subcontractor are to provide a list of employees who
worked on this project by name, race, sex, trade, classification (foreman/supervisor,
journey, apprentice, trainee), if the person was a TrANS grad, and date of hire into the
prime or subcontractor’s workforce. This will be sent to the U. S. Department of Labor,
OFCCP when the last work hours are reported for the project by each contractor.

5. The Prime Contractor is required to appoint an EEO/Affirmative Action (EEO/AA)
Manager for the project. Each subcontractor is required to appoint an EEO/AA
Project Coordinator. The EEO/AA Manager shall have overall responsibility for the
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monitoring of EEO/AA compliance by the prime contractor and by all subcontractors
working on this project (for all construction work originated by the Prime Contractor).

6.  The prime contractor shall establish a Special Project Affirmative Action Oversight
Committee (SPAAOC) comprised of OFCCP, and other representatives from state/local
Civil Rights Enforcement/Development Agencies, labor unions, community constituents
representing minority and female groups and other government and non-government
agencies as needed. The first meeting will be held as soon as possible prior to the start of
the project. Thereafter, the SPAAOC shall meet periodically throughout the course of the
contract to discuss EEO/AA issues.

7. A designated EEO representative of each contractor on the project must attend a technical
assistance seminar sponsored by OFCCP to understand their obligations under Executive
Order 11246 as amended, Section 503 of The Rehabilitation Act of 1973 as amended and
the Vietnam Era Veterans' Readjustment Assistance Act of 1974 as amended (38 U.S.C.
4212). If the contractor’s EEO representative has attended an OFCCP technical assistance
seminar during the previous 12 calendar months, they will be exempt from this
requirement.

8. The EEO/AA goals (good faith effort) for this contract are:

Nation wide: 6.9% for Females of total work hours by trade
Milwaukee County: 8.0% for Minorities of total work hours by trade
Racine County: 8.4% for Minorities of total work hours by trade

Kenosha County: 3.0% for Minorities of total work hours by trade
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Effective 1/1/2012 ASP 9

ADDITIONAL SPECIAL PROVISION 9
Electronic Certified Payroll Submittal

(1) Use the department's Civil Rights Compliance System (CRCS) to submit
certified payrolls electronically. Details are available online through the
department’s highway construction contractor information (HCCI) site on
the Labor, Wages, and EEO Information page at:
http://roadwaystandards.dot.wi.gov/hcci/labor-wages-eeo/index.shtm

(2) Ensure that all tiers of subcontractors, as well as all trucking firms, submit
their weekly certified payrolls electronically through CRCS. These

payrolls are due within seven calendar days following the close of the payroll
period. Every firm providing physical labor towards completing the project

is a subcontractor under this special provision.

(3) Upon receipt of contract execution, promptly make all affected firms
aware of the requirements under this special provision and arrange for
them to receive CRCS training as they are about to begin payrolls. The
department will provide training either in a classroom setting at one of our
regional offices or by telephone. Contact Tess Mulrooney at 608-267-
4489 to schedule the training.

(4) The department will reject all paper submittals of forms DT-1816 and DT-
1929 for information required under this special provision. All costs for
conforming to this special provision are incidental to the contract.

(5) Firms wishing to export payroll data from their computer system into
CRCS should have their payroll coordinator send several sample

electronic files to Tess two months before a payroll needs to be

submitted. Not every contractor’'s payroll system is capable of producing
export files. For details, see section 3.2 of the CRCS System

Background Information manual available online on the Labor, Wages,

and EEO Information page at:
http://roadwaystandards.dot.wi.gov/hcci/labor-wages-eeo/docs/crc-basic-info.pdf
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FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I General

1. Nondiscrimination

. Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIII. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X. Compliance with Governmentwide Suspension and
Debarment Requirements

XIl.  Certification Regarding Use of Contract Funds for
Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

I. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services). The design-builder shall be responsible
for compliance by any subcontractor, lower-tier subcontractor
or service provider.

Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, however, the
Form FHWA-1273 must be physically incorporated (not
referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work
performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. The term Federal-aid
highway does not include roadways functionally classified as
local roads or rural minor collectors.

1. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are
applicable to all Federal-aid construction contracts and to all
related construction subcontracts of $10,000 or more. The
provisions of 23 CFR Part 230 are not applicable to material
supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI
of the Civil Rights Act of 1964, as amended, and related
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR 60, and 29
CFR 1625-1627. The contracting agency and the FHWA have
the authority and the responsibility to ensure compliance with
Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix
A, with appropriate revisions to conform to the U.S.
Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment
opportunity (EEO) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (28 CFR 35,
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27)
and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23
U.S.C. 140 shall constitute the EEO and specific affirmative
action standards for the contractor's project activities under



this contract. The provisions of the Americans with Disabilities
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR
35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific
requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract.

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color,
national origin, age or disability. Such action shall include:
employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or
other forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-
job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
so.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who
are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEQ Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be
followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are



applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. Actions by
the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. Inthe event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national
origin, age or disability; making full efforts to obtain qualified
and/or qualifiable minorities and women. The failure of a union
to provide sufficient referrals (even though it is obligated to
provide exclusive referrals under the terms of a collective
bargaining agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar

with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established there
under. Employers must provide reasonable accommodation in
all employment activities unless to do so would cause an
undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex,
national origin, age or disability in the selection and retention
of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary
and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State
DOT's U.S. DOT-approved DBE program are incorporated by
reference.

b. The contractor or subcontractor shall not discriminate on
the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and
administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the contracting agency
deems appropriate.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project, indicating the number of minority, women, and
non-minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor



will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

11l. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of
$10,000 or more.

The contractor must ensure that facilities provided for
employees are provided in such a manner that segregation on
the basis of race, color, religion, sex, or national origin cannot
result. The contractor may neither require such segregated
use by written or oral policies nor tolerate such use by
employee custom. The contractor's obligation extends further
to ensure that its employees are not assigned to perform their
services at any location, under the contractor's control, where
the facilities are segregated. The term "facilities" includes
waiting rooms, work areas, restaurants and other eating areas,
time clocks, restrooms, washrooms, locker rooms, and other
storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate
or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size). The
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid
highway. This excludes roadways functionally classified as
local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 “Contract provisions and
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions

of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is utilized in the area by the
construction industry; and

(iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and
so advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an
authorized representative, will issue a determination within
30 days of receipt and so advise the contracting officer or



will notify the contracting officer within the 30-day period that
additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination
or shall pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-

Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee (
e.g., the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm
or its successor site. The prime contractor is responsible for
the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency..

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under §5.5 (a)(3)(ii) of
Regulations, 29 CFR part 5, the appropriate information is
being maintained under §5.5 (a)(3)(i) of Regulations, 29
CFR part 5, and that such information is correct and
complete;

(i) That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR
part 3;

(iii) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.



(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of
title 31 of the United States Code.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may
be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, or if a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State
Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
program shall be observed.

Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly

rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the
corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.



d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section IV.
The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of
the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising
out of the labor standards provisions of this contract shall not
be subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures
of the Department of Labor set forth in 29 CFR parts 5, 6, and
7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY
STANDARDS ACT

The following clauses apply to any Federal-aid construction
contract in an amount in excess of $100,000 and subject to the
overtime provisions of the Contract Work Hours and Safety
Standards Act. These clauses shall be inserted in addition to
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As
used in this paragraph, the terms laborers and mechanics
include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated
damages. Inthe event of any violation of the clause set forth
in paragraph (1.) of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph (1.) of this section, in the sum of $10 for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this
section.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraph (1.)
through (4.) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs (1.) through (4.) of this
section.



VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” refers
to workers employed or leased by the prime contractor, and
equipment owned or rented by the prime contractor, with or
without operators. Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor,
agents of the prime contractor, or any other assignees. The
term may include payments for the costs of hiring leased
employees from an employee leasing firm meeting all relevant
Federal and State regulatory requirements. Leased
employees may only be included in this term if the prime
contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Iltems" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract.

2. The contract amount upon which the requirements set forth
in paragraph (1) of Section VI is computed includes the cost of
material and manufactured products which are to be
purchased or produced by the contractor under the contract
provisions.

3. The contractor shall furnish (a) a competent superintendent
or supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is

evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is
not applicable to design-build contracts; however, contracting
agencies may establish their own self-performance
requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicableto all Federal-aid
construction contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The
contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract.

2. Itis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary
of Labor, in accordance with Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40
U.S.C.3704).

VIII. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicableto all Federal-aid
construction contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:



"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to
be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 1, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this
contract, or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the
performance of this contract is not prohibited from receiving an
award due to a violation of Section 508 of the Clean Water Act
or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be
included the requirements of paragraph (1) of this Section X in
every subcontract, and further agrees to take such action as
the contracting agency may direct as a means of enforcing
such requirements.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this

covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances.

e. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. “First Tier Covered
Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such
as the prime or general contract). “Lower Tier Covered
Transactions” refers to any covered transaction under a First
Tier Covered Transaction (such as subcontracts). “First Tier
Participant” refers to the participant who has entered into a
covered transaction with a grantee or subgrantee of Federal
funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.




i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j- Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.

* ok ok kK

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency;

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which
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this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances.

d. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. You may contact the person to
which this proposal is submitted for assistance in obtaining a
copy of those regulations. “First Tier Covered Transactions”
refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered
Transaction (such as subcontracts). “First Tier Participant”
refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds
(such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the



department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment.
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Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

* %k k kx %

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.
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ATTACHMENT A - EMPLOYMENT AND MATERIALS
PREFERENCE FOR APPALACHIAN DEVELOPMENT
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS
ROAD CONTRACTS

This provision is applicable to all Federal-aid projects funded
under the Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor
undertaking to do work which is, or reasonably may be, done
as on-site work, shall give preference to qualified persons who
regularly reside in the labor area as designated by the DOL
wherein the contract work is situated, or the subregion, or the
Appalachian counties of the State wherein the contract work is
situated, except:

a. To the extent that qualified persons regularly residing in
the area are not available.

b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to
assure an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective
bargaining contract, provided that the number of nonresident
persons employed under this subparagraph (1c) shall not
exceed 20 percent of the total number of employees employed
by the contractor on the contract work, except as provided in
subparagraph (4) below.

2. The contractor shall place a job order with the State
Employment Service indicating (a) the classifications of the
laborers, mechanics and other employees required to perform
the contract work, (b) the number of employees required in
each classification, (c) the date on which the participant
estimates such employees will be required, and (d) any other
pertinent information required by the State Employment
Service to complete the job order form. The job order may be
placed with the State Employment Service in writing or by
telephone. If during the course of the contract work, the
information submitted by the contractor in the original job order
is substantially modified, the participant shall promptly notify
the State Employment Service.

3. The contractor shall give full consideration to all qualified
job applicants referred to him by the State Employment
Service. The contractor is not required to grant employment to
any job applicants who, in his opinion, are not qualified to
perform the classification of work required.

4. If, within one week following the placing of a job order by
the contractor with the State Employment Service, the State
Employment Service is unable to refer any qualified job
applicants to the contractor, or less than the number
requested, the State Employment Service will forward a
certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the
contractor's permanent project records. Upon receipt of this
certificate, the contractor may employ persons who do not
normally reside in the labor area to fill positions covered by the
certificate, notwithstanding the provisions of subparagraph (1c)
above.

5. The provisions of 23 CFR 633.207(e) allow the
contracting agency to provide a contractual preference for the
use of mineral resource materials native to the Appalachian
region.
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6. The contractor shall include the provisions of Sections 1
through 4 of this Attachment A in every subcontract for work
which is, or reasonably may be, done as on-site work.



SEPTEMBER 2002

NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE
EQUAL EMPLOYMENT OPPORTUNITY (EXECUTIVE ORDER 11246)

1 The Offeror's or Bidder's attention is called to the "Employment Practices’ and "Equal
Opportunity Clause" set forth in the Required Contract Provisions, FHWA 1273.

2. The gods and timetables for minority and female participation expressed in percentage
terms for the contractor's aggregate work force in each trade, on al construction work in the
covered areg, are asfollows:

Goalsfor Minarity Participation for Fach Trade:

_County % _County % _ _County %
Adams 17 lowa 17 Polk 22
Ashland 12 Iron 12 Portage 0.6
Barron 0.6 Jackson 0.6 Price 0.6
Bayfield 12 Jefferson 7.0 Racine 84
Brown 13 Juneau 0.6 Richland 17
Buffdo 0.6 Kenosha 3.0 Rock 31
Burnett 22 Kewalnee 10 Rusk 0.6
Calumet 09 LaCrosse 0.9 St. Croix 29
Chippewa 05 Lafayette 05 Sauk 17
Clark 0.6 Langlade 0.6 Sawyer 0.6
Columbia 17 Lincoln 0.6 Shawano 10
Crawford 0.5 Manitowoc 1.0 Sheboygan 7.0
Dane 22 Marathon 0.6 Taylor 0.6
Dodge 7.0 Marinette 10 Trempeaeau 0.6
Door 10 Marguette 1.7 Vernon 0.6
Douglas 10 Menominee 1.0 Vilas 0.6
Dunn 0.6 Milwaukee 8.0 Walworth 7.0
Eau Claire 05 Monroe 0.6 Washburn 0.6
Florence 10 Oconto 10 Washington 8.0
Fond du Lac 1.0 Oneida 0.6 Waukesha 8.0
Forest 10 Outagamie 0.9 Waupaca 10
Grant 05 Ozaukee 8.0 Waushara 1.0
Green 17 Pepin 0.6 Winnebago 0.9
Green Lake 1.0 Pierce 2.2 Wood 0.6
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Goalsfor female participation for each trade: 6.9%

These goals are applicable to al the contractor's construction work, (whether or not it is
federal or federally assisted), performed in the covered area. If the contractor performs
construction work in the geographical arealocated outside of the covered areg, it shall apply
the goals established for such geographical area where the work is actualy performed.
With regard to this second area, the contractor also is subject to the goals for both its
federally involved and nonfederally involved construction.

The contractor's compliance with the Executive Order and the Regulations in 41 CFR Part
60-4 shal be based on its implementation of the Equal Opportunity Clause, specific
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a),
and its efforts to meet the goals. The hours of minority and female employment and
training must be substantially uniform throughout the length of the contract, and in each
trade, and the contractor shall make a good faith effort to employ minorities and women
evenly on each of its projects. The transfer of minority or female employees or trainees
from contractor to contractor or from project to project for the sole purpose of meeting the
contractor's goals shall be a violation of the contract, the Executive Order and the
Regulationsin 41 CFR Part 60-4. Compliance with the goals will be measured against the
total work hours performed.

The contractor shall provide written notification to the Director of the Office of Federa
Contract Compliance Programs within ten (10) working days of award of any construction
subcontract in excess of $10,000.00 at any tier for construction work under the contract
resulting from this solicitation. The notification shall list the name, address and telephone
number of the subcontractor, employer identification number of the subcontractor;
estimated dollar amount of the subcontract; estimated starting and completion dates of the
subcontract; and the geographical areain which the subcontract is to be performed.

Asreferred to in this section, the Director means:

Director

Office of Federa Contract Compliance Programs
Ruess Federa Plaza

310 W. Wisconsin Ave., Suite 1115

Milwaukee, W1 53202

The "Employer Identification Number" means the Federal Social Security number used on
the Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941.

As used in this notice, and in the contract resulting from solicitation, the "covered ared’ is
the county(ies) in Wisconsin to which this proposal applies.
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APRIL 2012
ADDITIONAL FEDERAL-AID PROVISIONS

BUY AMERICA

All steel and iron materials permanently incorporated in this project shall be domestic
products and all manufacturing and coating processes for these materials must have
occurred within the United States. Coating includes epoxy coating, galvanizing, painting
and any other coating that protects or enhances the value of a material subject to the
requirements of Buy America. The exemption of this requirement is the minimal use of
foreign materials if the total cost of such material permanently incorporated in the product
does not exceed one-tenth of one percent (1/10 of 1%) of the total contract cost or
$2,500.00, whichever is greater. For purposes of this paragraph, the cost is that shown to be
the value of the subject products as they are delivered to the project.

Upon completion of the project certify to the engineer, in writing using department form
WS4567, that all steel, iron, and coating processes for steel or iron incorporated into the
contract work conform to these Buy America provisions. Attach a list of exemptions and
their associated costs to the certification form. Department form WS4567 is available at:

http://roadwaystandards.dot.wi.gov/standards/forms/hidden/ws4567.doc

NOTICE TO ALL BIDDERS

To report bid rigging activities call:
1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free "hotline"
Monday through Friday, 8:00 a.m. to 5:00 p.m., Eastern Time. Anyone with knowledge of
possible bid rigging, bidding collusion, or other fraudulent activities should use the
"hotline" to report such activities.

The "hotline" is part of the DOT's continuing effort to identify and investigate highway
construction contract fraud and abuse and is operated under the direction of the DOT
Inspector General. All information will be treated confidentially and caller anonymity will
be respected.
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Effective with September 2004 L etting

WISCONSIN DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYSAND TRANSPORTATION FACILITIES

SUPPLEMENTAL REQUIRED CONTRACT PROVISIONS

l. Wage Rates, Hours of labor and payment of Wages
Il Payroll Requirements
1. Postings at the Site of the Work
IV.  Affidavits
V. Wage Rate Redistribution
VI.  Additiona Classifications

WAGE RATES, HOURSOF LABOR AND PAYMENT OF WAGES

The schedule of "Minimum Wage Rates' attached hereto and made a part hereof
furnishes the prevailing wage rates that have been determined pursuant to Section 103.50
of the Wisconsin Statutes. These wage rates are the minimum required to be paid to the
various laborers, workers, mechanics and truck drivers employed by contractors and
subcontractors on the construction work embraced by the contract and subject to
prevailing hours and wages under Section 103.50, Stats. If necessary to employ laborers,
workers, mechanics or truck drivers whose classification is not listed on the schedule,
they shall be paid at rates conformable to those listed for similar classifications.
Apprentices shall be paid at rates not |ess than those prescribed in their state indenture
contacts.

While the wage rates shown are the minimum rates required by the contract to be paid
during its life, thisin not a representation that labor can be obtained at theserates. Itis
the responsibility of bidders to inform themselves as to the local labor conditions and
prospective changes or adjustments of wage rates. No increase in the contract price shall
be allowed or authorized on account of the payment of wage rates in excess of those
listed herein.

Pursuant to Section 103.50 of the Wisconsin Statutes, the prevailing hours of labor have
been determined to be up to 10 hours per day and 40 hours per calendar week Monday
through Friday. If any laborer, worker, mechanic or truck driver is permitted or required
to work more than the prevailing number of hours per day or per calendar week on this
contract, they shall be paid for all hoursin excess of the prevailing hours at arate of at
least one and one-half (1 1/2) timestheir hourly rate of pay. All work on Saturday,
Sunday and the following holidaysisto be paid at time and a half: (1) January 1, (2) the
last Monday in May, (3) July 4, (4) the first Monday in September, (5) the fourth
Thursday in November, (6) December 25, (7) the day before if January 1, July 4 or
December 25 falls on a Saturday and (8) the day following if January 1, July 4 or
December 25 falls on a Sunday.
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All laborers, workers, mechanics and truck drivers shall be paid unconditionally not less
often than once a week. Persons who own and operate their own trucks must receive the
prevailing truck driver rate for the applicable type of truck (i.e. 2 axle, 3 or more axle,
articulated, eculid or dumptor) he or she operates, plus an agreed upon amount for the use
of hisor her truck. Every owner-operator MUST be paid separately for their driving and
for the use of their truck.

For those projects subject to the requirements of the Davis-Bacon Act, the Secretary of
Labor will aso have determined "Minimum Wage Rates' for work to be performed under
the contract. Theseratesare, for all or most of the labor, worker, mechanic or truck
driver classifications, identical to those established under Section 103.50 of the
Wisconsin Statutes. In the event the rates are not identical, the higher of the two rates
will govern.

PAYROLL REQUIREMENTS
All contractors and subcontractors must submit weekly Certified Payrolls and
Compliance Statement verifying that all laborers, workers, mechanics and truck drivers

working on the project have been paid the prevailing wage rates for all work performed
under the contract required by Section 103.50 of the Wisconsin Statutes.

POSTINGSAT THE SITE OF THE WORK

In addition to the required postings furnished by the Department, the contractor shall post
the following in at least one conspicuous place at the site of work:

a "NOTICE TO EMPLOY EES;," which provides information required to be posted
by the provisions of Section 103.50 of the Wisconsin Statutes.

b. A copy of the State of Wisconsin Minimum Wages Rates. (Four pages.)

C. A copy of the contractor's Equal Employment Opportunity Policy.

d. On any project involving federa aid, in addition to the furnished postings, the
contractor shall post a copy of the "Davis-Bacon Act, Minimum Wage Rates".
(Three pages.)

WAGE RATE REDISTRIBUTION

The amount specified as the hourly basic rate of pay and the amount(s) specified as the

fringe benefit contribution(s), for all classes of laborers, workers, mechanics or truck

drivers may be redistributed, when necessary, to conform to those specified in any
applicable collective bargaining agreement, provided that both parties to such agreement
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request and receive the approval for any such redistribution from both the Department of
Transportation and the Department of Workforce Development prior to the
implementation of such redistribution.

ADDITIONAL CLASSIFICATIONS

Any unlisted laborer or mechanic classification that is needed to perform work on this
project, and is not included within the scope of any of the classifications listed in the
application prevailing wage rate determination, may be added after award only if all of
the following criteria have been met:

1 The affected employer(s) must make awritten request to WisDOT Central Office
to utilize the unlisted classification on this project.

2. The request must indicate the scope of the work to be performed by the unlisted
classification and must indicate the proposed wage/fringe benefit package that the
unlisted classification isto receive.

3. The work to be performed by the unlisted classification must not be performed by
aclassification that isincluded in the applicable prevailing wage rate
determination.

4, The unlisted classification must be commonly employed in the area where the
project islocated.

5. The proposed wage/fringe benefit package must bear a reasonable relationship to
those set forth in the applicable prevailing wage rate determination.

6. The request should be made prior to the actual performance of the work by the
unlisted classification.

7. DWD must approve the use of the unlisted classification and the proposed
wage/fringe benefit package. USDOL aso must approve the use of the unlisted
classification and the proposed wage/fringe benefit package on federal aid
projects.

8. WisDOT and DWD may amend the proposed wage/fringe benefit package, as
deemed necessary, and may set forth specific employment ratios and scope of
work requirements in the approva document.

The approved wage/fringe benefit package shall be paid to all laborers, workers,
mechanics or truck drivers performing work within the scope of that performed by the
unlisted classification, from the first day on which such work is performed. In the event
that work is performed by the unlisted classification prior to approval, the wage/fringe
benefit package to be paid for such work must be in conformance with the wage/fringe
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benefit package approved for such work. Under this arrangement aretroactive
adjustment in wages and/or fringe benefits may be required to be made to the affected
laborers, workers, mechanics or truck drivers by the affected employer(s).
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ANNUAL PREVAILING WAGE RATE DETERMINATION
FOR ALL STATE HIGHWAY PROJECTS
RACINE COUNTY
Compiled by the State of Wisconsin - Department of Workforce Development
for the Department of Transportation
Pursuant to s. 103.50, Stats.
Issued on April 1, 2012

CLASSIFICATION: Contractors are required to call the Department of Workforce Development if there are any
questions regarding the proper trade or classification to be used for any worker on a public works project.

OVERTIME: Time and one-half must be paid for all hours worked over 10 hours per day and 40 hours per calendar
week and for all hours worked on Saturday, Sunday and the following six (6) holidays: January 1; the last Monday

in May; July 4; the 1st Monday in September; the 4th Thursday in November; December 25; the day before if January 1,
July 4 or December 25 falls on a Saturday; the day following if January 1, July 4 or December 25 falls on a Sunday.

FUTURE INCREASE: If indicated for a specific trade or occupation, the full amount of such increase MUST be
added to the "TOTAL" indicated for such trade or occupation on the date(s) such increase(s) becomes effective.

PREMIUM PAY: If indicated for a specific trade or occupation, the full amount of such pay MUST be added to
the "HOURLY BASIC RATE OF PAY" indicated for such trade or occupation, whenever such pay is applicable.
SUBJOURNEY: Wage rates may be available for some of the classifications indicated below. Any employer that

desires to use any subjourney classification on a project MUST request the applicable wage rate from the Department of
Workforce Development PRIOR to the date such classification is used on such project. Form ERD-10880 is available
for this purpose and can be obtained by writing to the Department of Workforce Development, Equal Rights Division,
P.O. Box 8928, Madison, W1 53708.

HOURLY HOURLY
BASIC RATE FRINGE
TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, s % %
Bricklayer, Blocklayer or Stonemason 3266 1592 ~ 48.58
Carpenter .. .......3168 1849 ~ 50.17
Cement Finisher 27.14 19.22 46.36

Future Increase(s): Add $1.86 on 6/1/12; Add $1.87 on 6/1/13; Add $1.87 on 6/1/14; Add $1.87 on 6/1/15; Add
$1.75 on 6/ 1/ 16.

Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.40/hr when the Wisconsin
Department of Transportation or responsible governing agency requires that work be performed at night under

Electrician ... .31 2230 5344
Fence Erector ... _..3%62 000 3562
Ironworker ... .33 2154 = 52.85_
Line Constructor (Electricaly ... 397 18.08  54.05_
Painter . ........2187 1439 4226
Pavement Marking Operator ... 2650 1336 39.86
Piledriver 29.56 24.96 54.52

Premium Pay: Add $.65/hr for Piledriver Loftsman; Add $.75/hr for Sheet Piling Loftsman. DOT PREMIUM: Pay
two times the hourly basic rate on Sunday, New Year's Day, Memorial Day, Independence Day, Labor Day,

Roofer or Waterproofer ... 288 1460 = 4345
Teledata Technician or Installer ... 2465 1517 39.82_
Tuckpointer, Caulker or Cleaner . 3430 1547 49.77
Underwater Diver (Excepton GreatLakes) = 3620 1881 55.01
Heavy Equipment Operator - ELECTRICAL LINE CONSTRUCTION ONLY 33.87 16.10 49.97
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HOURLY HOURLY
BASIC RATE FRINGE
TRADE OR OCCUPATION OF PAY BENEFITS  TOTAL
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, $ % %
Heavy Truck Driver - ELECTRICAL LINE CONSTRUCTIONONLY = 2698 13.7240.70
Light Truck Driver - ELECTRICAL LINE CONSTRUCTIONONLY 2338 1248 3586
Groundman - ELECTRICAL LINE CONSTRUCTIONONLY = 2130 1097 3227
TRUCK DRIVERS
Single Axle or TwoAXle 2235 1619 3854

Future Increase(s): Add $1.75/hr on 6/1/2012; Add $1.85/hr on 6/1/2013.
Premium Pay: DOT PREMIUM: Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day.

Three or More Axle 22.50 16.19 38.69
Future Increase(s): Add $1.75/hr on 6/1/2012; Add $1.85/hr on 6/1/2013.
Premium Pay: DOT PREMIUM: Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial

Articulated, Euclid, Dumptor, Off Road Material Hauler 22.50 16.19 38.69
Future Increase(s): Add $1.75/hr on 6/1/2012; Add $1.85/hr on 6/1/2013.
Premium Pay: DOT PREMIUM: Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial

Pavement Marking Vehicle 2384 14.70 3854

Shadow or Pilot Vehice ... 2476 1535 4011

Truck Mechanic ... 2491 1535 40.26
LABORERS

General Laborer . 265 1860 4125

Future Increase(s): Add $1.60/hr on 6/1/2012: Add $1.70/hr on 6/1/2013; Add $1.60/hr on 6/1/2014.

Premium Pay: Add $.10/hr for topman; Add $.15/hr for air tool operator, joint sawer and filler (pavement),
vibrator or tamper operator (mechanical hand operated), chain saw operator and demolition burning torch
laborer; Add $.26/hr for bottomman; Add $.35/hr for bituminous worker (raker and luteman), formsetter (curb,
sidewalk and pavement), strike off man; Add $.32/hr for and line and grade specialist; Add $.65/hr for blaster
and powderman; Add $.75/hr for pipelayer. / DOT PREMIUMS: 1) Pay two times the hourly basic rate on
Sunday, New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day.
2) Add $1.25/hr for work on projects involving temporary traffic control setup, for lane and shoulder closures,
when work under artificial illumination conditions is necessary as required by the project provisions (including

Asbestos Abatement Worker . 2200 1686 38.86_
Landscaper . ______._...2291 1568 3859
Flagperson or Traffic Control Person 20.83 17.85 38.68

Future Increase(s): Add $1.60/hr on 6/1/2012; Add $1.70/hr on 6/1/2013; Add $1.60/hr on 6/1/2014.

Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year’s Day, Memorial
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.25/hr when the Wisconsin
Department of Transportation or responsible governing agency requires that work be performed at night under
artificial illumination with traffic control and the work is completed after sunset and before sunrise.
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HOURLY HOURLY
BASIC RATE FRINGE
TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, s % %
HEAVY EQUIPMENT OPERATORS
Crane, Tower Crane, Pedestal Tower or Derrick, With Boom, Leads &/or Jib 34.22 18.90 53.12

Lengths Measuring 176 Ft or Over; Crane, Tower Crane, Pedestal Tower or

Derrick, With or Without Attachments, With a Lifting Capacity of Over 100

Tons, Self-Erecting Tower Crane With a Lifting Capacity Of Over 4,000 Lbs.,

Crane With Boom Dollies; Traveling Crane (Bridge Type).
Future Increase(s): Add $2/hr on 6/1/12; Add $2/hr on 6/1/13; Add $1.75/hr on 6/1/14.
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.25/hr for work on projects
involving temporary traffic control setup, for lane and shoulder closures, when work under artificial illumination
conditions is necessary as required by the project provisions (including prep time prior to and/or cleanup after

Backhoe (Track Type) Having a Mfgr.'s Rated Capacity of 130,000 Lbs. or 33.72 18.90 52.62

Over; Caisson Rig; Crane, Tower Crane, Portable Tower, Pedestal Tower or

Derrick, With Boom, Leads &/or Jib Lengths Measuring 175 Ft or Under;

Crane, Tower Crane, Portable Tower, Pedestal Tower or Derrick, With or

Without Attachments, With a Lifting Capacity of 100 Tons or Under,

Self-Erecting Tower Crane With A Lifting Capacity Of 4,000 Lbs., & Under;

Dredge (NOT Performing Work on the Great Lakes); Licensed Boat Pilot

(NOT Performing Work on the Great Lakes); Pile Driver.
Future Increase(s): Add $2/hr on 6/1/12; Add $2/hr on 6/1/13; Add $1.75/hr on 6/1/14.
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.25/hr for work on projects
involving temporary traffic control setup, for lane and shoulder closures, when work under artificial illumination
conditions is necessary as required by the project provisions (including prep time prior to and/or cleanup after
such time period).

Air Track, Rotary or Percussion Drilling Machine &/or Hammers, Blaster; 33.22 18.90 52.12
Asphalt Heater, Planer & Scarifier; Asphalt Milling Machine; Asphalt Screed;
Automatic Subgrader (Concrete); Backhoe (Track Type) Having a Mfgr.'s
Rated Capacity of Under 130,000 Lbs., Backhoe (Mini, 15,000 Lbs. &
Under); Bituminous (Asphalt) Plant & Paver, Screed; Boatmen (NOT
Performing Work on the Great Lakes); Boring Machine (Directional,
Horizontal or Vertical); Bridge (Bidwell) Paver; Bulldozer or Endloader;
Concrete Batch Plant, Batch Hopper; Concrete Breaker (Large, Auto,
Vlbratory/Sonic, Manual or Remote); Concrete Bump Cutter, Grinder,
Planing or Grooving Machine; Concrete Conveyor System; Concrete
Laser/Screed; Concrete Paver (Slipform); Concrete Pump, Concrete
Conveyor (Rotec or Bidwell Type); Concrete Slipform Placer Curb & Gutter
Machine; Concrete Spreader & Distributor; Crane (Carry Deck, Mini) or
Truck Mounted Hydraulic Crane (10 Tons or Under); Crane WIth a Lifting
Capacity of 25 Tons or Under; Forestry Equipment, Timbco, Tree Shear, Tub
Grinder, Processor; Gradall (Cruz-Aire Type); Grader or Motor Patrol; Grout
Pump; Hydro-Blaster (10,000 PSI or Over); Loading Machine (Conveyor);
Material or Stack Hoist; Mechanic or Welder; Milling Machine; Post Hole
Digger or Driver; Roller (Over 5 Ton); Scraper (Self Propelled or Tractor
Drawn) 5 cu yds or More Capacity; Shoulder Widener; Sideboom; Skid Rig;
Stabilizing or Concrete Mixer (Self-Propelled or 14S or Over); Straddle
Carrier or Travel Lift; Tractor (Scraper, Dozer, Pusher, Loader); Tractor or
Truck Mounted Hydraulic Backhoe; Trencher (Wheel Type or Chain Type);
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HOURLY HOURLY
BASIC RATE FRINGE
TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $

& A- Frames.
Future Increase(s): Add $2/hr on 6/1/12; Add $2/hr on 6/1/13; Add $1.75/hr on 6/1/14.
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.25/hr for work on projects
involving temporary traffic control setup, for lane and shoulder closures, when work under artificial illumination
conditions is necessary as required by the project provisions (including prep time prior to and/or cleanup after
such time period).

Belting, Burlap, Texturing Machine; Broom or Sweeper; Compactor 32.96 18.90 51.86

(Self-Propelled or Tractor Mounted, Towed & Light Equipment); Concrete

Finishing Machine (Road Type); Environmental Burner; Farm or Industrial

Type Tractor; Fireman (Asphalt Plant, Pile Driver & Derrick NOT Performing

Work on the Great Lakes); Forklift; Greaser; Hoist (Tugger, Automatic); Jeep

Digger; Joint Sawer (Multiple Blade); Launch (NOT Performing Work on the

Great Lakes); Lift Slab Machine; Mechanical Float; Mulcher; Power

Subgrader; Robotic Tool Carrier (With or Without Attachments); Roller

(Rubber Tire, 5 Ton or Under); Self Propelled Chip Spreader; Shouldering

Machine; Skid Steer Loader (With or Wlithout Attachments); Telehandler;

Tining or Curing Machine.
Future Increase(s): Add $2/hr on 6/1/12; Add $2/hr on 6/1/13; Add $1.75/hr on 6/1/14.
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.25/hr for work on projects
involving temporary traffic control setup, for lane and shoulder closures, when work under artificial illumination
conditions is necessary as required by the project provisions (including prep time prior to and/or cleanup after
such time period).

Air Compressor (&/or 400 CFM or Over); Air, Electric or Hydraulic Jacking 32.67 18.90 51.57

System; Augers (Vertical & Horizontal); Automatic Belt Conveyor & Surge

Bin; Boiler (Temporary Heat); Concrete Proportioning Plant; Crusher,

Screening or Wash Plant; Generator (&/or 150 KW or Over); Heaters

(Mechanical); High Pressure Utility Locating Machine (Daylighting Machine);

Mudjack; Oiler; Prestress Machine; Pug Mill; Pump (3 Inch or Over) or Well

Points; Rock, Stone Breaker; Screed (Milling Machine); Stump Chipper;

Tank Car Heaters; Vibratory Hammer or Extractor, Power Pack.
Future Increase(s): Add $2/hr on 6/1/12; Add $2/hr on 6/1/13; Add $1.75/hr on 6/1/14.
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.25/hr for work on projects
involving temporary traffic control setup, for lane and shoulder closures, when work under artificial illumination
conditions is necessary as required by the project provisions (including prep time prior to and/or cleanup after

Fiber Optic Cable Equipment. 2439 1545 3984
Work Performed on the Great Lakes Including Diver; Wet Tender or 36.20 18.81 55.01
Hydraulic Dredge Engineer. . .
Work Performed on the Great Lakes Including 70 Ton & Over Tug Operator; 36.20 18.81 55.01

Assistant Hydraulic Dredge Engineer; Crane or Backhoe Operator; Hydraulic

Work Performed on the Great Lakes Including Deck Equipment Operator or  26.80 18.52 45.32
Machineryman (Maintains Cranes Over 50 Tons or Backhoes 115,000 Lbs.

or More); Tug, Launch or Loader, Dozer or Like Equipment When Operated

Work Performed on the Great Lakes Including Deck Equipment Operator, 26.80 18.52 45.32
Machineryman or Fireman (Operates 4 Units or More or Maintains Cranes

50 Tons or Under or Backhoes 115,000 Lbs. or Under); Deck Hand, Deck
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HOURLY HOURLY
BASIC RATE FRINGE
TRADE OR OCCUPATION OF PAY BENEFITS TOTAL




SUPERSEDES DECISION WI20070010
U. S. DEPARTMENT OF LABOR

STATE: Wisconsin
DECISION NUMBER: W1080010
DESCRIPTION OF WORK: Highways and Airport Runway and Taxiway Construction
Basic Hourly Fringe

LABORERS CLASSIFICATION: Rates Benefits
Group 1:  General Laborer; Tree Trimmer; Conduit Layer;

Demolition and Wrecking Laborer; Guard Rail, Fence

and Bridge Builder; Landscaper, Multiplate Culvert

Assembler; Stone Handler; Bituminous Worker (Shoveler,

Loader, Utility Man); Batch Truck Dumper; or Cement Handler;

Bituminous Worker; (Dumper, Ironer, Smoother, Tamper);

ConCrete HaNGIEr ..ottt $22.65....ooeeirenieann 17.49
Group 2:  Air Tool Operator; Joint Sawer and Filler (Pavement);

Vibrator or Tamper Operator (Mechanical Hand Operated);

Chain Saw Operator; Demolition Burning Torch Laborer............... 22.80...cireereeeeirirenenens 17.49
Group 3:  Bituminous Worker (Raker and Luteman); Formsetter

(Curb, Sidewalk, and Pavement); Strike Off man..
Group 4: Lineand Grade Specidist
Group 5:  Blaster and Powderman
Group 6:  Flagman,; traffic control person

CLASSES OF LABORER AND MECHANICS

Bricklayer .....ccooveeevvereennns
Piledriverman ..........cccoevevneee.
Carpenter
Ironworker
Cement Mason/Concrete Finisher ...........c........
Electrician ..............
Line Construction

Heavy Equipment Operator ......

Equipment Operator ..

Heavy Groundman Driver...

Light Groundman Driver

Groundsman
Millwrights (E. of Hwy 75)
Millwrights (W. of Hwy 75)
Painter, Brush, Roller
Painter, Spray and Sandblaster
Painter, Stedl
Wil Drilling:

W DIHIEN ...ttt 16.52 3.70

Racine County

(DAVIS-BACON ACT, MINIMUM WAGE RATES)

DATE: February 1, 2013

Basic Hourly Fringe
Rates Benefits
Truck Drivers:
L& 2AXIES o 2316 s 17.13
Three or More Axles; Euclids, Dumptor &
Articulated, Truck Mechanic.........ccooovveeeececurenenee 2331 17.13

Notes: Weldersreceive rate prescribed for craft performing operation to which welding isincidental. Unlisted
classifications needed for work not included within the scope of the classifications listed may be added
after award only as provided in the labor standards contract clauses (29 CFR, 5.5(a)(1)(ii)). Includes
Modification #0, dated January 4, 2013; Modification #1 dated February 1, 2013.

Page 1 of 3



SUPERSEDES DECISION WI20070010
U. S. DEPARTMENT OF LABOR
STATE: Wisconsin (DAVIS-BACON ACT, MINIMUM WAGE RATES)

DECISION NUMBER: W1080010
DESCRIPTION OF WORK: Highways and Airport Runway and Taxiway Construction

Basic Hourly Fringe
POWER EQUIPMENT OPERATORS CLASSIFICATION: Rates Benefits

Group 1:  Cranes, tower cranes and derricks,
with or without attachments, with a
lifting capacity of over 100 tons
or cranes, tower cranes and
derricks with boom, leads and/or
jib lengths measuring 176 feet or
[T = S $35.22 $19.65

Group 2:  Cranes, tower cranes and derricks,
with or without attachments, with a
lifting capacity of 100 tons or
less or cranes, tower cranes and
derricks with boom, leads and/or
jib lengths measuring 175 feet or
less, and backhoes (excavators)
having a manufacturer's rated
capacity of 3 cu. yds. and over,
caisson rigs, pile driver, dredge
operator, dredge engineer. ........ccccvvveeeenereereenennienene $34.72 $19.65

Group 3:  Mechanic or welder - heavy duty
equipment, cranes with alifting capacity
of 25 tons or less, concrete breaker
(manual or remote); vibrator/sonic concrete
breaker; concrete laser screed; concrete
slipform paver; concrete batch plant
operator; concrete pavement spreader - heavy
duty (rubber tired); concrete spreader and
distributor, automatic subgrader (concrete);
concrete grinder and planing machine; concrete
dlipform curb and gutter machine; slipform
concrete placer; tube finisher; hydro blaster
(10,000 psi and over); bridge paver; concrete
conveyor system; concrete pump; stabilizing
mixer (self propelled); shoulder widener;
asphalt plant engineer; bituminous paver; bump
cutter and grooving machine; milling machine;
screed (bituminous paver); asphalt heater,
planer and scarifier; backhoes (excavators)
having a manufacturers rated capacity of under
3 cu. yds.; grader or motor patrol; tractor

POWER EQUIPMENT OPERATORS
CLASSIFICATION: (Continued)

(scraper, dozer, pusher, loader); scraper -

rubber tired (single or twin engine);

endloader hydraulic backhoe (tractor-type);
trenching machine; skid rigs; tractor, side

boom (heavy); drilling or boring machine
(mechanical heavy); roller (over 5 tons);

percussion or rotary drilling machine; air

track; blaster; loading machine (conveyor);

tugger; boatmen; winches and A-frames; post
driver; material hoist Operator. ..........cccovveeecrerinnnne.

Group 4:  Greaser, roller stedl (5 tons or less);
roller (pneumatic tired) - self-propelled;
tractor (mounted or towed compactors and
light equipment); shouldering machine;
self-propelled chip spreader; concrete
spreader; finishing machine; mechanical
float; curing machine; power subgrader;
joint saw (multiple blade) belting
machine; burlap machine; texturing
machine; tractor, endloader (rubber
tired) - light; jeep digger; fork lift;
mulcher; launch operator; fireman;
environmental burner. ...,

Group 5:  Air compressor; power pack; vibratory
hammer and extractor; heavy equipment,
leadman,; tank car heaters; stump chipper;
curb machine operator; concrete pro-
portioning plants generators, mudjack
operator; rock breaker; crusher or
screening plant; screed (milling machine);
automatic belt conveyor and surge bin;
pug mill operator; oiler; pump (over 3 inches);
drilling machine helper. ......ccccoovvevecvneieceeecee

Group 6:  Off — road material hauler with or without gector.....

Premium Pay:

EPA Leve “A” protection - $3.00 per hour
EPA Leve “B” protection - $2.00 per hour
EPA Leve “C” protection - $1.00 per hours

DATE: February 1, 2013

Basic Hourly Fringe

Rates Benefits
$34.22 $19.65
$33.96 $19.65
$33.67 $19.65
$27.77 $19.65

Page 2 of 3



SUPERSEDES DECISION WI120070010
U. S. DEPARTMENT OF LABOR
STATE: Wisconsin (DAVIS-BACON ACT, MINIMUM WAGE RATES)

DECISION NUMBER: W1080010
DESCRIPTION OF WORK: Highways and Airport Runway and Taxiway Construction

LABORERS CLASSIFICATION: Rates Benefits
Electricians
ATEAL e s $27.80 16.52
Area 2:
ElECIICIANS. .....eevecie et 29.13 17.92
Area 3:
Electrical contracts under $130,000........ccccceveevererveneane. 26.24 16.85

Electrical contracts over $130,000....... 29.41 16.97
Aread: e 28.10 17.24
Area5 28.61 16.60
AFBAB oot s 35.25 19.30
Area8
ElCtHCIaNS. .....ccvveieveece e 30.00 17.76
Area9:
ElECtHiCIaNS. .....ccvveieveece et 32.94 18.71
Y == T O TR 28.97 19.55
Areall 31.27 23.12
Areal2 32.87 19.23
Area 13 32.20 21.64
Teledata System Installer
Areal4
Installer/Technician ...........ccooeevveievinieicceeeee e 21.89 11.83
Sound & Communications
Areal5
INSEAIIEN ... 16.47 14.84
Technician. 24.75 16.04
Areal - CALUMET (except township of New Holstein), GREEN LAKE

(N. part, including Townships of Berlin, St. Marie and Seneca),
MARQUETTE (N. part, including Townships of Crystal Lake, Neshkoro, Newton &

Springfield), OUTAGAMIE, WAUPACA, WAUSHARA and WINNEBAGO COUNTIES.

Area?2 - ASHLAND, BARRON, BAYFIELD, BUFFALO, BURNETT, CHIPPEWA,
CLARK (except Mayville, Colby, Unity, Sherman, Fremont,
Lynn and Sherwood), CRAWFORD, DUNN, EAU CLAIRE, GRANT,
IRON, JACKSON, LA CROSSE, MONROE, PEPIN, PIERCE, POLK,
PRICE, RICHLAND, RUSK, ST. CROIX, SAWYER, TAYLOR,
TREMPEALEAU, VERNON and WASHBURN COUNTIES

Area3- FLORENCE (townships of Aurora, Commonweslth, Fern,
Florence and Homestead), MARINETTE (Niagara township)

Area 4 -

Area’ -

Area6 -

Area8 -

Area9 -

Areal0 -

Areall -

Area 12 -

Area 13 -

Area 14 -

Area 15 -

DATE: February 1, 2013

BROWN, DOOR, KEWAUNEE, MANITOWOC (except Schleswig), MARINETTE (Wausauke
and area south thereof), OCONTO, MENOMINEE (East of aline 6 miles West of the West
boundary of Oconto County), SHAWANO (except area North of Townships of Aniwa and
Hutchins) COUNTIES.

ADAMS, CLARK (Colby, Freemont, Lynn, Mayville, Sherman, Sherwood, Unity), FOREST,
JUNEAU, LANGLADE, LINCOLN, MARATHON, MARINETTE (Area North of the town of
Wausaukee), MENOMINEE (Area West of aline 6 miles West of the West boundary of Oconto
County), ONEIDA, PORTAGE, SHAWANO (Area North of the townships of Aniwa and
Hutchins), VILAS AND WOOD COUNTIES

KENOSHA COUNTY

DODGE, (Emmet Township only), GREEN, JEFFERSON, LAFAYETTE, RACINE (Burlington
township), ROCK and WALWORTH COUNTIES

COLUMBIA, DANE, DODGE, (areawest of Hwy. 26, except Chester & Emmet Townships),
GREEN LAKE (except townships of Berlin, Senecaand St. Marie), IOWA, MARQUETTE
(except townships of Neshkoka, Crystal Lake, Newton and Springfield), and SAUK COUNTIES

CALUMET (Township of New Holstein), DODGE (East of Hwy. 26 including Chester
Township), FOND DU LAC, MANITOWOC (Schleswig), and SHEBOY GAN COUNTIES

DOUGLAS COUNTY

RACINE (except Burlington township) COUNTY

MILWAUKEE, OZAUKEE, WASHINGTON and WAUKESHA COUNTIES

Statewide.

DODGE (East of Hwy 26 including Chester Twp, excluding Emmet Twp), FOND DU LAC

(Except Waupun), MILWAUKEE, OZAUKEE, MANITOWOC (Schleswig), WASHINGTON,
AND WAUKESHA COUNTIES.

Page3 of 3



FEBRUARY 1999

NOTICE TO BIDDERS
WAGE RATE DECISION

The wage rate decision of the Secretary of Labor which has been incorporated in these advertised
specifications isincomplete in that the classifications may be omitted from the Secretary of
Labor's decision.

Since the bidder is responsible, independently, for ascertaining area practice with respect to the
necessity, or lack of necessity, for the use of these classifications in the prosecution of the work
contemplated by this project, no inference may be drawn from the omision of these

classifications concerning prevailing area practices relative to their use. Further, this omission will
not, per se, be construed as establishing any governmental liability for increased labor cost if it is
subsequently determined that such classifications are required.

There may be omissions and/or errors in the federal wage rates. The bidder is responsible for
evauating and determining the correct applicable rate. The higher of state or federa rate will

apply.

Pagelof 1






Wisconsin Department of Transportation PAGE: 1
DATE: 01/28/13

SCHEDULE OF ITEMS REVISED:
CONTRACT: PROJECT(S): FEDERAL ID(S):
20130409013 1030-24-76 WISC 2013215
CONTRACTOR :
LINE] ITEM | APPROX. I UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY S [
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
SECTION 0001 ROADWAY ITEMS
|201.0105 CLEARING **p** | |
0010 | 4.000] |
| ISTA | | )
|201.0120 CLEARING | | |
0020] I 18.000] I
| 11D | | .
[201.0205 GRUBBING **p** | |
0030] I 4.000] I
| ISTA | | )
|201.0220 GRUBBING | |
0040] I 18.000] I
| 1D | I -
|204.9090.S REMOVING | | |
0050 ] (ITEM DESCRIPTION) 002. | 96.000] |
IDRAINTILE **p** ILF | | ;
|205.0100 EXCAVATION | | |
0060 | COMMON | 16,926.000] |
| ICY | | -
|208.0100 BORROW | I
0070] | 12,570.000] |
| ICY | | -
|208.1100 SELECT BORROW | |
0080 | 13,759.000] I
| ICY | | -
1213.0100 FINISHING | | |
0090 |ROADWAY (PROJECT) 079. | 1.000] |
|1030-24-76 | EACH | | )

|520.0118 CULVERT PIPE | |
0100|CLASS 111 18-INCH I 88.000] |
|



Wisconsin Department of Transportation

CONTRACT:
20130409013

CONTRACTOR :

SCHEDULE OF ITEMS
PROJECT(S):
1030-24-76

PAGE:

DATE:

REVISED:

FEDERAL ID(S):

WISC 2013215

2

01/28/13

LINE] ITEM

|520.4018 CULVERT PIPE
0110] TEMPORARY 18-1INCH

I Q

APPROX. |
UANTITY

| AND UNITS |

|521.1518 APRON ENDWALLS

0120]FOR CULVERT PIPE SLOPED
|SIDE DRAINS STEEL
|18-INCH 6 TO 1

|522.0130 CULVERT PIPE
0130 | REINFORCED CONCRETE
|CLASS 111 30-INCH

|522.0330 CULVERT PIPE
0140 REINFORCED CONCRETE
|CLASS 1V 30-INCH

|522.1030 APRON ENDWALLS
0150 FOR CULVERT PIPE

|REINFORCED CONCRETE

| 30-INCH

|523.0419 CULVERT PIPE
0160 | REINFORCED CONCRETE

|HORIZONTAL ELLIPTICAL

|CLASS HE-1V 19X30-INCH

1523.0434 CULVERT PIPE
0170 REINFORCED CONCRETE

|HORIZONTAL ELLIPTICAL

|CLASS HE-1V 34X53-INCH

|523.0519 APRON ENDWALLS
0180 FOR CULVERT PIPE

|REINFORCED CONCRETE

|HORIZONTAL ELLIPTICAL

] 19X30-INCH

|523.0534 APRON ENDWALLS
0190 FOR CULVERT PIPE

|REINFORCED CONCRETE

|HORIZONTAL ELLIPTICAL

| 34X53-INCH



Wisconsin Department of Transportation PAGE: 3
DATE: 01/28/13
SCHEDULE OF ITEMS REVISED:
CONTRACT: PROJECT(S): FEDERAL ID(S):
20130409013 1030-24-76 WISC 2013215
CONTRACTOR :
LINE] I1TEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY  |--——mmmmmmoo— - |-
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS

|]608.0512 STORM SEWER
0210]PIPE REINFORCED CONCRETE
ICLASS V 12-INCH

|]611.0535 MANHOLE COVERS
0220] TYPE J-SPECIAL

|612.0206 PIPE UNDERDRAIN
0230 UNPERFORATED 6-1INCH

|612.0208 PIPE UNDERDRAIN
0240 UNPERFORATED 8-1INCH

|612.0210 PIPE UNDERDRAIN
0250 | UNPERFORATED 10-1INCH

|612.0212 PIPE UNDERDRAIN
0260 | UNPERFORATED 12-1INCH

|612.0700 DRAIN TILE
0270 ] EXPLORATION

]618.0100 MAINTENANCE AND
0280|REPAIR OF HAUL ROADS

| (PROJECT) 042.

11030-24-76

|
I 20.000]
ICY |
|
I 200.000]
ILF |
|
I 10.000]
| EACH 1
|
I 15.000]
ILF |
|
I 15.000]
ILF |
|
I 15.000]|
ILF |
|
I 15.000]
ILF |
|
I 500.000]|
ILF |
|
I 1.000]
| EACH 1
| |
|
I 1.000]
| EACH 1

| 623.0200 DUST CONTROL
0300| SURFACE TREATMENT



Wisconsin Department of Transportation PAGE: 4
DATE: 01/28/13
SCHEDULE OF ITEMS REVISED:
CONTRACT: PROJECT(S): FEDERAL ID(S):
20130409013 1030-24-76 WISC 2013215
CONTRACTOR :
LINE] I1TEM | APPROX. | UNIT PRICE BID AMOUNT
NO | DESCRIPTION |  QUANTITY |- | mm o
| | AND UNITS | DOLLARS | CTS DOLLARS |CTS

|625.0500 SALVAGED
0320] TOPSOIL  **p**

]627.0200 MULCHING
0330]

|628.1520 SILT FENCE
0360 | MAINTENANCE

|628.1905 MOBILIZATIONS
0370]EROSION CONTROL

1628.1910 MOBILIZATIONS
0380 | EMERGENCY EROSION
| CONTROL

|1628.2004 EROSION MAT
0390|CLASS 1 TYPE B

1628.2027 EROSION MAT
0400|CLASS 11 TYPE C

|628.6510 SOIL STABILIZER

0410|TYPE B

|
I 35.000]
IMGAL 1
|
I 28,050.000]|
ISY |
|
I 19,280.000]
I1SY |
|
1 200.000]
| EACH I
|
I 5,280.000]
ILF |
|
I 5,280.000]
ILF |
|
I 4.000]
| EACH I
|
I 4.000]
| EACH I
|
I 8,750.000]
ISY |
|
I 2,490.000]
ISY |
|
I 6.600]



Wisconsin Department of Transportation PAGE: 5
DATE: 01/28/13
SCHEDULE OF ITEMS REVISED:
CONTRACT: PROJECT(S): FEDERAL ID(S):
20130409013 1030-24-76 WISC 2013215
CONTRACTOR :
LINE] I1TEM | APPROX. | UNIT PRICE BID AMOUNT
NO | DESCRIPTION | QUANTITY |-
| | AND UNITS | DOLLARS | CTS DOLLARS |CTS
|628.7504 TEMPORARY DITCH |
0420 CHECKS | 440.000]
| ILF | -
|628.7555 CULVERT PIPE |
0430 CHECKS | 125.000]
| | EACH | )
|628.7560 TRACKING PADS |
0440] | 4.000]
| | EACH | )
|628.7570 ROCK BAGS |
0450] | 5.000]
| | EACH | -
|629.0210 FERTILIZER TYPE |
0460]B | 18.000]
| |cwT | -
|630.0120 SEEDING MIXTURE |
0470[NO. 20 | 775.000]
| ILB | .
|630.0200 SEEDING |
0480 | TEMPORARY | 775.000]
| ILB | .
|633.5200 MARKERS CULVERT |
0490 END | 10.000]
I | EACH | )
|634.0614 POSTS WOOD |
0500]4X6-INCH X 14-FT | 1.000]
| | EACH | )
|638.2102 MOVING SIGNS |
0510|TYPE 11 | 1.000]
| | EACH | )
|642.5201 FIELD OFFICE |
0520|TYPE C | 1.000]
|



Wisconsin Department of Transportation PAGE: 6
DATE: 01/28/13

SCHEDULE OF ITEMS REVISED:
CONTRACT: PROJECT(S): FEDERAL ID(S):
20130409013 1030-24-76 WISC 2013215
CONTRACTOR :
LINE] ITEM | APPROX. I UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY S [
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
1643.0100 TRAFFIC CONTROL | | I
0530 (PROJECT) 079. | 1.000] |
|1030-24-76 | EACH | | )
1643.0300 TRAFFIC CONTROL | | |
0540 | DRUMS | 1,120.000] |
| | DAY | | )
1643.0420 TRAFFIC CONTROL | | |
0550 | BARRICADES TYPE 111 | 672.000] |
| | DAY | | )
1643.0705 TRAFFIC CONTROL | | |
0560 [WARNING LIGHTS TYPE A | 560.000]| I
| | DAY | | )
1643.0900 TRAFFIC CONTROL | | |
0570] SIGNS I 1,624.000] |
| | DAY | | )
1643.0920 TRAFFIC CONTROL | | I
0580 |COVERING SIGNS TYPE 11 | 2.000] [
| | EACH | | ;
1643.1050 TRAFFIC CONTROL | | I
0590 | SIGNS PCMS | 112.000] |
| | DAY | | ;
1645.0130 GEOTEXTILE | I I
0600|FABRIC TYPE R **P*x* | 60.000] |
| ISY | | -
J]ASP.1TOA ON-THE-JOB | | |
0610 | TRAINING APPRENTICE AT | 150.000] 5.00000] 750.00
|$5.00/HR IHRS 1 I
|]ASP.1TOG ON-THE-JOB | | |
0620 | TRAINING GRADUATE AT $5. | 200.000] 5.00000] 1000.00
]00/HR IHRS | |

ISPV.0035 SPECIAL 004. | |
0630 | ENERGY OF COMPACTION | 151.000] |
| STUDY |



Wisconsin Department of Transportation PAGE: 7
DATE: 01/28/13

SCHEDULE OF ITEMS REVISED:
CONTRACT: PROJECT(S): FEDERAL ID(S):
20130409013 1030-24-76 WISC 2013215
CONTRACTOR :
LINE] ITEM | APPROX. I UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY S [
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
ISPV.0060 SPECIAL 009. | I I
0640|EROSION CONTROL FILTER | 5.000] |
IBAGS | EACH | | )
ISPV.0060 SPECIAL 017. | | |
0650 | PERMANENT BARRICADES | 12.000] |
ITYPE 111 | EACH | | )

ISPV.0060 SPECIAL 030. | |
0660|SILT FENCE DRAINAGE I I
JOUTLET EROSION CONTROL  |EACH | |
IFILTER BAGS I I

ISPV.0060 SPECIAL 031. | | |
0670|SILT FENCE DRAINAGE | 13.000] |
JOUTLET ROCK BAGS | EACH | | }
ISPV.0105 SPECIAL 091. | | |
0680 | SURVEY PROJECT JLUMP JLUMP |
|1030-24-76 | | | )
ISPV.0105 SPECIAL 092. | | |
0690 | PAVEMENT CLEANUP JLUMP JLUMP |
| | | | -
ISPV.0180 SPECIAL 002. | | |
0700 |GEOTEXTILE FABRIC TYPE | 200.000] I
IFF Isy | | )
ISPV.0200 SPECIAL 001. | | |
0710 |MANHOLES 4-FT DIAMETER | 30.000] I
| SPECIAL IVF | ) | )
|
| SECTION 0001 TOTAL | )






PLEASE ATTACH SCHEDULE OF ITEMS HERE
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