HIGHWAY WORK PROPOSAL Proposal Number: 2 3

Wisconsin Department of Transportation
DT1502 10/2010 s.66.29(7) Wis. Stats.

COUNTY STATE PROJECT ID EEDERAL PROJECT ID PROJECT DESCRIPTION HIGHWAY

Racine 2340-09-70 WISC 2014 193 STH 20 STH 20
Intersection with STH 75/CTH S

This proposal, submitted by the undersigned bidder to the Wisconsin Department of Transportation, is in accordance with
the advertised request for proposals. The bidder is to furnish and deliver all materials, and to perform all work for the
improvement of the designated project in the time specified, in accordance with the appended Proposal Requirements
and Conditions.

Proposal Guaranty Required, $ 75,000.00 Attach Proposal Guaranty on back of this PAGE.
Payable to: Wisconsin Department of Transportation
Bid Submittal Due Firm Name, Address, City, State, Zip Code

Date: May 13, 2014
Time (Local Time): 9:00 AM SA M P L E

Comtfact Completon Tie NOT FOR BIDDING PURPOSES

Fifty (50) Working Days

Assigned Disadvantaged Business Enterprise Goal

12 o This contract is exempt from federal oversight.
0

This certifies that the undersigned bidder, duly sworn, is an authorized representative of the firm named above; that the bidder has examined and
carefully prepared the bid from the plans, Highway Work Proposal, and all addenda, and has checked the same in detail before submitting this proposal
or bid; and that the bidder or agents, officer, or employees have not, either directly or indirectly, entered into any agreement, participated in any
collusion, or otherwise taken any action in restraint of free competitive bidding in connection with this proposal bid.

Do not sign, notarize, or submit this Highway Work Proposal when submitting an electronic bid on the Internet.

Subscribed and sworn to before me this date

(Signature, Notary Public, State of Wisconsin) (Bidder Signature)
(Print or Type Name, Notary Public, State Wisconsin) (Print or Type Bidder Name)
(Date Commission Expires) (Bidder Title)
Notary Seal

For Department Use Only

Type of Work

Removals, grading, base aggregate dense, concrete pavement, HMA pavement, erosion control, culverts, storm sewer, concrete curb
and gutter, concrete sidewalk, pavement marking, permanent signing, lighting, temporary traffic control.

Notice of Award Dated Date Guaranty Returned
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PLEASE ATTACH
PROPOSAL GUARANTY HERE



Effective with November 2007 Letting
PROPOSAL REQUIREMENTS AND CONDITIONS

The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be
bound by the following conditions and requirements.

If the bidder has a corporate relationship with the proposal design engineering company, the bidder
declares that it did not obtain any facts, data, or other information related to this proposal from the
design engineering company that was not available to all bidders.

The bidder declares that they have carefully examined the site of, and the proposal, plans,
specifications and contract forms for the work contemplated, and it is assumed that the bidder has
investigated and is satisfied as to the conditions to be encountered, as to the character, quality, and
quantities of work to be performed and materials to be furnished, and as to the requirements of the
specifications, special provisions and contract. It is mutually agreed that submission of a proposal
shall be considered conclusive evidence that the bidder has made such examination.

The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as
designated in the advertisement inviting proposals, to be retained by and become the property of the
owner of the work in the event the undersigned shall fail to execute the contract and contract bond
and return the same to the office of the engineer within fourteen (14) days after having been notified
in writing to do so; otherwise to be returned.

The bidder declares that they understand that the estimate of quantities in the attached schedule is
approximate only and that the attached quantities may be greater or less in accordance with the
specifications.

The bidder agrees to perform the said work, for and in consideration of the payment of the amount
becoming due on account of work performed, according to the unit prices bid in the following
schedule, and to accept such amounts in full payment of said work.

The bidder declares that all of the said work will be performed at their own proper cost and expense,
that they will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of
construction in the manner provided in the applicable specifications and the approved plans for the
work together with all standard and special designs that may be designed on such plans, and the
special provisions in the contract of which this proposal will become a part, if and when accepted.
The bidder further agrees that the applicable specifications and all plans and working drawings are
made a part hereof, as fully and completely as if attached hereto.

The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the

date of written notification from the engineer to do so, unless otherwise stipulated in the special
provisions.
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The bidder declares that if they are awarded the contract, they will execute the contract agreement
and begin and complete the work within the time named herein, and they will file a good and
sufficient surety bond for the amount of the contract for performance and also for the full amount of
the contract for payment.

The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of
the Statutes of Wisconsin, and all acts amendatory thereto. They shall further be responsible for any
damages to property or injury to persons occurring through their own negligence or that of their
employees or agents, incident to the performance of work under this contract, pursuant to the
Standard Specifications for Road and Bridge Construction applicable to this contract.

In connection with the performance of work under this contract, the contractor agrees to comply
with all applicable state and federal statutes relating to non-discrimination in employment. No
otherwise qualified person shall be excluded from employment or otherwise be subject to
discrimination in employment in any manner on the basis of age, race, religion, color, gender,
national origin or ancestry, disability, arrest or conviction record (in keeping with s.111.32), sexual
orientation, marital status, membership in the military reserve, honesty testing, genetic testing, and
outside use of lawful products. This provision shall include, but not be limited to the following:
employment, upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation, and selection for training, including
apprenticeship. The contractor further agrees to ensure equal opportunity in employment to all
applicants and employees and to take affirmative action to attain a representative workforce.

The contractor agrees to post notices and posters setting forth the provisions of the
nondiscrimination clause, in a conspicuous and easily accessible place, available for employees and
applicants for employment.

If a state public official (section 19.42, Stats.) or an organization in which a state public official

holds at least a 10% interest is a party to this agreement, this contract is voidable by the state unless
appropriate disclosure is made to the State of Wisconsin Ethics Board.
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Effective with August 2007 Letting
BID PREPARATION

Preparing the Proposal Schedule of Items

A General

Obtain bidding proposals as specified in section 102 of the standard specifications prior to 11:45
AM of the last business day preceding the letting. Submit bidding proposals using one of the
following methods:

1. Electronic bid on the internet.
2. Electronic bid on a printout with accompanying diskette or CD ROM.
3. Paper bid under a waiver of the electronic submittal requirements.

Bids submitted on a printout with accompanying diskette or CD ROM or paper bids submitted
under a waiver of the electronic submittal requirements govern over bids submitted on the
internet.

The department will provide bidding information through the department’s web site at
http://www.dot.wisconsin.gov/business/engrserv/bid-letting-information.htm. The contractor is
responsible for reviewing this web site for general notices as well as information regarding
proposals in each letting. The department will also post special notices of all addenda to each
proposal through this web site no later than 4:00 P.M. local time on the Thursday before the
letting. Check the department’s web site after 5:00 P.M. local time on the Thursday before the
letting to ensure all addenda have been accounted for before preparing the bid. When bidding
using methods 1 and 2 above, check the Bid Express™ on-line bidding exchange at
http://www.bidx.com/ after 5:00 P.M. local time on the Thursday before the letting to ensure that
the latest schedule of items Expedite file (*.ebs or *.00x) is used to submit the final bid.

Interested parties can subscribe to the Bid Express™ on-line bidding exchange by following the
instructions provided at the www.bidx.com web site or by contacting:

Info Tech Inc.
5700 SW 34th Street, Suite 1235
Gainesville, FL 32608-5371

email: mailto:customer.support@bidx.com

The department will address equipment and process failures, if the bidder can demonstrate that
those failures were beyond their control.

Contractors are responsible for checking on the issuance of addenda and for obtaining the
addenda. Notice of issuance of addenda is posted on the department’s web site at
http://www.dot.wisconsin.gov/business/engrserv/bid-letting-information.htm or by calling the
department at (608) 266-1631. Addenda can ONLY be obtained from the departments web site
listed above or by picking up the addenda at the Bureau of Highway Construction, Room 601,
4802 Sheboygan Avenue, Madison, WI, during regular business hours.

B Submitting Electronic Bids
B.1 On the Internet
Do the following before submitting the bid:
1. Have a properly executed annual bid bond on file with the department.

2. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID will constitute the
bidder's signature for proper execution of the bidding proposal.

In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and 102.9 of the
standard specifications, submit the proposal on the internet as follows:
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1. Download the latest schedule of items reflecting all addenda from the Bid Express™ web site.
2. Use Expedite™ software to enter a unit price for every item in the schedule of items.

3. Submit the bid according to the requirements of Expedite™ software and the Bid Express™ web site.
Do not submit a bid on a printout with accompanying diskette or CD ROM or a paper bid. If the
bidder does submit a bid on a printout with accompanying diskette or a paper bid in addition to the
internet submittal, the department will disregard the internet bid.

4. Submit the bid before the hour and date the Notice to Contractors designates.

5. Do not sign, notarize, and return the bidding proposal described in 102.2 of the standard
specifications.

@ The department will not consider the bid accepted until the hour and date the Notice to
Contractors designates.

B.2 On a Printout with Accompanying Diskette or CD ROM

@ Download the latest schedule of items from the Wisconsin pages of the Bid Express™ web site
reflecting the latest addenda posted on the department’s web site at
http://www.dot.wisconsin.gov/business/engrserv/bid-letting-information.htm. Use Expedite
™ software to prepare and print the schedule of items. Provide a valid amount for all price fields.
Follow instructions and review the help screens provided on the Bid Express™ web site to assure
that the schedule of items is prepared properly.

@ Staple an 8 1/2 by 11 inch printout of the Expedite™ generated schedule of items to the other
proposal documents submitted to the department as a part of the bidder's sealed bid. As a
separate submittal not in the sealed bid envelop but due at the same time and place as the
sealed bid, also provide the Expedite™ generated schedule of items on a 3 1/2 inch computer
diskette or CD ROM. Label each diskette or CD ROM with the bidder's name, the 4 character
department-assigned bidder identification code from the top of the bidding proposal, and a list of
the proposal numbers included on that diskette or CD ROM as indicated in the following example:

Bidder Name
BNOO
Proposals: 1, 12, 14, & 22

@ If bidding on more than one proposal in the letting, the bidder may include all proposals for that
letting on one diskette or CD ROM. Include only submitted proposals with no incomplete or other
files on the diskette or CD ROM.

@ The bidder-submitted printout of the Expedite™ generated schedule of items is the governing
contract document and must conform to the requirements of section 102 of the standard
specifications. If a printout needs to be altered, cross out the printed information with ink or
typewriter and enter the new information and initial it in ink. If there is a discrepancy between the
printout and the diskette or CD ROM, the department will analyze the bid using the printout
information.

) In addition to the reasons specified in section 102 of the standard specifications, proposals are
irregular and the department may reject them for one or more of the following:

1. The check code printed on the bottom of the printout of the Expedite™ generated schedule of items is
not the same on each page.

2. The check code printed on the printout of the Expedite™ generated schedule of items is not the same
as the check code for that proposal provided on the diskette or CD ROM.
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3. The diskette or CD ROM is not submitted at the time and place the department designates.
C Waiver of Electronic Submittal

The bidder may request a waiver of the electronic submittal requirements. Submit a written
request for a waiver in lieu of bids submitted on the internet or on a printout with accompanying
diskette or CD ROM. Use the waiver that was included with the paper bid document sent to the
bidder or type up a waiver on the bidder’s letterhead. The department will waive the electronic
submittal requirements for a bidding entity (individual, partnership, joint venture, corporation, or
limited liability company) for up to 4 individual proposals in a calendar year. The department may
allow additional waivers for equipment malfunctions.

Submit a schedule of items on paper conforming to section 102 of the standard specifications.
The department charges the bidder a $75 administrative fee per proposal, payable at the time
and place the department designates for receiving bids, to cover the costs of data entry. The
department will accept a check or money order payable to: "Wisconsin, Dept. of Transportation."

In addition to the reasons specified in section 102 of the standard specifications, proposals are
irregular and the department may reject them for one or more of the following:

1. The bidder fails to provide the written request for waiver of the electronic submittal requirements.

2. The bidder fails to pay the $75 administrative fee before the time the department designates for the
opening of bids unless the bidder requests on the waiver that they be billed for the $75.

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year.

In addition to the reasons specified in section 102 of the standard specifications, the department
may refuse to issue bidding proposals for future contracts to a bidding entity that owes the
department administrative fees for a waiver of electronic submittal requirements.
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PROPOSAL BID BOND
DT1303  1/2006

Wisconsin Department of Transportation

Proposal Number Project Number Letting Date

Name of Principal

Name of Surety State in Which Surety is Organized

We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our
heirs, executors, administrators, successors and assigns. The condition of this obligation is that the Principal has submitted a bid
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal
Number and Letting Date indicated above.

If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect.
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the
Surety continues for the full amount of the obligation as stated until the obligation is paid in full.

The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension.

IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals
to be affixed this date: (DATE MUST BE ENTERED)

PRINCIPAL

(Company Name) (Affix Corporate Seal)

(Signature and Title)

(Company Name)

(Signature and Title)

(Company Name)

(Signature and Title) (Name of Surety)  (Affix Seal)

(Company Name) (Signature of Attorney-in-Fact)

(Signature and Title)

NOTARY FOR PRINCIPAL NOTARY FOR SURETY

(Date) (Date)
State of Wisconsin ) State of Wisconsin )
) ss. ) ss.
County ) County )

On the above date, this instrument was acknowledged before me by the
named person(s).

On the above date, this instrument was acknowledged before me by the
named person(s).

(Signature, Notary Public, State of Wisconsin)

(Signature, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State of Wisconsin)

(Date Commission Expires)

Notary Seal

(Date Commission Expires)

Notary Seal

IMPORTANT: A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond.






CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation
DT1305  8/2003

Time Period Valid (From/To)

Name of Surety

Name of Contractor

Certificate Holder
Wisconsin Department of Transportation

This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the
Wisconsin Department of Transportation.

This certificate is issued as a matter of information and conveys no rights upon the certificate holder
and does not amend, extend or alter the coverage of the annual bid bond.

Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will
give thirty (30) days written notice to the certificate holder indicated above.

(Signature of Authorized Contractor Representative) (Date)






March 2010

LIST OF SUBCONTRACTORS
Section 66.0901(7), Wisconsin Statutes, provides that as a part of the proposal, the bidder also

shall submit a list of the subcontractors the bidder proposes to contract with and the class of
work to be performed by each. In order to qualify for inclusion in the bidder's list a subcontractor
shall first submit a bid in writing, to the general contractor at least 48 hours prior to the time of
the bid closing. The list may not be added to or altered without the written consent of the
municipality. A proposal of a bidder is not invalid if any subcontractor and the class of work to
be performed by the subcontractor has been omitted from a proposal; the omission shall be
considered inadvertent or the bidder will perform the work personally.

No subcontract, whether listed herein or later proposed, may be entered into without the written
consent of the Engineer as provided in Subsection 108.1 of the Standard Specifications.

Name of Subcontractor Class of Work Estimated Value




DECEMBER 2000

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER
RESPONSIBILITY MATTERS-PRIMARY COVERED TRANSACTIONS

ions for Certifica

1.

By signing and submitting this proposal, the prospective contractor is providing the
certification set out below.

The inability of a person to provide the certification required below will not necessarily
result in denial of participation in this covered transaction. The prospective contractor shall
submit an explanation of why it cannot provide the certification set out below. The
certification or explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction. However, falure of the
prospective contractor to furnish a certification or an explanation shall disqualify such
person from participation in this transaction.

The certification in this clause is a material representation of fact upon which reliance was
placed when the department determined to enter into this transaction. |If it is later
determined that the contractor knowingly rendered an erroneous certification in addition to
other remedies available to the Federal Government the department may terminate this
transaction for cause or defaullt.

The prospective contractor shall provide immediate written notice to the department to
whom this proposal is submitted if at any time the prospective contractor learns that its
certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

The terms "covered transaction,” "debarred,” "suspended,” "ineligible," "lower tier covered
transaction,” "participant,” "person,” "primary covered transaction,” "principal," "proposa,"
and "voluntarily excluded,” as used in this clause, have the meanings set out in the
Definitions and Coverage sections of the rules implementing Executive Order 12549. You
may contact the department to which this proposal is being submitted for assistance in
obtaining a copy of those regulations.

The prospective contractor agrees by submitting this proposal that, should this contract be
entered into, it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by the department entering into
this transaction.

The prospective contractor further agrees by submitting this proposal that it will include the
clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary
Exclusion-Lower Tier Covered Transaction,” which is included as an addendum to PR-
1273 - "Required Contract Provisons Federal Aid Construction Contracts,” without
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10.

modification, in al lower tier covered transactions and in all solicitations for lower tier
covered transactions.

The contractor may rely upon a certification of a prospective subcontractor/materials
supplier that it is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless it knows that the certification is erroneous. A contractor may
decide the method and frequency by which it determines the digibility of its principals.
Each contractor may, but is not required to, check the Disapprova List (telephone #
608/266/1631).

Nothing contained in the foregoing shall be construed to require establishment of a system
of records in order to render in good faith the certification required by this clause. The
knowledge and information of a contractor is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except for transactions authorized under paragraph 6 of these instructions, if a contractor in
a covered transaction knowingly enters into a lower tier covered transaction with a person
who is suspended, debarred, ingligible or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal Government, the
department may terminate this transaction for cause or defaullt.

The prospective contractor certifies to the best of its knowledge and belief, that it and its
principals:

@ Are not presently debarred, suspended, proposed for debarment, declared ineligible,
or voluntarily excluded from covered transactions by any Federa department or

agency;

(b) Have not within a three-year period preceding this proposal been convicted of or
had a civil judgment rendered against them for commission of fraud or a crimina
offense in connection with obtaining, attempting to obtain, or performing a public
(Federal, State or local) transaction or contract under a public transaction; violation
of Federal or State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements or receiving
stolen property;

(© Are not presently indicted for or otherwise criminaly or civilly charged by a
governmental entity (Federal, State or local) with commission of any of the offense
enumerated in paragraph (1)(b) of this certification; and

(d) Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or defaullt.

(2) Where the prospective contractor is unable to certify to any of the statements in this

certification, such prospective contractor shall attach an explanation to this proposal.
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Pavement Marking Grooved Preformed Thermoplastic Yield Line 18-Inch, Item

SPV.0090.01; Crosswalk 12-Inch, Item SPV.0090.02. .........ccooveimieeiieiiiiiiiiieeeeeeeeeeenns 33
Pipe Underdrain Unperforated 2-Inch, Item SPV.0090.03.........c.ccccveriieiiiniiiiieeieeee 34
Pavement Marking Grooved Preformed Plastic Tape 8-Inch, Item SPV.0090.04........... 35
Lighting Integrator, SPV.0105.01.....ccooiiiiiiiiiiieieeit et 37
Lighting System Survey, Item SPV.01015.02. ....ccvvieoiieeiieeieeeeeeeee e 39
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STSP’S Revised June 15,2013

SPECIAL PROVISIONS

General.

Perform the work under this construction contract for Project 2340-09-70, STH 20
Intersection with STH 75/CTH S, STH 20 located in Racine County, Wisconsin as the
plans show and execute the work as specified in the State of Wisconsin, Department of
Transportation, Standard Specifications for Highway and Structure Construction, 2014
Edition, as published by the department, and these special provisions.

If all or a portion of the plans and special provisions are developed in the SI metric
system and the schedule of prices is developed in the US standard measure system, the
department will pay for the work as bid in the US standard system.

100-005 (20130615)

Scope of Work.

The work under this contract shall consist of removals, grading, base aggregate dense,
concrete pavement, HMA Pavement, erosion control, culverts, storm sewer, concrete
curb and gutter, concrete sidewalk, pavement marking, permanent signing, lighting,
temporary traffic control, and all incidental items necessary to complete the work as
shown on the plans and included in the proposal and contract.

104-005 (20090901)

Prosecution and Progress.

Begin work within ten calendar days after the engineer issues a written notice to do so.

Provide the time frame for construction of the project within the 2014 construction
season to the engineer in writing within a month after executing the contract but at least
14 calendar days before the preconstruction conference. Assure that the time frame is
consistent with the contract completion time. Upon approval, the engineer will issue the
notice to proceed within ten calendar days before the beginning of the approved time
frame.

To revise the time frame, submit a written request to the engineer at least two weeks
before the beginning of the intended time frame. The engineer will approve or deny that
request based on the conditions cited in the request and its effect on the department’s
scheduled resources.

Do not open STH 20, STH 75, or CTH S to through traffic until all permanent pavement
markings and permanent signing have been completed.
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Work Restrictions

Construction Operations shall not take place between 6:00 PM and 7:00 AM without
written approval of the engineer. The contractor is responsible for obtaining any
variances required from the Town of Dover for work during the hours listed above.
Furnish any ordinance variance issued by the municipality or required permits to the
engineer, in writing three working days before performing such work.

Park equipment and store material only at work sites approved by the engineer.

Maintain access to all commercial and private properties during the duration of this
contract. Provide access using gaps in the curb and gutter and paving driveway aprons in
stages as directed at the time of construction by the engineer.

Traffic.

Perform this work in accordance to the requirements of standard spec 643 and as
hereinafter provided

Keep all private entrances and field entrances accessible at all times, unless written
permission is obtained from the property owner 48 hours in advance of closing the
access.

No private entrances and field entrances shall be closed or removed from service without
48 hours prior notice given to the occupants of the premises to remove their vehicles.
Construct driveway approaches to commercial businesses in stages or provide temporary
access such that access to commercial properties is provided at all times during the life of
the project. Maintain at least one access to businesses at all times.

Maintain emergency and local vehicular access through the construction period,
including during underground operations, removals, and grading operations. Access shall
be on existing pavement, temporary crushed stone base course, new crushed stone base
course, the new pavement, or a combination thereof as an access roadway.

Utilities.
This project comes under the provisions of Administrative Rule Trans. 220.

There are underground and overhead utility facilities located within the project limits.
There are known utility adjustments required for this construction project. Coordinate
construction activities with a call to Digger’s Hotline or a direct call to the utilities that
have facilities in the area as required per statutes. Use caution to ensure the integrity of
underground and overhead facilities.

Some of the work described below is dependent on prior work being performed by the
contractor at a specific site. In such situations, provide a good faith notice to both the
engineer and the affected utility of when the utility is to start work at the site. Provide this
notice 14 to 16 calendar days in advance of when you anticipate the prior work being
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completed and the site will be available to the utility. Follow-up with and provide a
confirmation notice to the engineer and the utility not less than 3 working days before the
site will be ready for the utility to begin its work.

Bidders are advised to contact each utility company listed in the plans prior to preparing
their bids, to obtain current information on the status of any utility within the project
work limits.

Known utilities on the projects are as follows:

TDS Telecom has underground telephone and fiber optic lines along the south side of
STH 20 from Station 576+50, 45° RT to Station 468+40, 25’ LT; underground telephone
lines along the west side of STH 75/CTH S from Station 463+15, 70’ LT to Station
481+10, 40’ LT; underground telephone lines along the north side of STH 20 from
Station 472+10, 60’ RT to Station 592+00, 40’ LT; and buried fiber optic line along the
south side of STH 20 from STH 75 to the eastern project limits, which was not located in
the field by Digger’s Hotline. This line will be abandoned within the project limits. There
are also various pedestals and handholes throughout the project.

Several proposed pedestals will be within the proposed grading limits. Please notify TDS
Telecom when grading operations are complete and TDS will adjust pedestals to final
elevation.

The following facilities are in conflict and will be relocated by the utility’s contractor
prior to construction as follows:

Location and Conflict Resolution

1. Gradmg Conflicts 1. Gradmg Conflicts

Station 581+40 to 582+25, 50°-65" RT. TDS will relocate line by April 1, 2014.

Underground telephone and fiber optic
line conflicts with grading.

Existing line will be abandoned.

Station 584+60, 100’ RT to 468+40,
25> LT. Underground telephone fiber
optic line conflicts with grading.

TDS will relocate line by April 1, 2014.
Existing line will be abandoned.

Station 472+06, 10° LT to Station
588+00, 75° LT. Underground line
conflicts with grading.

TDS will relocate line by April 1, 2014.
Existing line will be abandoned.

Station 590+15 to 591+50, 40’ LT.
Underground line conflicts with
grading.

TDS will relocate line by April 1, 2014.
Existing line will be abandoned

Station 463+25 to 55’ LT to 481+00,
40> LT. Underground line conflicts
with grading.

TDS will relocate line by April 1, 2014.
Existing line will be abandoned.

Station 463+40, 40° LT. Telephone
pedestal conflicts with grading

TDS will relocate pedestal by April 1,
2014.

Station 467+60, 45° RT to Station

TDS will relocate line by April 1, 2014.
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Location and Conflict

Resolution

467+70, 30° LT. Underground line
conflicts with grading.

Existing line will be abandoned

Station 468+40, 25° LT to Station
593+50, 55° RT. Underground line
conflicts with grading. This line was
not marked by Digger’s Hotline

TDS will abandon line by April 1,
2014.

Station 468+40, 25’ LT. 2 pedestals
conflict with pavement.

TDS will relocate pedestals by April 1,
2014.

Station 471+15, 15° LT. Telephone
pedestal conflicts with pavement.

TDS will remove pedestal by April 1,
2014.

Station 471+15, 15° LT to 471+30, 60°
LT. Underground line conflicts with
grading.

TDS will abandon line by April 1,
2014.

2. Storm Sewer and Culvert Pipe Conflicts

2. Storm Sewer and Culvert Pipe Conflicts

Station 467+00, 35° LT. Underground
line conflicts with storm sewer.

TDS will relocate line by April 1, 2014.
Existing line will be abandoned.

Station 467+60, 30’ RT. Underground
line conflicts with storm sewer

TDS will relocate line by April 1, 2014.
Existing line will be abandoned.

Station ~ 467+70,  25°-30° LT.
Underground line conflicts with storm
Sewer.

TDS will relocate line by April 1, 2014.
Existing line will be abandoned.

Station 470+10, 15° LT. Underground
line conflicts with storm sewer.

TDS will relocate line by April 1, 2014.
Existing line will be abandoned.

Station 470+60, 15° LT. Underground
line in close proximity to inlet.

TDS will relocate line by April 1, 2014.
Existing line will be abandoned.

Station 473+40, 10° LT. Underground
line in conflict with storm sewer.

TDS will relocate line by April 1, 2014.
Existing line will be abandoned.

Station 475+10, 20’ LT. Underground
line in conflict with storm sewer.

TDS will relocate line by April 1, 2014.
Existing line will be abandoned.

Station 589+00, 50’ RT. Underground
line in conflict with storm sewer

TDS will relocate line by April 1, 2014.
Existing line will be abandoned.

Station 592+75, 50’ RT. Underground
line in conflict with storm sewer

TDS will relocate line by April 1, 2014.
Existing line will be abandoned.

The TDS

Telecom contact  1s

Michael

Johnson, (262)  754-3052,

michael.johnson@tdstelecom.com.

WE Energies Gas Operations has underground gas lines along the south side of STH 20
from Station 575+85, 35° RT to Station 595+20, 60’ RT; underground gas lines along the
west side of STH 75 from Station 462+70, 30’ LT to Station 468+10, 20’ LT; and various
laterals and valves throughout the project. Several laterals were not marked by Digger’s
Hotline.
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The following facilities are in conflict and will be relocated by the utility’s contractor
prior to construction as follows:

Location and Conflict Resolution

1. Gradlng Conflicts l. Gradmg Conflicts

Station 581+40 to Station 582+25, 40’-
65> RT. Underground line conﬂlcts
with grading.

WE Energies will relocate gas line by
April 1, 2014. Existing facility will be
abandoned in place.

Station 584+05, 85’ RT to Station
468+65, 20° LT. Underground line
conflicts with grading.

WE Energies will relocate gas line by
April 1, 2014. Existing facility will be
abandoned in place.

Station 462+65 to Station 468+65, 20°-
30 LT. Underground line conflicts
with grading

WE Energies will relocate gas line by
April 1, 2014. Existing facility will be
abandoned in place.

Station 462+70, 30° LT. Gas valve
conflicts with grading.

WE Energies will relocate gas valve by
April 1, 2014. Existing facility will be
abandoned in place.

Station 468+20, 20° LT. Gas valve
conflicts with grading.

WE Energies will relocate gas valve by
April 1, 2014.

2. Storm Sewer Conflicts

2. Storm Sewer Conflicts

Station 589+00, 45° RT. Underground
line conflicts with storm sewer.

WE Energies will relocate gas line by
April 1, 2014.

Station 592+75, 50’ RT. Underground
line conflicts with storm sewer.

WE Energies will relocate gas line by
April 1, 2014.

Station 467+00, 25° LT. Underground
line conflicts with storm sewer.

WE Energies will relocate gas line by
April 1,2014.

Station 467+70, 20’ LT. Underground
line conflicts with storm sewer.

WE Energies will relocate gas line by
April 1, 2014.

The WE Energies Gas Operations contact is Dan Sande, (414) 221-4578, dan.sande@we-
energies.com. The field contact is Chris Degrave, (262) 886-7018, chris.degrave@we-
energies.com.

WE Energies Electric has aerial lines on poles along the southern right-of-way line of
STH 20 from the western project limits to the eastern project limits. There are guy poles
along the north side of STH 20 at Station 581+50, 30’ LT and Station 584+15, 20” LT.
There are aerial lines on poles along the west side of STH 75 and CTH S from Station
461+20, 25’ LT to Station 474+65, 15° LT. There are also aerial lines from WE Energies
poles to adjacent properties throughout the project.

WE Energies Electric is requiring that all street lights be a minimum of 3’ from any
neutral cable and 7° from a primary cable. WE Energies Electric relocations have taken
these clearances into account. If pole locations are adjusted in the field the contractor
shall maintain the minimum clearances required by WE Energies.
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The following facilities are in conflict and will be relocated by the utility’s contractor

prior to construction as follows:

Location and Conflict

Resolution

1. Gradlng Conflicts

l. Gradmg Conflicts

Station 581+50, 30° LT. Guy pole
conflicts with pavement.

WE Energies will remove pole by April
1,2014.

Station 584+15, 20° LT. Guy pole
conflicts with pavement.

WE Energies will remove pole by April
1,2014.

Station 588+05, 50° RT. Pole conflicts
with pavement.

WE Energies will relocate pole by
April 1, 2014.

Station 590+25, 55° RT. Pole conflicts
with grading.

WE Energies will relocate pole by
April 1,2014.

Station 463+65, 30’ LT. Pole conflicts
with grading.

WE Energies will relocate during
construction  after tree removal.
Contractor to provide 14 days’ notice to
WE Energies.

Station 466+20, 35’ LT. Pole conflicts
with grading.

WE Energies will remove pole by April
1,2014.

Station 468+65, 25° LT. Pole conflicts
with pavement.

WE Energies will relocate pole by
April 1,2014.

Station 471+15, 15° LT. Pole conflicts
with pavement.

WE Energies will relocate pole by
April 1, 2014.

Station 472+10, 10’ LT. Pole conflicts
with pavement.

WE Energies will relocate pole by
April 1, 2014.

Station 474+65, 15° LT. Pole conflicts
with pavement.

WE Energies will relocate pole by
April 1,2014.

Station 474+75, 55° RT. Pole conflicts
with grading.

WE Energies will relocate pole by
April 1, 2014.

3. nghtmg Conflicts

3. nghtlng Conflicts

Station 468+90, 15> RT. Overhead line
in conflict with light pole luminaire
arm.

WE Energies to relocate line by April
1,2014.

Station 471+40, 15° LT. Overhead line
in conflict with light pole luminaire
arm

WE Energies to relocate line by April
1,2014.

Station 473+00, 15° LT. Overhead line
in conflict with light pole luminaire
arm

WE Energies to relocate line by April
1,2014.

Station 474+60, 15’ LT. Overhead line
in conflict with light pole luminaire
arm.

WE Energies to relocate line by April
1,2014.
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The WE Energies Electric contact is Dan Sande, (414) 221-4578,
dan.sande@we-energies.com. The field contact is Pam Rakauskas, (414) 944-5549,
Pamela.rakauskas@we-energies.com.

Erosion Control.

The contractor shall prepare and submit an erosion control implementation plan (ECIP)
for the project including borrow sites, material disposal sites, dust control, and
dewatering in accordance to Chapter TRANS 401 requirements. The erosion control
implementation plan shall supplement information shown on the plans and shall not
reproduce it. The erosion control implementation plan will identify how the contractor
intends to implement the project’s erosion control plan.

Provide the ECIP 14 calendar days prior to the pre-construction conference. Provide 1 copy
of the ECIP to WisDOT and 1 copy of the ECIP to the WDNR Liaison, Mr. Craig Webster,
(262) 574-2141, craig.webster@wisconsin.gov. Pursue operations in a timely and diligent
manner, continuing all construction operations methodically from the initial removals and
topsoil stripping operations through the subsequent grading, paving, and re-topsoiling to
minimize the period of exposure to possible erosion. Do not implement the ECIP until it has
been approved by the department.

Re-topsoil of graded areas, as designated by the engineer, immediately after grading is
completed within those areas. Seed, fertilize, and mulch/erosion mat top-soiled areas, as
designated by the engineer, within 5 calendar days after placement of topsoil. If graded
areas are left exposed for more than 14 calendar days, seed those areas with temporary
seed.

When performing roadway cleaning operations, the contractor shall use equipment
having vacuum or water spray mechanism to eliminate the dispersion of dust. If vacuum
equipment is employed, it shall have suitable self-contained particulate collectors to
prevent discharge from the collection bin into the atmosphere.

Stockpile excess material or spoils on upland areas away from wetlands, floodplains and
waterways. Stockpiled soil shall be protected against erosion. If stockpiled material is left
for more than 14 calendar days, seed the stockpile with temporary seed.

Coordination with Businesses.

The department will arrange and conduct a meeting between the contractor, the
department, local officials and business people to discuss the project schedule of
operations including vehicular and pedestrian access during construction operations. Hold
the first meeting prior to the start of work under this contract and hold two additional

meetings thereafter.
108-060 (20030820)

2340-09-70 8 0of 40


mailto:craig.webster@wisconsin.gov

10.

11.

12.

13.

Notice to Contractor — Buried Electrical Fence.

There is a buried electrical fence on the Bjurquist Parcel (Parcel 1) that needs to be
relocated during construction outside of public right-of-way. Contact the property owner
at least 14 calendar days prior to paving the driveway so that the property owner can bury
a new electrical fence under the driveway prior to paving.

Notice to Contractor — Construction Permit.

The department has acquired a construction permit from the Gruber Parcel (Parcel 7)
prior to construction in order to construct parking spaces outside of the right-of-way and
Temporary Limited Easement.

Notice to Contractor — Drain Tile.

There is buried drain tile on multiple parcels on the project. The exact location and sizes
of the drain tile is unknown. The contractor shall use Item 612.0700 Drain Tile
Exploration to locate all drain tile within the grading limits.

The contractor shall reconnect or daylight to the ditch all drain tile unearthed during
grading operations. Undistributed quantities of pipe underdrain have been included in the
contract.

The contractor shall contact the owner of the Liggett Parcel (Parcel 12) prior to
backfilling any pipe underdrain that is placed on Parcel 6 or Parcel 12 so that the property
owner can verify that all drain tile has been reconnected or daylighted to a ditch.

Notice to Contractor — Clearing and Grubbing.

The contractor shall contact Mary Beaumont (Parcel 3) prior to clearing and grubbing
operations to verify that the rose bush adjacent to her parcel has been moved.

Notice to Contractor — Roundabout Pavement Grades.

The contractor shall not modify pavement grades within the roundabout circulatory
roadway or on the truck apron without approval of the designer. This roundabout has
been designed to accommodate oversize-overweight vehicles that have reduced vertical
clearance. Adjustment of the grades from what is shown in the plans may cause the
oversize load to conflict with the truck apron.

Notice to Contractor — Wetlands.

The department has obtained a U.S. Army Corps of Engineers Section 404 Permit and
WisDNR 401 Water Quality Certification for work being performed on this project in or
adjacent to wetlands. Comply with the requirements of the permit in addition to the
special provisions. Perform remedial activities without extra compensation if not in
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14.

15.

compliance. Copy(s) of the permit and certification are available for viewing at the
Southeast Regional Office or at the project field office.

Protect non-impacted wetlands with silt fence around the wetland perimeter.

Notice to Contractor — Public Survey Monuments.

There is a Public Survey Monument and witness monuments within the grading limits of
the project. The contractor shall notify the engineer; Mark Madsen, County Surveyor,
(262)-634-5588; and Julie Anderson, Racine County Department of Public Works,
(262) 886-8440 at least fourteen (14) calendar days prior to disturbing the monuments.
The Racine County Surveyor will install new monuments once construction operations
are completed. The contractor shall notify the engineer, County Surveyor, and Racine
County Department of Public Works once work is complete enough that new monuments
are able to be installed.

QMP Base Aggregate.

A Description

A.1 General

ay This special provision describes contractor quality control (QC) sampling and testing
for base aggregates, documenting those test results, and documenting related
production and placement process changes. This special provision also describes
department quality verification (QV), independent assurance (IA), and dispute
resolution.

) Conform to standard spec 301, standard spec 305, and standard spec 310 as modified
here in this special provision. Apply this special provision to material placed under all
of the Base Aggregate Dense and Base Aggregate Open Graded bid items, except do
not apply this special provision to material classified as reclaimed asphaltic pavement
placed under the Base Aggregate Dense bid items.

3) Do not apply this special provision to material placed under the Aggregate Detours,
Salvaged Asphaltic Pavement Base, Breaker Run, Select Crushed, Pit Run, Subbase,
or Riprap bid items.

4 Provide and maintain a quality control program, defined as all activities related to and
documentation of the following:
1. Production and placement control and inspection.
2. Material sampling and testing.

sy Chapter 8 of the department’s construction and materials manual (CMM) provides
additional detailed guidance for QMP work and describes required sampling and
testing procedures. The contractor may obtain the CMM from the department’s web
site at:
http://roadwaystandards.dot.wi.gov/standards/cmm/index.htm
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A.2 Contractor Testing for Small Quantities

M

@

3)

The department defines a small quantity, for each individual Base Aggregate bid
item, as a plan quantity of 9000 tons or less of material as shown in the schedule of
items under that bid item.

The requirements under this special provision apply equally to a small quantity for an

individual bid item except as follows:

1. The contractor need not submit a full quality control plan but shall provide an
organizational chart to the engineer including names, telephone numbers, and
current certifications of all persons involved in the quality control program for
material under affected bid items.

2. Divide the aggregate into uniformly sized sublots for testing as follows:

Plan Quantity Minimum Required Testing

<1500 tons One test from production, load-out, or
placement at the contractor’s option!"

> 1500 tons and < 6000 tons | Two tests of the same type, either from
production, load-out, or placement at
the contractor’s option!"!

> 6000 tons and < 9000 tons | Three placement tests"! ]

I If using production tests for acceptance, submit test results to the engineer for
review prior to incorporating the material into the work. Production test results
are valid for a period of 3 years.

For 3-inch material, obtain samples at load-out.

If the actual quantity overruns 9000 tons, create overrun sublots to test at a rate of

one additional placement test for each 3000 tons, or fraction of 3000 tons, of

overrun.

3. No control charts are required. Submit aggregate load-out and placement test
results to the engineer within one business day of obtaining the sample. Assure
that all properties are within the limits specified for each test.

4. Department verification testing is optional for quantities of 6000 tons or less.

—_
w N
=

Material represented by a sublot with any property outside the specification limits is
nonconforming. The department may reject material or otherwise determine the final
disposition of nonconforming material as specified in standard spec 106.5.

B Materials
B.1 Quality Control Plan

M

@

Submit a comprehensive written quality control plan to the engineer at or before the
pre-construction meeting. Do not place base before the engineer reviews and
comments on the plan. Construct the project as that plan provides.

Do not change the quality control plan without the engineer’s review. Update the plan
with changes as they become effective. Provide a current copy of the plan to the
engineer and post in each of the contractor’s laboratories as changes are adopted.
Ensure that the plan provides the following elements:
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. An organizational chart with names, telephone numbers, current certifications

and/or titles, and roles and responsibilities of QC personnel.

The process used to disseminate QC information and corrective action efforts to
the appropriate persons. Include a list of recipients, the communication means that
will be used, and action time frames.

A list of source and processing locations, section and quarter descriptions, for all
aggregate materials requiring QC testing.

Test results for wear, sodium sulfate soundness, freeze/thaw soundness, and
plasticity index of all aggregates requiring QC testing. Obtain this information
from the region materials unit or from the engineer.

Descriptions of stockpiling and hauling methods.

Locations of the QC laboratory, retained sample storage, and where control charts
and other documentation is posted.

An outline for resolving a process control problem. Include responsible personnel,
required documentation, and appropriate communication steps.

B.2 Personnel
Have personnel certified under the department’s highway technician certification
program (HTCP) perform sampling, testing, and documentation as follows:

M

)

Required Certification Level: Sampling or Testing Roles:

Aggregate Technician IPP Aggregate Sampling!'’

Aggregate Sampling Technician
Aggregate Assistant Certified Technician (ACT-AGG)

Aggregate Technician IPP

Aggregate Gradation Testing,

Aggregate Assistant Certified Technician (ACT-AGG) | Aggregate Fractured Particle

Testing, Aggregate Liquid
Limit and Plasticity Index
Testing

' Plant personnel under the direct observation of an aggregate technician certified at

level one or higher may operate equipment to obtain samples.

A certified technician must coordinate and take responsibility for the work an ACT
performs. Have a certified technician ensure that all sampling and testing is
performed correctly, analyze test results, and post resulting data. No more than one
ACT can work under a single certified technician.

B.3 Laboratory
ay Perform QC testing at a department-qualified laboratory. Obtain information on the
Wisconsin laboratory qualification program from:

Materials Management Section

3502 Kinsman Blvd.

Madison, WI 53704

Telephone: (608) 246-5388
http://www.dot.state.wi.us/business/engrserv/lab-qualification.htm
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B.4 Quality Control Documentation
B.4.1 General

(€]

Submit base aggregate placement documentation to the engineer within 10 business
days after completing base placement. Ensure that the submittal is complete, neatly
organized, and includes applicable project records and control charts.

B.4.2 Records

M

Document all placement observations, inspection records, and control adjustments
daily in a permanent field record. Also include all test results in the project records.
Provide test results to the engineer within 6 hours after obtaining a sample. For 3-inch
base, extend this 6-hour limit to 24 hours. Post or distribute tabulated results using a
method mutually agreeable to the engineer and contractor.

B.4.3 Control Charts

(€]

@

3)

Plot gradation and fracture on the appropriate control chart as soon as test results are
available. Format control charts according to CMM 8.30. Include the project number
on base placement control charts. Maintain separate control charts for each base
aggregate size, source or classification, and type.

Provide control charts to the engineer within 6 hours after obtaining a sample. For 3-
inch base, extend this 6-hour limit to 24 hours. Post or distribute charts using a
method mutually agreeable to the engineer and contractor. Update control charts daily
to include the following:

1. Contractor individual QC tests.

2. Department QV tests.

3. Department IA tests.

4. Four-point running average of the QC tests.

Except as specified under B.8.2.1 for nonconforming QV tests, include only QC tests
in the running average. The contractor may plot process control or informational tests
on control charts, but do not include these tests, conforming QV tests, or IA tests in
the running average.

B.5 Contractor Testing

(€]

@

Test gradation, fracture, liquid limit and plasticity index during placement for each
base aggregate size, source or classification, and type.

Test gradation once per 3000 tons of material placed. Determine random sample
locations and provide those sample locations to the engineer. Obtain samples after the
material has been bladed, mixed, and shaped but before compacting; except collect 3-
inch samples from the stockpile at load-out. Do not sample from material used to
maintain local traffic or from areas of temporary base that will not have an overlying
pavement. On days when placing only material used to maintain local traffic or only
temporary base that will not have an overlying pavement, no placement testing is
required.
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3)

“

)

(6)

Split each contractor QC sample and identify it according to CMM 8.30. Retain the
split for 7 calendar days in a dry, protected location. If requested for department
comparison testing, deliver the split to the engineer within one business day.

The engineer may require additional sampling and testing to evaluate suspect material
or the technician’s sampling and testing procedures.

Test fracture for each gradation test until the fracture running average is above the
lower warning limit. Subsequently, the contractor may reduce the frequency to one
test per 10 gradation tests if the fracture running average remains above the warning
limit.

Test the liquid limit and plasticity index for the first gradation test. Subsequently, test
the liquid limit and plasticity index a minimum of once per 10 gradation tests.

B.6 Test Methods
B.6.1 Gradation

M

)

3)

Test gradation using a washed analysis conforming to the following as modified in
CMM 8.60:

GTadation.........eoiiiiiieeie et ettt AASHTO T 27
Material finer than the No. 200 S1€VE........cccuverieeiierieeiieiieeie e, AASHTO T 11

For 3-inch base, if 3 consecutive running average points for the percent passing the
No. 200 sieve are 8.5 percent or less, the contractor may use an unwashed analysis.
Wash at least one sample out of 10. If a single running average for the percent
passing the No. 200 sieve exceeds 8.5 percent, resume washed analyses until 3
consecutive running average points are again 8.5 percent passing or less.

Maintain a separate control chart for each sieve size specified in standard spec 305 or
standard spec 310 for each base aggregate size, source or classification, and type. Set
control and warning limits based on the standard specification gradation limits as
follows:

1. Control limits are at the upper and lower specification limits.

2. There are no upper warning limits for sieves allowing 100 percent passing and no
lower control limits for sieves allowing 0 percent passing.

3. Dense graded warning limits, except for the No. 200 sieve, are 2 percent within
the upper and lower control limits. Warning limits for the No. 200 sieve are set
0.5 percent within the upper and lower control limits.

4. Open graded warning limits for the 1-inch, 3/8-inch, and No. 4 sieves are 2
percent within the upper and lower control limits. Upper warning limits for the
No. 10, No. 40, and No. 200 sieves are 1 percent inside the upper control limit.

B.6.2 Fracture

M

Test fracture conforming to CMM 8.60. The engineer will waive fractured particle
testing on quarried stone.
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) Maintain a separate fracture control chart for each base aggregate size, source or
classification, and type. Set the lower control limit at the contract specification limit,
either specified in another special provision or in table 301-2 of standard spec
301.2.4.5. Set the lower warning limit 2 percent above the lower control limit. There
are no upper limits.

B.6.3 Liquid Limit and Plasticity
ay Test the liquid limit and plasticity according to AASHTO T 89 and T 90.

) Ensure the material conforms to the limits specified in standard spec table 301-2.

B.7 Corrective Action

B.7.1 General

ay Consider corrective action when the running average trends toward a warning limit.
Take corrective action if an individual test exceeds the contract specification limit.
Document all corrective actions both in the project records and on the appropriate
control chart.

B.7.2 Placement Corrective Action
) Do not blend additional material on the roadbed to correct gradation problems.

) Notify the engineer whenever the running average exceeds a warning limit. When 2
consecutive running averages exceed a warning limit, the engineer and contractor will
discuss appropriate corrective action. Perform the engineer’s recommended corrective
action and increase the testing frequency as follows:

1. For gradation, increase the QC testing frequency to at least one randomly sampled
test per 1000 tons placed.

2. For fracture, increase the QC testing frequency to at least one test per gradation
test.

) If corrective action improves the property in question such that the running average
after 4 additional tests is within the warning limits, the contractor may return to the
testing frequency specified in B.5.3. If corrective action does not improve the
property in question such that the running average after 4 additional individual tests is
still in the warning band, repeat the steps outlined above starting with engineer
notification.

@ If the running average exceeds a control limit, material starting from the first running
average exceeding the control limit and ending at the first subsequent running average
inside the control limit is nonconforming and subject to pay reduction.

sy For individual test results significantly outside the control limits, notify the engineer,
stop placing base, and suspend other activities that may affect the area in question.
The engineer and contractor will jointly review data, data reduction, and data
analysis; evaluate sampling and testing procedures; and perform additional testing as
required to determine the extent of potentially unacceptable material. The engineer
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may direct the contractor to remove and replace that material. Individual test results

are significantly outside the control limits if meeting one or more of the following

criteria:

1. A gradation control limit for the No. 200 sieve is exceeded by more than 3.0
percent.

2. A gradation control limit for any sieve, except the No. 200, is exceeded by more
than 5.0 percent.

3. The fracture control limit is exceeded by more than 10.0 percent.

B.8 Department Testing
B.8.1 General

M

The department will conduct verification testing to validate the quality of the product
and independent assurance testing to evaluate the sampling and testing. The
department will provide the contractor with a listing of names and telephone numbers
of all QV and IA personnel for the project, and provide test results to the contractor
within 2 business days after the department obtains the sample.

B.8.2 Verification Testing
B.8.2.1 General

M

@

3)

“

(&)

The department will have an HTCP technician, or ACT working under a certified
technician, perform QV sampling and testing. Department verification testing
personnel must meet the same certification level requirements specified in B.2 for
contractor testing personnel for each test result being verified. The department will
notify the contractor before sampling so the contractor can observe QV sampling.

The department will conduct QV tests of each base aggregate size, source or
classification, and type during placement conforming to the following:

1. One non-random test on the first day of placement.

2. At least one random test per 30,000 tons, or fraction of 30,000 tons, placed.

The department will sample randomly, at locations independent of the contractor’s
QC work, collecting one sample at each QV location. The department will collect QV
samples after the material has been bladed, mixed, and shaped but before compacting;
except, for 3-inch aggregates, the department will collect samples from the stockpile
at load-out. The department will split each sample, test half for QV, and retain half.

The department will conduct QV tests in a separate laboratory and with separate
equipment from the contractor’s QC tests. The department will use the same methods
specified for QC testing.

The department will assess QV results by comparing to the appropriate specification
limits. If QV test results conform to the specification, the department will take no
further action. If QV test results are nonconforming, add the QV to the QC test results
as if it were an additional QC test.
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B.8.3 Independent Assurance

M

@

Independence assurance is unbiased testing the department performs to evaluate the
department’s QV and the contractor’s QC sampling and testing including personnel
qualifications, procedures, and equipment. The department will perform an IA review
according to the department’s independent assurance program. That review may
include one or more of the following:

Split sample testing.

Proficiency sample testing.

Witnessing sampling and testing.

Test equipment calibration checks.

Reviewing required worksheets and control charts.

Requesting that testing personnel perform additional sampling and testing.

A

If the department identifies a deficiency, and after further investigation confirms it,
correct that deficiency. If the contractor does not correct or fails to cooperate in
resolving identified deficiencies, the engineer may suspend placement until action is
taken. Resolve disputes as specified in B.9.

B.9 Dispute Resolution

M

)

3)

The engineer and contractor should make every effort to avoid conflict. If a dispute
between some aspect of the contractor’s and the engineer’s testing program does
occur, seek a solution mutually agreeable to the project personnel. The department
and contractor may review the data, examine data reduction and analysis methods,
evaluate sampling and testing procedures, and perform additional testing. Use ASTM
E 178 to evaluate potential statistically outlying data.

Production test results, and results from other process control testing, may be
considered when resolving a dispute.

If the project personnel cannot resolve a dispute, and the dispute affects payment or
could result in incorporating non-conforming product, the department will use third
party testing to resolve the dispute. The department’s central office laboratory, or a
mutually agreed on independent testing laboratory, will provide this testing. The
engineer and contractor will abide by the results of the third party tests. The party in
error will pay service charges incurred for testing by an independent laboratory. The
department may use third party test results to evaluate the quality of questionable
materials and determine the appropriate payment. The department may reject material
or otherwise determine the final disposition of nonconforming material as specified in
standard spec 106.5.

C (Vacant)

D (Vacant)
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E Payment

) Costs for all sampling, testing, and documentation required under this special
provision are incidental to this work. If the contractor fails to perform the work
required under this special provision, the department may reduce the contractor’s pay.
The department will administer pay reduction under the non-performance of QMP
administrative item.

) For material represented by a running average exceeding a control limit, the
department will reduce pay by 10 percent of the contract price for the affected Base
Aggregate bid items listed in subsection A. The department will administer pay
reduction under the Nonconforming QMP Base Aggregate Gradation or
Nonconforming QMP Base Aggregate Fracture Administrative items. The department
will determine the quantity of nonconforming material as specified in B.7.2.

301-010 (20100709)

QMP Ride; Incentive IRI Ride, Item 440.4410.S.

A Description

ay This special provision describes profiling pavements with a non-contact profiler,
locating areas of localized roughness, and determining the International Roughness
Index (IRI) for each wheel path segment.

@) Profile the final riding surface of all mainline pavements. Include auxiliary lanes in
Category I and II segments; crossroads with county, state or U.S. highway
designations greater than 1500 feet in continuous length; bridges, bridge approaches;
and railroad crossings. Exclude roundabouts and pavements within 150 feet of the
points of curvature of roundabout intersections.

@) The engineer may direct straightedging under standard spec 415.3.10 for pavement
excluded from localized roughness under C.5.2 (1); for bridges; and for roundabouts
and pavements within 150 feet of the points of curvature of roundabout intersections.
Other surfaces being tested under this provision are exempt from straightedging
requirements.

B (Vacant)

C Construction
C.1 Quality Control Plan
@) Submit a written quality control plan to the engineer at or before the pre-pave
meeting. Ensure that the plan provides the following elements:
1. An organizational chart with names, telephone numbers, current certifications
and/or titles, and roles and responsibilities of all quality control personnel.
2. The process by which quality control information and corrective action efforts
will be disseminated to the appropriate persons. Include a list of recipients, the
communication means that will be used, and action time frames.
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3. The methods and timing used for monitoring and/or testing ride quality
throughout the paving process. Also indicate the approximate timing of
acceptance testing in relation to the paving operations.

4. The segment locations of each profile run used for acceptance testing.

5. Traffic Control Plan

C.2 Personnel

ay Have a profiler operator, certified under the department’s highway technician
certification program (HTCP), operate the equipment, collect the required data, and
analyze the results using the methods taught in the HTCP profiling course. Ensure
that an HTCP-certified profiler operator supervises data entry into the material
records system (MRS).

C.3 Equipment
ay Furnish a profile-measuring device capable of measuring IRI from the list of
department-approved devices published on the department’s web site:
http://roadwaystandards.dot.wi.gov/standards/gmp/index.htm

@ Unless the engineer and contractor mutually agree otherwise, arrange to have a
calibrated profiler available when paving the final riding surface.

3) Perform daily calibration verification of the profiler using test methods according to
the manufacturer’s recommendations. Notify the engineer before performing the
calibration verification. If the engineer requests, arrange to have the engineer observe
the calibration verification and operation. Maintain records of the calibration
verification activities, and provide the records to the engineer upon request.

C.4 Testing
C.4.1 Run and Reduction Parameters
) Enter the equipment-specific department-approved filter settings and parameters
given in the approved profilers list on the department’s QMP ride web site.
http://roadwaystandards.dot.wi.gov/standards/gmp/profilers.pdf

C.4.2 Contractor Testing

a) Operate profilers within the manufacturer’s recommended speed tolerances. Perform
all profile runs in the direction of travel. Measure the longitudinal profile of each
wheel track of each lane. The wheel tracks are 6.0 feet apart and centered in the
traveled way of the lane.

) Coordinate with the engineer to schedule profile runs for acceptance. The department
may require testing to accommodate staged construction or if corrective action may
be required.

3) Measure the profiles of each standard or partial segment. Define primary segments

starting at a project terminus and running contiguously along the mainline to the other
project terminus. Field-locate the beginning and ending points for each profile run.
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When applicable, align segment limits with the sublot limits used for testing under the
QMP Concrete Pavement specification. Define segments one wheel path wide and
distinguished by length as follows:

1. Standard segments are 500 feet long.

2. Partial segments are less than 500 feet long.

Treat partial segments as independent segments.

The department will categorize each standard or partial segment as follows:

Segments with a Posted Speed Limit of 55 MPH or Greater

Category Description

HMA I Asphalt pavement with multiple opportunities to achieve a smooth ride.
The following operations performed under this contract are considered as
opportunities: a layer of HMA, a leveling or wedging layer of HMA, and
diamond grinding or partial depth milling of the underlying pavement
surface.

HMA Il | Asphalt pavement with a single opportunity to achieve a smooth ride.

HMA III | Asphalt pavement segments containing any portion of a bridge, bridge
approach, railroad crossing, or intersection. An intersection is defined as
the area within the points of curvature of the intersection radii.

PCCII Concrete pavement.

PCC III Concrete pavement segments containing any portion of a bridge, bridge
approach, railroad crossing, intersection or gap. An intersection is
defined as the area within the points of curvature of the intersection radii.

Segments with Any Portion Having a Posted Speed Limit Less Than 55 MPH

Category Description

HMA IV | Asphalt pavement including intersections, bridges, approaches, and
railroad crossings.

PCC IV Concrete pavement including gaps, intersections, bridges, approaches,
and railroad crossings.

C.4.3 Verification Testing

(€]

@

The department may conduct verification testing (QV) to validate the quality of the
product. A HTCP certified profiler operator will perform the QV testing. The
department will provide the contractor with a listing of the names and telephone
numbers of all verification personnel for the project.

The department will notify the contractor before testing so the contractor can observe
the QV testing. Verification testing will be performed independent of the contractor’s
QC work using separate equipment from the contractor’s QC tests. The department
will provide test results to the contractor within 1 business day after the department
completes the testing.
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The engineer and contractor will jointly investigate any testing discrepancies. The
investigation may include additional testing as well as review and observation of both
the department’s and contractor’s testing procedures and equipment. Both parties will
document all investigative work.

If the contractor does not respond to an engineer request to resolve a testing
discrepancy, the engineer may suspend production until action is taken. Resolve
disputes as specified in C.6.

C.4.4 Documenting Profile Runs

(€]

@

3)

Compute the IRI for each segment and analyze areas of localized roughness using the
ProVAL software. Also, the contractor shall prepare the ProVAL Ride Quality
Module Reports, showing the IRI for each segment and the areas of localized
roughness exceeding an IRI of 200 in/mile. Use ride quality module report as follows:

Fixed Interval Continuous (Localized Roughness)
Base-length 500° 25’
Threshold 140”/Mile 200’/Mile

The ProVAL software is available for download at:

http://www.roadprofile.com.

As part of the profiler software outputs and ProVAL reports, document the areas of
localized roughness. Field-locate the areas of localized roughness prior to the
engineer’s assessment for corrective actions. Document the reasons for areas
excluded and submit to the engineer.

Within 5 business days after completing profiling of the pavement covered under this
special provision, unless the engineer and contractor mutually agree to a different
timeline, submit the electronic ProVAL project file containing the .ppf files for each
profiler acceptance run data and Ride Quality Module Reports, in .pdf format using
the department’s Materials Reporting System (MRS) software available on the
department’s web site:

http://www.atwoodsystems.com/mrs

Notify the engineer when the Profiler Acceptance Run data and the Ride Quality
Report have been submitted to the MRS system.
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C.5 Corrective Actions

C.5.1 General

) Analyze the data from the PROVAL reports and make corrective action
recommendations to the department. The department will independently assess
whether a repair will help or hurt the long-term pavement performance before
deciding on corrective action. Correct the ride as the engineer directs in writing.

C.5.2 Corrective Actions for Localized Roughness

a) Apply localized roughness requirements to all pavements, including HMA III, PCC
III, HMA 1V, and PCC IV; except localized roughness requirements will not be
applied to pavements within 25 feet of the following surfaces if they are not
constructed under this contract: bridges, bridge approaches, or railroad crossings. The
department may direct the contractor to make corrections to the pavement within the
25-foot exclusionary zones.

@ The engineer will review each individual wheel track for areas of localized
roughness. The engineer will assess areas of localized roughness within 5 business
days of receiving notification that the reports were uploaded. The engineer will
analyze the report documenting areas that exceed an IRI of 200 in/mile and do one of
the following for each location:

1. Direct the contractor to correct the area to minimize the effect on the ride.

2. Leave the area of localized roughness in place with no pay reduction.

3. Except for HMA 1V and PCC IV segments, assess a pay reduction as follows for
each location in each wheel path:

Localized Roughness IR Pay Reduction!!
(in/mile) (dollars)
> 200 (Length in Feet) x (IRT —200)

1A maximum $250 pay reduction may be assessed for locations of

localized roughness that are less than or equal to 25 feet long. Locations
longer than 25 feet may be assessed a maximum pay reduction of $10 per
foot.

@) The engineer will not direct corrective action or assess a pay reduction for an area of
localized roughness without independent identification of that area as determined by
physically riding the pavement. For corrections, use only techniques the engineer
approves.

4 Re-profile corrected areas to verify that the IRI is less than 140 in/mile after
correction. Submit a revised ProVAL ride quality module report to the reference
documents section of the MRS for the corrected areas to validate the results.

C.5.3 Corrective Actions for Excessive IRI

@y If an individual segment IRI exceeds 140 in/mile for HMA I, HMA 1I, and PCC II
pavements after correction for localized roughness, the engineer may require the
contractor to correct that segment. Correct the segment final surface as follows:
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HMA I: Correct to an IRI of 60 in/mile using whichever of the
following methods as approved by the engineer:
Mill and replace the full lane width of the riding surface
excluding the paved shoulder.
Continuous diamond grinding or fine-tooth milling the
full lane width, if required, of the riding surface
including adjustment of the paved shoulders.

HMA II: Correct to an IRI of 85 in/mile using whichever of the
following methods as approved by the engineer:
Mill and replace the full lane width of the riding surface
excluding the paved shoulder.
Continuous diamond grinding or fine-tooth milling of
the full lane width, if required, of the riding surface
including adjustment of the paved shoulders

PCCIIL: Correct to an IRI of 85 in/mile using whichever of the
following methods as approved by the engineer:
Continuous diamond grinding of the full lane width, if
required, of the riding surface including adjustment of
the paved shoulders. Conform to sections C.1 through
C.4 of Concrete Pavement Continuous Diamond
Grinding Special provision contained elsewhere in the
contract.
Remove and replace the full lane width of the riding
surface.

Re-profile corrected segments to verify that the final IRI meets the above correction
limits and there are no areas of localized roughness. Enter a revised ProVAL ride
quality module report for the corrected areas to the reference documents section of
the MRS. Segments failing these criteria after correction are subject to the engineer’s
right to adjust pay for non-conforming work under standard spec 105.3.

C.6 Dispute Resolution

M

@

The engineer and contractor should make every effort to avoid conflict. If a dispute
between some aspect of the contractor’s and the engineer’s testing program does
occur, seek a solution mutually agreeable to the project personnel. The department
and contractor may review the data, examine data reduction and analysis methods,
evaluate testing procedures, and perform additional testing.

If the project personnel cannot resolve a dispute and the dispute affects payment or
could result in incorporating nonconforming pavement, the department will use third
party testing to resolve the dispute. The department’s Quality Assurance Unit, or a
mutually agreed on independent testing company, will provide this testing. The
engineer and contractor will abide by the results of the third party tests. The party in
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error will pay service charges incurred for testing by an independent tester. The
department may use third party tests to evaluate the quality of questionable pavement
and determine the appropriate payment.

D Measurement
@y The department will measure Incentive IRI Ride by the dollar, adjusted as specified in
E.2.

E Payment

E.1 Payment for Profiling

ay Costs for furnishing and operating the profiler, documenting profile results, and
correcting the final pavement surface are incidental to the contract. The department
will pay separately for engineer-directed corrective action performed within the 25-
foot exclusionary zones under C.5.2 as extra work.

E.2 Pay Adjustment

@y The department will pay incentive for ride under the following bid item:

ITEM NUMBER DESCRIPTION UNIT
440.4410.S Incentive IRI Ride DOL

) Incentive payment is not limited, either up or down, to the amount the schedule of
items shows.

) The department will administer disincentives for ride under the Disincentive IRI Ride
administrative item.

@ The department will not assess disincentive on HMA III or PCC III segments.
Incentive pay for HMA III and PCC I segments will be according to the
requirements for the category of the adjoining segments.

5y The department will adjust pay for each segment based on the initial IRI for that
segment. If corrective action is required, the department will base disincentives on the
IRI after correction for pavement meeting the following conditions:

All Pavement: The corrective work is performed in a contiguous, full
lane width section 500 feet long, or a length as agreed
with the engineer.

HMA Pavements: The corrective work is a mill and inlay or full depth
replacement and the inlay or replacement layer thickness
conforms to standard spec 460.3.2.

Concrete Pavements: The corrective work is a full depth replacement and
conforms to standard spec 415.

) The department will adjust pay for 500-foot long standard segments nominally one
wheel path wide using equation “QMP 1.04” as follows:
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HMA |
Initial IRI Pay Adjustment!™
(inches/mile) | (dollars per standard segment)
<30 250
> 30 to <35 1750 — (50 x IRI)
>35t0 <60 0
> 60 to < 75 1000 — (50/3 x IRI)
>75 -250
HMA 1l and PCC |1
Initial IRI Pay Adjustment!! 1]
(inches/mile) (dollars per standard segment)
<50 250
>50to < 55 2750 — (50 x IRI)
>55t0 <85 0
>851t0< 100 (4250/3) — (50/3 x IRI)
> 100 -250
HMA 1V and PCC IV
Initial IRI Pay Adjustment!!!]
(inches/mile) (dollars per standard segment)
<35 250
> 35 to <45 1125-(25xIR])
>45 0

"I If the engineer directs placing upper layer asphaltic mixtures between
October 15 and May 1 for department convenience as specified in
standard spec 450.3.2.1(5), the department will not adjust pay for ride
on pavement the department orders the contractor to place when the
temperature, as defined in standard spec 450.3.2.1(2), is less than 36 F.
If the engineer directs placing concrete pavement for department
convenience, the department will not adjust pay for ride on pavement
the department orders the contractor to place when the air temperature
falls below 35 F.

7 The department will prorate the pay adjustment for partial segments based on their
length.
440-010 (20130615)

Concrete Curb Precast, Item 601.0199.S.

A Description
This special provision describes furnishing and placing precast concrete curb as shown on
the plans and as hereinafter provided.
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B Materials
Provide a precast concrete curb that conforms to the details shown on the plans or to a
substantially equivalent design meeting the engineer’s approval.

C Construction
Construct precast concrete curb of air-entrained concrete that conforms to Grade A,
A-FA, A-S, A-IS, or A-IP of standard spec 501, or equal.

D Measurement
The department will measure Concrete Curb Precast in units, acceptably completed in
place.

E Payment
The department will pay for measured quantities at the contract unit price under the
following bid item:
ITEM NUMBER DESCRIPTION UNIT
601.0199.S Concrete Curb Precast Each

Payment is full compensation for furnishing all materials, pins, concrete masonry, and
reinforcement; and placing precast concrete curb.
601-005 (20080902)

Pipe Grates, Item 611.9800.S.
A Description

This special provision describes furnishing and installing pipe grates on the ends of pipes
as shown in the plans, and as hereinafter provided.

B Materials

Furnish steel conforming to the requirements of standard spec 506.2.2.1. Furnish steel
pipe conforming to the requirements of standard spec 506.2.3.6.

Furnish pipe grates galvanized according to ASTM A123.

Furnish angles and brackets galvanized according to ASTM A123.

Furnish required hardware galvanized according to ASTM A153.

C Construction

Repair pipes, rods, angles and brackets on which the galvanized coating has been
damaged in accordance to the requirements of AASHTO M36M.

D Measurement

The department will measure Pipe Grates in units of work, where one unit is one grate,
acceptably completed.
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20.

E Payment

The department will pay for measured quantities at the contract unit price under the
following bid item:

ITEM NUMBER DESCRIPTION UNIT
611.9800.S Pipe Grates Each

Payment is full compensation for furnishing and installing all materials; and for drilling
and connecting grates to pipes.
611-010 (20030820)

Lighting Systems, General.

A General
Append standard specs 651, 652, 653, 654, 655, 657 and 659 as follows.

B Splices
Splices in lighting units shall be in accordance with the standard specifications.

Pull boxes:
No splices are allowed in pull boxes.

C Threaded Fasteners
These special provisions require the corrosion preventative compound described in
standard specs 657.3.1(3) and 657.3.5.

All threaded fasteners (i.e. anchor bolts, screws, bolts, etc.) shall be liberally coated with
an approved anti-seize compound, excess shall be wiped off. Excepting fasteners inside
control cabinets, fasteners up to half an inch in diameter shall be stainless steel.

D Outdoor Conductors
The following modifications are made to standard spec 655.

Where two or more cable networks occupy the same pull box, manhole, etc., bundle and
tag each circuit network (i.e. A/B/N and C/D/N) with approved all-weather tags.

At each pull point or access point, indicate the line side bundle with a lap of blue tape.

Salvaging Solar Powered Flashing Blinker Stop Signs, Item
SPV.0060.01.

A Description
This special provision describes removing and salvaging existing solar powered flashing

blinker stop signs in accordance to standard spec 638.

B (Vacant)
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C Construction

Remove flashing blinker stop sign and solar power unit without damaging the sign or
solar power unit. The sign and solar power unit shall be returned to the West Allis Sign
Shop, 935 S 60™ Street, West Allis, WI 53214. Contact Dennis Newton, (414) 266-1165,
at least 3 days prior to delivery.

D Measurement
The department will measure Salvaging Solar Powered Flashing Blinker Stop Signs as
each individual unit, acceptably completed.

E Payment
The department will pay for measured quantities at the contract unit price under the

following bid item:
ITEM NUMBER  DESCRIPTION UNIT
SPV.0060.01 Salvaging Solar Powered Flashing Blinker Stop Signs Each

Payment is full compensation for removing, salvaging, and hauling flashing blinking stop
signs and solar power unit.

Payment does not include removal of the existing sign support. Payment for removal of the
sign supports shall be paid for using the Removing Small Sign Supports bid item.

Lighting Control Cabinet (240/480V), Item SPV.0060.02.

A Description
This special provision describes furnishing and installing Lighting Control Cabinets
shown on the plans.

B Materials
Furnish Lighting Control Cabinet (240/480V) from the department qualified product list
with additional materials as indicated on the plans including:

15AMP GFCI duplex receptacle with cover, 120V

1.5KVA, Single phase encapsulated transformer 240/120V, 60Hz

SPST, 20AMP switch on door to turn light on when door is open

Incandescent lighting fixture, 60Watt, 120V lamp

15AMP/1P circuit breaker, 120V

C (Vacant)

D Measurement

The department will measure Lighting Control Cabinet as each individual cabinet
acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the
following bid item:
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ITEM NUMBER DESCRIPTION UNIT
SPV.0060.02 Lighting Control Cabinet (240/480V) Each

Payment is full compensation for furnishing and installing all materials, including cabinet,
circuit wiring connections, hardware, and fittings necessary to install the cabinet.

Concrete Control Cabinet Bases Special, Item SPV.0060.03.

A Description
This special provision describes furnishing and installing concrete control bases as shown
in the plans.

B Materials
Materials shall conform to pertinent requirements of standard spec 654.2.

C Construction
Construction shall conform to pertinent requirement of standard spec 654.3. The concrete
base size shall be as shown on the plans.

D Measurement
The department will measure Concrete Control Cabinet Bases Special by each individual
unit installed and acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the
following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0060.03 Concrete Control Cabinet Bases Special Each

Payment is full compensation according to standard spec 654.5(2).

Construction Staking Parking Lots, Item SPV.0060.04.

A Description

This special provision describes construction staking in parking lots in accordance to
standard spec 650. Staking will include subgrade, base, slope stakes, and any additional
staking required by the contractor to complete construction of the parking lot.

B (Vacant)
C Construction
Set and maintain stakes or marks for any required staking within the parking lot in

accordance to standard spec 650.3.

If GPS Machine Guidance is used all work shall be in accordance to standard spec
650.3.3.3.
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D Measurement
The department will measure Construction Staking Parking Lots as each individual unit,
acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the
following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0060.04 Construction Staking Parking Lots Each

Payment is full compensation for locating and setting all construction stakes; for
relocating and resetting all damaged or missing construction stakes.

The contractor will not be paid separately using standard staking items for any staking
within parking lots.

Pavement Marking Grooved Preformed Thermoplastic Words, Item
SPV.0060.05.

A Description
This special provision describes furnishing and installing VIZIGRIP preformed
thermoplastic pavement marking in accordance to Standard spec 646.

B Materials

Furnish preformed thermoplastic pavement marking materials with anti-skid qualities and
conforming to ITE standards that is in accordance to the pertinent requirements of
standard spec 646.

C Construction

Apply preformed marking as the manufacturer specifies. The pavement shall be grooved
to receive the preformed material and the leading edge of all installations shall be heated
and beveled. Provide the engineer with the manufacturer’s specifications. Cut groove to a
depth of 100mils +/- 10mils. The engineer will evaluate the performance of the
preformed marking as specified in standard spec 646.3.3.4.

D Measurement
The department will measure Pavement Marking Grooved Preformed Thermoplastic
Words by each individual unit, acceptably completed.

E Payment
The department will pay for measured quantities at the contract unit price under the
following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0060.05 Pavement Marking Grooved Preformed Thermoplastic ~ Each
Words
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Payment is full compensation for cleaning and preparing the pavement surface, including
preparation of recess; for furnishing and installing the thermoplastic materials; for
protecting until cured; for replacing marking improperly constructed or failures during
the proving period; and for removing temporary pavement marking if necessary.

Inlets 4-FT Diameter Special, Item SPV.0060.06.

A Description
Construct Inlets 4-FT Diameter Special as shown on the plans, or as directed by the
engineer, and in accordance to standard spec 611 and as hereinafter provided.

B Materials
Materials shall be in accordance to standard spec 611.2. The rubber adjustment riser is to
be on the department’s approved product list.

C Construction
Construction shall be in accordance to the plans and with standard spec 611.3.

Replace standard spec 611.3.3(1) with the following:

Set inlet cover on rubber adjustment riser ring. Use approved mastic adhesive between
the ring and the inlet structure. Use an approved polyurethane adhesive with a flexible set
between the ring and the inlet cover. Use two 5/16-inch beads of adhesive placed 1 inch
and 2 inches in from the outside edge of the ring. If multiple adjustment rings are
necessary, a maximum of two adjustment rings can be used. A maximum of 3 inch
adjustment is allowed. Use polyurethane adhesive with a flexible set to join the two rings.
If the adjustment rings must be cut, the joints must be staggered and a polyurethane
adhesive used to reattach the cut ends. No concrete adjustment rings or mortar is to be
placed between the top of the structure and the inlet cover.

D Measurement
The department will measure Inlets 4-FT Diameter Special as each individual inlet
acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the
following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0060.06 Inlets 4-FT Diameter Special Each

Payment is full compensation in accordance to standard spec 611.5.

Seeding No Mow Fescue, Item SPV.0085.01.
A Description

This special provision describes preparing seed beds, furnishing and sowing no mow
fescue seeds in conformance with standard spec 630 and as shown on the plans.
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B Materials
B.1 General
Furnish and handle seed in accordance to standard spec 630.2.

B.2 Seed Mixture
Furnish a no mow fescue mixture composed of all of the following seed types:

Common Name Botanical Name

Hard Fescue Festuca longifolia

Sheep Fescue Festuca ovina

Chewings Fescue Festuca rubra var. commutate
Creeping Red Fescue | Festuca rura var. rubra
Dawson Red Fescue | Festuca rubra var. trichyoplyla

A seed mixture showing the proportions of each of the above seed types shall be
submitted to the engineer at least seven days prior to placement of the seed mixture.

C Construction

C.1 Preparation of Seed Bed

Prepare the seed bed in conformance with standard spec 630.3.2. Place a seed bed
consisting of 6 inches of Topsoil prior to sowing in the designated areas. Topsoil shall
have a pH range of 5.5 to 7.4. Salvaged topsoil shall not be used for No Mow Fescue
areas. Fertilizer shall not be placed on Seeding No Mow Fescue areas.

C.2 Sowing

Sow the seed mixture in accordance to standard spec 630.3 unless otherwise described
hereinafter. Seed shall be dispersed in two directions at right angles to each other, sowing
evenly at the rate given by the manufacturer. Do not sow seed in windy conditions.

Sow seed in one of the following seasonal periods:
August 20 to September 30 (preferred)
March 15 to May 15

If sowing cannot be accomplished during one of these seasonal periods, dormant seeding
after November 15 is acceptable, but the acceptance and establishment periods in this
specification still apply.

C.3 Seeding Rates

Seed shall be applied at a rate of 5 pounds per 1000 square feet unless otherwise specified
by the manufacturer. Obtain the approval of the engineer for any application other than
5 pounds per 1,000 square feet at least seven days prior to the placement of the seed
mixture.

Also apply Seeding Nurse Crop to the areas designated for Seeding No Mow Fescue in
accordance to standard spec 630.3.3.5.1.
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C.4 Covering
Seeding No Mow Fescue areas shall be covered by Erosion Mat Class 1 Type B

C.5 Watering Requirements
Water the seed bed two to three times per week until the seed germinates and the
seedlings are one inch high.

C.6 Acceptance of Seed Installation

The seed areas shall be inspected by the engineer once the seedlings reach a height of at
least one inch. Bare spots larger than 1 square foot or areas without uniform coverage
shall be re-seeded.

Take care to protect the seed bed from construction traffic once the seed is sowed.
Repairs to damaged areas are incidental to construction.

C.7 Establishment Period
Meet the establishment period requirements in accordance to standard spec 630.3.3.6.

D Measurement
The department will measure Seeding No Mow Fescue by the pound, acceptably
completed.

E Payment

The department will pay for measured quantities at the contract unit price under the
following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0085.01 Seeding No Mow Fescue LB

Payment is full compensation for providing, handling, and storing all seed, for preparing
the seed bed, sowing, firming and watering the seed.

Topsoil, erosion mat and seeding nurse crop will be paid under their respective items.

Pavement Marking Grooved Preformed Thermoplastic Yield Line
18-Inch, Item SPV.0090.01; Crosswalk 12-Inch, Item SPV.0090.02.

A Description
This special provision describes furnishing and installing VIZIGRIP preformed plastic
pavement marking in accordance to standard spec 646.

B Materials

Furnish preformed plastic pavement marking materials with anti-skid qualities and
conforming to ITE standards and in accordance to standard spec 646.
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C Construction

Apply preformed markings as the manufacturer specifies, the pavement shall be grooved
to receive the preformed material and the leading edge of all installations shall be heated
and beveled; provide the engineer with the manufacturer’s specifications. Cut groove to a
depth of 100 mils +/- 10 mils. The engineer will evaluate the performance of the
preformed marking as specified in standard spec 646.3.3.4.

D Measurement
The department will measure Pavement Marking Grooved Preformed Thermoplastic
Crosswalk 18-Inch by the linear foot of line, acceptably completed.

The department will measure Pavement Marking Grooved Preformed Thermoplastic
Yield Line 18-Inch by multiplying the specified length of the individual marking of the
line by the number of markings in the intermittent line end to end, acceptably completed.

E Payment
The department will pay for measured quantities at the contract unit price under the
following bid item:

ITEM NUMBER DESCRIPTION UNIT

SPV.0090.01 Pavement Marking Grooved Preformed Thermoplastic ~ LF
Yield Line 18-Inch

SPV.0090.02 Pavement Marking Grooved Preformed Thermoplastic ~ LF

Crosswalk 12-Inch

Payment is full compensation for cleaning and preparing the pavement surface; finishing
and installing the material; and for furnishing, placing, and removing temporary
pavement marking, if necessary.

Pipe Underdrain Unperforated 2-Inch, Item SPV.0090.03.

A Description
This special provision describes furnishing and installing unperforated pipe underdrain in
accordance to standard spec 612.

B Materials
Furnish unperforated pipe underdrain in accordance to standard spec 612.2.

C Construction
Install pipe in accordance to standard spec 612.3.

D Measurement

The department will measure Pipe Underdrain Unperforated 2-Inch by the linear foot,
acceptably completed. The department will measure along the centerline of the pipe,
center to center of junctions and fittings.
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E Payment

The department will pay for measured quantities at the contract unit price under the
following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0090.03 Pipe Underdrain Unperforated 2-Inch LF

Payment is full compensation for providing the underdrain; for excavation; for laying,
and plowing in pipe; and for backfilling.

Pavement Marking Grooved Preformed Plastic Tape 8-Inch, Item
SPV.0090.04.

A Description

This special provision describes furnishing, grooving, and installing preformed plastic
pavement marking tape as shown on the plans, in accordance with standard spec 646, and
as hereinafter provided.

B Materials
Furnish grooved preformed plastic pavement marking tape and adhesive material, if
required, from the department’s approved products list.

Furnish a copy of the manufacturer’s recommendations to the engineer before preparing
the pavement marking grooves.

C Construction

C.1 General

For quality assurance, provide the project engineer and the region’s Marking Section
evidence of manufacturer training in the proper placement and installation of pavement
marking tape.

Plane the grooved lines in accordance to details in the plan. Use grooving equipment
with a free-floating, independent cutting or grinding head. Plane a minimum number of
passes to create a smooth groove.

C.2 Groove Depth

Cut the groove to a depth of 120 mils £10 mils from the pavement surface or, if tined,
from the high point of the tined surface. Measure depth using a straightedge placed
perpendicular to the groove. The department may periodically check groove depths.

C.3 Groove Width — Longitudinal Markings
Cut the groove one-inch wider than the width of the tape.

C.4 Groove Position

Position the groove edge in accordance to plan details. Groove a minimum of 4 inches,
but not greater than, 12 inches from both ends of the tape segment. Achieve straight
alignment with the grooving equipment.
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C.5 Groove Cleaning

C.5.1 Concrete

Cooling the cutting head with water may be necessary for some applications and
equipment. If cooling water is necessary, flush the groove immediately with water after
cutting to remove any build-up of cement dust and water slurry. If this is not done, the
slurry may harden in the groove.

If water is used in the grooving process, allow the groove to dry a minimum of 24 hours
after groove cleaning, after removal of excess water, and prior to pavement marking
application. Clean and dry the groove for proper application of the adhesive, and
placement of the pavement marking. Use a high-pressure air blower with at least
185 ft’/min air flow and 90 psi air pressure to clean the groove; use of the air blower
does not decrease the amount of time required for the groove to dry.

C.5.2 New Asphalt
Groove pavement 5 or more days after paving.

If opening to traffic an asphalt lane that is not grooved, place temporary pavement
marking. For asphalt lanes not open to traffic, temporary pavement marking is not
required.

Use a high-pressure air blower with at least 185 ft*/min air flow and 90 psi air pressure to
clean the groove.

C.5.3 Existing Asphalt

Check for structural integrity in supporting grooving operations. If the structural
integrity of the asphalt pavement is inadequate to support grooving operations,
immediately notify the engineer.

Use a high-pressure air blower with at least 185 ft*/min air flow and 90 psi air pressure to
clean the groove.

C.6 Tape Application
Apply the tape when both the air and surface temperature are 40 degrees F and rising.

Apply tape in the groove as per manufacturer’s recommendations. If manufacturer’s
recommendations require surface preparation adhesive, apply an adhesive with lower
than 91g/l VOC during the following period of time due to Volatile Organic Compound
Limitations:

May 1 to September 30, both dates inclusive — the Southeast Region and the ozone
non-attainment Northeast Region counties of Sheboygan, Manitowoc, and Kewaunee.
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Use any adhesive from the preformed plastic approved products list in the remainder
counties and for the remainder of the year.

The adhesive must be dry (feels tacky but is no longer in liquid form) and have a matte
finish rather than a glossy wet appearance.

Tamp the pavement marking tape with a tamper cart roller cut to fit the groove. Tamp
three complete cycles with grooved modified equipment.

D Measurement

The department will measure Pavement Marking Grooved Preformed Plastic Tape
(Width) in length by the linear foot of tape placed in accordance to the contract and
accepted.

E Payment
The department will pay for measured quantities at the contract unit price under the
following bid items:

ITEM NUMBER DESCRIPTION UNIT
SPV.0090.04 Pavement Marking Grooved Preformed Plastic Tape LF
8-Inch

Payment is full compensation for cleaning and preparing the pavement surface; furnishing
and installing the material; and for furnishing, placing, and removing temporary
pavement marking, if necessary.

Lighting Integrator, SPV.0105.01.

A Description

This special provision describes coordinating lighting systems with various parties;
record keeping, and documentation. Where the department is responsible for lighting
operation, maintenance or utility locates on existing systems or systems overlapping
project boundaries, the contractor’s lighting integrator will serve as the contractor’s
liaison to the department’s electrical operations unit.

B Personnel Qualifications
Assign personnel experienced in underground utility construction and department’s
lighting specifications and practices.

C Construction
At any one time during the project, the contractor shall assign one individual person as
the lighting integrator.

The lighting integrator shall:
1. Familiarize himself with the location and nature of existing lighting circuits. This
familiarity shall include the extent of any lighting system that overlaps project
limits.
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2. Maintain a file of applicable permits or licenses issued to the contractor, and

convey copies to the engineer.

Keep with him at all times a contact list of affected lighting personnel.

Maintain a record of tagouts and the clearance of tagouts.

5. Interface with department electrical personnel to determine how contract limits
might affect maintenance or operation of existing systems.

6. Maintain ongoing contact with the department’s Diggers’ Hotline Coordinator to
ensure that each of the two persons knows that all requested utility locates are
marked in the field by the appropriate party. The intent here is to assure
coordination. This special provision does not transfer additional utility location
responsibilities to the contractor, beyond those responsibilities already assigned to
him by other provisions of the contract.

7. Inform the department of any lighting outages, including outside the project limits
where a lighting system crosses the project boundary.

8. Maintain in any format real-time records of existing, removed and new lighting
facilities. Include utility service extensions. Additional required records will
include temporary connections and their ultimate removal.

9. Maintain records of tests, including: “meg” tests, amperage draw per circuit leg,
voltage reading at the disconnect, and voltage reading at the furthest pole per
circuit leg. Convey these records at time of acceptance or partial acceptance.

10. At the time of acceptance or partial acceptance, convey as-built drawings in both
the following formats: plan redlines and .dgn electronic. Include utility service
extensions.

11. Secure copies of operators manuals, tear sheets, etc. as may be provided by
manufacturers of some lighting materials, and convey a minimum of three sets to
the department.

12. Work with the engineer to notify department electrical personnel of acceptance or
partial acceptance.

13. Perform related duties as may be needed to ensure continuity of lighting system
during construction, and orderly transfer upon completion.

W

D Measurement
The department will measure Lighting Integrator as one complete lump sum unit of work,
acceptably completed.

E Payment

The department will pay for measured quantities at the contract lump sum price under the
following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0105.01 Lighting Integrator LS

Payment is full compensation for personnel costs; and for all required coordination,
record-keeping, and documentation.

2340-09-70 38 of 40



31.

32.

Lighting System Survey, Item SPV.01015.02.

A Description
This special provision describes performing lighting system survey using Global Position
System (GPS).

B (Vacant)

C Construction

Locate and survey using GPS all the lighting units and control cabinets. Maintain neat,
orderly, and complete survey notes. Enter the coordinates into a Microsoft Excel 2007
spreadsheet along with other required fields as specified by WisDOT.

D Measurement
The department will measure Lighting System Survey for all lighting units and control
cabinets as one complete lump sum unit of work, acceptably completed.

E Payment

The department will pay for measured quantities at the contract lump sum price under the
following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0105.02 Lighting System Survey LS

Payment is full compensation for locating and surveying all the lighting units and control
cabinets.

Concrete Sidewalk 8-Inch, Item SPV.0165.01.

A Description
This special provision describes constructing sidewalks adjacent to truck apron concrete
8-Inch.

B Materials
Furnish concrete that is according to the pertinent requirements of standard spec 602.

C Construction
Construct concrete sidewalk in accordance to standard spec 602.

D Measurement
The department will measure Concrete Sidewalk 8-Inch by the square foot, acceptably
completed. Measurement includes the area of the curb ramp and warning field.

E Payment

The department will pay for measured quantities at the contract unit price under the
following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0165.01 Concrete Sidewalk 8-Inch SF
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Payment is full compensation for providing all materials, including concrete and
expansion joints; backfilling and disposing of surplus material; for placing, finishing,
protecting, and curing; and restoring the work site.

Detectable warning fields will be paid for separately using the Curb Ramp Detectable
Warning Field Yellow bid item.
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ADDITIONAL SPECIAL PROVISION 1 (ASP 1)
FOR TRANSPORTATION ALLIANCE FOR NEW SOLUTIONS (TrANS)
PROGRAM EMPLOYMENT PLACEMENTS AND APPRENTICESHIPS

The Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users
(SAFETEA-LU), Section 5204(e) — Surface Transportation Workforce Development Training
and Education, provides for 100 percent Federal funding if the core program funds are used for
training, education, or workforce development purposes, including “pipeline” activities. The core
programs includes: Congestion Mitigation and Air Quality Improvement (CMAQ) Program,
Highway Bridge Program (HBP), Interstate Maintenance (IM), National Highway System
(NHS), and Surface Transportation Program (STP). These workforce development activities
cover surface transportation workers, including OJT/SS programs for women and minorities as
authorized in 23 U.S.C. §140(b).

TrANS is an employment program originally established in 1995 in Southeastern Wisconsin.
Currently TrANS has expanded to include TrANS program locations to serve contractors in
Southeast (Milwaukee and surrounding counties), Southcentral (Dane County and surrounding
counties including Rock County), and most Northeastern Wisconsin counties from locations in
Keshena, Rhinelander and surrounding far Northern areas. TrANS attempts to meet contractor’s
needs in other geographic locations as possible. It is an industry driven plan of services to
address the outreach, preparation, placement and retention of women, minorities and non-
minorities as laborers and apprentices in the highway skilled trades. These candidate preparation
and contractor coordination services are provided by community based organizations. For a list
of the TrANS Coordinators contact the Disadvantaged Business Enterprise Office at (414) 438-
4583 in Milwaukee or (608) 266-6961 in Madison. These services are provided to you at no
cost.

I. BASIC CONCEPTS

Training reimbursements to employing contractors for new placements, rehires or promotions to
apprentice of TTANS Program graduates will be made as follows:

1) On-the-Job Training, Item ASP.1T0G, ASP 1 Graduate. At the rate of $5.00
per hour on federal aid projects when TrANS graduates are initially hired, or
seasonally rehired, as unskilled laborers or the equivalent.

Eligibility and Duration: To the employing contractor, for up to 2000 hours
from the point of initial hire as a TrANS program placement.

Contract Goal: To maintain the intent of the Equal Employment Opportunity
program, it is a goal that 2  (number) TrANS Graduate(s) be utilized on
this contract.

2) On-the-Job Training, Item ASP.1TOA, ASP 1 Apprentice. At the rate of $5.00
per hour on federal aid projects at the point when an employee who came out of
the TrANS Program is subsequently entered into an apprenticeship contract in an
underutilized skilled trade (this will include the Skilled Laborer Apprenticeship
when that standard is implemented).
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Eligibility and Duration: To the employing contractor, for the length of time
the TrANS graduate is in apprentice status.

Contract Goal: To maintain the intent of the Equal Employment Opportunity
program, it is a goal that 2  (number) TrANS Apprentice(s) be utilized
on this contract.

3) The maximum duration of reimbursement is two years as a TrANS graduate plus
time in apprentice status.

4) If a TrANS program is not available in the contractor’s area and another training
program is utilized, payment of On-the-Job Training hours may be approved by
the Wisconsin Department of Transportation (WisDOT) if the training program
meets the established acceptance criteria. Only On-the-Job Training Hours
accumulated after WisDOT approval will be reimbursed as specified under Items
ASP.1TOG and ASP.1TOA. For more information, contact the Disadvantaged
Business Enterprise Office at the phone numbers listed above.

5) WisDOT reserves the right to deny payments under items ASP.1TOG and
ASP.I1TOA if the contractor either fails to provide training or there is evidence of
a lack of good faith in meeting the requirements of this training special provision.

|. RATIONALE AND SPECIAL NOTE

The $5.00 per hour now being paid for TrANS placements is intended to cover the duration of
two years to allow for reaching entry-level laborer status. An additional incentive, the $5.00
rate, would promote movement into the underutilized skilled trades' apprenticeships and applies
until the individual completes their apprenticeship. These incentives benefit TrANS candidates
by giving them a better opportunity to enter a skilled trade; benefits contractors who will be
assisted in meeting their EEO profiles and goals; and benefits the public who will see the
program reinforce larger public-private employment reform in Wisconsin. The pool of TrANS
graduates was created for the purpose of addressing underutilization in the skilled trades, an
objective that is further reinforced by a parallel retention pilot program, known as the
Companywide Reporting. Whether or not reimbursement is involved, the WisDOT reassures
contractors who are in the Companywide Program that TrANS placements still contribute
toward fulfilling the new hire goal of 50% women and minorities. Based on data administered
by United States Department of Labor (US DOL), the highway skilled trades remain
underutilized for women statewide (less than 6.9%); and for minorities in all counties (% varies
by county).

NOTE: Unless using other advancement strategies, contractors are encouraged to use some
or all of this monetary incentive to offset the cut in hourly wages an individual may incur when
entering an apprenticeship if the full general laborer hourly rate has been previously paid. No
special accounting measures are required.

II. IMPLEMENTATION

The implementation of ASP 1 is intended to cover only the amount of time it takes for
underutilization to be resolved across the trades. This will be measured annually at the county
and/or state levels using data administered by WisDWD in relation to goals set by the USDOL-
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OFCCP. With appropriate state and federal approvals, we may also do some measurement at the
company level.

It is the contractor’s responsibility to note on their Certified Payrolls if their employee is a
TrANS graduate or a TrANS apprentice. The District EEO Coordinators utilize the information
on the Certified Payrolls to track the hours accumulated by TrANS Graduates and TrANS
apprentices on WisDOT contracts. Payment under this ASP 1 is made based on the hours
recorded off of the Certified Payrolls. Tracking may eventually include improved linkages with
the WisDWD apprentice database, information from company and committee level sources.

TrANS is nondiscriminatory by regulation, and is a tool for optional use by contractors to
address the underutilization of women and minorities as laborers and apprentices in our
industry’s skilled trades.

IV. TRANS TRAINING

As part of the contractor's equal employment opportunity affirmative action program, training shall
be provided to employees enrolled in apprenticeship and on-the-job training programs as follows:

The contractor shall provide on-the-job training aimed at developing full journey workers in the
type of trade or job classifications involved. In the event the contractor subcontracts a portion of the
contract work, the contractor shall determine how many, if any, of the trainees are to be trained by
the subcontractor provided, however, that the contractor shall retain the primary responsibility for
meeting the training requirements imposed by this special provision. The contractor shall also
insure that this training special provision is made applicable to such subcontract.

Training and upgrading of minorities and women toward journey workers status is a primary
objective of this training special provision. Accordingly, the contractor shall make every effort to
enroll minority trainees and women (e.g., by conducting systematic and direct recruitment through
public and private sources likely to yield minority trainees and women trainees); to the extent such
persons are available within a reasonable area of recruitment. The contractor will be given an
opportunity and will be responsible for demonstrating the steps that they have taken in pursuance
thereof, prior to determination as to whether the contractor is in compliance with this training
special provision. This training commitment is not intended, and shall not be used, to discriminate
against any applicant for training, whether a member of a minority group or not.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journey workers status or in which they have been employed
as a journey worker. The contractor should satisfy this requirement by including appropriate
questions in the employee application or by other suitable means. Regardless of the method used,
the contractor's records should document the findings in each case.

V. APPRENTICESHIP TRAINING

The Federal Highway Administration’s (FHWA) policy is to require full use of all available
training and skill improvement opportunities to assure increased participation of minority groups,
disadvantaged persons and women in all phases of the highway construction industry. The
FHWA On-the-Job Training (OJT) Program requires the State transportation agencies (STAs) to
establish apprenticeships and training programs targeted to move women, minorities, and
disadvantaged individuals into journey-level positions to ensure that a competent workforce is
available to meet highway construction hiring needs, and to address the historical under-
representation of members of these groups in highway construction skilled crafts.
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The OJT Supportive Services (OJT/SS) Program was established in Title 23 Code of Federal
Regulations (CFR), Part 230) to supplement the OJT program and support STA training
programs by providing services to highway construction contractors and assistance to highway
construction apprentices and trainees. The primary objectives of OJT/SS are:

(1) To increase the overall effectiveness of the State highway agencies’ approved
training programs.

(2) To seek other ways to increase the training opportunities for women, minorities,
and disadvantaged individuals.

The STAs are responsible for establishing procedures, subject to the availability of Surface
Transportation and Bridge Funds under 23 U.S.C. §140(b) (Nondiscrimination), for the provision
of supportive services with respect to training programs approved under 23 CFR, Part 230(a)
(Equal Employment Opportunity on Federal and Federal-aid Construction Contracts — including
Supportive Services).

The contractor and subcontractor shall maintain records to demonstrate compliance with these
apprenticeship requirements. Reasonable exemptions and modifications to and from any or all of
these requirements will be determined by the Wisconsin Department of Transportation-Civil
Rights Office. A request for an exemption or modification, with justification, shall be made in
writing, addressed to WisDOT Civil Rights Office, 4802 Sheboygan Avenue, P.O. Box 7965,
Rm. 451, Madison, WI 53707.
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ADDITIONAL SPECIAL PROVISION 3
DISADVANTAGED BUSINESS ENTERPRISE PROGRAM

1. Description

General

a. The disadvantaged business enterprise (DBE) requirements of 49 CFR Part 26 apply to this
contract. The department's DBE goal is shown on the cover of the bidding proposal. The contractor
can meet the specified contract DBE goal by procuring services or materials from a DBE or by
subcontracting work to a DBE. The department calculates the DBE participation as the dollar value
of DBE participation included in the bid expressed as a percentage of the total contract bid amount.

b. Under the contract, the contractor agrees to provide the assistance to participating DBE's in the
following areas:

i. Produce accurate and complete quotes.

ii. Understand highway plans applicable to their work.
iii. Understand specifications and contract requirements applicable to their work.
iv. Understand contracting reporting requirements.

c. The department encourages the contractor to assist and develop DBE firms to become fully
knowledgeable contractors to successfully perform on its contracts.

d. For information on the disadvantaged business program, visit the department's Civil Rights and
Compliance Section website at:

http://www.dot.wisconsin.gov/business/engrserv/dbe-main.htm

2. Definitions

a. |Interpret these terms, used throughout this additional special provision, as follows:

i. Bid Percentage: The DBE percentage indicated in the bidding proposal at the time of bid.

ii. DBE: A disadvantaged business enterprise (DBE) certified as a DBE by the department and
included on the department's list of certified DBE's who are determined to be ready, willing
and able.

iii. DBE goal: The amount of DBE participation expected in the contract as shown on the cover
of the Highway Work Proposal.

iv. Discretionary Goal: A contractor assigned DBE goal, typically abbreviated as “Disc” on the
cover of the Highway Work Proposal, which is enforced as committed.

v. Manufacturer: A firm that operates or maintains a factory or establishment that produces, on
the premises, the materials, supplies, articles, or equipment required under the contract.

vi. Supplier: A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials, supplies, articles or equipment required under the
contract are bought, kept in stock, and regularly sold or leased to the public.

vii. Voluntary Achievement: The amount of DBE participation achieved and reported in the
contract in excess of the assigned goal.

3. DBE Percentage Required at Bid Submission

Indicate the bid percentage (i.e. 0% through 100%) of DBE participation on the completed bidding
proposal, including projects with discretionary goals. For electronic submittals, show the percentage
in the miscellaneous data folder, Item 3, DBE Percent. For paper submittals, show the percentage on
the sheet included after the schedule of items. By submission of the bid, the bidder contractually
commits to DBE participation at or above the bid percentage, or certifies that they have utilized
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4.

comprehensive good faith efforts to solicit and utilize DBE firms to meet the DBE participation
requirements of this contract proposal, and that the bid percentage is reflective of these good faith
efforts. If the bidder does not indicate the bid percentage of DBE participation on the completed
bidding proposal, the department will consider the bid irregular and may reject the bid.

Department's DBE Evaluation Process

a. Documentation Submittal

Within 10 business days after the notification of contract award, the contractor is to identify, by
name, the DBE firms whose utilization is intended to satisfy this provision, the items of work of the
DBE subcontract or supply agreement and the dollar value of those items of work by completing the
Commitment to Subcontract to DBE Form [DT1506] and all necessary attachment A forms, as well
as, Good Faith Waiver Form [DT1202] and supporting documentation as necessary. If the
contractor fails to furnish the required forms within the specified time, the department may cancel
the award. Delay in fulfilling this requirement is not a cause for extension of the contract time and
shall not be used as a tool to delay execution.

i. Bidder Meets DBE Goal
If the bidder indicates that the contract DBE goal is met, after award and before execution,
the department will evaluate the Commitment to Subcontract to DBE Form DT1506 and
attachment A(s) to verify the actual DBE percentage achieved. If the DBE commitment is
verified, the contract is eligible for execution with respect to the DBE commitment.

ii. Bidder Does Not Meet DBE Goal

(1) If the bidder indicates a bid percentage on the Commitment to Subcontract to DBE Form
[DT1506] that does not meet the contract DBE goal, the bidder must submit a Good Faith
Waiver Form [DT1202] and supporting documentation. After award and before execution,
the department will evaluate the bidder's DBE commitment and consider the bidder's
good faith waiver request.

(20 The department will review the bidder's good faith waiver request and notify the bidder of
one of the following:

a. If the department grants a good faith waiver, the bid is eligible for contract execution
with respect to DBE commitment.

b. If the department rejects the good faith waiver request, the department may declare
the bid ineligible for execution. The department will provide a written explanation of
why the good faith waiver request was rejected. The bidder may appeal the
department's rejection as allowed under 7 a. & b.

Department's Criteria for Good Faith Effort

The Code of Federal Regulations {CFR}, 49 CFR Part 26-Appendix A, is the guiding regulation
concerning good faith efforts. However, the federal regulations do not define “good faith” but states
that bidder must actively and aggressively attempt to meet the goal. The federal regulations are
general and do not include every factor or effort that can be considered. As a result, each state must
establish its own processes and consider the factors established in its own process when making a
determination of good faith.

The department will only grant a good faith waiver if the bidder has made the effort, given the
relevant circumstances under the contract that a bidder actively and aggressively seeking to meet
the goal would make. The department will evaluate the bidder's good faith effort to determine
whether a good faith waiver will be granted. The bidder must demonstrate, on the DT1202 that they
have aggressively solicited DBE participation in an attempt to meet the contract DBE goal and
attaining the stated DBE goal is not feasible.
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b. The department, in conjunction with industry stakeholders, has developed the following guidance
for contractor good faith effort. The guidance and the attached appendices provide a framework for
the actions required by all parties in the processing and evaluation of bidder’s total efforts to
achieve the project specific DBE goal prior to the bid letting date.

c. Prime Contractors should:

Document all efforts and decisions made toward achieving the DBE goal on the contract. The
bidder should use the Civil Rights & Compliance System [CRCS] and related WisDOT-
approved DBE outreach tools, including the Bid Express Small Business Network, to foster
DBE participation on all applicable contracts.

Request quotes by identifying potential items to subcontract and solicit. Prime contractors
are strongly encouraged to include in their initial contacts a single page including a detailed
list of items for which they are accepting quotes, by project, within a letting. See attached
sample entitled “Sample Contractor Solicitation Letter” in Appendix A. Prime contractors
should also indicate a willingness to accept quotes in areas they are planning to perform
themselves, as required by federal rules. In some cases, it might be appropriate to use
DBE’s to do work in a prime contractor’s area of specialization.

@

@

(©)

4)

®)

(6)

Solicit quotes through all reasonable and available means from certified DBE firms who
match 'possible items to subcontract' and send copies to DBESS office, highlighting areas
in which you are seeking quotes. Email is acceptable.

SBN is the preferred outreach tool. https://www.bidx.com/wi/main. Other acceptable
means include postal mail, email, fax, phone call.

a. Primes must ask DBE firms for a response in their solicitations. See Sample
Contractors Solicitation Letter in Appendix. This letter can be included as an
attachment to the SBN sub-quote request.

b. Solicit quotes at least 10 calendar days prior to the letting date {ideally two Fridays
before the letting} to allow DBE firms sufficient time to respond. Prime contractors
should contact DBE firms early, asking them if they need help in putting together a
guote, or helping to arrange for equipment needs, or solve other problems.

Second solicitation should take place within 5 days

a. An email solicitation is highly recommended for this second solicitation

Upon request, provide interested DBE firms with adequate information about plans,

specifications and the requirements of the contract by letter, information session, email,

phone call and/or referral.

When potential exists, advise interested DBE firms on how to obtain bonding, line of

credit or insurance as may be requested.

Document DBE firm’s interest in quoting by taking appropriate steps to follow up initial

solicitation with:

Email to all prospective DBE firms in relevant work areas

Phone call log to DBE firms who express interest via written response or call.

Fax/letter confirmation

Copy of the DBE quotes

e. Signed copy of Bid Express SBN Record of Subcontractor Outreach Effort.

oo o

d. Evaluate DBE quotes as documentation is critical if the prime does not utilize the DBE firm’s quote

for any reason.
Evaluate DBE firm's capability to perform 'possible items to subcontract' using legitimate
reasons, including but not limited to, a discussion with the DBE firm regarding its
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capabilities prior to the bid letting. If lack of capacity is your reason for not utilizing the DBE
guote, you are required to contact the DBE directly regarding their ability to perform the work
indicated in the UCP directory as their work area [NAICS code]; only the work area and/or
NAICS code listed in the UCP directory will be counted for DBE credit. Documentation of the
conversation is required.

ii. In striving to meet a DBE conscious contract goal, prime contractors are expected to use
DBE quotes that are responsive and reasonable. This includes DBE quotes that are not the
low quote.

iii. Special Circumstance: Evaluation of DBE quotes with tied bid items. “Tied quotes are the
condition in which a subcontractor submits quotes including multiple areas of expertise
across multiple work areas noting that the items and price are tied. Typically this type of
guoting represents a cost saving to the prime but is not clearly stated as a discount; tied
guotes are usually presented as ‘all or none’ quote to the prime.” When non-DBE
subcontractors submit tied bid items in their quotes to the prime, the DBE firms’ quote may
seem not competitive. In such a case, the following steps are taken in comparing the relevant
guotes. These are qualitative examples.

(1) Compare bid items common to both quotes, noting the reasonableness in the price
comparison.

(20 Review quotes from other firms for the bid items not quoted by the DBE firm to see if
combining both can provide the same competitive advantage that the tied bid items
offered.

e. After notification of contract award, submit 'Commitment to Subcontract' form within the time
period specified in the contract.

i. Provide the following information along with department form DT1202:

(1) The names, addresses, e-mail addresses, telephone numbers of DBE's contacted.
The dates of both initial and follow-up contact. A printed copy of SBN solicitation is
acceptable.

(@) A description of information provided to the DBE's regarding the plans, specifications,
and estimated quantities for portions of the work to be performed by that DBE.

(3) Photocopies or electronic copies of all written solicitations to DBE's.

(4) Documentation of each quote received from a DBE and, if rejected, the reason for
that rejection.

(5) Bidder attendance at any pre-solicitation or pre-bid meetings the department held to
inform DBE's of participation opportunities available on the project.

f. The department's DBE Support Services Office is available by phone, email or in writing to request
assistance in meeting the DBE goal:
DBE Support Services Office
6150 Fond du Lac Ave.
Milwaukee, WI 53218
Phone: 414-438-4583 / 608-266-6961
Fax: 414-438-5392

E-mail: DOTDBESupportServices@dot.wi.gov

6. Bidder's Appeal Process

a. A bidder can appeal the department's decision to deny the bidder’s good faith waiver request. The
bidder must provide written documentation refuting the specific reasons for rejection as stated in
the department's rejection notice. The bidder may meet in person with the department if so
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requested. Failure to appeal within 7 calendar days after receiving the department's written notice
of rejection of a good faith waiver request under constitutes a forfeiture of the bidder's right of
appeal. If the bidder does not appeal, the department may declare the bid ineligible for execution.

The department will appoint a representative, who did not participate in the original determination,
to assess the bidder's appeal. The department will issue a written decision within 7 calendar days
after the bidder presents all written and oral testimony. In that written decision, the department will
explain the basis for finding that the bidder did or did not meet the contract DBE goal or make an
adequate good faith effort to meet the contract DBE goal. The department's decision is final. If the
department finds that the bidder did not meet the contract DBE goal or did not make adequate
efforts to meet the DBE goal, the department may declare the bid ineligible for execution.

7. Department's Criteria for DBE Participation

a.

b.

Department's DBE List

The department maintains a DBE list on the department's website at
http://app.mylcm.com/wisdot/Reports/WisDotUCPDirectory.aspx
The DBE office_is also available to assist at 414-438-4583 or 608-266-6961.

8. Counting DBE Participation

a.

Assessing DBE Work

The department will only count the DBE usage towards the contract DBE goal if the DBE firm is
certified as a DBE by one of the unified certification program agencies. If a firm becomes DBE
certified before entering into a subcontract, the department may consider that DBE usage towards
the contract goal. The department only counts the value of the work a DBE actually performs
towards the DBE goal. The department assesses the DBE work as follows:

The department counts work performed by the DBE's own resources. The department includes the
cost of materials and supplies the DBE obtains for the work. The department also includes the cost
of equipment the DBE leases for the work. The department will not include the cost of materials,
supplies, or equipment the DBE purchases or leases from the prime contractor or its affiliate,
except the department will count non-project specific leases the DBE has in place before the work
is advertised.

The department counts fees and commissions the DBE charges for providing a bona fide
professional, technical, consultant, or managerial services. The department also counts fees and
commissions the DBE charges for providing bonds or insurance. The department will only count
costs the engineer deems reasonable based on experience or prevailing market rates.

If a DBE subcontracts work, the department counts the value of the subcontracted work only if the
DBE's subcontractor is also a DBE.

The contractor shall maintain records and may be required to furnish periodic reports documenting
its performance under this item.

It is the prime contractor’s responsibility to determine the DBE's ability to perform the work with the
use of the UCP directory.

9. Commercially Useful Function

a.

The department counts expenditures of a DBE toward the DBE goal only if the DBE is performing a
commercially useful function on that contract.

A DBE is performing a commercially useful function if the following conditions are met:

For contract work, the DBE is responsible for executing a distinct portion of the contract work and it
is carrying out its responsibilities by actually performing, managing, and supervising that work.

For materials and supplies, the DBE is responsible for negotiating price, determining quality and
guantity, ordering, and paying for those materials and supplies.
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10. Trucking

All bidders are expected to adhere to the department’s current trucking policy posted on the HCCI
website at

http://www.dot.wisconsin.gov/business/engrserv/docs/dbe-trucking-notice.pdf

11. Manufacturers and Suppliers

The department counts material and supplies a DBE provides under the contract. The department will
give full credit toward the DBE goal if the DBE is a manufacturer of those materials or supplies. The
department will give 60 percent credit toward the DBE goal if the DBE is merely a supplier of those
materials or supplies. It is the bidder’s responsibility to find out if the DBE is considered a supplier or
a manufacturer before listing them on Commitment to Subcontract to DBE form DT1506.

12. DBE Prime

If the prime contractor is a DBE, the department will only count the work the contractor performs with
its own forces, the work DBE subcontractors perform, and the work DBE suppliers or manufacturers
perform.

13. Joint Venture

If a DBE performs as a participant in a joint venture, the department will only count that portion of the
total dollar value of the contract equal to that portion of the work that the DBE performs with its own
forces.
14. Mentor Protégé
a. If a DBE performs as a participant in a mentor protégé agreement, the department will credit the
portion of the work performed by the DBE protégé firm
b. On every other project that the mentor protégé team identifies itself on.
c. For no more than one half of the total contracted DBE goal on any WisDOT project.

15. DBE Replacement

In the event a Prime Contractor needs to replace a DBE firm originally listed on the approved DBE
Commitment Form DT1506, the Prime Contractor must comply with the department’'s DBE
Replacement Policy located on the DBE page on the following web site:

http://www.dot.wisconsin.gov/business/engrserv/docs/policyreplacingdbe.pdf

16. Changes to the approved DBE Commitment Form DT1506

If there are any changes to the approved Commitment to Subcontract to DBE Form DT1506, the
prime contractor must submit a revised DBE Commitment Form DT1506 and relevant attachment
A(s) to the DBE Programs Office within 5 business days.

17. Contract Modifications
When additional opportunity is available by contract modifications, the Prime Contractor shall utilize
DBE Subcontractors, that were committed to equal work items, in the original contract.

18. Payment

Costs for conforming to this Additional Special Provision (ASP) and any associated DBE
requirements are incidental to the contract.

Page 6 of 14


http://www.dot.wisconsin.gov/business/engrserv/docs/dbe-trucking-notice.pdf
http://www.dot.wisconsin.gov/business/engrserv/docs/policyreplacingdbe.pdf

Effective with January 2013 Letting ASP 3

APPENDIX A
Sample Contractor Solicitation Letter Page 1
This sample is provided as a guide not a requirement

GFW SAMPLE MEMORANDUM

TO: DBE FIRMS
FROM: POTENTIAL PRIME CONTRACTOR OR MAJOR SUBCONTRACTOR
SUBJECT: REQUEST FOR DBE QUOTES
LET DATE & TIME
DATE: MONTH DAY YEAR

CC: DBE OFFICE ENGINEER

Our company is considering bidding on the projects indicated on the next page, as a prime and/or a subcontractor for
the Wisconsin Department of Transportation |Month— date -yead Letting. Page 2 lists the projects and work items
that we may subcontract for this letting. We are interested in obtaining subcontractor quotes for these projects and
work categories. Also note that we are willing to accept quotes in areas we may be planning to perform ourselves as
required by federal rules.

Please review page 2, respond whether you plan to quote, highlight the projects and work items you are interested in
performing and return it via fax or email within 3 days. Plans, specifications and addenda are available through
WisDOT at the DBE Support Services office or at the Highway Construction Contract Information (HCCI) site at
http://roadwaystandards.dot.wi.gov/hcci/

Your quote should include all of the costs required to complete the items you propose to perform including labor,
equipment, material, and related bonding or insurance. The quote should note items that you are DBE certified to
perform, tied items, and any special terms. Page 2, with the indicated projects and items you plan to quote, should
be used as a cover sheet for your quote.

Please make every effort to have your quotes into our office by the prior to the letting date. Make
sure the correct letting date, project ID and proposal number, unit price and extension are included in your
guote. We prefer quotes be sent via SBN but prime’s alternative’s| are acceptable. Our office hours are |include |
|hours and daysl. Please call our office as soon as possible prior to the letting if you need information/clarification to

prepare your quote at |contact numbej.

If you wish to discuss or evaluate your quote in more detail, contact us after the contract is awarded. Status of the
contract can be checked at WisDOT’s HCCI site at http://roadwaystandards.dot.wi.gov/hcci/

All questions should be directed to:

Project Manager, John Doe,
Phone: (000) 123-4567

Email: Joe@joetheplumber.com
Fax: (000) 123- 4657
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Sample Contractor Solicitation Letter Page 2
This sample is provided as a guide not a requirement

Prime’s Name:

REQUEST FOR QUOTATION

Letting Date:

Project ID:

Please check all that apply

O Yes, we will be quoting on the projects and items listed below

O No, we are not interested in quoting on the letting or its items referenced below
O Please take our name off your monthly DBE contact list

O We have questions about quoting this letting. Please have some one contact me at this number

Prime Contractor ‘s Contact Person

Phone:

Fax:

Email:

Please circle the jobs and items you will be quoting below

DBE Contractor Contact Person

Phone
Fax
Email

Proposal No.

1

2

3

4

County

WORK DESCRIPTION:

Clear and Grub

Dump Truck Hauling

Curb & Gutter/Sidewalk, Etc.

Erosion Control Items

Signs and Posts/Matkers

sitslisitalls

Traffic Control

PP R DA R A4

Electrical Work/ Traffic Signals

Pavement Marking

Sawing Pavement

SisitEisiiEislisiisdls

QMP, Base

PR DA A DA

P A A

Sl isitEisibEis

MR A

Pipe Underdrain

Beam Guard

AL DA DAL DA DA A DA | D4 | D4 24

M

Concrete Staining

Trees/Shrubs

X

A A

Again please make every effort to have your quotes into our office by time deadline| prior to the letting date.

We prefer quotes be sent via SBN but prime’s preferred alternative’s| are acceptable.

If there are further questions please direct them to the Iprime contractor’s contact personj at |phone numbet.l
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Primes

DBE

APPENDIX B
BEST PRACTICES FOR PRIME CONTRACTOR & DBE
SUBCONTRACTOR GOOD FAITH EFFORT
This list is not a set of requirements; it is a list of potential strategies

»  Prime contractor open houses inviting DBE firms to see the bid “war room” ot providing technical

assistance

»  Participate in speed networking and mosaic exercises as arranged by DBE office

» Host information sessions not directly associated with a bid letting;

»  Participate in a formal mentor protégé or joint venture with a DBE firm

»  Participate in WisDO'T advisory committees i.e. TRANSAC, or Mega Project committee meetings

»  Facilitate a small group DBE ‘training session’ Clarifying how your firm prepares for bid letting, evaluates
subcontractors, preferred qualifications and communication methods

» Encourage subcontractors to solicit and highlight DBE participation in their quotes to you

»  Quality of communication, not quantity creates the best results. Contractors should do as thorough a job as
possible in communicating with DBE firms before the bid and provide any assistance requested to assure best
possible bid.

» DBE firms should contact primes as soon as possible with questions regarding their quotes or bid; seven
days prior is optimal.

»  Continually check for contract addendums on the HCCI website through the Thursday prior to letting to
stay abreast of changes.

» Review the status of contracts on the HCCI website teviewing the ‘appatent low bidder” list, and bid tabs at
a minimum.

»  Prepare a portfolio or list of related projects and prime and supplier references; be sure to note
transportation-related projects of similar size and scope, firm expertise and staffing.

»  Participate in DBE office assessment programs
Participate on advisory and mega-project committees
Sign up to receive the DBE Contracting Update

Consider membership in relevant industry or contractor organizations

Y V V V

Active participation is a must. Quote as many projects as you can reasonably work on; quoting the primes
and bidding as a prime with the department are the only ways to get work.
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APPENDIX C
Types of Efforts considered in determining GFE

This list represents concepts being assessed; analysis requires additional steps

10.
11.

Whether the contractor attended any pre-solicitation or pre-bid meetings that were scheduled by WisDOT to
inform DBEs of contracting and subcontracting opportunities;

Whether the contractor provided written notice to a reasonable number of specific DBEs that their interest in
the contract was being solicited, in sufficient time to allow the DBEs to participate effectively;

Whether the contractor followed up initial solicitations of interest by contacting DBEs to determine if the
DBEs were interested; returned the phone calls of interested DBE firms.

Whether the contractor selected portions of the work to be performed by DBEs in order to increase the
likelihood of meeting the DBE goal;

Whether the contractor provided interested DBEs with adequate information about the plans, specifications
and requirements of the contract;

Whether the contractor negotiated in good faith with interested DBESs, not rejected DBEs as unqualified
without sound reasons based on a thorough investigation of their capabilities;

Whether the contractor made efforts to assist interested DBEs in being more competitive.

Whether the contractor effectively used the services of available minority community organizations: minority
contractors groups, local, state, and Federal minority business assistance offices, and other organizations that
provide assistance to small businesses and DBE firms.

Whether Prime used CRCS to identify DBE who specialize in relevant work areas.
Whether the contractor used available resources including contacting the DBE office, using WisDOT’s website

Whether the contractor returned calls of firms expressing interest in a timely manner.
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APPENDIX D
Good Faith Effort Evaluation Guidance
Excerpt from Appendix A of 49 CFR Part 26

APPENDIX A TO PART 26 -- GUIDANCE CONCERNING GOOD FAITH EFFORTS

I

II.

II1.

IV.

When, as a recipient, you establish a contract goal on a DOT assisted contract, a bidder must, in
order to be responsible and/or responsive, make good faith efforts to meet the goal. The bidder can
meet this requirement in either of two ways. First, the bidder can meet the goal, documenting
commitments for participation by DBE firms sufficient for this putpose. Second, even if it doesn't
meet the goal, the bidder can document adequate good faith efforts. This means that the bidder
must show that it took all necessary and reasonable steps to achieve a DBE goal or other
requirement of this part which, by their scope, intensity, and appropriateness to the objective, could
reasonably be expected to obtain sufficient DBE participation, even if they were not fully successful.

In any situation in which you have established a contract goal, part 26 requires you to use the good
faith efforts mechanism of this part. As a recipient, it is up to you to make a fair and reasonable
judgment whether a bidder that did not meet the goal made adequate good faith efforts. It is
important for you to consider the quality, quantity, and intensity of the different kinds of efforts that
the bidder has made. The efforts employed by the bidder should be those that one could reasonably
expect a bidder to take if the bidder were actively and aggressively trying to obtain DBE participation
sufficient to meet the DBE contract goal. Mere pro forma efforts are not good faith efforts to meet
the DBE contract requirements. We emphasize, however, that your determination concerning the
sufficiency of the firm's good faith efforts is a judgment call: meeting quantitative formulas is not
required.

The Department also strongly cautions you against requiring that a bidder meet a contract goal (i.e.,
obtain a specified amount of DBE participation) in order to be awarded a contract, even though the
bidder makes an adequate good faith efforts showing. This rule specifically prohibits you from
ignoring bona fide good faith efforts.

The following is a list of types of actions which you should consider as part of the bidder's good
faith efforts to obtain DBE participation. It is not intended to be a mandatory checklist, nor is it
intended to be exclusive or exhaustive. Other factors or types of efforts may be relevant in
appropriate cases.

Al Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings,
advertising and/or written notices) the interest of all certified DBEs who have the capability
to perform the work of the contract. The bidder must solicit this interest within sufficient
time to allow the DBEs to respond to the solicitation. The bidder must determine with
certainty if the DBEs are interested by taking appropriate steps to follow up initial
solicitations.

B. Selecting portions of the work to be performed by DBEs in order to increase the likelihood
that the DBE goals will be achieved. This includes, where appropriate, breaking out contract
work items into economically feasible units to facilitate DBE participation, even when the
prime contractor might otherwise prefer to perform these work items with its own forces.

C. Providing interested DBEs with adequate information about the plans, specifications, and
requirements of the contract in a timely manner to assist them in responding to a
solicitation.
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D. 1 Negotiating in good faith with interested DBEs. It is the biddet's
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent with
the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBEs that were considered; a description of the information
provided regarding the plans and specifications for the work selected for
subcontracting; and evidence as to why additional agreements could not be reached
for DBEs to perform the work.

2 A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm's price and capabilities as well as contract goals into consideration. However,
the fact that there may be some additional costs involved in finding and using DBEs
is not in itself sufficient reason for a bidder's failure to meet the contract DBE goal,
as long as such costs are reasonable. Also, the ability or desire of a prime contractor
to perform the work of a contract with its own organization does not relieve the
bidder of the responsibility to make good faith efforts. Prime contractors are not,
however, required to accept higher quotes from DBE:s if the price difference is
excessive or unreasonable.

E. Not rejecting DBEs as being unqualified without sound reasons based on a thorough
investigation of their capabilities. The contractot's standing within its industry, membership
in specific groups, organizations, or associations and political or social affiliations (for
example union vs. non-union employee status) are not legitimate causes for the rejection or
non solicitation of bids in the contractor's efforts to meet the project goal.

F. Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance
as required by the recipient or contractor.

G. Making efforts to assist interested DBEs in obtaining necessary equipment, supplies,
materials, or related assistance or services.

H. Effectively using the setvices of available minority/women community organizations;
minority/women contractors' groups; local, state, and Federal minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of DBEs.

V. In determining whether a bidder has made good faith efforts, you may take into account the
performance of other bidders in meeting the contract. For example, when the apparent successful
bidder fails to meet the contract goal, but others meet it, you may reasonably raise the question of
whether, with additional reasonable efforts, the apparent successful bidder could have met the goal.
If the apparent successful bidder fails to meet the goal, but meets or exceeds the average DBE
participation obtained by other bidders, you may view this, in conjunction with other factors, as
evidence of the apparent successful bidder having made good faith efforts.
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Appendix E
Small Business Network [SBN] Overview

The Small Business Network is a part of the Bid Express”service that was created to ensure that prime
bidders have a centralized online location to find subs - including small and disadvantaged business
enterprises (DBEs). It is available for prime bidders to use as part of their Basic Service subscription.
Within the Small Business Network, Prime Contractors can:

1.

Easily select proposals, work types and items:

a.

After adding applicable work types, select items that you wish to quote. Enter the sub-quote
quantities and add comments, if desired. Adding or removing items and work types can be done
quickly. If needed, you can save the sub-quote for completion at a later time.

Create sub-quotes for the subcontracting community:

a.

C.

d.

Create sub-quotes with ease using the intuitive sub-quote creator. In seven short steps, you can
rapidly create a custom sub-quote directed to all subcontractors that bid on the applicable work
types. Steps include: provide contact information and sub-quote expiration date, select letting
and proposal, add work types and items, specify terms and conditions, upload attachments, and
select vendors.

Create a sub-quote to send to subcontractors or suppliers that lists the items in a proposal that
you want quoted

Create an unlimited number of sub-quotes for items you want quoted, and optionally mark them
as a DBE-preferred request

Add attachments to sub-quotes

View sub-quote requests & responses:

a.

After logging into the Bid Express service, you can quickly review all of your sub-quote requests
and all unsolicited sub-quote requests from subcontractors. To simplify the Small Business
Network home screen, sub-quote requests can be hidden with one click if they are not
applicable.

View or receive unsolicited sub-quotes that subcontractors have posted, complete with terms,
conditions and pricing

View Record of Subcontractor Outreach Effort:

a.

o v

For each sub-quote produced, a Record of Subcontractor Outreach Effort is generated that shows the
response statistics for a particular sub-quote. If accepted by the letting agency, this report may
serve as proof of a “Good Faith” effort in reaching out to the DBE community.

Hasily locate pre-qualified and certified small and disadvantaged businesses

Advertise to small and disadvantaged businesses more efficiently and cost effectively
Document your interactions with subs/DBEs by producing an Outreach Report (may be
accepted as proof of DBE outreach at the discretion of each agency)
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The Small Business Network is a part of the Bid Express”service that was created to ensure that small
businesses have a centralized area to access information about upcoming projects. It can help small
businesses learn more about opportunities, compete more effectively, network with other contractors
and subcontractors, and win more jobs.

1.

View and reply to sub-quote requests from primes:

a.

After logging into the Bid Express service, you can quickly review all incoming sub-quote
requests and all unsolicited sub-quotes created by your company. Receive notifications by
selected work type. To simplify on the Small Business Network home screen, sub-quote
requests can be filtered by work types relevant to your interests, or hidden with one click if they
are not applicable.

Select items when responding to sub-quote requests from primes:

a.

b.

C.

You have the freedom to choose and price any number of items when responding to a sub-quote
request. Quantities can be modified, and per-item comments are also available.

View requests for sub-quotes for work that primes have posted for projects they are bidding,
add your pricing, terms, and conditions, and submit completed sub-quotes to the requesting
primes

Add attachments to a sub-quote

Create and send unsolicited sub-quotes to specific contractors:

a.

Create unsolicited sub-quotes with ease using the intuitive sub-quote creator. In eight short steps,
you can rapidly create a custom sub-quote directed at any number of specific vendors of your
choosing. Steps include: provide contact information and sub-quote expiration date, select letting
and proposal, add work types and items, specify terms and conditions, upload attachments, and
select vendors.

Easily select and price items for unsolicited sub-quotes:

a.

b.

C.

d.

After adding applicable work types, select items that you wish to quote. The extended price
calculates automatically, cutting out costly calculation errors. Comments can be provided on an
per-item basis as well.

Create an unsolicited sub-quote that lists the items from a proposal that you want to quote,
include pricing, terms and conditions, and send it to selected prime/plan holder

Add attachments to a sub-quote

Add unsolicited work items to sub-quotes that you are responding to

Easy Access to Valuable Information

a.

b.

Receive a confirmation that your sub-quote was opened by a prime

View Bid Tab Analysis data from past bids, including the high, average and low prices of
items.

View important notices and publications from DOT targeted to small and disadvantaged
businesses

Accessing Small Business Network for WisDOT contracting opportunities

a.

If you are a contractor not yet subscribing to the Bid Express service, go to www.bidx.com
and select “Order Bid Express.” The Small Business Network is a part of the Bid Express
Basic Service.

DBE firms can request a Bid Express Small Business Network Account at no cost by calling
414-438-4588
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November 2013 ASP-4
ADDITIONAL SPECIAL PROVISION 4

Payment to First-Tier Subcontractors

Within 10 calendar days of receiving a progress payment for work completed by a
subcontractor, pay the subcontractor for that work. The prime contractor may withhold
payment to a subcontractor if, within 10 calendar days of receipt of that progress
payment, the prime contractor provides written notification to the subcontractor and the
department documenting "just cause" for withholding payment.

The prime contractor may also withhold routine retainage from payments due
subcontractors.

Payment to Lower-Tier Subcontractors

Ensure that subcontracting agreements at all tiers provide prompt payment rights to
lower-tier subcontractors that parallel those granted first-tier subcontractors in this
provision.

Release of Routine Retainage

After granting substantial completion the department may reduce the routine retainage
withheld from the prime contractor to 75 percent of the original total amount retained.

When the Department sends the semi-final estimate the department may reduce the
routine retainage withheld from the prime contractor to 10 percent of the original total
amount retained.

Within 30 calendar days of receiving the semi-final estimate from the department, submit
written certification that subcontractors at all tiers are paid in full for acceptably
completed work and that no routine retainage is being withheld. The department will pay
the prime contractor in full and reduce the routine retainage withheld from the prime
contractor to zero when the department approves the final estimate.

This special provision does not limit the right of the department, prime contractor, or
subcontractors at any tier to withhold payment for work not acceptably completed or
work subject to an unresolved contract dispute.



Effective with January 2014 Letting ASP-6

ADDITIONAL SPECIAL PROVISION 6

ASP 6 - Modifications to the standard specifications
Make the following revisions to the 2014 edition of the standard specifications:

101.3 Definitions
Replace the definition of semi-final estimate with the following effective with the December 2013 letting:

Semi-final estimate An estimate indicating the engineer has measured and reported all
contract quantities and materials requirements.

105.11.1 Partial Acceptance
Replace paragraph two with the following effective with the December 2013 letting:

@ Partial acceptance will relieve the contractor of maintenance responsibility for the designated portion
of the work. By relieving the contractor of maintenance, the department does not relieve the contractor
of responsibility for defective work or damages caused by the contractor’s operations. Do not construe
partial acceptance to be conditional final acceptance or final acceptance of any part of the project, or a
waiver of any legal rights specified under 107.16.

105.11.2 Final Acceptance
Retitle and replace the entire text with the following effective with the December 2013 letting:
105.11.2 Project Acceptance
105.11.2.1 Inspection
105.11.2.1.1 General
@ Notify the engineer when the project is substantially complete as defined in 105.11.2.1.3. As soon as it
is practical, the engineer will inspect the work and categorize it as one of the following:
1. Unacceptable or not complete.
2. Substantially complete.
3. Complete.
105.11.2.1.2 Unacceptable or Not Complete
@ The engineer will identify, in writing, work that is unacceptable or not complete. Immediately correct or
complete that work. The engineer will assess contract time until the work is corrected or completed.
@ Proceed as specified in 105.11.2.1.1 until the engineer determines that the work is complete.
105.11.2.1.3 Substantially Complete
@ The project is substantially complete and the engineer will no longer assess contract time if the

contractor has completed all contract bid items and change order work, except for the punch-list. As
applicable, the following must have occurred:

1. All lanes of traffic are open on a finished surface.
2. All signage and traffic control devices are in place and operating.
3. All drainage, erosion control, excavation, and embankments are completed.
4. All safety appurtenances are completed.
@ The engineer will provide a written punch-list enumerating work the contractor must perform and
documents the contractor must submit before the the engineer will categorize the work as complete.

1. Punch-list work includes uncompleted cleanup work required under 104.9 and minor corrective work.
Immediately correct or complete the punch-list work. The engineer may restart contract time if the
contractor does not complete the punch-list work within 5 business days after receiving the written punch-
list. The engineer and contractor may mutually agree to extend this 5-day requirement.

2. Punch-list documents include whatever contract required documentation is missing. The engineer may
restart contract time if the contractor does not submit the punch-list documents within 15 business days
after receiving the written punch-list. The engineer and contractor may mutually agree to extend this 15-
day requirement.

@ Proceed as specified in 105.11.2.1.1 until the work is complete.
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Effective with January 2014 Letting ASP-6
105.11.2.1.4 Complete

@ The project is complete when the contractor has completed all contract bid items, change order work,
and punch-list work including the submission of all missing documentation.
105.11.2.2 Conditional Final Acceptance

@ When the engineer determines that the project is complete, the engineer will give the contractor

written notice of conditional final acceptance relieving the contractor of maintenance responsibility for
the completed work.

105.11.2.3 Final Acceptance

@ The engineer will grant final acceptance of the project after determining that all contract is work
complete; all contract, materials, and payroll records are reviewed and approved; and the semi-final
estimate quantities are final under 109.7.

@ Failure to discover defective work or materials before final acceptance does not prevent the
department from rejecting that work or those materials later. The department may revoke final
acceptance if the department discovers defective work or materials after it has accepted the work.

105.13.3 Submission of Claim

Replace paragraph one with the following effective with the December 2013 letting:

@ Submit the claim to the project engineer as promptly as possible following the submission of the Notice
of Claim, but not later than final acceptance of the project as specified in 105.11.2.3. If the contractor
does not submit the claim before final acceptance of the project, the department will deny the claim.

107.17.3 Railroad Insurance Requirements
Replace paragraph one with the following effective with the December 2013 letting:

@ If required by the special provisions, provide or arrange for a subcontractor to provide railroad
protective liability insurance in addition to the types and limits of insurance required in 107.26. Keep
railroad protective liability insurance coverage in force until completing all work, under or incidental to
the contract, on the railroad right of way or premises of the railroad and until the engineer determines
that the work is complete as specified in 105.11.2.1.4.

107.26 Standard Insurance Requirements
Replace paragraph one with the following effective with the December 2013 letting:

@ Maintain the following types and limits of commercial insurance in force until the engineer determines
that the work is complete as specified in 105.11.2.1.4.

TABLE 107-1 REQUIRED INSURANCE AND MINIMUM COVERAGES

TYPE OF INSURANCE MINIMUM LIMITS REQUIRED”
1. Commercial general liability insurance endorsed to $2 million combined single limits per occurrence with an
include blanket contractual liability coverage.’? annual aggregate limit of not less than $4 million.
2. Workers' compensation. Statutory limits
3. Employers' liability insurance. Bodily injury by accident:

$100,000 each accident
Bodily injury by disease:

$500,000 each accident

$100,000 each employee

4. Commercial automobile liability insurance covering all |$1 million-combined single limits per occurrence.
contractor-owned, non-owned, and hired vehicles
used in carrying out the contract.”Z

[l The contractor may satisfy these requirements with primary insurance coverage or with excess/umbrella
policies.

I The wisconsin Department of Transportation, its officers, agents, and employees shall be named as an
additional insured under the general liability and automobile liability insurance.
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Effective with January 2014 Letting ASP-6

108.14 Terminating the Contractor's Responsibility
Replace paragraph one with the following effective with the December 2013 letting:

@ The contractor's responsibilities are terminated, except as set forth in the contract bond and specified
in 107.16, when the department grants final acceptance as specified in 105.11.2.3.

109.2 Scope of Payment
Replace paragraph two with the following effective with the December 2013 letting:

@ The department will pay for the quantity of work acceptably completed and measured for payment as
the measurement subsection for each bid item specifies. Within the contract provide means to furnish
and install the work complete and in-place. Payment is full compensation for everything required to
perform the work under the applicable bid items including, but not limited to, the work elements listed
in the payment subsection. Payment also includes all of the following not specifically excluded in that
payment subsection:

1. Furnishing and installing all materials as well as furnishing the labor, tools, supplies, equipment, and
incidentals necessary to perform the work.

2. All losses or damages, except as specified in 107.14, arising from one or more of the following:
- The nature of the work.
- The action of the elements.
- Unforeseen difficulties encountered during prosecution of the work.
3. All insurance costs, expenses, and risks connected with the prosecution of the work.
4. All expenses incurred because of an engineer-ordered suspension, except as specified in 104.2.2.3.
5. All infringements of patents, trademarks, or copyrights.
6. All other expenses incurred to complete and protect the work under the contract.

109.6.1 General
Replace paragraphs three and four with the following effective with the December 2013 letting:

@ The department’s payment of an estimate before conditional final acceptance of the work does not
constitute the department’s acceptance of the work, and does not relieve the contractor of
responsibility for:

1. Protecting, repairing, correcting, or renewing the work.
2. Replacing all defects in the construction or in the materials used in the construction of the work under the
contract, or responsibility for damage attributable to these defects.

@ The contractor is responsible for all defects or damage that the engineer may discover on or before

the engineer’s conditional final acceptance of the work. The engineer is the sole judge of these defects
or damage, and the contractor is liable to the department for not correcting all defects or damage.

109.7 Acceptance and Final Payment
Replace paragraphs one and two with the following effective with the December 2013 letting:

@ After the engineer grants conditional final acceptance of the work as specified in 105.11.2.2 and
reviews required document submittals and materials test reports, the engineer will issue the semi-final
estimate.

@ Within 30 calendar days after receiving the semi-final estimate, submit to the engineer a written
statement of agreement or disagreement with the semi-final estimate. For an acceptable statement of
disagreement, submit an item-by-item list with reasons for each disagreement. If the contractor does
not submit this written statement within those 30 days, the engineer will process the final estimate for
payment. The engineer and the contractor can mutually agree to extend this 30-day submission
requirement.
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Effective with January 2014 Letting ASP-6

450.3.3 Maintaining the Work
Replace paragraph one with the following effective with the December 2013 letting:

@ Protect and repair the prepared foundation, tack coat, base, paved traffic lanes, shoulders, and seal
coat. Correct all rich or bleeding areas, breaks, raveled spots, or other nonconforming areas in the
paved surface.

455.3.2.5 Maintaining Tack Coat
Replace paragraph one with the following effective with the December 2013 letting:

@ Protect and repair the existing surface and the tack coat. Correct areas with excess or deficient tack
material and any breaks, raveled spots, or other areas where bond might be affected.

460.2.2.3 Aggregate Gradation Master Range
Replace paragraph one with the following effective with the January 2014 letting:

@ Ensure that the aggregate blend, including recycled material and mineral filler, conforms to the
gradation requirements in table 460-1. The values listed are design limits; production values may
exceed those limits.

TABLE 460-1 AGGREGATE GRADATION MASTER RANGE AND VMA REQUIREMENTS

PERCENTS PASSING DESIGNATED SIEVES
SIEVE NOMINAL SIZE
37.5 mm 25.0 mm 19.0 mm 12.5 mm 9.5 mm SMA 12.5 mm| SMA 9.5 mm

50.0-mm 100
37.5-mm 90 -100 100
25.0-mm 90 max 90 -100 100
19.0-mm - 90 max 90 -100 100 100
12.5-mm - - 90 max 90 -100 100 90 - 97 100
9.5-mm . . . 90 max 90 -100 58 - 72 90 - 100
4.75-mm _ _ _ _ 90 max 25-35 35-45
2.36-mm 15-41 19-45 23-49 28 - 58 20 -65 15-25 18 - 28

75-pm 0-6.0 1.0-7.0 2.0-8.0 2.0-10.0 2.0-10.0 8.0-12.0 10.0-14.0

% M\'/',\\'/:XUM 11.0 12.0 13.0 14.0" 15.04 16.0 17.0

[114.5 for E-3 mixes.
[ 15 5 for E-3 mixes.

460.2.7 HMA Mixture Design
Replace paragraph one with the following effective with the January 2014 letting:

@ For each HMA mixture type used under the contract, develop and submit an asphaltic mixture design
according to the department's test method number 1559 as described in CMM 8-66 and conforming to
the requirements of table 460-1 and table 460-2. The values listed are design limits; production values
may exceed those limits. The department will review mixture designs and report the results of that
review to the designer according to the department's test method number 1559.

page 4 of 8



Effective with January 2014 Letting ASP-6
TABLE 460-2 MIXTURE REQUIREMENTS

Mixture type E-0.3 E-1 E-3 E-10 E-30 E - 30x SMA
ESALs x 10° (20 yr design life) <0.3 03-<1 1-<3 3-<10 | 10-<30 >=30 _
LA Wear (AASHTO T96)

100 revolutions(max % loss) 13 13 13 13 13 13 13

500 revolutions(max % loss) 50 50 45 45 45 45 40
(sodium sufate, max o los9) 2 | 2 | » | 1z | 2 | B 12
GeemenmoTond) L e | e | e | w | w | e |
(Forﬁgtggg/g ped (Ozsbg'\ﬂffri)l) 60/ | 65/ | 75/60 | 85/80 | 98/90 | 100/100 | 100/90
Flat & Elongated (ASTM D4791) 5 5 5 5 5 5 20
(max %, by weight) (5:1 ratio) | (5:1 ratio) | (5:1 ratio) | (5:1 ratio) | (5:1 ratio) | (5:1 ratio) | (3:1ratio)
ooy | 0 | 0 | e | s | 6 | s | s
i‘:gf%"ﬁ'?g%in) 40 40 40 45 45 50 50
Gyratory Compaction

Gyrations for N 6 7 7 8 8 9 8

Gyrations for Nges 40 60 75 100 100 125 65

Gyrations for Nmax 60 75 115 160 160 205 160
Air Voids, %V, 4.0 4.0 4.0 4.0 4.0 4.0 4.0
(%Gmm Naes) (96.0) (96.0) (96.0) (96.0) (96.0) (96.0) (96.0)
% Gumm Nini <=915" | <= 905" | <=89.0" | <=89.0 | <=89.0 | <=89.0 L
% Gmm Nmax <=98.0 <=098.0 <=098.0 <=98.0 <=98.0 <=98.0 -
([ﬂ/‘isrf;?s?nizd(%??féﬁ 06-12 | 06-12 | 06-1.2 | 0.6-1.2 | 0.6-1.2 | 0.6-1.2 | 1.2-2.0
EC’I%S ;ﬂ'@ixit& )Bi”der 68 - 8010 65 - 78 |65 - 751 Ml|g5 _ 75 M6 _ 751 g5 751141 70 - 80
Tensile Strength Ratio (TSR)
(ASTM 4867)

no antistripping additive 0.70 0.70 0.70 0.70 0.70 0.70 0.70

with antistripping additive 0.75 0.75 0.75 0.75 0.75 0.75 0.75
Draindown at Production 030
Temperature (%) — — — — — —

[ The percent maximum density at initial compaction is only a guideline.

B eora gradation that passes below the boundaries of the caution zone(ref. AASHTO MP3), the dust to binder

ratio limits are 0.6 - 1.6.

Bl Eor 9.5mm and 12.5 mm nominal maximum size mixtures, the specified VFB range is 70 - 76%.

M Eor 37.5mm nominal maximum size mixes, the specified VFB lower limit is 67%.

Pl Eor 25.0mm nominal maximum size mixes, the specified VFB lower limit is 67%.
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Effective with January 2014 Letting ASP-6

460.2.8.2.1.5 Control Limits
Replace paragraph one with the following effective with the January 2014 letting:

@ Conform to the following control limits for the JMF and warning limits based on a running average of
the last 4 data points:

ITEM JMF LIMITS WARNING LIMITS
Percent passing given sieve:
37.5-mm +/- 6.0 +/- 4.5
25.0-mm +/- 6.0 +/- 4.5
19.0-mm +/-5.5 +/- 4.0
12.5-mm +/- 5.5 +/- 4.0
9.5-mm +/-5.5 +/- 4.0
2.36-mm +/- 5.0 +/- 4.0
75-um +/- 2.0 +/-1.5
Asphaltic content in percent -0.3 -0.2
Air voids in percent +/-1.3 +/- 1.0
VMA in percentm -05 -0.2

[ \/MA limits based on minimum requirement for mix design nominal maximum aggregate size in Table 460-1.
@ Warning bands are defined as the area between the JMF limits and the warning limits.

460.2.8.2.1.6 Job Mix Formula Adjustment
Replace the entire text with the following effective with the January 2014 letting:

@ The contractor may request adjustment of the JMF according to the department's test method number
1559. Have an HTCP HMA technician certified at a level appropriate for process control and
troubleshooting or mix design submit a written JMF adjustment request. Ensure that the resulting JMF
is within specified master gradation bands. The department will have an HMA technician certified at
level Il review the proposed adjustment and, if acceptable, issue a revised JMF.

@ The department will not allow adjustments that do the following:

- Exceed specified JMF tolerance limits.
- Reduce the JMF asphalt content unless the production VMA running average meets or exceeds the
minimum VMA design requirement defined in table 460-1for the mixture produced.

@ Have an HMA technician certified at level Il make related process adjustments. If mixture redesign is
necessary, submit a new JMF, subject to the same specification requirements as the original JIMF.

520.3.8 Protection After Laying
Delete the entire subsection.

614.2.1 General
Replace paragraphs five and six with the following effective with the December 2013 letting:

) Furnish zinc coated wire rope and fitting conforming to the plans and galvanized according to ASTM
A741.

©) Before installation store galvanized components above ground level and away from surface run off.
The department may reject material if the zinc coating is physically damaged or oxidized.

@ Provide manufacturer's drawings, and installation and maintenance instructions when providing
proprietary systems.
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Effective with January 2014 Letting ASP-6

614.2.3 Steel Rail and Fittings
Replace paragraph one with the following effective with the December 2013 letting:

@ Furnish galvanized steel rail conforming to AASHTO M180 class A, type Il beam using the single-spot
test coating requirements. Furnish plates, anchor plates, post mounting brackets, and other structural
steel components conforming to 506.2.2.1 and hot-dip galvanized according to ASTM A123.

614.2.7 Crash Cushions
Replace paragraph one with the following effective with the December 2013 letting:

@ Furnish permanent and temporary crash cushions from the department's approved products list. Use
cushions as wide or wider than the plan back-width. Furnish transitions conforming to the crash
cushion manufacturer's design and specifications. Submit manufacturer crash cushion and transition
design details to engineer before installing.

616.3.1 General
Replace paragraph six with the following effective with the December 2013 letting:

© Remove and dispose of all excess excavation and surplus materials from the fence site.

618.3.3 Restoration
Replace paragraph one with the following effective with the December 2013 letting:

@ Upon termination of hauling operations and before conditional final acceptance, restore all haul roads,
including drainage facilities and other components, to the equivalent of pre-hauling conditions.

627.3.1 General
Replace paragraph four with the following effective with the December 2013 letting:

@« Maintain the mulched areas and repair all areas damaged by wind, erosion, traffic, fire or other
causes.

637.3.2.1 General
Delete paragraph three effective with the December 2013 letting.

670.3.4.2 Post-Construction Work
Replace paragraph one with the following effective with the December 2013 letting:

@ Submit 5 copies of ITS documentation including but not limited to the following:

- Operator's manual: for contractor furnished equipment, submit a manual containing detailed operating
instructions for each different type or model of equipment and or operation performed.

- Maintenance procedures manuals: for contractor furnished equipment, submit a manual containing
detailed preventive and corrective maintenance procedures for each type or model of equipment
furnished.

- Cabinet fiber optic wiring diagram: submit a cabinet wiring diagram, identified by location for each
cabinet. Include both electrical wiring and fiber optic conductor and cable connections. Place one copy
of the fiber optic wiring diagram in a weatherproof holder in the cabinet. Deliver the other copies to the
engineer.

- As-built drawings: submit final as-built drawings that detail the final placement of all conduit, cabling,
equipment, and geometric modifications within the contract. Provide all documentation in an electronic
format adhering to the region’s ITS computer aided drafting standards and according to the
department’s as-built requirements. The department will review the as-built drawings for content and
electronic format. Modify both the content and format of as-built drawings until meeting all
requirements.

- Equipment inventory list: submit an inventory list including serial number, make, model, date installed,
and location installed of all equipment installed under the contract.
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Effective with January 2014 Letting ASP-6
Errata

Make the following corrections to the 2014 edition of the standard specifications:

415.3.14 Protecting Concrete
Correct errata by referencing the opening to service specification.

@ Erect and maintain suitable barricades and, if necessary, provide personnel to keep traffic off the
newly constructed pavement until it is opened for service as specified in 415.3.15. Conform to 104.6
for methods of handling and facilitating traffic.

501.2.9 Concrete Curing Materials
Correct errata by changing AASHTO M171 to ASTM C171.

@ Furnish sheeting conforming to ASTM C171 for white opaque polyethylene film, except that the
contractor may use clear or black polyethylene for cold weather protection.

607.2 Materials
Correct errata by changing AASHTO M198 to ASTM C990.

@ Use materials conforming to the requirements for the class of material named and specified below.

Composite pipe, couplings, fittings and joint MAaterials ... ASTM D2680
Annular rubber and plastic gaskets for flexible, watertight JOINtS ..........ccoooiiiiieiieeiiiiee e ASTM C990
External rubber gaskets, mastic, and protective film...........ccccco i ASTM C877
Y (o] ¢ =1 ST U TPTU TP T UTPTPTRT 519.2.3

637.2.1.3 Sheet Aluminum
Correct errata by changing ASTM B449 to B921 and eliminating the specification for coating thickness.

« Degrease, etch, and coat the sign blank on both sides with a chromate treatment conforming to ASTM
B921, class 2.

637.3.3.4 Performance
Correct errata to reference to 105.11.2.3 as revised to implement changes to the finals process.

@ Under 105.11.2.3 the department may revoke acceptance and direct the contractor to repair or replace
previously accepted sign installations if the department subsequently discovers evidence of defective
materials or improper installation. Deficiencies that warrant department action include but are not
limited to the following:

- Sign posts more than five degrees out of plumb.

- Signs twisted by more than 5 degrees from plan orientation.

- Signs with delaminated or warped plywood.

- Signs with bubbling, fading, delaminating, or buckling sheeting.

646.3.3.4 Proving Period
Correct errata to reference to 105.11.2.3 as revised to implement changes to the finals process.

@ Replace all marking within sections with a percent failing more than 10% and repair or replace all
markings that, in the engineer's assessment, show evidence of improper construction. If post-
acceptance inspections uncover evidence of defective materials or improper construction, the
department may revoke acceptance under 105.11.2.3.
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Effective with November 2006 Letting ASP 7

ADDITIONAL SPECIAL PROVISION 7

A. Reporting 1* Tier and DBE Payments During Construction

1.

2.

Comply with reporting requirements specified in the department’s Civil Rights Compliance,
Contractor’'s User Manual, Sublets and Payments.

Report payments to all DBE firms within 10 calendar days of receipt of a progress payment by the
department or a contractor for work performed, materials furnished, or materials stockpiled by a
DBE firm. Report the payment as specified in A(1) for all work satisfactorily performed and for all
materials furnished or stockpiled.

Report payments to all first tier subcontractor relationships within 10 calendar days of receipt of a
progress payment by the department for work performed. Report the payment as specified in
A(1) for all work satisfactorily performed.

All tiers shall report payments as necessary to comply with the DBE payment requirement as
specified in A(2).

Require all first tier relationships, DBE firms and all other tier relationships necessary to comply
with the DBE payment requirement in receipt of a progress payment by contractor to
acknowledge receipt of payment as specified in A(1), (2), (3) and (4).

All agreements made by a contractor shall include the provisions in A(1), (2), (3), (4) and (5), and
shall be binding on all first tier subcontractor relationships and all contractors and subcontractors
utilizing DBE firms on the project.

B. Costs for conforming to this special provision are incidental to the contract.
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Effective 1/1/2012 ASP 9

ADDITIONAL SPECIAL PROVISION 9
Electronic Certified Payroll Submittal

(1) Use the department's Civil Rights Compliance System (CRCS) to submit certified payrolls
electronically. Details are available online through the department’s highway construction
contractor information (HCCI) site on the Labor, Wages, and EEO Information page at:
http://roadwaystandards.dot.wi.gov/hcci/labor-wages-eeo/index.shtm

(2) Ensure that all tiers of subcontractors, as well as all trucking firms, submit their weekly
certified payrolls electronically through CRCS. These payrolls are due within seven calendar
days following the close of the payroll period. Every firm providing physical labor towards
completing the project is a subcontractor under this special provision.

(3) Upon receipt of contract execution, promptly make all affected firms aware of the
requirements under this special provision and arrange for them to receive CRCS training as
they are about to begin payrolls. The department will provide training either in a classroom
setting at one of our regional offices or by telephone. Contact Tess Mulrooney at 608-267-4489
to schedule the training.

(4) The department will reject all paper submittals of forms DT-1816 and DT-1929 for
information required under this special provision. All costs for conforming to this special
provision are incidental to the contract.

(5) Firms wishing to export payroll data from their computer system into CRCS should have their
payroll coordinator send several sample electronic files to Tess two months before a payroll
needs to be submitted. Not every contractor’s payroll system is capable of producing export
files. For details, see pages 17-22 of the CRCS System Background Information manual
available online on the Labor, Wages, and EEO Information page at:
http://roadwaystandards.dot.wi.gov/hcci/labor-wages-eeo/crc-basic-info. pdf
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FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I General

1. Nondiscrimination

. Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIII. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X. Compliance with Governmentwide Suspension and
Debarment Requirements

XIl.  Certification Regarding Use of Contract Funds for
Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

I. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services). The design-builder shall be responsible
for compliance by any subcontractor, lower-tier subcontractor
or service provider.

Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, however, the
Form FHWA-1273 must be physically incorporated (not
referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work
performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. The term Federal-aid
highway does not include roadways functionally classified as
local roads or rural minor collectors.

1. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are
applicable to all Federal-aid construction contracts and to all
related construction subcontracts of $10,000 or more. The
provisions of 23 CFR Part 230 are not applicable to material
supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI
of the Civil Rights Act of 1964, as amended, and related
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR 60, and 29
CFR 1625-1627. The contracting agency and the FHWA have
the authority and the responsibility to ensure compliance with
Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix
A, with appropriate revisions to conform to the U.S.
Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment
opportunity (EEO) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (28 CFR 35,
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27)
and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23
U.S.C. 140 shall constitute the EEO and specific affirmative
action standards for the contractor's project activities under



this contract. The provisions of the Americans with Disabilities
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR
35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific
requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract.

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color,
national origin, age or disability. Such action shall include:
employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or
other forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-
job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
so.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who
are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEQ Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be
followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are



applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. Actions by
the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. Inthe event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national
origin, age or disability; making full efforts to obtain qualified
and/or qualifiable minorities and women. The failure of a union
to provide sufficient referrals (even though it is obligated to
provide exclusive referrals under the terms of a collective
bargaining agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar

with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established there
under. Employers must provide reasonable accommodation in
all employment activities unless to do so would cause an
undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex,
national origin, age or disability in the selection and retention
of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary
and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State
DOT's U.S. DOT-approved DBE program are incorporated by
reference.

b. The contractor or subcontractor shall not discriminate on
the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and
administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the contracting agency
deems appropriate.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project, indicating the number of minority, women, and
non-minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor



will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

11l. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of
$10,000 or more.

The contractor must ensure that facilities provided for
employees are provided in such a manner that segregation on
the basis of race, color, religion, sex, or national origin cannot
result. The contractor may neither require such segregated
use by written or oral policies nor tolerate such use by
employee custom. The contractor's obligation extends further
to ensure that its employees are not assigned to perform their
services at any location, under the contractor's control, where
the facilities are segregated. The term "facilities" includes
waiting rooms, work areas, restaurants and other eating areas,
time clocks, restrooms, washrooms, locker rooms, and other
storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate
or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size). The
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid
highway. This excludes roadways functionally classified as
local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 “Contract provisions and
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions

of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is utilized in the area by the
construction industry; and

(iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and
so advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an
authorized representative, will issue a determination within
30 days of receipt and so advise the contracting officer or



will notify the contracting officer within the 30-day period that
additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination
or shall pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-

Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee (
e.g., the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm
or its successor site. The prime contractor is responsible for
the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency..

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under §5.5 (a)(3)(ii) of
Regulations, 29 CFR part 5, the appropriate information is
being maintained under §5.5 (a)(3)(i) of Regulations, 29
CFR part 5, and that such information is correct and
complete;

(i) That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR
part 3;

(iii) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.



(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of
title 31 of the United States Code.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may
be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, or if a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State
Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
program shall be observed.

Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly

rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the
corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.



d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section IV.
The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of
the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising
out of the labor standards provisions of this contract shall not
be subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures
of the Department of Labor set forth in 29 CFR parts 5, 6, and
7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY
STANDARDS ACT

The following clauses apply to any Federal-aid construction
contract in an amount in excess of $100,000 and subject to the
overtime provisions of the Contract Work Hours and Safety
Standards Act. These clauses shall be inserted in addition to
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As
used in this paragraph, the terms laborers and mechanics
include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated
damages. Inthe event of any violation of the clause set forth
in paragraph (1.) of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph (1.) of this section, in the sum of $10 for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this
section.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraph (1.)
through (4.) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs (1.) through (4.) of this
section.



VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” refers
to workers employed or leased by the prime contractor, and
equipment owned or rented by the prime contractor, with or
without operators. Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor,
agents of the prime contractor, or any other assignees. The
term may include payments for the costs of hiring leased
employees from an employee leasing firm meeting all relevant
Federal and State regulatory requirements. Leased
employees may only be included in this term if the prime
contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Iltems" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract.

2. The contract amount upon which the requirements set forth
in paragraph (1) of Section VI is computed includes the cost of
material and manufactured products which are to be
purchased or produced by the contractor under the contract
provisions.

3. The contractor shall furnish (a) a competent superintendent
or supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is

evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is
not applicable to design-build contracts; however, contracting
agencies may establish their own self-performance
requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicableto all Federal-aid
construction contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The
contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract.

2. Itis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary
of Labor, in accordance with Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40
U.S.C.3704).

VIII. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicableto all Federal-aid
construction contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:



"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to
be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 1, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this
contract, or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the
performance of this contract is not prohibited from receiving an
award due to a violation of Section 508 of the Clean Water Act
or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be
included the requirements of paragraph (1) of this Section X in
every subcontract, and further agrees to take such action as
the contracting agency may direct as a means of enforcing
such requirements.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this

covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances.

e. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. “First Tier Covered
Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such
as the prime or general contract). “Lower Tier Covered
Transactions” refers to any covered transaction under a First
Tier Covered Transaction (such as subcontracts). “First Tier
Participant” refers to the participant who has entered into a
covered transaction with a grantee or subgrantee of Federal
funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.




i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j- Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.

* ok ok kK

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency;

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which
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this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances.

d. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. You may contact the person to
which this proposal is submitted for assistance in obtaining a
copy of those regulations. “First Tier Covered Transactions”
refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered
Transaction (such as subcontracts). “First Tier Participant”
refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds
(such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the



department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment.
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Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

* %k k kx %

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.
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ATTACHMENT A - EMPLOYMENT AND MATERIALS
PREFERENCE FOR APPALACHIAN DEVELOPMENT
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS
ROAD CONTRACTS

This provision is applicable to all Federal-aid projects funded
under the Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor
undertaking to do work which is, or reasonably may be, done
as on-site work, shall give preference to qualified persons who
regularly reside in the labor area as designated by the DOL
wherein the contract work is situated, or the subregion, or the
Appalachian counties of the State wherein the contract work is
situated, except:

a. To the extent that qualified persons regularly residing in
the area are not available.

b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to
assure an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective
bargaining contract, provided that the number of nonresident
persons employed under this subparagraph (1c) shall not
exceed 20 percent of the total number of employees employed
by the contractor on the contract work, except as provided in
subparagraph (4) below.

2. The contractor shall place a job order with the State
Employment Service indicating (a) the classifications of the
laborers, mechanics and other employees required to perform
the contract work, (b) the number of employees required in
each classification, (c) the date on which the participant
estimates such employees will be required, and (d) any other
pertinent information required by the State Employment
Service to complete the job order form. The job order may be
placed with the State Employment Service in writing or by
telephone. If during the course of the contract work, the
information submitted by the contractor in the original job order
is substantially modified, the participant shall promptly notify
the State Employment Service.

3. The contractor shall give full consideration to all qualified
job applicants referred to him by the State Employment
Service. The contractor is not required to grant employment to
any job applicants who, in his opinion, are not qualified to
perform the classification of work required.

4. If, within one week following the placing of a job order by
the contractor with the State Employment Service, the State
Employment Service is unable to refer any qualified job
applicants to the contractor, or less than the number
requested, the State Employment Service will forward a
certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the
contractor's permanent project records. Upon receipt of this
certificate, the contractor may employ persons who do not
normally reside in the labor area to fill positions covered by the
certificate, notwithstanding the provisions of subparagraph (1c)
above.

5. The provisions of 23 CFR 633.207(e) allow the
contracting agency to provide a contractual preference for the
use of mineral resource materials native to the Appalachian
region.
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6. The contractor shall include the provisions of Sections 1
through 4 of this Attachment A in every subcontract for work
which is, or reasonably may be, done as on-site work.



SEPTEMBER 2002

NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE
EQUAL EMPLOYMENT OPPORTUNITY (EXECUTIVE ORDER 11246)

1 The Offeror's or Bidder's attention is called to the "Employment Practices’ and "Equal
Opportunity Clause" set forth in the Required Contract Provisions, FHWA 1273.

2. The gods and timetables for minority and female participation expressed in percentage
terms for the contractor's aggregate work force in each trade, on al construction work in the
covered areg, are asfollows:

Goalsfor Minarity Participation for Fach Trade:

_County % _County % _ _County %
Adams 17 lowa 17 Polk 22
Ashland 12 Iron 12 Portage 0.6
Barron 0.6 Jackson 0.6 Price 0.6
Bayfield 12 Jefferson 7.0 Racine 84
Brown 13 Juneau 0.6 Richland 17
Buffdo 0.6 Kenosha 3.0 Rock 31
Burnett 22 Kewalnee 10 Rusk 0.6
Calumet 09 LaCrosse 0.9 St. Croix 29
Chippewa 05 Lafayette 05 Sauk 17
Clark 0.6 Langlade 0.6 Sawyer 0.6
Columbia 17 Lincoln 0.6 Shawano 10
Crawford 0.5 Manitowoc 1.0 Sheboygan 7.0
Dane 22 Marathon 0.6 Taylor 0.6
Dodge 7.0 Marinette 10 Trempeaeau 0.6
Door 10 Marguette 1.7 Vernon 0.6
Douglas 10 Menominee 1.0 Vilas 0.6
Dunn 0.6 Milwaukee 8.0 Walworth 7.0
Eau Claire 05 Monroe 0.6 Washburn 0.6
Florence 10 Oconto 10 Washington 8.0
Fond du Lac 1.0 Oneida 0.6 Waukesha 8.0
Forest 10 Outagamie 0.9 Waupaca 10
Grant 05 Ozaukee 8.0 Waushara 1.0
Green 17 Pepin 0.6 Winnebago 0.9
Green Lake 1.0 Pierce 2.2 Wood 0.6
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Goalsfor female participation for each trade: 6.9%

These goals are applicable to al the contractor's construction work, (whether or not it is
federal or federally assisted), performed in the covered area. If the contractor performs
construction work in the geographical arealocated outside of the covered areg, it shall apply
the goals established for such geographical area where the work is actualy performed.
With regard to this second area, the contractor also is subject to the goals for both its
federally involved and nonfederally involved construction.

The contractor's compliance with the Executive Order and the Regulations in 41 CFR Part
60-4 shal be based on its implementation of the Equal Opportunity Clause, specific
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a),
and its efforts to meet the goals. The hours of minority and female employment and
training must be substantially uniform throughout the length of the contract, and in each
trade, and the contractor shall make a good faith effort to employ minorities and women
evenly on each of its projects. The transfer of minority or female employees or trainees
from contractor to contractor or from project to project for the sole purpose of meeting the
contractor's goals shall be a violation of the contract, the Executive Order and the
Regulationsin 41 CFR Part 60-4. Compliance with the goals will be measured against the
total work hours performed.

The contractor shall provide written notification to the Director of the Office of Federa
Contract Compliance Programs within ten (10) working days of award of any construction
subcontract in excess of $10,000.00 at any tier for construction work under the contract
resulting from this solicitation. The notification shall list the name, address and telephone
number of the subcontractor, employer identification number of the subcontractor;
estimated dollar amount of the subcontract; estimated starting and completion dates of the
subcontract; and the geographical areain which the subcontract is to be performed.

Asreferred to in this section, the Director means:

Director

Office of Federa Contract Compliance Programs
Ruess Federa Plaza

310 W. Wisconsin Ave., Suite 1115

Milwaukee, W1 53202

The "Employer Identification Number" means the Federal Social Security number used on
the Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941.

As used in this notice, and in the contract resulting from solicitation, the "covered ared’ is
the county(ies) in Wisconsin to which this proposal applies.
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APRIL 2013
ADDITIONAL FEDERAL-AID PROVISIONS

NOTICE TO ALL BIDDERS

To report bid rigging activities call:
1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free "hotline™
Monday through Friday, 8:00 a.m. to 5:00 p.m., Eastern Time. Anyone with knowledge of
possible bid rigging, bidding collusion, or other fraudulent activities should use the
"hotline" to report such activities.

The "hotline™ is part of the DOT's continuing effort to identify and investigate highway
construction contract fraud and abuse and is operated under the direction of the DOT
Inspector General. All information will be treated confidentially and caller anonymity will
be respected.
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DECEMBER 2013
BUY AMERICA PROVISION

All steel and iron materials permanently incorporated in this project shall be domestic
products and all manufacturing and coating processes for these materials from smelting
forward in the manufacturing process must have occurred within the United States. Coating
includes epoxy coating, galvanizing, painting and any other coating that protects or
enhances the value of a material subject to the requirements of Buy America. The
exemption of this requirement is the minimal use of foreign materials if the total cost of
such material permanently incorporated in the product does not exceed one-tenth of one
percent (1/10 of 1%) of the total contract cost or $2,500.00, whichever is greater. For
purposes of this paragraph, the cost is that shown to be the value of the subject products as
they are delivered to the project. The contractor shall take actions and provide
documentation conforming to CMM 2-28.5 to ensure compliance with this “Buy America”
provision.

http://roadwaystandards.dot.wi.gov/standards/cmm/cm-02-28 .pdf#cm?2-28.5

Upon completion of the project certify to the engineer, in writing using department form
WS4567, that all steel, iron, and coating processes for steel or iron incorporated into the
contract work conform to these "Buy America" provisions. Attach a list of exemptions and
their associated costs to the certification form. Department form WS4567 is available at:

http://roadwaystandards.dot.wi.gov/standards/forms/ws4567.doc
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Effective with September 2004 L etting

WISCONSIN DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYSAND TRANSPORTATION FACILITIES

SUPPLEMENTAL REQUIRED CONTRACT PROVISIONS

l. Wage Rates, Hours of labor and payment of Wages
Il Payroll Requirements
1. Postings at the Site of the Work
IV.  Affidavits
V. Wage Rate Redistribution
VI.  Additiona Classifications

WAGE RATES, HOURSOF LABOR AND PAYMENT OF WAGES

The schedule of "Minimum Wage Rates' attached hereto and made a part hereof
furnishes the prevailing wage rates that have been determined pursuant to Section 103.50
of the Wisconsin Statutes. These wage rates are the minimum required to be paid to the
various laborers, workers, mechanics and truck drivers employed by contractors and
subcontractors on the construction work embraced by the contract and subject to
prevailing hours and wages under Section 103.50, Stats. If necessary to employ laborers,
workers, mechanics or truck drivers whose classification is not listed on the schedule,
they shall be paid at rates conformable to those listed for similar classifications.
Apprentices shall be paid at rates not |ess than those prescribed in their state indenture
contacts.

While the wage rates shown are the minimum rates required by the contract to be paid
during its life, thisin not a representation that labor can be obtained at theserates. Itis
the responsibility of bidders to inform themselves as to the local labor conditions and
prospective changes or adjustments of wage rates. No increase in the contract price shall
be allowed or authorized on account of the payment of wage rates in excess of those
listed herein.

Pursuant to Section 103.50 of the Wisconsin Statutes, the prevailing hours of labor have
been determined to be up to 10 hours per day and 40 hours per calendar week Monday
through Friday. If any laborer, worker, mechanic or truck driver is permitted or required
to work more than the prevailing number of hours per day or per calendar week on this
contract, they shall be paid for all hoursin excess of the prevailing hours at arate of at
least one and one-half (1 1/2) timestheir hourly rate of pay. All work on Saturday,
Sunday and the following holidaysisto be paid at time and a half: (1) January 1, (2) the
last Monday in May, (3) July 4, (4) the first Monday in September, (5) the fourth
Thursday in November, (6) December 25, (7) the day before if January 1, July 4 or
December 25 falls on a Saturday and (8) the day following if January 1, July 4 or
December 25 falls on a Sunday.
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All laborers, workers, mechanics and truck drivers shall be paid unconditionally not less
often than once a week. Persons who own and operate their own trucks must receive the
prevailing truck driver rate for the applicable type of truck (i.e. 2 axle, 3 or more axle,
articulated, eculid or dumptor) he or she operates, plus an agreed upon amount for the use
of hisor her truck. Every owner-operator MUST be paid separately for their driving and
for the use of their truck.

For those projects subject to the requirements of the Davis-Bacon Act, the Secretary of
Labor will aso have determined "Minimum Wage Rates' for work to be performed under
the contract. Theseratesare, for all or most of the labor, worker, mechanic or truck
driver classifications, identical to those established under Section 103.50 of the
Wisconsin Statutes. In the event the rates are not identical, the higher of the two rates
will govern.

PAYROLL REQUIREMENTS
All contractors and subcontractors must submit weekly Certified Payrolls and
Compliance Statement verifying that all laborers, workers, mechanics and truck drivers

working on the project have been paid the prevailing wage rates for all work performed
under the contract required by Section 103.50 of the Wisconsin Statutes.

POSTINGSAT THE SITE OF THE WORK

In addition to the required postings furnished by the Department, the contractor shall post
the following in at least one conspicuous place at the site of work:

a "NOTICE TO EMPLOY EES;," which provides information required to be posted
by the provisions of Section 103.50 of the Wisconsin Statutes.

b. A copy of the State of Wisconsin Minimum Wages Rates. (Four pages.)

C. A copy of the contractor's Equal Employment Opportunity Policy.

d. On any project involving federa aid, in addition to the furnished postings, the
contractor shall post a copy of the "Davis-Bacon Act, Minimum Wage Rates".
(Three pages.)

WAGE RATE REDISTRIBUTION

The amount specified as the hourly basic rate of pay and the amount(s) specified as the

fringe benefit contribution(s), for all classes of laborers, workers, mechanics or truck

drivers may be redistributed, when necessary, to conform to those specified in any
applicable collective bargaining agreement, provided that both parties to such agreement
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request and receive the approval for any such redistribution from both the Department of
Transportation and the Department of Workforce Development prior to the
implementation of such redistribution.

ADDITIONAL CLASSIFICATIONS

Any unlisted laborer or mechanic classification that is needed to perform work on this
project, and is not included within the scope of any of the classifications listed in the
application prevailing wage rate determination, may be added after award only if all of
the following criteria have been met:

1 The affected employer(s) must make awritten request to WisDOT Central Office
to utilize the unlisted classification on this project.

2. The request must indicate the scope of the work to be performed by the unlisted
classification and must indicate the proposed wage/fringe benefit package that the
unlisted classification isto receive.

3. The work to be performed by the unlisted classification must not be performed by
aclassification that isincluded in the applicable prevailing wage rate
determination.

4, The unlisted classification must be commonly employed in the area where the
project islocated.

5. The proposed wage/fringe benefit package must bear a reasonable relationship to
those set forth in the applicable prevailing wage rate determination.

6. The request should be made prior to the actual performance of the work by the
unlisted classification.

7. DWD must approve the use of the unlisted classification and the proposed
wage/fringe benefit package. USDOL aso must approve the use of the unlisted
classification and the proposed wage/fringe benefit package on federal aid
projects.

8. WisDOT and DWD may amend the proposed wage/fringe benefit package, as
deemed necessary, and may set forth specific employment ratios and scope of
work requirements in the approva document.

The approved wage/fringe benefit package shall be paid to all laborers, workers,
mechanics or truck drivers performing work within the scope of that performed by the
unlisted classification, from the first day on which such work is performed. In the event
that work is performed by the unlisted classification prior to approval, the wage/fringe
benefit package to be paid for such work must be in conformance with the wage/fringe
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benefit package approved for such work. Under this arrangement aretroactive
adjustment in wages and/or fringe benefits may be required to be made to the affected
laborers, workers, mechanics or truck drivers by the affected employer(s).
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ANNUAL PREVAILING WAGE RATE DETERMINATION
FOR ALL STATE HIGHWAY PROJECTS
RACINE COUNTY
Compiled by the State of Wisconsin - Department of Workforce Development
for the Department of Transportation
Pursuant to s. 103.50, Stats.
Issued on January 1, 2014

CLASSIFICATION: Contractors are required to call the Department of Workforce Development if there are any
questions regarding the proper trade or classification to be used for any worker on a public works project.

OVERTIME: Time and one-half must be paid for all hours worked over 10 hours per day and 40 hours per calendar
week and for all hours worked on Saturday, Sunday and the following six (6) holidays: January 1; the last Monday

in May; July 4; the 1st Monday in September; the 4th Thursday in November; December 25; the day before if January 1,
July 4 or December 25 falls on a Saturday; the day following if January 1, July 4 or December 25 falls on a Sunday.

FUTURE INCREASE: If indicated for a specific trade or occupation, the full amount of such increase MUST be
added to the "TOTAL" indicated for such trade or occupation on the date(s) such increase(s) becomes effective.

PREMIUM PAY: If indicated for a specific trade or occupation, the full amount of such pay MUST be added to
the "HOURLY BASIC RATE OF PAY" indicated for such trade or occupation, whenever such pay is applicable.
SUBJOURNEY: Wage rates may be available for some of the classifications indicated below. Any employer that

desires to use any subjourney classification on a project MUST request the applicable wage rate from the Department of
Workforce Development PRIOR to the date such classification is used on such project. Form ERD-10880 is available
for this purpose and can be obtained by writing to the Department of Workforce Development, Equal Rights Division,
P.O. Box 8928, Madison, WI 53708.

HOURLY HOURLY
BASIC RATE FRINGE
TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, $ s %
Bricklayer, Blocklayer or Stonemason . 325 = 17.63 5288
Carpenter 33.68 19.81 53.49

Future Increase(s): Add $1.25/hr on 6/2/2014.
Premium Pay: DOT PREMIUM: Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial Day,

Cement Finisher 29.37 19.72 49.09
Future Increase(s): Add $1.87 on 6/1/14; Add $1.87 on 6/1/15; Add $1.75 on 6/1/16.
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.40/hr when the Wisconsin
Department of Transportation or responsible governing agency requires that work be performed at night under

Electrician 32.82 22.61 55.43
Premium Pay: DOT PREMIUM: Pay two times the hourly basic rate on Sunday, New Year’s Day, Memorial Day,

Fence Erector . _____.1600 333 19.33_
Ironworker . ______._...30>51 2323  53.74_
Line Constructor (Electricaly ... 3825 1763 55.88_
pPainter ... .18 37 3324
Pavement Marking Operator .~~~ 3000 0.00______ 30.00_
piledriver ... _.2rer 2564 5331
Roofer or Waterproofer ... 2940  ~ 15.55 44.95
Teledata Technician or Installer ... 2475 = 16.08 ~ 40.83
Tuckpointer, Caulker or Cleaner 357 = 1642  50.99
Underwater Diver (Except on Great Lakes) 34.48 15.90 50.38



RACINE COUNTY Page 2

HOURLY HOURLY
BASIC RATE FRINGE
TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, s s
Light Equipment Operator -ELECTRICAL LINE CONSTRUCTION ONLY 3060 = 14.80 4540
Heavy Truck Driver - ELECTRICAL LINE CONSTRUCTIONONLY 2678 1358 ~ 40.36
Light Truck Driver - ELECTRICAL LINE CONSTRUCTIONONLY 2486 1297 ~ 37.83_
Groundman - ELECTRICAL LINE CONSTRUCTIONONLY ~ 21.04 .74 3278
TRUCK DRIVERS
SingleAxleorTwoAxle 3422 1990 5412
Three or More Axle 24.52 17.77 42.29

Future Increase(s): Add $1.30/hr on 6/1/2014.
Premium Pay: DOT PREMIUM: Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial Day,

Articulated, Euclid, Dumptor, Off Road Material Hauler 29.27 20.40 49.67
Future Increase(s): Add $1.75/hr on 6/1/14); Add $1.25/hr on 6/1/15); Add $1.30/hr on 6/1/16); Add $1.25/hr on
6/1/17.

Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.50/hr night work premium.
See DOT'S website for details about the applicability of this night work premium at: http:/ / www.dot.wi.gov/

Pavement Marking Vehicte 2331 1713 4044

Shadow or Pilot Vehicle 3422 1990 5412

Truck Mechanic 2831 1713 40.44
LABORERS

General Laborer . 2512 1943 4455

Future Increase(s): Add $1.60/hr on 6/1/2014.

Premium Pay: Add $.10/hr for topman; Add $.15/hr for air tool operator, joint sawer and filler (pavement),
vibrator or tamper operator (mechanical hand operated), chain saw operator and demolition burning torch
laborer; Add $.26/hr for bottomman; Add $.35/hr for bituminous worker (raker and luteman), formsetter (curb,
sidewalk and pavement), strike off man; Add $.32/hr for and line and grade specialist; Add $.65/hr for blaster
and powderman; Add $.75/hr for pipelayer. / DOT PREMIUMS: 1) Pay two times the hourly basic rate on
Sunday, New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2)
Add $1.25/hr for work on projects involving temporary traffic control setup, for lane and shoulder closures,
when work under artificial illumination conditions is necessary as required by the project provisions (including

Landscaper 25.12 19.43 44.55
Future Increase(s): Add $1.60/hr on 6/1/14.
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.25/hr for work on projects
involving temporary traffic control setup, for lane and shoulder closures, when work under artificial illumination
conditions is necessary as required by the project provisions (including prep time prior to and/or cleanup after

Flagperson or Traffic Control Person 22.55 19.43 41.98
Future Increase(s): Add $1.60/hr on 6/1/2014.
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year’s Day, Memorial
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.25/hr when the Wisconsin
Department of Transportation or responsible governing agency requires that work be performed at night under
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HOURLY HOURLY
BASIC RATE FRINGE
TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, s $ &
Fiber Optic Laborer (Outside, Other Than Concrete Encased) =~~~ 1769 =~ 1550 ~ 33.19
Railroad Track Laborer ... 1500 343 1843
HEAVY EQUIPMENT OPERATORS
Crane, Tower Crane, Pedestal Tower or Derrick, With Boom, Leads &/or Jib  36.72 20.40 57.12

Lengths Measuring 176 Ft or Over; Crane, Tower Crane, Pedestal Tower or

Derrick, With or Without Attachments, With a Lifting Capacity of Over 100

Tons, Self-Erecting Tower Crane With a Lifting Capacity Of Over 4,000 Lbs.,

Crane With Boom Dollies; Traveling Crane (Bridge Type).
Future Increase(s): Add $1.75/hr on 6/1/2014); Add $1.25/hr on 6/1/2015); Add $1.30/hr on 6/1/2016); Add
$1.25/hron 6/ 1/ 2017.
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.50/hr night work premium.
See DOT'S website for details about the applicability of this night work premium at: http:/ / www.dot.wi.gov/

Backhoe (Track Type) Having a Mfgr.'s Rated Capacity of 130,000 Lbs. or 36.22 20.40 56.62

Over; Caisson Rig; Crane, Tower Crane, Portable Tower, Pedestal Tower or

Derrick, With Boom, Leads &/or Jib Lengths Measuring 175 Ft or Under;

Crane, Tower Crane, Portable Tower, Pedestal Tower or Derrick, With or

Without Attachments, With a Lifting Capacity of 100 Tons or Under,

Self-Erecting Tower Crane With A Lifting Capacity Of 4,000 Lbs., & Under;

Dredge (NOT Performing Work on the Great Lakes); Licensed Boat Pilot

(NOT Performing Work on the Great Lakes); Pile Driver.
Future Increase(s): Add $1.75/hr on 6/1/2014); Add $1.25/hr on 6/1/2015); Add $1.30/hr on 6/1/2016); Add
$1.25/hr on 6/ 1/ 2017.
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.50/hr night work premium.
See DOT'S website for details about the applicability of this night work premium at: http:/ / www.dot.wi.gov/

Air Track, Rotary or Percussion Drilling Machine &/or Hammers, Blaster; 35.72 20.40 56.12
Asphalt Heater, Planer & Scarifier; Asphalt Milling Machine; Asphalt Screed;
Automatic Subgrader (Concrete); Backhoe (Track Type) Having a Mfgr.'s
Rated Capacity of Under 130,000 Lbs., Backhoe (Mini, 15,000 Lbs. &
Under); Bituminous (Asphalt) Plant & Paver, Screed; Boatmen (NOT
Performing Work on the Great Lakes); Boring Machine (Directional,
Horizontal or Vertical); Bridge (Bidwell) Paver; Bulldozer or Endloader;
Concrete Batch Plant, Batch Hopper; Concrete Breaker (Large, Auto,
Vlbratory/Sonic, Manual or Remote); Concrete Bump Cutter, Grinder,
Planing or Grooving Machine; Concrete Conveyor System; Concrete
Laser/Screed; Concrete Paver (Slipform); Concrete Pump, Concrete
Conveyor (Rotec or Bidwell Type); Concrete Slipform Placer Curb & Gutter
Machine; Concrete Spreader & Distributor; Crane (Carry Deck, Mini) or
Truck Mounted Hydraulic Crane (10 Tons or Under); Crane WIlth a Lifting
Capacity of 25 Tons or Under; Forestry Equipment, Timbco, Tree Shear, Tub
Grinder, Processor; Gradall (Cruz-Aire Type); Grader or Motor Patrol; Grout
Pump; Hydro-Blaster (10,000 PSI or Over); Loading Machine (Conveyor);
Material or Stack Hoist; Mechanic or Welder; Milling Machine; Post Hole
Digger or Driver; Roller (Over 5 Ton); Scraper (Self Propelled or Tractor
Drawn) 5 cu yds or More Capacity; Shoulder Widener; Sideboom; Skid Rig;
Stabilizing or Concrete Mixer (Self-Propelled or 14S or Over); Straddle
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HOURLY HOURLY
BASIC RATE FRINGE
TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $

Carrier or Travel Lift; Tractor (Scraper, Dozer, Pusher, Loader); Tractor or

Truck Mounted Hydraulic Backhoe; Trencher (Wheel Type or Chain Type);

Tube Finisher; Tugger (NOT Performing Work on the Great Lakes); Winches

& A- Frames.
Future Increase(s): Add $1.75/hr on 6/1/2014); Add $1.25/hr on 6/1/2015); Add $1.30/hr on 6/1/2016); Add
$1.25/hr on 6/ 1/ 2017.
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.50/hr night work premium.
See DOT'S website for details about the applicability of this night work premium at: http:/ / www.dot.wi.gov/

Belting, Burlap, Texturing Machine; Broom or Sweeper; Compactor 35.46 20.40 55.86

(Self-Propelled or Tractor Mounted, Towed & Light Equipment); Concrete

Finishing Machine (Road Type); Environmental Burner; Farm or Industrial

Type Tractor; Fireman (Asphalt Plant, Pile Driver & Derrick NOT Performing

Work on the Great Lakes); Forklift; Greaser; Hoist (Tugger, Automatic); Jeep

Digger; Joint Sawer (Multiple Blade); Launch (NOT Performing Work on the

Great Lakes); Lift Slab Machine; Mechanical Float; Mulcher; Power

Subgrader; Robotic Tool Carrier (With or Without Attachments); Roller

(Rubber Tire, 5 Ton or Under); Self Propelled Chip Spreader; Shouldering

Machine; Skid Steer Loader (With or Wlithout Attachments); Telehandler;

Tining or Curing Machine.
Future Increase(s): Add $1.75/hr on 6/1/2014); Add $1.25/hr on 6/1/2015); Add $1.30/hr on 6/1/2016); Add
$1.25/hr on 6/ 1/ 2017.
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.50/hr night work premium.
See DOT'S website for details about the applicability of this night work premium at: http:/ / www.dot.wi.gov/

Air Compressor (&/or 400 CFM or Over); Air, Electric or Hydraulic Jacking 35.17 20.40 55.57

System; Augers (Vertical & Horizontal); Automatic Belt Conveyor & Surge

Bin; Boiler (Temporary Heat); Concrete Proportioning Plant; Crusher,

Screening or Wash Plant; Generator (&/or 150 KW or Over); Heaters

(Mechanical); High Pressure Utility Locating Machine (Daylighting Machine);

Mudjack; Oiler; Prestress Machine; Pug Mill; Pump (3 Inch or Over) or Well

Points; Rock, Stone Breaker; Screed (Milling Machine); Stump Chipper;

Tank Car Heaters; Vibratory Hammer or Extractor, Power Pack.
Future Increase(s): Add $1.75/hr on 6/1/2014); Add $1.25/hr on 6/1/2015); Add $1.30/hr on 6/1/2016); Add
$1.25/hr on 6/ 1/ 2017.
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.50/hr night work premium.
See DOT'S website for details about the applicability of this night work premium at: http:/ / www.dot.wi.gov/

Fiber Optic Cable Equipment. 2669 16.65 43.34_
Work Performed on the Great Lakes Including Diver; Wet Tender or 38.80 20.17 58.97
Hydraulic Dredge Engineer. ..
Work Performed on the Great Lakes Including 70 Ton & Over Tug Operator; 38.80 20.17 58.97

Assistant Hydraulic Dredge Engineer; Crane or Backhoe Operator; Hydraulic
W(;Fk Performed on the Great Lakes Including Deck Equipment Operator or  34.50 20.04 54.54
Machineryman (Maintains Cranes Over 50 Tons or Backhoes 115,000 Lbs.
or More); Tug, Launch or Loader, Dozer or Like Equipment When Operated
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HOURLY HOURLY
BASIC RATE FRINGE
TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $

Machineryman or Fireman (Operates 4 Units or More or Maintains Cranes
50 Tons or Under or Backhoes 115,000 Lbs. or Under); Deck Hand, Deck
Engineer or Assistant Tug Operator; Off Road Trucks-Great Lakes ONLY.



SUPERSEDES DECISION WI20120010
U. S. DEPARTMENT OF LABOR

STATE: Wisconsin

GENERAL DECISION NUMBER: WI1140010

DESCRIPTION OF WORK: Highways and Airport Runway and Taxiway Construction
Basic Hourly Fringe

LABORERS CLASSIFICATION. Rates Benefits

Group 1:  General Laborer; Tree Trimmer; Conduit Layer;

Demolition and Wrecking Laborer; Guard Rail, Fence

and Bridge Builder; Landscaper, Multiplate Culvert

Assembler; Stone Handler; Bituminous Worker (Shoveler,

Loader, Utility Man); Batch Truck Dumper; or Cement Handler;

Bituminous Worker; (Dumper, Ironer, Smoother, Tamper);

Concrete Handler .........ccooevurennne. 32512, 18.15
Group 2:  Air Tool Operator; Joint Sawer and Filler (Pavement);

Vibrator or Tamper Operator (Mechanical Hand Operated);

Chain Saw Operator; Demolition Burning Torch Laborer............... 2527 e 18.15
Group 3:  Bituminous Worker (Raker and Luteman); Formsetter

(Curb, Sidewalk, and Pavement); Strike Off man..........ccccceeevenenne 2547 18.15
Group 4: Lineand Grade Specidigt .............. ..25.44.. ..18.15
Group 5: Blaster and Powderman.......... ..25.77.. .18.15
Group 6:  Flagman,; traffic control person................ 22.26 18.15
CLASSES OF LABORER AND MECHANICS
BFCKIGQYES ottt s et s 10 16.83
PHEAMVEMEN ...ttt X S 19.46
Carpenter
Ironworker
Cement Mason/Concrete FINISNES ...........cvveerenieeereereeeeesee s 28.50...c.ceiireieieaen 19.72
EITECLICIAN ..ottt bbbt b et eeseaeasbesnenenananaas SeePage 3
Line Construction

LiNEMAN. ...ttt 39.50... .32% + 5.00

Heavy Equipment Operator . . .32% + 5.00
EQUIPMENt OPEFELOr........cvreeeeecieirerereeeeeeseseseeeieeeeseseenas .31.60... .32% + 5.00
Heavy Groundman Driver.. .26.78... . 14.11
Light Groundman Driver ... w2486 13.45

Groundsman................ .21.73... .32% + 5.00
Millwrights (E. of Hwy 75)
Millwrights (W. of Hwy 75)..

Painter, Brush, Roller............ . . ..18.14
Painter, Spray and SandbIaster ..........cccverrreeeeesreeees e 3130 18.14
PaiNter, SLEE ... 1770 4.80
Wil Drilling:

W DR ...t 16.52....ccrieieiririniine 3.70

Racine County

(DAVIS-BACON ACT, MINIMUM WAGE RATES)

DATE: March 14, 2014

Basic Hourly Fringe
Rates Benefits
Truck Drivers:
L& 2AXIES o 2382 18.32
Three or More Axles; Euclids, Dumptor &
Articulated, Truck Mechanic.........ccooovveeeececurenenee 2397 o 18.32

Notes: Weldersreceive rate prescribed for craft performing operation to which welding isincidental.
Unlisted classifications needed for work not included within the scope of the classifications listed
may be added after award only as provided in the labor standards contract clauses (29 CFR,
5.5(8)(2)(ii)). Includes Modification #0, dated January 3, 2014; Modification #1, dated February 7,
2014; Modification #2, dated March 14, 2014.
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SUPERSEDES DECISION WI120120010
U. S. DEPARTMENT OF LABOR
STATE: Wisconsin (DAVIS-BACON ACT, MINIMUM WAGE RATES)
GENERAL DECISION NUMBER: WI1140010

DESCRIPTION OF WORK: Highways and Airport Runway and Taxiway Construction

DATE: March 14, 2014

Basic Hourly Fringe POWER EQUIPMENT OPERATORS Basic Hourly Fringe

POWER EQUIPMENT OPERATORS CLASSIFICATION: Rates Benefits CLASSIFICATION: (Continued) Rates Benefits
Group 1:  Cranes, tower cranes and derricks, (scraper, dozer, pusher, loader); scraper -

with or without attachments, with a rubber tired (single or twin engine);

lifting capacity of over 100 tons endloader hydraulic backhoe (tractor-type);

or cranes, tower cranes and trenching machine; skid rigs; tractor, side

derricks with boom, leads and/or boom (heavy); drilling or boring machine

jib lengths measuring 176 feet or (mechanical heavy); roller (over 5 tons);

[T = S $36.72 $20.10 percussion or rotary drilling machine; air

track; blaster; loading machine (conveyor);

Group 2:  Cranes, tower cranes and derricks, tugger; boatmen; winches and A-frames; post

with or without attachments, with a driver; material hoist Operator. ...........cocovvverirceennnne $35.72 $20.10

lifting capacity of 100 tons or

less or cranes, tower cranes and Group 4:  Greaser, roller steel (5 tons or less);

derricks with boom, leads and/or roller (pneumatic tired) - self-propelled;

jib lengths measuring 175 feet or tractor (mounted or towed compactors and

less, and backhoes (excavators) light equipment); shouldering machine;

having a manufacturer's rated self-propelled chip spreader; concrete

capacity of 3 cu. yds. and over, spreader; finishing machine; mechanical

caisson rigs, pile driver, dredge float; curing machine; power subgrader;

operator, dredge engineer. ..........cccceeeevvverrrerenenens $36.22 $20.10 joint saw (multiple blade) belting

machine; burlap machine; texturing

Group 3:  Mechanic or welder - heavy duty machine; tractor, endloader (rubber

equipment, cranes with alifting capacity tired) - light; jeep digger; fork lift;

of 25 tons or less, concrete breaker mulcher; launch operator; fireman;

(manual or remote); vibrator/sonic concrete environmental bUrner. ..o $35.46 $20.10

breaker; concrete laser screed; concrete

dlipform paver; concrete batch plant Group 5:  Air compressor; power pack; vibratory

operator; concrete pavement spreader - heavy hammer and extractor; heavy equipment,

duty (rubber tired); concrete spreader and leadman,; tank car heaters; stump chipper;

distributor, automatic subgrader (concrete); curb machine operator; concrete pro-

concrete grinder and planing machine; concrete portioning plants generators, mudjack

slipform curb and gutter machine; slipform operator; rock breaker; crusher or

concrete placer; tube finisher; hydro blaster screening plant; screed (milling machine);

(10,000 psi and over); bridge paver; concrete automatic belt conveyor and surge bin;

conveyor system; concrete pump; stabilizing pug mill operator; oiler; pump (over 3 inches);

mixer (self propelled); shoulder widener; drilling machine helper. ......ccoccovieveveneieceeesee $35.17 $20.10

asphalt plant engineer; bituminous paver; bump

cutter and grooving machine; milling machine; Group 6:  Off —road material hauler with or without gector..... $29.27 $20.10

screed (bituminous paver); asphalt heater,

planer and scarifier; backhoes (excavators)

having a manufacturers rated capacity of under Premium Pay:

3 cu. yds,; grader or motor patrol; tractor

EPA Level “A” protection - $3.00 per hour
EPA Level “B” protection - $2.00 per hour
EPA Leve “C” protection - $1.00 per hours
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SUPERSEDES DECISION WI120120010
U. S. DEPARTMENT OF LABOR
STATE: Wisconsin (DAVIS-BACON ACT, MINIMUM WAGE RATES)
GENERAL DECISION NUMBER: WI140010 DATE: March 14, 2014
DESCRIPTION OF WORK: Highways and Airport Runway and Taxiway Construction

LABORERS CLASSIFICATION: Rates Benefits
Area4 - BROWN, DOOR, KEWAUNEE, MANITOWOC (except Schleswig), MARINETTE (Wausauke
and area south thereof), OCONTO, MENOMINEE (East of aline 6 miles West of the West
Electricians boundary of Oconto County), SHAWANO (except area North of Townships of Aniwa and
ATEAL s $28.40 16.676 Hutchins) COUNTIES.
Area 2:
[ L= e g o - SR 29.13 17.92 Areas - ADAMS, CLARK (Colby, Freemont, Lynn, Mayville, Sherman, Sherwood, Unity), FOREST,
Area3: JUNEAU, LANGLADE, LINCOLN, MARATHON, MARINETTE (Area North of the town of
Electrical contracts under $130,000.........cccveeveevreeenne. 26.24 16.85 Wausaukee), MENOMINEE (Area West of aline 6 miles West of the West boundary of Oconto
Electrical contracts over $130,000 .. 29.41 16.97 County), ONEIDA, PORTAGE, SHAWANO (Area North of the townships of Aniwa and
Aread: 28.50 28.75% + 9.27 Hutchins), VILAS AND WOOD COUNTIES
ATEAS s 28.96 24.85% + 9.70
ATBAB o 35.25 19.30 Area6 - KENOSHA COUNTY
Area 8 . .
- Area8- DODGE, (Emmet Township only), GREEN, JEFFERSON, LAFAYETTE, RACINE (Burlington
0,
Areglggctnu BNS .t 30.60 24.95% + 10.33 township), ROCK and WALWORTH COUNTIES
Ao HCIBNS. v g g Aread-  COLUMBIA, DANE, DODGE, (areawest of Hwy. 26, except Chester & Emmet Townships),
Area 1l 31'91 23.60 GREEN LAKE (except townships of Berlin, Senecaand St. Marie), IOWA, MARQUETTE
Area 12 2087 19.23 (except townships of Neshkoka, Crystal Lake, Newton and Springfield), and SAUK COUNTIES
Areal3 3282 2251 Areal0-  CALUMET (Township of New Holstein), DODGE (East of Hwy. 26 including Chester
Teledata System Installer Township), FOND DU LAC, MANITOWOC (Schleswig), and SHEBOY GAN COUNTIES
Area 14
I L= TAL= S L LTST: LT 21.89 11.83 Areall-  DOUGLASCOUNTY
Sound & Communications Areal2 - RACINE (except Burlington township) COUNTY
Area 15
INSEAIEN ..t 16.47 14.84 Areal3- MILWAUKEE, OZAUKEE, WASHINGTON and WAUKESHA COUNTIES
Technician 24.75 16.04 Arca 14 - Statewide.
Areal- CALUMET (except township of New Holstein), GREEN LAKE

Area 15 - DODGE (East of Hwy 26 including Chester Twp, excluding Emmet Twp), FOND DU LAC
(Except Waupun), MILWAUKEE, OZAUKEE, MANITOWOC (Schleswig), WASHINGTON,
AND WAUKESHA COUNTIES.

(N. part, including Townships of Berlin, St. Marie and Seneca),
MARQUETTE (N. part, including Townships of Crystal Lake, Neshkoro, Newton &
Springfield), OUTAGAMIE, WAUPACA, WAUSHARA and WINNEBAGO COUNTIES.

Area?2 - ASHLAND, BARRON, BAYFIELD, BUFFALO, BURNETT, CHIPPEWA,
CLARK (except Mayville, Colby, Unity, Sherman, Fremont,
Lynn and Sherwood), CRAWFORD, DUNN, EAU CLAIRE, GRANT,
IRON, JACKSON, LA CROSSE, MONROE, PEPIN, PIERCE, POLK,
PRICE, RICHLAND, RUSK, ST. CROIX, SAWYER, TAYLOR,
TREMPEALEAU, VERNON and WASHBURN COUNTIES

Area3 - FLORENCE (townships of Aurora, Commonwesalth, Fern,
Florence and Homestead), MARINETTE (Niagara township)
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FEBRUARY 1999

NOTICE TO BIDDERS
WAGE RATE DECISION

The wage rate decision of the Secretary of Labor which has been incorporated in these advertised
specifications isincomplete in that the classifications may be omitted from the Secretary of
Labor's decision.

Since the bidder is responsible, independently, for ascertaining area practice with respect to the
necessity, or lack of necessity, for the use of these classifications in the prosecution of the work
contemplated by this project, no inference may be drawn from the omision of these

classifications concerning prevailing area practices relative to their use. Further, this omission will
not, per se, be construed as establishing any governmental liability for increased labor cost if it is
subsequently determined that such classifications are required.

There may be omissions and/or errors in the federal wage rates. The bidder is responsible for
evauating and determining the correct applicable rate. The higher of state or federa rate will

apply.
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Wisconsin Department of Transportation PAGE: 1
DATE: 03/06/14
SCHEDULE OF ITEMS REVISED:
CONTRACT: PROJECT(S): FEDERAL ID(S):
20140513023 2340-09-70 WISC 2014193
CONTRACTOR :
LINE] I1TEM | APPROX. | UNIT PRICE BID AMOUNT
NO | DESCRIPTION |  QUANTITY |- | mm o
| | AND UNITS | DOLLARS | CTS DOLLARS |CTS
SECTION 0001 ROADWAY ITEMS
]201.0105 CLEARING |
0010] | 16.000]
| |STA | .
]201.0120 CLEARING |
0020] | 20.000]
| |1D | -
]201.0205 GRUBBING |
0030] | 16.000]
| |STA | -
]201.0220 GRUBBING |
0040] | 20.000]
| |ID | -
|]203.0100 REMOVING SMALL |
OO50|PIPE CULVERTS | 7.000]|
| | EACH | .
|]204.0150 REMOVING CURB & |
0060 GUTTER | 1,810.000]
| |LF | .
|]204.0170 REMOVING FENCE |
0070] | 270.000]
| |LF | .
]204.0190 REMOVING |
0080] SURFACE DRAINS | 6.000]
| | EACH | )
]204.0210 REMOVING |
0090 | MANHOLES | 5.000]
| | EACH | )
|]204.0220 REMOVING INLETS |
0100] | 6.000]
|



Wisconsin Department of Transportation PAGE: 2
DATE: 03/06/14
SCHEDULE OF ITEMS REVISED:
CONTRACT: PROJECT(S): FEDERAL ID(S):
20140513023 2340-09-70 WISC 2014193
CONTRACTOR :
LINE] I1TEM | APPROX. | UNIT PRICE BID AMOUNT
NO | DESCRIPTION | QUANTITY |-
| | AND UNITS | DOLLARS | CTS DOLLARS |CTS
|204.0245 REMOVING STORM |
0110 SEWER (SIZE) O01. | 45.000]
| 12— INCH |ILF | )
|]204.0245 REMOVING STORM |
0120 SEWER (SI1ZE) 02. | 830.000]
| 15- INCH |LF | )
|]204.0245 REMOVING STORM |
0130|SEWER (SI1ZE) 03. | 260.000]
| 18- INCH |LF | )
|]204.0245 REMOVING STORM |
0140|SEWER (SIZE) 04. I 1,275.000]
| 24- INCH |ILF | )
|205.0100 EXCAVATION l
0150] COMMON | 28,189.000]
| ICY | -
|211.0500 PREPARE |
0160 | FOUNDATION FOR BASE | 37.000]
| AGGREGATE |STA | .
]213.0100 FINISHING |
0170]|ROADWAY (PROJECT) 01. | 1.000]
|2340-09-70 | EACH | .
|305.0110 BASE AGGREGATE |
0180 |DENSE 3/4-INCH | 1,230.000]
| | TON | -
|305.0120 BASE AGGREGATE |
0190|DENSE 1 1/4-1INCH | 19,380.000]
| | TON | .
|311.0110 BREAKER RUN
0200] | 12,600.000]
| | TON | .

]405.0100 COLORING
0210 CONCRETE RED



Wisconsin Department of Transportation

PAGE: 3

DATE: 03706714

SCHEDULE OF ITEMS REVISED:
CONTRACT: PROJECT(S): FEDERAL ID(S):
20140513023 2340-09-70 WISC 2014193
CONTRACTOR :
LINE] ITEM | APPROX. I UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY  J-m—mmmmmmmmmmmmo | oo
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
]416.0170 CONCRETE | |
0220 | DRIVEWAY 7-INCH | 165.000] |
| ISY | | -
]416.0508 CONCRETE | |
0230 |ROUNDABOUT TRUCK APRON | 545_000] |
| 8- INCH Isy | | )
]416.0610 DRILLED TIE | |
0240 BARS I 2.000] I
| | EACH | | )
1440.4410.S INCENTIVE IRI |
0250 |RIDE I 1,050.000] 1.00000] 1050.00
| IooL | I
|455.0115 ASPHALTIC | |
0260 [MATERIAL PG64-22 I 265.000] I
| | TON | | )
|455.0120 ASPHALTIC | |
0270 [MATERIAL PG64-28 | 130.000] |
| | TON | | ;
]455.0605 TACK COAT | |
0280 | 855.000] |
| |GAL | | ;
]460.1110 HMA PAVEMENT I I
0290 | TYPE E-10 | 6,270.000] |
| | TON | | }
]460.2000 INCENTIVE |
0300 |DENSITY HMA PAVEMENT | 4,020.000] 1.00000] 4020.00
| |DbOL | |
]465.0105 ASPHALTIC | |
0310 SURFACE | 340.000] |
| | TON | | )
]465.0120 ASPHALTIC | |
0320 | SURFACE DRIVEWAYS AND | 62.000] |
IFIELD ENTRANCES | TON | | )



Wisconsin Department of Transportation

CONTRACT:
20140513023

CONTRACTOR :

SCHEDULE OF ITEMS
PROJECT(S):
2340-09-70

PAGE:

DATE:

REVISED:

FEDERAL ID(S):

WISC 2014193

4

03706714

LINE] ITEM

]465.0315 ASPHALTIC
0330 FLUMES

|521.0112 CULVERT PIPE
0340] CORRUGATED STEEL 12-1INCH

|521.0118 CULVERT PIPE
0350 CORRUGATED STEEL 18-1INCH

|521.1012 APRON ENDWALLS
0360|FOR CULVERT PIPE STEEL
| 12-INCH

|521.1018 APRON ENDWALLS
0370|FOR CULVERT PIPE STEEL
| 18- INCH

|521.1518 APRON ENDWALLS

0380|FOR CULVERT PIPE SLOPED
|SIDE DRAINS STEEL
|18-INCH 6 TO 1

|521.1524 APRON ENDWALLS

0390 FOR CULVERT PIPE SLOPED
|SIDE DRAINS STEEL
|24-INCH 6 TO 1

|522.1012 APRON ENDWALLS
0400|FOR CULVERT PIPE

|REINFORCED CONCRETE

| 12-INCH

|522.1015 APRON ENDWALLS
0410|FOR CULVERT PIPE

IREINFORCED CONCRETE

| 15- INCH

|522.1018 APRON ENDWALLS
0420|FOR CULVERT PIPE

IREINFORCED CONCRETE

| 18- INCH

I Q

APPROX. |
UANTITY

| AND UNITS |



CONTRACT:
20140513023

SCHEDULE OF
PROJECT(S):
2340-09-70

Wisconsin Department of Transportation

ITEMS

CONTRACTOR :

PAGE: 5
DATE: 03706714
REVISED:

FEDERAL ID(S):
WISC 2014193

ITEM

| APPROX. |
|  QUANTITY
| AND UNITS |

|522.1036 APRON ENDWALLS
0430|FOR CULVERT PIPE

|REINFORCED CONCRETE

] 36— INCH

|523.0519 APRON ENDWALLS
0440]|FOR CULVERT PIPE

|REINFORCED CONCRETE

|HORIZONTAL ELLIPTICAL

| 19X30-INCH

|601.0199.S CONCRETE CURB
0450 | PRECAST

|]601.0405 CONCRETE CURB &
0460]GUTTER 18-INCH TYPE A

|]601.0407 CONCRETE CURB &
0470]GUTTER 18-INCH TYPE D

|]601.0411 CONCRETE CURB &
0480]GUTTER 30-INCH TYPE D

|]601.0557 CONCRETE CURB
0490]AND GUTTER 6-INCH SLOPED
|36-INCH TYPE D

|601.0576 CONCRETE CURB &
O500|GUTTER 4-INCH SLOPED
|30-INCH TYPE J

|]601.0582 CONCRETE CURB &
O510|GUTTER 4-INCH SLOPED
|36-INCH TYPE T

|]601.0600 CONCRETE CURB
0520 | PEDESTRIAN



Wisconsin Department of Transportation PAGE: 6
DATE: 03/06/14
SCHEDULE OF ITEMS REVISED:
CONTRACT: PROJECT(S): FEDERAL ID(S):
20140513023 2340-09-70 WISC 2014193
CONTRACTOR :
LINE] I1TEM | APPROX. UNIT PRICE BID AMOUNT
NO | DESCRIPTION |  QUANTITY |- | mm o
| | AND UNITS DOLLARS | CTS DOLLARS |CTS
|]602.0410 CONCRETE |
0530 SIDEWALK 5-1INCH | 9,080.000]
| I SF .

]602.0505 CURB RAMP
0540 | DETECTABLE WARNING FIELD
| YELLOW

]606.0200 RIPRAP MEDIUM
0550

|]608.0312 STORM SEWER
0560]PIPE REINFORCED CONCRETE
ICLASS 111 12-INCH

| 608.0318 STORM SEWER
0570]PIPE REINFORCED CONCRETE
ICLASS 111 18-INCH

| 608.0324 STORM SEWER
0580|PIPE REINFORCED CONCRETE
|CLASS 111 24-INCH

|]608.0336 STORM SEWER
0590|PIPE REINFORCED CONCRETE
ICLASS 111 36-INCH

|]608.0412 STORM SEWER
0600 |PIPE REINFORCED CONCRETE
|CLASS IV 12-INCH

|608.0415 STORM SEWER
0610 PIPE REINFORCED CONCRETE
|CLASS IV 15-INCH

|608.0418 STORM SEWER
0620 PIPE REINFORCED CONCRETE
|CLASS IV 18-INCH

|608.0424 STORM SEWER
0630|PIPE REINFORCED CONCRETE
|CLASS IV 24-INCH



Wisconsin Department of Transportation PAGE: 7
DATE: 03/06/14

SCHEDULE OF ITEMS REVISED:
CONTRACT: PROJECT(S): FEDERAL ID(S):
20140513023 2340-09-70 WISC 2014193
CONTRACTOR :
LINE] ITEM | APPROX. I UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY S [
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
1608.0436 STORM SEWER I I I
0640 |PIPE REINFORCED CONCRETE | 110.000] |
ICLASS 1V 36-INCH ILF | | )

1610.0419 STORM SEWER | | |
0650 |PIPE REINFORCED CONCRETE | 84.000] |
|HORIZONTAL ELLIPTICAL | |
ICLASS HE-1V 19X30-INCH | I
1610.0424 STORM SEWER I I
0660 |PIPE REINFORCED CONCRETE | |
|HORIZONTAL ELLIPTICAL ILF | |
ICLASS HE-1V 24X38-INCH | |

1611.0530 MANHOLE COVERS | | |

0670| TYPE J | 12.000] |
I |EACH | | ;
1611.0633 INLET COVERS | | |

0680| TYPE HM-GJ-S I 2.000] |
| |EACH | | ;
1611.0636 INLET COVERS I | |

0690| TYPE HM-S | 15.000] |
| |EACH | I .
1611.0639 INLET COVERS | | |

0700] TYPE H-S | 18.000] |
I |EACH | | ;
1611.0645 INLET COVERS | | |

0710]| TYPE MS-A | 4.000] |
| |EACH | I -
1611.0652 INLET COVERS | | |

0720|TYPE T | 2.000] |
| |EACH | I -

|611.2003 MANHOLES 3-FT | |
0730 | DIAMETER | 1.000] |
|



Wisconsin Department of Transportation PAGE: 8
DATE: 03/06/14
SCHEDULE OF ITEMS REVISED:
CONTRACT: PROJECT(S): FEDERAL ID(S):
20140513023 2340-09-70 WISC 2014193
CONTRACTOR :
LINE] I1TEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY |- | mm o
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS

|611.2005 MANHOLES 5-FT

0740 DIAMETER

|611.2006 MANHOLES 6-FT

0750 DIAMETER

|611.3004 INLETS 4-FT

0760 DIAMETER

|611.3901 INLETS MEDIAN 1

0780|GRATE

|612.0106 PIPE UNDERDRAIN

0800]6-1INCH

|612.0108 PIPE UNDERDRAIN

0810]8-1INCH

|612.0110 PIPE UNDERDRAIN

0820] 10- INCH

|612.0700 DRAIN TILE

0830 EXPLORATION

|614.0115 ANCHORAGES FOR

|
0840|STEEL PLATE BEAM GUARD |
I

ITYPE 2

|

I 3.000]

| EACH 1

|

I 11.000]

| EACH 1

|

I 5.000]

| EACH 1

|

I 27.000]

| EACH I

|

I 4.000]

| EACH I

|

I 3.000]

| EACH |

|

I 1,000.000]

ILF |

|

I 500.000]|

ILF |

|

I 100.000]

ILF |

|

I 2,800.000]

ILF |
4.000]

EACH 1



Wisconsin Department of Transportation PAGE: 9
DATE: 03/06/14
SCHEDULE OF ITEMS REVISED:
CONTRACT: PROJECT(S): FEDERAL ID(S):
20140513023 2340-09-70 WISC 2014193
CONTRACTOR :
LINE] I1TEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY  |--——mmmmmmoo— - |-
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
|614.0305 STEEL PLATE | |
0850 BEAM GUARD CLASS A | 100.000] I
| ILF | | -
|614.0345 STEEL PLATE | |
0860]BEAM GUARD SHORT RADIUS | 25.000] I
| ILF | | -
|614.0390 STEEL PLATE | |
0870|BEAM GUARD SHORT RADIUS | 2.000] |
| TERMINAL | EACH | | )
|]618.0100 MAINTENANCE AND | |
0880|REPAIR OF HAUL ROADS I 1.000] I
| (PROJECT) 01. | EACH | |
|2340-09-70 | | | -
|]619.1000 MOBILIZATION | |
0890] | 1.000] |
| | EACH | | -
|]620.0300 CONCRETE MEDIAN | |
0900 SLOPED NOSE | 400.000] |
| ISF | | -
|621.0100 LANDMARK | |
0910 REFERENCE MONUMENTS I 5.000] |
| | EACH | | -
|623.0200 DUST CONTROL | |
0920 | SURFACE TREATMENT | 30,600.000] |
| ISY | | -
|624.0100 WATER | I
0930] | 130.000] |
| |MGAL | | -
|625.0100 TOPSOIL | |
0940] | 3,270.000] |
| ISY | | .

|625.0500 SALVAGED

0950 TOPSOIL



Wisconsin Department of Transportation PAGE: 10
DATE: 03/06/14
SCHEDULE OF ITEMS REVISED:
CONTRACT: PROJECT(S): FEDERAL ID(S):
20140513023 2340-09-70 WISC 2014193
CONTRACTOR :
LINE] I1TEM | APPROX. | UNIT PRICE BID AMOUNT
NO | DESCRIPTION | QUANTITY |-
| | AND UNITS | DOLLARS | CTS DOLLARS |CTS
|627.0200 MULCHING I
0960] | 22,031.000]
| ISY | -
|628.1104 EROSION BALES |
0970] | 100.000]
| | EACH | )
|628.1504 SILT FENCE |
0980] | 3,350.000]
| ILF | -
|628.1520 SILT FENCE |
0990 | MAINTENANCE I 1,675.000]
| ILF | .
|628.1905 MOBILIZATIONS |
1000 EROSION CONTROL | 7.000]
| | EACH | -
|628.1910 MOBILIZATIONS |
1010 EMERGENCY EROSION | 4._.000]
| CONTROL |EACH | .
|628.2004 EROSION MAT |
1020|CLASS 1 TYPE B | 13,040.000]
| ISY | .
|628.7005 INLET |
1030 PROTECTION TYPE A | 49.000]
I | EACH | )
|628.7010 INLET |
1040|PROTECTION TYPE B | 5.000]
| | EACH | )
|628.7015 INLET |
1050 | PROTECTION TYPE C | 45.000]
| | EACH | )

|628.7504 TEMPORARY DITCH

1060 | CHECKS



Wisconsin Department of Transportation PAGE: 11
DATE: 03/06/14

SCHEDULE OF ITEMS REVISED:
CONTRACT: PROJECT(S): FEDERAL 1D(S):
20140513023 2340-09-70 WISC 2014193
CONTRACTOR :

LINE] ITEM | APPROX. I UNIT PRICE | BID AMOUNT

NO | DESCRIPTION | QUANTITY [ — [
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
1628.7555 CULVERT PIPE I I I

1070 CHECKS I 12.000] I
I | EACH 1 I ]
1628.7560 TRACKING PADS | |

1080} I 4.000] I
I | EACH 1 I )
]628.7570 ROCK BAGS I I I

1090} I 100.000] I
I | EACH 1 I )
1629.0210 FERTILIZER TYPE | I

11008 I 31.000] I
I lcwT I I )
1630.0130 SEEDING MIXTURE | I I

1110|NO. 30 I 570.000] |
| ILB | | .
1630.0200 SEEDING | | |

1120 ] TEMPORARY I 450.000] I
| ILB | | -
1630.0400 SEEDING NURSE | | I

1130]CROP I 28.000] I
| ILB | | -
1631.0300 SOD WATER | I

1140} I 26.000] I
| IMGAL | I )
]631.1000 SOD LAWN | |

1150} I 725.000] I
| ISY | | -
1633.5200 MARKERS CULVERT | I I

1160 ] END I 9.000] I
I | EACH 1 I )

1634.0614 POSTS WOOD | |
1170]4X6-INCH X 14-FT | 8.000] |
|



Wisconsin Department of Transportation PAGE: 12
DATE: 03/06/14
SCHEDULE OF ITEMS REVISED:
CONTRACT: PROJECT(S): FEDERAL ID(S):
20140513023 2340-09-70 WISC 2014193
CONTRACTOR :
LINE] I1TEM | APPROX. | UNIT PRICE BID AMOUNT
NO | DESCRIPTION | QUANTITY |-
| | AND UNITS | DOLLARS | CTS DOLLARS |CTS
|634.0616 POSTS WOOD |
1180]4X6-INCH X 16-FT | 42.000]
| | EACH | )
|634.0618 POSTS WOOD |
1190]4X6-INCH X 18-FT | 11.000]
| | EACH | )
|634.0622 POSTS WOOD |
1200]4X6-INCH X 22-FT | 8.000]
| | EACH | )
|634.0812 POSTS TUBULAR |
1210 STEEL 2X2-INCH X 12-FT | 16.000]
| | EACH | -
|637.2210 SIGNS TYPE Il |
1220 REFLECTIVE H | 855.290]
| ISF | -
|637.2230 SIGNS TYPE I1 |
1230 REFLECTIVE F | 85.250]
| |SF | .
|638.2102 MOVING SIGNS |
1240|TYPE 11 | 2.000]
I | EACH | ;
|638.2602 REMOVING SIGNS |
1250|TYPE 11 | 37.000]
I | EACH | )
|638.3000 REMOVING SMALL |
1260]SIGN SUPPORTS | 47.000]
| | EACH | )
|638.4000 MOVING SMALL |
1270]SIGN SUPPORTS | 2.000]
| | EACH | )
|642.5201 FIELD OFFICE |
1280|TYPE C | 1.000]
|



Wisconsin Department of Transportation PAGE: 13
DATE: 03/06/14
SCHEDULE OF ITEMS REVISED:
CONTRACT: PROJECT(S): FEDERAL ID(S):
20140513023 2340-09-70 WISC 2014193
CONTRACTOR :
LINE] I1TEM | APPROX. | UNIT PRICE BID AMOUNT
NO | DESCRIPTION | QUANTITY |-
| | AND UNITS | DOLLARS | CTS DOLLARS |CTS
|643.0100 TRAFFIC CONTROL |
1290] (PROJECT) 01. ID | 1.000]
|2340-09-70 |EACH | )
|643.0420 TRAFFIC CONTROL |
1300|BARRICADES TYPE 111 | 2,700.000]
| | DAY | .
|643.0705 TRAFFIC CONTROL |
1310|WARNING LIGHTS TYPE A | 5,400.000]
| | DAY | -
|643.0900 TRAFFIC CONTROL |
1320]SIGNS | 1,350.000]
| | DAY | -
|643.0920 TRAFFIC CONTROL |
1330 COVERING SIGNS TYPE 11 | 7.000]|
| | EACH | -
|643.1000 TRAFFIC CONTROL |
1340]SIGNS FIXED MESSAGE | 194 .000]
| |SF | .
|643.1050 TRAFFIC CONTROL |
1350 SIGNS PCMS | 176.000]
| | DAY | .
|643.2000 TRAFFIC CONTROL |
1360|DETOUR (PROJECT) 01. ID | 1.000]
|2340-09-70 | EACH | .
|643.3000 TRAFFIC CONTROL |
1370 DETOUR SIGNS | 13,230.000]
| | DAY | .
|645.0120 GEOTEXTILE |
1380|FABRIC TYPE HR | 160.000]
| ISY | -
|646.0106 PAVEMENT |
1390 MARKING EPOXY 4-1INCH | 12,860.000]
|
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SCHEDULE OF ITEMS REVISED:
CONTRACT: PROJECT(S): FEDERAL ID(S):
20140513023 2340-09-70 WISC 2014193
CONTRACTOR :

LINE] ITEM | APPROX. I UNIT PRICE | BID AMOUNT

NO | DESCRIPTION |  QUANTITY S [
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
1647.0256 PAVEMENT | | |

1400 |MARKING SYMBOLS EPOXY | 1.000] |
| | EACH | | )
1647.0456 PAVEMENT | | |

1410|MARKING CURB EPOXY | 50.000] |
| ILF | | -
1647.0606 PAVEMENT | | |

1420 |MARKING ISLAND NOSE I 5.000] |
| EPOXY | EACH | | )
1647.0656 PAVEMENT | | |

1430 |MARKING PARKING STALL | 410.000] |
| EPOXY ILF | | )
1647.0726 PAVEMENT | | |

1440 |MARKING DIAGONAL EPOXY | 995.000] |
| 12-INCH ILF | | )
1650.4000 CONSTRUCTION | | I

1450 | STAKING STORM SEWER | 62.000] |
| | EACH | | ;
1650.4500 CONSTRUCTION | | I

1460| STAKING SUBGRADE | 5,925.000] |
| ILF | | -
1650.5000 CONSTRUCTION | | |

1470 STAKING BASE | 5,925.000] |
| ILF | | -
]650.5500 CONSTRUCTION | | |

1480|STAKING CURB GUTTER AND | 8,965.000] |
ICURB & GUTTER ILF | | )

]650.8500 CONSTRUCTION I
1490 STAKING ELECTRICAL I
| INSTALLATIONS (PROJECT) |
01. ID 2340-09-70 I
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CONTRACT: PROJECT(S): FEDERAL ID(S):
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CONTRACTOR :
LINE] I1TEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY  |--——mmmmmmoo— - |-
| | AND UNITS | DOLLARS | DOLLARS |CTS
|650.9910 CONSTRUCTION | | |
1500 STAKING SUPPLEMENTAL | LUMP | I
|CONTROL (PROJECT) 01. | | |
| ID 2340-09-70 | | | -
| 650.9920 CONSTRUCTION | |
1510 STAKING SLOPE STAKES | 5,925.000] |
| ILF | | .
|652.0225 CONDUIT RIGID | |
1520 NONMETALLIC SCHEDULE 40 | 2,063.000] |
|2-INCH |ILF | | )
|653.0140 PULL BOXES | |
1530 STEEL 24X42-INCH | 8.000] |
| | EACH | | -
| 654.0105 CONCRETE BASES | |
1540|TYPE 5 | 16.000]| |
| | EACH | | -
|655.0610 ELECTRICAL WIRE | |
1550 |LIGHTING 12 AWG | 2,256.000] |
| ILF | | -
|655.0620 ELECTRICAL WIRE | |
1560 LIGHTING 8 AWG | 8,184 .000] |
| ILF | | -
|655.0640 ELECTRICAL WIRE | |
1570 LIGHTING 1 AWG | 18.000] |
| ILF | | -
|656.0400 ELECTRICAL | | I
1580 SERVICE MAIN LUGS ONLY | LUMP | |
IMETER PEDESTAL | | I
| (LOCATION) 01. HL-51-DV | | | )
|657.0255 TRANSFORMER | |
1590 | BASES BREAKAWAY 11 | 16.000] I
|1/2-INCH BOLT CIRCLE | EACH | | ;
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CONTRACT: PROJECT(S): FEDERAL ID(S):
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CONTRACTOR :
LINE] I1TEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY  |--—————mmmmo— |- -
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
|657.0322 POLES TYPE | |
1600 | 5-ALUM INUM | 16.000] I
| | EACH | | .
|657.0715 LUMINAIRE ARMS | |
1610|TRUSS TYPE 4 1/2-1INCH | 16.000]| I
|CLAMP 15-FT | EACH | | )
|659.0802 PLAQUES | |
1620 SEQUENCE IDENTIFICATION | 20.000] |
| | EACH | | -
|659.1115 LUMINAIRES | |
1630UTILITY LED A | 16.000] |
| | EACH | | -
|690.0150 SAWING ASPHALT | |
1640] | 650.000] |
| ILF | | -
|690.0250 SAWING CONCRETE | |
1650] | 35.000] |
| ILF | | .
|ASP.1TOA ON-THE-JOB | |
1660 TRAINING APPRENTICE AT | 1,400.000] 5.00000] 7000.00
| $5.00/HR |HRS | |
|ASP.1TOG ON-THE-JOB I |
1670 | TRAINING GRADUATE AT $5. | 1,500.000] 5.00000] 7500.00
|00/HR |HRS | |
|SPV.0060 SPECIAL 01. | |
1680 | SALVAGING SOLAR POWERED | 2.000] I
| FLASHING BLINKER STOP | EACH | |
|SIGNS | | | -
|SPV.0060 SPECIAL 02. | |
1690 LIGHTING CONTROL CABINET | 1.000] |
|

| (240/7480V)
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CONTRACT: PROJECT(S): FEDERAL ID(S):
20140513023 2340-09-70 WISC 2014193

CONTRACTOR :
LINE] ITEM | APPROX. I UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY S [
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
ISPV.0060 SPECIAL 03. | |
1700 ] CONCRETE CONTROL CABINET | 1.000] |
IBASES SPECIAL |
|SPV.0060 SPECIAL 04. | |
1710] CONSTRUCTION STAKING | 3.000] [
IPARKING LOTS |
ISPV.0060 SPECIAL 05. | |
1720 | PAVEMENT MARKING GROOVED | |
|PREFORMED THERMOPLASTIC | EACH | |
| WORDS I I
ISPV.0060 SPECIAL 06. | |
1730] INLETS 4-FT DIAMETER | 2.000] |
| SPECIAL |
|SPV.0085 SPECIAL O1. | |
1740|SEEDING NO MOW FESCUE | 132.000] |
|

|SPV.0090 SPECIAL O1. | |

1750 | PAVEMENT MARKING GROOVED | |
|PREFORMED THERMOPLASTIC  |LF | |
IYIELD LINE 18-IN | |
ISPV.0090 SPECIAL 02. | I

1760 PAVEMENT MARKING GROOVED | |
|PREFORMED THERMOPLASTIC  |LF | |
|CROSSWALK 12-1IN | |
ISPV.0090 SPECIAL 03. | |

1770|PIPE UNDERDRAIN | 20.000] |
|UNPERFORATED 2- INCH |

|SPV.0090 SPECIAL 04.

| | |
1780 | PAVEMENT MARKING GROOVED | 145.000| |
|PREFORMED PLASTIC TAPE  |LF | |

| 8- INCH | | | ;

ISPV.0105 SPECIAL 01. | | |
1790|LIGHTING INTEGRATOR | LUMP | LUMP |
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CONTRACT: PROJECT(S): FEDERAL ID(S):
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CONTRACTOR :
LINE] ITEM | APPROX. I UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY S [
I | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
ISPV.0105 SPECIAL 02. | | |
1800|LIGHTING SYSTEM SURVEY  |LUMP |LUMP |
| | | | -
ISPV.0165 SPECIAL O1. | | |
1810]|CONCRETE SIDEWALK 8-INCH | 120.000] |
| ISF | | -
|
| SECTION 0001 TOTAL | }
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	20140513023cover
	AttachGuaranty
	ProposalRequirements
	BidPreparation
	ProposalBidBond
	AnnualBidBond
	SubContractors
	DisbarCertification
	20140513023specials
	1. General.
	2. Scope of Work.
	3. Prosecution and Progress.
	4. Traffic.
	5. Utilities.
	6. Erosion Control.
	7. Coordination with Businesses.
	8. Notice to Contractor – Buried Electrical Fence.
	9. Notice to Contractor – Construction Permit.
	10. Notice to Contractor – Drain Tile.
	11. Notice to Contractor – Clearing and Grubbing.
	12. Notice to Contractor – Roundabout Pavement Grades.
	13. Notice to Contractor – Wetlands.
	14. Notice to Contractor – Public Survey Monuments.
	15. QMP Base Aggregate.
	16. QMP Ride; Incentive IRI Ride, Item 440.4410.S.
	17. Concrete Curb Precast, Item 601.0199.S.
	18. Pipe Grates, Item 611.9800.S.
	19. Lighting Systems, General.
	20. Salvaging Solar Powered Flashing Blinker Stop Signs, Item SPV.0060.01.
	21. Lighting Control Cabinet (240/480V), Item SPV.0060.02.
	22. Concrete Control Cabinet Bases Special, Item SPV.0060.03.
	23. Construction Staking Parking Lots, Item SPV.0060.04.
	24. Pavement Marking Grooved Preformed Thermoplastic Words, Item SPV.0060.05.
	25. Inlets 4-FT Diameter Special, Item SPV.0060.06.
	26. Seeding No Mow Fescue, Item SPV.0085.01.
	27. Pavement Marking Grooved Preformed Thermoplastic Yield Line 18Inch, Item SPV.0090.01; Crosswalk 12-Inch, Item SPV.0090.02.
	28. Pipe Underdrain Unperforated 2-Inch, Item SPV.0090.03.
	29. Pavement Marking Grooved Preformed Plastic Tape 8-Inch, Item SPV.0090.04.
	30. Lighting Integrator, SPV.0105.01.
	31. Lighting System Survey, Item SPV.01015.02.
	32. Concrete Sidewalk 8-Inch, Item SPV.0165.01.

	ASP1
	I. BASIC CONCEPTS
	I. RATIONALE AND SPECIAL NOTE
	II. IMPLEMENTATION
	IV. TRANS TRAINING

	ASP 3
	Description
	General
	Definitions

	DBE Percentage Required at Bid Submission
	Department's DBE Evaluation Process
	Documentation Submittal

	Bidder Does Not Meet DBE Goal
	Department's Criteria for Good Faith Effort
	Bidder's Appeal Process
	Department's Criteria for DBE Participation
	Department's DBE List

	Counting DBE Participation
	Assessing DBE Work
	Commercially Useful Function
	Trucking
	DBE Prime
	Joint Venture
	Mentor Protégé

	DBE Replacement
	Changes to the approved DBE Commitment Form DT1506
	Contract Modifications

	Payment



	ASP 4
	ASP-6
	ASP-7
	ASP-9
	RequiredFederalProvisions
	AffirmativeAction
	AdditionalFederal-AidProvisions
	Buy America Provision
	Supplemental
	Supplemental

	RACINE
	racine
	_page2and3
	NoticeToBidders
	20140513023items
	AttachAddenda



