HIGHWAY WORK PROPOSAL Proposal Number: Q 9

Wisconsin Department of Transportation
DT1502 10/2010 s.66.29(7) Wis. Stats.

COUNTY STATE PROJECT ID EEDERAL PROJECT ID PROJECT DESCRIPTION HIGHWAY

Milwaukee 1300-13-72 WISC 2015 468 Hoan Bridge & Lake Freeway IH 794
Milwaukee River to Carferry Dr

This proposal, submitted by the undersigned bidder to the Wisconsin Department of Transportation, is in accordance with
the advertised request for proposals. The bidder is to furnish and deliver all materials, and to perform all work for the
improvement of the designated project in the time specified, in accordance with the appended Proposal Requirements
and Conditions.

Proposal Guaranty Required, $ 320,000.00 Attach Proposal Guaranty on back of this PAGE.
Payable to: Wisconsin Department of Transportation
Bid Submittal Due Firm Name, Address, City, State, Zip Code

Date: November 10, 2015
Time (Local Time): 9:00 AM SA M P L E

Comtfact Completon Tie NOT FOR BIDDING PURPOSES

November 30, 2017

Assigned Disadvantaged Business Enterprise Goal

DISC « This contract is exempt from federal oversight.
0

This certifies that the undersigned bidder, duly sworn, is an authorized representative of the firm named above; that the bidder has examined and
carefully prepared the bid from the plans, Highway Work Proposal, and all addenda, and has checked the same in detail before submitting this proposal
or bid; and that the bidder or agents, officer, or employees have not, either directly or indirectly, entered into any agreement, participated in any
collusion, or otherwise taken any action in restraint of free competitive bidding in connection with this proposal bid.

Do not sign, notarize, or submit this Highway Work Proposal when submitting an electronic bid on the Internet.

Subscribed and sworn to before me this date

(Signature, Notary Public, State of Wisconsin) (Bidder Signature)
(Print or Type Name, Notary Public, State Wisconsin) (Print or Type Bidder Name)
(Date Commission Expires) (Bidder Title)
Notary Seal

For Department Use Only

Type of Work

Bridge steel girder painting.

Notice of Award Dated Date Guaranty Returned
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PROPOSAL GUARANTY HERE



Effective with November 2007 Letting
PROPOSAL REQUIREMENTS AND CONDITIONS

The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be
bound by the following conditions and requirements.

If the bidder has a corporate relationship with the proposal design engineering company, the bidder
declares that it did not obtain any facts, data, or other information related to this proposal from the
design engineering company that was not available to all bidders.

The bidder declares that they have carefully examined the site of, and the proposal, plans,
specifications and contract forms for the work contemplated, and it is assumed that the bidder has
investigated and is satisfied as to the conditions to be encountered, as to the character, quality, and
quantities of work to be performed and materials to be furnished, and as to the requirements of the
specifications, special provisions and contract. It is mutually agreed that submission of a proposal
shall be considered conclusive evidence that the bidder has made such examination.

The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as
designated in the advertisement inviting proposals, to be retained by and become the property of the
owner of the work in the event the undersigned shall fail to execute the contract and contract bond
and return the same to the office of the engineer within fourteen (14) days after having been notified
in writing to do so; otherwise to be returned.

The bidder declares that they understand that the estimate of quantities in the attached schedule is
approximate only and that the attached quantities may be greater or less in accordance with the
specifications.

The bidder agrees to perform the said work, for and in consideration of the payment of the amount
becoming due on account of work performed, according to the unit prices bid in the following
schedule, and to accept such amounts in full payment of said work.

The bidder declares that all of the said work will be performed at their own proper cost and expense,
that they will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of
construction in the manner provided in the applicable specifications and the approved plans for the
work together with all standard and special designs that may be designed on such plans, and the
special provisions in the contract of which this proposal will become a part, if and when accepted.
The bidder further agrees that the applicable specifications and all plans and working drawings are
made a part hereof, as fully and completely as if attached hereto.

The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the

date of written notification from the engineer to do so, unless otherwise stipulated in the special
provisions.
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The bidder declares that if they are awarded the contract, they will execute the contract agreement
and begin and complete the work within the time named herein, and they will file a good and
sufficient surety bond for the amount of the contract for performance and also for the full amount of
the contract for payment.

The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of
the Statutes of Wisconsin, and all acts amendatory thereto. They shall further be responsible for any
damages to property or injury to persons occurring through their own negligence or that of their
employees or agents, incident to the performance of work under this contract, pursuant to the
Standard Specifications for Road and Bridge Construction applicable to this contract.

In connection with the performance of work under this contract, the contractor agrees to comply
with all applicable state and federal statutes relating to non-discrimination in employment. No
otherwise qualified person shall be excluded from employment or otherwise be subject to
discrimination in employment in any manner on the basis of age, race, religion, color, gender,
national origin or ancestry, disability, arrest or conviction record (in keeping with s.111.32), sexual
orientation, marital status, membership in the military reserve, honesty testing, genetic testing, and
outside use of lawful products. This provision shall include, but not be limited to the following:
employment, upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation, and selection for training, including
apprenticeship. The contractor further agrees to ensure equal opportunity in employment to all
applicants and employees and to take affirmative action to attain a representative workforce.

The contractor agrees to post notices and posters setting forth the provisions of the
nondiscrimination clause, in a conspicuous and easily accessible place, available for employees and
applicants for employment.

If a state public official (section 19.42, Stats.) or an organization in which a state public official

holds at least a 10% interest is a party to this agreement, this contract is voidable by the state unless
appropriate disclosure is made to the State of Wisconsin Ethics Board.
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Effective with August 2015 Letting

BID
PREPARATION

Preparing the Proposal Schedule of ltems

A General

@ Obtain bidding proposals as specified in section 102 of the standard specifications prior
to 11:45 AM of the last business day preceding the letting. Submit bidding proposals
using one of the following methods:

1. Electronic bid on the internet.
2. Electronic bid on a printout with accompanying diskette or CD ROM.
3. Paper bid under a waiver of the electronic submittal requirements.

@ Bids submitted on a printout with accompanying diskette or CD ROM or paper bids
submitted under a waiver of the electronic submittal requirements govern over bids
submitted on the internet.

@ The department will provide bidding information through the department’s web site at:
http://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

The contractor is responsible for reviewing this web site for general notices as well as
information regarding proposals in each letting. The department will also post special
notices of all addenda to each proposal through this web site no later than 4:00 P.M.
local time on the Thursday before the letting. Check the department’s web site after
5:00 P.M. local time on the Thursday before the letting to ensure all addenda have
been accounted for before preparing the bid. When bidding using methods 1 and 2
above, check the Bid Express™ on-line bidding exchange at http://www.bidx.com/
after 5:00 P.M. local time on the Thursday before the letting to ensure that the latest
schedule of items Expedite file (*.ebs or *.00x) is used to submit the final bid.

@ Interested parties can subscribe to the Bid Express™ on-line bidding exchange by
following the instructions provided at the www.bidx.com web site or by contacting:

Info Tech Inc.

5700 SW 34th Street, Suite 1235
Gainesville, FL 32608-5371

email: mailto:customer.support@bidx.com

® The department will address equipment and process failures, if the bidder can
demonstrate that those failures were beyond their control.

© Contractors are responsible for checking on the issuance of addenda and for obtaining the
addenda. Notice of issuance of addenda is posted on the department’s web site at:
http://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

or by calling the department at (608) 266-1631. Addenda can ONLY be obtained from the
departments web site listed above or by picking up the addenda at the Bureau of Highway
Construction, Room 601, 4802 Sheboygan Avenue, Madison, WI, during regular business
hours.

n Addenda posted after 5:00 PM on the Thursday before the letting will be emailed to the
eligible bidders for that proposal. All eligible bidders shall acknowledge receipt of the addenda
whether they are bidding on the proposal or not. Not acknowledging receipt may jeopardize
the awarding of the project.


http://www.wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
http://www.bidx.com/
http://www.bidx.com/
http://www.bidx.com/
mailto:customer.support@bidx.com
http://www.wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

B Submitting Electronic Bids
B.1 On the Internet
@ Do the following before submitting the bid:
1. Have a properly executed annual bid bond on file with the department.

2. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID will
constitute the bidder's signature for proper execution of the bidding proposal.

@ In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and
102.9 of the standard specifications, submit the proposal on the internet as follows:

1. Download the latest schedule of items reflecting all addenda from the Bid Express[_] web site.
2. Use ExpediteTM software to enter a unit price for every item in the schedule of items.

3. Submit the bid according to the requirements of ExpediteTM software and the Bid

ExpressTM web site. Do not submit a bid on a printout with accompanying diskette or
CD ROM or a paper bid. If the bidder does submit a bid on a printout with accompanying
diskette or a paper bid in addition to the internet submittal, the department will disregard
the internet bid.

4. Submit the bid before the hour and date the Notice to Contractors designates.

Do not sign, notarize, and return the bidding proposal described in 102.2 of the
standard specifications.

@ The department will not consider the bid accepted until the hour and date the Notice to
Contractors designates.

B.2 On a Printout with Accompanying Diskette or CD ROM

@ Download the latest schedule of items from the Wisconsin pages of the Bid ExpressTM web
site reflecting the latest addenda posted on the department’s web site at:
http://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

Use Expedite ™ software to prepare and print the schedule of items. Provide a valid
amount for all price fields. Follow instructions and review the help screens provided on the

Bid ExpressTM web site to assure that the schedule of items is prepared properly.

@ Staple an 8 1/2 by 11 inch printout of the Expedite™ generated schedule of items to
the other proposal documents submitted to the department as a part of the bidder's
sealed bid. As a separate submittal not in the sealed bid envelop but due at the same
time and place as the sealed bid, also provide the Expedite™ generated schedule
of items on a 3 1/2 inch computer diskette or CD ROM. Label each diskette or CD
ROM with the bidder's name, the 4 character department-assigned bidder identification
code from the top of the bidding proposal, and a list of the proposal numbers included
on that diskette or CD ROM as indicated in the following example:

Bidder

Name

BNOO

Proposals: 1, 12, 14, & 22

@ If bidding on more than one proposal in the letting, the bidder may include all proposals
for that letting on one diskette or CD ROM. Include only submitted proposals with no
incomplete or other files on the diskette or CD ROM.

@ The bidder-submitted printout of the Expedite™ generated schedule of items is the
governing contract document and must conform to the requirements of section 102 of
the standard specifications. If a printout needs to be altered, cross out the printed
information with ink or typewriter and enter the new information and initial it in ink. If
there is a discrepancy between the printout and the diskette or CD ROM, the
department will analyze the bid using the printout information.


http://www.wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
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In addition to the reasons specified in section 102 of the standard specifications,
proposals are irregular and the department may reject them for one or more of the
following:

1. The check code printed on the bottom of the printout of the ExpediteTM generated
schedule of items is not the same on each page.

2. The check code printed on the printout of the ExpediteTM generated schedule of items
is not the same as the check code for that proposal provided on the diskette or CD ROM.

3. The diskette or CD ROM is not submitted at the time and place the department designates.
C Waiver of Electronic Submittal

The bidder may request a waiver of the electronic submittal requirements. Submit a
written request for a waiver in lieu of bids submitted on the internet or on a printout with
accompanying diskette or CD ROM. Use the waiver that was included with the paper
bid document sent to the bidder or type up a waiver on the bidder’s letterhead. The
department will waive the electronic submittal requirements for a bidding entity
(individual, partnership, joint venture, corporation, or limited liability company) for up to 4
individual proposals in a calendar year. The department may allow additional waivers for
equipment malfunctions.

Submit a schedule of items on paper conforming to section 102 of the standard
specifications. The department charges the bidder a $75 administrative fee per
proposal, payable at the time and place the department designates for receiving bids, to
cover the costs of data entry. The department will accept a check or money order
payable to: "Wisconsin, Dept. of Transportation."

In addition to the reasons specified in section 102 of the standard specifications,
proposals are irregular and the department may reject them for one or more of the
following:

1. The bidder fails to provide the written request for waiver of the electronic submittal requirements.

2. The bidder fails to pay the $75 administrative fee before the time the department
designates for the opening of bids unless the bidder requests on the waiver that they be
billed for the $75.

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year.

In addition to the reasons specified in section 102 of the standard specifications, the
department may refuse to issue bidding proposals for future contracts to a bidding
entity that owes the department administrative fees for a waiver of electronic submittal
requirements.



PROPOSAL BID BOND
DT1303  1/2006

Wisconsin Department of Transportation

Proposal Number Project Number Letting Date

Name of Principal

Name of Surety State in Which Surety is Organized

We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our
heirs, executors, administrators, successors and assigns. The condition of this obligation is that the Principal has submitted a bid
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal
Number and Letting Date indicated above.

If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect.
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the
Surety continues for the full amount of the obligation as stated until the obligation is paid in full.

The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension.

IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals
to be affixed this date: (DATE MUST BE ENTERED)

PRINCIPAL

(Company Name) (Affix Corporate Seal)

(Signature and Title)

(Company Name)

(Signature and Title)

(Company Name)

(Signature and Title) (Name of Surety)  (Affix Seal)

(Company Name) (Signature of Attorney-in-Fact)

(Signature and Title)

NOTARY FOR PRINCIPAL NOTARY FOR SURETY

(Date) (Date)
State of Wisconsin ) State of Wisconsin )
) ss. ) ss.
County ) County )

On the above date, this instrument was acknowledged before me by the
named person(s).

On the above date, this instrument was acknowledged before me by the
named person(s).

(Signature, Notary Public, State of Wisconsin)

(Signature, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State of Wisconsin)

(Date Commission Expires)

Notary Seal

(Date Commission Expires)

Notary Seal

IMPORTANT: A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond.






CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation
DT1305  8/2003

Time Period Valid (From/To)

Name of Surety

Name of Contractor

Certificate Holder
Wisconsin Department of Transportation

This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the
Wisconsin Department of Transportation.

This certificate is issued as a matter of information and conveys no rights upon the certificate holder
and does not amend, extend or alter the coverage of the annual bid bond.

Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will
give thirty (30) days written notice to the certificate holder indicated above.

(Signature of Authorized Contractor Representative) (Date)






March 2010

LIST OF SUBCONTRACTORS
Section 66.0901(7), Wisconsin Statutes, provides that as a part of the proposal, the bidder also

shall submit a list of the subcontractors the bidder proposes to contract with and the class of
work to be performed by each. In order to qualify for inclusion in the bidder's list a subcontractor
shall first submit a bid in writing, to the general contractor at least 48 hours prior to the time of
the bid closing. The list may not be added to or altered without the written consent of the
municipality. A proposal of a bidder is not invalid if any subcontractor and the class of work to
be performed by the subcontractor has been omitted from a proposal; the omission shall be
considered inadvertent or the bidder will perform the work personally.

No subcontract, whether listed herein or later proposed, may be entered into without the written
consent of the Engineer as provided in Subsection 108.1 of the Standard Specifications.

Name of Subcontractor Class of Work Estimated Value




DECEMBER 2000

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER
RESPONSIBILITY MATTERS-PRIMARY COVERED TRANSACTIONS

ions for Certifica

1.

By signing and submitting this proposal, the prospective contractor is providing the
certification set out below.

The inability of a person to provide the certification required below will not necessarily
result in denial of participation in this covered transaction. The prospective contractor shall
submit an explanation of why it cannot provide the certification set out below. The
certification or explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction. However, falure of the
prospective contractor to furnish a certification or an explanation shall disqualify such
person from participation in this transaction.

The certification in this clause is a material representation of fact upon which reliance was
placed when the department determined to enter into this transaction. |If it is later
determined that the contractor knowingly rendered an erroneous certification in addition to
other remedies available to the Federal Government the department may terminate this
transaction for cause or defaullt.

The prospective contractor shal provide immediate written notice to the department to
whom this proposal is submitted if at any time the prospective contractor learns that its
certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

The terms "covered transaction,” "debarred,” "suspended,” "ineligible," "lower tier covered
transaction,” "participant,” "person,” "primary covered transaction,” "principal," "proposa,”
and "voluntarily excluded,” as used in this clause, have the meanings set out in the
Definitions and Coverage sections of the rules implementing Executive Order 12549. You
may contact the department to which this proposal is being submitted for assistance in
obtaining a copy of those regulations.

The prospective contractor agrees by submitting this proposal that, should this contract be
entered into, it shal not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by the department entering into
this transaction.

The prospective contractor further agrees by submitting this proposal that it will include the
clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary
Exclusion-Lower Tier Covered Transaction,” which is included as an addendum to PR-
1273 - "Required Contract Provisions Federal Aid Construction Contracts,” without
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10.

modification, in al lower tier covered transactions and in all solicitations for lower tier
covered transactions.

The contractor may rely upon a certification of a prospective subcontractor/materials
supplier that it is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless it knows that the certification is erroneous. A contractor may
decide the method and frequency by which it determines the digibility of its principals.
Each contractor may, but is not required to, check the Disapprova List (telephone #
608/266/1631).

Nothing contained in the foregoing shall be construed to require establishment of a system
of records in order to render in good faith the certification required by this clause. The
knowledge and information of a contractor is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except for transactions authorized under paragraph 6 of these instructions, if a contractor in
a covered transaction knowingly enters into a lower tier covered transaction with a person
who is suspended, debarred, ingligible or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal Government, the
department may terminate this transaction for cause or defaullt.

The prospective contractor certifies to the best of its knowledge and belief, that it and its
principals:

@ Are not presently debarred, suspended, proposed for debarment, declared ineligible,
or voluntarily excluded from covered transactions by any Federa department or

agency;

(b) Have not within a three-year period preceding this proposal been convicted of or
had a civil judgment rendered against them for commission of fraud or a criminal
offense in connection with obtaining, attempting to obtain, or performing a public
(Federal, State or local) transaction or contract under a public transaction; violation
of Federal or State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements or receiving
stolen property;

(© Are not presently indicted for or otherwise criminaly or civilly charged by a
governmental entity (Federal, State or local) with commission of any of the offense
enumerated in paragraph (1)(b) of this certification; and

(d) Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

(2) Where the prospective contractor is unable to certify to any of the statements in this

certification, such prospective contractor shall attach an explanation to this proposal.
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STSP’S Revised November 7, 2014

SPECIAL PROVISIONS

General.

Perform the work under this construction contract for Project 1300-13-72, Hoan Bridge
and Lake Freeway, Milwaukee River to Carferry Drive, IH 794, Milwaukee County,
Wisconsin as the plans show and execute the work as specified in the State of Wisconsin,
Department of Transportation, Standard Specifications for Highway and Structure
Construction, 2015 Edition, as published by the department, and these special provisions.

If all or a portion of the plans and special provisions are developed in the SI metric system
and the schedule of prices is developed in the US standard measure system, the department
will pay for the work as bid in the US standard system.

100-005 (20141107)

Scope of Work.

The work under this contract shall consist of painting Structure B-40-400, Units S5 to S24,
traffic control and all incidental items necessary to complete the work as shown on the

plans and included in the proposal and contract.
104-005 (20090901)

Prosecution and Progress.

Begin work within ten calendar days after the engineer issues a written notice to do so.

Provide the start date to the engineer in writing within a month after executing the contract
but at least 14 calendar days before the preconstruction conference. Upon approval, the
engineer will issue the notice to proceed within ten calendar days before the approved start
date. Work shall not begin prior to January 2, 2016, unless otherwise approved by the
engineer.

To revise the start date, submit a written request to the engineer at least two weeks before
the intended start date. The engineer will approve or deny that request based on the
conditions cited in the request and its effect on the department’s scheduled resources.

The contract time for completion is based on an expedited work schedule and may require

extraordinary forces and equipment; work on Saturdays, Sundays, and nationally
recognized legal holidays; and work at night.
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Indicate on the proposed schedule of operations that a large force and adequate equipment
will be needed to assure that the work will be completed within the established contract
time.

Replace standard spec 108.10.2.2(1) as follows:

The engineer will award a time extension for severe weather on calendar day and
completion day contracts. Submit a request for severe weather days if the number
of adverse weather days, as defined in standard spec 101.3, exceeds the anticipated
number of adverse weather days tabulated below.

Total Anticipated Adverse Weather Days for Each Calendar Month:

Jan 31 Jul 9
Feb 28 Aug 7
Mar 31 Sept 12
Apr 30 Oct 31
May 11 Nov 30
Jun 9 Dec 31

Prior to beginning operations under this contract submit in writing a proposed schedule of
operations and method of coordination and handling traffic to the engineer for approval.

The contractor’s schedule of operations shall indicate working with adequate forces and
equipment to assure that the work will be completed within the established contract time.

The contractor is advised that there may be multiple mobilizations for such items as traffic
control, detours, signing items, pavement markings and other incidental items related to
the staging. The department will make no additional payment for said mobilizations.

Do not begin or continue any work that closes the freeway or ramps outside the allowed
time periods specified in this article or the article “Traffic.” Work on IH 794 and ramp
shoulders that carries freeway traffic is only allowed during off peak and night times.
Work may be performed, provided such work operations do not include ingress and egress
of vehicles and equipment which would obstruct the flow of traffic on the freeway, during
peak traffic periods.

Provide the engineer locations of proposed storage and staging areas for materials and
equipment 14 days prior to the preconstruction conference for review and approval. Do not
store or stage materials or equipment within 50° of any bridge pier.

Inventory Inspection

The department will conduct routine inventory inspection on all traffic carrying structures
on a two-year cycle.
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Contractor Coordination

Attend weekly scheduling meetings to discuss the near term schedule activities, address
any long-term schedule issues, and discuss any relevant technical issues. Develop a rolling
three-week schedule identifying the previous week worked and a two week “look ahead”.
Provide sufficient detail to include actual and planned activities and all the subcontractors
for offsite and construction activities, addressing all activities including lane closure
schedules to be performed and identifying issues requiring engineering action or input.
Submit plans for all traffic control for review by the engineer and approval a minimum of
one week prior to implementation.

Traffic Control Deficiency Response Time Penalty
Supplement standard spec 643.3.2(8) with the following:

Upon receiving electronic notification from the engineer, clean, repair or replace all noted
traffic control devices not performing as intended to the satisfaction of the engineer within
2 hours. Failure to clean, repair or replace each required traffic control item within the
time limits specified above will result in daily monetary deductions of $500 for each
24-hour period (or portion thereof starting 2 hours after time of notification) in which the
traffic control deficiency exists.

SEF 13_0122/13 0422

Definitions
The following definitions apply to this contract:

Peak hours: 6:00 AM to 7:00 PM
Night time hours - Freeways: 7:00 PM to 6:00 AM
Night time hours — Local streets: 10:00 PM to 6:00 AM

Peak hours, and off-peak hours apply Monday through Friday. Lane reductions between
Friday 7:00 PM and Monday 6:00 AM will be allowed only as approved by the engineer.

Traffic.

A General

Accomplish the construction sequence, including the associated traffic control as described
in this Traffic article. Do not begin or continue any work that closes traffic lanes or
shoulders outside the allowed time periods specified in this article.

Submit a detailed traffic control plan to the engineer for approval if different than the
traffic control plan provided in the plan set. Submit this plan ten days prior to the

preconstruction conference.

Submit all traffic control change requests to the engineer at least three working days prior
to an actual traffic control change. A request does not constitute approval.
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B Lane Restrictions

Overnight single lane closures on IH 794 will be allowed to install the painting
containment. No peak hour lane closures (Monday through Friday, 6:00 AM — 7:00 PM)
will be permitted, unless otherwise approved by the engineer.

C Roadway and Ramp Closures
Close South Lincoln Memorial Drive from Lincoln Avenue to Bay Street during overnight
time periods only.

Full closures of Lincoln Avenue from Carferry Drive to Lincoln Memorial Drive are not
be permitted. Lane closures shall be used to install the painting containment. Full rolling
closures may be allowed at the discretion of the engineer.

Do not close South Lincoln Memorial Drive and Lincoln Avenue at the same time.

A minimum clearance of 18°0” shall be maintained from the top of pavement grade for S
Lincoln Memorial Dr. A minimum clearance of 16’0 shall be maintained from the top of
pavement grade for Lincoln Ave. Notify the engineer 3 days prior to installation and
provide anticipated clearance so the engineer may confirm the clearance as installation
proceeds. Provide clear signage as part of the traffic control to indicate the new vertical
clearance during the performance of the work.

Working platforms and containment is limited to one foot below the low steel elevation
from Station 110+20 LF to 111+60 LF and from Station 93+00 LF to Station 96+00LF.
This shall be coordinated with the Port of Milwaukee.

D Pedestrian Access

Maintain existing sidewalk at all times except as shown in the plans and approved by the
engineer. In areas of sidewalk construction, provide an alternate route or temporary surface
for pedestrian access at all times. The temporary surface shall meet Americans with
Disabilities Act Accessibility Guidelines (ADAAG) requirements and shall consist of
temporary asphaltic surface, any grade of concrete, skid resistant steel plating, or
alternative material as approved by the engineer. Gravel or base course material is not
acceptable. Maintaining sidewalk is considered incidental to the contract. Maintain
pedestrian access on cross streets. Pedestrian access may not be closed on two adjacent
streets at the same time.

E Wisconsin Lane Closure System Advanced Notification

Notify the engineer and WisDOT SE Region Work Zone Engineer at (262) 548-6730 if
there are any changes in the schedule, early completions, or cancellations of scheduled
work. Coordinate the locations of messages of portable changeable message sign with the
engineer and WisDOT STOC. Notify WisDOT Signal Operations at (414) 750-2605 and
WisDOT Electrical Field Unit at (414) 266-1170 regarding changes for alternate routes
and detours.
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Provide the following minimum advance notification to the engineer for incorporation into
the Wisconsin Lane Closure System:

Lane and shoulder closures (without width, height

or weight restriction) 3 business days
Service Ramp closures 3 business days
Extended closure hours 3 business days
System Ramp closures 7 calendar days
Local Street openings/closings 7 calendar days
Lane closures (with width, height or weight restriction) 14 calendar days
Project Start 14 calendar days
Full Freeway closures 14 calendar days
Construction stage changes 14 calendar days
Detours 14 calendar days

F Local Streets

Substantially accomplish City of Milwaukee local street traffic control as detailed on the
plans and approved by the City of Milwaukee. The city contact for traffic is Mr. Jeff
Polenske, City Engineer, (414) 286-2400. Submit all revisions to the proposed traffic
control plans to the engineer and Jeff Polenske a minimum of 14 days before the requested
dates for lane closings.

Perform the work under this contract in a manner that will interfere as little as possible
with active traffic on the city streets. Do not park or store vehicles, equipment, or materials
on the city streets adjacent to active traffic except at the time of performance of the work.
Adjacent city streets may not be closed at the same time.

Materials or equipment may be stored within the right-of-way only at locations meeting
the prior approval of the engineer.

At all times maintain access to residents, tenant parking lots and businesses on the existing
local streets within the project work area except as identified in the plans or as approved
by the engineer.

Traffic Meetings and Traffic Control Scheduling.

Submit a detailed proposed 2-week look-ahead traffic closure schedule to the engineer on
a weekly basis at a day and time to be determined at the beginning of the project. Type the
detailed proposed 2-week look-ahead closure schedule into an excel spreadsheet provided
by the engineer. Enter information such as closure dates, duration, work causing the
closure and detours to be used. Also enter information such as ongoing long-term closures,
emergency contacts and general 2-month look-ahead closure information into the excel
spreadsheet.

Meet with the engineer at a time and location to be determined at the beginning of the

project to discuss and answer questions on the proposed schedule. Edit, delete and add
closures to the detailed proposed 2-week look-ahead schedule, as directed by the engineer,
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so that proposed closures meet specification requirements. Other edits, deletions or
additions unrelated to meeting specification requirements may also be agreed upon with
the engineer during the meeting.

Attend a weekly stakeholder traffic meeting at a day and time and location to be
determined at the beginning of the project. The meeting will bring local agencies, project
stakeholders, owner managers, owner engineers, contractors, document control and
construction engineering personnel together to discuss traffic staging, closures and general
impacts. Upon obtaining feedback from the meeting attendees, edit, delete and add
information to the detailed 2-week look-ahead closure schedule, as needed. Submit the
revised 2-week look-ahead to the engineer.

Obtain approval from the engineer for any mid-week changes to the closure schedule.
Revise the 2-week look-ahead as required and obtain engineer approval.

Traffic Control.

The work under this item shall be in accordance to the requirements of standard spec 643,
and as shown on the plans, or as approved by the engineer, except as hereinafter set forth.

No operation shall proceed until all traffic control devices for such work are in the proper
location. Traffic Control is subject to change at the direction of the engineer in the event of
an emergency.

Have available at all times sufficient experienced personnel to promptly install, remove,
and reinstall the required traffic control devices to route traffic in order to perform the
operations. Provide the Milwaukee County Sheriff's Department, City of Milwaukee
Police Department, Wisconsin State Patrol, the Statewide Traffic Operations Center, and
the engineer a current telephone number with which the contractor or their representative
can be contacted during non-working hours in the event a traffic control safety hazard
develops.

Do not park or store equipment, vehicles, or construction materials within 30 feet of the
edge of freeway traffic lanes without barrier separation for any roadway carrying freeway
traffic; or within 20 feet off the edge of a freeway service interchange ramp during any
time except as approved by the engineer. At such locations, the materials and equipment
involved shall not constitute a hazard to the traveling public.

Do not park personal vehicles within the access control limits of the freeway. Do not cross
live freeway traffic lanes with equipment or vehicles.

Locations of work zone egress or ingress for construction vehicles is subject to approval
from the engineer. Access into the work zones are not allowed directly from the freeway
during peak hours. Access into the work zones from the freeway will be allowed during
night-time hours, subject to approval by the engineer, if operations can be safely
accomplished. Exiting work zones directly onto the freeway are only allowed when
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operations do not obstruct or slow traffic on the freeway. All construction vehicles shall
yield to all through traffic at all locations.

Do not use flag persons to direct, control, or stop freeway traffic. Obtain approval from the
engineer to use a flag person to direct, control, or stop local street traffic. Adhere to
Manual of Uniform Traffic Control Devices chapter 6E standard requirements for flagger
control.

Do not disturb, remove or obliterate any traffic control signs, advisory signs, shoulder
delineators, sand barrel array or beam guard in place along the traveled roadways not
shown on the plans without the approval of the engineer.

SEF 13 0422

Holiday and Special Event Work Restrictions.

Do not haul materials of any kind along or across any portion of the highway carrying
IH 794 traffic, and entirely clear the traveled way and shoulders of such portions of the
highway of equipment, barricades, signs, lights, and any other material that might impede
the free flow of traffic during the following holiday periods:

From noon Friday, May 27, 2016 to 6:00 AM Tuesday, May 31, 2016 for

Memorial Day;

From noon Friday July 1, 2016 to 6:00 AM Tuesday, July 5, 2016 for
Independence Day;

From noon Friday, September 2, 2016 to 6:00 AM Tuesday, September 6, 2016 for
Labor Day;

From noon Friday, May 26, 2017 to 6:00 AM Tuesday, May 30, 2017 for
Memorial Day;

From noon Friday June 30, 2017 to 6:00 AM Wednesday, July 5, 2017 for
Independence Day;

From noon Friday, September 1, 2017 to 6:00 AM Tuesday, September 5, 2017 for
Labor Day.

Do not perform work on, nor haul materials of any kind along or across any portion of the
highway carrying IH 794 traffic, and entirely clear the traveled way and shoulders of such
portions of the highway of equipment, barricades, signs, lights, and any other material that
might impede the free flow of traffic during the following special event periods:

From 6:00 AM Sunday, June 5, 2016 to 10:00 PM Sunday, June 5, 2016 and 6:00 AM
Sunday, June 4, 2017 to 10:00 PM Sunday, June 4, 2017 for the UPAF Ride for the Arts.

From 6:00 AM Saturday, June 25, 2016 to 6:00 PM Saturday, June 25, 2016 and 6:00 AM

Saturday, June 10 2017 to 6:00 PM Saturday, June 10, 2017 for the Summerfest Rock ’n
Sole run.
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Special event dates are subject to change. Coordinate with the engineer for confirmation.
107-005 (20050502)

Utilities.

This contract comes under the provision of Administrative Rule Trans 220.
107-065 (20080501)

Additional information regarding recently relocated utility facilities may be available on
permits issued to the utility companies. These permits can be viewed at the Region Office
during normal working hours. Contact WisDOT SE Freeways Utility Coordinator, Patrick
Stankiewicz, at (262) 548-5957 for further information.

There are underground and overhead utility facilities located within the project limits, but
there are no known utility adjustments required for this construction project. Coordinate
any construction activities with a call to Digger’s Hotline or a direct call to the utilities
which have facilities in the area as required per statutes. Use caution to ensure the integrity
of underground facilities and maintain code clearance from overhead facilities at all times.

Utility companies may be performing utility work and adjustments within the project
limits prior to and during the life of this project. Cooperate and coordinate construction
activities with these organizations.

Bidders are advised to contact each utility company listed in the plans prior to preparing
their bids, to obtain current information on the status of existing and any new utility
relocation work.

If a conflict with abandoned utility facilities is encountered, contact the appropriate utility
owner/representative for instructions on proper removal and disposal of said facility.

All contractor equipment must maintain a minimum OSHA clearance from overhead
facilities.

All contractors should incorporate any additional costs associated with working around all
existing utility facilities.

Milwaukee Port Authority, a non-Trans 220 entity, owns and operates property and
facilities located below IH 794 within the project limits. Protect Milwaukee Port Authority
property below according to SPV.0105.03 “Negative Pressure Containment and Collection
of Waste Materials” so as not to damage facilities or impede operations.

Notify Brian Kasprzyk at the Milwaukee Port Authority at least five working days before
beginning work in the area.
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The contact for Milwaukee Port Authority is:

Brian Kasprzyk

2323 Lincoln Memorial Drive
Milwaukee, WI 53207
Office: (414) 286-8141
bkaspr@milwaukee.gov

Milwaukee Metropolitan Sewerage District (MMSD) owns and operates property and
facilities located below IH 794 within the project limits. Protect MMSD property and the
District’s Jones Island Water Reclamation Facility property located below IH 794
according to SPV.0105.03 “Negative Pressure Containment and Collection of Waste
Materials” so as not to damage facilities or impede operations.

Notify Larry Anderson at MMSD at least five working days before beginning work in this
area.

The contact for Milwaukee Metropolitan Sewerage District (MMSD) is:

Larry Anderson

260 W. Seeboth Street
Milwaukee, WI 53204
Office: (414)225-2241
Mobile: (414) 617-1429
landerson@mmsd.com

WisDOT Traffic Lighting has light poles, sign structure lighting, navigation lighting, and
conduit on the structure throughout the project corridor:

WisDOT Traffic Lighting work was included as part of the proposed project
improvements for Project 1300-13-70. WisDOT Traffic Lighting does not anticipate any
facilities to be in conflict with this project. Facilities are to remain in place, but caution
must be taken so as not to damage them and/or disrupt service.

The contact for WisDOT Traffic Lighting is:

Matthew Pfeifer

141 NW Barstow St
Waukesha, WI 53187
Office: (262) 548-8778
matthew.pfeifer@dot.wi.gov
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10.

Other Contracts.

Coordinate closures and work operations as necessary with WisDOT project 1300-13-74.

Additional projects may be under construction concurrently with the work items under this
contract. Inquire with the City of Milwaukee, Milwaukee County and the department for
any additional projects anticipated to be under construction in the project area or along
proposed detour routes.

Railroad Insurance and Coordination.

A Description
Comply with standard spec 107.17 for all work affecting City of Milwaukee, Board of
Harbors Commission, or MMSD property and any existing tracks.

A.1 Railroad Insurance Requirements

In addition to standard spec 107.26, provide railroad protective liability insurance
coverage as specified in standard spec 107.17.3. Insurance is filed in the name of City of
Milwaukee, Board of Harbors.

Notify evidence of the required coverage, and duration to City of Milwaukee, City
Attorney, Grant Langley at (414) 286-2601, Office of the City Attorney, 200 E. Wells
Street, 800 City Hall, Milwaukee, WI 53202-3653. Include the following information on
the insurance document:

Project 1300-13-72

Route Name IH 794, Hoan Bridge, Milwaukee County

Port Subdivision, Milepost 0.0

A.2 Work by Railroad
The railroad will perform the work described in this section, except for work described in
other special provisions and will be accomplished without cost to the contractor.

A.3 Names and addresses of Railroad Representatives for Consultation and
Coordination

Contact Brian Kasprzyk, Civil Engineer, Milwaukee Port Authority, 2323 S. Lincoln
Memorial Drive, Milwaukee, WI 53207, telephone (414) 286-8141, email
bkaspr@milwaukee.gov, for consultation on railroad requirements during construction.

Amend standard spec 108.4 to include the railroad in the distribution of the initial bar
chart, and monthly schedule updates. The bar chart shall specifically show work involving
coordination with the railroad.

A.4 Temporary Grade Crossing

If a temporary grade crossing is desired, submit a written request to the railroad
representative named in A.3 several weeks prior to the time needed. Approval is subject to
the discretion of the railroad. The department has made no arrangements for a temporary
grade crossing.
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A.5 Train Operation
Approximately two through freight trains operate daily through the construction site.
Through freight trains operate at up to 5 mph.

A.6 Temporary Clearances During Construction
Replace subparagraphs (3) 4.1 and (3) 4.2 of standard spec 107.17.1 with the following:

Provide 12 feet plus 1.5 inches (38 mm) per degree of track curvature, measured
horizontally from the track center line.

Provide 21 feet 6 inch, plus compensation for super-elevated track, measured vertically
above the top of the highest rails.

B Railroad Flagging

Arrange with the railroad for the flagging of trains and safety of railroad operations if

clearances specified in standard spec 107.17.1 are not maintained during construction

operations. The following conditions may also warrant flagging:

1. Cranes swinging or handling materials or equipment within 25 feet of the
centerline of any track.

2. Construction operations that are in proximity of power lines or railroad signal and
communication lines, underground cables, fuel oil facilities or pipe lines and which
might result in fire or damage to such facilities, danger to railroad operations or
danger to the public in the transaction of business on railroad premises.

3. Excavation, tunneling, blasting, pile driving, placing, or removing cofferdams or
sheeting, or similar activities might cause the railroad’s tracks or buildings to be
undermined, heaved out of normal level, shifted out of alignment, or otherwise
impaired.

4. Bridge painting activities including rigging of falsework, scaffolding or similar

activities within 25 feet of the centerline of any track.

Deck removal activities within 25 feet of the centerline of any track.

Pouring of bridge decks in spans over an operated track.

7. At any other time in railroad representative’s judgment, the contractor’s work or
operations constitute an intrusion into the track zone and create an extraordinary
hazard to railroad traffic, and at any other time when flagging protection is
necessary for safety to comply with the operating rules of the railroad.

SN

Projects with concurrent activity may require more than one flagger.

Projects with heavy contractor activity within 25 feet of the centerline of any track or
unusual or heavy impact on railroad facilities will normally require a full-time flagger.

The department and railroad will monitor operations for compliance with the above
flagging requirements. Violations may result in removal from railroad property until
arrangements to adhere to the flagging requirements are satisfied. If the railroad imposes
additional flagging requirements beyond the above flagging requirements due to the
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previous violations, the contractor shall bear all costs of the additional flagging
requirements.

C Flagging by Railroad— Railroad Does Not Pay Flagging Costs
C.1 General
Replace paragraph (4) of standard spec 107.17.1 with the following:

Comply with the railroad’s rules and regulations regarding operations on railroad right-of-
way. If the railroad’s chief engineering officer requires, arrange with the railroad to obtain
the services of qualified railroad employees to protect railroad traffic through the work
area. Bear the cost of these services and make payment directly to the railroad. Notify the
appropriate railroad representative as listed in section A.3 above, in writing, at least
5 business days before starting work near a track. Provide the specific time planned to start
the operations.

C.2 Rates — Union Pacific
The following rates, reimbursement provisions, and excluded conditions will be used to
determine the contractor’s cost of flagging:

$526 daily rate for an eight-hour day (including wages, labor surcharges, meals,
lodging, vehicle and mileage expenses),

$1054 “Rest Time” or nightly rate for weekday overnight work for an eight-hour day
(including wages, labor surcharges, meals, lodging, vehicle and mileage expenses),

$760 daily rate for an eight-hour day on Saturdays, Sundays or holidays (including
wages, labor surcharges, meals, lodging, vehicle and mileage expenses),

$1540 “Rest Time” or nightly rate for weekend overnight work for an eight-hour day
(including wages, labor surcharges, meals, lodging, vehicle and mileage expenses),

$88 per hour overtime rate for all time worked before or after the regular assigned
eight hours on any day, or for a minimum three hour call on Saturdays, Sundays, or
Holidays.

If a flagger must be relieved due to hours of service requirements, arrangements will be
made for a relief flagger.

The flagger is required to set flags each day in advance of the contractor commencing
work that will require flagging. The flagger must also remove the flags each day after the
completion of work that required flagging. Any time worked before or after the minimum
eight-hour flagging day to set or remove flags will be billed at the overtime rate. The
contractor is responsible for knowing the requirements of the railroad for arranging and
terminating flagging services and for the associated costs of those services.
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11.

12.

C.3 Reimbursement Provisions

The actual cost for flagging will be billed by the railroad. After the completion of the work
requiring flagging protection as provided in section B above, the department will
reimburse 50% of the cost of such services up to the rates provided above based on paid
railroad invoices, except for the excluded conditions enumerated below. In the event actual
flagging rates exceed the rates stated above, the department will reimburse 100% of the
portion of the rate that is greater than the rates stated above.

C.4 Excluded Conditions
The department will not reimburse any of the cost for additional flagging attributable to
the following:

1. Additional flagging requirements imposed by the railroad beyond the flagging
requirements provided in subsection B above due to violations by the
contractor.

2. Temporary construction crossings arranged for by the contractor.

The contractor shall bear all costs of the additional flagging requirements for the excluded
conditions.

C.5 Payment for Flagging

Railroads may issue progressive bills. Notify the railroad when the work is completed and
request a final bill from the railroad. The railroad will issue a final bill. Promptly pay
railroad-flagging bills, less any charges that may be in dispute. The department will pay
for flagging reimbursement under the Railroad Flagging Reimbursement administrative
item. The department will withhold flagging reimbursement until any disputed charges are
resolved and the final bill is paid. No reimbursement for flagging will be made by the
department if a violation of subsection B is documented.

Operations on Railroad Right-of-Way.

Delete standard spec 107.17.1 (3) 1 and replace with the following:

1. Do not operate equipment closer than 25 feet horizontally from a track centerline,
except under the protection of railroad flaggers. Do not operate equipment closer than
21.5 feet vertically above the top of a rail.

Union Pacific Railroad Company Requirements.

A General

In addition to requirements of the standard specifications and other articles within these
special provisions, comply with the following requirements of Union Pacific Railroad
Company (UPRR).
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B Request for Information / Clarification

All requests for information (RFI) involving work within UPRR track operation shall be in
accordance to the procedures listed elsewhere in the special provisions. Submit all RFIs to
the engineer for submittal to UPRR. Allow four weeks for UPRR’s review after receipt from
the engineer.

C Plans / Specifications

Changes to the plans or specifications are subject to the approval of UPRR. Submit all
change requests to the engineer. Allow four weeks for UPRR review time after receipt of a
change request from the engineer.

D Construction Submittals

Submit six sets of the following to the engineer. All design submittals shall be stamped and
signed by a professional engineer registered in the State of Wisconsin. The engineer will
submit four sets of each submittal, along with any review comments to UPRR. A
satisfactory submittal review does not relieve the contractor of responsibility and liability.
The engineer and UPRR may review the submittals. If the engineer or UPRR finds a
submittal unsatisfactory, make all required changes and resubmit it. A satisfactory
submittal review does not relieve the contractor of responsibility and liability of complying
with the plans, specifications and the special provisions and for the structural integrity and
proper functioning of the item that is the subject of the submittal. Allow four weeks for
UPRR’s review time after receipt of a submittal from the engineer.

Item Description of Submittal Item Notes
1 Shoring Design and Details
2 Falsework Design and Details
3 Drainage Design Provisions
4 Erection Diagrams and Sequence
5 Demolition Diagram and Sequence
6 Shop Drawings Steel and concrete members.

Whenever work may affect the operations or safety of trains, the method of doing such work
shall first be submitted to UPRRs designated representative for review. Review by UPRR
shall not relieve the contractor from liability.

E Infringement On Minimum Clearances

Submit to the engineer requests for infringement upon the minimum horizontal or vertical
clearance requirements of standard spec 107.17.1 (3) 4. The engineer will submit the
requests to UPRR’s designated representative. Allow four weeks for UPRR’s review time
after receipt of a submittal from the engineer. Do not infringe upon the minimum
clearances unless they are first approved in writing by UPRR.

F Approval of Details

Submit details of construction affecting UPRR tracks, structure, and right-of-way not
included in the plans to the engineer for UPRR review before undertaking such work. Allow
four weeks for UPRR’s review after receipt from the engineer.
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13.

G Site Inspections By UPRR
UPRR may make site inspections at any time. Provide the engineer a schedule of anticipated
dates for the following activities; the engineer will furnish the schedule to UPRR:

1. Shoring

2. Demolition

3. Falsework

4. Erection of superstructure

5. Completion of the bridge structure.

Update the schedule monthly, or more frequently if necessary, so that site visits may be
scheduled.

H Construction Excavations and Demolition

Construction excavations shall meet OSHA and American Railway Engineering and
Maintenance-of-Way Association (AREMA) requirements and the UPRR “Guidelines for
Temporary Shoring” (GTS).

Demolition shall be done in accordance to Union Pacific’s Guidelines for Preparation of a
Bridge Demolition and Removal Plan for Structures over Railroad (GPBDRP)

The GTS and the GPBDRP are available for review from the Southeast Region’s Railroad
Coordinator at the department’s Southeast Regional Office located at 141 N.W. Barstow
Street, Waukesha, Wisconsin 53187-0798.

Environmental Protection — Protected and Endangered Species.

Migratory Birds

Swallow and other migratory birds’ nests have been observed on or under the existing
bridge. All active nests (when eggs or young are present) of migratory birds are protected
under the federal Migratory Bird Treaty Act.

The nesting season for swallows and other birds is usually between May 1 and August 30.
Either prevent active nests from becoming established, or apply for a depredation permit
from the US Fish and Wildlife Service for work that may disturb or destroy active nests.

Check structure for nests prior to start of construction operations. All empty nests shall be
removed. Do not disturb nests if eggs or fledgling young are present. Contact the United
States Department of Agriculture, Animal and Plant Health Inspection Service, Wildlife
Services, http://www.aphis.usda.gov/wildlife_damage/state_office/wisconsin/info.shtml,
(608) 837-2727 if eggs or fledgling young need to be removed from the construction area.

Peregrine Falcons

State endangered Peregrine Falcons are present in the Milwaukee area. Juvenile birds may
roost and forage from tall structures during August. Notify Michael Thompson, Wisconsin
Department of Natural Resources, (414) 303-3408 if falcons are present in the project
work area.
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14.

15.

16.

Public Convenience.

Revise standard spec 107.8(6) as follows:

Check for and comply with local ordinances governing the hours of operation of
construction equipment, unless prior written approval is obtained from the engineer.

Noise levels between the night-time hours of 9:00 PM to 7:00 AM shall be restricted as
follows unless compliance is waived by the engineer:

Do not exceed 5 dB(A) over preconstruction

Residential areas . .
ambient noise levels

All other areas outside WisDOT|Do not exceed 5 dB(A) over preconstruction
right-of-way ambient noise levels

Prior to waiving the noise compliance by the engineer, provide 48 hour advance notice to
Mr. Jeff Polenske, City Engineer, at (414) 286-2400 regarding the evening noise
generating construction operations.

Rolling Closure.

Short term freeway mainline rolling closures may be allowed for a maximum of
15 minutes for equipment moves across the road or other required work as determined by
the engineer. The department will allow short term rolling closures only between 2:00 AM
and 4:00 AM and they may only be performed by freeway law enforcement.

Coordinate these closures with freeway law enforcement 14 days in advance after
obtaining approval from the engineer. Present the scheduled time for the short term rolling
closure at the weekly traffic meeting a minimum of one week prior to the closure.

SEF Rev. 120427

Project Noise Control and Restrictions.

A Description

A.1 General

The intent of this specification is to minimize construction noise within construction areas,
lay-down areas, and communities adjacent to the construction site. To this end, the
contractor and all subcontractors, suppliers, and vendors, are required to comply with all
applicable noise regulations, specification requirements, and the noise level limits
specified herein. Use equipment with efficient noise-suppression devices and employ other
noise abatement measures such as enclosures and barriers necessary for the protection of
the public. In addition, schedule and conduct operations in a manner that will minimize the
disturbance to the public in areas adjacent to the work and to occupants of buildings in the
vicinity of the work.
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A.2 Definitions

Definitions applicable for this specification:
Noise is any audible sound that has the potential to annoy or disturb humans, or to
cause an adverse psychological or physiological effect on humans.
Nighttime refers to the period from 9:00 PM to 7:00 AM local time daily.
Noise-Sensitive Locations shall mean locations where particular sensitivities to
noise exist, such as residential areas, institutions, hospitals, and parks.
Lot-line refers to the line separating a parcel of land from another parcel or from
the street.
Background Noise shall be defined as the measured ambient noise level associated
with all existing environmental, transportation, and community noise sources in the
absence of any audible construction activity.
dB(A) shall be defined as the sound level (in decibels referenced to 20
micro-pascals) as measured using the A-weighting network on a sound level meter,
in accordance to ANSI S1.4 Standards.
Leq shall be defined as the equivalent sound level, or the continuous sound level
that represents the same sound energy as the varying sound levels, over a specified
monitoring period.

A.3 Submittals

Submit a current laboratory calibration conformance certificate for the noise monitoring
equipment to the engineer prior to performing any noise level monitoring. Submit updated
certificates following subsequent yearly calibrations, or upon completion of repairs to the
instrument, for the duration of this contract.

Submit shop and working drawings, computations, material data, and other descriptions
for any Temporary Noise Barriers, Acoustical Barrier Enclosures, or Noise Control
Curtains used for abatement measures. A Registered Professional Engineer of the State of
Wisconsin shall stamp drawings and computations.

A.4 Construction Limitations

A.4.1 Noise Levels

Nighttime construction noise levels at all areas outside WisDOT right-of-way or
easements shall not exceed 5 dB(A) over pre-construction ambient noise levels at the lot-
line over a minimum 30 minute interval. The lot-line criteria shall apply to all points on a
given lot-line of an affected receptor.

Perform work in a manner to minimize nuisance conditions such as noise that exhibits a
specific audible frequency or tone (e.g., backup alarms, unmaintained equipment, brake
squeal) or impact noise (e.g., steel blasting) to the greatest extent practicable. The engineer
will make any final interpretation concerning whether or not nuisance noise conditions
exist. The engineer has the authority to stop the work until nuisance noise conditions are
resolved, without additional time or compensation for the contractor.
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A.4.2 Equipment Operations
Use of all impact devices, including steel blasting, shall be prohibited during the nighttime
hours.

B Materials

B.1 General

All equipment and materials specified in this part will remain the property of the
contractor or contractor's subcontractors, vendors, and suppliers, as applicable.

B.2 Noise Monitoring Equipment

All noise measurements shall be performed with an instrument that is in compliance with
the criteria for a Type 1 (Precision) or Type 2 (General Purpose) Sound Level Meter as
defined in the current revision of ANSI Standard S1.4.

Sound level meters shall be capable of recording noise samples at 10 second intervals and
calculating and displaying dB(A) Leq over 30 minute intervals in the field without the
need for post-processing of data.

All sound level meters, microphones, and calibrators shall undergo certified laboratory
calibration conformance testing at least once a year. Submit the calibration certificate to
the engineer prior to use.

The sound level meter shall be on-site and readily accessible at all times.

B.3 Noise Reduction Materials and Equipment
Noise reduction materials may be new or used. Used materials shall be of a quality and
condition to perform their designed function.

Noise reduction equipment and materials may include, but not be limited to:
Shields, shrouds, or intake and exhaust mufflers.
Noise-deadening material to line hoppers, conveyor transfer points, storage bins, or
chutes.
Temporary Noise Barrier.
Noise Control Curtains.

All equipment with backup alarms operated by the contractor, vendors, suppliers, and
subcontractors on the construction site shall be equipped with either audible self adjusting
ambient-sensitive backup alarms or manually adjustable alarms. The ambientsensitive
alarms shall automatically adjust to a maximum of 5 dB(A) over the surrounding
background noise levels. The manually adjustable alarms shall be set at the lowest setting
required to be audible above the surrounding noise. Installation and use of the alarms shall
be consistent with the performance requirements of the current revisions of Society of
Automotive Engineering (SAE) J994, J1446, and OSHA regulations.
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C Construction

C.1 Noise Monitoring Methods

The measurement microphone shall be fitted with an appropriate windscreen, shall be
located 5 feet above the ground, and shall be at least 5 feet away from the nearest
acoustically-reflective surface.

Do not perform noise monitoring during precipitation or when wind speeds are greater
than 15 mph, unless the microphone is protected in such a manner as to negate the acoustic
effects of rain and high winds.

Calibrate the sound level meter with calibrator compatible with the sound level meter prior
to each measurement or power on cycle.

Record noise samples at 10-second intervals and calculate Leq over a minimum of
30 minutes to a maximum of 24 hours as required by this specification or as directed by
the engineer.

C.2 Background Noise Monitoring

Prior to the start of construction, collect background noise measurements for at least two
nights (9:00 PM — 7:00 AM), over two days, Tuesday through Thursday, at noise
monitoring receptor locations identified by the engineer.

Perform background noise measurements in the absence of any contributing construction
noise for each of the noise monitoring receptor locations. Document and reference
background noise (Leq) levels shall be for future use.

C.3 Construction Noise Monitoring

Take noise level measurements at each noise-sensitive location during ongoing
construction activities at least once each week during the applicable nighttime period.

The time period for each noise measurement shall be 30 minutes.

Construction noise measurements shall coincide with nighttime periods of maximum
noise-generating construction activity, and shall be performed during the construction
phase or activity that has the greatest potential to exceed noise level limitations. Perform
compliance noise measurements for the noise limits at a point on a given lot-line that is the
closest to the construction activity.

If, in the estimation of the person performing the measurements, outside sources contribute
significantly to the measured noise level, repeat the measurements with the same outside
source contributions when construction is inactive to determine the ambient noise level
contribution.

C.4 Noise Reporting

Record background, construction, and complaint response noise data on the Noise
Measurements Report Form provided by the department.
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Describe work operations and equipment during the monitoring period.

Also note all activities occurring while performing noise measurements in the "Field
Notes" area of the report form. For example, "auger banging on ground to clean soil from
threads” or “heavy traffic passing nearby the sound level meter."

During complaint response monitoring, submit the completed Noise Measurement Report
to the engineer immediately upon completion of the noise reading. Submit all other
monitoring reports to the engineer within 8 hours of the completion of the reading, unless
the contractor is out of compliance, in which case the contractor shall immediately submit
the results to the engineer.

C.5 Noise Reduction Methods

Use all reasonable efforts to implement noise reduction methods listed below to minimize

construction noise emission. Noise reduction methods shall include, but not be limited to:
Attaching intake and exhaust mufflers, shields, or shrouds; noise deadening
material to inside of hoppers, conveyor transfer points or chutes.
Maintaining equipment mufflers and lubrication; surface irregularities on
construction sites to prevent unnecessary noise.
Limiting the number and duration of equipment idling on site; the use of loud
speakers or public address system; the use of air or gasoline driven hand tools.
Configuring to the extent feasible the construction site in a manner that keeps loud
equipment and activities as far as possible from noise-sensitive locations; barrels or
signage to detour traffic away from plated trenches.
Scheduling of construction events and limiting usage times to minimize noise,
especially during nighttime hours.
Erecting noise barriers and/or noise curtain systems to intervene between the noise
source and the noise receptor locations.
Minimizing noise from the use of backup alarms using measures that meet OSHA
regulations. This includes the use of self-adjusting ambient-sensitive backup
alarms; manually-adjustable alarms on low setting; the use of observers; scheduling
of activities so that alarm noise is minimized and designing construction site access
such that delivery and dump trucks move through the site in a forward manner
without the need to back up.

C.6 Complaint Procedure

The objective of the complaint procedure is to ensure that public and agency complaints
are addressed and resolved consistently and expeditiously. If the contractor receives a
complaint regarding construction noise, the contractor shall immediately notify the
engineer.

Upon receipt or notification of a noise complaint from the engineer, the contractor shall
promptly perform noise measurements at the complainant's location during activities
representative of the offending operation. The noise measurements shall be performed
using equipment and methods specified elsewhere in this specification. The complaint
response noise measurements shall be immediately submitted to the engineer. In the event
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17.

18.

that the measured noise level exceeds allowable limits or is resulting in nuisance
conditions, the contractor shall immediately use noise reduction materials and methods
such as, but not limited to, those described in subsection C.5 to reduce noise levels or to
alleviate the nuisance conditions.

D (Vacant)

E Payment

All costs for noise measuring equipment, the measuring and reporting of required ambient,
weekly and complaint resolution noise readings, noise reduction methods and all costs
associated with any fabrication, delivery, installation and removal of noise suppression
devices will be considered incidental to the construction.

Public Information Meetings.

Participate in department-sponsored public information meetings as the engineer requests.
Ensure that representatives of subcontractors also participate in those meetings if the
engineer requests.

SEF Rev. 12 0330

Contractor Notification.

Replace standard spec 104.2.2.2(2) with the following:

If the contractor discovers the differing condition, provide a written notice, as specified in
standard spec 104.3.3, of the specific differing condition before further disturbing the site
and before further performing the affected work.

104.3.2 (Vacant)

104.3.3 Contractor Initial Written Notice
Replace standard spec 104.3.2 and standard spec 104.3.3 with the following:

If required by 104.2, or if the contractor believes that the department’s action, the
department's lack of action, or some other situation results in or necessitates a contract
revision, promptly provide a written notice to the engineer. At a minimum, provide the
following:

A written description of the nature of the issue.

The time and date of discovering the problem or issue.

If appropriate, the location of the issue.

Provide the additional information specified in standard spec 104.3.5 as early as possible
to assist the engineer in the timely resolution of an identified issue. The engineer will not
require, in subsequent submissions, duplication of information already provided.

SEF Rev. 12 0823
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19.

20.

21.

Contractor Document Submittals.

A Description
This special provision describes minimum requirements for submitting project documents
to the department. This special provision does not apply to shop drawing submittals.

B Contractor Submittals

Provide two paper originals and one electronic copy of all documents requiring department
review, acceptance, or approval. Attach a completed engineer-provided transmittal sheet to
each paper original and email submittal. The department will reject submittals with
incomplete transmittal sheets and require re-submittal.

The department will return one reviewed, accepted, or approved paper original to the
contractor. Additional return originals can be requested. Submit an additional original for
each additional return original requested.

Submit electronic copies in Adobe Acrobat (.pdf) format via email to an account the
engineer determines. If possible, translate original documents from their native format
(e.g. Word, Excel, AutoCAD, etc.) using an Adobe Acrobat translation routine. Scan other
documents to Adobe Acrobat format with a minimum resolution of 600 dpi. If agreeable to
both the contractor and the engineer, the engineer will only return an electronic copy of the
submittal.

All costs for contractor document submittals are incidental to the contract.
SEF Rev. 120920

Information to Bidders, Use of Recovered Material.

The department encourages the use of waste materials and recovered industrial byproducts
as material substitutions (106.2.1), provided they meet standard specification gradation
requirements, conform to NR 538 requirements, and/or follow standard engineering
practice for their intended use.

SEF Rev. 12 1212

Payment Tracking.

A Reporting Payments During Construction
Comply with reporting requirements specified in the department’s civil rights and labor
compliance management system manual.

Report payments to all first tier relationships including subcontractors, suppliers, and
trucking firms within 10 calendar days of receipt of a progress payment by the department
or a contractor for work performed, materials furnished, or materials stockpiled by
subcontractors, suppliers, and trucking firms. Report the payment as specified in A(1) for
all work satisfactorily performed and for all materials furnished or stockpiled.
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22.

23.

Require all first tier relationships including subcontractors, suppliers, and trucking firms in
receipt of a progress payment by contractor to acknowledge receipt of payment as
specified in A(1) and (2).

Include the provisions in A(1) and (3) in all agreements . Agreements will be binding on
all first tier relationships including subcontractors, suppliers, and trucking firms on the
project.

B (Vacant)
C (Vacant)
D (Vacant)

E Payment
Costs for conforming to this special provision are incidental to the contract.
SEF Rev. 12 1108

Labor Compliance Reporting — Payroll Requirements.

Submit weekly certified payrolls verifying prevailing wage rates for all work performed
under the contract as directed in the civil rights and labor compliance management system
manual. Submit weekly certified payrolls within 7 calendar days of the week covered by
the weekly certified payroll.

SEF Rev. 121008

Nighttime Work Lighting-Stationary.

A Description
Provide portable lighting as necessary to complete nighttime work. Nighttime operations
consist of work specifically scheduled to occur after sunset and before sunrise.

B (Vacant)

C Construction

C.1 General

This provision shall apply when providing, maintaining, moving, and removing portable
light towers and equipment-mounted lighting fixtures for nighttime stationary work
operations, for the duration of nighttime work on the contract.

At least 14 days prior to the nighttime work, furnish a lighting plan to the engineer for
review and acceptance. Address the following in the plan:
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Specifications, brochures, and technical data of all lighting equipment to be used.
The details on how the luminaires will be attached.

Electrical power source information.

Details on the louvers, shields, or methods to be employed to reduce glare.

Lighting calculations. Provide illumination with average to minimum uniformity
ratio of 5:1 or less throughout the work area.

Detail information on any other auxiliary equipment.

C.2 Portable Lighting

Provide portable lighting that is sturdy and free standing and does not require any guy
wires, braces, or any other attachments. Furnish portable lighting capable of being moved
as necessary to keep up with the construction project. Position the portable lighting and
trailers to minimize the risk of being impacted by traffic on the roadway or by construction
traffic or equipment. Provide lightning protection for the portable lighting. Portable
lighting shall withstand up to 60 mph wind velocity.

If portable generators are used as a power source, furnish adequate power to operate all
required lighting equipment without any interruption during the nighttime work. Provide
wiring that is weatherproof and installed according to local, state, federal (NECA and
OSHA) requirements. Equip all power sources with a ground-fault circuit interrupter to
prevent electrical shock.

C.3 Light Level and Uniformity
Position (spacing and mounting height) the luminaires to provide illumination with an
average to minimum uniformity ratio of 5:1 or less throughout the work area.

[lluminate the area as necessary to incorporate construction vehicles, equipment, and
personnel activities.

C.4 Glare Control

Design, install, and operate all lighting supplied under these specifications to minimize or
avoid glare that interferes with all traffic on the roadway or that causes annoyance or
discomfort for properties adjoining the roadway. Locate, aim, and adjust the luminaires to
provide the adequate level of illumination and the specified uniformity in the work area
without the creation of objectionable glare.

Provide louvers, shields, or visors, as needed, to reduce any objectionable levels of glare.
As a minimum, ensure the following requirements are met to avoid objectionable glare on
the roadways open to traffic in either direction or for adjoining properties:
Aim tower-mounted luminaires, either parallel or perpendicular to the roadway, so
as to minimize light aimed toward approaching traffic.
Aim all luminaires such that the center of beam axis is no greater than 60 degrees
above vertical (straight down).

If lighting does not meet above-mentioned criteria, adjust the lighting within 24 hours.
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24,

25.

C.5 Continuous Operation

Provide and have available sufficient fuel, spare lamps, generators, and qualified personnel
to ensure that the lights will operate continuously during nighttime operation. In the event
of any failure of the lighting system, discontinue the operation until the adequate level of
illumination is restored. Move and remove lighting as necessary.

D (Vacant)

E Payment

Costs for furnishing a lighting plan, and for providing, maintaining, moving, and removing
portable lighting, tower mounted lighting, and equipment-mounted lighting required under
this special provision are incidental to the contract.

643-010 (20100709)

OCIP Information.
The Owner Controlled Insurance Program (OCIP)

The Hoan bridge project will be constructed under the umbrella of an Owner Controlled
Insurance Program (OCIP). Contractor/Consultant participation in this Corridor Project is
mandatory and requires enrollment into the OCIP. The OCIP requires submitted bids to
exclude the cost of the OCIP provided coverage. Additional information regarding OCIP
can be found at: http://roadwaystandards.dot.wi.gov/hcci/index.shtm

Owner Controlled Insurance Program.

Standard spec 107.26, “Standard Insurance Requirements” of the standard specifications is
deleted in its entirety and the following standard spec 107.26 is substituted thereof:
107.26 Standard Insurance Requirements

107.26(1)(a) Owner Controlled Insurance Program

1. Overview. The State of Wisconsin, Department of Transportation (“the WisDOT”)
has arranged with Aon Risk Services Central, Inc., (the “OCIP administrator”) for this
Project to be insured under its Owner Controlled Insurance Program (“OCIP”). The
OCIP is more fully described in the Hoan Insurance Manual for the Owner Controlled
Insurance Program (the “Insurance Manual”) and the Safety and Health Plan Manual
that are incorporated in this Special Provision and the Contract by this reference.
Parties performing labor or services at the Project are eligible to enroll in the OCIP
unless the party is an excluded party (as defined below). The OCIP will provide to
enrolled parties(as defined below) Workers’ Compensation and Employer’s Liability
insurance, Commercial General Liability insurance, and excess liability insurance as
summarily described below in connection with the performance of the Work (“OCIP
coverage’s”).
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2. Enrolled Parties and Their Insurance Obligations. OCIP coverage applies only to
Enrolled Parties. Enrolled Parties include the WisDOT and its employees, eligible
Contractors and Subcontractors who enroll in the OCIP, and such other persons or
entities that the WisDOT, in its sole discretion, may designate (each such party who is
insured under the OCIP is collectively referred to as an “Enrolled Party”). Enrolled
Parties shall obtain and maintain, and shall require each of its Subcontractors to obtain
and maintain, the insurance coverage specified in standard spec 107.26(1)(a) 8 below.

3. Excluded Parties and Their Insurance Obligations. OCIP coverage’s do not apply
to the following “Excluded Parties™:

a. Hazardous materials remediation, removal and/or transport companies; Except for
Lead Paint removal.

b. Vendors, suppliers, fabricators, material dealers, truckers, haulers, drivers and
others who merely transport, pickup, deliver, or carry materials, personnel, parts
or equipment or any other items or persons to or from the Project;

c. Contractors and each of their respective Subcontractors who do not perform any
actual labor on the Project site;

d. Any party or entity not specifically identified in this special provision or excluded
by the WisDOT as permitted by law, even if otherwise eligible.

Excluded Parties and parties no longer enrolled or covered by the OCIP shall obtain
and maintain, and shall require each of its Subcontractors to obtain and maintain, the
insurance coverage specified in Standard spec 107.26(1)(a) 8 below and in the
Insurance Manual. Excluded Parties shall comply with all of the safety requirements
pursuant to 107.26(1)(a) 16.

4. OCIP Insurance Policies Establish OCIP coverage’s. The OCIP coverage’s and
exclusions summarized in this special provision and the other contract documents are
set forth in full in their respective insurance policy forms. The summary descriptions
of the OCIP coverage’s in this special provision or the Insurance Manual are not
intended to be complete or to alter or amend any provision of the actual OCIP
coverage’s. In the event any provision of this special provision, the Insurance Manual,
the contract documents, or the summary below conflicts with the OCIP insurance
policies, the provisions of the actual OCIP insurance policies shall govern.

5. Summary of OCIP Coverage’s. OCIP coverage’s will apply only to those operations
of each Enrolled Party performed at the Project site, as defined in the OCIP insurance
policies, in connection with the Work and only to Enrolled Parties that are eligible for
the OCIP. OCIP coverage’s will not apply to Excluded Parties, even if erroneously
enrolled in the OCIP. An Enrolled Party’s operations away from the Project site,
including product manufacturing, assembling, or otherwise, will only be insured if
such “off-site” operations are identified, endorsed onto the OCIP policies, and are
dedicated solely to the Project. Contractor may request such “offsite” operations to be
insured in writing to WisDOT; however, OCIP coverage’s will not insure “off-site”
operations until the OCIP policies have been endorsed to insure such “off-site”
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location. The decision to insure “off-site” operations shall be determined by WisDOT
and the OCIP insurer.

The OCIP coverage’s are primary insurance for all on-site operations of eligible and
Enrolled Parties. The OCIP will provide only the following insurance to eligible and
Enrolled Parties:

Summary Only
a. Workers’ Compensation insurance - Statutory Limit including Jones Act and
USL&H coverage, as applicable.
b. Employer’s Liability insurance
Bodily Injury by Accident, each accident $1,000,000
Bodily Injury by Disease, each employee $1,000,000
Bodily Injury by Disease, policy limits $1,000,000
c. Commercial General Liability (ISO Occurrence Form — Limits Shared By All
Insureds)
Each Occurrence Limit $2,000,000 (Annual Limit)
General Aggregate Limit for all Enrolled Parties $4,000,000
(Annual Limit)
Products/Completed Operations Shared by All Enrolled Parties
$4,000,000
Products/Completed Operations Aggregate Shared by All Enrolled
Parties under the Zoo Interchange and Hoan Bridge Projects.
(Single Limit Applies to Entire Products and Completed Operations
Extension)
d. The OCIP Commercial General Liability policy will not provide coverage for any
claim that could be covered under a property policy or Builder’s Risk policy.
e. Excess Liability insurance (over Employer’s Liability and General Liability —
Limits Shared By All Insureds)

Each Occurrence Limit $100,000,000
Aggregate $100,000,000 (Annual Limit)
Products and Completed Operations Aggregate Limit $100,000,000

Products/Completed Operations Aggregate Shared by All Enrolled Parties under
the Zoo Interchange and Hoan Bridge Projects.
(Single Limit Applies to Entire Products and Completed Operations Extension).
f. Contractors Pollution Liability Coverage
Each Occurrence Limit $10,000,000
Aggregate $10,000,000

6. The WisDOT’s Insurance Obligations. The WisDOT will pay the costs of
premiums for the OCIP coverage’s. The WisDOT will receive or pay, as the case may
be, all adjustments to such costs, whether by way of dividends, retroactive
adjustments, return premiums, other moneys due, audits or otherwise. Each
Contractor and each of its Subcontractors hereby assign to the WisDOT the right to
receive all such adjustments. The WisDOT assumes no obligation to provide
insurance other than that specified in this special provision and the OCIP insurance
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policies. The WisDOT’s furnishing of OCIP coverage’s will in no way relieve or
limit, or be construed to relieve or limit, Contractor or any of its Subcontractors of any
responsibility, liability, or obligation imposed by the contract documents, the OCIP
insurance policies, or by law, including without limitation any indemnification
obligations which Contractor or any of its Subcontractors has to the WisDOT there
under. The WisDOT reserves the right at its option, without obligation to do so, to
furnish other insurance coverage of various types and limits provided that such
coverage is not less than that specified in the contract documents.

7. Contractor’s OCIP Obligations. Contractor shall:
Incorporate the terms of this special provision in all subcontract agreements.

b. Enroll in the OCIP within five business days of execution of the contract and
maintain enrollment in the OCIP, and assure that Contractor’s eligible
Subcontractors enroll in the OCIP and maintain enrollment in the OCIP within
five (5) business days of subcontracting and prior to the commencement of their
Work at the Project site.

c. Comply with all of the administrative, safety, insurance, and other requirements
outlined in this special provision, the Insurance Manual, the OCIP insurance
policies, the Safety and Health Plan Manual, or elsewhere in the contract
documents.

d. Provide each of its Subcontractors with a copy of the Insurance Manual and
ensure Subcontractor compliance with the provisions of the OCIP insurance
policies, the Insurance Manual, this special provision, and the contract documents.
The failure of (a) the WisDOT to include the Insurance Manual in the bid
documents or (b) Contractor to provide each of its eligible Subcontractors with a
copy of same, shall not relieve Contractor or any of its Subcontractors from any of
the obligations contained therein.

e. Acknowledge, and require all of its Subcontractors to acknowledge in writing, that
the WisDOT and the OCIP administrator are not agents, partners or guarantors of
the insurance companies providing coverage under the OCIP (each such insurer,
an “OCIP insurer”) and that the WisDOT is not responsible for any claims or
disputes between or among Contractor, its Subcontractors, and any OCIP
insurer(s). Any type of insurance coverage or limits of liability in addition to the
OCIP coverage’s that Contractor or any Subcontractor requires for its or their own
protection, or that is required by applicable laws or regulations, shall be
Contractor’s or its Subcontractor’s sole responsibility and expense and shall not
be billed to the WisDOT.

f. Cooperate fully with the OCIP administrator and the OCIP insurers, as applicable,
in its or their administration of the OCIP.

g. Provide, within five (5) business days of the WisDOT’s or the OCIP
administrator’s request, all documents or information as requested of Contractor
or its Subcontractors. Such information may include but not be limited to, payroll
records, certified copies of insurance coverage’s, declaration pages of coverage’s,
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certificates of insurance, underwriting data, prior loss history information, safety
records or history, OSHA citations, or such other data or information as the
WisDOT, the OCIP administrator, or OCIP insurers may request in the
administration of the OCIP, or as required by the Insurance Manual.

h. Pay to the WisDOT’s designee within five (5) days of written notification, a sum
of up to $ 10,000 of each claim, including court costs, attorneys fees and costs of
defense for property damage to the extent losses are insured under the OCIP
Commercial General Liability policy for those losses that are attributable to
Contractor’s Work, acts or omissions, or the Work, acts or omissions of any of its
Subcontractors, or any other entity or party for whom Contractor may be
responsible (“contractor General Liability obligation”). The contractor General
Liability obligation will not be insured by the OCIP Coverage’s.

i. The Owner Controlled Insurance Program (OCIP) insurance coverage excludes
environmental/abatement work, except for Lead Paint removal. The Lead Paint
removal contractor will be enrolled in the OCIP. Payroll from Lead Paint removal
work shall be reported under the OCIP.

8. Additional Insurance Required From Enrolled Parties and Excluded Parties.
Contractor shall obtain and maintain, and shall require each of its Subcontractors of
every tier to obtain and maintain, the insurance coverage specified in this standard
spec 107.26(1)(a) 8 in a form and from insurance companies reasonably acceptable to
the WisDOT. The insurance limits may be provided through a combination of primary
and excess policies, including the umbrella form of policy. The insurance required by
this standard spec 107.26(1)(a) 8 shall conform to the WisDOT’s requirements
outlined in the Insurance Manual and be written by companies authorized to do
business in the state of Wisconsin, and Illinois if applicable, with an A.M. Best rating
of A- or better. Contractor shall provide certificates of insurance coverage to the
WisDOT as required below and by the Insurance Manual. As to eligible and Enrolled
Parties, the Workers’ Compensation, Employer’s Liability, and Commercial General
Liability insurance required by this section shall only be for off-site activities or
operations not insured under the OCIP coverage’s. The cost of providing the required
insurance coverage and limits is incidental to the contract. The department will make
no additional or special payment for providing insurance.

TYPE OF INSURANCE MINIMUM LIMITS REQUIRED

1. Commercial General Liability insurance shall be endorsed to include blanket
contractual liability coverage.

a. $2 Million Combined Single Limits per occurrence with an annual aggregate
limit of not less than $4 Million.

b. The OCIP Coverage’s shall exclude blasting or explosion operations. If
blasting or explosion operations are used in connection with the Work,
Commercial General Liability insurance shall not contain an exclusion for
blasting or explosion and shall be provided in limits established by the
WisDOT at the time such blasting or explosion methods are elected. Such
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coverage shall apply to operations whether the operations occur on the Project
site or away from the Project site.

c. Commercial General Liability insurance shall be maintained in force for two
(2) years following completion and the WisDOT’s acceptance of the work.

2. Workers’ Compensation and Employer’s Liability insurance.
Workers’ Compensation limits: statutory limits
b. Employer’s Liability limits:

Bodily injury by accident: $100,000 each accident
Bodily injury by disease: $500,000 policy limit
Bodily injury by disease: $100,000 each employee

3. Commercial automobile liability insurance as specified by Insurance Services
Office (ISO), form CA 00 01, symbol 1 (any auto) with the following limits and
endorsements:

a. No Trucking or Hauling: $1,000,000 Each Accident

b. Trucking or Hauling (Non Hazardous Materials): $2,000,000 Each Accident

c. Trucking or Hauling Hazardous Materials: $5,000,000 Each Accident with an
MCS 90 Endorsement and ISO Endorsement CA 99 48.

4. Aviation and/or Watercraft Liability insurance, as appropriate, including hull and
protection and indemnity for watercraft, or other insurance, in form and with limits
of liability and from an insuring entity reasonably satisfactory to the WisDOT.

Contractor’s failure to procure or maintain the insurance required by this 107.26(1)(a)8
and to assure all its Subcontractors of every tier maintain the required insurance during the
entire term of the contract shall constitute a material breach of this contract under which
the WisDOT may immediately suspend or terminate this contract or, at its discretion,
procure or renew such insurance to protect the WisDOT’s interests and pay any and all
premiums in connection therewith, and withhold or recover all monies so paid from the
Contractor.

Contractor shall provide the WisDOT with certificates of insurance as evidence that
required coverage’s for insurance detailed in this section are in force. The bidder shall
provide certificates of insurance in their pre-qualification statement as specified in
standard spec 102.1.

Contractor shall notify the WisDOT at least 60 calendar days before a cancellation or
material change in coverage and only obtain coverage from insurance companies licensed
to do business in the state that have an A.M. Best rating of A- or better. The cost of
providing the required insurance coverage and limits is incidental to the contract. The
WisDOT will make no additional or special payment for providing insurance.

The above insurance requirements shall apply with equal force whether the Contractor or a

Subcontractor, or anyone directly or indirectly employed by either, performs the work
under the Project.
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10.

11.

Contractor Representations and Warranties to the WisDOT. Contractor
represents and warrants to the WisDOT or behalf of itself and its Subcontractors:

a. That all information it submits to the WisDOT or the OCIP administrator shall be
accurate and complete.

b. That Contractor, on behalf of itself and its Subcontractors, has had the opportunity

to read and analyze copies of the OCIP binders and specimen policies that are on
file in the WisDOT’s office. Any reference or summary in the contract, this special
provision, the Insurance Manual, or elsewhere in any other contract document as to
amount, nature, type or extent of OCIP coverage’s and/or potential applicability to
any potential claim or loss is for reference only. Contractor and its Subcontractors
have not relied upon said reference but solely upon their own independent review
and analysis of the OCIP coverage’s in formulating any understanding and/or
belief as to amount, nature, type or extent of any OCIP coverage’s and/or its
potential applicability to any potential claim or loss.

c. That the costs of OCIP coverage’s were not included in Contractor’s bid or
proposal for the Work, the contract price, and will not be included in any change
order, change modification, or any request for payment for the Work or extra work.
The “costs of OCIP coverage’s” is defined as the dollar amount of premiums, costs
and fees the Contractor and its Subcontractors would have paid its insurance carrier
to insure the operations and exposures which are being insured under the OCIP.

d. That Contractor acknowledges that the WisDOT will not pay or compensate
Contractor or any Subcontractor, in any manner, for costs of OCIP coverage’s or
for “insurance costs” except as specifically required to be maintained by Contractor
by the terms of this special provision.

Audits. Contractor agrees that the WisDOT, the OCIP administrator, and/or any
OCIP insurer may audit Contractor’s or any of its Subcontractor’s Project payroll
records, books and records, insurance coverage’s, insurance cost information, or any
other information that Contractor provides to the WisDOT, the OCIP administrator, or
the OCIP insurers to confirm their accuracy and to assure that costs of OCIP
coverage’s are not included in any payment for the work.

The WisDOT’s Election to Modify or Discontinue OCIP. The WisDOT may, for
any reason, modify the OCIP coverage’s, discontinue the OCIP, or request that
Contractor or any of its Subcontractors withdraw from the OCIP upon 30 days written
notice. Upon such notice Contractor and/or one or more of its Subcontractors, as
specified by the WisDOT in such notice, shall obtain and thereafter maintain at the
WisDOT’s expense, Contractor maintained coverages (or a portion thereof as
specified by the WisDOT) of the OCIP coverage’s. The form, content, limits of
liability, cost, and the insurer issuing such replacement insurance shall be subject to
the WisDOT’s approval.
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13.

14.

15.

Withhold of Payments. The WisDOT may withhold from any payment owing to
Contractor the costs of OCIP coverage’s if included in a request for payment. In the
event the WisDOT audit of Contractor’s records and information as permitted in the
Contract, this special provision, or other contract documents reveals a discrepancy in
the insurance, payroll, safety, or any other information required by the contract
documents to be provided by Contractor to the WisDOT, or to the OCIP
administrator, or reveals the inclusion of costs of OCIP coverage’s in any payment for
the work, the WisDOT will have the right to full deduction from the Contract Price of
all such costs of OCIP coverage’s and all audit costs. Audit costs will include but not
be limited to the fees of the OCIP administrator, and the fees of attorneys and
accountants conducting the audit and review. If the Contractor or its Subcontractors
fail to timely comply with the provisions of this special provision or the requirements
of the Insurance Manual, the WisDOT may withhold any payments due Contractor
and its Subcontractors until such time as they have performed the requirements of this
special provision. Such withholding by the WisDOT will not be deemed to be a
default hereunder.

Waiver of Subrogation. Where permitted by law, Contractor hereby waives all rights
of recovery under subrogation because of deductible clauses, inadequacy of limits of
any insurance policy, limitations or exclusions of coverage, or any other reason against
the WisDOT, the State of Wisconsin and any of its Agencies or Officer’s, Agents or
employees including without limitation, the OCIP administrator, its or their officers,
agents, shareholders or employees of each, if any, and any other Contractor or
Subcontractor performing work or rendering services on behalf of the WisDOT in
connection with the planning, development and construction of the Project. Where
permitted by law, Contractor shall also require that all Contractor maintained insurance
coverage related to the work include clauses providing that each insurer shall waive all
of its rights of recovery by subrogation against Contractor together with the same
parties referenced immediately above in this section. Contractor shall require similar
written express waivers and insurance clauses from each of its Subcontractors. A
waiver of subrogation shall be effective as to any individual or entity even if such
individual or entity (a) would otherwise have a duty of indemnification, contractual or
otherwise, (b) did not pay the insurance premium directly or indirectly, and (c) whether
or not such individual or entity has an insurable interest in the property damaged.

Duty of Care. Nothing contained in this special provision or the Insurance Manual
shall relieve the Contractor or any of its Subcontractors of their respective obligations
to exercise due care in the performance of their duties in connection with the work
and to complete the work in strict compliance with the contract documents.

Conflicts. In the event of a conflict, the provisions of this special provision shall
govern, then the provisions of the contract and its other related contact documents,
then the provisions of the Insurance Manual.
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16. Safety. Contractor shall be solely responsible for safety on the Project and safety

relating to the Work. Contractor shall establish a safety program that, at a minimum,
complies with all local, state and federal safety standards, and any safety standards
established by the WisDOT for the Project, including the Project Safety and Health
Plan Manual.

107.26(1)(b) Builder’s Risk

1.

Overview. The WisDOT will purchase a builder’s risk insurance policy covering the
Work, excluding road work at grade level, for “all risk™ perils, including earthquake
and flood, covering the interests of the WisDOT, Contractors and Subcontractors with
a limit of $100,000,000 each occurrence.

Coverage’s. The builder’s risk insurance coverage will contain a sub-limit of
$100,000,000 per annum aggregate for earthquake and flood coverage. Additionally,
the builder’s risk insurance coverage contains the following sub-limits:

Inland Transit $10,000,000
Temporary Storage $20,000,000
Blueprints/Drawings $2,000,000
Trees, Shrubs (per item) $2,500
Debris Removal $250,000
Expediting Expense $5,000,000
Fire Fighting Expense $1,000,000
Claim Preparation Expense  $50,000
Pollution Cleanup $1,000,000
Mold/Fungus $100,000

Building Ordinance or Law  $15,000,000
(Coverages, A, B and C, Combined)
Damage to Owner’s Existing Structures: Included

Builder’s Risk Obligation. Contractor shall pay to the WisDOT’s designee within
five (5) days written notice a maximum of up to twenty-five thousand dollars
($25,000.00) for each loss payable under the Builder’s Risk Policy attributable to
Contractor’s Work, acts or omissions, or the Work, acts or omissions of any of
Contractor’s Subcontractors, or any other entity or party for whom Contractor may be
responsible (“builder’s risk obligation”).

Waiver of Subrogation. The builder’s risk insurance policy includes a waiver of
subrogation in favor of the OCIP Enrolled Parties. The WisDOT and Contractor
waive all rights against each other and against separate Contractors, if any, and any
of their Subcontractors sub-Subcontractors, agents and employees, for damages
caused by fire or other perils to the extent covered by property or Builder’s Risk
insurance applicable to the Work, except such rights as they may have to the
proceeds of such insurance held by the WisDOT as fiduciary. This waiver applies
only to the extent that proceeds are, in fact, realized as a result of a claim against the
policy. Contractor shall require similar waivers in favor of the WisDOT from any of

1300-13-72 35 of 55



26.

217.

its Subcontractors, sub-Subcontractors, suppliers, and any other vendors in the
procurement or construction of the Work Notice to Contractor — OCIP Exclusions.

Questions regarding this or any other aspects of OCIP should be directed to Chris Luttrell
at (608) 381-2340, or Chris.luttrell@dot.wi.gov.
SEF Rev. 110712

Notice to Contractor — OCIP Exclusions.

The Owner Controlled Insurance Program (OCIP) insurance coverage excludes
environmental/abatement ~ work, including but not limited to hazardous
materials/chemicals, lead and other materials considered hazardous — see Article — Owner
Controlled Insurance Program for additional information. Environmental/abatement work
must be performed by a qualified contractor who will not be enrolled in the OCIP. The
qualified subcontractor must carry Construction Pollution Liability insurance with limits of
at least $1,000,000 per Occurrence and $2,000,000 Aggregate.

Only payroll from non-environmental work shall be reported under the OCIP. All payroll
generated from environmental/abatement work should not be reported.

Questions regarding this or any other aspects of OCIP should be directed to Chris Luttrell
at (608) 381-2340, or Chris.luttrell@dot.wi.gov.
SEF Rev. 13 0318

Notice to Contractor, Asbestos Containing Materials on Structure.

John Roelke, License Number All-119523, inspected Structure B-40-400 Units SS5A, S5B,
S6A, S6B, S7TA, S7B, S8A, S8B, S9A, SOB, S10A, S10B, S11A, S11B, S12A, S12B,
S13A, S13B, S14A, S14B, S15A, S15B, S17A, S17B, S18A, S18B, S20, S21, S22, S23,
and S24 for asbestos on September 21, 2010. Regulated Asbestos Containing Material
(RACM) was found on this structure. The caulk in several of the parapet expansion joints
and the gaskets located where the guardrail attaches to the concrete parapet tested positive
for asbestos greater than 1% and is therefore regulated ACM.

Structure B-40-400 S16A, S16B, S19A, and S19B are adjacent to units that were inspected
for asbestos on September 21, 2010. For purposes of this provision, it is assumed that
Regulated Asbestos Containing Material (RACM) may have been found on this structure
in similar locations.

A copy of the inspection report is available from: Andrew Malsom, (262) 548-6705.

The deck, expansion joints, and gaskets for the structure units listed above were removed
as part of the ID 1300-13-70. Therefore, asbestos has been removed from the structure.
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28.

29.

Notice to Contractor — Lead Based Paint on Structure.

Steel components of the bridge structure may be covered with paint containing lead. Any
work which may disturb the paint must follow all applicable state and federal regulations
regarding lead and lead waste.

Notice to Contractor — US Coast Guard and Port of Milwaukee.

The Port of Milwaukee is a Maritime Transportation Security Act (MTSA)-regulated port
and contains restricted areas protected by a safety (security) fence. To enter the restricted
area, a person must obtain a Transportation Worker Identification Credential (TWIC®)
and attend security training provided by Federal Marine Terminal (FMT) or be escorted by
a person who carries the credential. TWIC cards would be required for anyone performing
operations at the ground level behind the fence. Contractor employees working on
platforms suspended from the elevated freeway will not be required to have security
credentials. An individual with a TWIC card may escort up to five individuals in the
secured area. It takes approximately four to eight weeks to obtain TWIC cards.

Contractor access to Port of Milwaukee through the Security Fence is limited through
gates specified by the Port of Milwaukee and Coast Guard. The gate locations shown on
the plans, with the exception of the main gate with the guard shack, are normally closed. If
the contractor requires access at secured auxiliary gates contact Brian Kasprzyk,
(414) 286-8141 to coordinate access and training required for personnel.

The maintenance of access control to the facility is a key priority for the US Coast Guard.
Follow procedures set forth in FMT's and Kinder Morgan’s security plans for access
control when opening and closing the auxiliary gates. Maintain a list of personnel working
inside the secure area and provide list to FMT and Kinder Morgan.

In general, debris containment systems (including negative pressure containment) or under
deck shielding may extend a maximum of three feet below the low steel elevation over the
harbor inlet. However, due to crane height requirements at the Port of Milwaukee, debris
containment system is limited to one foot below the low steel elevation from Station
110+20 LF to 111+60 LF and from Station 93+00 LF to Station 96+00LF. The negative
pressure containment shall not restrict the port or its tenants from freely having access
within the secured area between Station 93+00 LF and 111+60 LF. This shall be
coordinated with the Port of Milwaukee.

The Port of Milwaukee has indicated that the tie back system along the sea wall is
deteriorating. Equipment and materials should not be staged or stored within the proximity
of the sea wall tieback system. Limited as-built plans may be available upon request from
the Port of Milwaukee; contact Brian Kasprzyk, (414) 286-8141, to request copies of as
built plans.

Items are present within the highway easement which the Port of Milwaukee may

move prior to contractor working in various areas. Coordinate with Brian Kasprzyk,
(414) 286-8141 and provide a minimum of seven calendar days’ notice for removal of
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31.

32.

these items. Salt pallets and other items are stored between Station 93+00 LF and Station
111+60 LF; the storage of salt pallets and other items in this area will continue throughout
construction operations and will need to be accommodated. If contractor is interested in
storing equipment or materials within the highway easement at the Port of Milwaukee,
coordinate storage locations with Brian Kasprzyk such that it does not interfere with tenant
operations at the Port of Milwaukee. Parking of personal and construction vehicles shall be
restricted to a single, designated area under the bridge no larger than two bridge units
unless otherwise approved by the engineer. Submit a parking plan for acceptance to the
engineer prior to the start of work and revise as needed during construction.

In addition, the port has electrical conduit servicing various areas that is hung on the
bridge superstructure and runs from pier to pier. Coordinate removal of the conduit for
painting operations as necessary and provide any temporary connections or power supplies
needed to maintain services for the Port of Milwaukee. Any conduit that requires removal
shall be replaced in kind upon completion of the painting work. All work required to
accommodate the electrical conduit shall be incidental to the contract and coordinated with
the Port of Milwaukee.

Notice to Contractor — Bolt Inspection on Structure

Provide the engineer access after blasting to inspect and identify existing bolts that require
replacement. Provide the engineer 72 hour notice of a request for an inspection of a bridge
unit or partial bridge unit.

Subletting the Contract.

Replace standard spec 108.1.1 (3) with the following:

If proposing to have a party other than a subcontractor perform work, notify the engineer
and submit details of this arrangement in writing. The engineer will determine if that
arrangement constitutes subcontracting. Submit copies of all other agreements between
any parties regarding the performance of work under the contract with the Request to
Sublet.

SEF Rev. 13 0225

Coordination with Businesses.

The contractor shall arrange and conduct a meeting between the contractor, the
department, local officials and business people to discuss the project schedule of
operations including vehicular and pedestrian access during construction operations. Hold
the first meeting prior to the start of work under this contract and hold two meetings per
month thereafter.

108-060 (20030820)
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34.

35.

Force Account.

Supplement standard spec 109.4.5.1 (3)1 with the following:

Include accumulation of wages to date for each employee performing force account work
and identify allowable Federal Unemployment Tax (FUTA) and State Unemployment Tax
(SUTA) multipliers.

SEF Rev. 13 0228

Field Facilities

Department provided field facilities will be located at 1001 W. St. Paul Ave, Milwaukee,
WI, 53233.

Structure Repainting General.

A General

A.l Inspection

On all structures in this contract, notify the engineer of any missing or broken bolts or nuts,
any missing or broken rivets, or of any cracks or flaws in the steel members while cleaning
or painting.

A.2 Date Painted

At the completion of all painting work, stencil in black paint or contrasting color paint the
date of painting the bridge. The numbers shall be three inches (75 mm) in height and shall
show the month and year in which the painting was completed: e.g., 11-95 (November
1995). On each bridge painted, stencil the date at two locations. On truss bridges, stencil the
date on the cover plates of end posts near and above the top of the railings at the oncoming
traffic end. On steel girder bridges, stencil the date on the inside of the outside stringers at
the abutments. The date on grade separation bridges shall be readable when going under the
structure or at some equally visible surface near the ends of the bridge, as designated by the
engineer.

A.3 Graffiti Removal

Remove any graffiti on concrete abutments, piers, pier caps, parapet railings, slope paving
or any other location at the direction of the engineer. Use a brush sandblast to remove
graffiti.

The above work will not be measured and paid for separately, but will be considered
incidental to other items in the contract.

B (Vacant)
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C Construction

C.1 Repainting Methods

Do not perform blasting, cleaning and painting on days of high winds. Prevailing winds in
excess of 15 mph (25 km/hr) shall be considered high winds.

Prior to final acceptance, completely clean and free from spent abrasive and other waste
materials resulting from the contractor's operation the bridge deck surfaces, gutter lines,
drains, curbs, bridge seats, pier caps, slope paving, roadway below, and all structural
members and assemblies.

Place the final field coat of paint on the exterior of the exterior beams as a continuous
painting operation. Stop at splices, vertical stiffeners or other appropriate locations so that
lap marks are not evident or noticeable.

Do not blast, clean or paint the Teflon sliding surface of any bearings.

C.2 Inspection
Supplement standard spec 105.9 as follows:

Furnish, erect and move scaffolding and other appropriate equipment to permit the inspector
the opportunity to closely observe all affected surfaces. The scaffolding, with appropriate
safety devices, shall meet the approval of the engineer.

C.3 Air Quality Monitoring
Submit an air quality monitoring plan to the engineer within 20 business days of the
Notice to Proceed. At a minimum the plan should include the following:

A detailed submission regarding the procedures and methodologies, including sampling
locations, that will be used to conduct area monitoring activities. Also, provide the name
and qualifications (i.e., training and experience documentation) of the Air Sampling
Firm/Technician who will be responsible for conducting the air monitoring activities.

A detailed submission regarding the specific methods and procedures of emissions control,
which will be used to ensure that airborne lead concentrations of 30 pug/m’ of air are not
met or exceeded outside of each lead control area, shall be submitted to the department for
review. The detailed submission shall also include equipment used for calibration of
monitoring devices.

A detailed schedule for the monitoring plan. The schedule shall clearly indicate the starting
and completion dates for each containment area, and shall allow adequate time for
cleanup, inspections, and air monitoring activities.

Collect a minimum of two area air samples outside of each lead control area on a daily
basis for the duration of the lead abatement work and any work involving the disturbance
(e.g., demolition) of lead paints/coatings, lead dusts, lead-containing materials, or lead
wastes. During sampling activities, all air sample filter cassettes shall be positioned
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37.

approximately five to six feet above the ground (in order to simulate an individual’s
breathing zone), and shall not be placed immediately adjacent to obstructions (e.g., walls
or columns) which may restrict the flow of air to the filter cassette. If area air monitoring
indicates an emission level in excess of 30 pg/m’ of air outside a lead control area, all lead
work in that area shall be stopped immediately. The contractor shall then take immediate
corrective actions to reduce emission levels to below 30 pug/m’ of air, and the contractor
shall clean all adjacent areas that may have become contaminated due to the emission.

Labeling and Disposal of Waste Material.

The EPA ID number for Structure B-40-400 is WID988639639.

Presently, the state has an exclusive mandatory use contract with a private waste
management contractor to transport and dispose of hazardous waste.

The state’s waste management contractor shall furnish and deliver appropriate hazardous
waste containers and site-specific labels to each bridge site. The provided containers shall
be placed at secured pre-selected drop-off and pick-up points at each bridge site, and these
locations shall be determined at the preconstruction conference. The custody of the
containers and labels shall be the responsibility of the painting contractor while they are at
the job site.

Report all reportable spills and discharges in accordance to the contingency plan.

Labels are site-specific. Check the labels to ensure that the project ID, structure number,
and EPA ID match the structure generating the waste. Apply a label to each drum when it
is opened for the first time. Fill in the date on the label the first day material is
accumulated in the drum. The following page is an example of a properly filled-in label.

During paint removal operations, continuously monitor and notify the project inspector of
the status of waste generation and quantity stored so that timely disposal can be arranged.
517-055 (20100709)

Replace Bolts, Item SPV.0060.01.

A Description

This special provision describes furnishing and installing high strength steel bolts for
connections with missing or broken bolts at locations as determined in the field by the
Engineer and as hereinafter provided.

B Materials

Furnish high strength steel bolts, nuts, and washers of the size and quantity on the plans or
as directed by the engineer that are according to the pertinent requirements of standard
spec 506.2.5. Each component of the bolt assemblies shall be galvanized according to
these specifications. Punch or drill holes according to the requirements of standard spec
506.3.5.
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C Construction

Install bolts in accordance to standard spec 506.3.12. Bolt lengths shall be determined in
the field by the engineer; bolt lengths are anticipated to range from 2 to 3”. One washer
shall be included with each bolt assembly and shall be placed under the nut or bolt head,
whichever is used in tightening. Where original fabrication included misaligned holes
and/or missing holes in one or more plies, holes shall be drilled or reamed in the field as
directed by the engineer in accordance to standard spec 506.3.5.

Provide the engineer 72 hours advanced notice of a request for an inspection of a bridge
unit or partial bridge unit that will be ready for bolt inspection after blasting but prior to
the application of the intermediate and final coat. Provide the inspector access for close-up
inspection of the bolts and allow 2 days for the engineer to complete the inspection of a
bridge unit or partial bridge unit. Bolts, washers, and nuts do not need to be installed prior
to applying the intermediate and final coats but should have the intermediate and final
coats applied prior to project completion.

D Measurement
The department will measure Replace Bolts as a unit for each individual bolt assembly,
acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the
following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0060.01 Replace Bolts Each

Payment is full compensation for furnishing and installing the bolt assemblies. Field
drilling and/or reaming holes shall be considered incidental to this item when required.

Safety Spotter, Item SPV.0075.01.

A Description

This special provision describes providing a spotter to ensure the safety of local traffic,
railroad operations, pedestrians, and bicyclists operating outside of the public traveled way
and within the secure terminal areas within the Port of Milwaukee.

B (Vacant)
C Construction

Arrange to have a spotter on the ground to direct traffic, pedestrians and bicyclists, for
their own safety under the following conditions:
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Whenever overhead construction operations occur within the secure terminal areas
within the Port of Milwaukee.

When, at any time in the judgment of the engineer, the contractor’s work
operations may create a hazard.

The safety spotter shall be responsible for maintaining the delineated “danger” area while
the hazard is present and for directing traffic, railroad operations, pedestrians and
bicyclists around the hazard to afford safe passage.

The contractor shall provide the engineer with a minimum 24 hour written notice of the
proposed location(s) and need for the safety spotter. The contractor shall then provide the
engineer with documentation including the name of the spotter, the location the work was
performed, what work the spotter was present for, and the duration of the work.
Documentation shall be submitted at a minimum on a weekly basis.

When the contractor has concurrent activities at more than one location, more than one
spotter may be required.

Flagging traffic on public travelled ways is not included as part of this item.

D Measurement
The department will measure Safety Spotter (per person) by the hour, acceptably
completed and approved by the engineer on a daily basis.

E Payment

The department will pay for measured quantities at the contract unit price under the
following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0075.01 Safety Spotter HR

Payment is full compensation for furnishing the number of required safety spotters, for
directing all vehicles and pedestrian traffic; and for documenting vehicle and personnel
access in and out of Port of Milwaukee site.

Structure Repainting Recycled Abrasive Project 1300-13-72, Item
SPV.0105.01.

A Description
This special provision describes surface preparation and painting of the metal surfaces in
accordance to the manufacturer’s recommendations and as hereinafter provided.
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A.1l Areas to be Cleaned and Painted
All structural metal surfaces of:

B-40-400-0S5A 47,800 SF
B-40-400-0S5B 47,800 SF
B-40-400-0S6A 50,700 SF
B-40-400-0S6B 50,700 SF
B-40-400-0S7A 47,800 SF
B-40-400-0S7B 47,800 SF
B-40-400-00S8-A 48,900 SF
B-40-400-00S8-B 48,900 SF
B-40-400-00S9-A 50,700 SF
B-40-400-00S9-B 50,700 SF
B-40-400-0S10-A 62,800 SF
B-40-400-0S10-B 62,800 SF
B-40-400-0S11-A 50,700 SF
B-40-400-0S11-B 50,700 SF
B-40-400-0S12-A 50,700 SF
B-40-400-0S12-B 50,700 SF
B-40-400-0S13-A 50,700 SF
B-40-400-0S13-B 50,700 SF
B-40-400-0S14-A 52,100 SF
B-40-400-0S14-B 55,900 SF
B-40-400-0S15-A 39,200 SF
B-40-400-0S15-B 56,700 SF
B-40-400-0S16-A 46,700 SF
B-40-400-0S16-B 41,000 SF
B-40-400-0S17-A 63,900 SF
B-40-400-0S17-B 49,300 SF
B-40-400-0S18-A 71,700 SF
B-40-400-0S18-B 50,000 SF
B-40-400-0S19-A 57,000 SF
B-40-400-0S19-B 57,000 SF
B-40-400-0520 17,400 SF
B-40-400-0S21 22,600 SF
B-40-400-0S22 22,800 SF
B-40-400-0S23 29,800 SF
B-40-400-0524 23,900 SF

Areas are approximate and given for informational purposes only.

1300-13-72 44 of 55



B Materials

B.1 Coating System

Furnish a complete coating system from the department’s Pre-Qualified Paint Systems for
“Structure Repainting Recycle Abrasive Structure”. The color for the finish coating
material shall match the color number shown on the plans in accordance to Federal
Standard Number 25440 (Semi-Gloss). Supply the engineer with the product data sheets
for approval before any coating is applied. The product data sheets shall indicate the
mixing and thinning directions, the recommended spray nozzles and pressures, and the
minimum drying time between coats.

Finish Color all members: as shown in the plans.

The color of the primer must be such that a definite contrast between it and the color of the
blasted steel is readily apparent. There shall be a color contrast between all subsequent
coats for the paint system selected. Submit color samples of the primer and all coats to the
engineer for approval prior to any application of paint.

B.2 Two-Coat Paint System

All galvanized surfaces to be painted shall be cleaned per SSPC-SP1 to remove chlorides,
sulfates, zinc salts, oil, dirt, organic matter and other contaminants. The cleaned surface
shall then be brush blast cleaned per SSPC-SP16 to create a slight angular surface profile
per manufacturer’s recommendation for adhesion of the tie coat. Blasting shall not fracture
the galvanized finish or remove any dry film thickness. After cleaning, apply a tie coat
from an approved coating system that is specifically intended to be used on a galvanized
surface, per manufacturer’s recommendations. The tie coat shall etch the galvanized
surface and prepare the surface for the top coat. Apply a top coat per manufacturer’s
recommendations, matching the specified color shown on the plans. Use a preapproved top
coat that is resistant to the effects of the sun and is suitable for a marine environment. The
tie and top coats should be of contrasting colors, and come from the same manufacturer.

Ensure that the paint manufacturer reviews the process to be used for surface preparation
and application of the paint coating system with the paint applier. The review shall include
a visit to the facility performing the work if requested by the paint manufacturer. Provide
written confirmation, from the paint manufacturer to the engineer, that the review has
taken place and that issues raised have been addressed before beginning coating work
under the contract.

Use one of the qualified paint manufacturers and products given below. An equivalent
system may be used with the written approval of the engineer.
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Dry Film  Min. Time!

Minimum Between
Thickness Coats
Manufacturer Coat Products (mils) (hours)

Sherwin Williams Tie  Recoatable Epoxy Primer 2.0t0 4.0 6
1051 Perimeter B67-5 Series / B67V5
Drive
Suite 710 Top Acrolon 218 HS 2.0t0 4.0 NA
Schaumburg, IL Polyurethane, B65-650
60173
(847) 330-1562
Carboline Tie  Rustbond Penetrating 1 36
350 Hanley Sealer FC
Industrial Tie  Carboguard 60 4.0 t0 6.0 10
St. Louis, MO 63144 Tie Carboguard 635 4.0 t0 6.0 1
(314) 644-1000

Top Carbothane 133 LH(satin) 4 NA
Wasser Corporation Tie  MC-Ferrox B 100 3.0t05.0 8
4118 B Place NW
Suite B Top MC-Luster 100 2.0t0 4.0 NA
Auburn, WA 98001
(253) 850-2967
PPG Protective and Tie  Amercoat 399 3.0t0 5.0 3
Marine Coatings
P.O. Box 192610 Top Amercoat 450H 2.0t0 4.0 NA
Little Rock, AR
72219-2610

(414) 339-5084

! Time is dependent on temperature and humidity. Contact manufacturer for more
specific information.

C Construction

C.1 Surface Preparation

Prior to blast cleaning, solvent clean all surfaces to be coated in accordance to Steel
Structures Painting Council Specification (SSPC) SP-1. SSPC SP-10 will be required and
verified on all metal surfaces prior to painting. Upon completion of surface preparation,
test representative surfaces, which were previously rusted (i.e. pitted steel) for the presence
of residual chloride. Perform tests in accordance to the manufacturer’s recommendations.
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The department shall witness the testing. The test kits shall be the CHLOR*TEST for
chloride, or engineer approved equal. If chlorides are detected at levels greater than
7ug/cm2, continue to clean the affected areas until results are below the specified limit.

Submit anticipated testing frequencies and chloride remediation methods to the engineer
for review and approval. Prime the same day all metal surfaces receiving a SSPC SP 10
blast or re-blast before application. Cleaned surfaces shall be of the specified condition
immediately prior to paint application. If rust bloom occurs prior to painting the primer,
stop painting operation in the area of the rust bloom and re-blast and clean the area to
SSPC SP-10 prior to painting the primer.

The steel grit and any associated equipment brought to the site and used for blast cleaning
shall be clean. Remove immediately dirty grit or equipment brought to the site at no
expense to the department. Furnish an abrasive that has a gradation such that it will
produce a uniform surface profile between 1 to 3 mils on the steel surface, as measured
with extra profile course Testex Replica Tape.

The abrasive blasting and recovery system shall be a completely integrated self-contained
system for abrasive blasting and recovery. It shall be an open blast and recovery system
that will allow no emissions from the recovery operation. The recovery equipment shall be
such that the amount of contaminants in the clean recycled steel grit shall be less than
1 percent by weight as per SSPC AB-2.

Remove by grinding all fins, tears, slivers, and burred or sharp edges that are present on
any steel member, or that appear during the blasting operation, and re-blast the area to give
a 1 to 3 mils surface profile.

Remove all spent material and paint residue from steel surfaces with a good commercial
grade vacuum cleaner equipped with a brush-type cleaning tool, and test cleanliness in
accordance to ASTM D4285. The airline used for surface preparation shall have an in-line
water trap and the air shall be free of oil and water as it leaves the airline.

Take care to protect freshly coated surfaces from subsequent blast cleaning operations.
Thoroughly wire brush damaged primed surfaces to a SSPC SP-11, or if visible rust
occurs, re-clean the area to an SSPC SP-10 or SSPC SP-11. Clean and re-prime the
brushed or blast cleaned surfaces in accordance to this specification.

C.2 Coating Application
Apply paint in accordance to the manufacturer’s recommendations in a neat workmanlike
manner. Paint application shall normally be by airless spray.

The engineer may allow the use of conventional spray equipment after satisfactory

demonstration by the contractor of the proper application technique and handling of that
equipment.
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Mix the paint or coatings in accordance to the manufacturer’s recommendations and keep
the coatings thoroughly mixed/agitated during the application process as required by the
manufacturer.

All painting material needs to be stored, kept, and applied as required by the paint
manufacture’s recommendations.

As recommended by the paint manufacturer, either before or after application of the prime
coat, brush stripe with primer all edges, rivet and bolt heads, irregular shaped surfaces,
pitted areas, stiffener cut-out, nuts and washers. Specific areas should be addressed and
submitted for the engineer for approval. If application of the stripe coat occurs after the
prime coat, tint the stripe coat with a contrasting color for visual verification that all items
have received the stripe coat. Field tinting of primer coat will not be allowed unless
otherwise approved by the engineer.

Remove all dry spray by vacuuming, wiping, or sanding if necessary.

The resultant paint film shall be smooth and uniform, without skips or areas of excessive
paint in accordance to SSPC PAI.

Have the paint manufacturer technical representative on site during the initial use of each
component of the coating system applied.

During surface preparation and coating application the ambient and steel temperature shall
be between 39 degrees F and 100 degrees F. The steel temperature shall be at least
5 degrees F above the dew point temperature. (This requires the steel to be dry and free of
any condensation or ice regardless of the actual temperature of the steel.) The relative
humidity shall not exceed 85%. If the manufacturer’s ambient conditions are more
stringent they should be followed.

Paint thickness shall be within the requirements for a three coat paint system listed in the
department’s approved list Structure Repainting Recycle Abrasive Structure and the paint
system being used.

Time to recoat shall be according to the manufacturer’s recommendations.

The dry film thickness of each paint coat will be determined by use of a magnetic film
thickness gage. The gage shall be calibrated for dry film thickness measurement in
accordance to SSPC-PA 2.

All repairs to the newly applied coating system will require that the paint manufacturer

submit a procedure detailing the sequence required to repair areas damaged or improperly
applied for department review and acceptance.

1300-13-72 48 of 55



40.

D Measurement

The department will measure Structure Repainting Recycled Abrasive Project 1300-13-70,
completed in accordance to the contract and accepted, as a single complete lump sum unit
of work.

E Payment
The department will pay for measured quantities at the contract unit price under the
following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0105.01 Structure Repainting Recycled Abrasive Project LS
1300-13-72

Payment is full compensation for preparing and cleaning the designated surfaces;
furnishing and applying the paint; and for providing the listed equipment.

Painting Warranted Project 1300-13-72, Item SPV.0105.02.

A Description

This special provision describes providing a two-year bond warranting the cleaning and
coating of Structure B-40-400-0S5A, B-40-400-0S5B, B-40-400-0S6A, B-40-400-0S6B,
B-40-400-0S7A, B-40-400-0S7B, B-40-400-00S8-A, B-40-400-00S8-B,
B-40-400-00S9-A, B-40-400-00S9-B, B-40-400-0S10-A, B-40-400-0S10-B,
B-40-400-0S11-A, B-40-400-0S11-B, B-40-400-0S12-A, B-40-400-0S12-B,
B-40-400-0S13-A, B-40-400-0S13-B, B-40-400-0S14-A, B-40-400-0S14-B,
B-40-400-0S15-A, B-40-400-0S15-B, B-40-400-0S16-A, B-40-400-0S16-B,
B-40-400-0S17-A, B-40-400-0S17-B, B-40-400-0S18-A, B-40-400-0S18-B,
B-40-400-0S19-A, B-40-400-0S19-B, B-40-400-0S20, B-40-400-0S21, B-40-400-0S22,
B-40-400-0S23, and B-40-400-0S24 as previously performed and completed under project
1300-13-72 together with corrective work to the coating ordered during the warranty
period, all done in accordance as hereinafter provided.

Unconditionally warrant the coating system applied to the bridge to be free of defects, as
hereinafter defined and determined by visual inspection and paint thickness measurements,
for a period of two calendar years from the date of final inspection of project 1300-13-72
by the engineer.

The coating system will be considered defective if any of the following conditions are
discovered within the two-year warranty period:

1. The occurrence of visible rust or rust breakthrough, paint blistering, peeling,
scaling, or unremoved slivers.

2. Coating applied over dirt, debris, blasting debris, or rust products not removed
during blast cleaning.

3. Incomplete coating or coating thicknesses less than the minimum specified in
the painting specifications.

4. Damage to the coating system caused by the contractor while removing
scaffolding or performing other work.
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B Warranty

Upon completion of the work and final inspection of project 1300-13-72, the combination
of the contract bond with the necessary warranty bond(s) for the project will be in effect
for the total two-year warranty period. The bonding company is required to have an A.M.
Best rating of “A-" or better and the contractor shall provide proof of a two year warranty
bond commitment before execution of the contract.

The warranty bond(s) will be $3,750,000 for the warranted structure painting The bond
shall secure performance by the contractor of corrective work on any coating system
defects that the contractor is directed by the department to perform and shall be in force for
the period covering the two-year warranty and the time required to perform any corrective
work covered by the warranty.

The warranty bond(s) will be one of the following:

1. A single term two year warranty bond that will be in effect for the entire warranty
period.

2. Acknowledgment that the duration of the contract bond for the project will remain
in effect for a period of one year beyond the completion of the project and will
include warranty work as described in section C. Warranty bond(s) extending
beyond that period will be supplied by the contractor. The contractor will provide a
one year warranty bond.

During the month before the end of the contract bond, the bridge will undergo a visual
inspection of the paint system for the defects listed. Also, during the month before the end
of the two-year warranty period(s), or earlier, the engineer will inspect the bridge
thoroughly for the coating system defects listed. Department personnel using department
equipment will do this inspection. The contractor will be notified of the inspection and
may accompany the engineer during this inspection. The engineer will determine if there
are defective areas present as defined above and mark the limits of defective areas found.
The engineer will notify the contractor within 30 days the result of the inspection.

Acceptance by the engineer of any portion of the work during the original contract will not
relieve the contractor of the requirements of this warranty.

At the end of the warranty period, the contractor will be released from further warranty
work or responsibility, provided all previous warranty work has been completed.

C Corrective Work

In accordance to the original contract painting specifications, correct all defective areas
identified by the engineer. Submit the corrective procedures and progress schedule in
writing to the engineer for review and approval prior to any work. All corrective work
shall be done the same season as the inspection, unless the seasonal limitations stated in
the painting specifications prevent completing the corrective work that season, in which
case the corrective work shall be completed the following season. The engineer shall be
given at least two weeks notification before the contractor begins the corrective work and
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shall be allowed full inspection of all operations, and provided safe access to the areas
being repaired.

Provide a certificate of insurance indicating that the required liability insurance coverage,
specified in standard spec 107.26, is in effect for the period the corrective work is being
done.

When completing any identified corrective work, use proper containment procedures and
maintain traffic as described in the contract documents. Corrective procedures must be
submitted by the paint manufacturer detailing the sequence for those repairs for review and
acceptance by the department.

D Acceptance
Corrective work performed under this item will be inspected and accepted in accordance to
standard spec 105.11.2.

E Measurement

The department will measure Painting Warranted Project 1300-13-72, completed in
accordance to the contract and accepted, as a single complete lump sum unit of work for
the project.

F Payment

The department will pay for measured quantities at the contract unit price under the
following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0105.02 Painting Warranted Project 1300-13-72 LS

Payment is full compensation for furnishing all costs associated with performance of the
warranted work; for the warranty, warranty bond(s), the quality control plan, the required
maintaining traffic, and for the required supplemental performance and lien bonds.

Negative Pressure Containment and Collection of Waste Materials, Item
SPV.0105.03.

A Description

This special provision describes providing a dust collection system to maintain a negative
air pressure in the enclosure; furnishing and erecting enclosures as required to contain,
collect and store waste material resulting from the preparation of steel surfaces for
painting, and repainting, including collection of such waste material, and the labeling and
storage of waste material in approved hazardous waste containers, all as hereinafter
provided.

B (Vacant)
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C Construction

Perform Negative Pressure Containment and Collection of Waste Materials on the
following structures in accordance to the plan details and these specifications.
B-40-400-0S5A, B-40-400-0S5B, B-40-400-0S6A, B-40-400-0S6B, B-40-400-0S7A,
B-40-400-0S7B, B-40-400-00S8-A, B-40-400-00S8-B, B-40-400-00S9-A,
B-40-400-00S9-B, B-40-400-0S10-A, B-40-400-0S10-B, B-40-400-0S11-A,
B-40-400-0S11-B, B-40-400-0S12-A, B-40-400-0S12-B, B-40-400-0S13-A,
B-40-400-0S13-B, B-40-400-0S14-A, B-40-400-0S14-B, B-40-400-0S15-A,
B-40-400-0S15-B, B-40-400-0S16-A, B-40-400-0S16-B, B-40-400-0S17-A,
B-40-400-0S17-B, B-40-400-0S18-A, B-40-400-0S18-B, B-40-400-0S19-A,
B-40-400-0S19-B, B-40-400-0S20, B-40-400-0S21, B-40-400-0S22,
B-40-400-0S23, and B-40-400-0S24.

Erect an enclosure to completely enclose (surround) the blasting operations. The ground,
slope paving, or roadway cannot be used as the bottom of the enclosure. So that there are no
visible emissions as per SSPC Guide 6 to the air or ground or water, design, erect, operate,
maintain and disassemble the enclosures in such a manner to effectively contain and collect
dust and waste materials resulting from surface preparation and paint over spray. Suspend all
enclosures over water from the structure or as approved by the engineer.

Construct the enclosure of flexible materials such as tarpaulins or of rigid materials such
as covered plywood, or of a combination of flexible and rigid materials and meet SSPC
Guide 6 requirements with Level 1 emissions. Systems manufactured and provided by Eagle
Industries, Detroit Tarps, or equal, are preferred. The tarpaulins shall be lined, either as part
of the tarp system or have a separate plastic lining. Maintain all materials free of tears, cuts
or holes. The vertical sides of the enclosure shall extend from the bottom of the deck down
to the level of the covered work platform or covered barge where used for structures over
water, and shall be fastened securely to those levels to prevent the wind from lifting them.
Bulkheads are required between beams to enclose the blasting area as approved by the
engineer. Where bulkheads are required, construct them of plywood and properly seal them.
To prevent spent materials and paint over spray from escaping the enclosed area, overlap
and fasten together all seams. Place groundcovers under all equipment prior to operations or
as approved by the engineer.

To allow proper cleaning, inspection of structures or equipment, and painting, provide safe
adequate artificial lighting in areas where natural light is inadequate.

After all debris has been removed and all painting has been approved in the containment
area is complete, remove containment in accordance to SSPC Guide 6.

As a safety factor for structures over water, provide for scum control. Submit plan as part of
the health and safety plan. Also include in the plan stop and corrective measures to mitigate
scum forming and list the procedures and labor and equipment needed to assure compliance.
Effectively contain the scum that forms on the water and does not sink in place from moving
upstream or downstream by the use of floating boom devices.
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If in the use of floating boom devices the scum tends to collect at the devices, contain,
collect, store the scum, and do not allow it to travel upstream or downstream beyond the
devices. Remove the scum at least once a day or more often if needed.

Collect and store at the bridge site for disposal all waste material or scum collected by this
operation, or any that may have fallen onto the ground tarps. Collect and store all waste
material and scum at the end of each workday or more often if needed. Storage shall be in
provided hazardous waste containers. Label each container as it is filled, using the labels
provided by the Hazardous Waste Disposal contractor. Check the label and ensure that the
project ID, bridge number and EPA ID match the structure. Fill in the generation date when
the first material is placed in the container and all data in accordance to the Labeling and
Disposal of Waste Material specification section. Secure all containers at the end of each
workday. Keep the containers covered at all times except to add or remove waste material.
Store the containers in an accessible and secured area, not located in a storm water runoff
course, flood plain, or exposed to standing water.

In a separate operation, recover the recyclable abrasive for future application, and collect the
paint and/or corrosion particles for disposal.

See Notice to Contractor — US Coast Guard and Port of Milwaukee Security Clearance and
Vertical Clearance article for clearance restrictions.

D Measurement

The department will measure Negative Pressure Containment and Collection of Waste
Materials, completed in accordance to the contract and accepted, as a single complete lump
sum unit of work for each structure designated in the contract.

E Payment
The department will pay for measured quantities at the contract unit price under the
following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0105.03 Negative Pressure Containment and Collection of LS
Waste Materials

Payment is full compensation for designing, erecting, operating, maintaining, and
disassembling the containment devices; providing negative pressure exhaust ventilation;
collecting, labeling, and for storing spent materials in provided hazardous waste containers.

Portable Decontamination Facilities Project 1300-13-72, Item
SPV.0105.04.

A Description

This special provision describes furnishing and maintaining weekly, or more often if
needed, the contractor determined number of portable decontamination facilities as
hereinafter provided.
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B Materials
Supply and operate all equipment in accordance to OSHA.

Supply adequate heating equipment with the necessary fuel to maintain a minimum
temperature of 68° F in the facility.

The portable decontamination facilities shall consist of a separate "Dirty Room", "Shower
Room" and "Clean Room". The facilities shall be constructed so as to permit use by either
sex. The facilities shall have adequate ventilation.

The "Dirty Room" shall have appropriately marked containers for disposable garments,
clothing that requires laundering, worker shoes, and any other related equipment. Each
container shall be lined with poly bags for transporting clothing, or for disposal. Benches
shall be provided for personnel.

The "Shower Room" shall include self-contained individual showering stalls that are stable
and well secured to the facility. Provide showers with a continuous supply of potable hot and
cold water. All wastewater must be retained for filtration, treatment, and/or for proper
disposal.

The "Clean Room" shall be equipped with secure storage facilities for street clothes and
separate storage facilities for protective clothing. The lockers shall be sized to store clothing,
valuables and other personal belongings for each worker. Benches shall be provided for
personnel.

Supply separate hand wash facilities, either attached to the decontamination facilities or
outside the containment.

C Construction

Provide Portable Decontamination Facilities for the following structures in accordance to
the plan details and these specifications; B-40-400-0S5A, B-40-400-0S5B,
B-40-400-0S6A, B-40-400-0S6B, B-40-400-0S7A, B-40-400-0S7B, B-40-400-00S8-A,
B-40-400-00S8-B, B-40-400-00S9-A, B-40-400-00S9-B, B-40-400-0S10-A,
B-40-400-0S10-B, B-40-400-0S11-A, B-40-400-0S11-B, B-40-400-0S12-A,
B-40-400-0S12-B, B-40-400-0S13-A, B-40-400-0S13-B, B-40-400-0S14-A,
B-40-400-0S14-B, B-40-400-0S15-A, B-40-400-0S15-B, B-40-400-0S16-A,
B-40-400-0S16-B, B-40-400-0S17-A, B-40-400-0S17-B, B-40-400-0S18-A,
B-40-400-0S18-B, B-40-400-0S19-A, B-40-400-0S19-B, B-40-400-0S20,
B-40-400-0S21, B-40-400-0S22, B-40-400-0S23, and B-40-400-0S24.

Properly contain, store, and dispose of the wastewater.
D Measurement
The department will measure Portable Decontamination Facility 1300-13-72 completed in

accordance to the contract and accepted, as a single complete lump sum unit of work for the
project.
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E Payment
The department will pay for measured quantities at the contract unit price under the

following bid item:
ITEM NUMBER  DESCRIPTION UNIT
SPV.0105.04 Portable Decontamination Facilities Project 1300-13-72 LS

Payment is full compensation for furnishing and maintaining portable decontamination
facilities.
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ADDITIONAL SPECIAL PROVISION 1 (ASP 1)
FOR TRANSPORTATION ALLIANCE FOR NEW SOLUTIONS (TrANS)
PROGRAM EMPLOYMENT PLACEMENTS AND APPRENTICESHIPS

The Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users
(SAFETEA-LU), Section 5204(e) — Surface Transportation Workforce Development Training
and Education, provides for 100 percent Federal funding if the core program funds are used for
training, education, or workforce development purposes, including “pipeline” activities. The core
programs includes: Congestion Mitigation and Air Quality Improvement (CMAQ) Program,
Highway Bridge Program (HBP), Interstate Maintenance (IM), National Highway System
(NHS), and Surface Transportation Program (STP). These workforce development activities
cover surface transportation workers, including OJT/SS programs for women and minorities as
authorized in 23 U.S.C. §140(b).

TrANS is an employment program originally established in 1995 in Southeastern Wisconsin.
Currently TrANS has expanded to include TrANS program locations to serve contractors in
Southeast (Milwaukee and surrounding counties), Southcentral (Dane County and surrounding
counties including Rock County), and most Northeastern Wisconsin counties from locations in
Keshena, Rhinelander and surrounding far Northern areas. TrANS attempts to meet contractor’s
needs in other geographic locations as possible. It is an industry driven plan of services to
address the outreach, preparation, placement and retention of women, minorities and non-
minorities as laborers and apprentices in the highway skilled trades. These candidate preparation
and contractor coordination services are provided by community based organizations. For a list
of the TrANS Coordinators contact the Disadvantaged Business Enterprise Office at (414) 438-
4583 in Milwaukee or (608) 266-6961 in Madison. These services are provided to you at no
cost.

I. BASIC CONCEPTS

Training reimbursements to employing contractors for new placements, rehires or promotions to
apprentice of TTANS Program graduates will be made as follows:

1) On-the-Job Training, Item ASP.1T0G, ASP 1 Graduate. At the rate of $5.00
per hour on federal aid projects when TrANS graduates are initially hired, or
seasonally rehired, as unskilled laborers or the equivalent.

Eligibility and Duration: To the employing contractor, for up to 2000 hours
from the point of initial hire as a TrANS program placement.

Contract Goal: To maintain the intent of the Equal Employment Opportunity
program, it is a goal that 6  (number) TrANS Graduate(s) be utilized on
this contract.

2) On-the-Job Training, Item ASP.1TOA, ASP 1 Apprentice. At the rate of $5.00
per hour on federal aid projects at the point when an employee who came out of
the TrANS Program is subsequently entered into an apprenticeship contract in an
underutilized skilled trade (this will include the Skilled Laborer Apprenticeship
when that standard is implemented).
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Eligibility and Duration: To the employing contractor, for the length of time
the TrANS graduate is in apprentice status.

Contract Goal: To maintain the intent of the Equal Employment Opportunity
program, it is a goal that 2  (number) TrANS Apprentice(s) be utilized
on this contract.

3) The maximum duration of reimbursement is two years as a TrANS graduate plus
time in apprentice status.

4) If a TrANS program is not available in the contractor’s area and another training
program is utilized, payment of On-the-Job Training hours may be approved by
the Wisconsin Department of Transportation (WisDOT) if the training program
meets the established acceptance criteria. Only On-the-Job Training Hours
accumulated after WisDOT approval will be reimbursed as specified under Items
ASP.1TOG and ASP.1TOA. For more information, contact the Disadvantaged
Business Enterprise Office at the phone numbers listed above.

5) WisDOT reserves the right to deny payments under items ASP.1TOG and
ASP.I1TOA if the contractor either fails to provide training or there is evidence of
a lack of good faith in meeting the requirements of this training special provision.

|. RATIONALE AND SPECIAL NOTE

The $5.00 per hour now being paid for TrANS placements is intended to cover the duration of
two years to allow for reaching entry-level laborer status. An additional incentive, the $5.00
rate, would promote movement into the underutilized skilled trades' apprenticeships and applies
until the individual completes their apprenticeship. These incentives benefit TrANS candidates
by giving them a better opportunity to enter a skilled trade; benefits contractors who will be
assisted in meeting their EEO profiles and goals; and benefits the public who will see the
program reinforce larger public-private employment reform in Wisconsin. The pool of TrANS
graduates was created for the purpose of addressing underutilization in the skilled trades, an
objective that is further reinforced by a parallel retention pilot program, known as the
Companywide Reporting. Whether or not reimbursement is involved, the WisDOT reassures
contractors who are in the Companywide Program that TrANS placements still contribute
toward fulfilling the new hire goal of 50% women and minorities. Based on data administered
by United States Department of Labor (US DOL), the highway skilled trades remain
underutilized for women statewide (less than 6.9%); and for minorities in all counties (% varies
by county).

NOTE: Unless using other advancement strategies, contractors are encouraged to use some
or all of this monetary incentive to offset the cut in hourly wages an individual may incur when
entering an apprenticeship if the full general laborer hourly rate has been previously paid. No
special accounting measures are required.

II. IMPLEMENTATION

The implementation of ASP 1 is intended to cover only the amount of time it takes for
underutilization to be resolved across the trades. This will be measured annually at the county
and/or state levels using data administered by WisDWD in relation to goals set by the USDOL-
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OFCCP. With appropriate state and federal approvals, we may also do some measurement at the
company level.

It is the contractor’s responsibility to note on their Certified Payrolls if their employee is a
TrANS graduate or a TrANS apprentice. The District EEO Coordinators utilize the information
on the Certified Payrolls to track the hours accumulated by TrANS Graduates and TrANS
apprentices on WisDOT contracts. Payment under this ASP 1 is made based on the hours
recorded off of the Certified Payrolls. Tracking may eventually include improved linkages with
the WisDWD apprentice database, information from company and committee level sources.

TrANS is nondiscriminatory by regulation, and is a tool for optional use by contractors to
address the underutilization of women and minorities as laborers and apprentices in our
industry’s skilled trades.

IV. TRANS TRAINING

As part of the contractor's equal employment opportunity affirmative action program, training shall
be provided to employees enrolled in apprenticeship and on-the-job training programs as follows:

The contractor shall provide on-the-job training aimed at developing full journey workers in the
type of trade or job classifications involved. In the event the contractor subcontracts a portion of the
contract work, the contractor shall determine how many, if any, of the trainees are to be trained by
the subcontractor provided, however, that the contractor shall retain the primary responsibility for
meeting the training requirements imposed by this special provision. The contractor shall also
insure that this training special provision is made applicable to such subcontract.

Training and upgrading of minorities and women toward journey workers status is a primary
objective of this training special provision. Accordingly, the contractor shall make every effort to
enroll minority trainees and women (e.g., by conducting systematic and direct recruitment through
public and private sources likely to yield minority trainees and women trainees); to the extent such
persons are available within a reasonable area of recruitment. The contractor will be given an
opportunity and will be responsible for demonstrating the steps that they have taken in pursuance
thereof, prior to determination as to whether the contractor is in compliance with this training
special provision. This training commitment is not intended, and shall not be used, to discriminate
against any applicant for training, whether a member of a minority group or not.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journey workers status or in which they have been employed
as a journey worker. The contractor should satisfy this requirement by including appropriate
questions in the employee application or by other suitable means. Regardless of the method used,
the contractor's records should document the findings in each case.

V. APPRENTICESHIP TRAINING

The Federal Highway Administration’s (FHWA) policy is to require full use of all available
training and skill improvement opportunities to assure increased participation of minority groups,
disadvantaged persons and women in all phases of the highway construction industry. The
FHWA On-the-Job Training (OJT) Program requires the State transportation agencies (STAs) to
establish apprenticeships and training programs targeted to move women, minorities, and
disadvantaged individuals into journey-level positions to ensure that a competent workforce is
available to meet highway construction hiring needs, and to address the historical under-
representation of members of these groups in highway construction skilled crafts.
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The OJT Supportive Services (OJT/SS) Program was established in Title 23 Code of Federal
Regulations (CFR), Part 230) to supplement the OJT program and support STA training
programs by providing services to highway construction contractors and assistance to highway
construction apprentices and trainees. The primary objectives of OJT/SS are:

(1) To increase the overall effectiveness of the State highway agencies’ approved
training programs.

(2) To seek other ways to increase the training opportunities for women, minorities,
and disadvantaged individuals.

The STAs are responsible for establishing procedures, subject to the availability of Surface
Transportation and Bridge Funds under 23 U.S.C. §140(b) (Nondiscrimination), for the provision
of supportive services with respect to training programs approved under 23 CFR, Part 230(a)
(Equal Employment Opportunity on Federal and Federal-aid Construction Contracts — including
Supportive Services).

The contractor and subcontractor shall maintain records to demonstrate compliance with these
apprenticeship requirements. Reasonable exemptions and modifications to and from any or all of
these requirements will be determined by the Wisconsin Department of Transportation-Civil
Rights Office. A request for an exemption or modification, with justification, shall be made in
writing, addressed to WisDOT Civil Rights Office, 4802 Sheboygan Avenue, P.O. Box 7965,
Rm. 451, Madison, WI 53707.
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ADDITIONAL SPECIAL PROVISION 3
DISADVANTAGED BUSINESS ENTERPRISE PROGRAM

1. Description

General

a. The disadvantaged business enterprise (DBE) requirements of 49 CFR Part 26 apply to this
contract. The department's DBE goal is shown on the cover of the bidding proposal. The contractor
can meet the specified contract DBE goal by procuring services or materials from a DBE or by
subcontracting work to a DBE. The department calculates the DBE participation as the dollar value
of DBE participation included in the bid expressed as a percentage of the total contract bid amount.

b. Under the contract, the contractor agrees to provide the assistance to participating DBE's in the
following areas:

i. Produce accurate and complete quotes.

ii. Understand highway plans applicable to their work.
iii. Understand specifications and contract requirements applicable to their work.
iv. Understand contracting reporting requirements.

c. The department encourages the contractor to assist and develop DBE firms to become fully
knowledgeable contractors to successfully perform on its contracts.

d. For information on the disadvantaged business program, visit the department's Civil Rights and
Compliance Section website at:

http://wisconsindot.gov/Pages/doing-bus/civil-rights/dbe/default.aspx

2. Definitions

a. |Interpret these terms, used throughout this additional special provision, as follows:

i. Bid Percentage: The DBE percentage indicated in the bidding proposal at the time of bid.

ii. DBE: A disadvantaged business enterprise (DBE) certified as a DBE by the department and
included on the department's list of certified DBE's who are determined to be ready, willing
and able.

iii. DBE goal: The amount of DBE participation expected in the contract as shown on the cover
of the Highway Work Proposal.

iv. Discretionary Goal: A contractor assigned DBE goal, typically abbreviated as “Disc” on the
cover of the Highway Work Proposal, which is enforced as committed.

v. Manufacturer: A firm that operates or maintains a factory or establishment that produces, on
the premises, the materials, supplies, articles, or equipment required under the contract.

vi. Supplier: A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials, supplies, articles or equipment required under the
contract are bought, kept in stock, and regularly sold or leased to the public.

vii. Voluntary Achievement: The amount of DBE participation achieved and reported in the
contract in excess of the assigned goal.

3. DBE Percentage Required at Bid Submission

Indicate the bid percentage (i.e. 0% through 100%) of DBE participation on the completed bidding
proposal, including projects with discretionary goals. For electronic submittals, show the percentage
in the miscellaneous data folder, Item 3, DBE Percent. For paper submittals, show the percentage on
the sheet included after the schedule of items. By submission of the bid, the bidder contractually
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4.

commits to DBE participation at or above the bid percentage, or certifies that they have utilized
comprehensive good faith efforts to solicit and utilize DBE firms to meet the DBE participation
requirements of this contract proposal, and that the bid percentage is reflective of these good faith
efforts. If the bidder does not indicate the bid percentage of DBE participation on the completed
bidding proposal, the department will consider the bid irregular and may reject the bid.

Department's DBE Evaluation Process

a. Documentation Submittal

Within 10 business days after the notification of contract award, the contractor is to identify, by
name, the DBE firms whose utilization is intended to satisfy this provision, the items of work of the
DBE subcontract or supply agreement and the dollar value of those items of work by completing the
Commitment to Subcontract to DBE Form [DT1506] and all necessary attachment A forms, as well
as, Good Faith Waiver Form [DT1202] and supporting documentation as necessary. If the
contractor fails to furnish the required forms within the specified time, the department may cancel
the award. Delay in fulfilling this requirement is not a cause for extension of the contract time and
shall not be used as a tool to delay execution.

i. Bidder Meets DBE Goal
If the bidder indicates that the contract DBE goal is met, after award and before execution,
the department will evaluate the Commitment to Subcontract to DBE Form DT1506 and
attachment A(s) to verify the actual DBE percentage achieved. If the DBE commitment is
verified, the contract is eligible for execution with respect to the DBE commitment.

ii. Bidder Does Not Meet DBE Goal

(1) If the bidder indicates a bid percentage on the Commitment to Subcontract to DBE Form
[DT1506] that does not meet the contract DBE goal, the bidder must submit a Good Faith
Waiver Form [DT1202] and supporting documentation. After award and before execution,
the department will evaluate the bidder's DBE commitment and consider the bidder's
good faith waiver request.

(20 The department will review the bidder's good faith waiver request and notify the bidder of
one of the following:

a. If the department grants a good faith waiver, the bid is eligible for contract execution
with respect to DBE commitment.

b. If the department rejects the good faith waiver request, the department may declare
the bid ineligible for execution. The department will provide a written explanation of
why the good faith waiver request was rejected. The bidder may appeal the
department's rejection as allowed under 7 a. & b.

Department's Criteria for Good Faith Effort

The Code of Federal Regulations {CFR}, 49 CFR Part 26-Appendix A, is the guiding regulation
concerning good faith efforts. However, the federal regulations do not define “good faith” but states
that bidder must actively and aggressively attempt to meet the goal. The federal regulations are
general and do not include every factor or effort that can be considered. As a result, each state must
establish its own processes and consider the factors established in its own process when making a
determination of good faith.

The department will only grant a good faith waiver if the bidder has made the effort, given the
relevant circumstances under the contract that a bidder actively and aggressively seeking to meet
the goal would make. The department will evaluate the bidder's good faith effort to determine
whether a good faith waiver will be granted. The bidder must demonstrate, on the DT1202 that they
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have aggressively solicited DBE participation in an attempt to meet the contract DBE goal and
attaining the stated DBE goal is not feasible.

b. The department, in conjunction with industry stakeholders, has developed the following guidance
for contractor good faith effort. The guidance and the attached appendices provide a framework for
the actions required by all parties in the processing and evaluation of bidder’s total efforts to
achieve the project specific DBE goal prior to the bid letting date.

c. Prime Contractors should:

Document all efforts and decisions made toward achieving the DBE goal on the contract. The
bidder should use the Civil Rights & Compliance System [CRCS] and related WisDOT-
approved DBE outreach tools, including the Bid Express Small Business Network, to foster
DBE participation on all applicable contracts.

Request quotes by identifying potential items to subcontract and solicit. Prime contractors
are strongly encouraged to include in their initial contacts a single page including a detailed
list of items for which they are accepting quotes, by project, within a letting. See attached
sample entitled “Sample Contractor Solicitation Letter” in Appendix A. Prime contractors
should also indicate a willingness to accept quotes in areas they are planning to perform
themselves, as required by federal rules. In some cases, it might be appropriate to use
DBE's to do work in a prime contractor’s area of specialization.

@

@

(©)

4)

®)

(6)

Solicit quotes through all reasonable and available means from certified DBE firms who
match 'possible items to subcontract' and send copies to DBESS office, highlighting areas
in which you are seeking quotes. Email is acceptable.

SBN is the preferred outreach tool. https://www.bidx.com/wi/main Other acceptable means
include postal mail, email, fax, phone call.

a. Primes must ask DBE firms for a response in their solicitations. See Sample
Contractors Solicitation Letter in Appendix. This letter can be included as an
attachment to the SBN sub-quote request.

b. Solicit quotes at least 10 calendar days prior to the letting date {ideally two Fridays
before the letting} to allow DBE firms sufficient time to respond. Prime contractors
should contact DBE firms early, asking them if they need help in putting together a
guote, or helping to arrange for equipment needs, or solve other problems.

Second solicitation should take place within 5 days

a. An email solicitation is highly recommended for this second solicitation

Upon request, provide interested DBE firms with adequate information about plans,

specifications and the requirements of the contract by letter, information session, email,

phone call and/or referral.

When potential exists, advise interested DBE firms on how to obtain bonding, line of

credit or insurance as may be requested.

Document DBE firm’s interest in quoting by taking appropriate steps to follow up initial

solicitation with:

a. Email to all prospective DBE firms in relevant work areas

Phone call log to DBE firms who express interest via written response or call.

Fax/letter confirmation

Copy of the DBE quotes

Signed copy of Bid Express SBN Record of Subcontractor Outreach Effort.

®ooo
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d. Evaluate DBE quotes as documentation is critical if the prime does not utilize the DBE firm’s quote

for any reason.

Evaluate DBE firm's capability to perform 'possible items to subcontract' using legitimate
reasons, including but not limited to, a discussion with the DBE firm regarding its
capabilities prior to the bid letting. If lack of capacity is your reason for not utilizing the DBE
quote, you are required to contact the DBE directly regarding their ability to perform the work
indicated in the UCP directory as their work area [NAICS code]; only the work area and/or
NAICS code listed in the UCP directory will be counted for DBE credit. Documentation of the
conversation is required.

In striving to meet a DBE conscious contract goal, prime contractors are expected to use
DBE quotes that are responsive and reasonable. This includes DBE quotes that are not the
low quote.

Special Circumstance: Evaluation of DBE quotes with tied bid items. “Tied quotes are the
condition in which a subcontractor submits quotes including multiple areas of expertise
across multiple work areas noting that the items and price are tied. Typically this type of
quoting represents a cost saving to the prime but is not clearly stated as a discount; tied
guotes are usually presented as ‘all or none’ quote to the prime.” When non-DBE
subcontractors submit tied bid items in their quotes to the prime, the DBE firms’ quote may
seem not competitive. In such a case, the following steps are taken in comparing the relevant
guotes. These are qualitative examples.

(1) Compare bid items common to both quotes, noting the reasonableness in the price
comparison.

(20 Review quotes from other firms for the bid items not quoted by the DBE firm to see if
combining both can provide the same competitive advantage that the tied bid items
offered.

e. After notification of contract award, submit '‘Commitment to Subcontract' form within the time
period specified in the contract.

Provide the following information along with department form DT1202:

(1) The names, addresses, e-mail addresses, telephone numbers of DBE's contacted.
The dates of both initial and follow-up contact. A printed copy of SBN solicitation is
acceptable.

(@) A description of information provided to the DBE's regarding the plans, specifications,
and estimated quantities for portions of the work to be performed by that DBE.

(3) Photocopies or electronic copies of all written solicitations to DBE's.

(4) Documentation of each quote received from a DBE and, if rejected, the reason for
that rejection.

(5) Bidder attendance at any pre-solicitation or pre-bid meetings the department held to
inform DBE's of participation opportunities available on the project.

f. The department's DBE Support Services Office is available by phone, email or in writing to request
assistance in meeting the DBE goal:

DBE Support Services Office

6150 Fond du Lac Ave.

Milwaukee, WI 53218

Phone: 414-438-4583 / 608-266-6961
Fax: 414-438-5392

E-mail: DOTDBESupportServices@dot.wi.gov
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6. Bidder's Appeal Process

a.

A bidder can appeal the department's decision to deny the bidder’'s good faith waiver request. The
bidder must provide written documentation refuting the specific reasons for rejection as stated in
the department's rejection notice. The bidder may meet in person with the department if so
requested. Failure to appeal within 7 calendar days after receiving the department's written notice
of rejection of a good faith waiver request under constitutes a forfeiture of the bidder's right of
appeal. If the bidder does not appeal, the department may declare the bid ineligible for execution.

The department will appoint a representative, who did not participate in the original determination,
to assess the bidder's appeal. The department will issue a written decision within 7 calendar days
after the bidder presents all written and oral testimony. In that written decision, the department will
explain the basis for finding that the bidder did or did not meet the contract DBE goal or make an
adequate good faith effort to meet the contract DBE goal. The department's decision is final. If the
department finds that the bidder did not meet the contract DBE goal or did not make adequate
efforts to meet the DBE goal, the department may declare the bid ineligible for execution.

7. Department's Criteria for DBE Participation

a.

b.

Department's DBE List

The department maintains a DBE list on the department's website
http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/ucp-directory.xlsx

The DBE office is also available to assist at 414-438-4583 or 608-266-6961.

8. Counting DBE Participation

a.

Assessing DBE Work

The department will only count the DBE usage towards the contract DBE goal if the DBE firm is
certified as a DBE by one of the unified certification program agencies. If a firm becomes DBE
certified before entering into a subcontract, the department may consider that DBE usage towards
the contract goal. The department only counts the value of the work a DBE actually performs
towards the DBE goal. The department assesses the DBE work as follows:

The department counts work performed by the DBE's own resources. The department includes the
cost of materials and supplies the DBE obtains for the work. The department also includes the cost
of equipment the DBE leases for the work. The department will not include the cost of materials,
supplies, or equipment the DBE purchases or leases from the prime contractor or its affiliate,
except the department will count non-project specific leases the DBE has in place before the work
is advertised.

The department counts fees and commissions the DBE charges for providing a bona fide
professional, technical, consultant, or managerial services. The department also counts fees and
commissions the DBE charges for providing bonds or insurance. The department will only count
costs the engineer deems reasonable based on experience or prevailing market rates.

If a DBE subcontracts work, the department counts the value of the subcontracted work only if the
DBE's subcontractor is also a DBE.

The contractor shall maintain records and may be required to furnish periodic reports documenting
its performance under this item.

It is the prime contractor’s responsibility to determine the DBE's ability to perform the work with the
use of the UCP directory.
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9. Commercially Useful Function

a. The department counts expenditures of a DBE toward the DBE goal only if the DBE is performing a
commercially useful function on that contract.

b. A DBE is performing a commercially useful function if the following conditions are met:

c. For contract work, the DBE is responsible for executing a distinct portion of the contract work and it
is carrying out its responsibilities by actually performing, managing, and supervising that work.

d. For materials and supplies, the DBE is responsible for negotiating price, determining quality and
guantity, ordering, and paying for those materials and supplies.

10. Trucking

All bidders are expected to adhere to the department’s current trucking policy posted on the HCCI
website

http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/trucking-utilization-policy.pdf

11. Manufacturers and Suppliers

The department counts material and supplies a DBE provides under the contract. The department will
give full credit toward the DBE goal if the DBE is a manufacturer of those materials or supplies. The
department will give 60 percent credit toward the DBE goal if the DBE is merely a supplier of those
materials or supplies. It is the bidder’s responsibility to find out if the DBE is considered a supplier or
a manufacturer before listing them on Commitment to Subcontract to DBE form DT1506.

12. DBE Prime

If the prime contractor is a DBE, the department will only count the work the contractor performs with
its own forces, the work DBE subcontractors perform, and the work DBE suppliers or manufacturers
perform.

13. Joint Venture

If a DBE performs as a participant in a joint venture, the department will only count that portion of the
total dollar value of the contract equal to that portion of the work that the DBE performs with its own
forces.

14. Mentor Protégé

a. If a DBE performs as a participant in a mentor protégé agreement, the department will credit the
portion of the work performed by the DBE protégé firm

b. On every other project that the mentor protégé team identifies itself on.
c. For no more than one half of the total contracted DBE goal on any WisDOT project.

15. DBE Replacement

In the event a Prime Contractor needs to replace a DBE firm originally listed on the approved DBE
Commitment Form DT1506, the Prime Contractor must comply with the department’'s DBE
Replacement Policy located on the DBE page on the following web site:

http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/policy-statement.pdf

16. Changes to the approved DBE Commitment Form DT1506

If there are any changes to the approved Commitment to Subcontract to DBE Form DT1506, the
prime contractor must submit a revised DBE Commitment Form DT1506 and relevant attachment
A(s) to the DBE Programs Office within 5 business days.
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17. Contract Modifications

When additional opportunity is available by contract modifications, the Prime Contractor shall utilize
DBE Subcontractors that were committed to equal work items, in the original contract.

18. Payment

Costs for conforming to this Additional Special Provision (ASP) and any associated DBE
requirements are incidental to the contract.
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APPENDIX A
Sample Contractor Solicitation Letter Page 1
This sample is provided as a guide not a requirement

GFW SAMPLE MEMORANDUM

TO: DBE FIRMS
FROM: POTENTIAL PRIME CONTRACTOR OR MAJOR SUBCONTRACTOR
SUBJECT: REQUEST FOR DBE QUOTES
LET DATE & TIME
DATE: MONTH DAY YEAR

CC: DBE OFFICE ENGINEER

Our company is considering bidding on the projects indicated on the next page, as a prime and/or a subcontractor for
the Wisconsin Department of Transportation |M0nth— date -yead Letting. Page 2 lists the projects and work items
that we may subcontract for this letting. We are interested in obtaining subcontractor quotes for these projects and
work categories. Also note that we are willing to accept quotes in areas we may be planning to perform ourselves as
required by federal rules.

Please review page 2, respond whether you plan to quote, highlight the projects and work items you are interested in
performing and return it via fax or email within 3 days. Plans, specifications and addenda are available through
WisDOT at the DBE Support Services office or at the Highway Construction Contract Information (HCCI) site at
http://roadwaystandards.dot.wi.gov/hcci/

Your quote should include all of the costs required to complete the items you propose to perform including labor,
equipment, material, and related bonding or insurance. The quote should note items that you are DBE certified to
perform, tied items, and any special terms. Page 2, with the indicated projects and items you plan to quote, should
be used as a cover sheet for your quote.

Please make every effort to have your quotes into our office by the prior to the letting date. Make
sure the correct letting date, project ID and proposal number, unit price and extension are included in your
guote. We prefer quotes be sent via SBN but prime’s alternative’s| are acceptable. Our office hours are |include |
|hours and daysl. Please call our office as soon as possible prior to the letting if you need information/clarification to

prepare your quote at |contact numbej.

If you wish to discuss or evaluate your quote in more detail, contact us after the contract is awarded. Status of the
contract can be checked at WisDOT’s HCCI site at http://roadwaystandards.dot.wi.gov/hcci/

All questions should be directed to:

Project Manager, John Doe,
Phone: (000) 123-4567

Email: Joe@joetheplumber.com
Fax: (000) 123- 4657
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Sample Contractor Solicitation Letter Page 2
This sample is provided as a guide not a requirement

REQUEST FOR QUOTATION

Prime’s Name:

Letting Date:

Project ID:

Please check all that apply
O Yes, we will be quoting on the projects and items listed below
O No, we are not interested in quoting on the letting or its items referenced below
O Please take our name off your monthly DBE contact list
O We have questions about quoting this letting. Please have some one contact me at this number

Prime Contractor ‘s Contact Person DBE Contractor Contact Person
Phone: Phone
Fax: Fax
Email: Email

Please circle the jobs and items you will be quoting below

Proposal No. 1 2 3 4 5 6

County

WORK DESCRIPTION:

Clear and Grub

Dump Truck Hauling

Curb & Gutter/Sidewalk, Etc.

Erosion Control Items

sitslisitalls

Signs and Posts/Matkers

Traffic Control

PP R DA R A4

Electrical Work/ Traffic Signals

Pavement Marking

SisitEisiiEislisiisdls

Sawing Pavement

Sl isitEisibEis

PR DA A DA
M| A

QMP, Base X

MR A

Pipe Underdrain X

AL DA DAL DA DA A DA | D4 | D4 24

A
A

Beam Guard

Concrete Staining

Trees/Shrubs X

A A

Again please make every effort to have your quotes into our office by time deadline| prior to the letting date.

We prefer quotes be sent via SBN but prime’s preferred alternative’s| are acceptable.

If there are further questions please direct them to the Iprime contractor’s contact personj at |phone numbet.l
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Primes

DBE

APPENDIX B
BEST PRACTICES FOR PRIME CONTRACTOR & DBE
SUBCONTRACTOR GOOD FAITH EFFORT
This list is not a set of requirements; it is a list of potential strategies

»  Prime contractor open houses inviting DBE firms to see the bid “war room” ot providing technical

assistance

»  Participate in speed networking and mosaic exercises as arranged by DBE office

» Host information sessions not directly associated with a bid letting;

» Participate in a formal mentor protégé or joint venture with a DBE firm

»  Participate in WisDO'T advisory committees i.e. TRANSAC, or Mega Project committee meetings

»  Facilitate a small group DBE ‘training session’ Clartifying how your firm prepares for bid letting, evaluates
subcontractors, preferred qualifications and communication methods

» Encourage subcontractors to solicit and highlight DBE participation in their quotes to you

»  Quality of communication, not quantity creates the best results. Contractors should do as thorough a job as
possible in communicating with DBE firms before the bid and provide any assistance requested to assure best
possible bid.

» DBE firms should contact primes as soon as possible with questions regarding their quotes ot bid; seven
days prior is optimal.

»  Continually check for contract addendums on the HCCI website through the Thursday prior to letting to
stay abreast of changes.

» Review the status of contracts on the HCCI website teviewing the ‘appatent low bidder” list, and bid tabs at
a minimum.

»  Prepare a portfolio or list of related projects and prime and supplier references; be sure to note
transportation-related projects of similar size and scope, firm expertise and staffing.

» Participate in DBE office assessment programs
Participate on advisory and mega-project committees
Sign up to receive the DBE Contracting Update

Consider membership in relevant industry or contractor organizations

Y V V V

Active participation is a must. Quote as many projects as you can reasonably work on; quoting the primes
and bidding as a prime with the department are the only ways to get work.
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APPENDIX C
Types of Efforts considered in determining GFE

This list represents concepts being assessed; analysis requires additional steps

10.
11.

Whether the contractor attended any pre-solicitation or pre-bid meetings that were scheduled by WisDOT to
inform DBEs of contracting and subcontracting opportunities;

Whether the contractor provided written notice to a reasonable number of specific DBEs that their interest in
the contract was being solicited, in sufficient time to allow the DBEs to participate effectively;

Whether the contractor followed up initial solicitations of interest by contacting DBEs to determine if the
DBEs were interested; returned the phone calls of interested DBE firms.

Whether the contractor selected portions of the work to be performed by DBEs in order to increase the
likelihood of meeting the DBE goal;

Whether the contractor provided interested DBEs with adequate information about the plans, specifications
and requirements of the contract;

Whether the contractor negotiated in good faith with interested DBESs, not rejected DBEs as unqualified
without sound reasons based on a thorough investigation of their capabilities;

Whether the contractor made efforts to assist interested DBEs in being more competitive.

Whether the contractor effectively used the services of available minority community organizations: minority
contractors groups, local, state, and Federal minority business assistance offices, and other organizations that
provide assistance to small businesses and DBE firms.

Whether Prime used CRCS to identify DBE who specialize in relevant work areas.
Whether the contractor used available resources including contacting the DBE office, using WisDOT’s website

Whether the contractor returned calls of firms expressing interest in a timely manner.

Page 11 of 15



Effective August 2015 Letting ASP 3

APPENDIX D
Good Faith Effort Evaluation Guidance
Excerpt from Appendix A of 49 CFR Part 26

APPENDIX A TO PART 26 -- GUIDANCE CONCERNING GOOD FAITH EFFORTS

I

II.

II1.

IV.

When, as a recipient, you establish a contract goal on a DOT assisted contract, a bidder must, in
order to be responsible and/or responsive, make good faith efforts to meet the goal. The bidder can
meet this requirement in either of two ways. First, the bidder can meet the goal, documenting
commitments for participation by DBE firms sufficient for this putpose. Second, even if it doesn't
meet the goal, the bidder can document adequate good faith efforts. This means that the bidder
must show that it took all necessary and reasonable steps to achieve a DBE goal or other
requirement of this part which, by their scope, intensity, and appropriateness to the objective, could
reasonably be expected to obtain sufficient DBE participation, even if they were not fully successful.

In any situation in which you have established a contract goal, part 26 requires you to use the good
faith efforts mechanism of this part. As a recipient, it is up to you to make a fair and reasonable
judgment whether a bidder that did not meet the goal made adequate good faith efforts. It is
important for you to consider the quality, quantity, and intensity of the different kinds of efforts that
the bidder has made. The efforts employed by the bidder should be those that one could reasonably
expect a bidder to take if the bidder were actively and aggressively trying to obtain DBE participation
sufficient to meet the DBE contract goal. Mere pro forma efforts are not good faith efforts to meet
the DBE contract requirements. We emphasize, however, that your determination concerning the
sufficiency of the firm's good faith efforts is a judgment call: meeting quantitative formulas is not
required.

The Department also strongly cautions you against requiring that a bidder meet a contract goal (i.e.,
obtain a specified amount of DBE participation) in order to be awarded a contract, even though the
bidder makes an adequate good faith efforts showing. This rule specifically prohibits you from
ignoring bona fide good faith efforts.

The following is a list of types of actions which you should consider as part of the bidder's good
faith efforts to obtain DBE participation. It is not intended to be a mandatory checklist, nor is it
intended to be exclusive or exhaustive. Other factors or types of efforts may be relevant in
appropriate cases.

Al Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings,
advertising and/or written notices) the interest of all certified DBEs who have the capability
to perform the work of the contract. The bidder must solicit this interest within sufficient
time to allow the DBEs to respond to the solicitation. The bidder must determine with
certainty if the DBEs are interested by taking appropriate steps to follow up initial
solicitations.

B. Selecting portions of the work to be performed by DBEs in order to increase the likelihood
that the DBE goals will be achieved. This includes, where appropriate, breaking out contract
work items into economically feasible units to facilitate DBE patticipation, even when the
prime contractor might otherwise prefer to perform these work items with its own forces.

C. Providing interested DBEs with adequate information about the plans, specifications, and
requirements of the contract in a timely manner to assist them in responding to a
solicitation.
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D. 1 Negotiating in good faith with interested DBEs. It is the biddet's
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent with
the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBEs that were considered; a description of the information
provided regarding the plans and specifications for the work selected for
subcontracting; and evidence as to why additional agreements could not be reached
for DBEs to perform the work.

2 A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm's price and capabilities as well as contract goals into consideration. However,
the fact that there may be some additional costs involved in finding and using DBEs
is not in itself sufficient reason for a bidder's failure to meet the contract DBE goal,
as long as such costs are reasonable. Also, the ability or desire of a prime contractor
to perform the work of a contract with its own organization does not relieve the
bidder of the responsibility to make good faith efforts. Prime contractors are not,
however, required to accept higher quotes from DBE:s if the price difference is
excessive or unreasonable.

E. Not rejecting DBEs as being unqualified without sound reasons based on a thorough
investigation of their capabilities. The contractot's standing within its industry, membership
in specific groups, organizations, or associations and political or social affiliations (for
example union vs. non-union employee status) are not legitimate causes for the rejection or
non solicitation of bids in the contractor's efforts to meet the project goal.

F. Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance
as required by the recipient or contractor.

G. Making efforts to assist interested DBEs in obtaining necessary equipment, supplies,
materials, or related assistance or services.

H. Effectively using the setvices of available minority/women community organizations;
minority/women contractors' groups; local, state, and Federal minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of DBEs.

V. In determining whether a bidder has made good faith efforts, you may take into account the
performance of other bidders in meeting the contract. For example, when the apparent successful
bidder fails to meet the contract goal, but others meet it, you may reasonably raise the question of
whether, with additional reasonable efforts, the apparent successful bidder could have met the goal.
If the apparent successful bidder fails to meet the goal, but meets or exceeds the average DBE
participation obtained by other bidders, you may view this, in conjunction with other factors, as
evidence of the apparent successful bidder having made good faith efforts.
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Appendix E
Small Business Network [SBN] Overview

The Small Business Network is a part of the Bid Express” service that was created to ensure that prime
bidders have a centralized online location to find subs - including small and disadvantaged business
enterprises (DBEs). It is available for prime bidders to use as part of their Basic Service subscription.
Within the Small Business Network, Prime Contractors can:

1.

Easily select proposals, work types and items:

a.

After adding applicable work types, select items that you wish to quote. Enter the sub-quote
quantities and add comments, if desired. Adding or removing items and work types can be done
quickly. If needed, you can save the sub-quote for completion at a later time.

Create sub-quotes for the subcontracting community:

a.

C.

d.

Create sub-quotes with ease using the intuitive sub-quote creator. In seven short steps, you can
rapidly create a custom sub-quote directed to all subcontractors that bid on the applicable work
types. Steps include: provide contact information and sub-quote expiration date, select letting
and proposal, add work types and items, specify terms and conditions, upload attachments, and
select vendors.

Create a sub-quote to send to subcontractors or suppliers that lists the items in a proposal that
you want quoted

Create an unlimited number of sub-quotes for items you want quoted, and optionally mark them
as a DBE-preferred request

Add attachments to sub-quotes

View sub-quote requests & responses:

a.

After logging into the Bid Express service, you can quickly review all of your sub-quote requests
and all unsolicited sub-quote requests from subcontractors. To simplify the Small Business
Network home screen, sub-quote requests can be hidden with one click if they are not
applicable.

View or receive unsolicited sub-quotes that subcontractors have posted, complete with terms,
conditions and pricing

View Record of Subcontractor Outreach Effort:

a.

o v

For each sub-quote produced, a Record of Subcontractor Outreach Efffort is generated that shows the
response statistics for a particular sub-quote. If accepted by the letting agency, this report may
serve as proof of a “Good Faith” effort in reaching out to the DBE community.

Hasily locate pre-qualified and certified small and disadvantaged businesses

Advertise to small and disadvantaged businesses more efficiently and cost effectively
Document your interactions with subs/DBEs by producing an Outreach Report (may be
accepted as proof of DBE outreach at the discretion of each agency)
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The Small Business Network is a part of the Bid Express”service that was created to ensure that small
businesses have a centralized area to access information about upcoming projects. It can help small
businesses learn more about opportunities, compete more effectively, network with other contractors
and subcontractors, and win more jobs.

1.

View and reply to sub-quote requests from primes:

a.

After logging into the Bid Express service, you can quickly review all incoming sub-quote
requests and all unsolicited sub-quotes created by your company. Receive notifications by
selected work type. To simplify on the Small Business Network home screen, sub-quote
requests can be filtered by work types relevant to your interests, or hidden with one click if they
are not applicable.

Select items when responding to sub-quote requests from primes:

a.

b.

C.

You have the freedom to choose and price any number of items when responding to a sub-quote
request. Quantities can be modified, and per-item comments are also available.

View requests for sub-quotes for work that primes have posted for projects they are bidding,
add your pricing, terms, and conditions, and submit completed sub-quotes to the requesting
primes

Add attachments to a sub-quote

Create and send unsolicited sub-quotes to specific contractors:

a.

Create unsolicited sub-quotes with ease using the intuitive sub-quote creator. In eight short steps,
you can rapidly create a custom sub-quote directed at any number of specific vendors of your
choosing. Steps include: provide contact information and sub-quote expiration date, select letting
and proposal, add work types and items, specify terms and conditions, upload attachments, and
select vendors.

Easily select and price items for unsolicited sub-quotes:

a.

b.

C.

d.

After adding applicable work types, select items that you wish to quote. The extended price
calculates automatically, cutting out costly calculation errors. Comments can be provided on an
per-item basis as well.

Create an unsolicited sub-quote that lists the items from a proposal that you want to quote,
include pricing, terms and conditions, and send it to selected prime/plan holder

Add attachments to a sub-quote

Add unsolicited work items to sub-quotes that you are responding to

Easy Access to Valuable Information

a.

b.

Receive a confirmation that your sub-quote was opened by a prime

View Bid Tab Analysis data from past bids, including the high, average and low prices of
items.

View important notices and publications from DOT targeted to small and disadvantaged
businesses

Accessing Small Business Network for WisDOT contracting opportunities

a.

If you are a contractor not yet subscribing to the Bid Express service, go to www.bidx.com
and select “Order Bid Express.” The Small Business Network is a part of the Bid Express
Basic Service.

DBE firms can request a Bid Express Small Business Network Account at no cost by calling
414-438-4588
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November 2013 ASP-4
ADDITIONAL SPECIAL PROVISION 4

Payment to First-Tier Subcontractors

Within 10 calendar days of receiving a progress payment for work completed by a
subcontractor, pay the subcontractor for that work. The prime contractor may withhold
payment to a subcontractor if, within 10 calendar days of receipt of that progress
payment, the prime contractor provides written notification to the subcontractor and the
department documenting "just cause" for withholding payment.

The prime contractor may also withhold routine retainage from payments due
subcontractors.

Payment to Lower-Tier Subcontractors

Ensure that subcontracting agreements at all tiers provide prompt payment rights to
lower-tier subcontractors that parallel those granted first-tier subcontractors in this
provision.

Release of Routine Retainage

After granting substantial completion the department may reduce the routine retainage
withheld from the prime contractor to 75 percent of the original total amount retained.

When the Department sends the semi-final estimate the department may reduce the
routine retainage withheld from the prime contractor to 10 percent of the original total
amount retained.

Within 30 calendar days of receiving the semi-final estimate from the department, submit
written certification that subcontractors at all tiers are paid in full for acceptably
completed work and that no routine retainage is being withheld. The department will pay
the prime contractor in full and reduce the routine retainage withheld from the prime
contractor to zero when the department approves the final estimate.

This special provision does not limit the right of the department, prime contractor, or
subcontractors at any tier to withhold payment for work not acceptably completed or
work subject to an unresolved contract dispute.



Effective with May 2015 Letting ASP-6

ADDITIONAL SPECIAL PROVISION 6

ASP 6 - Modifications to the standard specifications
Make the following revisions to the standard specifications:

450.3.2.1 General
Replace the entire text with the following effective with the January 2015 letting:

@ Do not place asphaltic mixture when the air temperature approximately 3 feet above grade, in shade,
and away from artificial heat sources is less than 36 F for upper layers or 32 F for lower layers unless
the engineer allows in writing. The contractor should place HMA pavement for projects on or north of
STH 29 between May 1 and October 15 inclusive and for projects south of STH 29 between April 15
and November 1 inclusive. Notify the engineer at least one business day before paving.

@ Unless the contract specifies otherwise, conform to the following:
- Keep the road open to all traffic during construction.
- Prepare the existing foundation for treatment as specified in 211.

- Incorporate loose roadbed aggregate as a part of preparing the foundation, in shoulder construction, or
dispose of as the engineer approves.
@ Place asphaltic mixture only on a prepared, firm, and compacted base, foundation layer, or existing
pavement substantially surface-dry and free of loose and foreign material. Do not place over frozen
subgrade or base, or where the roadbed is unstable.

450.5 Payment
Replace the entire text with the following effective with the May 2015 letting:

@ All costs of furnishing, maintaining, and operating the truck scale or other weighing equipment and
furnishing the weigh tickets are incidental to the contract.

@ Nonconforming material allowed to remain in place is subject to price adjustment under 105.3.2.

@ Full-depth sawing to remove integrally placed safety edge where not required is incidental to the
contract.

@ The contractor is responsible for the quality of HMA pavement placed in cold weather. If because of an

excusable compensable delay under 108.10.3, the engineer directs the contractor to pave when the
temperature is less than 36 F for the upper layer or less than 32 F for lower layers, the department:

- Will relieve the contractor of responsibility for damage and defects the engineer attributes to cold
weather paving.

- Will not assess disincentives for density or ride.

455.3.2.1 General
Replace the paragraphs one and two with the following effective with the January 2015 letting:

@ Apply tack coat only when the air temperature is 32 F or more unless the engineer approves otherwise
in writing. Before applying tack coat ensure that the surface is dry and reasonably free of loose dirt,
dust, or other foreign matter. Do not apply if weather or surface conditions are unfavorable or before
impending rains.

@ Use tack material of the type and grade the contract specifies. The contractor may, with the engineer's
approval, dilute tack material as allowed under 455.2.4. Provide calculations using the asphalt content
as-received from the supplier and subsequent contractor dilutions to show that as-placed material has
50 percent or more residual asphalt content. Apply at 0.050 to 0.070 gallons per square yard, after
dilution, unless the contract designates otherwise. The engineer may adjust the application rate based
on surface conditions. Limit application each day to the area the contractor expects to pave during that
day.
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Effective with May 2015 Letting

ASP-6

460.2.2.3 Aggregate Gradation Master Range
Replace paragraph one with the following effective with the December 2014 letting:

@ Ensure that the aggregate blend, including recycled material and mineral filler, conforms to the
gradation requirements in table 460-1. The values listed are design limits; production values may
exceed those limits.

TABLE 460-1 AGGREGATE GRADATION MASTER RANGE AND VMA REQUIREMENTS

PERCENTS PASSING DESIGNATED SIEVES
SIEVE NOMINAL SIZE
37.5 mm 25.0 mm 19.0 mm 12.5 mm 9.5 mm SMA 12.5 mm| SMA 9.5 mm

50.0-mm 100
37.5-mm 90 -100 100
25.0-mm 90 max 90 -100 100
19.0-mm - 90 max 90 -100 100 100
12.5-mm - - 90 max 90 -100 100 90 - 97 100
9.5-mm - - - 90 max 90 -100 58 - 72 90 - 100
4.75-mm . . . . 90 max 25-35 35-45
2.36-mm 15-41 19-45 23-49 28 - 58 20-65 15-25 18 - 28

75-um 0-6.0 1.0-7.0 2.0-8.0 2.0-10.0 2.0-10.0 8.0-12.0 10.0-14.0

% M\'/',\\'/:XUM 11.0 12.0 13.0 14,04 15.0@ 16.0 17.0

M 14.5 for E-0.3 and E-3 mixes.
2 155 for E-0.3 and E-3 mixes.

460.3.4 Cold Weather Paving

Add a new subsection as follows effective with the May 2015 letting:

460.3.4 Cold Weather Paving
460.3.4.1 Cold Weather Paving Plan
@ Submit a written cold weather paving plan to the engineer at the preconstruction meeting. In that plan
outline material, operational, and equipment changes for paving when the air temperature
approximately 3 feet above grade, in shade, and away from artificial heat sources is less than 40 F.
Include the following:

- Use a department-accepted HMA mix design that incorporates a warm mix additive from the

department's approved products list. Do not use a foaming process that introduces water into the mix.
- Use additional rollers.

@ Engineer written acceptance is required for the cold weather paving plan. Engineer acceptance of the
plan does not relieve the contractor of responsibility for pavement performance except as specified in

450.5(4).

460.3.4.2 Cold Weather Paving Operations

@ Do not place asphaltic mixture when the air temperature approximately 3 feet above grade, in shade,
and away from artificial heat sources is less than 40 F unless a valid engineer-accepted cold weather
paving plan is in effect.

@ If the national weather service forecast for the construction area predicts ambient air temperature less
than 40 F at the projected time of paving within the next 24 hours, confirm or submit revisions to a
previously engineer-accepted cold weather paving plan for engineer validation. Upon validation of the
plan, the engineer will allow paving for the next day. Once in effect, pave conforming to the engineer-
accepted cold weather paving plan for the balance of that work day or shift regardless of the
temperature at the time of paving.
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Effective with May 2015 Letting ASP-6

460.4 Measurement
Add paragraph two as follows effective with the January 2015 letting:

@ The department will measure HMA Cold Weather Paving by the ton of HMA mixture for pavement
placed conforming to an engineer-accepted cold weather paving plan.

460.5.1 General
Revise paragraph one as follows effective with the January 2015 letting:

@ The department will pay for measured quantities at the contract unit price under the following bid

items:

ITEM NUMBER DESCRIPTION UNIT
460.1100 HMA Pavement Type E-0.3 TON
460.1101 HMA Pavement Type E-1 TON
460.1103 HMA Pavement Type E-3 TON
460.1110 HMA Pavement Type E-10 TON
460.1130 HMA Pavement Type E-30 TON
460.1132 HMA Pavement Type E-30X TON
460.1700 HMA Pavement Type SMA TON
460.2000 Incentive Density HMA Pavement DOL
460.4000 HMA Cold Weather Paving TON

460.5.2.2 Disincentive for HMA Pavement Density
Revise paragraph two as follows effective with the January 2015 letting:

@ The department will not assess density disincentives for pavement placed in cold weather because of
a department-caused delay as specified in 450.5(4).

460.5.2.4 Cold Weather Paving
Add a new subsection as follows effective with the May 2015 letting:

460.5.2.4 Cold Weather Paving

@ Payment for HMA Cold Weather Paving is full compensation for additional materials and equipment
specified for cold weather paving under 460.3.4 including costs for preparing, administering, and
following the contractor's cold weather paving plan. The department will not pay for HMA Cold
Weather Paving for HMA placed on days when the department is assessing liquidated damages.

@ If HMA pavement is placed under 460.3.4 and the HMA Cold Weather Paving bid item is not in the
contract, the department will pay for the additional costs specified in 460.5.2.4(1) as extra work. The
department will pay separately for HMA pavement under the appropriate HMA Pavement bid items.

465.2 Materials
Replace paragraph two with the following effective with the December 2014 letting:

@ Under the other 465 bid items, the contractor need not submit a mix design. Furnish aggregates mixed
with a type AC asphaltic material, except under the Asphaltic Curb bid item furnish PG58-28 asphaltic
material. Use coarse and fine mineral aggregates uniformly coated and mixed with the asphaltic
material in an engineer-approved mixing plant. The contractor may include reclaimed asphaltic
pavement materials in the mixture.
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506.3.2 Shop Drawings
Replace the entire text with the following effective with the May 2015 letting:

@ Ensure that shop drawings conform to the contract plans and provide additional details, dimensions,
computations, and other information necessary for completely fabricating and erecting the work.
Include project and structure numbers on each shop drawing sheet.

@ Check shop drawings and submit electronically to the department for review before beginning
fabrication. For primary fabrication items, also certify that shop drawings conform to quality control
standards by submitting department form DT2333. Department review does not relieve the contractor
from responsibility for errors or omissions on shop drawings.

@ Shop drawings are part of the contract. The department must approve differences between shop
drawings and contract plans. The contractor bears the costs of department-approved substitutions. Do
not deviate from or revise drawings without notifying the department and resubmitting revised
drawings.

@ Ensure that the fabricator delivers 3 sets of shop drawings for railroad structures to the railroad
company upon contract completion.

Bid Items Added

Add the following new bid item effective with the January 2015 letting:
ITEM NUMBER DESCRIPTION UNIT
460.4000 HMA Cold Weather Paving TON

Errata
Make the following corrections to the standard specifications:

501.3.2.4.4 Water Reducer
Correct errata by deleting the reference to footnote 6 for grade D concrete.

@ Add a water reducing admixture conforming to 501.2.3. Determine the specific type and rate of use
based on the atmospheric conditions, the desired properties of the finished concrete and the
manufacturer's recommended rate of use. The actual rate of use shall at least equal the
manufacturer's recommended rate, and both the type and rate used require the engineer's approval
before use.

506.5 Payment
Correct errata by changing the reference to 506.3.22.

© The department will limit costs for inspections conducted under 506.3.22 to $0.05 per pound of
material and deduct costs in excess of that amount from payment due the contractor. The department
will determine costs for in-house inspections based on hourly rates for department staff plus overhead
and use invoiced costs for contracted-out inspections. The department will administer deductions for
the contractor's share of the total inspection cost under the Excess Costs For Fabrication Shop
Inspection administrative item.
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Effective with November 2006 Letting ASP 7

ADDITIONAL SPECIAL PROVISION 7

A. Reporting 1* Tier and DBE Payments During Construction

1.

2.

Comply with reporting requirements specified in the department’s Civil Rights Compliance,
Contractor’'s User Manual, Sublets and Payments.

Report payments to all DBE firms within 10 calendar days of receipt of a progress payment by the
department or a contractor for work performed, materials furnished, or materials stockpiled by a
DBE firm. Report the payment as specified in A(1) for all work satisfactorily performed and for all
materials furnished or stockpiled.

Report payments to all first tier subcontractor relationships within 10 calendar days of receipt of a
progress payment by the department for work performed. Report the payment as specified in
A(1) for all work satisfactorily performed.

All tiers shall report payments as necessary to comply with the DBE payment requirement as
specified in A(2).

Require all first tier relationships, DBE firms and all other tier relationships necessary to comply
with the DBE payment requirement in receipt of a progress payment by contractor to
acknowledge receipt of payment as specified in A(1), (2), (3) and (4).

All agreements made by a contractor shall include the provisions in A(1), (2), (3), (4) and (5), and
shall be binding on all first tier subcontractor relationships and all contractors and subcontractors
utilizing DBE firms on the project.

B. Costs for conforming to this special provision are incidental to the contract.
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ADDITIONAL SPECIAL PROVISION 9
Electronic Certified Payroll Submittal

(1) Use the department's Civil Rights Compliance System (CRCS) to submit certified payrolls
electronically. Details are available online through the department’s highway construction
contractor information (HCCI) site on the Labor, Wages, and EEO Information page at:

http://wisconsindot.qov/Pages/doing-bus/civil-rights/labornwage/default.aspx

(2) Ensure that all tiers of subcontractors, as well as all trucking firms, submit their weekly
certified payrolls electronically through CRCS. These payrolls are due within seven calendar
days following the close of the payroll period. Every firm providing physical labor towards
completing the project is a subcontractor under this special provision.

(3) Upon receipt of contract execution, promptly make all affected firms aware of the
requirements under this special provision and arrange for them to receive CRCS training as
they are about to begin payrolls. The department will provide training either in a classroom
setting at one of our regional offices or by telephone. Contact Tess Mulrooney at 608-267-4489
to schedule the training.

(4) The department will reject all paper submittals of forms DT-1816 and DT-1929 for
information required under this special provision. All costs for conforming to this special
provision are incidental to the contract.

(5) Firms wishing to export payroll data from their computer system into CRCS should have their
payroll coordinator send several sample electronic files to Tess two months before a payroll
needs to be submitted. Not every contractor’s payroll system is capable of producing export
files. For details, see pages 17-22 of the CRCS System Background Information manual
available online on the Labor, Wages, and EEO Information page at:

http://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual. pdf
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FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I General

1. Nondiscrimination

Ill.  Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIII. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X. Compliance with Governmentwide Suspension and
Debarment Requirements

XIl.  Certification Regarding Use of Contract Funds for
Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

I. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services). The design-builder shall be responsible
for compliance by any subcontractor, lower-tier subcontractor
or service provider.

Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, however, the
Form FHWA-1273 must be physically incorporated (not
referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work
performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. The term Federal-aid
highway does not include roadways functionally classified as
local roads or rural minor collectors.

1. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are
applicable to all Federal-aid construction contracts and to all
related construction subcontracts of $10,000 or more. The
provisions of 23 CFR Part 230 are not applicable to material
supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI
of the Civil Rights Act of 1964, as amended, and related
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR 60, and 29
CFR 1625-1627. The contracting agency and the FHWA have
the authority and the responsibility to ensure compliance with
Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix
A, with appropriate revisions to conform to the U.S.
Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment
opportunity (EEO) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (28 CFR 35,
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27)
and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23
U.S.C. 140 shall constitute the EEO and specific affirmative
action standards for the contractor's project activities under



this contract. The provisions of the Americans with Disabilities
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR
35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific
requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract.

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color,
national origin, age or disability. Such action shall include:
employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or
other forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-
job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
so.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who
are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEQ Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be
followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are



applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. Actions by
the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. Inthe event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national
origin, age or disability; making full efforts to obtain qualified
and/or qualifiable minorities and women. The failure of a union
to provide sufficient referrals (even though it is obligated to
provide exclusive referrals under the terms of a collective
bargaining agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar

with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established there
under. Employers must provide reasonable accommodation in
all employment activities unless to do so would cause an
undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex,
national origin, age or disability in the selection and retention
of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary
and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State
DOT's U.S. DOT-approved DBE program are incorporated by
reference.

b. The contractor or subcontractor shall not discriminate on
the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and
administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the contracting agency
deems appropriate.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project, indicating the number of minority, women, and
non-minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor



will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

1. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of
$10,000 or more.

The contractor must ensure that facilities provided for
employees are provided in such a manner that segregation on
the basis of race, color, religion, sex, or national origin cannot
result. The contractor may neither require such segregated
use by written or oral policies nor tolerate such use by
employee custom. The contractor's obligation extends further
to ensure that its employees are not assigned to perform their
services at any location, under the contractor's control, where
the facilities are segregated. The term "facilities" includes
waiting rooms, work areas, restaurants and other eating areas,
time clocks, restrooms, washrooms, locker rooms, and other
storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate
or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size). The
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid
highway. This excludes roadways functionally classified as
local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 “Contract provisions and
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions

of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is utilized in the area by the
construction industry; and

(iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and
so advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an
authorized representative, will issue a determination within
30 days of receipt and so advise the contracting officer or



will notify the contracting officer within the 30-day period that
additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination
or shall pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-

Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee (
e.g., the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm
or its successor site. The prime contractor is responsible for
the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency..

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under §5.5 (a)(3)(ii) of
Regulations, 29 CFR part 5, the appropriate information is
being maintained under 85.5 (a)(3)(i) of Regulations, 29
CFR part 5, and that such information is correct and
complete;

(i) That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR
part 3;

(iii) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.



(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of
title 31 of the United States Code.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may
be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, or if a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State
Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
program shall be observed.

Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly

rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the
corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.



d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section IV.
The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of
the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising
out of the labor standards provisions of this contract shall not
be subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures
of the Department of Labor set forth in 29 CFR parts 5, 6, and
7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY
STANDARDS ACT

The following clauses apply to any Federal-aid construction
contract in an amount in excess of $100,000 and subject to the
overtime provisions of the Contract Work Hours and Safety
Standards Act. These clauses shall be inserted in addition to
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As
used in this paragraph, the terms laborers and mechanics
include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated
damages. Inthe event of any violation of the clause set forth
in paragraph (1.) of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph (1.) of this section, in the sum of $10 for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this
section.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraph (1.)
through (4.) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs (1.) through (4.) of this
section.



VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” refers
to workers employed or leased by the prime contractor, and
equipment owned or rented by the prime contractor, with or
without operators. Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor,
agents of the prime contractor, or any other assignees. The
term may include payments for the costs of hiring leased
employees from an employee leasing firm meeting all relevant
Federal and State regulatory requirements. Leased
employees may only be included in this term if the prime
contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Iltems" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract.

2. The contract amount upon which the requirements set forth
in paragraph (1) of Section VI is computed includes the cost of
material and manufactured products which are to be
purchased or produced by the contractor under the contract
provisions.

3. The contractor shall furnish (a) a competent superintendent
or supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is

evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is
not applicable to design-build contracts; however, contracting
agencies may establish their own self-performance
requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicableto all Federal-aid
construction contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The
contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract.

2. Itis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary
of Labor, in accordance with Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40
U.S.C.3704).

VIII. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicableto all Federal-aid
construction contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:



"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to
be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 1, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this
contract, or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the
performance of this contract is not prohibited from receiving an
award due to a violation of Section 508 of the Clean Water Act
or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be
included the requirements of paragraph (1) of this Section X in
every subcontract, and further agrees to take such action as
the contracting agency may direct as a means of enforcing
such requirements.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this

covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances.

e. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. “First Tier Covered
Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such
as the prime or general contract). “Lower Tier Covered
Transactions” refers to any covered transaction under a First
Tier Covered Transaction (such as subcontracts). “First Tier
Participant” refers to the participant who has entered into a
covered transaction with a grantee or subgrantee of Federal
funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.




i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j- Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.

* ok ok kK

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency;

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which

10

this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances.

d. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. You may contact the person to
which this proposal is submitted for assistance in obtaining a
copy of those regulations. “First Tier Covered Transactions”
refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered
Transaction (such as subcontracts). “First Tier Participant”
refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds
(such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the



department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment.

* k k k%

Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

* %k k kx %

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.
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ATTACHMENT A - EMPLOYMENT AND MATERIALS
PREFERENCE FOR APPALACHIAN DEVELOPMENT
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS
ROAD CONTRACTS

This provision is applicable to all Federal-aid projects funded
under the Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor
undertaking to do work which is, or reasonably may be, done
as on-site work, shall give preference to qualified persons who
regularly reside in the labor area as designated by the DOL
wherein the contract work is situated, or the subregion, or the
Appalachian counties of the State wherein the contract work is
situated, except:

a. To the extent that qualified persons regularly residing in
the area are not available.

b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to
assure an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective
bargaining contract, provided that the number of nonresident
persons employed under this subparagraph (1c) shall not
exceed 20 percent of the total number of employees employed
by the contractor on the contract work, except as provided in
subparagraph (4) below.

2. The contractor shall place a job order with the State
Employment Service indicating (a) the classifications of the
laborers, mechanics and other employees required to perform
the contract work, (b) the number of employees required in
each classification, (c) the date on which the participant
estimates such employees will be required, and (d) any other
pertinent information required by the State Employment
Service to complete the job order form. The job order may be
placed with the State Employment Service in writing or by
telephone. If during the course of the contract work, the
information submitted by the contractor in the original job order
is substantially modified, the participant shall promptly notify
the State Employment Service.

3. The contractor shall give full consideration to all qualified
job applicants referred to him by the State Employment
Service. The contractor is not required to grant employment to
any job applicants who, in his opinion, are not qualified to
perform the classification of work required.

4. If, within one week following the placing of a job order by
the contractor with the State Employment Service, the State
Employment Service is unable to refer any qualified job
applicants to the contractor, or less than the number
requested, the State Employment Service will forward a
certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the
contractor's permanent project records. Upon receipt of this
certificate, the contractor may employ persons who do not
normally reside in the labor area to fill positions covered by the
certificate, notwithstanding the provisions of subparagraph (1c)
above.

5. The provisions of 23 CFR 633.207(e) allow the
contracting agency to provide a contractual preference for the
use of mineral resource materials native to the Appalachian
region.
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6. The contractor shall include the provisions of Sections 1
through 4 of this Attachment A in every subcontract for work
which is, or reasonably may be, done as on-site work.



SEPTEMBER 2002

NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE
EQUAL EMPLOYMENT OPPORTUNITY (EXECUTIVE ORDER 11246)

1 The Offeror's or Bidder's attention is called to the "Employment Practices’ and "Equa
Opportunity Clause" set forth in the Required Contract Provisions, FHWA 1273.

2. The gods and timetables for minority and female participation expressed in percentage
terms for the contractor's aggregate work force in each trade, on al construction work in the
covered areg, are asfollows:

Goalsfor Minarity Participation for Fach Trade:

_County % _County % _ _County %
Adams 17 lowa 17 Polk 22
Ashland 12 Iron 12 Portage 0.6
Barron 0.6 Jackson 0.6 Price 0.6
Bayfield 12 Jefferson 7.0 Racine 8.4
Brown 13 Juneau 0.6 Richland 17
Buffdo 0.6 Kenosha 3.0 Rock 31
Burnett 22 Kewaunee 1.0 Rusk 0.6
Calumet 0.9 LaCrosse 0.9 St. Croix 29
Chippewa 05 Lafayette 05 Sauk 17
Clark 0.6 Langlade 0.6 Sawyer 0.6
Columbia 17 Lincoln 0.6 Shawano 10
Crawford 0.5 Manitowaoc 1.0 Sheboygan 7.0
Dane 22 Marathon 0.6 Taylor 0.6
Dodge 7.0 Marinette 10 Trempeaeau 0.6
Door 10 Marguette 1.7 Vernon 0.6
Douglas 10 Menominee 1.0 Vilas 0.6
Dunn 0.6 Milwaukee 8.0 Walworth 7.0
Eau Claire 05 Monroe 0.6 Washburn 0.6
Florence 10 Oconto 1.0 Washington 8.0
Fond du Lac 1.0 Oneida 0.6 Waukesha 8.0
Forest 10 Outagamie 0.9 Waupaca 10
Grant 05 Ozaukee 8.0 Waushara 1.0
Green 17 Pepin 0.6 Winnebago 0.9
Green Lake 1.0 Pierce 2.2 Wood 0.6
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Goalsfor female participation for each trade: 6.9%

These goals are applicable to al the contractor's construction work, (whether or not it is
federal or federally assisted), performed in the covered area. If the contractor performs
construction work in the geographical arealocated outside of the covered areg, it shall apply
the goals established for such geographical area where the work is actualy performed.
With regard to this second area, the contractor also is subject to the goals for both its
federally involved and nonfederally involved construction.

The contractor's compliance with the Executive Order and the Regulations in 41 CFR Part
60-4 shal be based on its implementation of the Equal Opportunity Clause, specific
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a),
and its efforts to meet the goals. The hours of minority and female employment and
training must be substantially uniform throughout the length of the contract, and in each
trade, and the contractor shall make a good faith effort to employ minorities and women
evenly on each of its projects. The transfer of minority or female employees or trainees
from contractor to contractor or from project to project for the sole purpose of meeting the
contractor's goals shall be a violation of the contract, the Executive Order and the
Regulationsin 41 CFR Part 60-4. Compliance with the goals will be measured against the
total work hours performed.

The contractor shall provide written notification to the Director of the Office of Federa
Contract Compliance Programs within ten (10) working days of award of any construction
subcontract in excess of $10,000.00 at any tier for construction work under the contract
resulting from this solicitation. The notification shall list the name, address and telephone
number of the subcontractor, employer identification number of the subcontractor;
estimated dollar amount of the subcontract; estimated starting and completion dates of the
subcontract; and the geographical areain which the subcontract is to be performed.

Asreferred to in this section, the Director means:

Director

Office of Federa Contract Compliance Programs
Ruess Federa Plaza

310 W. Wisconsin Ave., Suite 1115

Milwaukee, W1 53202

The "Employer Identification Number" means the Federal Social Security number used on
the Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941.

As used in this notice, and in the contract resulting from solicitation, the "covered area’ is
the county(ies) in Wisconsin to which this proposal applies.
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APRIL 2013

ADDITIONAL FEDERAL-AID PROVISIONS

NOTICE TO ALL BIDDERS

To report bid rigging activities call:
1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free "hotline"
Monday through Friday, 8:00 a.m. to 5:00 p.m., Eastern Time. Anyone with knowledge of
possible bid rigging, bidding collusion, or other fraudulent activities should use the
"hotline" to report such activities.

The "hotline" is part of the DOT's continuing effort to identify and investigate highway
construction contract fraud and abuse and is operated under the direction of the DOT
Inspector General. All information will be treated confidentially and caller anonymity will
be respected.
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Effective August 2015 letting
BUY AMERICA PROVISION

All steel and iron materials permanently incorporated in this project shall be domestic
products and all manufacturing and coating processes for these materials from smelting
forward in the manufacturing process must have occurred within the United States. Coating
includes epoxy coating, galvanizing, painting and any other coating that protects or
enhances the value of a material subject to the requirements of Buy America. The
exemption of this requirement is the minimal use of foreign materials if the total cost of
such material permanently incorporated in the product does not exceed one-tenth of one
percent (1/10 of 1%) of the total contract cost or $2,500.00, whichever is greater. For
purposes of this paragraph, the cost is that shown to be the value of the subject products as
they are delivered to the project. The contractor shall take actions and provide
documentation conforming to CMM 2-28.5 to ensure compliance with this “Buy America”
provision.

http://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf

Upon completion of the project certify to the engineer, in writing using department form
WS4567, that all steel, iron, and coating processes for steel or iron incorporated into the
contract work conform to these "Buy America" provisions. Attach a list of exemptions and
their associated costs to the certification form. Department form WS4567 is available at:

http://wisconsindot.gov/rdwy/worksheets/ws4567.doc
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Effective with September 2004 L etting

WISCONSIN DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYSAND TRANSPORTATION FACILITIES

SUPPLEMENTAL REQUIRED CONTRACT PROVISIONS

l. Wage Rates, Hours of labor and payment of Wages
Il Payroll Requirements
1. Postings at the Site of the Work
IV.  Affidavits
V. Wage Rate Redistribution
VI.  Additiona Classifications

WAGE RATES, HOURS OF LABOR AND PAYMENT OF WAGES

The schedule of "Minimum Wage Rates' attached hereto and made a part hereof
furnishes the prevailing wage rates that have been determined pursuant to Section 103.50
of the Wisconsin Statutes. These wage rates are the minimum required to be paid to the
various laborers, workers, mechanics and truck drivers employed by contractors and
subcontractors on the construction work embraced by the contract and subject to
prevailing hours and wages under Section 103.50, Stats. If necessary to employ laborers,
workers, mechanics or truck drivers whose classification is not listed on the schedule,
they shall be paid at rates conformable to those listed for similar classifications.
Apprentices shall be paid at rates not |ess than those prescribed in their state indenture
contacts.

While the wage rates shown are the minimum rates required by the contract to be paid
during its life, thisin not a representation that labor can be obtained at theserates. Itis
the responsibility of bidders to inform themselves as to the local labor conditions and
prospective changes or adjustments of wage rates. No increase in the contract price shall
be allowed or authorized on account of the payment of wage rates in excess of those
listed herein.

Pursuant to Section 103.50 of the Wisconsin Statutes, the prevailing hours of labor have
been determined to be up to 10 hours per day and 40 hours per calendar week Monday
through Friday. If any laborer, worker, mechanic or truck driver is permitted or required
to work more than the prevailing number of hours per day or per calendar week on this
contract, they shall be paid for all hoursin excess of the prevailing hours at arate of at
least one and one-half (1 1/2) timestheir hourly rate of pay. All work on Saturday,
Sunday and the following holidaysisto be paid at time and a half: (1) January 1, (2) the
last Monday in May, (3) July 4, (4) the first Monday in September, (5) the fourth
Thursday in November, (6) December 25, (7) the day before if January 1, July 4 or
December 25 falls on a Saturday and (8) the day following if January 1, July 4 or
December 25 falls on a Sunday.
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All laborers, workers, mechanics and truck drivers shall be paid unconditionally not less
often than once a week. Persons who own and operate their own trucks must receive the
prevailing truck driver rate for the applicable type of truck (i.e. 2 axle, 3 or more axle,
articulated, eculid or dumptor) he or she operates, plus an agreed upon amount for the use
of hisor her truck. Every owner-operator MUST be paid separately for their driving and
for the use of their truck.

For those projects subject to the requirements of the Davis-Bacon Act, the Secretary of
Labor will aso have determined "Minimum Wage Rates' for work to be performed under
the contract. Theseratesare, for all or most of the labor, worker, mechanic or truck
driver classifications, identical to those established under Section 103.50 of the
Wisconsin Statutes. In the event the rates are not identical, the higher of the two rates
will govern.

PAYROLL REQUIREMENTS
All contractors and subcontractors must submit weekly Certified Payrolls and
Compliance Statement verifying that all laborers, workers, mechanics and truck drivers

working on the project have been paid the prevailing wage rates for all work performed
under the contract required by Section 103.50 of the Wisconsin Statutes.

POSTINGSAT THE SITE OF THE WORK

In addition to the required postings furnished by the Department, the contractor shall post
the following in at least one conspicuous place at the site of work:

a "NOTICE TO EMPLOY EES;," which provides information required to be posted
by the provisions of Section 103.50 of the Wisconsin Statutes.

b. A copy of the State of Wisconsin Minimum Wages Rates. (Four pages.)

C. A copy of the contractor's Equal Employment Opportunity Policy.

d. On any project involving federa aid, in addition to the furnished postings, the
contractor shall post a copy of the "Davis-Bacon Act, Minimum Wage Rates".
(Three pages.)

WAGE RATE REDISTRIBUTION

The amount specified as the hourly basic rate of pay and the amount(s) specified as the

fringe benefit contribution(s), for all classes of laborers, workers, mechanics or truck

drivers may be redistributed, when necessary, to conform to those specified in any
applicable collective bargaining agreement, provided that both parties to such agreement
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request and receive the approval for any such redistribution from both the Department of
Transportation and the Department of Workforce Devel opment prior to the
implementation of such redistribution.

ADDITIONAL CLASSIFICATIONS

Any unlisted laborer or mechanic classification that is needed to perform work on this
project, and is not included within the scope of any of the classifications listed in the
application prevailing wage rate determination, may be added after award only if all of
the following criteria have been met:

1 The affected employer(s) must make awritten request to WisDOT Central Office
to utilize the unlisted classification on this project.

2. The request must indicate the scope of the work to be performed by the unlisted
classification and must indicate the proposed wage/fringe benefit package that the
unlisted classification isto receive.

3. The work to be performed by the unlisted classification must not be performed by
aclassification that isincluded in the applicable prevailing wage rate
determination.

4, The unlisted classification must be commonly employed in the area where the
project islocated.

5. The proposed wage/fringe benefit package must bear a reasonable relationship to
those set forth in the applicable prevailing wage rate determination.

6. The request should be made prior to the actual performance of the work by the
unlisted classification.

7. DWD must approve the use of the unlisted classification and the proposed
wage/fringe benefit package. USDOL aso must approve the use of the unlisted
classification and the proposed wage/fringe benefit package on federal aid
projects.

8. WisDOT and DWD may amend the proposed wage/fringe benefit package, as
deemed necessary, and may set forth specific employment ratios and scope of
work requirements in the approva document.

The approved wage/fringe benefit package shall be paid to all laborers, workers,
mechanics or truck drivers performing work within the scope of that performed by the
unlisted classification, from the first day on which such work is performed. In the event
that work is performed by the unlisted classification prior to approval, the wage/fringe
benefit package to be paid for such work must be in conformance with the wage/fringe
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benefit package approved for such work. Under this arrangement aretroactive
adjustment in wages and/or fringe benefits may be required to be made to the affected
laborers, workers, mechanics or truck drivers by the affected employer(s).
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ANNUAL PREVAILING WAGE RATE DETERMINATION
FOR ALL STATE HIGHWAY PROJECTS
MILWAUKEE COUNTY
Compiled by the State of Wisconsin - Department of Workforce Development
for the Department of Transportation
Pursuant to s. 103.50, Stats.
Issued on May 1, 2015

CLASSIFICATION: Contractors are required to call the Department of Workforce Development if there are any
questions regarding the proper trade or classification to be used for any worker on a public works project.

OVERTIME: Time and one-half must be paid for all hours worked over 10 hours per day and 40 hours per calendar
week and for all hours worked on Saturday, Sunday and the following six (6) holidays: January 1; the last Monday

in May; July 4; the 1st Monday in September; the 4th Thursday in November; December 25; the day before if January 1,
July 4 or December 25 falls on a Saturday; the day following if January 1, July 4 or December 25 falls on a Sunday.

FUTURE INCREASE: If indicated for a specific trade or occupation, the full amount of such increase MUST be
added to the "TOTAL" indicated for such trade or occupation on the date(s) such increase(s) becomes effective.

PREMIUM PAY: If indicated for a specific trade or occupation, the full amount of such pay MUST be added to
the "HOURLY BASIC RATE OF PAY" indicated for such trade or occupation, whenever such pay is applicable.
SUBJOURNEY: Wage rates may be available for some of the classifications indicated below. Any employer that

desires to use any subjourney classification on a project MUST request the applicable wage rate from the Department of
Workforce Development PRIOR to the date such classification is used on such project. Form ERD-10880 is available
for this purpose and can be obtained by writing to the Department of Workforce Development, Equal Rights Division,
P.O. Box 8928, Madison, WI 53708.

HOURLY HOURLY
BASIC RATE FRINGE
TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, s $ &
Bricklayer, Blocklayer or Stonemason 3837 1799 ~ 53.36
Carpenter . 3368 1999 5367
Cement Finisher 32.75 19.21 51.96

Future Increase(s): Add $1.87 on 6/1/15; Add $1.75 on 6/1/16.

Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.40/hr when the Wisconsin
Department of Transportation or responsible governing agency requires that work be performed at night under

Electrician 33.93 22.77 56.70
Premium Pay: DOT PREMIUM: Pay two times the hourly basic rate on Sunday, New Year’s Day, Memorial Day,

Ironworker 30.77 23.97 54.74
Premium Pay: DOT PREMIUM: Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial Day,

Line Constructor (Electrical) 3743 = 1819 5562
Painter . .......2922 16.69 4591
Pavement Marking Operator ... 3027 = 18.79  49.06
Piledriver 30.11 26.51 56.62

Future Increase(s): Add $1.50/hr on 6/1/2015; Add $1.60/hr on 6/1/2016.
Premium Pay: Add $.65/hr for Piledriver Loftsman; Add $.75/hr for Sheet Piling Loftsman. DOT PREMIUM: Pay
two times the hourly basic rate on Sunday, New Year's Day, Memorial Day, Independence Day, Labor Day,
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HOURLY HOURLY
BASIC RATE FRINGE
TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, s s s
Underwater Diver (Excepton Greatlakes) = 3540 = 1590 5130
Heavy Equipment Operator - ELECTRICAL LINE CONSTRUCTION ONLY ~ 85.55 ° 15.57 5112
Light Equipment Operator -ELECTRICAL LINE CONSTRUCTIONONLY 3160 _____ ~ 1464  46.24
Heavy Truck Driver - ELECTRICAL LINE CONSTRUCTIONONLY ~ 27.65 ° 13.44  41.09
Light Truck Driver - ELECTRICAL LINE CONSTRUCTIONONLY = 2568 1283 3851
Groundman - ELECTRICAL LINE CONSTRUCTIONONLY 2176 = 11.63 3338
TRUCK DRIVERS
Single Axle or Two Axle 25.18 18.31 43.49

Future Increase(s): Add $1.15/hr on 6/1/2015.
Premium Pay: DOT PREMIUM: Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial Day,

Three or More Axle 25.28 18.31 43.59
Future Increase(s): Add $1.15/hr on 6/1/2015.
Premium Pay: DOT PREMIUM: Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial Day,

Articulated, Euclid, Dumptor, Off Road Material Hauler 30.27 21.15 51.42
Future Increase(s): Add $1.25/hr on 6/1/2015; Add $1.30/hr on 6/1/2016; Add $1.25/hr on 6/1/2017.
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.50/hr night work premium.
See DOT'S website for details about the applicability of this night work premium at: http:/ / www.dot.wi.gov/

Pavement Marking Vehicle . 2816 1743 40.29

Shadow or Pilot Vehicle ... 2437 17.77 4214,

TruckMechanic ... 2452 17.77. 4229
LABORERS

GeneralLaborer . 2706 2003  47.09

Future Increase(s): Add $1.05/hr eff. 06/01/2015; Add $1.00/hr eff. 06/01/2016; Add $1.00/hr eff. 06/01/2017
Premium Pay: Add $.15/hr for air tool operator, joint sawer and filler (pavement), vibrator or tamper operator
(mechanical hand operated), chain saw operator and demolition burning torch laborer; Add $.35/hr for
bituminous worker (raker and luteman), formsetter (curb, sidewalk and pavement) and strike off man; Add
$.50/hr for line and grade specialist; Add $.65/hr for blaster and powderman; Add $2.01/hr for topman; Add
$2.46/hr for bottomman; Add $3.23/hr for pipelayer. / DOT PREMIUMS: 1) Pay two times the hourly basic rate
on Sunday, New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day.
2) Add $1.25/hr for work on projects involving temporary traffic control setup, for lane and shoulder closures,
when work under artificial illumination conditions is necessary as required by the project provisions (including

Landscaper 27.06 20.03 47.09
Future Increase(s): Add $1.05/hr eff. 06/01/2015; Add $1.00/hr eff. 06/01/2016; Add $1.00/hr eff. 06/01/2017
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.25/hr for work on projects
involving temporary traffic control setup, for lane and shoulder closures, when work under artificial illumination
conditions is necessary as required by the project provisions (including prep time prior to and/or cleanup after
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HOURLY HOURLY
BASIC RATE FRINGE
TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, s $ &
Fiber Optic Laborer (Outside, Other Than Concrete Encased) 1771 16.010 33.72
Railroad Track Laborer ... 1450 - 439  18.89
HEAVY EQUIPMENT OPERATORS
Crane, Tower Crane, Pedestal Tower or Derrick, With Boom, Leads &/or Jib  37.72 21.15 58.87

Lengths Measuring 176 Ft or Over; Crane, Tower Crane, Pedestal Tower or

Derrick, With or Without Attachments, With a Lifting Capacity of Over 100

Tons, Self-Erecting Tower Crane With a Lifting Capacity Of Over 4,000 Lbs.,

Crane With Boom Dollies; Traveling Crane (Bridge Type).
Future Increase(s): Add $1.25/hr on 6/1/2015; Add $1.30/hr on 6/1/2016; Add $1.25/hr on 6/1/2017.
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.50/hr night work premium.
See DOT'S website for details about the applicability of this night work premium at: http:/ / www.dot.wi.gov/

Backhoe (Track Type) Having a Mfgr.'s Rated Capacity of 130,000 Lbs. or 37.22 21.15 58.37

Over; Caisson Rig; Crane, Tower Crane, Portable Tower, Pedestal Tower or

Derrick, With Boom, Leads &/or Jib Lengths Measuring 175 Ft or Under;

Crane, Tower Crane, Portable Tower, Pedestal Tower or Derrick, With or

Without Attachments, With a Lifting Capacity of 100 Tons or Under,

Self-Erecting Tower Crane With A Lifting Capacity Of 4,000 Lbs., & Under;

Dredge (NOT Performing Work on the Great Lakes); Licensed Boat Pilot

(NOT Performing Work on the Great Lakes); Pile Driver.
Future Increase(s): Add $1.25/hr on 6/1/2015; Add $1.30/hr on 6/1/2016; Add $1.25/hr on 6/1/2017.
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.50/hr night work premium.
See DOT'S website for details about the applicability of this night work premium at: http:/ / www.dot.wi.gov/

Air Track, Rotary or Percussion Drilling Machine &/or Hammers, Blaster; 36.72 21.15 57.87
Asphalt Heater, Planer & Scarifier; Asphalt Milling Machine; Asphalt Screed;
Automatic Subgrader (Concrete); Backhoe (Track Type) Having a Mfgr.'s
Rated Capacity of Under 130,000 Lbs., Backhoe (Mini, 15,000 Lbs. &
Under); Bituminous (Asphalt) Plant & Paver, Screed; Boatmen (NOT
Performing Work on the Great Lakes); Boring Machine (Directional,
Horizontal or Vertical); Bridge (Bidwell) Paver; Bulldozer or Endloader;
Concrete Batch Plant, Batch Hopper; Concrete Breaker (Large, Auto,
Vlbratory/Sonic, Manual or Remote); Concrete Bump Cutter, Grinder,
Planing or Grooving Machine; Concrete Conveyor System; Concrete
Laser/Screed; Concrete Paver (Slipform); Concrete Pump, Concrete
Conveyor (Rotec or Bidwell Type); Concrete Slipform Placer Curb & Gutter
Machine; Concrete Spreader & Distributor; Crane (Carry Deck, Mini) or
Truck Mounted Hydraulic Crane (10 Tons or Under); Crane WIlth a Lifting
Capacity of 25 Tons or Under; Forestry Equipment, Timbco, Tree Shear, Tub
Grinder, Processor; Gradall (Cruz-Aire Type); Grader or Motor Patrol; Grout
Pump; Hydro-Blaster (10,000 PSI or Over); Loading Machine (Conveyor);
Material or Stack Hoist; Mechanic or Welder; Milling Machine; Post Hole
Digger or Driver; Roller (Over 5 Ton); Scraper (Self Propelled or Tractor
Drawn) 5 cu yds or More Capacity; Shoulder Widener; Sideboom; Skid Rig;
Stabilizing or Concrete Mixer (Self-Propelled or 14S or Over); Straddle
Carrier or Travel Lift; Tractor (Scraper, Dozer, Pusher, Loader); Tractor or
Truck Mounted Hydraulic Backhoe; Trencher (Wheel Type or Chain Type);
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HOURLY HOURLY
BASIC RATE FRINGE
TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, $ s s
Tube Finisher; Tugger (NOT Performing Work on the Great Lakes); Winches

& A- Frames.
Future Increase(s): Add $1.25/hr on 6/1/2015; Add $1.30/hr on 6/1/2016; Add $1.25/hr on 6/1/2017.
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.50/hr night work premium.
See DOT'S website for details about the applicability of this night work premium at: http:/ / www.dot.wi.gov/

Belting, Burlap, Texturing Machine; Broom or Sweeper; Compactor 36.46 21.15 57.61

(Self-Propelled or Tractor Mounted, Towed & Light Equipment); Concrete

Finishing Machine (Road Type); Environmental Burner; Farm or Industrial

Type Tractor; Fireman (Asphalt Plant, Pile Driver & Derrick NOT Performing

Work on the Great Lakes); Forklift; Greaser; Hoist (Tugger, Automatic); Jeep

Digger; Joint Sawer (Multiple Blade); Launch (NOT Performing Work on the

Great Lakes); Lift Slab Machine; Mechanical Float; Mulcher; Power

Subgrader; Robotic Tool Carrier (With or Without Attachments); Roller

(Rubber Tire, 5 Ton or Under); Self Propelled Chip Spreader; Shouldering

Machine; Skid Steer Loader (With or Without Attachments); Telehandler;

Tining or Curing Machine.
Future Increase(s): Add $1.25/hr on 6/1/2015; Add $1.30/hr on 6/1/2016; Add $1.25/hr on 6/1/2017.
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.50/hr night work premium.
See DOT'S website for details about the applicability of this night work premium at: http:/ / www.dot.wi.gov/

Air Compressor (&/or 400 CFM or Over); Air, Electric or Hydraulic Jacking 36.17 21.15 57.32

System; Augers (Vertical & Horizontal); Automatic Belt Conveyor & Surge

Bin; Boiler (Temporary Heat); Concrete Proportioning Plant; Crusher,

Screening or Wash Plant; Generator (&/or 150 KW or Over); Heaters

(Mechanical); High Pressure Utility Locating Machine (Daylighting Machine);

Mudjack; Oiler; Prestress Machine; Pug Mill; Pump (3 Inch or Over) or Well

Points; Rock, Stone Breaker; Screed (Milling Machine); Stump Chipper;

Tank Car Heaters; Vibratory Hammer or Extractor, Power Pack.
Future Increase(s): Add $1.25/hr on 6/1/2015; Add $1.30/hr on 6/1/2016; Add $1.25/hr on 6/1/2017.
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.50/hr night work premium.
See DOT'S website for details about the applicability of this night work premium at: http:/ / www.dot.wi.gov/

Fiber Optic Cable Equipment. 2889 1795 46.84
Work Performed on the Great Lakes Including Diver; Wet Tender or 41.65 21.71 63.36
Hydraulic Dredge Engineer. ..
Work Performed on the Great Lakes Including 70 Ton & Over Tug Operator; 41.65 21.71 63.36

Assistant Hydraulic Dredge Engineer; Crane or Backhoe Operator; Hydraulic

Work Performed on the Great Lakes Including Deck Equipment Operatoror  35.72 - 1785 5357
Machineryman (Maintains Cranes Over 50 Tons or Backhoes 115,000 Lbs.

or More); Tug, Launch or Loader, Dozer or Like Equipment When Operated

Work Performed on the Great Lakes Including Deck Equipment Operator, ~ 3546 2040 5586
Machineryman or Fireman (Operates 4 Units or More or Maintains Cranes

50 Tons or Under or Backhoes 115,000 Lbs. or Under); Deck Hand, Deck



SUPERSEDES DECISION WI20120010
U. S. DEPARTMENT OF LABOR

STATE: Wisconsin
GENERAL DECISION NUMBER: WI1150010
DESCRIPTION OF WORK: Highways and Airport Runway and Taxiway Construction

Basic Hourly Fringe
LABORERS CLASSIFICATION: Rates Benefits

Group 1:  General Laborer; Tree Trimmer; Conduit Layer;

Demolition and Wrecking Laborer; Guard Rail, Fence

and Bridge Builder; Landscaper, Multiplate Culvert

Assembler; Stone Handler; Bituminous Worker (Shoveler,

Loader, Utility Man); Batch Truck Dumper; or Cement Handler;

Bituminous Worker; (Dumper, Ironer, Smoother, Tamper);

Concrete HaNGIEr ..ot $27.51.ien 19.35
Group 2:  Air Tool Operator; Joint Sawer and Filler (Pavement);

Vibrator or Tamper Operator (Mechanical Hand Operated);

Chain Saw Operator; Demolition Burning Torch Laborer..... 27.66. 19.35
Group 3:  Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off man 27.86 19.35

Group 4: Lineand Grade Specidit ..........
Group 5: Blaster and Powderman..............
Group 6: FHagperson traffic control person

CLASSES OF LABORER AND MECHANICS

Bricklayer .....ccovovveevrereennne
Carpenter ...
Piledriverman ..
Ironworker ........ccceeevvevnnee.
Cement Mason/Concrete Finisher ...........c........ 03069, 1753
Electrician ........ccccoeuee.
Line Construction

32% + 5.00
32% + 5.00

Heavy Equipment Operator ...........
Equipment Operator..
Heavy Groundman Driver
Light Groundman Driver
Groundsman
MITIWIGNES. ...
Painter, Brush
Painter, Spray and Sandblagter .......... .
PaiNter, BIIAGE ... veeeeeeeereeeeiseetsssesesssseeessesssssss s ssesssssessssssssssssssessssssessaes
Weéll Drilling:
W DO ..ot n

Milwaukee County

(DAVIS-BACON ACT, MINIMUM WAGE RATES)

DATE: August 28, 2015

Basic Hourly Fringe
Rates Benefits
Truck Drivers:
L& 2AXIES o 2518 1831
Three or More Axles; Euclids, Dumptor &
Articulated, Truck Mechanic.........cccoovvereececurenenee 2538 18.31

Notes: Weldersreceiverate prescribed for craft performing operation to which welding isincidental.
Unlisted classifications needed for work not included within the scope of the classifications listed
may be added after award only as provided in the labor standards contract clauses (29 CFR,
5.5(8)(2)(ii)). Includes Modification #0 dated January 2, 2015; Modification #1 dated January 16,
2015; Modification #2 dated March 20, 2015; Modification #3 dated April 10, 2015; Modification
#4 dated May 22, 2015; Modification #5 dated June 12, 2015;M odification #6 dated June 26,
2015; Modification #7 dated July 31, 2015; Modification #8 dated August 7, 2015; Modification
#9 dated August 28, 2015.
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SUPERSEDES DECISION WI120120010
U. S. DEPARTMENT OF LABOR

STATE: Wisconsin (DAVIS-BACON ACT, MINIMUM WAGE RATES)

GENERAL DECISION NUMBER: WI150010
DESCRIPTION OF WORK: Highways and Airport Runway and Taxiway Construction

Basic Hourly Fringe POWER EQUIPMENT OPERATORS Basic Hourly Fringe

POWER EQUIPMENT OPERATORS CLASSIFICATION: Rates Benefits CLASSIFICATION: (Continued) Rates Benefits
Group 1:  Cranes, tower cranes and derricks, (scraper, dozer, pusher, loader); scraper -

with or without attachments, with a rubber tired (single or twin engine);

lifting capacity of over 100 tons endloader hydraulic backhoe (tractor-type);

or cranes, tower cranes and trenching machine; skid rigs; tractor, side

derricks with boom, leads and/or boom (heavy); drilling or boring machine

jib lengths measuring 176 feet or (mechanical heavy); roller (over 5 tons);

[T = S $38.27 $21.55 percussion or rotary drilling machine; air

track; blaster; loading machine (conveyor);

Group 2:  Cranes, tower cranes and derricks, tugger; boatmen; winches and A-frames; post

with or without attachments, with a driver; materia hoist Operator. ...........cocovvveeeceeenene $37.27 $21.55

lifting capacity of 100 tons or

less or cranes, tower cranes and Group 4:  Greaser, roller steel (5 tons or less);

derricks with boom, leads and/or roller (pneumatic tired) - self-propelled;

jib lengths measuring 175 feet or tractor (mounted or towed compactors and

less, and backhoes (excavators) light equipment); shouldering machine;

having a manufacturer's rated self-propelled chip spreader; concrete

capacity of 3 cu. yds. and over, spreader; finishing machine; mechanical

caisson rigs, pile driver, dredge float; curing machine; power subgrader;

operator, dredge engineer. ..........ccccevveevrvererverenenens $37.77 $21.55 joint saw (multiple blade) belting

machine; burlap machine; texturing

Group 3:  Mechanic or welder - heavy duty machine; tractor, endloader (rubber

equipment, cranes with alifting capacity tired) - light; jeep digger; fork lift;

of 25 tons or less, concrete breaker mulcher; launch operator; fireman;

(manual or remote); vibrator/sonic concrete environmental bUrner. ........ccocovenneneienenseseeee $37.01 $21.55

breaker; concrete laser screed; concrete

dlipform paver; concrete batch plant Group 5:  Air compressor; power pack; vibratory

operator; concrete pavement spreader - heavy hammer and extractor; heavy equipment,

duty (rubber tired); concrete spreader and leadman,; tank car heaters; stump chipper;

distributor, automatic subgrader (concrete); curb machine operator; concrete pro-

concrete grinder and planing machine; concrete portioning plants generators, mudjack

slipform curb and gutter machine; slipform operator; rock breaker; crusher or

concrete placer; tube finisher; hydro blaster screening plant; screed (milling machine);

(10,000 psi and over); bridge paver; concrete automatic belt conveyor and surge bin;

conveyor system; concrete pump; stabilizing pug mill operator; oiler; pump (over 3 inches);

mixer (self propelled); shoulder widener; drilling machine helper. ......cccccoveveiveiereeeree $36.72 $21.55

asphalt plant engineer; bituminous paver; bump

cutter and grooving machine; milling machine; Group 6:  Off —road material hauler with or without gector..... $30.82 $21.55

screed (bituminous paver); asphalt heater,

planer and scarifier; backhoes (excavators)

having a manufacturers rated capacity of under Premium Pay:

3 cu. yds.; grader or motor patrol; tractor

EPA Leve “A” protection - $3.00 per hour
EPA Level “B” protection - $2.00 per hour
EPA Leve “C” protection - $1.00 per hours

DATE: August 28, 2015
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SUPERSEDES DECISION WI120120010
U. S. DEPARTMENT OF LABOR
STATE: Wisconsin (DAVIS-BACON ACT, MINIMUM WAGE RATES)

GENERAL DECISION NUMBER: WI150010
DESCRIPTION OF WORK: Highways and Airport Runway and Taxiway Construction

LABORERS CLASSIFICATION: Rates Benefits
Electricians
N 1= T R $29.60 26.5%+ 9.15
Area2:
[ L= o g o - SR 3121 18.92
Area3:
Electrical contracts under $130,000........ccccvcvveevreeene. 26.24 16.85
Electrical contracts over $130,000 .. 29.41 16.97
Aread: 29.84 29.50% + 9.37
AFBAD e 28.96 24.85% + 9.70
Y == 1 TR 35.25 19.30
Area8
EIECIIICIANS ....ccveeeeiceeeee et 31.30 24.93% + 10.40
Area9:
EIECIIICIANS ....viveeeeieeee et 35.75 19.87
Area 10 29.64 20.54
Areall 32.54 24.07
Area12 32.87 19.23
Area 13 35.13 23.09
Teledata System Installer
Areal4
Installer/TechniCian ..........ccccoeeveeeeeeececeeeee e 22.50 12.72
Sound & Communications
Area 15
(L9 7= L= U 16.47 14.84
Technician 26.00 17.70
Areal- CALUMET (except township of New Holstein), GREEN LAKE

(N. part, including Townships of Berlin, St. Marie and Seneca),
MARQUETTE (N. part, including Townships of Crystal Lake, Neshkoro, Newton &
Springfield), OUTAGAMIE, WAUPACA, WAUSHARA and WINNEBAGO COUNTIES.

Area?2 - ASHLAND, BARRON, BAYFIELD, BUFFALO, BURNETT, CHIPPEWA,
CLARK (except Mayville, Colby, Unity, Sherman, Fremont,
Lynn and Sherwood), CRAWFORD, DUNN, EAU CLAIRE, GRANT,
IRON, JACKSON, LA CROSSE, MONROE, PEPIN, PIERCE, POLK,
PRICE, RICHLAND, RUSK, ST. CROIX, SAWYER, TAYLOR,
TREMPEALEAU, VERNON and WASHBURN COUNTIES

Area3 - FLORENCE (townships of Aurora, Commonwesalth, Fern,
Florence and Homestead), MARINETTE (Niagara township)

Area4 -

Areab -

Area6 -

Area8 -

Area9 -

Area 10 -

Areall -

Areal?2 -

Areal3 -

Area 14 -

Area 15 -

DATE: August 28, 2015

BROWN, DOOR, KEWAUNEE, MANITOWOC (except Schleswig), MARINETTE (Wausauke
and area south thereof), OCONTO, MENOMINEE (East of aline 6 miles West of the West
boundary of Oconto County), SHAWANO (except area North of Townships of Aniwa and
Hutchins) COUNTIES.

ADAMS, CLARK (Colby, Freemont, Lynn, Mayville, Sherman, Sherwood, Unity), FOREST,
JUNEAU, LANGLADE, LINCOLN, MARATHON, MARINETTE (Area North of the town of
Wausaukee), MENOMINEE (Area West of aline 6 miles West of the West boundary of Oconto
County), ONEIDA, PORTAGE, SHAWANO (Area North of the townships of Aniwa and
Hutchins), VILAS AND WOOD COUNTIES

KENOSHA COUNTY

DODGE, (Emmet Township only), GREEN, JEFFERSON, LAFAYETTE, RACINE (Burlington
township), ROCK and WALWORTH COUNTIES

COLUMBIA, DANE, DODGE, (areawest of Hwy. 26, except Chester & Emmet Townships),
GREEN LAKE (except townships of Berlin, Seneca and St. Marie), IOWA, MARQUETTE
(except townships of Neshkoka, Crystal Lake, Newton and Springfield), and SAUK COUNTIES

CALUMET (Township of New Holstein), DODGE (East of Hwy. 26 including Chester
Township), FOND DU LAC, MANITOWOC (Schleswig), and SHEBOY GAN COUNTIES

DOUGLAS COUNTY

RACINE (except Burlington township) COUNTY

MILWAUKEE, OZAUKEE, WASHINGTON and WAUKESHA COUNTIES

Statewide.

DODGE (East of Hwy 26 including Chester Twp, excluding Emmet Twp), FOND DU LAC

(Except Waupun), MILWAUKEE, OZAUKEE, MANITOWOC (Schleswig), WASHINGTON,
AND WAUKESHA COUNTIES.
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FEBRUARY 1999

NOTICE TO BIDDERS
WAGE RATE DECISION

The wage rate decision of the Secretary of Labor which has been incorporated in these advertised
specifications is incomplete in that the classifications may be omitted from the Secretary of
Labor's decision.

Since the bidder is responsible, independently, for ascertaining area practice with respect to the
necessity, or lack of necessity, for the use of these classificationsin the prosecution of the work
contemplated by this project, no inference may be drawn from the omision of these

classifications concerning prevailing area practices relative to their use. Further, this omission will
not, per se, be construed as establishing any governmental liability for increased labor cost if it is
subsequently determined that such classifications are required.

There may be omissions and/or errors in the federal wage rates. The bidder is responsible for
evauating and determining the correct applicable rate. The higher of state or federd rate will

apply.

Pagelof 1






Wisconsin Department of Transportation PAGE: 1
DATE: 09/14/15

SCHEDULE OF ITEMS REVISED:
CONTRACT: PROJECT(S): FEDERAL ID(S):
20151110009 1300-13-72 WISC 2015468
CONTRACTOR :
LINE] ITEM | APPROX. I UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY S [
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS

|]619.1000 Mobilization | |
0010] | 1.000] |
| | EACH | | -
|643.0100 Traffic Control | | |
0020 (project) O01. | 1.000] |
| 1300-13-72 | EACH | | -
|643.0300 Traffic Control | | |
0030]Drums | 1,999.000] |
| | DAY | | -
|643.0420 Traffic Control | | |
0o40|Barricades Type 111 | 53.000] |
| | DAY | | -
|643.0705 Traffic Control | | |
0050|Warning Lights Type A | 53.000] |
| | DAY | | -
|643.0715 Traffic Control | | |
0060 |Warning Lights Type C | 595.000] |
| | DAY | | -
|643.0800 Traffic Control | | |
0070]Arrow Boards | 81.000] |
| | DAY | | -
|643.0900 Traffic Control | | |
0080]Signs | 318.000] |
| | DAY | | -
|643.1050 Traffic Control | | |
0090]Signs PCMS | 360.000] |
| | DAY | | -

|643.3000 Traffic Control | |
0100|Detour Signs | 1,005.000] |
|



Wisconsin Department of Transportation PAGE: 2
DATE: 09/14/15

SCHEDULE OF ITEMS REVISED:
CONTRACT: PROJECT(S): FEDERAL ID(S):
20151110009 1300-13-72 WISC 2015468
CONTRACTOR :
LINE] ITEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY l------—-——-———- l-----——-——--
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
|]ASP.1TOA On-the-Job | | |
0110|Training Apprentice at | 2,000.000] 5.00000] 10000.00
| $5.00/HR |HRS | |
|ASP.1TOG On-the-Job | | |
0120]Training Graduate at $5. | 6,000.000] 5.00000] 30000.00
|00/HR |HRS | |
|SPV.0060 Special O01. | | |
0130|Replace Bolts | 60.000] |
| | EACH | | -
|SPV.0075 Special O01. | | |
0140|Safety Spotter | 3,000.000] |
I IHRS | | -

|SPV.0105 Special 01.

I | |
0150|Structure Repainting | LUMP | LUMP |
|Recycled Abrasive | | |
|[Project 1300-13-72 | | | -
|SPV.0105 Special 02. l | |
0160]Painting Warranted | LUMP | LUMP |
|Project 1300-13-72 | | | -
|SPV.0105 Special 03. l | |
0170|Negative Pressure | LUMP | LUMP |
|Containment And | | |
|Collection Of Waste | | |
IMaterials | | | -
|SPV.0105 Special 04. |
0180|Portable Decontamination |LUMP | LUMP |
|Facilities Project | | |
[1300-13-72 | | | -
|
| SECTION 0001 TOTAL | ;



PLEASE ATTACH SCHEDULE OF ITEMS HERE
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