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COUNTY STATE PROJECT ID FEDERAL PROJECT ID PROJECT DESCRIPTION HIGHWAY 
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BRPNT/40th AV B-9-46/50th AV 
B-9-47 
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This proposal, submitted by the undersigned bidder to the Wisconsin Department of Transportation, is in accordance with 
the advertised request for proposals.  The bidder is to furnish and deliver all materials, and to perform all work for the 
improvement of the designated project in the time specified, in accordance with the appended Proposal Requirements and 
Conditions. 

Proposal Guaranty Required, $ 40,000.00 
Payable to:  Wisconsin Department of Transportation 

Attach Proposal Guaranty on back of this PAGE. 

Bid Submittal Due 
Date:  March 8, 2016 
Time (Local Time): 9:00 AM 

Firm Name, Address, City, State, Zip Code 

SAMPLE 
NOT FOR BIDDING PURPOSES Contract Completion Time 

August 31, 2016 
Assigned Disadvantaged Business Enterprise Goal 

  % This contract is exempt from federal oversight. 
This certifies that the undersigned bidder, duly sworn, is an authorized representative of the firm named above; that the bidder has examined and carefully 
prepared the bid from the plans, Highway Work Proposal, and all addenda, and has checked the same in detail before submitting this proposal or bid; and 
that the bidder or agents, officer, or employees have not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise 
taken any action in restraint of free competitive bidding in connection with this proposal bid. 
 
Do not sign, notarize, or submit this Highway Work Proposal when submitting an electronic bid on the Internet. 

Subscribed and sworn to before me this date                         
 
 

(Signature, Notary Public, State of Wisconsin) 
 

(Print or Type Name, Notary Public, State Wisconsin) 

 
(Date Commission Expires) 

Notary Seal 

For Department Use Only 
Type of Work 

Bridge painting. 
Notice of Award Dated Date Guaranty Returned 

 

 
(Bidder Signature) 

 
(Print or Type Bidder Name) 

 
(Bidder Title) 

ditfnj
00



 

 

 
 
 

 PLEASE ATTACH 
 PROPOSAL GUARANTY HERE 
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Effective with November 2007 Letting 
 
 PROPOSAL REQUIREMENTS AND CONDITIONS 
 
The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be 
bound by the following conditions and requirements. 
 
If the bidder has a corporate relationship with the proposal design engineering company, the bidder 
declares that it did not obtain any facts, data, or other information related to this proposal from the 
design engineering company that was not available to all bidders. 
 
The bidder declares that they have carefully examined the site of, and the proposal, plans, 
specifications and contract forms for the work contemplated, and it is assumed that the bidder has 
investigated and is satisfied as to the conditions to be encountered, as to the character, quality, and 
quantities of work to be performed and materials to be furnished, and as to the requirements of the 
specifications, special provisions and contract.  It is mutually agreed that submission of a proposal 
shall be considered conclusive evidence that the bidder has made such examination. 
 
The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as 
designated in the advertisement inviting proposals, to be retained by and become the property of the 
owner of the work in the event the undersigned shall fail to execute the contract and contract bond 
and return the same to the office of the engineer within fourteen (14) days after having been notified 
in writing to do so; otherwise to be returned. 
 
The bidder declares that they understand that the estimate of quantities in the attached schedule is 
approximate only and that the attached quantities may be greater or less in accordance with the 
specifications. 
 
The bidder agrees to perform the said work, for and in consideration of the payment of the amount 
becoming due on account of work performed, according to the unit prices bid in the following 
schedule, and to accept such amounts in full payment of said work. 
 
The bidder declares that all of the said work will be performed at their own proper cost and expense, 
that they will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of 
construction in the manner provided in the applicable specifications and the approved plans for the 
work together with all standard and special designs that may be designed on such plans, and the 
special provisions in the contract of which this proposal will become a part, if and when accepted.  
The bidder further agrees that the applicable specifications and all plans and working drawings are 
made a part hereof, as fully and completely as if attached hereto. 
 
The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the 
date of written notification from the engineer to do so, unless otherwise stipulated in the special 
provisions. 
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The bidder declares that if they are awarded the contract, they will execute the contract agreement 
and begin and complete the work within the time named herein, and they will file a good and 
sufficient surety bond for the amount of the contract for performance and also for the full amount of 
the contract for payment. 
 
The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of 
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of 
the Statutes of Wisconsin, and all acts amendatory thereto.  They shall further be responsible for any 
damages to property or injury to persons occurring through their own negligence or that of their 
employees or agents, incident to the performance of work under this contract, pursuant to the 
Standard Specifications for Road and Bridge Construction applicable to this contract. 
 
In connection with the performance of work under this contract, the contractor agrees to comply 
with all applicable state and federal statutes relating to non-discrimination in employment.  No 
otherwise qualified person shall be excluded from employment or otherwise be subject to 
discrimination in employment in any manner on the basis of age, race, religion, color, gender, 
national origin or ancestry, disability, arrest or conviction record (in keeping with s.111.32), sexual 
orientation, marital status, membership in the military reserve, honesty testing, genetic testing, and 
outside use of lawful products.  This provision shall include, but not be limited to the following:  
employment, upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation, and selection for training, including 
apprenticeship.  The contractor further agrees to ensure equal opportunity in employment to all 
applicants and employees and to take affirmative action to attain a representative workforce. 
 
The contractor agrees to post notices and posters setting forth the provisions of the 
nondiscrimination clause, in a conspicuous and easily accessible place, available for employees and 
applicants for employment. 
 
If a state public official (section 19.42, Stats.) or an organization in which a state public official 
holds at least a 10% interest is a party to this agreement, this contract is voidable by the state unless 
appropriate disclosure is made to the State of Wisconsin Ethics Board. 



 

Effective with August 2015 Letting 
BID 

PREPARATION 
 

Preparing the Proposal Schedule of Items 
A General 

(1)    Obtain bidding proposals as specified in section 102 of the standard specifications prior 
to 11:45 AM of the last business day preceding the letting. Submit bidding proposals 
using one of the following methods: 

1. Electronic bid on the internet. 

2. Electronic bid on a printout with accompanying diskette or CD ROM. 

3. Paper bid under a waiver of the electronic submittal requirements. 

(2)    Bids submitted on a printout with accompanying diskette or CD ROM or paper bids 
submitted under a waiver of the electronic submittal requirements govern over bids 
submitted on the internet. 

(3)    The department will provide bidding information through the department’s web site at:   
http://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

The contractor is responsible for reviewing this web site for general notices as well as 
information regarding proposals in each letting. The department will also post special 
notices of all addenda to each proposal through this web site no later than 4:00 P.M. 
local time on the Thursday before the letting. Check the department’s web site after 
5:00 P.M. local time on the Thursday before the letting to ensure all addenda have 
been accounted for before preparing the bid. When bidding using methods 1 and 2 
above, check the Bid ExpressΤΜ on-line bidding exchange at  http://www.bidx.com/ 
after 5:00 P.M. local time on the Thursday before the letting to ensure that the latest 
schedule of items Expedite file (*.ebs or *.00x) is used to submit the final bid. 

(4)     Interested parties can subscribe to the Bid ExpressΤΜ on-line bidding exchange by 
following the instructions provided at the www.bidx.com web site or by contacting: 

Info Tech Inc. 
5700 SW 34th Street, Suite 1235 
Gainesville, FL 32608-5371 
email: mailto:customer.support@bidx.com 

(5) The department will address equipment and process failures, if the bidder can 
demonstrate that those failures were beyond their control. 
 

(6) Contractors are responsible for checking on the issuance of addenda and for obtaining the 
addenda. Notice of issuance of addenda is posted on the department’s web site at: 

http://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 
 
or by calling the department at (608) 266-1631. Addenda can ONLY be obtained from the 
departments web site listed above or by picking up the addenda at the Bureau of Highway 
Construction, Room 601, 4802 Sheboygan Avenue, Madison, WI, during regular business 
hours. 
 

(7) Addenda posted after 5:00 PM on the Thursday before the letting will be emailed to the 
eligible bidders for that proposal. All eligible bidders shall acknowledge receipt of the addenda 
whether they are bidding on the proposal or not. Not acknowledging receipt may jeopardize 
the awarding of the project. 

  

http://www.wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
http://www.bidx.com/
http://www.bidx.com/
http://www.bidx.com/
mailto:customer.support@bidx.com
http://www.wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx


 

B Submitting Electronic Bids 

B.1 On the Internet 

(1)    Do the following before submitting the bid: 

1. Have a properly executed annual bid bond on file with the department. 

2. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID will 
constitute the bidder's signature for proper execution of the bidding proposal. 

(2)    In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and 
102.9 of the standard specifications, submit the proposal on the internet as follows: 

 
1. Download the latest schedule of items reflecting all addenda from the Bid Express� web site. 

2. Use ExpediteΤΜ software to enter a unit price for every item in the schedule of items. 

3. Submit the bid according to the requirements of ExpediteΤΜ software and the Bid  
ExpressΤΜ web site. Do not submit a bid on a printout with accompanying diskette or 
CD ROM or a paper bid.  If the bidder does submit a bid on a printout with accompanying 
diskette or a paper bid in addition to the internet submittal, the department will disregard 
the internet bid. 

4. Submit the bid before the hour and date the Notice to Contractors designates. 

5. Do not sign, notarize, and return the bidding proposal described in 102.2 of the 
standard specifications. 

(3)    The department will not consider the bid accepted until the hour and date the Notice to 
Contractors designates. 

B.2 On a Printout with Accompanying Diskette or CD ROM 
(1) Download the latest schedule of items from the Wisconsin pages of the Bid ExpressΤΜ web 

site reflecting the latest addenda posted on the department’s web site at:  
http://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

Use Expedite ΤΜ software to prepare and print the schedule of items. Provide a valid 
amount for all price fields. Follow instructions and review the help screens provided on the 
Bid ExpressΤΜ web site to assure that the schedule of items is prepared properly. 

(2)     Staple an 8 1/2 by 11 inch printout of the ExpediteΤΜ generated schedule of items to 
the other proposal documents submitted to the department as a part of the bidder's 
sealed bid. As a separate submittal not in the sealed bid envelop but due at the same 
time and place as the sealed bid, also provide the ExpediteΤΜ generated schedule 
of items on a 3 1/2 inch computer diskette or CD ROM. Label each diskette or CD 
ROM with the bidder's name, the 4 character department-assigned bidder identification 
code from the top of the bidding proposal, and a list of the proposal numbers included 
on that diskette or CD ROM as indicated in the following example: 

Bidder 

Name 

BN00 

Proposals: 1, 12, 14, & 22 
 
 

(3)    If bidding on more than one proposal in the letting, the bidder may include all proposals 
for that letting on one diskette or CD ROM. Include only submitted proposals with no 
incomplete or other files on the diskette or CD ROM. 

(4)     The bidder-submitted printout of the ExpediteΤΜ generated schedule of items is the 
governing contract document and must conform to the requirements of section 102 of 
the standard specifications. If a printout needs to be altered, cross out the printed 
information with ink or typewriter and enter the new information and initial it in ink. If 
there is a discrepancy between the printout and the diskette or CD ROM, the 
department will analyze the bid using the printout information. 

http://www.wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx


 

(5)    In addition to the reasons specified in section 102 of the standard specifications, 
proposals are irregular and the department may reject them for one or more of the 
following: 

1. The check code printed on the bottom of the printout of the ExpediteΤΜ generated 
schedule of items is not the same on each page. 

2. The check code printed on the printout of the ExpediteΤΜ generated schedule of items 
is not the same as the check code for that proposal provided on the diskette or CD ROM. 

 
3. The diskette or CD ROM is not submitted at the time and place the department designates. 

C Waiver of Electronic Submittal 

(1)    The bidder may request a waiver of the electronic submittal requirements. Submit a 
written request for a waiver in lieu of bids submitted on the internet or on a printout with 
accompanying diskette or CD ROM. Use the waiver that was included with the paper 
bid document sent to the bidder or type up a waiver on the bidder’s letterhead. The 
department will waive the electronic submittal requirements for a bidding entity 
(individual, partnership, joint venture, corporation, or limited liability company) for up to 4 
individual proposals in a calendar year. The department may allow additional waivers for 
equipment malfunctions. 

(2)    Submit a schedule of items on paper conforming to section 102 of the standard 
specifications. The department charges the bidder a $75 administrative fee per 
proposal, payable at the time and place the department designates for receiving bids, to 
cover the costs of data entry. The department will accept a check or money order 
payable to: "Wisconsin, Dept. of Transportation." 

(3)    In addition to the reasons specified in section 102 of the standard specifications, 
proposals are irregular and the department may reject them for one or more of the 
following: 

1. The bidder fails to provide the written request for waiver of the electronic submittal requirements. 

2. The bidder fails to pay the $75 administrative fee before the time the department 
designates for the opening of bids unless the bidder requests on the waiver that they be 
billed for the $75. 

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year. 

(4)    In addition to the reasons specified in section 102 of the standard specifications, the 
department may refuse to issue bidding proposals for future contracts to a bidding 
entity that owes the department administrative fees for a waiver of electronic submittal 
requirements. 

 



PROPOSAL BID BOND Wisconsin Department of Transportation 
DT1303     1/2006 
 
Proposal Number 
      

Project Number 
      

Letting Date 
      

Name of Principal 
      
Name of Surety 
      

State in Which Surety is Organized 
      

 We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum 
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our 
heirs, executors, administrators, successors and assigns.  The condition of this obligation is that the Principal has submitted a bid 
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal 
Number and Letting Date indicated above. 
 If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented 
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to 
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall 
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect.  
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of 
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the 
Surety continues for the full amount of the obligation as stated until the obligation is paid in full. 
 The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of 
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension. 
 IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals 
to be affixed this date:  (DATE MUST BE ENTERED) 
 

PRINCIPAL 
      
(Company Name)     (Affix Corporate Seal) 
 
(Signature and Title) 
      
(Company Name) 
 
(Signature and Title) 
      
(Company Name) 
 
(Signature and Title) 
      
(Company Name) 
 
(Signature and Title) 

 
NOTARY FOR PRINCIPAL 

 

(Date) 
 
 
State of Wisconsin ) 
 ) ss. 
       County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

 
 

(Signature, Notary Public, State of Wisconsin) 
      

(Print or Type Name, Notary Public, State of Wisconsin) 
      

(Date Commission Expires) 
 

 
Notary Seal 

 

 
 
 
 
 
 
 
 
 
 
 
      
(Name of Surety)     (Affix Seal) 
 
(Signature of Attorney-in-Fact) 
 
 

 
NOTARY FOR SURETY 

 
(Date) 

 
 
State of Wisconsin ) 
 ) ss. 
       County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

 
 

(Signature, Notary Public, State of Wisconsin) 
      

(Print or Type Name, Notary Public, State of Wisconsin) 
      

(Date Commission Expires) 
 
 

Notary Seal 
 

 
IMPORTANT:  A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond. 



 



CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation 
DT1305      8/2003 
 
 
Time Period Valid (From/To) 

Name of Surety 

Name of Contractor 

Certificate Holder 
Wisconsin Department of Transportation 

 
 
This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the 
Wisconsin Department of Transportation. 
 
This certificate is issued as a matter of information and conveys no rights upon the certificate holder 
and does not amend, extend or alter the coverage of the annual bid bond. 
 
Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will 

give thirty (30) days written notice to the certificate holder indicated above. 
 
 
 
 
 
 
  

(Signature of Authorized Contractor Representative) (Date) 
 



 



March 2010 
 

LIST OF SUBCONTRACTORS 
Section 66.0901(7), Wisconsin Statutes, provides that as a part of the proposal, the bidder also 
shall submit a list of the subcontractors the bidder proposes to contract with and the class of 
work to be performed by each. In order to qualify for inclusion in the bidder's list a subcontractor 
shall first submit a bid in writing, to the general contractor at least 48 hours prior to the time of 
the bid closing. The list may not be added to or altered without the written consent of the 
municipality. A proposal of a bidder is not invalid if any subcontractor and the class of work to 
be performed by the subcontractor has been omitted from a proposal; the omission shall be 
considered inadvertent or the bidder will perform the work personally. 

 
No subcontract, whether listed herein or later proposed, may be entered into without the written 
consent of the Engineer as provided in Subsection 108.1 of the Standard Specifications. 
 

Name of Subcontractor Class of Work Estimated Value 
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DECEMBER 2000 
 
 
 CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER  
 RESPONSIBILITY MATTERS - PRIMARY COVERED TRANSACTIONS 
 
Instructions for Certification 
 
1. By signing and submitting this proposal, the prospective contractor is providing the 

certification set out below. 
  
2. The inability of a person to provide the certification required below will not necessarily 

result in denial of participation in this covered transaction.  The prospective contractor shall 
submit an explanation of why it cannot provide the certification set out below.  The 
certification or explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction.  However, failure of the 
prospective contractor to furnish a certification or an explanation shall disqualify such 
person from participation in this transaction. 

 
3. The certification in this clause is a material representation of fact upon which reliance was 

placed when the department determined to enter into this transaction.  If it is later 
determined that the contractor knowingly rendered an erroneous certification in addition to 
other remedies available to the Federal Government the department may terminate this 
transaction for cause or default. 

 
4. The prospective contractor shall provide immediate written notice to the department to 

whom this proposal is submitted if at any time the prospective contractor learns that its 
certification was erroneous when submitted or has become erroneous by reason of changed 
circumstances. 

 
5. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered 

transaction," "participant," "person," "primary covered transaction," "principal," "proposal," 
and "voluntarily excluded," as used in this clause, have the meanings set out in the 
Definitions and Coverage sections of the rules implementing Executive Order 12549.  You 
may contact the department to which this proposal is being submitted for assistance in 
obtaining a copy of those regulations. 

 
6.  The prospective contractor agrees by submitting this proposal that, should this contract be 

entered into, it shall not knowingly enter into any lower tier covered transaction with a 
person who is debarred, suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by the department entering into 
this transaction. 

 
7. The prospective contractor further agrees by submitting this proposal that it will include the 

clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary 
Exclusion-Lower Tier Covered Transaction," which is included as an addendum to PR-
1273 - "Required Contract Provisions Federal Aid Construction Contracts," without 
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modification, in all lower tier covered transactions and in all solicitations for lower tier 
covered transactions.  

 
8. The contractor may rely upon a certification of a prospective subcontractor/materials 

supplier that it is not debarred, suspended, ineligible, or voluntarily excluded from the 
covered transaction, unless it knows that the certification is erroneous.  A contractor may 
decide the method and frequency by which it determines the eligibility of its principals.  
Each contractor may, but is not required to, check the Disapproval List (telephone # 
608/266/1631). 

 
9. Nothing contained in the foregoing shall be construed to require establishment of a system 

of records in order to render in good faith the certification required by this clause.  The 
knowledge and information of a contractor is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings. 

 
10. Except for transactions authorized under paragraph 6 of these instructions, if a contractor in 

a covered transaction knowingly enters into a lower tier covered transaction with a person 
who is suspended, debarred, ineligible or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal Government, the 
department may terminate this transaction for cause or default. 

 
Certification Regarding Debarment, Suspension, and Other Responsibility Matters - Primary 
Covered Transactions 
 
(1) The prospective contractor certifies to the best of its knowledge and belief, that it and its 

principals: 
 
 (a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, 

or voluntarily excluded from covered transactions by any Federal department or 
agency; 

 
 (b) Have not within a three-year period preceding this proposal been convicted of or 

had a civil judgment rendered against them for commission of fraud or a criminal 
offense in connection with obtaining, attempting to obtain, or performing a public 
(Federal, State or local) transaction or contract under a public transaction; violation 
of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements or receiving 
stolen property;  

 
 (c) Are not presently indicted for or otherwise criminally or civilly charged by a 

governmental entity (Federal, State or local) with commission of any of the offense 
enumerated in paragraph (1)(b) of this certification; and  

 (d) Have not within a three-year period preceding this proposal had one or more public 
transactions (Federal, State or local) terminated for cause or default. 

 
(2)  Where the prospective contractor is unable to certify to any of the statements in this 

certification, such prospective contractor shall attach an explanation to this proposal. 
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Special Provisions 
 

Table of Contents 
 
Article Description Page # 

 
1. General. .............................................................................................................................. 2 
2. Scope of Work. .................................................................................................................. 2 
3. Prosecution and Progress. .................................................................................................. 2 
4. Traffic. ............................................................................................................................... 3 
5. Protection of Workers. ....................................................................................................... 5 
6. Holiday Work Restrictions. ............................................................................................... 6 
7. Utilities. .............................................................................................................................. 6 
8. Structure Repainting General. ............................................................................................ 7 
9. Labeling and Disposal of Waste Material. ......................................................................... 8 
10. Structure Repainting Recycled Abrasive B-09-0046, Item 517.1800.S.01; B-09-

0047, Item 517.1800.S.02. ............................................................................................... 10 
11. Negative Pressure Containment and Collection of Waste Materials, B-09-0046, 

Item 517.4500.S.01; B-09-0047, Item 517.4500.S.02. .................................................... 13 
12. Portable Decontamination Facility, Item 517.6001.S. ..................................................... 15 
13. Portable Changeable Message Sign (PCMS) Cellular Communications, 

SPV.0045.01. ................................................................................................................... 16 
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STSP’S Revised June 30, 2015 
 

SPECIAL PROVISIONS 
 

1. General. 

Perform the work under this construction contract for Project 1190-02-63, Eau Claire – 
Chippewa Falls, BRPNT/40th AV B-9-46/50th AV B-9-47, USH 53, Chippewa County, 
Wisconsin as the plans show and execute the work as specified in the State of Wisconsin, 
Department of Transportation, Standard Specifications for Highway and Structure 
Construction, 2016 Edition, as published by the department, and these special provisions. 
 
If all or a portion of the plans and special provisions are developed in the SI metric system 
and the schedule of prices is developed in the US standard measure system, the department 
will pay for the work as bid in the US standard system. 
100-005 (20150630) 

2. Scope of Work. 

The work under this contract shall consist of bridge painting, traffic control, and all 
incidental items necessary to complete the work as shown on the plans and included in the 
proposal and contract. 
104-005 (20090901) 

3. Prosecution and Progress. 

Begin work within ten calendar days after the engineer issues a written notice to do so. 
 
Provide the start date to the engineer in writing within a month after executing the contract 
but at least 14 calendar days before the preconstruction conference. Upon approval, the 
engineer will issue the notice to proceed within ten calendar days before the approved start 
date. 
 
To revise the start date, submit a written request to the engineer at least two weeks before 
the intended start date. The engineer will approve or deny that request based on the 
conditions cited in the request and its effect on the department’s scheduled resources. 
 
At the preconstruction conference, submit a sample of the Coating System and the Coating 
System Finish Color for review and approval. 
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At the preconstruction conference, submit working drawings for the containment enclosures 
for review. The enclosures shall be designed, erected, operated, maintained and 
disassembled in a manner to effectively contain and collect waste materials resulting from 
surface preparation and painting operations.  
 
Every weekend during the months of July and August, both southbound lanes of USH 53 
shall be opened to traffic during the following times: 
 
 9:00 PM Saturday to 9:00 PM Sunday 
 
The contractor is advised that there may be multiple mobilizations for such items as; traffic 
control, temporary pavement marking, and other incidental items related to staging. No 
additional payment will be made by the department for said mobilizations. 
 
Maintain traffic access across overpass structures for local traffic at all times. 
 
Northern Long-eared Bat (Myotis septentrionalis) 
Northern Long-eared Bats (NLEB) have the potential to inhabit the project limits because 
they roost in trees and structures (bridges, culverts, buildings). Roosts may not have been 
observed on this project, but conditions to support the species exist. The species and all 
active roosts are protected by the Federal Endangered Species Act. 
 
Notify the Project Leader 14 days in advance of any work on box culverts or bridges between 
April 1 and September 30 to allow time for department to complete the Bat Presence 
Structure Inspection Form. 
 
If bats or evidence of bats are not found during the inspection, construction may proceed. 
 
If bats or evidence of bats are found during the inspection, construction activities affecting 
the structure’s roosting potential must stop until the WisDOT Regional Environmental 
Coordinator completes consultation with the Wisconsin Department of Natural Resources 
(WDNR) and/or United States Fish and Wildlife Service (USFWS). 

4. Traffic. 

Provide the engineer with a schedule of lane closures for the following week by 12:00 PM, 
on Thursday of the previous week. 
 
Wisconsin Lane Closure System Advance Notification 
Provide the following advance notification to the engineer for incorporation into the 
Wisconsin Lane Closure System (LCS).  
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TABLE 108-1 CLOSURE TYPE AND REQUIRED MINIMUM ADVANCE NOTIFICATION 

Closure type with height, weight, or width 
restrictions (available width, all lanes in one 

direction ≤16’) 
MINIMUM NOTIFICATION 

Lane and shoulder closures 14 calendar days 
Full roadway closures 14 calendar days 
System and service ramp closures 14 calendar days 
Full system and service ramp closures 14 calendar days 
Detours 14 calendar days 

 
Closure type without height, weight, or width 
restrictions (available width, all lanes in one 

direction >16’) 
MINIMUM NOTIFICATION 

Lane and shoulder closures 3 business days 
System and service ramp closures 3 business days 
Modifying all closure types 3 business days 

 
Discuss LCS completion dates and provide changes in the schedule to the engineer at weekly 
project meetings in order to manage closures nearing their completion date.  
108-057 (20150630) 
 
The highways and structures on which this project is located shall be kept open to at least 
one lane of traffic during the performance of the work under this contract. The roadways 
outside of the work zone enclosed within the concrete barrier systems, shall be kept free of 
all equipment and materials, except during such time as actual cleaning and painting 
operations are in progress. Equipment and materials may be stored within the work zone 
enclosed within the concrete barrier system during the week of work. 
 
Provide two portable changeable message traffic control signs at each end of the project 
limits for each location (4 total) for incident management, including emergency closure of 
USH 53. The Wisconsin State Patrol, Eau Claire Post, will control the sign messages. 
 
Establish a statutory 55 mph speed limit zone when a lane of USH 53 is closed to traffic. 
Reestablish a 65 mph speed limit zone when all lanes are open. 
 
The USH 53 southbound ramp to STH 29 shall remain open to traffic at all times. The traffic 
control setup at the USH 53 exit ramp gore areas shall conform to the standard detail 
drawings and construction details for traffic control exit and entrance ramp within lane 
closure while USH 53 is reduced to a single lane of traffic. 
 
Single lane closures on USH 53 are allowed at all times except during holidays as set forth 
in the ‘Holiday Work Restrictions’ section and Sundays during the months of July and 
August for USH 53 southbound traffic only. 
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Conflicting existing signing shall be covered as directed by the engineer in the field. 
 
Do not disturb, remove, or obliterate any traffic control signs, advisory signs, shoulder 
delineators or beam guard in place along the traveled roadways without the approval of the 
engineer. 
 
Any signs damaged during construction operations shall be reinstalled or replaced at the 
contractor’s expense. 
 
Flagging operations are not allowed on USH 53. Construction traffic shall yield to normal 
traffic. 
 
Have available at all times, sufficient experienced personnel to promptly install, remove, 
and reinstall the required traffic control devices to route traffic according to the plans, these 
special provisions, and as directed by the engineer. 
 
Conduct operations in such a manner that causes the least interference and inconvenience to 
the free flow of vehicles on the roadway. Do not use existing maintenance crossovers, and 
do not break expressway access. 
 
Vehicles not engaged in the construction operations, or authorized by the engineer, shall not 
park within the right-of-way of USH 53. 
 
No equipment, vehicles, or construction material shall be parked or stored within 30 feet of 
the edge of the traffic lane of any roadway carrying expressway traffic during non-working 
hours. 
 
No vehicle or piece of equipment will be permitted to directly cross live traffic lanes. 
 
Provide personnel to facilitate the handling of trucks entering and leaving work sites and 
such entries and exits shall be used in conjunction with advisory speed limit signs to slow 
through traffic. 

5. Protection of Workers. 

For purposes of this contract, all spent materials from paint removal operations shall be 
handled and managed as “hazardous”. In this regard, the contractor’s attention is directed to 
standard spec 107.7 on Safety, Health and Sanitation, and as follows. 
 
Provide and require all employees to wear all personal protective equipment required for the 
environment to which the workers are subjected, and provide medical monitoring as required 
for those employees in the work area. This shall include, but not be limited to, air supplied 
respirators, eye protection, ear protection, fall protection, protective clothing and other such 
items. Provide for the decontamination of workers and authorized persons in the work area 
so that no lead contamination leaves the work area on the bodies or clothing of those persons. 
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6. Holiday Work Restrictions. 

Do not perform work on, nor haul materials of any kind along or across any portion of the 
highway carrying USH 53 traffic, and entirely clear the traveled way and shoulders of such 
portions of the highway of equipment, barricades, signs, lights, and any other material that 
might impede the free flow of traffic during the following holiday periods: 
 

• From noon Friday, May 27, 2016 to 6:00 AM Tuesday, May 31, 2016 for Memorial 
Day; 

• From noon Friday, July 1, 2016 to 6:00 AM Tuesday, July 5, 2016 for Independence 
Day. 

107-005 (20050502) 

7. Utilities. 

This contract does not come under the provision of Administrative Rule Trans 220. 
107-065 (20080501) 
 
Coordinate construction activities with a call to Diggers Hotline as required by statute. 
Adjust all work under this contract to maintain minimum clearances and avoid impacts to 
existing underground and overhead utility facilities. Inform the engineer when adjustments 
to the design are required due to utility conflict. 
 
Charter Communications (COMLN) has facilities within the project limits: 
 

• An overhead cable crossing USH 53 on the north side of 40th Avenue. 
 

No conflict anticipated. 
 
Village of Lake Hallie (WATR) has an underground watermain crossing USH 53 on the 
south side of 40th Avenue. No conflicts anticipated. 
 
Viking Gas Transmission (GSPTR) has an underground natural gas pipeline crossing 40th 
Avenue on the west side of USH 53 and then crossing USH 53 on the south side of 40th 
Avenue. No conflict. 
 
Xcel Energy (ELCTT) has an overhead high voltage electric transmission line crossing 
USH 53 on the north side of 50th Avenue. Xcel Energy requires a working clearance of 
20 feet between the electrical conductors and cranes and booms; and requires a physical 
proximity clearance of 11 feet 8 inches between the electrical conductors and workers be 
maintained at all times. In addition, comply with all OSHA safety clearances. 
 
If clearances cannot be maintained, arrange for a line outage by contacting Xcel Energy’s 
Transmission Line Construction department (Kyle Neidermire, (715) 737-1576). At least 
four weeks’ notice must be provided in order to schedule a line outage. Be advised that line 
outages may not be available due to weather or system operating conditions. 
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No conflicts anticipated. 
 
Xcel Energy (ELCTY) has overhead electric distribution facilities within the project limits: 
 

• An overhead crossing of USH 53 north of 40th Avenue. 
• An overhead crossing of USH 53 south of 50th Avenue. 

 
No conflicts anticipated. 
 
Xcel Energy (GSPTR) has an underground natural gas line crossing USH 53 north of 40th 
Avenue. No conflicts anticipated. 

8. Structure Repainting General. 

A  General 
A.1  Inspection 
On all structures in this contract, notify the engineer of any missing or broken bolts or nuts, 
any missing or broken rivets, or of any cracks or flaws in the steel members while cleaning or 
painting. 
 
A.2  Date Painted 
At the completion of all painting work, stencil in black paint or contrasting color paint the date 
of painting the bridge. The numbers shall be three inches (75 mm) in height and shall show 
the month and year in which the painting was completed: e.g., 11-95 (November 1995). On 
each bridge painted, stencil the date at two locations. On truss bridges, stencil the date on the 
cover plates of end posts near and above the top of the railings at the oncoming traffic end. On 
steel girder bridges, stencil the date on the inside of the outside stringers at the abutments. The 
date on grade separation bridges shall be readable when going under the structure or at some 
equally visible surface near the ends of the bridge, as designated by the engineer. 
 
A.3  Graffiti Removal 
Remove any graffiti on concrete abutments, piers, pier caps, parapet railings, slope paving 
or any other location at the direction of the engineer. Use a brush sandblast to remove 
graffiti. 
 
The above work will not be measured and paid for separately, but will be considered incidental 
to other items in the contract. 
 
B  (Vacant) 
 
C  Construction 
C.1  Repainting Methods 
Do not perform blasting, cleaning and painting on days of high winds. Prevailing winds in 
excess of 15 mph (25 km/hr) shall be considered high winds. 
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Place the final field coat of paint on the exterior of the exterior beams as a continuous painting 
operation. Stop at splices, vertical stiffeners or other appropriate locations so that lap marks 
are not evident or noticeable. 
 
Completely clean and remove spent abrasive and other waste materials resulting from the 
contractor's operation from bridge deck surfaces, gutter lines, drains, curbs, bridge seats, pier 
caps, slope paving, roadway below, and all structural members and assemblies. 
 
C.2  Inspection 
Add the following to standard spec 105.9:  
 
Furnish, erect and move scaffolding and other appropriate equipment to permit the inspector 
the opportunity to closely observe all affected surfaces. The scaffolding, with appropriate 
safety devices, shall meet the approval of the engineer. 
517-005 (20150630) 

9. Labeling and Disposal of Waste Material. 

The EPA ID number for Structure B-9-46 is WIR000144840 and Structure B-9-47 is 
WIR000144865.  
 
Presently, the state has an exclusive mandatory use contract with a private waste 
management contractor to transport and dispose of hazardous waste. 
 
The state’s waste management contractor shall furnish and deliver appropriate hazardous 
waste containers and site-specific labels to each bridge site. The provided containers shall 
be placed at pre-selected drop-off and pick-up points at each bridge site, and these locations 
shall be determined at the preconstruction conference. The custody of the containers and 
labels shall be the responsibility of the painting contractor while they are at the job site. 
 
Report all reportable spills and discharges according to the contingency plan. 
 
Labels are site-specific. Check the labels to ensure that the project ID, structure number, and 
EPA ID match the structure generating the waste. Apply a label to each drum when it is 
opened for the first time. Fill in the date on the label the first day material is accumulated in 
the drum. The following page is an example of a properly filled-in label. 
 
During paint removal operations, continuously monitor and notify the project inspector of 
the status of waste generation and quantity stored so that timely disposal can be arranged.  
517-055 (20100709) 
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HAZARDOUS WASTE 
WW-5257580999-001-01-0 

STORAGE LABEL 
DOT SHIPPING DESCRIPTION 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

EPA CODE: E/D008 STATE: S 
WIP#: 391498 
WIP DESC: BRIDGE SAND WITH LEAD 

 
 
 

 
HAZARDOUS WASTE – FEDERAL LAW PROHIBITS IMPROPER DISPOSAL   IF FOUND, 
CONTACT THE NEAREST POLICE OR PUBLIC SAFETY AUTHORITY OR THE U.S. 
ENVIRONMENTAL PROTECTION AGENCY. 
 
GENERATOR’S NAME AND ADDRESS 

RQ, HAZARDOUS WASTE, SOLID, n.o.s., 
(LEAD), 9, NA3077, III, (D008) 

DATE ACCUMULATED: 07/01/2005 

WISC DOT BRIDGE # B-29-53/54 
I-94 OVER CTH H 
PROJECT # 5882-03-70 
CAMP DOUGLAS, WI 54618  (608) 963-0871 

GENERATOR EPA ID 
WIR000121103 

Project ID Number 
on label must match 
the Project Number 
assigned by the 
WIDOT 

Bridge Number and 
Address on label 
must match specific 
bridge from which 
waste was generated. 

EPA ID Number on 
label is specific to 
the bridge from 
which the waste is 
generated. 

Enter the date that waste 
materials were first placed 
into the container 
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10. Structure Repainting Recycled Abrasive B-09-0046, Item 517.1800.S.01; 
B-09-0047, Item 517.1800.S.02. 

A  Description 
This special provision describes surface preparation and painting of the metal surfaces 
according to the manufacturer’s recommendations and as hereinafter provided. 
 
A.1  Areas to be Cleaned and Painted 
All structural metal surfaces of: 

1. Structure B-9-46  12,400 SF 
2. Structure B-9-47 9,100 SF 

 
Areas are approximate and given for informational purposes only. 
 
B  Materials 
B.1  Coating System 
Furnish a complete coating system from the department’s approved list for “Structure 
Repainting Recycle Abrasive Structure”. The color for the finish coating material shall 
match the color number shown on the plans according to Federal Standard Number 595B, 
as printed in 1989. Supply the engineer with the product data sheets for approval before any 
coating is applied. The product data sheets shall indicate the mixing and thinning directions, 
the recommended spray nozzles and pressures, and the minimum drying time between coats. 
 
The color of the primer must be such that a definite contrast between it and the color of the 
blasted steel is readily apparent. There shall be a color contrast between all subsequent coats 
for the paint system selected. Submit color samples of the primer and all coats to the engineer 
for approval prior to any application of paint. 
 
C  Construction 
C.1  Surface Preparation 
Prior to blast cleaning, solvent clean all surfaces to be coated according to SSPC-SP1. 
 
All metal surfaces must be blast cleaned according to SSPC-SP10 and verified prior to 
painting.  
 
Upon completion of surface preparation, test representative surfaces, which were previously 
rusted (i.e. pitted steel) for the presence of residual chloride. Perform Surface Contamination 
Tests (SCAT) according to the manufacturer’s recommendations. The tests must be 
witnessed by the engineer. If chlorides are detected at levels greater than 7ug/cm2, continue 
to clean the affected areas until results are below the specified limit. Submit anticipated 
testing frequencies and chloride remediation methods to the engineer for review and 
approval.  
 
Apply the prime coat the same day that the metal surfaces receive the No. 10 blast or re-blast 
before application. Cleaned surfaces shall be of the specified condition immediately prior to 
paint application. If rust bloom occurs prior to applying the primer, stop the painting 
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operation in the area of the rust bloom and re-blast and clean the area to SSPC SP-10 prior 
to applying the primer. 
 
The steel grit and any associated equipment brought to the site and used for blast cleaning 
shall be clean. Remove immediately dirty grit or equipment brought to the site at no 
expense to the department. Furnish an abrasive that has a gradation such that it will produce 
a uniform surface profile between 1 to 3 mils on the steel surface, as measured according to 
ISO 8503-5.  
 
The abrasive blasting and recovery system shall be a completely integrated self-contained 
system for abrasive blasting and recovery. It shall be an open blast and recovery system that 
will allow no emissions from the recovery operation. The recovery equipment shall be such 
that the amount of contaminants in the clean recycled steel grit shall be less than 1 percent 
by weight as per SSPC AB-2. 
 
Remove by grinding all fins, tears, slivers, and burred or sharp edges that are present on any 
steel member, or that appear during the blasting operation, and re-blast the area to give a 
1 to 3 mils surface profile. 
 
Remove all spent material and paint residue from steel surfaces with a good commercial 
grade vacuum cleaner equipped with a brush-type cleaning tool, and test cleanliness 
according to ASTM D4285. The airline used for surface preparation shall have an in-line 
water trap and the air shall be free of oil and water as it leaves the airline. 
 
Take care to protect freshly coated surfaces from subsequent blast cleaning operations. 
Thoroughly wire brush damaged primed surfaces with a non-rusting tool, or if visible rust 
occurs, re-blast to a near white condition. Clean and re-prime the brushed or blast cleaned 
surfaces according to this specification. 
 
C.2  Coating Application 
Apply paint according to the manufacturer’s recommendations in a neat workmanlike 
manner. Paint application shall normally be by airless spray or inaccessible areas by brush, 
roller or other methods approved by the engineer. 
 
The engineer may allow the use of conventional spray equipment after satisfactory 
demonstration by the contractor of the proper application technique and handling of that 
equipment. 
 
Mix the paint or coatings according to the manufacturer’s directions to a smooth lump-free 
consistency. Keep paint thoroughly mixed during the painting application. 
 
After the inspector approves the entire cleaned surface to be coated, apply a prime coat 
uniformly to the entire surface. Either before or after applying the prime coat, brush or spray 
a stripe coat of primer on all plate edges, bolt heads, nuts, and washers. Apply succeeding 
coats as the product data sheet shows. 
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Remove all dry spray by vacuuming, wiping, or sanding if necessary. 
 
If the application of the coating at the required thickness in one coat produces runs, bubbles, 
or sags; apply a “mist-coating” in multiple passes of the spray gun; separate the passes by 
several minutes. Where excessive coating thickness produces “mud-cracking”, remove such 
coating back to soundly bonded coating and re-coat the area to the required thickness. 
 
The resultant paint film shall be smooth and uniform, without skips or areas of excessive 
paint according to SSPC PA1. 
 
The coating is supplied for normal use without thinning. If in cool weather it is necessary to 
thin the coating for proper application, thin according to the manufacturer’s 
recommendations. 
 
During surface preparation and coating application the ambient and steel temperature shall 
be between 39 degrees F and 100 degrees F. The steel temperature shall be at least 5 degrees 
F above the dew point temperature. (This requires the steel to be dry and free of any 
condensation or ice regardless of the actual temperature of the steel.) The relative humidity 
shall not exceed 85%. The manufacturer’s ambient condition requirements must be followed 
if they are more stringent. 
 
Paint thickness shall be within the requirements for a three coat paint system listed in the 
department’s approved list for Structure Repainting Recycle Abrasive Structure and the 
paint system being used. 
 
Time to recoat shall be according to the manufacturer’s recommendations. 
 
The dry film thickness will be determined by use of a magnetic film thickness gage. The 
gage shall be calibrated for dry film thickness measurement according to SSPC-PA 2. Dry 
film thickness in each area measured will be based on an average of three gage readings, 
after calibration of the gage to account for surface profile of the bare steel as a result of 
surface preparation. 
 
D  Measurement 
The department will measure Structure Repainting Recycled Abrasive (Structure) as a single 
complete lump sum unit of work, completed according to the contract and accepted. 
 
E  Payment 
The department will pay for measured quantities at the contract unit price under the 
following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
517.1800.S.01 Structure Repainting Recycled Abrasive B-09-0046 LS 
517.1800.S.02 Structure Repainting Recycled Abrasive B-09-0047 LS 
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Payment is full compensation for preparing and cleaning the designated surfaces; furnishing 
and applying the paint; and for providing the listed equipment. 
517-050 (20150630) 

11. Negative Pressure Containment and Collection of Waste Materials, B-09-
0046, Item 517.4500.S.01; B-09-0047, Item 517.4500.S.02. 

A  Description 
This special provision describes providing a dust collector to maintain a negative air pressure 
in the enclosure; furnishing and erecting enclosures as required to contain, collect and store 
waste material resulting from the preparation of steel surfaces for painting, and repainting, 
including collection of such waste material, and the labeling and storage of waste material 
in approved hazardous waste containers, all as hereinafter provided. 
 
B  (Vacant) 
 
C  Construction 
Erect an enclosure to completely enclose (surround) the blasting operations. The ground, slope 
paving, or roadway cannot be used as the bottom of the enclosure unless covered by approved 
containment materials. So that there are no visible emissions to the air or ground or water, 
design, erect, operate, maintain and disassemble the enclosures in such a manner to effectively 
contain and collect dust and waste materials resulting from surface preparation and paint over 
spray. Suspend all enclosures over water from the structure or as approved by the engineer. 
 
Construct the enclosure of flexible materials such as tarpaulins or of rigid materials such as 
plywood, or of a combination of flexible and rigid materials and meet SSPC Guide 6 
requirements with Level 1 emissions. Systems manufactured and provided by Eagle 
Industries, Detroit Tarps, or equal, are preferred. The tarpaulins shall be a non-permeable 
material, either as part of the tarp system or have a separate non-permeable lining. Maintain 
all materials free of tears, cuts or holes. The vertical sides of the enclosure shall extend from 
the bottom of the deck down to the level of the covered work platform or covered barge where 
used for structures over water, and shall be fastened securely to those levels to prevent the 
wind from lifting them. Bulkheads are required between beams to enclose the blasting area as 
approved by the engineer. Where bulkheads are required, construct them of plywood and 
properly seal them. To prevent spent materials and paint over spray from escaping the enclosed 
area, overlap and fasten together all seams. Place groundcovers under all equipment prior to 
operations or as approved by the engineer. 
 
To allow proper cleaning, inspection of structures or equipment, and painting, provide safe 
adequate artificial lighting in areas where natural light is inadequate. 
 
Provide a dust collector so that there are no visible emissions outside of the enclosure and so 
that a negative air pressure inside the enclosure is maintained. The dust collector shall be sized 
to maintain the minimum air flow based on the cross-sectional area of the enclosure. 
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A combination of positive air input and negative air pressure may be needed to maintain the 
minimum airflow within the enclosure. 
 
Filter all air exhausted from the enclosure to create a negative pressure within the enclosure 
so as to remove all hazardous and other particulate matter. 
 
After all debris has been removed and all painting has been approved in the containment 
area is complete, remove containment according to SSPC Guide 6. 
 
As a safety factor for structures over water, provide for scum control. Provide a plan for 
corrective measures to mitigate scum forming and list the procedures, labor and equipment 
needed to assure compliance. Effectively contain the scum that forms on the water and does 
not sink in place from moving upstream or downstream by the use of floating boom devices. 
 
If in the use of floating boom devices the scum tends to collect at the devices, contain, collect, 
store the scum, and do not allow it to travel upstream or downstream beyond the devices. 
Remove the scum at least once a day or more often if needed. 
 
Collect and store at the bridge site for disposal all waste material or scum collected by this 
operation, or any that may have fallen onto the ground tarps. Collect and store all waste 
material and scum at the end of each workday or more often if needed. Storage shall be in 
provided hazardous waste containers. Label each container as it is filled, using the labels 
provided by the Hazardous Waste Disposal contractor. Check the label and ensure that the 
project ID, bridge number and EPA ID match the structure. Fill in the generation date when 
the first material is placed in the container. Secure all containers at the end of each workday. 
Keep the containers covered at all times except to add or remove waste material. Store the 
containers in an accessible and secured area, not located in a storm water runoff course, flood 
plain, or exposed to standing water. 
 
In a separate operation, recover the recyclable abrasive for future application, and collect the 
paint and/or corrosion particles for disposal.  
 
D  Measurement 
The department will measure Negative Pressure Containment and Collection of Waste 
Materials (Structure) as a single complete lump sum unit of work for each structure designated 
in the contract, completed according to the contract and accepted, 
 
E  Payment 
The department will pay for measured quantities at the contract unit price under the following 
bid item: 
ITEM NUMBER DESCRIPTION UNIT 
517.4500.S.01 Negative Pressure Containment and Collection of 

Waste Materials B-09-0046 
LS 

517.4500.S.02 Negative Pressure Containment and Collection of 
Waste Materials B-09-0047 

LS 
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Payment is full compensation for designing, erecting, operating, maintaining, and 
disassembling the containment devices; providing negative pressure exhaust ventilation; 
collecting, labeling, and for storing spent materials in provided hazardous waste containers. 
517-065 (20140630) 

12. Portable Decontamination Facility, Item 517.6001.S. 

A  Description 
This special provision describes furnishing and maintaining weekly, or more often if needed, 
a single unit portable decontamination facility as hereinafter provided. 
 
B  Materials 
Supply and operate all equipment according to OSHA.  
 
Supply adequate heating equipment with the necessary fuel to maintain a minimum 
temperature of 68° F in the facility. 
 
The portable decontamination facility shall consist of a separate "Dirty Room", "Shower 
Room" and "Clean Room". The facility shall be constructed so as to permit use by either 
sex. The facility shall have adequate ventilation. 
 
The "Dirty Room" shall have appropriately marked containers for disposable garments, 
clothing that requires laundering, worker shoes, and any other related equipment. Each 
container shall be lined with poly bags for transporting clothing, or for disposal. Benches shall 
be provided for personnel. 
 
The "Shower Room" shall include self-contained individual showering stalls that are stable 
and well secured to the facility. Provide showers with a continuous supply of potable hot and 
cold water. The wastewater must be retained for filtration, treatment, and/or for proper 
disposal. 
 
The "Clean Room" shall be equipped with secure storage facilities for street clothes and 
separate storage facilities for protective clothing. The lockers shall be sized to store clothing, 
valuables and other personal belongings for each worker. Benches shall be provided for 
personnel. 
 
Supply a separate hand wash facility, either attached to the decontamination facility or outside 
the containment. 
 
C  Construction 
Properly contain, store, and dispose of the wastewater. 
 
D  Measurement 
The department will measure Portable Decontamination Facility by each individual unit, 
acceptably completed. 
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E  Payment 
The department will pay for measured quantities at the contract unit price under the following 
bid item: 
ITEM NUMBER DESCRIPTION UNIT 
517.6001.S Portable Decontamination Facility Each 
 
Payment is full compensation for furnishing and maintaining a portable decontamination 
facility. 
517-060 (20140630) 

13. Portable Changeable Message Sign (PCMS) Cellular Communications, 
SPV.0045.01. 

A  Description 
This special provision describes cellular communications requirements for use with PCMS. 
Cellular communication allows the department to control PCMS during incidents or other 
emergencies through Trans Suite software. The department will notify contractor of message 
changes. 
 
B  Materials 
Provide a cellular modem and antenna that enables the department to communicate and 
control PCMS conforming to standard spec 643.2.7. 
 
B.1 Cellular Modem and Antenna 
Furnish an EV-DO Cellular modem registered to a 3G or 4G Cellular carrier. The cellular 
modem must include 1 or more external antennas, 1 or more 10/100 Ethernet ports, and 1 or 
more db9 Serial RS-232 interfaces. The device must be able to handle -30° C to +75° C and 
powered by a 12VDC power supply. The cellular modem must have a built-in secure router 
with NAT, port forwarding and IP pass-through capabilities.  
 
Provide management IP and passwords for the cellular modem to the department. 
 
Access includes IP address, serial port setting, and password(s). Antenna cable shall be 
continuous without splices. Mount the antenna at the highest practical location on the PCMS. 
 
C  Construction 
Conform to standard spec 643.3.7. Install cellular modem in a lockable, weatherproof 
compartment in the PCMS trailer. 
 
A minimum of 14 days prior to deployment, demonstrate to the department that the cellular 
modem is capable of communications with Trans Suite software. 
 
If remote communications are interrupted or temporarily unavailable, contractor will be 
notified by the department to change the message. 
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D  Measurement 
The department will measure Portable Changeable Message Sign (PCMS) Cellular 
Communications by the day acceptably completed, measured as the number of calendar days 
each cellular modem for PCMS is available for exclusive use under the contract. The 
department will deduct one day for each calendar day the sign communications are required 
but out of service for more than 2 hours. 
 
E  Payment 
The department will pay for measured quantities at the contract unit price under the 
following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0045.01 Portable Changeable Message Sign (PCMS) 

Cellular Communications 
DAY 

 
Payment is full compensation for providing, operating and maintaining a cellular modem 
and antenna, and for making message changes if cellular communications are interrupted or 
temporarily unavailable. 





November 2013 ASP-4 
 

ADDITIONAL SPECIAL PROVISION 4 
 

Payment to First-Tier Subcontractors 
Within 10 calendar days of receiving a progress payment for work completed by a 
subcontractor, pay the subcontractor for that work. The prime contractor may withhold 
payment to a subcontractor if, within 10 calendar days of receipt of that progress 
payment, the prime contractor provides written notification to the subcontractor and the 
department documenting "just cause" for withholding payment. 

The prime contractor may also withhold routine retainage from payments due 
subcontractors. 

Payment to Lower-Tier Subcontractors 
Ensure that subcontracting agreements at all tiers provide prompt payment rights to 
lower-tier subcontractors that parallel those granted first-tier subcontractors in this 
provision. 

Release of Routine Retainage 
After granting substantial completion the department may reduce the routine retainage 
withheld from the prime contractor to 75 percent of the original total amount retained. 

When the Department sends the semi-final estimate the department may reduce the 
routine retainage withheld from the prime contractor to 10 percent of the original total 
amount retained. 

Within 30 calendar days of receiving the semi-final estimate from the department, submit 
written certification that subcontractors at all tiers are paid in full for acceptably 
completed work and that no routine retainage is being withheld. The department will pay 
the prime contractor in full and reduce the routine retainage withheld from the prime 
contractor to zero when the department approves the final estimate. 

This special provision does not limit the right of the department, prime contractor, or 
subcontractors at any tier to withhold payment for work not acceptably completed or 
work subject to an unresolved contract dispute. 



Effective with December 2015 Letting ASP-6 

 page 1 of 1 
 

ADDITIONAL SPECIAL PROVISION 6 
ASP 6 - Modifications to the standard specifications 

Make the following revisions to the standard specifications: 

550.5.2  Piling 
Add the following as paragraph three effective with the December 2015 letting: 
 (3) The department will not entertain a change order request for a differing site condition under 104.2.2.2 

or for a quantity change under 104.2.2.4.3 for the Piling bid items. Instead the department will adjust 
pay under the Piling Quantity Variation administrative item if the total driven length of each size is less 
than 85 percent of, or more than 115 percent of the contract quantity as follows: 
 Percent of Contract Length Driven Pay Adjustment 
 < 85 ( 85% contract length - driven length ) x 20% unit price 
 > 115 (driven length - 115% contract length) x 5% unit price 

643.2.1  General 
Replace paragraph two with the following effective with the December 2015 letting: 
 (2) Use reflective sheeting from the department’s approved products list on barricades, drums, and 

flexible tubular marker posts. 
 
 
 
 

Errata 
Make the following corrections to the standard specifications: 

641.2.9  Overhead Sign Supports 
Correct errata adding back accidentally deleted paragraphs one through three. 
 (1) Provide commercially fabricated overhead sign supports conforming to AASHTO design and 

fabrication standards for structural supports for highway signs, luminaires, and traffic signals. Use a 
design life of 50 years with a wind importance factor of 1.00. Design to withstand a 3 second gust wind 
speed of 90 mph. Do not use the methods of appendix C of those AASHTO standards. 

 (2) Design structures, listed as applicable structure types in the AASHTO standards, to the fatigue 
category criteria as follows: 

 1. Structures carrying variable message signs: 
- Category I criteria for structures over all roadway types. 

 2. Structures carrying type II or III signs: 
- Category I criteria for structures used over highways and free flow ramps. 
- Category II criteria for structures with arms greater than 30 feet used over local roads and city streets. 
- Category III criteria for structures with arms 30 feet or less used over local roads and city streets. 

 (3) Use the posted speed limit of the roadway beneath the structure for truck-induced gusts. 
 (4) Submit shop drawings identified by structure number, design computations, and material 

specifications, to the engineer before erecting sign supports. Provide tightening procedures for mast 
arm or luminaire arm to pole shaft connections on the shop drawings. Have a professional engineer 
registered in the state of Wisconsin sign, seal, and date the shop drawings and certify that the design 
conforms to AASHTO standards and the contract. 

 (5) Provide steel pole shafts and mast arms zinc coated according to ASTM A123. Provide tapered pole 
and arm shafts with a minimum taper of 0.14 inch per foot for single-member vertical and single-
member horizontal structure components. Provide bolts and other hardware conforming to 641.2.2. 
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ADDITIONAL SPECIAL PROVISION 7 
 
A. Reporting 1st Tier and DBE Payments During Construction 
 

1. Comply with reporting requirements specified in the department’s Civil Rights Compliance, 
Contractor’s User Manual, Sublets and Payments. 

2. Report payments to all DBE firms within 10 calendar days of receipt of a progress payment by the 
department or a contractor for work performed, materials furnished, or materials stockpiled by a 
DBE firm.  Report the payment as specified in A(1) for all work satisfactorily performed and for all 
materials furnished or stockpiled. 

3. Report payments to all first tier subcontractor relationships within 10 calendar days of receipt of a 
progress payment by the department for work performed.  Report the payment as specified in 
A(1) for all work satisfactorily performed. 

4. All tiers shall report payments as necessary to comply with the DBE payment requirement as 
specified in A(2). 

5. Require all first tier relationships, DBE firms and all other tier relationships necessary to comply 
with the DBE payment requirement in receipt of a progress payment by contractor to 
acknowledge receipt of payment as specified in A(1), (2), (3) and (4). 

6. All agreements made by a contractor shall include the provisions in A(1), (2), (3), (4) and (5), and 
shall be binding on all first tier subcontractor relationships and all contractors and subcontractors 
utilizing DBE firms on the project.   

 
B.  Costs for conforming to this special provision are incidental to the contract. 
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ADDITIONAL SPECIAL PROVISION 9 
Electronic Certified Payroll Submittal 

 
(1) Use the department's Civil Rights Compliance System (CRCS) to submit certified payrolls 
electronically. Details are available online through the department’s highway construction 
contractor information (HCCI) site on the Labor, Wages, and EEO Information page at: 
 

http://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx 
 

 (2) Ensure that all tiers of subcontractors, as well as all trucking firms, submit their weekly 
certified payrolls electronically through CRCS. These payrolls are due within seven calendar 
days following the close of the payroll period. Every firm providing physical labor towards 
completing the project is a subcontractor under this special provision. 
 
(3) Upon receipt of contract execution, promptly make all affected firms aware of the 
requirements under this special provision and arrange for them to receive CRCS training as 
they are about to begin payrolls. The department will provide training either in a classroom 
setting at one of our regional offices or by telephone. Contact Tess Mulrooney at 608-267-4489 
to schedule the training. 
 
(4) The department will reject all paper submittals of forms DT-1816 and DT-1929 for 
information required under this special provision. All costs for conforming to this special 
provision are incidental to the contract. 
 
(5) Firms wishing to export payroll data from their computer system into CRCS should have their 
payroll coordinator send several sample electronic files to Tess two months before a payroll 
needs to be submitted. Not every contractor’s payroll system is capable of producing export 
files. For details, see pages 17-22 of the CRCS System Background Information manual 
available online on the Labor, Wages, and EEO Information page at: 
 

http://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf 
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Effective August 2015 letting 

BUY AMERICA PROVISION 

All steel and iron materials permanently incorporated in this project shall be domestic 
products and all manufacturing and coating processes for these materials from smelting 
forward in the manufacturing process must have occurred within the United States. Coating 
includes epoxy coating, galvanizing, painting and any other coating that protects or 
enhances the value of a material subject to the requirements of Buy America. The 
exemption of this requirement is the minimal use of foreign materials if the total cost of 
such material permanently incorporated in the product does not exceed one-tenth of one 
percent (1/10 of 1%) of the total contract cost or $2,500.00, whichever is greater. For 
purposes of this paragraph, the cost is that shown to be the value of the subject products as 
they are delivered to the project. The contractor shall take actions and provide 
documentation conforming to CMM 2-28.5 to ensure compliance with this “Buy America” 
provision. 

http://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf 

Upon completion of the project certify to the engineer, in writing using department form 
WS4567, that all steel, iron, and coating processes for steel or iron incorporated into the 
contract work conform to these "Buy America" provisions. Attach a list of exemptions and 
their associated costs to the certification form. Department form WS4567 is available at: 

http://wisconsindot.gov/rdwy/worksheets/ws4567.doc 
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Effective with September 2004 Letting 
 
 
 WISCONSIN DEPARTMENT OF TRANSPORTATION 
 DIVISION OF HIGHWAYS AND TRANSPORTATION FACILITIES 
 
 SUPPLEMENTAL REQUIRED CONTRACT PROVISIONS 
 
     I. Wage Rates, Hours of labor and payment of Wages 

II. Payroll Requirements 
III. Postings at the Site of the Work 
IV. Affidavits 
V. Wage Rate Redistribution 

  VI. Additional Classifications 
 
I. WAGE RATES, HOURS OF LABOR AND PAYMENT OF WAGES 
 
 The schedule of "Minimum Wage Rates" attached hereto and made a part hereof 

furnishes the prevailing wage rates that have been determined pursuant to Section 103.50 
of the Wisconsin Statutes.  These wage rates are the minimum required to be paid to the 
various laborers, workers, mechanics and truck drivers employed by contractors and 
subcontractors on the construction work embraced by the contract and subject to 
prevailing hours and wages under Section 103.50, Stats.  If necessary to employ laborers, 
workers, mechanics or truck drivers whose classification is not listed on the schedule, 
they shall be paid at rates conformable to those listed for similar classifications.  
Apprentices shall be paid at rates not less than those prescribed in their state indenture 
contacts. 

 
 While the wage rates shown are the minimum rates required by the contract to be paid 

during its life, this in not a representation that labor can be obtained at these rates.  It is 
the responsibility of bidders to inform themselves as to the local labor conditions and 
prospective changes or adjustments of wage rates.  No increase in the contract price shall 
be allowed or authorized on account of the payment of wage rates in excess of those 
listed herein. 

 
 Pursuant to Section 103.50 of the Wisconsin Statutes, the prevailing hours of labor have 

been determined to be up to 10 hours per day and 40 hours per calendar week Monday 
through Friday. If any laborer, worker, mechanic or truck driver is permitted or required 
to work more than the prevailing number of hours per day or per calendar week on this 
contract, they shall be paid for all hours in excess of the prevailing hours at a rate of at 
least one and one-half (1 1/2) times their hourly rate of pay. All work on Saturday, 
Sunday and the following holidays is to be paid at time and a half: (1) January 1, (2) the 
last Monday in May, (3) July 4, (4) the first Monday in September, (5) the fourth 
Thursday in November, (6) December 25, (7) the day before if January 1, July 4 or 
December 25 falls on a Saturday and (8) the day following if January 1, July 4 or 
December 25 falls on a Sunday.  
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 All laborers, workers, mechanics and truck drivers shall be paid unconditionally not less 

often than once a week. Persons who own and operate their own trucks must receive the 
prevailing truck driver rate for the applicable type of truck (i.e. 2 axle, 3 or more axle, 
articulated, eculid or dumptor) he or she operates, plus an agreed upon amount for the use 
of his or her truck.  Every owner-operator MUST be paid separately for their driving and 
for the use of their truck. 

 
 For those projects subject to the requirements of the Davis-Bacon Act, the Secretary of 

Labor will also have determined "Minimum Wage Rates" for work to be performed under 
the contract.  These rates are, for all or most of the labor, worker, mechanic or truck 
driver classifications, identical to those established under Section 103.50 of the 
Wisconsin Statutes.  In the event the rates are not identical, the higher of the two rates 
will govern. 

 
II. PAYROLL REQUIREMENTS 

 
All contractors and subcontractors must submit weekly Certified Payrolls and 
Compliance Statement verifying that all laborers, workers, mechanics and truck drivers 
working on the project have been paid the prevailing wage rates for all work performed 
under the contract required by Section 103.50 of the Wisconsin Statutes. 

 
 
III. POSTINGS AT THE SITE OF THE WORK 
 
 In addition to the required postings furnished by the Department, the contractor shall post 

the following in at least one conspicuous place at the site of work: 
 
 a. "NOTICE TO EMPLOYEES," which provides information required to be posted 

by the provisions of Section 103.50 of the Wisconsin Statutes. 
 
 b. A copy of the State of Wisconsin Minimum Wages Rates.  (Four pages.) 
 
 c. A copy of the contractor's Equal Employment Opportunity Policy. 
 
 d. On any project involving federal aid, in addition to the furnished postings, the 

contractor shall post a copy of the "Davis-Bacon Act, Minimum Wage Rates".  
(Three pages.) 

 
 
IV. WAGE RATE REDISTRIBUTION 
 
 The amount specified as the hourly basic rate of pay and the amount(s) specified as the 

fringe benefit contribution(s), for all classes of laborers, workers, mechanics or truck 
drivers may be redistributed, when necessary, to conform to those specified in any 
applicable collective bargaining agreement, provided that both parties to such agreement 
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request and receive the approval for any such redistribution from both the Department of 
Transportation and the Department of Workforce Development prior to the 
implementation of such redistribution. 

 
 
V. ADDITIONAL CLASSIFICATIONS 
 
 Any unlisted laborer or mechanic classification that is needed to perform work on this 

project, and is not included within the scope of any of the classifications listed in the 
application prevailing wage rate determination, may be added after award only if all of 
the following criteria have been met: 

 
 1. The affected employer(s) must make a written request to WisDOT Central Office 

to utilize the unlisted classification on this project. 
 
 2. The request must indicate the scope of the work to be performed by the unlisted 

classification and must indicate the proposed wage/fringe benefit package that the 
unlisted classification is to receive. 

 
 3. The work to be performed by the unlisted classification must not be performed by 

a classification that is included in the applicable prevailing wage rate 
determination. 

 
 4. The unlisted classification must be commonly employed in the area where the 

project is located. 
 
 5. The proposed wage/fringe benefit package must bear a reasonable relationship to 

those set forth in the applicable prevailing wage rate determination. 
 
 6. The request should be made prior to the actual performance of the work by the 

unlisted classification. 
 
 7. DWD must approve the use of the unlisted classification and the proposed 

wage/fringe benefit package. USDOL also must approve the use of the unlisted 
classification and the proposed wage/fringe benefit package on federal aid 
projects. 

 
 8. WisDOT and DWD may amend the proposed wage/fringe benefit package, as 

deemed necessary, and may set forth specific employment ratios and scope of 
work requirements in the approval document. 

 
 The approved wage/fringe benefit package shall be paid to all laborers, workers, 

mechanics or truck drivers performing work within the scope of that performed by the 
unlisted classification, from the first day on which such work is performed.  In the event 
that work is performed by the unlisted classification prior to approval, the wage/fringe 
benefit package to be paid for such work must be in conformance with the wage/fringe 
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benefit package approved for such work.  Under this arrangement a retroactive 
adjustment in wages and/or fringe benefits may be required to be made to the affected 
laborers, workers, mechanics or truck drivers by the affected employer(s).  



ANNUAL PREVAILING WAGE RATE DETERMINATION

FOR ALL STATE HIGHWAY PROJECTS

CHIPPEWA COUNTY

Compiled by the State of Wisconsin - Department of Workforce Development

for the Department of Transportation

Pursuant to s. 103.50, Stats.

Issued on May 1, 2015

CLASSIFICATION:  Contractors are required to call the Department of Workforce Development if there are any
questions reqarding the proper trade or classification to be used for any worker on a public works project.

OVERTIME:  Time and one-half must be paid for all hours worked over 10 hours per day and 40 hours per calendar
week and for all hours worked on Saturday, Sunday and the following six (6) holidays:  January 1; the last Monday
in May; July 4; the 1st Monday in September; the 4th Thursday in November; December 25; the day before if January 1,
July 4 or December 25 falls on a Saturday; the day following if January 1, July 4 or December 25 falls on a Sunday.

FUTURE INCREASE:  If indicated for a specific trade or occupation, the full amount of such increase MUST be
added to the "TOTAL" indicated for such trade or occupation on the date(s) such increase(s) becomes effective.

PREMIUM PAY:  If indicated for a specific trade or occupation, the full amount of such pay MUST be added to
the "HOURLY BASIC RATE OF PAY" indicated for such trade or occupation, whenever such pay is applicable.

SUBJOURNEY:  Wage rates may be available for some of the classifications indicated below.  Any employer that
desires to use any subjourney classification on a project MUST request the applicable wage rate from the Department of
Workforce Development PRIOR to the date such classification is used on such project.  Form ERD-10880 is available
for this purpose and can be obtained by writing to the Department of Workforce Development, Equal Rights Division,
P.O. Box 8928, Madison, WI 53708.

TRADE OR OCCUPATION 

HOURLY HOURLY

BASIC RATE FRINGE

OF PAY BENEFITS TOTAL

$ $ $

30.42 18.04 48.46Bricklayer, Blocklayer or Stonemason

32.72 16.00 48.72Carpenter
Future Increase(s): Add $1.42/hr on 6/1/2015; Add $1.42/hr on 6/1/2016.
Premium Pay: DOT PREMIUM: Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial Day, 
Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 

33.95 18.01 51.96Cement Finisher
Future Increase(s): Add $1.87 on 6/1/15; Add $1.75 on 6/1/16.
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial 
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.40/hr when the Wisconsin 
Department of Transportation or responsible governing agency requires that work be performed at night under 
artificial illumination with traffic control and the work is completed after sunset and before sunrise. 

30.59 18.37 48.96Electrician
Premium Pay: DOT PREMIUM: Pay two times the hourly basic rate on Sunday, New Year’s Day, Memorial Day, 
Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 

23.73 19.09 42.82Fence Erector

34.65 22.85 57.50Ironworker
Future Increase(s): Add $1.50/hr on 5/1/2015.
Premium Pay: DOT PREMIUM: Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial Day, 
Independence Day, Labor Day, Thanksgiving Day and Christmas Day. 

39.50 16.81 56.31Line Constructor (Electrical)

26.65 16.09 42.74Painter

28.97 17.70 46.67Pavement Marking Operator

33.24 16.00 49.24Piledriver
Future Increase(s): Add $1.44/hr on 6/1/2015; Add $1.44/hr on 6/1/2016.
Premium Pay: DOT PREMIUM: Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial Day, 
Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 
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TRADE OR OCCUPATION 

HOURLY HOURLY

BASIC RATE FRINGE

OF PAY BENEFITS TOTAL

$ $ $

23.70 10.87 34.57Roofer or Waterproofer

22.00 0.86 22.86Teledata Technician or Installer

34.49 13.96 48.45Tuckpointer, Caulker or Cleaner

35.40 15.90 51.30Underwater Diver (Except on Great Lakes)

35.55 15.57 51.12Heavy Equipment Operator - ELECTRICAL LINE CONSTRUCTION ONLY

31.60 14.98 46.58Light Equipment Operator -ELECTRICAL LINE CONSTRUCTION ONLY

27.65 13.44 41.09Heavy Truck Driver - ELECTRICAL LINE CONSTRUCTION ONLY

25.68 12.83 38.51Light Truck Driver - ELECTRICAL LINE CONSTRUCTION ONLY

21.75 11.63 33.38Groundman - ELECTRICAL LINE CONSTRUCTION ONLY

TRUCK DRIVERS

25.18 18.31 43.49Single Axle or Two Axle
Future Increase(s): Add $1.15/hr on 6/1/2015.
Premium Pay: DOT PREMIUM: Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial Day, 
Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 

25.28 18.31 43.59Three or More Axle
Future Increase(s): Add $1.15/hr on 6/1/2015.
Premium Pay: DOT PREMIUM: Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial Day, 
Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 

30.27 21.15 51.42Articulated, Euclid, Dumptor, Off Road Material Hauler
Future Increase(s): Add $1.25/hr on 6/1/2015; Add $1.30/hr on 6/1/2016; Add $1.25/hr on 6/1/2017.
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial 
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.50/hr night work premium. 
See DOT'S website for details about the applicability of this night work premium at: http:/ / www.dot.wi.gov/ 
business/ civilrights/ laborwages/ pwc. htm. 

23.16 17.90 41.06Pavement Marking Vehicle

24.37 17.77 42.14Shadow or Pilot Vehicle

24.52 17.77 42.29Truck Mechanic

LABORERS

30.13 15.14 45.27General Laborer
Future Increase(s): Add $1.05/hr eff. 06/01/2015; Add $1.00/hr eff. 06/01/2016; Add $1.00/hr eff. 06/01/2017
Premium Pay: Add $.10/hr for topman, air tool operator, vibrator or tamper operator (mechanical hand 
operated), chain saw operator and demolition burning torch laborer; Add $.15/hr for bituminous worker (raker 
and luteman), formsetter (curb, sidewalk and pavement) and strike off man; Add $.20/hr for blaster and 
powderman; Add $.25/hr for bottomman; Add $.35/hr for line and grade specialist; Add $.45/hr for pipelayer. 
DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial Day, 
Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.25/hr for work on projects 
involving temporary traffic control setup, for lane and shoulder closures, when work under artificial illumination 
conditions is necessary as required by the project provisions (including prep time prior to and/or cleanup after 
such time period). 

15.59 0.00 15.59Asbestos Abatement Worker

30.13 15.14 45.27Landscaper
Future Increase(s): Add $1.05/hr eff. 06/01/2015; Add $1.00/hr eff. 06/01/2016; Add $1.00/hr eff. 06/01/2017
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial 
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.25/hr for work on projects 
involving temporary traffic control setup, for lane and shoulder closures, when work under artificial illumination 
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TRADE OR OCCUPATION 

HOURLY HOURLY

BASIC RATE FRINGE

OF PAY BENEFITS TOTAL

$ $ $

conditions is necessary as required by the project provisions (including prep time prior to and/or cleanup after 
such time period). 

26.76 15.14 41.90Flagperson or Traffic Control Person
Future Increase(s): Add $1.05/hr eff. 06/01/2015; Add $1.00/hr eff. 06/01/2016; Add $1.00/hr eff. 06/01/2017
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year’s Day, Memorial 
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.25/hr when the Wisconsin 
Department of Transportation or responsible governing agency requires that work be performed at night under 
artificial illumination with traffic control and the work is completed after sunset and before sunrise. 

17.00 0.00 17.00Fiber Optic Laborer (Outside, Other Than Concrete Encased)

15.00 4.95 19.95Railroad Track Laborer

HEAVY EQUIPMENT OPERATORS

52.90 20.19 73.09Crane, Tower Crane, Pedestal Tower or Derrick, With Boom, Leads &/or Jib 
Lengths Measuring 176 Ft or Over; Crane, Tower Crane, Pedestal Tower or 
Derrick, With or Without Attachments, With a Lifting Capacity of Over 100 
Tons, Self-Erecting Tower Crane With a Lifting Capacity Of Over 4,000 Lbs., 
Crane With Boom Dollies; Traveling Crane (Bridge Type). 

37.22 21.15 58.37Backhoe (Track Type) Having a Mfgr.'s Rated Capacity of 130,000 Lbs. or 
Over; Caisson Rig; Crane, Tower Crane, Portable Tower, Pedestal Tower or 
Derrick, With Boom, Leads &/or Jib Lengths Measuring 175 Ft or Under; 
Crane, Tower Crane, Portable Tower, Pedestal Tower or Derrick, With or 
Without Attachments, With a Lifting Capacity of 100 Tons or Under, 
Self-Erecting Tower Crane With A Lifting Capacity Of 4,000 Lbs., & Under; 
Dredge (NOT Performing Work on the Great Lakes); Licensed Boat Pilot 
(NOT Performing Work on the Great Lakes); Pile Driver. 
Future Increase(s): Add $1.25/hr on 6/1/2015; Add $1.30/hr on 6/1/2016; Add $1.25/hr on 6/1/2017.
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial 
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.50/hr night work premium. 
See DOT'S website for details about the applicability of this night work premium at: http:/ / www.dot.wi.gov/ 
business/ civilrights/ laborwages/ pwc. htm. 

36.72 21.15 57.87Air Track, Rotary or Percussion Drilling Machine &/or Hammers, Blaster; 
Asphalt Heater, Planer & Scarifier; Asphalt Milling Machine; Asphalt Screed; 
Automatic Subgrader (Concrete); Backhoe (Track Type) Having a Mfgr.'s 
Rated Capacity of Under 130,000 Lbs., Backhoe (Mini, 15,000 Lbs. & 
Under); Bituminous (Asphalt) Plant & Paver, Screed; Boatmen (NOT 
Performing Work on the Great Lakes); Boring Machine (Directional, 
Horizontal or Vertical); Bridge (Bidwell) Paver; Bulldozer or Endloader; 
Concrete Batch Plant, Batch Hopper; Concrete Breaker (Large, Auto, 
VIbratory/Sonic, Manual or Remote); Concrete Bump Cutter, Grinder, 
Planing or Grooving Machine; Concrete Conveyor System; Concrete 
Laser/Screed; Concrete Paver (Slipform); Concrete Pump, Concrete 
Conveyor (Rotec or Bidwell Type); Concrete Slipform Placer Curb & Gutter 
Machine; Concrete Spreader & Distributor; Crane (Carry Deck, Mini) or 
Truck Mounted Hydraulic Crane (10 Tons or Under); Crane WIth a Lifting 
Capacity of 25 Tons or Under; Forestry Equipment, Timbco, Tree Shear, Tub 
Grinder, Processor; Gradall (Cruz-Aire Type); Grader or Motor Patrol; Grout 
Pump; Hydro-Blaster (10,000 PSI or Over); Loading Machine (Conveyor); 
Material or Stack Hoist; Mechanic or Welder; Milling Machine; Post Hole 
Digger or Driver; Roller (Over 5 Ton); Scraper (Self Propelled or Tractor 
Drawn) 5 cu yds or More Capacity; Shoulder Widener; Sideboom; Skid Rig; 
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TRADE OR OCCUPATION 

HOURLY HOURLY

BASIC RATE FRINGE

OF PAY BENEFITS TOTAL

$ $ $

Stabilizing or Concrete Mixer (Self-Propelled or 14S or Over); Straddle 
Carrier or Travel Lift; Tractor (Scraper, Dozer, Pusher, Loader); Tractor or 
Truck Mounted Hydraulic Backhoe; Trencher (Wheel Type or Chain Type); 
Tube Finisher; Tugger (NOT Performing Work on the Great Lakes); Winches 
& A- Frames. 
Future Increase(s): Add $1.25/hr on 6/1/2015; Add $1.30/hr on 6/1/2016; Add $1.25/hr on 6/1/2017.
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial 
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.50/hr night work premium. 
See DOT'S website for details about the applicability of this night work premium at: http:/ / www.dot.wi.gov/ 
business/ civilrights/ laborwages/ pwc. htm. 

36.46 21.15 57.61Belting, Burlap, Texturing Machine; Broom or Sweeper; Compactor 
(Self-Propelled or Tractor Mounted, Towed & Light Equipment); Concrete 
Finishing Machine (Road Type); Environmental Burner; Farm or Industrial 
Type Tractor; Fireman (Asphalt Plant, Pile Driver & Derrick NOT Performing 
Work on the Great Lakes); Forklift; Greaser; Hoist (Tugger, Automatic); Jeep 
Digger; Joint Sawer (Multiple Blade); Launch (NOT Performing Work on the 
Great Lakes); Lift Slab Machine; Mechanical Float; Mulcher; Power 
Subgrader; Robotic Tool Carrier (With or Without Attachments); Roller 
(Rubber Tire, 5 Ton or Under); Self Propelled Chip Spreader; Shouldering 
Machine; Skid Steer Loader (With or WIthout Attachments); Telehandler; 
Tining or Curing Machine. 
Future Increase(s): Add $1.25/hr on 6/1/2015; Add $1.30/hr on 6/1/2016; Add $1.25/hr on 6/1/2017.
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial 
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.50/hr night work premium. 
See DOT'S website for details about the applicability of this night work premium at: http:/ / www.dot.wi.gov/ 
business/ civilrights/ laborwages/ pwc. htm. 

36.17 21.15 57.32Air Compressor (&/or 400 CFM or Over); Air, Electric or Hydraulic Jacking 
System; Augers (Vertical & Horizontal); Automatic Belt Conveyor & Surge 
Bin; Boiler (Temporary Heat); Concrete Proportioning Plant; Crusher, 
Screening or Wash Plant; Generator (&/or 150 KW or Over); Heaters 
(Mechanical); High Pressure Utility Locating Machine (Daylighting Machine); 
Mudjack; Oiler; Prestress Machine; Pug Mill; Pump (3 Inch or Over) or Well 
Points; Rock, Stone Breaker; Screed (Milling Machine); Stump Chipper; 
Tank Car Heaters; Vibratory Hammer or Extractor, Power Pack. 
Future Increase(s): Add $1.25/hr on 6/1/2015; Add $1.30/hr on 6/1/2016; Add $1.25/hr on 6/1/2017.
Premium Pay: DOT PREMIUMS: 1) Pay two times the hourly basic rate on Sunday, New Year's Day, Memorial 
Day, Independence Day, Labor Day, Thanksgiving Day & Christmas Day. 2) Add $1.50/hr night work premium. 
See DOT'S website for details about the applicability of this night work premium at: http:/ / www.dot.wi.gov/ 
business/ civilrights/ laborwages/ pwc. htm. 

28.89 17.95 46.84Fiber Optic Cable Equipment.
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      |213.0100 Finishing       |               |                | 
  0010|Roadway (project)  01.   |          1.000|                | 
      |1190-02-63               |EACH           |          .     |          . 
 ------------------------------------------------------------------------------- 
      |517.1800.S Structure     |               |                | 
  0020|Repainting Recycled      |LUMP           |LUMP            | 
      |Abrasive (structure)  01.|               |                | 
      |B-9-46                   |               |                |          . 
 ------------------------------------------------------------------------------- 
      |517.1800.S Structure     |               |                | 
  0030|Repainting Recycled      |LUMP           |LUMP            | 
      |Abrasive (structure)  02.|               |                | 
      |B-9-47                   |               |                |          . 
 ------------------------------------------------------------------------------- 
      |517.4500.S Negative      |               |                | 
  0040|Pressure Containment and |LUMP           |LUMP            | 
      |Collection of Waste      |               |                | 
      |Materials (structure) 01.|               |                | 
      |B-9-46                   |               |                |          . 
 ------------------------------------------------------------------------------- 
      |517.4500.S Negative      |               |                | 
  0050|Pressure Containment and |LUMP           |LUMP            | 
      |Collection of Waste      |               |                | 
      |Materials (structure) 02.|               |                | 
      |B-9-47                   |               |                |          . 
 ------------------------------------------------------------------------------- 
      |517.6001.S Portable      |               |                | 
  0060|Decontamination Facility |          2.000|                | 
      |                         |EACH           |          .     |          . 
 ------------------------------------------------------------------------------- 
      |603.8000 Concrete        |               |                | 
  0070|Barrier Temporary        |      2,400.000|                | 
      |Precast Delivered        |LF             |          .     |          . 
 ------------------------------------------------------------------------------- 
      |603.8125 Concrete        |               |                | 
  0080|Barrier Temporary        |      4,800.000|                | 
      |Precast Installed        |LF             |          .     |          . 
 ------------------------------------------------------------------------------- 
      |619.1000 Mobilization    |               |                | 
  0090|                         |          1.000|                | 
      |                         |EACH           |          .     |          . 
 ------------------------------------------------------------------------------- 
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 ------------------------------------------------------------------------------- 
      |642.5001 Field Office    |               |                | 
  0100|Type B                   |          1.000|                | 
      |                         |EACH           |          .     |          . 
 ------------------------------------------------------------------------------- 
      |643.0100 Traffic Control |               |                | 
  0110|(project)  01.           |          1.000|                | 
      |1190-02-63               |EACH           |          .     |          . 
 ------------------------------------------------------------------------------- 
      |643.0300 Traffic Control |               |                | 
  0120|Drums                    |      8,320.000|                | 
      |                         |DAY            |          .     |          . 
 ------------------------------------------------------------------------------- 
      |643.0420 Traffic Control |               |                | 
  0130|Barricades Type III      |        320.000|                | 
      |                         |DAY            |          .     |          . 
 ------------------------------------------------------------------------------- 
      |643.0715 Traffic Control |               |                | 
  0140|Warning Lights Type C    |      3,360.000|                | 
      |                         |DAY            |          .     |          . 
 ------------------------------------------------------------------------------- 
      |643.0800 Traffic Control |               |                | 
  0150|Arrow Boards             |        320.000|                | 
      |                         |DAY            |          .     |          . 
 ------------------------------------------------------------------------------- 
      |643.0900 Traffic Control |               |                | 
  0160|Signs                    |      1,360.000|                | 
      |                         |DAY            |          .     |          . 
 ------------------------------------------------------------------------------- 
      |643.0910 Traffic Control |               |                | 
  0170|Covering Signs Type I    |          2.000|                | 
      |                         |EACH           |          .     |          . 
 ------------------------------------------------------------------------------- 
      |643.1050 Traffic Control |               |                | 
  0180|Signs PCMS               |         80.000|                | 
      |                         |DAY            |          .     |          . 
 ------------------------------------------------------------------------------- 
      |649.0400 Temporary       |               |                | 
  0190|Pavement Marking         |     49,120.000|                | 
      |Removable Tape 4-Inch    |LF             |          .     |          . 
 ------------------------------------------------------------------------------- 
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 ------------------------------------------------------------------------------- 
      |SPV.0045 Special  01.    |               |                | 
  0200|Portable Changeable      |         80.000|                | 
      |Message Sign (PCMS)      |DAY            |                | 
      |Cellular Communications  |               |          .     |          . 
 ------------------------------------------------------------------------------- 
      |                                         | 
      | SECTION 0001 TOTAL                      |                           . 
------------------------------------------------------------------------------- 
      |                                         | 
      | TOTAL BID                               |                           . 
 ------------------------------------------------------------------------------- 
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