HIGHWAY WORK PROPOSAL

Wisconsin Department of Transportation Proposal Number: 025
06/2017 s.66.0901(7) Wis. Stats

COUNTY STATE PROJECT FEDERAL PROJECT DESCRIPTION HIGHWAY
Green Lake 6210-00-72 WISC 2018447 Ripon - Auroraville; Sth 23 To South STH 049
Street

This proposal, submitted by the undersigned bidder to the Wisconsin Department of Transportation, is in accordance with the advertised
request for proposals. The bidder is to furnish and deliver all materials, and to perform all work for the improvement of the designated
project in the time specified, in accordance with the appended Proposal Requirements and Conditions.

Proposal Guaranty Required: ~ $75,000.00

. . . Attach Proposal Guaranty on back of this PAGE.
Payable to: Wisconsin Department of Transportation P y

Bid Submittal Firm Name, Address, City, State, Zip Code

Date: November 13, 2018

Time (Local Time):  9:00 am SA M P |_ E
Contract Completion Time NOT FOR BIDDING PURPOSES
October 15, 2019

Assigned Disadvantaged Business Enterprise Goal 5% This contract is exempt from federal oversight.

This certifies that the undersigned bidder, duly sworn, is an authorized representative of the firm named above; that the bidder has
examined and carefully prepared the bid from the plans, Highway Work Proposal, and all addenda, and has checked the same in detail
before submitting this proposal or bid; and that the bidder or agents, officer, or employees have not, either directly or indirectly, entered
into any agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with
this proposal bid.

Do not sign, notarize, or submit this Highway Work Proposal when submitting an electronic bid on the Internet.

Subscribed and sworn to before me this date

(Signature, Notary Public, State of Wisconsin) (Bidder Signature)
(Print or Type Name, Notary Public, State Wisconsin) (Print or Type Bidder Name)
(Date Commission Expires) (Bidder Title)
Notary Seal
Type of Work: For Department Use Only

Mill, Pulverize & Relay, Grade, Base, Culvert Pipe, Cold In Place Recycling Asphalt Pavement, HMA Pavement, Curb & Gutter, Beam
Guard, Signing, Marking

Notice of Award Dated Date Guaranty Returned




PLEASE ATTACH
PROPOSAL GUARANTY HERE



Effective with November 2007 Letting
PROPOSAL REQUIREMENTS AND CONDITIONS

The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be
bound by the following conditions and requirements.

If the bidder has a corporate relationship with the proposal design engineering company, the bidder
declares that it did not obtain any facts, data, or other information related to this proposal from the
design engineering company that was not available to all bidders.

The bidder declares that they have carefully examined the site of, and the proposal, plans,
specifications and contract forms for the work contemplated, and it is assumed that the bidder has
investigated and is satisfied as to the conditions to be encountered, as to the character, quality, and
quantities of work to be performed and materials to be furnished, and as to the requirements of the
specifications, special provisions and contract. It is mutually agreed that submission of a proposal
shall be considered conclusive evidence that the bidder has made such examination.

The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as
designated in the advertisement inviting proposals, to be retained by and become the property of the
owner of the work in the event the undersigned shall fail to execute the contract and contract bond
and return the same to the office of the engineer within fourteen (14) days after having been notified
in writing to do so; otherwise to be returned.

The bidder declares that they understand that the estimate of quantities in the attached schedule is
approximate only and that the attached quantities may be greater or less in accordance with the
specifications.

The bidder agrees to perform the said work, for and in consideration of the payment of the amount
becoming due on account of work performed, according to the unit prices bid in the following
schedule, and to accept such amounts in full payment of said work.

The bidder declares that all of the said work will be performed at their own proper cost and expense,
that they will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of
construction in the manner provided in the applicable specifications and the approved plans for the
work together with all standard and special designs that may be designed on such plans, and the
special provisions in the contract of which this proposal will become a part, if and when accepted.
The bidder further agrees that the applicable specifications and all plans and working drawings are
made a part hereof, as fully and completely as if attached hereto.

The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the

date of written notification from the engineer to do so, unless otherwise stipulated in the special
provisions.
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The bidder declares that if they are awarded the contract, they will execute the contract agreement
and begin and complete the work within the time named herein, and they will file a good and
sufficient surety bond for the amount of the contract for performance and also for the full amount of
the contract for payment.

The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of
the Statutes of Wisconsin, and all acts amendatory thereto. They shall further be responsible for any
damages to property or injury to persons occurring through their own negligence or that of their
employees or agents, incident to the performance of work under this contract, pursuant to the
Standard Specifications for Road and Bridge Construction applicable to this contract.

In connection with the performance of work under this contract, the contractor agrees to comply
with all applicable state and federal statutes relating to non-discrimination in employment. No
otherwise qualified person shall be excluded from employment or otherwise be subject to
discrimination in employment in any manner on the basis of age, race, religion, color, gender,
national origin or ancestry, disability, arrest or conviction record (in keeping with s.111.32), sexual
orientation, marital status, membership in the military reserve, honesty testing, genetic testing, and
outside use of lawful products. This provision shall include, but not be limited to the following:
employment, upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation, and selection for training, including
apprenticeship. The contractor further agrees to ensure equal opportunity in employment to all
applicants and employees and to take affirmative action to attain a representative workforce.

The contractor agrees to post notices and posters setting forth the provisions of the
nondiscrimination clause, in a conspicuous and easily accessible place, available for employees and
applicants for employment.

If a state public official (section 19.42, Stats.) or an organization in which a state public official

holds at least a 10% interest is a party to this agreement, this contract is voidable by the state unless
appropriate disclosure is made to the State of Wisconsin Ethics Board.
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Effective with August 2015 Letting

BID
PREPARATION

Preparing the Proposal Schedule of ltems

A General

@ Obtain bidding proposals as specified in section 102 of the standard specifications prior
to 11:45 AM of the last business day preceding the letting. Submit bidding proposals
using one of the following methods:

1. Electronic bid on theinternet.
2. Electronic bid on a printout with accompanying diskette or CD ROM.
3. Paper bid under a waiver of the electronic submittal requirements.

 Bids submitted on a printout with accompanying diskette or CD ROM or paper bids
submitted under a waiver of the electronic submittal requirements govern over bids
submitted on the internet.

@ The department will provide bidding information through the department’s web site at:
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

The contractor is responsible for reviewing this web site for general notices as well as
information regarding proposals in each letting. The department will also post special
notices of all addenda to each proposal through this web site no later than 4:00 PM
local time on the Thursday before the letting. Check the department’s web site after
5:00 PM local time on the Thursday before the letting to ensure all addenda have
been accounted for before preparing the bid. When bidding using methods 1 and 2
above, check the Bid Express™ on-line bidding exchange at http://www.bidx.com/
after 5:00 PM local time on the Thursday before the letting to ensure that the latest
schedule of items Expedite file (*.ebs or *.00x) is used to submit the final bid.

@ Interested parties can subscribe to the Bid Express™ on-line bidding exchange by
following the instructions provided at the www.bidx.com web site or by contacting:

Info Tech Inc.

5700 SW 34th Street, Suite 1235
Gainesville, FL 32608-5371

email: mailto:customer.support@bidx.com

) The department will address equipment and process failures, if the bidder can
demonstrate that those failures were beyond their control.

6 Contractors are responsible for checking on the issuance of addenda and for obtaining the
addenda. Notice of issuance of addenda is posted on the department’s web site at:

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

or by calling the department at (608) 266-1631. Addenda can ONLY be obtained from the
departments web site listed above or by picking up the addenda at the Bureau of Highway
Construction, 4™ floor, 4822 Madison Yards Way, Madison, W1, during regular business
hours.

 Addenda posted after 5:00 PM on the Thursday before the letting will be emailed to the
eligible bidders for that proposal. All eligible bidders shall acknowledge receipt of the addenda
whether they are bidding on the proposal or not. Not acknowledging receipt may jeopardize
the awarding of theproject.

B Submitting ElectronicBids
B.1 On the Internet
@ Do the following before submitting the bid:

1. Have a properly executed annual bid bond on file with the department.


https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
http://www.bidx.com/
http://www.bidx.com/
mailto:customer.support@bidx.com
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

2. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID
will constitute the bidder's signature for proper execution of the bidding proposal.

@ In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and
102.9 of the standard specifications, submit the proposal on the internet as follows:

1. Downloadthelatestschedule ofitemsreflecting alladdendafromthe Bid ExpressmI web site.
2. Use ExpediteT'vI software to enter a unit price for every itemin the schedule of items.

3. Submit the bid according to the requirements of ExpeditewI software and the Bid

ExpressTM web site. Do not submit a bid on a printout with accompanying diskette
or CD ROM or a paper bid. Ifthe bidder does submit a bid on a printout with
accompanying diskette or a paper bidin addition to the internet submittal, the
departmentwill disregard the internet bid.

4. Submit the bid before the hour and date the Notice to Contractors designates.

Do not sign, notarize, and return the bidding proposal described in 102.2 of
the standard specifications.

@) The department will not consider the bid accepted until the hour and date the Notice to
Contractors designates.

B.2 On aPrintout with Accompanying Diskette or CD ROM

@ Download the latest schedule of items from the Wisconsin pages of the Bid ExpressT'\’I web
site reflecting the latest addenda posted on the department’s web site at:
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

Use Expedite ™ software to prepare and print the schedule of items. Provide a valid amount
for all price fields. Follow instructions and review the help screens provided on the Bid

ExpressT'vI web site to assure that the schedule of items is prepared properly.

(2 Staple an 8 1/2 by 11 inch printout of the Expedite™ generated schedule of items to the
other proposal documents submitted to the department as a part of the bidder's sealed
bid. Asa separate submittal, notin the sealed bid envelop but due atthe same time and
place as the sealed bid, also provide the Expedite™ generated schedule of items on a
3 1/2 inch computer diskette or CD ROM. Label each diskette or CD ROMwiththe
bidder'sname, the 4 character department-assignedbidderidentification code from the top
of the bidding proposal, and a list of the proposal numbers included onthat diskette or CD
ROM asindicated inthe following example:

Bidder Name
BNOO
Proposals: 1, 12, 14, & 22

@ If bidding on more than one proposal in the letting, the bidder may include all proposals for
that letting on one diskette or CD ROM. Include only submitted proposals with no
incomplete or other files on the diskette or CD ROM.

@ The bidder-submitted printout of the Expedite ™ generated schedule of items is the
governing contractdocumentand mustconformtothe requirements of section 102 of the
standard specifications. If a printout needs to be altered, cross out the printed
information with ink or typewriter and enter the new information and initial itin ink. If there
is a discrepancy between the printout and the diskette or CD ROM, the departmentwill
analyzethe bidusingthe printoutinformation.

) In addition to the reasons specified in section 102 of the standard specifications, proposals are
irregular and the department may reject them for one or more of the following:

1. The check code printed on the bottom of the printout of the ExpeditemI generated
schedule of itemsis notthe same on each page.

2. The check code printed on the printout of the ExpeditewI generated schedule of items
is notthe same as the check code for that proposal provided on the diskette or CD ROM.


https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

3. The diskette or CD ROM is not submitted at the time and place the department designates.

C Waiver of Electronic Submittal

@ The bidder may request a waiver of the electronic submittal requirements. Submit a
written request for a waiver in lieu of bids submitted on the internet or on a printout with
accompanying diskette or CD ROM. Use the waiver that was included with the paper
bid document sent to the bidder or type up a waiver on the bidder’s letterhead. The
department will waive the electronic submittal requirements for a bidding entity
(individual, partnership, joint venture, corporation, or limited liability company) for up to
4 individual proposals in a calendar year. The department may allow additional waivers
for equipment malfunctions.

@ Submit a schedule of items on paper conforming to section 102 of the standard
specifications. The department charges the bidder a $75 administrative fee per
proposal, payable at the time and place the department designates for receiving bids, to
cover the costs of data entry. The department will accept a check or money order
payable to: "Wisconsin, Dept. of Transportation."

@ In addition to the reasons specified in section 102 of the standard specifications,
proposals are irregular and the department may reject them for one or more of the
following:

1. The bidder fails to provide the written request for waiver of the electronic submittal requirements.

2. The bidder fails to pay the $75 administrative fee before the time the department
designates for the opening of bids unless the bidder requests on the waiver that theybe
billed for the $75.

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year.

@ In addition to the reasons specified in section 102 of the standard specifications, the
department may refuse to issue bidding proposals for future contracts to a bidding
entity that owes the department administrative fees for a waiver of electronic submittal
requirements.



PROPOSAL BID BOND
DT1303  1/2006

Wisconsin Department of Transportation

Proposal Number Project Number Letting Date

Name of Principal

Name of Surety State in Which Surety is Organized

We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our
heirs, executors, administrators, successors and assigns. The condition of this obligation is that the Principal has submitted a bid
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal
Number and Letting Date indicated above.

If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect.
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the
Surety continues for the full amount of the obligation as stated until the obligation is paid in full.

The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension.

IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals
to be affixed this date: (DATE MUST BE ENTERED)

PRINCIPAL

(Company Name) (Affix Corporate Seal)

(Signature and Title)

(Company Name)

(Signature and Title)

(Company Name)

(Signature and Title) (Name of Surety)  (Affix Seal)

(Company Name) (Signature of Attorney-in-Fact)

(Signature and Title)

NOTARY FOR PRINCIPAL NOTARY FOR SURETY

(Date) (Date)
State of Wisconsin ) State of Wisconsin )
) ss. ) ss.
County ) County )

On the above date, this instrument was acknowledged before me by the
named person(s).

On the above date, this instrument was acknowledged before me by the
named person(s).

(Signature, Notary Public, State of Wisconsin)

(Signature, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State of Wisconsin)

(Date Commission Expires)

Notary Seal

(Date Commission Expires)

Notary Seal

IMPORTANT: A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond.






CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation
DT1305  8/2003

Time Period Valid (From/To)

Name of Surety

Name of Contractor

Certificate Holder
Wisconsin Department of Transportation

This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the
Wisconsin Department of Transportation.

This certificate is issued as a matter of information and conveys no rights upon the certificate holder
and does not amend, extend or alter the coverage of the annual bid bond.

Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will
give thirty (30) days written notice to the certificate holder indicated above.

(Signature of Authorized Contractor Representative) (Date)






March 2010

LIST OF SUBCONTRACTORS
Section 66.0901(7), Wisconsin Statutes, provides that as a part of the proposal, the bidder also

shall submit a list of the subcontractors the bidder proposes to contract with and the class of
work to be performed by each. In order to qualify for inclusion in the bidder's list a subcontractor
shall first submit a bid in writing, to the general contractor at least 48 hours prior to the time of
the bid closing. The list may not be added to or altered without the written consent of the
municipality. A proposal of a bidder is not invalid if any subcontractor and the class of work to
be performed by the subcontractor has been omitted from a proposal; the omission shall be
considered inadvertent or the bidder will perform the work personally.

No subcontract, whether listed herein or later proposed, may be entered into without the written
consent of the Engineer as provided in Subsection 108.1 of the Standard Specifications.

Name of Subcontractor Class of Work Estimated Value




DECEMBER 2000

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER
RESPONSIBILITY MATTERS-PRIMARY COVERED TRANSACTIONS

ions for Certifica

1.

By signing and submitting this proposal, the prospective contractor is providing the
certification set out below.

The inability of a person to provide the certification required below will not necessarily
result in denial of participation in this covered transaction. The prospective contractor shall
submit an explanation of why it cannot provide the certification set out below. The
certification or explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction. However, falure of the
prospective contractor to furnish a certification or an explanation shall disqualify such
person from participation in this transaction.

The certification in this clause is a material representation of fact upon which reliance was
placed when the department determined to enter into this transaction. |If it is later
determined that the contractor knowingly rendered an erroneous certification in addition to
other remedies available to the Federal Government the department may terminate this
transaction for cause or defaullt.

The prospective contractor shal provide immediate written notice to the department to
whom this proposal is submitted if at any time the prospective contractor learns that its
certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

The terms "covered transaction,” "debarred,” "suspended,” "ineligible," "lower tier covered
transaction,” "participant,” "person,” "primary covered transaction,” "principal," "proposa,”
and "voluntarily excluded,” as used in this clause, have the meanings set out in the
Definitions and Coverage sections of the rules implementing Executive Order 12549. You
may contact the department to which this proposal is being submitted for assistance in
obtaining a copy of those regulations.

The prospective contractor agrees by submitting this proposal that, should this contract be
entered into, it shal not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by the department entering into
this transaction.

The prospective contractor further agrees by submitting this proposal that it will include the
clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary
Exclusion-Lower Tier Covered Transaction,” which is included as an addendum to PR-
1273 - "Required Contract Provisions Federal Aid Construction Contracts,” without
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10.

modification, in al lower tier covered transactions and in all solicitations for lower tier
covered transactions.

The contractor may rely upon a certification of a prospective subcontractor/materials
supplier that it is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless it knows that the certification is erroneous. A contractor may
decide the method and frequency by which it determines the digibility of its principals.
Each contractor may, but is not required to, check the Disapprova List (telephone #
608/266/1631).

Nothing contained in the foregoing shall be construed to require establishment of a system
of records in order to render in good faith the certification required by this clause. The
knowledge and information of a contractor is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except for transactions authorized under paragraph 6 of these instructions, if a contractor in
a covered transaction knowingly enters into a lower tier covered transaction with a person
who is suspended, debarred, ingligible or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal Government, the
department may terminate this transaction for cause or defaullt.

The prospective contractor certifies to the best of its knowledge and belief, that it and its
principals:

@ Are not presently debarred, suspended, proposed for debarment, declared ineligible,
or voluntarily excluded from covered transactions by any Federa department or

agency;

(b) Have not within a three-year period preceding this proposal been convicted of or
had a civil judgment rendered against them for commission of fraud or a criminal
offense in connection with obtaining, attempting to obtain, or performing a public
(Federal, State or local) transaction or contract under a public transaction; violation
of Federal or State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements or receiving
stolen property;

(© Are not presently indicted for or otherwise criminaly or civilly charged by a
governmental entity (Federal, State or local) with commission of any of the offense
enumerated in paragraph (1)(b) of this certification; and

(d) Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

(2) Where the prospective contractor is unable to certify to any of the statements in this

certification, such prospective contractor shall attach an explanation to this proposal.
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STSP’'S Revised November 30, 2017
SPECIAL PROVISIONS

General.

Perform the work under this construction contract for Project 6210-00-72, Ripon — Auroraville, STH 23 to
South Street, STH 49, Green Lake County, Wisconsin as the plans show and execute the work as
specified in the State of Wisconsin, Department of Transportation, Standard Specifications for Highway
and Structure Construction, 2018 Edition, as published by the department, and these special provisions.

If all or a portion of the plans and special provisions are developed in the SI metric system and the
schedule of prices is developed in the US standard measure system, the department will pay for the work
as bid in the US standard system.

100-005 (20171130)

Scope of Work.

The work under this contract shall consist of grading, base aggregate, removing asphaltic surface milling,
cold-in-place recycling, pulverize and relay, beam guard replacement, culvert replacement and lining, sign
replacement, pavement marking, HMA pavement and all incidental items necessary to complete the work
as shown on the plans and included in the proposal and contract.

104-005 (20090901)

Prosecution and Progress.
Begin work within ten calendar days after the engineer issues a written notice to do so.
Complete all work within the 2019 construction season.

Provide the start date to the engineer in writing within a month after executing the contract but at least 14
calendar days before the preconstruction conference. Upon approval, the engineer will issue the notice to
proceed within ten calendar days before the approved start date.

To revise the start date, submit a written request to the engineer at least two weeks before the intended
start date. The engineer will approve or deny that request based on the conditions cited in the request
and its effect on the department’s scheduled resources.

The maximum work area for flagging operations is 2 miles. If multiple Work Areas are established then
separate the flagging operations by a minimum of 2 miles of normal two-way traffic operations.

Each climbing lane may be closed for a continuous 21 calendar day period for taper extension and other
work on or along the climbing lane. Reopen climbing lane on paved surface with either permanent or
temporary pavement marking and permanent signing completed.

Plan and execute daily work operations for milling, pulverizing, and paving so STH 49 mainline lanes at
center line in each direction match at the end of the work day to avoid a vertical pavement edge parallel
to traffic flow.

Traffic may operate on a pulverized surface for no more than 4 continuous calendar days. Maintain the
pulverized surface daily to keep the surface in good driving condition.

Traffic may operate on a milled surface for no more than 7 continuous calendar days.
Complete beam guard work within 14 continuous calendar days after removal.

Complete mainline culvert replacement and cattle pass removal as defined in the plans and restore
existing pavement before pavement replacement work.

Complete culvert pipe replacement work between CTH A and South Street one culvert at a time so while
working on one culvert the other culverts remain open to maintain existing drainage patterns.
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Northern Long-eared bat (myotis septentrionalis)

Northern Long-eared Bats (NLEB) have the potential to inhabit the project limits because they roost in
trees and structures (Bridges, culverts, buildings). Roosts may not have been observed on this project,
but conditions to support the species exist the species and all active roosts are protected by the Federal
Endangered Species Act.

In order to avoid adverse impacts upon the NLEBs, no vegetation clearing and grubbing within the
identified clearing and grubbing limits will be allowed from June 1 to July 31, both dates inclusive.

If the required clearing and removal is not completed by May 31, the department will suspend all clearing
and associated work directly impacted by clearing. The department will issue a notice to proceed with
clearing and associated work directly impacted by clearing after consulting with the United States Fish
and Wildlife Service (USFWS).

Submit a schedule and description of Clearing and /or Grubbing operations with the ECIP 14 days prior to
any Clearing operations. The department will determine, based on schedule and scope of work, what
additional erosion control measures shall be implements prior to the start of Clearing operations, and list
those additional measures in the ECIP.

Fish Spawning

The culvert replacement and linings on public waterways may not occur from March 1 through May 1 of
any given year. This will minimize the potential impact to fish species utilizing this stream section for
spring migration, spawning, and feeding as well as protect water quality.

Traffic.

STH 49 shall be open to two lanes of traffic at all times except when replacing culverts at Station 378+10,
389+12 and 398+12. This operation shall utilize temporary signals and be open to one lane of traffic.

Maintain side road traffic at all times. It may be reduced to a single lane for work operations during
daylight hours with appropriate flagging work zone traffic control.

Maintain access for local property owners to their driveways during construction. Contact the property
owner two business days in advance before, removing any existing entrance, or preventing access in any
way to those entrances.

Remove/Install culvert at Station 222+24 and remove cattle pass/install culvert pipe at Station 289+55
with temporary lane shift. Open STH 49 to two way traffic prior to sunset each day. Pave culvert locations
by the end of the work day.

When the existing guard rail is removed, replace guard rail with traffic control drums placed at 50 feet on
center. Maintain drums until the new guard rail is installation is completed.

Wisconsin Lane Closure System Advance Notification

Provide the following advance notification to the engineer for incorporation into the Wisconsin Lane
Closure System (LCS).

TABLE 108-1 CLOSURE TYPE AND REQUIRED MINIMUM ADVANCE NOTIFICATION

Closure type with height, weight, or width restrictions

(available width, all lanes in one direction < 16’) MINIMUM NOTIFICATION

Lane and shoulder closures 7 calendar days
Full roadway closures 7 calendar days
Ramp closures 7 calendar days
Detours 7 calendar days

Closure type without height, weight, or width restrictions

(available width, all lanes in one direction 216’) MINIMUM NOTIFICATION

Lane and shoulder closures 3 business days
Ramp closures 3 business days
Modifying all closure types 3 business days
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Discuss LCS completion dates and provide changes in the schedule to the engineer at weekly project
meetings in order to manage closures nearing their completion date.

Holiday Work Restrictions.

Do not perform work on, nor haul materials of any kind along or across any portion of the highway
carrying STH 49 traffic, and entirely clear the traveled way and shoulders of such portions of the highway
of equipment, barricades, signs, lights, and any other material that might impede the free flow of traffic
during the following holiday periods:

From noon Friday, May 24, 2019 to 6:00 AM Tuesday, May 28, 2019 for Memorial Day;
From noon Wednesday, July 3, 2019 to 6:00 AM Monday, July 8, 2019 for Independence Day;

From noon Friday, August 30, 2019 to 6:00 AM Tuesday, September 3, 2019 for Labor Day.
stp-107-005 (20050502)

Utilities
This contract comes under the provision of Administrative Rule Trans 220.

The engineer may alter the locations of permanent signs being installed under this contract to avoid
conflicts with exiting utility facilities.

ATC Management, Inc. has existing overhead electrical facilities that run along STH 49 from
approximately Station 66+00 LT and continues to approximately Station 71+00 LT. The facility then
crosses STH 49 and continues to approximately Station 119+00 RT. The facility then runs along the south
side of McConnel Road. The facility crosses STH 49 at approximately Station 416+50.

No conflicts anticipated.

Alliant Energy - electric has existing overhead electrical facilities that run along STH 49 from
approximately Station 35+00 RT continuing to approximately Station 65+50 RT. The facility crosses

STH 49 from approximately Station 64+50 RT to approximately Station 65+25 LT. The facility then
continues along STH 49 from approximately Station 66+25 LT to approximately Station 71+25 LT. The
facility then crosses STH 49 and continues to approximately Station 173+50 RT. The facility then crosses
STH 49 and continues to approximately Station 278+75 LT. The facility then crosses STH 49 and
continues to approximately Station 291+50 RT. The facility runs along the south side of CTH V crossing
STH 49 at approximately Station 332+50 then continues along the south side of CTH V. The facility runs
along the side south of CTH A crossing STH 49 at approximately Station 367+00 and continues along the
north side of East CTH A. The facility crosses STH 49 at approximately Station 416+50.

Underground electrical facilities run along the south side of Brooklyn Road. The facility runs along STH 49
from approximately Station 340+50 LT continuing to approximately Station 346+25 LT. Then the facility
runs along STH 49 from approximately Station 367+00 RT continuing to approximately Station 410+75
RT. Then the facility crosses STH 49 aboveground and continues to approximately Station 416+50 LT.

Underground and aboveground electrical lines cross STH 49 throughout the project limits.
No conflicts anticipated.

Alliant Energy - gas has underground gas line runs along the north side of CTH V crossing STH 49 at
approximately Station 334+50 and continues along the north side of CTH V. The facility runs along

STH 49 from approximately Station 334+50 LT and continues under Old HWY 49 to approximately
Station 343+30 LT. The facility then crosses STH 49 and continues to approximately Station 346+50 RT.
The facility runs underground along the south side of CTH A and crosses STH 49 at approximately
Station 366+50 RT. The facility runs underground along STH 49 from approximately Station 410+00 LT
and continues to approximately Station 416+50.

When installing guardrail posts within 18 inches of facility, hand dig or suction vacuum to install posts.
Badger Mining Corporation — water has facility on project, but no conflicts anticipated.

Badger Mining Corporation - sewer has underground forcemain sewer facilities that runs from
approximately Station 409+00 LT to the manhole at approximately Station 416+00 LT. No conflicts
anticipated.
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10.

Berlin Municipal Water and Sewer Utility has a watermain along STH 49 from approximately Station
407+25 LT and continues to approximately Station 416+30 LT.

No conflicts anticipated.

Berlin Municipal Water and Sewer Utility has sanitary sewer pipes are located at approximately Station
416+00 and continues to the north, which is outside the project limits.

No conflicts anticipated.

CenturyLink has multiple existing fiber optic and copper underground communication lines along the LT,
center, and RT of STH 49 throughout the project limits.

When installing guardrail posts within 18 inches of facility, hand dig or suction vacuum when installing
posts.

Koch Pipeline Company L.P. has an underground gas line that crosses STH 49 between Station
180+00 and Station 190+00.

No conflicts anticipated.
stp-107-065 (20080501)

Street Lighting

City of Berlin owns and operates a street lighting system from Station 408+25 RT. To 415+75 RT.
Grading required around existing lighting bases and underground electric.

Information to Bidders, WPDES General Construction Storm Water Discharge Permit.

The department has obtained coverage through the Wisconsin Department of Natural Resources to
discharge storm water associated with land disturbing construction activities of this contract under the
Wisconsin Pollutant Discharge Elimination System General Construction Storm Water Discharge Permit
(WPDES Permit No. WI-S066796-1). A certificate of permit coverage is available from the regional office
by contacting design project manager Tim Hanley at (715) 421-8050. Post the permit in a conspicuous
place at the construction site.

stp-107-056 (20180628)

Archaeological Site Protection.

An archaeologically significant site(s) exists within the project between Station 217+00 RT and 220+00
RT along STH 49. Do not use this site for borrow, waste disposal, or for the staging of personnel,
equipment and/or supplies. Four weeks prior to work in this area provide notice to the Bureau of
Technical Services, Environmental Services Section (ESS) before doing any work in this area. ESS will
determine if it is necessary and provide a qualified archaeologist to be on site at all times when work
occurs in this area.

Contact ESS at (608) 266-0099. If a potentially significant archaeological feature or material is discovered
during construction operations, the qualified archeologist will promptly coordinate with the WIDOT
engineer and with ESS to determine an appropriate course of action.

Environmental Protection - Dewatering.
Add the following to standard spec 107.18:

If dewatering is required, treat the water to remove suspended sediments by filtration, settlement or other
appropriate best management practice prior to discharge. Submit the proposed means and methods of
dewatering for each required location for approval as part of the Erosion Control Implementation Plan
(ECIP). Include details of how the intake will be managed to not cause an increase in the background
level turbidity prior to treatment and any additional measures necessary to prevent sediments from
reaching the project limits or wetlands and waterways.
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11.

12.

Guidance on Dewatering can be found on the Wisconsin Department of Natural Resources website
located in the Storm Water Construction Technical Standards, Dewatering Code #1061. This document
can be found at the WisDNR website:

http://dnr.wi.gov/topic/stormwater/standards/const_standards.html

Work includes furnishing all materials, excavation, maintenance, cleaning, disposal of surplus material
and removal of the dewatering system and is incidental to contract work.

ncr-107-025 (20160401)

Environmental Protection — Buckthorn

Common buckthorn (Rhamnus cathartica) is located in several areas along STH 49. All buckthorn cut
during construction must remain on site. Individual trees can be chipped, and the mulch must be left
onsite. Alternately, buckthorn can be controlled chemically using a glyphosate or other approved pesticide
in the fall as detailed by the Wisconsin Department of Natural Resources
(https://dnr.wi.gov/topic/invasives/fact/commonbuckthorn.html) and University of Wisconsin Extension
(http://learningstore.uwex.edu/Assets/pdfs/A3924-02.pdf). All appropriate state and federal pesticide
application laws must be observed.

Environmental Protection, Aquatic Exotic Species Control.

Exotic invasive organisms such as VHS, zebra mussels, purple loosestrife, and Eurasian water milfoil are
becoming more prolific in Wisconsin and pose adverse effects to waters of the state. Wisconsin State
Statutes 30.07, "Transportation of Aquatic Plants and Animals; Placement of Objects in Navigable
Waters", details the state law that requires the removal of aquatic plants and zebra mussels each time
equipment is put into state waters.

At construction sites that involve navigable water or wetlands, use the follow cleaning procedures to
minimize the chance of exotic invasive species infestation. Use these procedures for all equipment that
comes in contact with waters of the state and/or infested water or potentially infested water in other
states.

Ensure that all equipment that has been in contact with waters of the state, or with infested or potentially
infested waters, has been decontaminated for aquatic plant materials and zebra mussels before being
used in other waters of the state. Before using equipment on this project, thoroughly disinfect all
equipment that has come into contact with potentially infested waters. Guidelines from the Wisconsin
Department of Natural Resources for disinfection are available at:

http://dnr.wi.gov/topic/invasives/disinfection.html

Use the following inspection and removal procedures:
1. Before leaving the contaminated site, wash machinery and ensure that the machinery is free of all soil and
other substances that could possibly contain exotic invasive species;

2. Drain all water from boats, trailers, bilges, live wells, coolers, bait buckets, engine compartments, and any
other area where water may be trapped;

3. Inspect boat hulls, propellers, trailers and other surfaces. Scrape off any attached mussels, remove any
aquatic plant materials (fragments, stems, leaves, seeds, or roots), and dispose of removed mussels and
plant materials in a garbage can before leaving the area or invested waters; and

4. Disinfect your boat, equipment and gear by either:
4.1. Washing with ~212 F water (steam clean), or
4.2. Drying thoroughly for five days after cleaning with soap and water and/or high pressure water, or

4.3. Disinfecting with either 200 ppm (0.5 oz per gallon or 1 Tablespoon per gallon) Chlorine for
10-minute contact time or 1:100 solution (38 grams per gallon) of Virkon Aquatic for 20- to 30-minute
contact time. Note: Virkon is not registered to kill zebra mussel veligers nor invertebrates like spiny
water flea. Therefore, this disinfect should be used in conjunction with a hot water (>104° F)
application.

Complete the inspection and removal procedure before equipment is brought to the project site and
before the equipment leaves the project site.

Stp-107-055 (20130615)
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13.

14.

15.

16.

@

(@)

@3

4)

Erosion Control.
Add the following to standard spec 107.20:

Perform construction operations in a timely and diligent manner, continuing all construction operations
methodically from the initial topsoil stripping operation through the subsequent grading and finishing to
minimize the period of exposure to erosion.

Replace topsoil on disturbed areas, including spot locations such as cross drains, driveways, guardrail
and terminals, and intersections, immediately after grading is completed within those areas. Complete
finishing operations, which includes seed, fertilizer, erosion mat, mulch, and any other permanent erosion
control measures required, within seven calendar days after the placement of topsoil.

ncr-107-050 (20141015)

Information to Bidders, U.S. Army Corps of Engineers Section 404 Permit.

The department has obtained a U.S. Army Corps of Engineers Section 404 permit. Comply with the
requirements of the permit in addition to requirements of the special provisions. A copy of the permit is
available from the regional office by contacting Greg Hellner at (715) 421-7312. Methods of operations,
including preparatory work, staging, site clean-up or storing materials, causing impacts to other wetlands
or waters are not permitted.

If the contractor chooses a method of construction that is not covered by the department’'s 404 Permit, obtain
the proper additional permits required from the US Army Corps of Engineers. It is the contractor’s
responsibility to determine if additional permits are required. Obtain the additional permits prior to
beginning construction operations requiring the permits. No time extensions as discussed in standard
spec 108.10 will be granted for the time required to apply for and obtain the additional permits. The
contractor must be aware that the US Army Corps of Engineers may not grant the additional permits.

ncr-107-035 (20141015)

Foundation for Asphalt Surfacing.
Add the following to standard spec 211.3.5.1 (2):

Dispose of excess material according to standard spec 205.3.12. Do not waste excess material down
foreslope or backslope.

QMP Base Aggregate.
A Description
A.1 General

This special provision describes contractor quality control (QC) sampling and testing for base aggregates,
documenting those test results, and documenting related production and placement process changes.
This special provision also describes department quality verification (QV), independent assurance (1A),
and dispute resolution.

Conform to standard spec 301, standard spec 305, and standard spec 310 as modified here in this
special provision. Apply this special provision to material placed under all of the Base Aggregate Dense
and Base Aggregate Open Graded bid items, except do not apply this special provision to material
classified as reclaimed asphaltic pavement placed under the Base Aggregate Dense bid items.

Do not apply this special provision to material placed and paid for under the Aggregate Detours, Breaker
Run, Select Crushed, Pit Run, Subbase, or Riprap bid items.

Provide and maintain a quality control program, defined as all activities related to and documentation of
the following:

1. Production and placement control and inspection.
2. Material sampling and testing.
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) Chapter 8 of the department’s construction and materials manual (CMM) provides additional detailed
guidance for QMP work and describes required sampling and testing procedures.

https://wisconsindot.gov/rdwy/cmm/cm-08-00toc.pdf

A.2 Small Quantities

@ The department defines a small quantity, for each individual Base Aggregate bid item, as a contract
guantity of 9000 tons or less of material as shown in the schedule of items under that bid item.

@ The requirements under this special provision apply equally to a small quantity for an individual bid item
except as follows:

A.2.1 Quality Control Plan
@ Submit an abbreviated quality control plan consisting of the following:

1. Organizational chart including names, telephone numbers, current certifications with HTCP numbers, and
expiration dates, and roles and responsibilities of all persons involved in the quality control program for
material under affected bid items.

A.2.2 Contractor Testing

1. Testing frequency:

Contract Quantity Minimum Required Testing per source

<6000 tons One stockpile test before placement, and two
production or one loadout test. [11[2]

> 6000 tons and < 9000 tons One stockpile and Three placement tests ¥ 41[5]

(11 Submit production test results to the engineer for review before incorporating the material into the work.
Production test results are valid for a period of 3 years.

21 If the actual quantity overruns 6,000 tons, on the next day of placement perform one randomly selected
placement test for each 3000 tons, or fraction of 3000 tons, of overrun.

Bl If the actual quantity overruns 9000 tons, on the next day of placement perform one randomly selected
placement test for each 3000 tons, or fraction of 3000 tons, of overrun.

[ For 3-inch material or lift thickness of 3 inch or less, obtain samples at load-out.
Bl Divide the aggregate into uniformly sized sublots for testing.
2. Stockpile testing for concrete pavement recycled in place will be sampled on the first day of production.

3. Until a four point running average is established, individual placement tests will be used for acceptance.
Submit aggregate load-out and placement test results to the engineer within one business day of obtaining
the sample. Assure that all properties are within the limits specified for each test.

4. Material represented by a sublot with any property outside the specification limits is nonconforming. The
department may reject material or otherwise determine the final disposition of nonconforming material as
specified in standard spec 106.5.

A.2.3 Department Testing
@ The department will perform testing as specified in B.8 except as follows:
- Department testing may be waived for contract bid item quantities of 500 tons or less.
B Materials
B.1 Quality Control Plan

@ Submit a comprehensive written quality control plan to the engineer at or before the pre-construction
meeting. Do not place base before the engineer reviews and comments on the plan. Construct the project
as that plan provides.

@ Do not change the quality control plan without the engineer’s review. Update the plan with changes as
they become effective. Provide a current copy of the plan to the engineer and post in each of the
contractor’s laboratories as changes are adopted. Ensure that the plan provides the following elements:

1. An organizational chart with names, telephone numbers, current certifications and/or titles, and roles and
responsibilities of QC personnel.

2. The process used to disseminate QC information and corrective action efforts to the appropriate persons.
Include a list of recipients, the communication means that will be used, and action time frames.

3. Alist of source and processing locations, section and quarter descriptions, for all aggregate materials
requiring QC testing.
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4. Test results for wear, sodium sulfate soundness, freeze/thaw soundness, and plasticity index of all
aggregates requiring QC testing. Obtain this information from the region materials unit or from the engineer.

5. Descriptions of stockpiling and hauling methods.

6. Locations of the QC laboratory, retained sample storage, and where control charts and other documentation

is posted.

7. An outline for resolving a process control problem. Include responsible personnel, required documentation,

and appropriate communication steps.

B.2 Personnel

@ Have personnel certified under the department’s highway technician certification program (HTCP) perform

sampling, testing, and documentation as follows:

SAMPLING AND TESTING

ROLES TEST STANDARD

REQUIRED CERTIFICATION

Random Sampling of Materials ASTM D3665
Sampling Aggregates AASHTO T2

Transportation Materials Sampling Technician (TMS)
Aggregate Technician | (AGGTEC-I)
AGGTEC-I Assistant Certified Technician (ACT-AGG)

Percent passing the 200 Sieve AASHTO T11

Aggregate Technician | (AGGTEC-I)

Gradation AASHTO T27 AGGTEC-I Assistant Certified Technician (ACT-AGG)

Moisture Content AASHTO T255
Fractured Faces ASTM D5821
A te Testing for T tation Syst ATTS
o N AASHTO T89 ggregate les ing or. .ranspor ation Systems (. )
Liquid and Plasticity Index AASHTO T90 Grading Technician | (GRADINGTEC-1)
Grading Assistant Certified Technician (ACT-Grading)
Aggregate Technician | (AGGTEC-I)
Plasticity Check AASHTO T90 AGGTEC-I Assistant Certified Technician (ACT-AGG)

Grading Technician | (GRADINGTEC-1)
Grading Assistant Certified Technician (ACT-Grading)

(11 Plant personnel under the direct observation of an aggregate technician certified at level one or

higher may operate equipment to obtain samples.

@ A certified technician must coordinate and take responsibility for the work an ACT performs. Have a
certified technician ensure that all sampling and testing is performed correctly, analyze test results, and
post resulting data. No more than one ACT can work under a single certified technician.

B.3 Laboratory

@ Perform QC testing at a department-qualified laboratory. Obtain information on the Wisconsin laboratory

qualification program from:

Materials Management Section
3502 Kinsman Blvd.

Madison, W1 53704
Telephone: (608) 246-5388

https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/tools/appr-prod/qual-labs.aspx

B.4 Quality Control Documentation
B.4.1 General

@ Submit base aggregate placement documentation to the engineer within 10 business days after
completing base placement. Ensure that the submittal is complete, neatly organized, and includes

applicable project records and control charts.
B.4.2 Records

@ Document all placement observations, inspection records, and control adjustments daily in a permanent
field record. Also include all test results in the project records. Provide test results to the engineer within
one business day after obtaining a sample. Post or distribute tabulated results using a method mutually

agreeable to the engineer and contractor.
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B.4.3 Control Charts

@ Plot gradation and fracture on the appropriate control chart as soon as test results are available. Format
control charts according to CMM 8.30. Include the project number on base placement control charts.
Maintain separate control charts for each base aggregate size, source or classification, and type.

Provide control charts to the engineer within one business day after obtaining a sample. Post or distribute
charts using a method mutually agreeable to the engineer and contractor. Update control charts daily to
include the following:

@

1. Contractor individual QC tests.
2. Department QV tests.
3. Department IA tests.
4. Four-point running average of the QC tests.
Except as specified under B.8.2.1 for nonconforming QV placement tests, include only QC placement

tests in the running average. The contractor may plot process control or informational tests on control
charts, but do not include these tests, conforming QV tests, or IA tests in the running average.

3

B.5 Contractor Testing

Test gradation, fracture, liquid limit and plasticity index during placement for each base aggregate size,
source or classification, and type.

1

Perform one stockpile test from each source before placement. One stockpile test may be used for
multiple projects up to 60 calendar days.

2

Test gradation once per 3000 tons of material placed or fraction thereof. Determine random sample
locations and provide those sample locations to the engineer. Obtain samples after the material has been
bladed, mixed, and shaped but before watering and compacting; except collect 3-inch samples or lift
thickness of 3 inch or less from the stockpile at load-out. Do not sample from material used to maintain
local traffic or from areas of temporary base that will not have an overlying pavement. On days when
placing only material used to maintain local traffic or only temporary base that will not have an overlying
pavement, no placement testing is required.

@

Split each contractor QC sample and identify it according to CMM 8.30. Retain the split for seven
calendar days in a dry, protected location. If requested for department comparison testing, deliver the split
to the engineer within one business day.

4

The engineer may require additional sampling and testing to evaluate suspect material or the technician’s
sampling and testing procedures.

G

®

Test fracture for each gradation test until the fracture running average is above the lower warning limit.
Subsequently, the contractor may reduce the frequency to one test per 10 gradation tests if the fracture
running average remains above the warning limit.

@

Test the liquid limit and plasticity index for the first gradation test. Subsequently, test the liquid limit and
plasticity index a minimum of once per 10 gradation tests.

B.6 Test Methods
B.6.1 Gradation
Test gradation using a washed analysis conforming to the following as modified in CMM 8.60:

(€] = 1o £= 110 o F SRR AASHTO T 27
Material finer than the NO. 200 SIBVE ......ccccoiiiiiiiiiieieee et nnan AASHTO T 11

@

For 3-inch base, if 3 consecutive running average points for the percent passing the No. 200 sieve are 8.5
percent or less, the contractor may use an unwashed analysis. Wash at least one sample out of 10. If a
single running average for the percent passing the No. 200 sieve exceeds 8.5 percent, resume washed
analyses until 3 consecutive running average points are again 8.5 percent passing or less.

@

@3

Maintain a separate control chart for each sieve size specified in standard spec 305 or standard spec 310
for each base aggregate size, source or classification, and type. Set control and warning limits based on
the standard specification gradation limits as follows:

1. Control limits are at the upper and lower specification limits.

2. There are no upper warning limits for sieves allowing 100 percent passing and no lower control limits for
sieves allowing 0 percent passing.
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3. Dense graded warning limits, except for the No. 200 sieve, are 2 percent within the upper and lower control
limits. Warning limits for the No. 200 sieve are set 0.5 percent within the upper and lower control limits.

4. Open graded warning limits for the 1-inch, 3/8-inch, and No. 4 sieves are 2 percent within the upper and
lower control limits. Upper warning limits for the No. 10, No. 40, and No. 200 sieves are 1 percent inside the
upper control limit.

B.6.2 Fracture

@ Test fracture conforming to CMM 8.60. The engineer will waive fractured particle testing on quarried

stone.

2 Maintain a separate fracture control chart for each base aggregate size, source or classification, and type.

@

2

1

@

@

@3

(4

G

@

Set the lower control limit at the contract specification limit, either specified in another special provision or
in table 301-2 of standard spec 301.2.4.5. Set the lower warning limit 2 percent above the lower control
limit. There are no upper limits.

B.6.3 Liquid Limit and Plasticity

Test the liquid limit and plasticity according to AASHTO T 89 and T 90.

Ensure the material conforms to the limits specified in standard spec table 301-2.
B.7 Corrective Action

B.7.1 General

Consider corrective action when the running average trends toward a warning limit. Take corrective action
if an individual test exceeds the contract specification limit. Document all corrective actions both in the
project records and on the appropriate control chart.

B.7.2 Placement Corrective Action
Do not blend additional material on the roadbed to correct gradation problems.

Notify the engineer whenever the running average exceeds a warning limit. When two consecutive
running averages exceed a warning limit, the engineer and contractor will discuss appropriate corrective
action. Perform the engineer’'s recommended corrective action and increase the testing frequency as
follows:

1. For gradation, increase the QC testing frequency to at least one randomly sampled test per 1000 tons
placed.

2. For fracture, increase the QC testing frequency to at least one test per gradation test.

If corrective action improves the property in question such that the running average after four additional
tests is within the warning limits, the contractor may return to the testing frequency specified in B.5.3. If
corrective action does not improve the property in question such that the running average after four
additional individual tests is still in the warning band, repeat the steps outlined above starting with
engineer notification.

If the running average exceeds a control limit, material starting from the first running average exceeding
the control limit and ending at the first subsequent running average inside the control limit is
nonconforming and subject to pay reduction.

For individual test results significantly outside the control limits, notify the engineer, stop placing base,
and suspend other activities that may affect the area in question. The engineer and contractor will jointly
review data, data reduction, and data analysis; evaluate sampling and testing procedures; and perform
additional testing as required to determine the extent of potentially unacceptable material. The engineer
may direct the contractor to remove and replace that material. Individual test results are significantly
outside the control limits if meeting one or more of the following criteria:

1. A gradation control limit for the No. 200 sieve is exceeded by more than 3.0 percent.
2. A gradation control limit for any sieve, except the No. 200, is exceeded by more than 5.0 percent.
3. The fracture control limit is exceeded by more than 10.0 percent.

B.8 Department Testing
B.8.1 General

The department will conduct verification testing to validate the quality of the product and independent
assurance testing to evaluate the sampling and testing. The department will provide the contractor with a
listing of names and telephone numbers of all QV and IA personnel for the project, and provide test
results to the contractor within two business days after the department obtains the sample.
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B.8.2 Verification Testing
B.8.2.1 General

The department will have an HTCP technician, or ACT working under a certified technician, perform QV
sampling and testing. Department verification testing personnel must meet the same certification level
requirements specified in B.2 for contractor testing personnel for each test result being verified. The
department will notify the contractor before sampling so the contractor can observe QV sampling.

The department will conduct QV tests of each base aggregate size, source or classification, and type
during placement conforming to the following:

1. Perform one stockpile test from each source before placement.
2. Atleast one random test per 30,000 tons, or fraction of 30,000 tons, placed.

The department will sample randomly, at locations independent of the contractor’'s QC work, collecting
one sample at each QV location. The department will collect QV samples after the material has been
bladed, mixed, and shaped but before watering and compacting; except, for 3-inch aggregates or for a lift
thickness of 3 inch or less, the department will collect samples at load-out. The department will split each
sample, test half for QV, and retain half.

The department will conduct QV tests in a separate laboratory and with separate equipment from the
contractor’s QC tests. The department will use the same methods specified for QC testing.

The department will assess QV results by comparing to the appropriate specification limits. If QV test
results conform to the specification, the department will take no further action. If QV test results are
nonconforming, add the QV to the QC test results as if it were an additional QC test.

B.8.3 Independent Assurance

Independence assurance is unbiased testing the department performs to evaluate the department’'s QV
and the contractor's QC sampling and testing including personnel qualifications, procedures, and
equipment. The department will perform an IA review according to the department’s independent
assurance program. That review may include one or more of the following:

1. Split sample testing.

Proficiency sample testing.

Witnessing sampling and testing.

Test equipment calibration checks.

Reviewing required worksheets and control charts.

Requesting that testing personnel perform additional sampling and testing.

SIS EF AN

If the department identifies a deficiency, and after further investigation confirms it, correct that deficiency.
If the contractor does not correct or fails to cooperate in resolving identified deficiencies, the engineer
may suspend placement until action is taken. Resolve disputes as specified in B.9.

B.9 Dispute Resolution

The engineer and contractor should make every effort to avoid conflict. If a dispute between some aspect
of the contractor’s and the engineer’s testing program does occur, seek a solution mutually agreeable to
the project personnel. The department and contractor may review the data, examine data reduction and
analysis methods, evaluate sampling and testing procedures, and perform additional testing. Use ASTM
E 178 to evaluate potential statistically outlying data.

Production test results, and results from other process control testing, may be considered when resolving
a dispute.

If the project personnel cannot resolve a dispute, and the dispute affects payment or could result in
incorporating non-conforming product, the department will use third party testing to resolve the dispute.
The department’s central office laboratory, or a mutually agreed on independent testing laboratory, will
provide this testing. The engineer and contractor will abide by the results of the third party tests. The party
in error will pay service charges incurred for testing by an independent laboratory. The department may
use third party test results to evaluate the quality of questionable materials and determine the appropriate
payment. The department may reject material or otherwise determine the final disposition of
nonconforming material as specified in standard spec 106.5.

C (Vacant)
D (Vacant)

6210-00-72 12 of 36



17.

18.

E Payment

@ Costs for all sampling, testing, and documentation required under this special provision are incidental to

2

this work. If the contractor fails to perform the work required under this special provision, the department
may reduce the contractor’s pay. The department will administer pay reduction under the non-
performance of QMP administrative item.

For material represented by a running average exceeding a control limit, the department will reduce pay
according to CMM 8-10.5.2 for the affected Base Aggregate bid items listed in subsection A. The
department will administer pay reduction under the Nonconforming QMP Base Aggregate Gradation or
Nonconforming QMP Base Aggregate Fracture Administrative items. The department will determine the
guantity of nonconforming material as specified in B.7.2.

stp-301-010 (20171130)

Reheating HMA Pavement Longitudinal Joints, Iltem 460.4110.S.
A Description

This special provision describes reheating the abutting edge of the previously compacted layer in the
adjacent lane while paving mainline asphalt pavements.

B (Vacant)
C Construction
C.1 Equipment

Provide a self-contained heating unit that heats by convection only. Do not use forced air to enhance the
flame. Provide a fireproof barrier between the flame and the heater’s fuel source. The heater must
produce a uniform distribution of heat within the heat box. Provide automatic controls to regulate the
heater output and shutoff the heater when the paver stops or the heater control system loses power.

Mount the heater on the paver inside the paver's automatic leveling device.
C.2 Reheating Joints

Evenly reheat at least an 8 inch (200 mm) wide strip of the previously compacted layer in the adjacent
lane as follows:

- Reheat the joint to within 60 degrees F (15 degrees C) of the mix temperature at the paver auger. Measure
joint temperature immediately behind the heater.

The engineer may allow the required joint reheat temperatures to be cooler than specified to adjust for
weather, wind, and other field conditions. Coordinate the heater output and paver speed to achieve the
required joint reheat temperature without visible smoke emission.

D Measurement

The department will measure Reheating HMA Pavement Longitudinal Joints by the linear foot, acceptably
completed as measured along each joint for each layer of asphalt placed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
460.4110.S Reheating HMA Pavement Longitudinal Joints LF

Payment is full compensation for all the work required under this bid item.
stp-460-015 (20140630)

Hot Mix Asphalt Pavement, ltem 460.6225
Modify standard spec 460.3.2(1) with the following:

Change minimum layer thickness of No. 5 from 1.5 to 1.25.
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19.

QMP HMA Pavement Nuclear Density.
A Description
Replace standard spec 460.3.3.2 (1) and standard spec 460.3.3.2 (4) with the following:

@ This special provision describes density testing of in-place HMA pavement with the use of nuclear density
gauges. Conform to standard spec 460 as modified in this special provision.

@ Provide and maintain a quality control program defined as all activities and documentation of the
following:

1. Selection of test sites.

2. Testing.

3. Necessary adjustments in the process.
4. Process control inspection.

@ Chapter 8 of the department’s construction and materials manual (CMM) provides additional detailed
guidance for QMP work and describes required procedures.

https://wisconsindot.gov/rdwy/cmm/cm-08-00toc.pdf

@ The department’'s Materials Reporting System (MRS) software allows contractors to submit data to the
department electronically, estimate pay adjustments, and print selected reports. Qualified personnel may
obtain MRS software from the department’s web site at:

http://www.atwoodsystems.com/

B Materials
B.1 Personnel

Perform HMA pavement density (QC, QV) testing using a HTCP certified nuclear technician |, or a
nuclear assistant certified technician (ACT-NUC) working under a certified technician.

@

2

If an ACT is performing sampling or testing, a certified technician must coordinate and take responsibility
for the work an ACT performs. Have a certified technician ensure that all sampling and testing is
performed correctly, analyze test results, and post resulting data. No more than one ACT can work under
a single certified technician.

B.2 Testing

Conform to ASTM D2950 and CMM 8.15 for density testing and gauge monitoring methods. Perform
nuclear gauge measurements using gamma radiation in the backscatter position. Perform each test for 4
minutes of nuclear gauge count time.

@

B.3 Equipment
B.3.1 General

@ Furnish nuclear gauges from the department’s approved product list at

https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/tools/appr-prod/default.aspx

@

Have the gauge calibrated by the manufacturer or an approved calibration service within 12 months of its
use on the project. Retain a copy of the manufacturer’s calibration certificate with the gauge.

Before each construction season, and following any calibration of the gauge, the contractor must perform
calibration verification for each gauge using the reference blocks located in the department’s central office
materials laboratory. To obtain information or schedule a time to perform calibration verification, contact
the department’s Radiation Safety Officer at:

@3

Materials Management Section
3502 Kinsman Blvd.

Madison, Wisconsin 53704
Telephone: (608) 243-5998

B.3.2 Comparison of Nuclear Gauges
B.3.2.1 Comparison of QC and QV Nuclear Gauges

Select a representative section of the compacted pavement before or on the first day of paving for the
comparison process. The section does not have to be the same mix design.

@
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2 Compare the 2 or more gauges used for density measurement (QC, QV). The QC and QV gauge
operators will perform the comparison on 5 test sites jointly located. Record each density measurement of
each test site for the QC, QV and back up gauges.

Calculate the average of the difference in density of the 5 test sites between the QC and QV gauges.
Locate an additional 5 test sites if the average difference exceeds 1.0 Ib/ft3. Measure and record the
density on the 5 additional test sites for each gauge.

@

(4

Calculate the average of the difference in density of the 10 test sites between the QC and QV gauges.
Replace one or both gauges if the average difference of the 10 tests exceeds 1.0 Ib/ft® and repeat
comparison process from B.3.2.1 (2).

) Furnish one of the QC gauges passing the allowable comparison tolerances to perform density testing on

the project.

B.3.2.2 Comparison Monitoring

@) After performing the gauge comparison specified in B.3.2.1, establish a project reference site approved
by the department. Clearly mark a flat surface of concrete or asphalt or other material that will not be
disturbed during the duration of the project. Perform comparison monitoring of the QC, QV, and all back-

up gauges at the project reference site.

Conduct an initial 10 density tests with each gauge on the project reference site and calculate the
average value for each gauge to establish the gauge’s reference value. Use the gauge’s reference value
as a control to monitor the calibration of the gauge for the duration of the project.

@

Check each gauge on the project reference site a minimum of one test per day if paving on the project.
Calculate the difference between the gauge’s daily test result and its reference value. Investigate if a daily
test result is not within 1.5 Ib/ft3 of its reference value. Conduct 5 additional tests at the reference site
once the cause of deviation is corrected. Calculate and record the average of the 5 additional tests.
Remove the gauge from the project if the 5-test average is not within 1.5 Ib/ft3 of its reference value
established in B.3.2.2(2).

@

@ Maintain the reference site test data for each gauge at an agreed location.
B.4 Quality Control Testing and Documentation
B.4.1 Lot and Sublot Requirements
B.4.1.1 Mainline Traffic Lanes, Shoulders, and Appurtenances

@ A lot consists of the tonnage placed each day for each layer and target density specified in standard spec
460.3.3.1. A lot may include partial sublots.

@ Divide the roadway into sublots. A sublot is 1500 lane feet for each layer and target density.

@ A sublot may include HMA placed on more than one day of paving. Test sublots at the pre-determined
random locations regardless of when the HMA is placed. No additional testing is required for partial
sublots at the beginning or end of a day’s paving.

@ If a resulting partial quantity at the end of the project is less than 750 lane feet, include that partial
guantity with the last full sublot of the lane. If a resulting partial quantity at the end of the project is 750
lane feet or more, create a separate sublot for that partial quantity.

) Randomly select test locations for each sublot as specified in CMM 8.15 before paving and provide a
copy to the engineer. Locate and mark QC density test sites when performing the tests. Perform density
tests before opening the roadway to traffic.

© Use Table 1 to determine the number of tests required at each station, depending on the width of the lane
being tested. When more than one test is required at a station, offset the tests 10 feet longitudinally from
one another to form a diagonal testing row across the lane.

Table 1
Lane Width No. of Tests Transverse Location
5 ftor less 1 Random
Greater than 5 ft to 9 ft 2 Random within 2 equal widths
Greater than 9 ft 3 Random within 3 equal widths
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B.4.1.2 Side Roads, Crossovers, Turn Lanes, Ramps, and Roundabouts
@ A lot represents a combination of the total daily tonnage for each layer and target density.

@ Each side road, crossover, turn lane, ramp, and roundabout must contain at least one sublot for each
layer.

@ If a side road, crossover, turn lane, or ramp is 1500 feet or longer, determine sublots and random test
locations as specified in B.4.1.1.

@ If a side road, crossover, turn lane, or ramp is less than 1500 feet long, determine sublots using a
maximum of 750 tons per sublot and perform the number of random tests as specified in Table 2.

Table 2
Side Roads, Turn Lanes, Crossovers, Ramps, Minimum Number of
Roundabouts: Sublot/Layer tonnage Tests Required
2510 100 tons 1
101 to 250 tons 3
251 to 500 tons 5
501 to 750 tons 7

B.4.2 Pavement Density Determination
B.4.2.1 Mainline Traffic Lanes and Appurtenances
@ Calculate the average sublot densities using the individual test results in each sublot.

@ If all sublot averages are no more than one percent below the target density, calculate the daily lot density
by averaging the results of each random QC test taken on that day’s material.

@ If any sublot average is more than one percent below the target density, do not include the individual test
results from that sublot when computing the lot average density and remove that sublot’s tonnage from
the daily quantity for incentive. The tonnage from any such sublot is subject to disincentive pay as
specified in standard spec 460.5.2.2.

B.4.2.2 Mainline Shoulders
B.4.2.2.1 Width Greater Than 5 Feet

@ Determine the pavement density as specified in B.4.2.1.
B.4.2.2.2 Width of 5 Feet or Less

@ If all sublot test results are no more than 3.0 percent below the minimum target density, calculate the daily
lot density by averaging all individual test results for the day.

@ If a sublot test result is more than 3.0 percent below the target density, the engineer may require the
unacceptable material to be removed and replaced with acceptable material or allow the nonconforming
material to remain in place with a 50 percent pay reduction. Determine the limits of the unacceptable
material according to B.4.3.

B.4.2.3 Side Roads, Crossovers, Turn Lanes, Ramps, and Roundabouts
@ Determine the pavement density as specified in B.4.2.1.
B.4.2.4 Documentation

@ Document QC density test data as specified in CMM 8.15. Provide the engineer with the data for each lot
within 24 hours of completing the QC testing for the lot.

B.4.3 Corrective Action

@ Notify the engineer immediately when an individual test is more than 3.0 percent below the specified
minimum in standard spec 460.3.3.1. Investigate and determine the cause of the unacceptable test result.

@ The engineer may require unacceptable material specified in B.4.3(1) to be removed and replaced with
acceptable material or allow the nonconforming material to remain in place with a 50 percent pay
reduction. Determine limits of the unacceptable area by measuring density of the layer at 50-foot
increments both ahead and behind the point of unacceptable density and at the same offset as the
original test site. Continue testing at 50-foot increments until a point of acceptable density is found as
specified in standard spec 460.5.2.2(1). Removal and replacement of material may be required if
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extended testing is in a previously accepted sublot. Testing in a previously accepted sublot will not be
used to recalculate a new lot density.

@ Compute unacceptable pavement area using the product of the longitudinal limits of the unacceptable
density and the full sublot width within the traffic lanes or shoulders.

@ Retesting and acceptance of replaced pavement will be as specified in standard spec 105.3.

) Tests indicating density more than 3.0 percent below the specified minimum, and further tests taken to
determine the limits of unacceptable area, are excluded from the computations of the sublot and lot
densities.

® If 2 consecutive sublot averages within the same paving pass and same target density are more than one
percent below the specified target density, notify the engineer and take necessary corrective action.
Document the locations of such sublots and the corrective action that was taken.

B.5 Department Testing
B.5.1 Verification Testing

@ The department will have a HTCP certified technician, or ACT working under a certified technician,
perform verification testing. The department will test randomly at locations independent of the contractor’s
QC work. The department will perform verification testing at a minimum frequency of 10 percent of the
sublots and a minimum of one sublot per mix design. The sublots selected will be within the active work
zone. The contractor will supply the necessary traffic control for the department’s testing activities.

@ The QV tester will test each selected sublot using the same testing requirements and frequencies as the
QC tester.

@ If the verification sublot average is not more than one percent below the specified minimum target
density, use the QC tests for acceptance.

@ If the verification sublot average is more than one percent below the specified target density, compare the
QC and QV sublot averages. If the QV sublot average is within 1.0 Ib/ft® of the QC sublot average, use
the QC tests for acceptance.

© If the first QV/QC sublot average comparison shows a difference of more than 1.0 Ib/ft® each tester will
perform an additional set of tests within that sublot. Combine the additional tests with the original set of
tests to compute a new sublot average for each tester. If the new QV and QC sublot averages compare to
within 1.0 Ib/ft3, use the original QC tests for acceptance.

© If the QV and QC sublot averages differ by more than 1.0 Ib/ft3 after a second set of tests, resolve the
difference with dispute resolution specified in B.6. The engineer will notify the contractor immediately
when density deficiencies or testing precision exceeding the allowable differences are observed.

B.5.2 Independent Assurance Testing

@ Independent assurance is unbiased testing the department performs to evaluate the department’s
verification and the contractor’'s QC sampling and testing including personnel qualifications, procedures,
and equipment. The department will perform the independent assurance review according to the
department’s independent assurance program.

B.6 Dispute Resolution

@ The testers may perform investigation in the work zone by analyzing the testing, calculation, and
documentation procedures. The testers may perform gauge comparison according to B.3.2.1.

@ The testers may use comparison monitoring according to B.3.2.2 to determine if one of the gauges is out
of tolerance. If a gauge is found to be out of tolerance with its reference value, remove the gauge from the
project and use the other gauge’s test results for acceptance.

@ If the testing discrepancy cannot be identified, the contractor may elect to accept the QV sublot density
test results or retesting of the sublot in dispute within 48 hours of paving. Traffic control costs will be split
between the department and the contractor.

@ If investigation finds that both gauges are in error, the contractor and engineer will reach a decision on
resolution through mutual agreement.
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20.

B.7 Acceptance

@ The department will not accept QMP HMA Pavement Nuclear Density if a non-compared gauge is used
for contractor QC tests.

C (Vacant)
D (Vacant)
E Payment
E.1 QMP Testing

@ Costs for all sampling, testing, and documentation required under this special provision are incidental to
the work. If the contractor fails to perform the work required under this special provision, the department
may reduce the contractor’s pay. The department will administer pay reduction under the Non-
performance of QMP administrative item.

E.2 Disincentive for HMA Pavement Density

@ The department will administer density disincentives as specified in standard spec 460.5.2.2.
E.3 Incentive for HMA Pavement Density

@ The department will administer density incentives as specified in standard spec 460.5.2.3.
stp-460-020 (20161130)

Culvert Pipe Liners, 36-Inch, Item 520.9700.S.01; Culvert Pipe Liners, 48-Inch, Item
520.9700.S.02; Cleaning Culvert Pipes for Liner Verification, Iltem 520.9750.S.

A Description

This special provision describes providing and pressure grouting culvert pipe liners for circular culverts.
B Materials

B.1 General

Provide flow calculations at the preconstruction conference. Use contractor-proposed liner properties, the
Manning’s coefficients listed on the department’s approved products list, and base calculations on
existing culvert sizes and liner sizes the plans show. Ensure that pipes when lined have a capacity within
+5% of the original full flow capacity of the pipe.

B.2 Flexible Pipe Liner

Use liners with a Manning's coefficient value published on the department's approved products list. Upon
delivery provide manufacturer certificates of compliance certifying that the liners conform to the following:

. ASTM ASTM D3350
Pipe Type . . .
Designation Resin
High Density Polyethylene (HDPE)
Profile Wall Pipe F894 345463C
Solid Wall Pipe F714 345463C
Polyvinylchloride (PVC) F949

B.3 Grout
Provide grout consisting of:

- One part of type | or Il portland cement
- Three parts sand conforming to standard spec 501.2.5.
- Water to achieve required fluidity.
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Alternatively, the contractor may use an engineer-approved commercial cellular concrete grout conforming
to the following:

Cement ASTM C150 Type lorll
Density ASTM C495 (no oven drying) 50 pcf min
. 300 psi @ 28 day min
Compressive Strength ASTM C495 =
100 psi in 24 hours
Shrinkage ASTM 1% by volume
Flow ASTM C939 35 sec max

C Construction
C.1 General

As soon as possible after contract execution, survey existing culvert pipes to determine which culverts need
cleaning in order to verify the required liner diameter and length. Notify the engineer before cleaning to
confirm payment under the Cleaning Culvert Pipes for Liner Verification bid item.

Coordinate with the engineer to field verify culvert diameter and length, shape, material, and condition
before ordering the liners.

Obtain easements if necessary for installing long sections of pipe.
C.2 Excavating and Cleaning

Before inserting the liner, clean and dry the pipe. Excavate and pump as required to remove debris and
other materials that would interfere with the placement or support of the inserted liner. Dispose of and
replace unserviceable endwalls as the engineer directs.

C.3 Placing Liners

Unload liners using slings and boom-type trucks or equivalents. Do not use chains or wire rope to handle
liners and do not dump liners from the trucks when unloading.

Connect joints conforming to the manufacturer’'s recommendations.
C.4 Pressure Grouting

After the liner is in place, fill the area between the original pipe and the liner completely with grout to provide
uniform space between the liner and the original pipe. Block, grout in lifts, or otherwise secure liners to
prevent floatation associated while grouting.

Use a grout plant that is capable of accurately measuring, proportioning, mixing, and discharging by volume
and at discharge pressures the liner manufacturer recommends. Do not exceed manufacturer-specified
maximum pressures. The contractor may place grout in lifts to prevent exceeding maximum allowable
pressures.

C.4 Site Restoration

Replace pipe sections damaged or collapsed during installation or grouting operations. Restore the grade to
its original or improved cross section. Dispose of waste material.

D Measurement

The department will measure the Culvert Pipe Liners bid items by the linear foot measured in place for each
culvert location, acceptably completed.

The department will measure Cleaning Culvert Pipes for Liner Verification as each culvert, acceptably
cleaned. The department will only measure culverts the engineer approves for payment.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
520.9700.S.01 Culvert Pipe Liners 36-Inch LF
520.9700.S.02 Culvert Pipe Liners 48-Inch LF
520.9750.S Cleaning Culvert Pipes for Liner Verification EACH
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21.

22.

Payment for the Culvert Pipe Liners bid items is full compensation for providing pipe liners; obtaining
easements; for excavation and pumping; for cleaning the existing pipe before liner installation; for
pressure grouting; for replacing contractor-damaged pipe and endwalls; and for restoring the grade and
disposing of waste materials.

The department will pay the contractor $150 per cubic yard for grout required in excess of 110 percent of
the theoretical quantity required to fill the space between the inside diameter of the existing pipe and the
outside diameter of the liner.

Payment for Cleaning Culvert Pipes for Liner Verification is full compensation for cleaning required to
verify liner length and diameter; for excavation and pumping; and for disposing of waste material.

The department will pay separately for replacing unserviceable endwalls not rendered unserviceable by
contractor operations under the appropriate contract endwall bid item, or absent the appropriate item as
extra work.

stp-520-015 (20140630)

Landmark Reference Monuments.

This work shall be competed according to standard spec 621 and the plan details, except as provided in
this special provision.

Add the following to standard spec 621.1:

The survey work required to tie out the landmark shall be performed by, or under the direction of, a
professional land surveyor. Upon completion of the work, provide the survey notes and the County
specified tie sheets to the County Surveyor and the engineer. Obtain an example of the specified tie
sheets from the County Surveyor.

Add the following to standard spec 621.3.1:

Provide four reference monuments for each landmark. Utilize existing concrete or drive-in reference
monuments that are outside the construction limits when possible. Existing reference monuments that
can be used will not be considered for payment.

Replace standard spec 621.3.2.1 (1) with the following:

Under the Landmark Reference Monuments bid item, install 30-inch stainless steel drive-in monuments
with cap stamped as shown on plan details.

Add the following to standard spec 621.3.3:

Protect the reference monuments until construction is completed. Any monuments that are shifted or
damaged during construction shall either be replaced or reset, as directed by the engineer, by a
professional land surveyor at the contractor’s expense.

Replace standard spec 621.5 (2) with the following:

Payment for Landmark Reference Monuments is full compensation for furnishing, placing, and protecting
drive-in and existing monuments; for performing survey work; for preparing and delivering survey notes
and tie sheets.

ncr-621-005 (20150127)

Field Facilities.
Add the following to standard spec 642.3:
Set up the field office within seven days after notice from the engineer.

Provide a parking area large enough to park a minimum of six cars directly adjacent to the field office.
The parking area and approach to the field office shall be well drained and consist of a crushed base
aggregate or an existing paved surface and shall be ready for use within seven days after the field office
is set up.

ncr-642-005 (20160406)
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23.

24,

Traffic Control.
Add the following to standard spec 643.3.1;

Provide the engineer, police department(s), county sheriff's department, and the State Patrol District
Headquarters responsible for that county the current telephone number(s) the contractor or their
representative can be contacted at, at all times, in the event a safety hazard develops. Repair, replace, or
restore the damaged or disturbed traffic control devices within two hours from the time notified or made
aware of the damaged or disturbed traffic control devices.

Do not park or store equipment, vehicles, or construction materials within 30 feet of the edge of the traffic
lane of any roadway during non-working hours.

Utilize two-way radios, and/or additional flag persons, within lane closure areas and at public road
intersections, in order to positively direct, control, and safeguard traffic through the work zone.

An additional flag person is required at all moving construction operations involving milling, paving, and
shouldering. The additional flag person is required to be located at the area of the moving operation to
guide traffic around the equipment and personnel working at the moving operation.

Promptly replace all state owned signs that are removed by the contractor due to interference with
construction operations. At no time may stop signs be removed or moved without flag persons present.

ncr-643-005 (20160406)

Temporary Portable Rumble Strips, Item 643.0310.S.
A Description

This special provision describes providing, relocating, maintaining, and removing temporary portable
rumble strips.

B Materials

Furnish RoadQuake2 or Roadquake2F temporary portable rumble strips, by Plastic Safety Systems. Do
not use alternate products or methods without preapproval by the Bureau of Traffic Operations.

C Construction
C.1 Placement
Provide rumble strips where the plans show or the engineer directs as follows:

1. Before placing rumble strips, clean the roadway of sand and other materials that may cause slippage.

2. Place one end of the rumble strips 6 inches from the roadway centerline. Extend the strips perpendicular to
the direction of travel. Ensure strips lay flat on the roadway surface.

3. Only one series of rumble strips, placed before the first work zone, is required per direction of travel for
multiple work zones spaced 1 mile or less apart. Work zones spaced greater than 1 mile apart require a
separate series of rumble strips.

C.2 Maintenance
Maintain rumble strips as follows:

1. If rumble strips slide, become out of alignment, or are no longer in the wheel path of approaching vehicles
during the work period, thoroughly clean both sides of the rumble strips and reset on a clean roadway.

2. Repair or replace damaged rumble strips immediately.
D Measurement

The department will measure temporary portable rumble strips as a single lump sum unit of work,
acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
643.0310.S Temporary Portable Rumble Strips LS
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26.

27.

Payment is full compensation for providing, relocating, maintaining or replacing, and removing temporary
portable rumble strips.

Stp-643-020 (20161130)

Locating No-Passing Zones, Item 648.0100.

For this project, the spotting sight distance in areas with a 55 mph posted speed limit is 0.21 miles
(1108 feet).

Stp-648-005 (20060512)

Base Repair for CIR Pavement, Item SPV.0035.01.
A Description

This special provision describes Base Repair For CIR Pavement in accordance with Prepare Foundation for
CIR Asphalt Pavement and Prepare Foundation for HMA Layer areas in accordance with standard spec
211.

B (Vacant)
C Construction
Supplement standard spec 211.3.5 as follows:

Prior to and during the placement of the CIR pavement the contractor shall also be responsible for the
work covered under this item.

Perform work under this bid item in accordance with standard spec 205.

Remove soft and/or yielding areas of base to a maximum depth of 2-feet. All areas shall be documented
and information provided to the engineer. If areas are found after paving operation begin, notify the
engineer of locations. Excavated area shall be filled and compacted with material that meets the material
requirements of standard spec 305 and Base Aggregate Dense 1 %-inch or standard spec 465 Asphaltic
Surface. The 5" salvaged asphaltic pavement base material shall come from the project millings. Do not
exceed plan quantity without written approval of the engineer.

D Measurement
The department will measure Base Repair for CIR Pavement by the cubic yard, acceptably completed.
E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0035.01 Base Repair for CIR Pavement CY

Payment is full compensation for removing/excavating areas of base to a maximum of 2-feet, any saw
cuts, providing, placing, and compacting dense graded base course and/or salvaged asphaltic pavement
base, and traffic control.

Reestablish Section Corner Monuments, Item SPV.0060.01.

A Description

This special provision describes reestablishing section corner monuments.
B Materials

Provide one of the following survey monuments for each location: A Berntsen steel nail marker, for
placement in asphalt pavement; a Berntsen BP1 Brass Marker with anchoring plug for placement in
concrete pavement; or a Berntsen aluminum break-off monument for placement in locations outside the
pavement area.
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28.

C Construction
C.1 General

All survey work required to reestablish the survey monument from the reference monuments shall be
performed by, or under the direction of, a professional land surveyor. Provide an updated county specified
tie sheet(s) to the county surveyor and the engineer. Provide county coordinates for all ties and
monuments shown on the tie sheet(s). Obtain an example of the specified tie sheet(s) from the
corresponding county surveyor.

C.2 Berntsen Steel Nail Marker

Locate the exact position for the monument on the asphalt pavement. Drive the Berntsen steel nail
marker into the pavement until the top of the steel nail marker is countersunk below the surrounding
finished asphalt pavement as shown on the plan details.

C.3 Berntsen BP1 Brass Marker

Drill a hole in the finished concrete pavement using a Berntsen survey marker countersink drill bit, Item #
BPMDRL. Insert the ribbed plastic expansion plug into the drilled hole. Tap the brass marker stem into
the expansion plug until the top of the brass marker is countersunk below the surrounding finished
concrete pavement as shown on the plan details.

C.4 Berntsen Aluminum Break-off Monument

Install according to the pertinent provisions of standard spec 621.3 for Non-Driven Aluminum Monuments
and the plan details.

D Measurement

The department will measure Reestablish Section Corner Monuments by each individual section corner
monument, acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.01 Reestablish Section Corner Monuments EACH

Payment is full compensation for providing survey monuments; all excavation, backfilling, and drilling
necessary to place section corner monuments; furnishing a professional land surveyor and all survey
work; and preparing and delivering tie sheets.

Grading and Shaping Driveway, Item SPV. 0060.02.
A Description

This special provision describes the excavating, filling, grading, shaping, compacting, ditching to provide
drainage, placing topsoil and finishing of all disturbed areas necessary to remove the existing driveway at
Station 319+90 Rt and to construct a new driveway at Station 319+67 RT.

B Materials

All materials incorporated in the work shall be in accordance with the pertinent provisions of the standard
specifications and special provisions.

C Construction

All work shall be in accordance with the pertinent provisions of the standard specifications.
Dispose of all unsuitable material in accordance with standard spec 205.3.12.

D Measurement

The department will measure Grading and Shaping Driveway as a unit of work at each location,
acceptably completed.

6210-00-72 23 of 36



29.

30.

E Payment
The department will pay for measured quantities at the contract unit price under the following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0060.02 Grading and Shaping Driveway EACH

Payment is full compensation for all excavation, grading, shaping, and compacting; any ditching
necessary to provide drainage; as well as providing and placing fill. Seed, fertilizer, erosion mat, topsoil
and Base Aggregate Dense ¥-inch are to be paid as separate items.

ncr-205-005 (20141015)

Lane Shift, ltem SPV.0060.03.
A Description

Lane Shift will consist of constructing a temporary one-lane roadway to permit the installation of culvert
pipes with fill greater than 4 feet.

B Materials

Furnish fill conforming to the pertinent requirements of standard spec 208. Furnish Base Aggregate
Dense conforming to the pertinent requirements of standard spec 305. Furnish Asphaltic Surface
Temporary Surface conforming to the pertinent requirements of standard spec 465.

C Construction

Place fill, base aggregate dense, and temporary asphalt as needed to maintain traffic across the lane
shift.

Upon completion of work requiring traffic to use the lane shift, remove materials according to standard
spec 205.

D Measurement

The department will measure Lane Shift in units of each for each lane shift, acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.03 Lane Shift EACH

Payment is full compensation for placing, removing and disposal of fill material, Base Aggregate Dense,
and Asphaltic Surface Temporary.

Traffic control and erosion control items will be measured and paid separately.
ncr-208-010 (20160401)

Heavy Duty Silt Fence, Item SPV. 0090.01.
A Description

This special provision describes the delivery, installation, maintenance and removal of Heavy Duty Silt
Fence. Install fence as directed by the engineer. Do not remove fence until directed by the engineer. If so
directed by the engineer, remove silt at no additional costs. Silt shall be removed before the removal of
the fence.

B Materials

Provide Heavy Duty Silt Fence consisting of a composite of woven wire fence fabric, posts, geotextile,
sand bags and fasteners to be assembled by the contractor. Woven wire fence fabric shall be a
standard field fence type a minimum of 4 feet high, a maximum mesh spacing of 6-inches and minimum
14-1/2 gauge wire.

Provide “studded tee” or “U” type metal posts with a minimum length of 8 feet —3 inches and a minimum
weight of 1.3 Ib/ft.

Provide geotextile fabric meeting the requirements of standard spec 628.2.6.
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32.

C Construction

Install the Heavy Duty Silt Fence as directed by the engineer. Space ties and anchors to adequately resist
wave action.

D Measurement

The department will measure Heavy Duty Silt Fence by the linear foot measured along the fence,
acceptably completed.

E Payment
The department will pay for measured quantities at the contract unit price under the following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0090.01 Heavy Duty Silt Fence LF

Payment is full compensation for furnishing, assembling, erecting, maintaining, and removing the silt
fence.

Removing Curb Head, Item SPV.0090.02.

A Description

This special provision describes sawing curb head as shown on the plans and as hereinafter provided.
B (Vacant)

C Construction

Saw curb head according to the applicable portions of standard spec 690. Remove leftover concrete curb
head material debris according to the applicable portions of standard spec 204. Furnish and apply to the
exposed concrete a clear liquid cure and seal compound conforming to ASTM C1315, Type 1. Remove
and properly dispose of the existing material located behind the curb head, and place 4-inches of Base
Aggregate Dense ¥s-inch according to plan details.

D Measurement

The department will measure Removing Curb Head by the linear foot along the flowline, acceptably
completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0090.02 Removing Curb Head LF

Payment is full compensation for providing all sawing and sludge removal; for disposal of leftover
concrete curb head material debris; for providing and applying cure and seal compound; for removal and
disposal of existing surplus material behind the curb head; and for providing, placing and compacting
Base Aggregate Dense ¥%-inch. Payment is also full compensation for traffic control and erosion control
items necessary to do the work.

Special Rip Rap Placement at Existing 8 X 8 Box Culvert, Item SPV.0105.01.
A Description

This special provision describes the placing, shaping, compacting, temporary diverting/by-passing of the
stream, placing of additional rip rap and moving of existing rip rap according to plans, and as directed by
the engineer, finishing of all disturbed areas and as hereinafter provided.

Ten days prior to beginning work notify Jay Schiefelbein at the WDNR at (920) 360-3784 so that the
WDNR can be on-site to help direct work activities.

B Materials
All materials incorporated in the work shall be in accordance with standard spec 305 and 606 and the
special provisions.
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C Construction

All work shall be in accordance with the pertinent provisions of the standard specifications, plans and
special provisions. Work consists of adjusting existing and adding new rip rap, shaping rip rap into a
streambed according to the plans, and placing Base Aggregate Dense ¥-inch in the new streambed to
allow for fish passage.

D Measurement

The department will measure Special Rip Rap Placement at Existing 8’ X 8 Box Culvert as a single lump
sum unit of work for each location, acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0105.01 Special Rip Rap Placement at Existing 8’ X 8’ Box Culvert LS

Payment is full compensation for adjusting existing rip rap, shaping, and compacting; any ditching
necessary to provide drainage; furnishing and placing fill, topsoil or salvaged topsoil, seed, fertilizer, and
mulch. Payment also includes removal of stream diversion and/or by-pass pumping items and restoration
of the site.

The department will pay separately for the following work associated with Base Aggregate Dense and
Light and Medium Rip Rap under this item with the following contract items:

Base Aggregate Dense ¥%z-inch, Light Rip Rap and Medium Rip Rap are to be paid for with other contract
bid items.

Prepare Foundation for HMA Layer 6210-00-72, Iltem SPV.0105.02.
A Description

This special provision describes preparation of foundation for work required prior to placement of any
HMA layer after completion of Cold-In-Place Recycling (CIR) according to standard spec 211 and as
hereinafter provided.

B (Vacant)
C Construction

Prior to placement of HMA layer, the engineer and contractor shall visually inspect the CIR layer for
distresses including, but not limited to raveled areas, rutted areas, areas of excess or deficient stabilizing
agent, yielding areas, or deficient surface tolerance areas.

Raveled areas, non-structural related rutted areas, areas of excess or deficient stabilizing agent, and
deficient surface tolerance areas shall be re-processed or repaired at no additional cost to the
department.

Yielding areas will be excavated to a maximum depth of two feet and repaired with base course and a
minimum of 5” Asphaltic Surface to the top of the CIR Layer.

Prior to HMA layer being placed, the contractor shall monitor and the test the CIR layer for moisture
content at a frequency described in Section C.9.1(4) of the Cold-In-Place Recycling (CIR) Asphalt
Pavement SPV. The contractor shall provide to the engineer results demonstrating that the CIR layer
throughout the project meets the requirements of C.9.1 Curing of the Cold In-Place Recycling (CIR)
Asphalt Pavement SPV.

D Measurement

The department will measure Prepare Foundation for HMA Layer (project) as a single lump sum unit of
work, acceptably completed.

E Payment
The department will pay for measured quantities at the contract unit price under the following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0105.02 Prepare Foundation for HMA Layer 6210-00-72 LS
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35.

Omit and replace standard spec 211.5.1 (4) with the following:

Payment is full compensation for furnishing all work under this item including moisture testing and
correcting surface tolerance deviations.

The department will pay separately for the following work associated with yielding areas under this item
under the following pertinent contract items:

- Asphaltic Surface for mix placed under this item to correct yielding areas

- Base Repair for CIR Pavement.

Prepare Foundation for CIR Asphalt Pavement 6210-00-72, Item SPV.0105.03.
A Description

This special provision describes Preparation of Foundation for work required prior to Cold-In-Place
Recycling (CIR) according to standard spec 211 and as hereinafter provided.

B (Vacant)
C Construction

After any contract required surface mill, the engineer and contractor shall visually inspect the milled
surface for yielding areas.

Yielding areas will then be repaired prior to the CIR process. The identified yielding areas will be
excavated to a maximum of two feet and repaired with base course and a minimum of 5” salvaged
asphaltic pavement base to the top of the milled surface. The 5” salvaged asphaltic pavement base
material shall come from the project millings.

After any contract required surface milling, and immediately prior to commencing CIR operations, remove
from the roadway, and up to one inch below the milled surface, any vegetation, standing water, loose
crack filler, and any other deleterious materials.

D Measurement

The department will measure Prepare Foundation for CIR Asphalt Pavement (project) as a single lump
sum unit of work, acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0105.03 Prepare Foundation for CIR Asphalt Pavement 6210-00-72 LS

Omit and replace standard spec 211.5.1 (4) with the following:

Payment is full compensation for brooming, crack fill removal, any saw cuts, any additional milling, any
test rolling, and for placement of acceptable material into these areas.

The department will pay separately for the following work associated with yielding areas under this item
under the following contract items:

- -Base Repair for CIR Pavement

Cold-in-Place Recycling (CIR) Asphalt Pavement, Item SPV.0180.01; Asphalt Stabilizing
Agent Iltem SPV.0195.01.

A Description

This work consists of the milling, crushing, and screening (as necessary) of the existing HMA pavement to
the width and depth specified on the plans. The processed material shall be blended with foamed asphalt
stabilizing agent, water, and other additives as necessary, and required by the mix design, for placement
and compaction of this mixture in accordance with the plans and specifications.
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B Materials
B.1 Reclaimed Asphalt Pavement (RAP) Material
The RAP shall be milled from the existing roadway and processed in-place.

The RAP shall be free of contamination of base material, shoulder material, concrete, silt, clay, or other
deleterious materials.

Rubberized crack filler, pavement markers, loop wires, fabric, or other materials shall be removed as
observed from the roadway during the recycling process. Any residual materials shall be appropriately
sized and homogenously blended with the RAP. No rubberized crack filler or fabric piece has any
dimension exceeding a length of 4 inches.

The milled and processed material shall conform to the following gradation prior to addition of the
stabilizing agent:

Sieve Size Percent Passing
1 %" (37.5 mm) 100
1’ 95 to 100

B.2 Stabilizing Agent
The asphalt stabilizing agent used for CIR Asphalt Pavement shall be Foam Asphalt.
B.2.1 Foamed Asphalt

Foamed asphalt shall be produced with a performance graded asphalt binder; without polymer
modification; in accordance with standard spec 455.

Asphalt binder performance grade for foamed asphalt shall be PG 46-34 or PG 52-34

Asphalt binder shall be sufficiently heated to meet the mix design expansion and half-life criteria; not to
exceed 375° F. The temperature of the Asphalt binder shall be maintained within + 10° F of the optimum
foaming temperature as determined by the mix design.

Asphalt binder shall produce asphalt foam with a minimum expansion ratio of 8 and half-life of no less
than 6 seconds.

B.2.2 Water

Water may be added to the RAP at the milling head and/or in a mixing chamber.

Water added to the RAP, used for foaming asphalt shall meet the requirements of standard spec 501.2.4.
B.3 Mixture Design

The contractor will be responsible for obtaining milled samples and/or cores for the project mix design.
Core samples shall be obtained at a frequency of 0.5 lane-mile. Cores shall be obtained from the area to
be recycled including shoulder. Samples obtained by coring should be enough to develop the mix design.

Samples for mix design obtained by milling shall be taken from at least 3 different locations directly from
the area to be recycled.

Significant mixture differences in the pavement to be recycled may require additional sampling. All
samples shall represent the entire depth of the layer to be recycled.

Develop and submit a material sampling plan to the engineer; for review with and approval by the Bureau
of Technical Services Materials Management Section, Pavement Unit; five business days prior to
obtaining milled and/or cored samples.

Material sampling prior to receipt of the engineers notice to proceed shall require submittal and approval
of an Application/Permit to Work on Highway Right-of-Way (DT1812).

During material sampling operations; contractor insurance will be as specified in standard spec 107 of the
Standard Specifications; traffic control requirements will be as specified in standard spec 107 and 643
and in the contract special provisions.

Develop and submit a Job Mix Formula (JMF) for approval 15 business days prior to the start of the CIR
operation. The JMF will be developed according to the applicable portions of WisDOT Mix Design Method
1559, as described in WisDOT Construction Material Manual (CMM) 8.66.2; and conforming to the
requirements of Table B.3. The JMF will be submitted to the engineer for review with and approval by the
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Bureau of Technical Services Materials Management Section, Pavement Unit. If differing material types
are observed, samples shall be obtained at each differing material type location and a separate mix
design shall be conducted for each material type.

Table B.3 — Minimum Mix Design Requirements

Test Method Specification Criteria
Gradation of RAP (Sieve Analysis See Section
of Aggregates) B.1.(4)
Bulk Specific Gravity of Compacted Report Only;

- Samples Ndes=30

g

7] Maximum Theoretical Specific Report Onl

<E( Gravity WisDOT P y

S : L Laboratory

o % Air Voids in Compacted Dense Standard Method of

S and Open Bituminous Paving Asphalt Mix Design Report Only

2 Mixtures (Method 1559);

Q . ] CMM 8-66

g Tensile Strength (Resistance of

= Compacted Mixture to Moisture)

oy

(&)

Dcf Dry, psi Minimum 45

2

3

a Minimum

-g Ratio (TSR), % 0.70*
RAP Coating Test Minimum

9 AASHTO T 59 Good

Minimum Virgin Asphalt Content 1.5%

Foaming Properties

Foamed Asphalt Expansion Ratio

Minimum 8.0
Times

Foamed Asphalt Half-life

Minimum 6.0
Seconds

*In some cases when the recycling RAP with round aggregate or the RAP binder is softer, the dry

strength and TSR ratio may not be achievable without a recycling additives, in such situations the TSR

ratio may be reduced to 0.65, provided the dry tensile strength exceeds the minimum dry strength

requirement.
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The mix design JMF shall be the baseline measure for the rate of stabilizing agent application and water
blended with the RAP to construct the CIR mixture. The mix design shall indicate the allowable tolerance
for field adjustments for the stabilizing agent and/or water so as not to jeopardize the performance of the
mix in regards to Table B.3, but allow the contractor to adjust the mix in response to field conditions.

The mix design report shall contain the following minimum information:
Gradation of RAP

Density, maximum specific gravity, air void content, indirect dry tensile strength, indirect wet
(conditioned) tensile strength, and tensile strength ratio at each recycling agent content iteration
(minimum of 4; inclusive of recommended moisture and stabilizing contents) and at the
recommended moisture and stabilizing agent contents

Recommended water content range as a percentage of dry RAP
Optimum stabilizing agent content as a percentage of dry RAP

Stabilizing agent designation, PG grading of asphalt binder, supplier name and location, and
certified test report.

The Optimal foaming characteristics of the asphalt stabilizing agent during the mix design process
shall be determined at a minimum of using three different percentage of foamed asphalt content,
three different temperatures, and water content.

Application means of recycling agent

RAP coating test results

Allowable tolerances for field adjustments for stabilizing agent and/or water.
B.4 Quality Management Program
B.4.1 Quality Control Plan

Submit a comprehensive written quality control plan to the engineer no later than 15 business days before
beginning CIR activities. Construct the project as the plan provides.

Do not change the quality control plan without the engineer’s review and acceptance. Update the plan
with changes as they become effective. Provide a current copy of the plan to the engineer and post in the
contractor’s laboratory as changes are adopted. Ensure that the plan provides the following elements:

1. An organizational chart with names, telephone numbers, current certifications and/or titles, and
roles and responsibilities of QC personnel.

2. The process used to disseminate QC information and corrective action efforts to the appropriate
persons. Include a list of recipients, the communication process that will be used, and action time
frames.

A list of suppliers for all stabilizing agents.
A list of source locations for all water.

An outline for resolving a process control problem. Include responsible personnel, required
documentation, and appropriate communication steps.

6. Location of the QC laboratory, retained sample storage, and other documentation.

7. A summary of locations or quantities, selected randomly using ASTM Method D3665, to be tested
under this provision.

B.4.2 Pre-CIR Construction Meeting

A minimum of 10 business days prior to the start of CIR construction, hold a pre-CIR construction meeting
at a mutually agreed upon time and location. Present the submitted Quality Control Plan at the meeting.
Attendance at the pre-CIR construction meeting is a mandatory for the engineer, quality control manager,
project inspection and testing staff, all appropriate contractor personnel involved in the sampling, testing,
and quality control including subcontractors, and the engineer or designated representatives.
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B.4.3 Personnel

Provide HTCP Nuclear Density Technician I, or ACT certified technician, for performance of field density
and field moisture content testing.

Provide HTCP Aggregate Technician |, for aggregate sampling and aggregate sieve analysis.

Provide HTCP Hot Mix Asphalt, Mix Design, (HMA-MD) certified technician, for JMF preparation and
report submittal.

If an ACT is performing sampling or testing, a certified technician must coordinate and take responsibility
for the work an ACT performs. Have a certified technician ensure that all sampling and testing is
performed correctly, analyze test results, and post resulting data. No more than one ACT can work under
a single certified technician.

B.4.4 Equipment

Furnish the necessary equipment and supplies for performing quality control testing. Ensure that all
testing equipment conforms to the equipment specifications applicable to the required testing methods.
The engineer may inspect the measuring and testing devices to confirm both calibration and condition.
Calibrate all testing equipment according to the CMM and applicable AASHTO and/or ASTM
specifications and maintain a calibration record at the laboratory.

Furnish nuclear gauges from the department’s approved product list at:

https://www.dot.wisconsin.gov/business/engrserv/approvedprod.htm

Ensure that the nuclear gauge manufacturer or an approved calibration service calibrates the gauge the
same calendar year it is used on the project. Retain a copy of the calibration certificate with the gauge.

Conform to ASTM D 6938 and CMM 8.15 for density testing and gauge monitoring methods.
B.4.5 Quality Control (QC) Testing

Roadway production lots will be defined as 4000 lane feet. Each roadway production lot will consist of
two- 2000 lane feet sublots.

Gradation samples shall be taken at random location at a minimum frequency of 1 per lot of production.
Gradation samples shall be taken representative of the full recycled depth. Samples maybe obtained prior
to or after addition of stabilizing agent depending on the type of CIR equipment used in the project. For
each sample report the gradation of the material, determined in accordance with AASTHO T27, for the
Number 4 (4.75mm) sieve and larger.

Conduct and report density testing at a minimum frequency of 3 individual random tests per sublot.
Conduct and report mill depth checks at random location at a minimum frequency of 1 per sublot.

Measure and report stabilizing agent foaming properties (i.e. half-life and expansion ratio) of each new
tanker load from equipment’s test nozzle or recycling unit. If the foaming properties don’t meet the
requirement as specified in Table B.3, take the necessary corrective action by adjusting the temperature
of the stabilizing agent and / or foaming water content to obtain the foaming properties requirement stated
in Table B.3.

Report stabilizing agent temperature at a minimum one per each new tanker load.

Report stabilizing agent and mixing and foaming water application rate at random location at a minimum
frequency of 1 per sublot.

Perform startup QC testing (milling depth, stabilizing agent, and foaming/mixing water application rate)
within the first 500 feet at the beginning of each day production.

The contactor shall provide a Daily Inspection Report to the engineer summarizing the: daily beginning
and ending stations, applicable mix design, stabilizing agent temperature, stabilizing agent foaming
properties, sublot test (mill depth check, density test, and application rate) locations and values, lot
roadway sample locations, and any adjustments to the application rate of the stabilizing agent or water.

If at any time during production, stabilizing agent adjustments for mixing and placement exceed the
allowable field adjustment limits defined in B.3. (8) or reduce the stabilizing agent application rate below
the 1.5% mix design minimum specified in Table B.3, based on a single test or meter adjustment, from
the Job Mix Formula (JMF) value, re-evaluation of the entire process must be completed. Approval by the
engineer granted before production can resume.
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B.4.6 Department Testing
B.4.6.1 General

The department will conduct verification testing to validate the quality of the product and independent
assurance testing to evaluate the sampling and testing. The department will provide the contractor with a
listing of names and telephone numbers of all QV and IA personnel for the project, and provide test
results to the contractor within 5 business days after the department obtains the sample.

B.4.6.2 Quality Verification (QV) Testing

The department will have a technician, or ACT working under a technician, perform QV sampling and
testing. Department verification testing personnel must meet the same certification level requirements
specified in B.4.3 for contractor testing personnel for each test result being verified. The department will
notify the contractor before sampling so the contractor can observe QV sampling.

The department will conduct QV tests at the minimum frequency of 10% of the required QC tests. The
department will observe contractor’'s QC stabilizing agent foaming property test.

The department will locate gradation, mill depth check, roadway gradation sample, and density test
samples, at locations independent of the contractor’'s QC work, collecting one sample at each QV
location. The department will split each QV sample, test half for QV, and retain the remaining half for
7 calendar days.

The department will conduct QV tests in a separate laboratory and with separate equipment from the
contractor’'s QC tests. The department will use the same methods specified for QC testing.

The department will assess QV results by comparing to the appropriate specification limits. If QV test
results conform to this special provision, the department will take no further action. If QV test results are
nonconforming, re-evaluation of the entire process must be completed before production can resume.

B.4.6.3 Independent Assurance (l1A)

Independence assurance is unbiased testing the department performs to evaluate the department’'s QV
and the contractor's QC sampling and testing, including personnel qualifications, procedures, and
equipment. The department will perform an IA review according to the department’s independent
assurance program. That review may include one or more of the following:

1. Split sample testing.

2. Proficiency sample testing.

3. Witnessing sampling and testing.

4. Test equipment calibration checks.

5. Requesting that testing personnel perform additional sampling and testing.

If the department identifies a deficiency, and after further investigation confirms it, correct that deficiency.
If the contractor does not correct or fails to cooperate in resolving identified deficiencies, the engineer
may suspend placement until action is taken. Resolve disputes as specified in B.4.6.4.

B.4.6.4 Dispute Resolution

The engineer and contractor should make every effort to avoid conflict. If a dispute between some aspect
of the contractor’s and the engineer’s testing program does occur, seek a solution mutually agreeable to
the project personnel. The department and contractor shall review the data, examine data reduction and
analysis methods, evaluate sampling and testing methods/procedures, and perform additional testing.
Use ASTM E 178 to evaluate potential statistically outlying data.

Production test results, and results from other process control testing, may be considered when resolving
a dispute.

If project personnel cannot resolve a dispute, and the dispute affects payment or could result in
incorporating non-conforming product or work, the department will use third party testing to resolve the
dispute. The department’s central office laboratory, or a mutually agreed on independent testing
laboratory, will provide this testing. The engineer and contractor will abide by the results of the third party
tests. The party in error will pay service charges incurred for testing by an independent laboratory. The
department may use third party test results to evaluate the quality of questionable materials and
determine the appropriate payment. The department may reject material or otherwise determine the final
disposition of nonconforming material as specified in standard spec 106.5.
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C Construction
C.1 General
Unless the contract provides otherwise, keep the road open to traffic during construction.

Perform CIR operations; only between the dates of May 15 and September 15; when the air temperature
approximately 3 feet above grade, in shade, and away from artificial heat sources is above 50°F and
when the nighttime ambient air temperature is above 45°F the night prior and following; unless approved
otherwise by the engineer.

Do not perform CIR operations during inclement weather; such as rain or fog; that will not allow proper
mixing, placing, and/or compacting of the mixture.

CIR operations and recycled pavement curing shall be completed to allow adequate time for placement of
surfacing in accordance with calendar requirements of standard spec 450.3.2.1.

C.2 Equipment
Equipment used for CIR shall be subject to approval by the engineer.

Tankers supplying hot stabilizing agent components shall be equipped to constantly monitor temperature
within the tank.

C.2.1 Milling Machine

The primary Milling units; not inclusive of pre-mill/wedge-cut milling units; shall be capable of milling the
existing pavement at a minimum width of not less than 12.5 feet and to the depth shown on the plans,
specified in the contract or directed by the engineer. A smaller milling machine may be used to mill paved
shoulders and miscellaneous areas to increase the recycle width.

The units shall be equipped with automatic depth control, shall maintain constant cutting depth and width,
uniform grade, and uniform slope.

For processes not incorporating additional screening, sizing, or crushing; the milling unit shall be capable
of producing RAP sized as specified in B.1.

Use of a heating device to soften the pavement is not permitted.
C.2.2 Screening, Crushing, and Sizing Equipment

Processes requiring additional screening, sizing, or crushing, shall include a unit with a closed circuit
system capable of continuously returning oversized material to the crusher until all milled material
entering the screening, crushing, or sizing equipment meets the gradation requirements of section B.1.

C.2.3 Mixing Unit

Processed RAP shall be mixed with the stabilizing agent and water in a mixing unit; defined as the milling
machine cutter housing, a separate mixing chamber, or a pugmill.

The asphalt stabilizing agent shall be applied; using a computer controlled additive system; uniformly at
the predetermined application rate. The metering of the stabilizing agent must be monitored through a
calibrated pump providing a continuous readout of quantities.

The additive system shall contain separate pumping systems for adding stabilizing agent and water. Each
system shall have an inspection or test nozzle for stabilizing agent and/or water sampling.

The system shall be capable of producing a uniformly mixed homogeneous recycled pavement mixture.
C.2.4 Paving Equipment

The placement and shaping of the recycled pavement mixture shall be completed using a self-propelled
paver or screed integral to the recycling equipment meeting the requirements of standard spec 450.3.1.4;
revised to exclude the requirement of an activated screed or strike-off assembly.

The screed shall not be heated.

If utilizing a self-propelled paver, the material shall be transferred directly into the paver hopper from the
recycling equipment or with a pick-up device. When a pick-up device is used, the entire windrow shall be
removed from the milled surface and transferred to the paver hopper.
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C.2.5 Compaction Equipment
Compaction equipment shall be self-propelled and meet the requirements of standard spec 450.3.1.5.

The number, weight, and types of rollers shall be as necessary to achieve the specified compaction. At a
minimum, the following rollers shall be used:

1. Atleast one self-propelled double drum vibratory steel roller with a minimum weight of not less
than 10 tons.

2. At least one self—propelled pneumatic-tired roller with a minimum weight of not less than 22 tons.
C.3 Constructing CIR
C.3.1 Preparation

After any contract required surface milling, and immediately prior to commencing CIR operations, remove
from the roadway, and up to one inch below the milled surface, any vegetation, standing water, loose
crack filler, and any other deleterious materials.

Inspect the pavement surface, after any contract required surface milling, for areas of yielding subgrade.
Yielding areas will be repaired prior to CIR operations and paid for in accordance with the Prepare
Foundation for CIR Pavement SPV item.

Blade the existing base aggregate roadway shoulders away from the asphaltic surface edge to minimize
contamination of the CIR pavement.

C.3.2 Processing and Placement of CIR Material
Mill the existing pavement to the required depth and width indicated on the plans.

Further process the milled RAP material as necessary by crushing, screening, and/or sizing to the
gradation requirements of B.1.

Blend the RAP material with the mix design specified proportions of stabilizing agent and water; produce
a uniform and homogeneous recycled mixture.

Spread the recycled mixture to the grade, elevations, and slopes specified on the plans; avoiding tearing
or scarring of the recycled pavement surface.

Ensure proper material transfer, handling, and spreading to prevent material segregation. If segregation
does occur behind the paver, the contractor shall take immediate steps to correct the problem. Corrective
action may include adjusting the forward speed of the paving operation and adjusting the follow of
material to paver. The contractor shall make adjustments until a satisfactory end-product has been
obtained, as determined by the engineer.

Longitudinal joints between successive CIR operations shall be overlapped a minimum of 3 inches.
Consideration should be given to the amount of stabilizing agent used in the overlapping pass. Adjust the
width of the stabilizing agent application so that the overlapped CIR mixtures maintains the target
stabilizing agent content. Transverse joints between successive CIR operations during the same day of
placement shall be overlapped a minimum of 2 feet. The beginning of each day’s recycling operation shall
overlap the end of the preceding recycling operation a minimum of 50 feet unless otherwise directed by
the engineer.

C.4 Compaction
C.4.1 Control Strip Construction

On the first day of production, construct a control strip to identify the target wet density for the CIR layer
using a nuclear moisture-density gauge in backscatter measurement. Nuclear gauge test duration in
backscatter measurement shall be one minute. The control strip construction and density testing will
occur under the direct observation and/or assistance of the department QV personnel.

Unless the engineer approves otherwise, construct control strips to a minimum dimension of 500 feet long
and one full lane width.

Completed control strips may remain in-place to be incorporated into the final roadway cross-section.
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Construct additional control strips, at a minimum, when:
1. The CIR layer thickness changes in excess of 2.0 inches.

2. The percent of target wet density is less than 95% or exceeds 105.0%; and is outside the range
of the 10 random measurements defining the control strip; on two consecutive sublots.

3. If there is a significant change in mix proportions, weather conditions, compaction equipment’s or
other controlling factors, the engineer may require construction of new control strips to check
target density.

Construct control strips using equipment and methods representative of the operations to be used for
constructing the CIR layer.

After compacting the control strip with a minimum of 3 passes, mark and take wet density measurements
using nuclear moisture-density gauge in backscatter mode at 3 random locations across the control strip,
at least 1 ¥ feet from the unrestricted edge of the CIR layer. Subsequent density measurements will be
taken at the same 3 locations.

After each subsequent pass of compaction equipment over the entirety of the control strip, take wet
density measurements at the 3 marked locations. Continue compacting and testing until the increase in
density measurements of individual locations is less than 2.0 Ib/ft3, or the density measurements begin to
decrease.

Upon completion of control strip compaction, take 10 randomly located wet density measurements within
the limits of the control strip, at least 1 2 feet from the unrestricted edge of the CIR layer. The final
measurements recorded at the 3 locations under article paragraph (6) of this section may be included as
3 of the 10 measurements. Average the 10 measurements to obtain the control strip target density.

C.4.2 Compaction Requirements

Compact the CIR layer to a required density of 95% of the target density. Density acceptance shall be
based on the average sublot measurements results.

C.5 Surface Requirements

Test the pavement surface at regular intervals, and engineer selected locations, using a 10-foot
straightedge or other engineer specified device.

The engineer may direct the repair of surface deviations greater than 1/2 inch between two surface
contact points. High points shall be corrected by reworking, rerolling, trimming, milling, or grinding.
Depressions may be corrected by reworking or have a tack coat applied and be filled with HMA
immediately prior to placement of the surface treatment.

C.6 Maintaining the Work
After compaction is complete, the contractor will determine when the CIR is stable to open to traffic.

After opening to traffic, and prior to placing a surface treatment, the surface of the recycled pavement
shall be maintained in a condition suitable for safe movement of traffic.

The recycled pavement surface shall be protected and maintained from standing water, deleterious
substances, and/or other damage.

Any damage to the recycled pavement shall be repaired by the contractor prior to placement of the upper
layer at no additional cost to the department; unless otherwise specified in the “Prepare Foundation for
HMA Layer” SPV item.

C.9 Curing and Surfacing
C.9.1 Curing

Application of a surface treatment or leveling/lower layer of HMA will not be allowed until the moisture
content of the CIR layer is not more than 2.5%.

If the moisture content of the CIR layer does not reduce to 2.5%; the surface treatment may be applied
after the change in moisture content is less than 0.30 percentage points for three consecutive calendar
days.

The final surfacing or leveling/lower layer shall be placed on the CIR layer within 10 calendar days after
the CIR layer is completed and initially achieves allowable moisture content.
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Conduct and report moisture content of the finished CIR layer at minimum from 3 random locations for
each day of placement. The three random locations shall represent each day of placement. Moisture
content acceptance shall be based on the average of each day placement. The department will verify the
contractor’s moisture content values by testing a moisture content split sample at a frequency of 10% of
the contractor’'s moisture testing.

The moisture content shall be determined from a sample retrieved over the full-depth of the CIR layer by
weighting and drying to a constant weight using an oven at 230° +9°F. Moisture content testing by nuclear
density shall only be used for informational purposes not for acceptance.

C.9.2 Tack Coat
The surface shall be prepared and tack coat applied meeting the requirements of standard spec 455.3.2.

Tack coat application rate shall be 0.05 to 0.07 gal/SY. The engineer may adjust the tack coat application
rate based on surface conditions.

Use only emulsified asphalt material as tack coat specified in standard spec 455.2.5. Paving grade
asphaltic tack coat shall not be used.

C.9.3 Surfacing

Surfacing materials, equipment, and construction methods shall be in accordance with the applicable
sections of the standard specifications or contract special provisions.

D Measurement

The department will measure the Asphalt Stabilizing Agent incorporated into the work by the ton,
acceptably completed, as metered through a calibrated pump, or through delivered ticket quantity.

The department will measure the Cold-In-Place (CIR) Asphalt Pavement bid item as acceptably
completed by the square yard.

E Payment

The department will pay for the measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0195.01 Asphalt Stabilizing Agent TON
SPV.0180.01 Cold-In-Place Recycling (CIR) Asphalt Pavement SY

Payment is full compensation for measured quantities as specified above; all material including mixing
and milling water; equipment necessary for milling and sizing, mixing, paving, compacting the completed
CIR; and for furnishing all labor, tools, and incidentals necessary to the conduct mix design; including
sampling and sampling traffic control; mill the existing pavement for recycling, size the milled RAP, inject
and mix the RAP with the stabilizing agent, place or pave, compact, and maintain the completed CIR.

Preparation work and repair of yielding areas will be paid for under the Prepare Foundation for CIR
Asphalt Pavement and Prepare Foundation for HMA Layer SPV items.

Removing or blading away of the adjacent shoulder material will be paid for under Prepare Foundation for
Asphaltic Shoulders.

Surfacing treatments, including tack coat, will be constructed and paid for under the applicable
specifications and contract items.
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ADDITIONAL SPECIAL PROVISION 1 (ASP 1)
FOR TRANSPORTATION ALLIANCE FOR NEW SOLUTIONS (TrANS)
PROGRAM EMPLOYMENT PLACEMENTS AND APPRENTICESHIPS

The Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users
(SAFETEA-LU), Section 5204(e) — Surface Transportation Workforce Development Training
and Education, provides for 100 percent Federal funding if the core program funds are used for
training, education, or workforce development purposes, including “pipeline” activities. The core
programs includes: Congestion Mitigation and Air Quality Improvement (CMAQ) Program,
Highway Bridge Program (HBP), Interstate Maintenance (IM), National Highway System
(NHS), and Surface Transportation Program (STP). These workforce development activities
cover surface transportation workers, including OJT/SS programs for women and minorities as
authorized in 23 U.S.C. 8140(b).

TrANS is an employment program originally established in 1995 in Southeastern Wisconsin.
Currently TrANS has expanded to include TrANS program locations to serve contractors in
Southeast (Milwaukee and surrounding counties), Southcentral (Dane County and surrounding
counties including Rock County), and most Northeastern Wisconsin counties from locations in
Keshena, Rhinelander and surrounding far Northern areas. TrANS attempts to meet contractor’s
needs in other geographic locations as possible. It is an industry driven plan of services to
address the outreach, preparation, placement and retention of women, minorities and non-
minorities as laborers and apprentices in the highway skilled trades. These candidate preparation
and contractor coordination services are provided by community based organizations. For a list
of the TrANS Coordinators contact the Disadvantaged Business Enterprise Office at (414) 438-
4583 in Milwaukee or (608) 266-6961 in Madison. These services are provided to you at no
cost.

I. BASIC CONCEPTS

Training reimbursements to employing contractors for new placements, rehires or promotions to
apprentice of TTANS Program graduates will be made as follows:

1) On-the-Job Training, Item ASP.1T0G, ASP 1 Graduate. At the rate of $5.00
per hour on federal aid projects when TrANS graduates are initially hired, or
seasonally rehired, as unskilled laborers or the equivalent.

Eligibility and Duration: To the employing contractor, for up to 2000 hours
from the point of initial hire as a TrANS program placement.

Contract Goal: To maintain the intent of the Equal Employment Opportunity
program, it is a goal that _ 6 (number) TrANS Graduate(s) be utilized on
this contract.

2) On-the-Job Training, Item ASP.1TOA, ASP 1 Apprentice. At the rate of $5.00
per hour on federal aid projects at the point when an employee who came out of
the TrANS Program is subsequently entered into an apprenticeship contract in an
underutilized skilled trade (this will include the Skilled Laborer Apprenticeship
when that standard is implemented).
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Eligibility and Duration: To the employing contractor, for the length of time
the TrANS graduate is in apprentice status.

Contract Goal: To maintain the intent of the Equal Employment Opportunity
program, it is a goal that _ 3 (number) TrANS Apprentice(s) be utilized
on this contract.

3) The maximum duration of reimbursement is two years as a TrANS graduate plus
time in apprentice status.

4) If a TrANS program is not available in the contractor’s area and another training
program is utilized, payment of On-the-Job Training hours may be approved by
the Wisconsin Department of Transportation (WisDOT) if the training program
meets the established acceptance criteria. Only On-the-Job Training Hours
accumulated after WisDOT approval will be reimbursed as specified under Items
ASP.1TOG and ASP.1TOA. For more information, contact the Disadvantaged
Business Enterprise Office at the phone numbers listed above.

5) WisDOT reserves the right to deny payments under items ASP.1TOG and
ASP.1TOA if the contractor either fails to provide training or there is evidence of
a lack of good faith in meeting the requirements of this training special provision.

|. RATIONALE AND SPECIAL NOTE

The $5.00 per hour now being paid for TrANS placements is intended to cover the duration of
two years to allow for reaching entry-level laborer status. An additional incentive, the $5.00
rate, would promote movement into the underutilized skilled trades' apprenticeships and applies
until the individual completes their apprenticeship. These incentives benefit TTANS candidates
by giving them a better opportunity to enter a skilled trade; benefits contractors who will be
assisted in meeting their EEO profiles and goals; and benefits the public who will see the
program reinforce larger public-private employment reform in Wisconsin. The pool of TrANS
graduates was created for the purpose of addressing underutilization in the skilled trades, an
objective that is further reinforced by a parallel retention pilot program, known as the
Companywide Reporting. Whether or not reimbursement is involved, the WisDOT reassures
contractors who are in the Companywide Program that TrANS placements still contribute
toward fulfilling the new hire goal of 50% women and minorities. Based on data administered
by United States Department of Labor (US DOL), the highway skilled trades remain
underutilized for women statewide (less than 6.9%); and for minorities in all counties (% varies
by county).

NOTE: Unless using other advancement strategies, contractors are encouraged to use some
or all of this monetary incentive to offset the cut in hourly wages an individual may incur when
entering an apprenticeship if the full general laborer hourly rate has been previously paid. No
special accounting measures are required.

II. IMPLEMENTATION

The implementation of ASP 1 is intended to cover only the amount of time it takes for
underutilization to be resolved across the trades. This will be measured annually at the county
and/or state levels using data administered by WisDWD in relation to goals set by the USDOL-
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OFCCP. With appropriate state and federal approvals, we may also do some measurement at the
company level.

It is the contractor’s responsibility to note on their Certified Payrolls if their employee is a
TrANS graduate or a TrANS apprentice. The District EEO Coordinators utilize the information
on the Certified Payrolls to track the hours accumulated by TrANS Graduates and TrANS
apprentices on WisDOT contracts. Payment under this ASP 1 is made based on the hours
recorded off of the Certified Payrolls. Tracking may eventually include improved linkages with
the WisDWD apprentice database, information from company and committee level sources.

TrANS is nondiscriminatory by regulation, and is a tool for optional use by contractors to
address the underutilization of women and minorities as laborers and apprentices in our
industry’s skilled trades.

IV. TRANS TRAINING

As part of the contractor's equal employment opportunity affirmative action program, training shall
be provided to employees enrolled in apprenticeship and on-the-job training programs as follows:

The contractor shall provide on-the-job training aimed at developing full journey workers in the
type of trade or job classifications involved. In the event the contractor subcontracts a portion of the
contract work, the contractor shall determine how many, if any, of the trainees are to be trained by
the subcontractor provided, however, that the contractor shall retain the primary responsibility for
meeting the training requirements imposed by this special provision. The contractor shall also
insure that this training special provision is made applicable to such subcontract.

Training and upgrading of minorities and women toward journey workers status is a primary
objective of this training special provision. Accordingly, the contractor shall make every effort to
enroll minority trainees and women (e.g., by conducting systematic and direct recruitment through
public and private sources likely to yield minority trainees and women trainees); to the extent such
persons are available within a reasonable area of recruitment. The contractor will be given an
opportunity and will be responsible for demonstrating the steps that they have taken in pursuance
thereof, prior to determination as to whether the contractor is in compliance with this training
special provision. This training commitment is not intended, and shall not be used, to discriminate
against any applicant for training, whether a member of a minority group or not.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journey workers status or in which they have been employed
as a journey worker. The contractor should satisfy this requirement by including appropriate
questions in the employee application or by other suitable means. Regardless of the method used,
the contractor's records should document the findings in each case.

V. APPRENTICESHIP TRAINING

The Federal Highway Administration’s (FHWA) policy is to require full use of all available
training and skill improvement opportunities to assure increased participation of minority groups,
disadvantaged persons and women in all phases of the highway construction industry. The
FHWA On-the-Job Training (OJT) Program requires the State transportation agencies (STAS) to
establish apprenticeships and training programs targeted to move women, minorities, and
disadvantaged individuals into journey-level positions to ensure that a competent workforce is
available to meet highway construction hiring needs, and to address the historical under-
representation of members of these groups in highway construction skilled crafts.
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The OJT Supportive Services (OJT/SS) Program was established in Title 23 Code of Federal
Regulations (CFR), Part 230) to supplement the OJT program and support STA training
programs by providing services to highway construction contractors and assistance to highway
construction apprentices and trainees. The primary objectives of OJT/SS are:

(1) To increase the overall effectiveness of the State highway agencies’ approved
training programs.

(2) To seek other ways to increase the training opportunities for women, minorities,
and disadvantaged individuals.

The STAs are responsible for establishing procedures, subject to the availability of Surface
Transportation and Bridge Funds under 23 U.S.C. 8140(b) (Nondiscrimination), for the provision
of supportive services with respect to training programs approved under 23 CFR, Part 230(a)
(Equal Employment Opportunity on Federal and Federal-aid Construction Contracts — including
Supportive Services).

The contractor and subcontractor shall maintain records to demonstrate compliance with these
apprenticeship requirements. Reasonable exemptions and modifications to and from any or all of
these requirements will be determined by the Wisconsin Department of Transportation-Civil
Rights Office. A request for an exemption or modification, with justification, shall be made in
writing, addressed to WisDOT Civil Rights Office, 4802 Sheboygan Avenue, P.O. Box 7965,
Rm. 451, Madison, W1 53707.
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ADDITIONAL SPECIAL PROVISION 3

DISADVANTAGED BUSINESS ENTERPRISE [DBE] PROGRAM IMPLEMENTATION

1. Description

a. The federal DBE program requirements outlined in the Code of Federal Regulations at 49 CFR Part 26
apply to this Wisconsin Department of Transportation contract. WisDOT is a recipient of federal funds and
this contract includes federal funds. United States Department of Transportation Federal DBE Program
requires the following provisions:

@

@

Pursuant to the federal DBE program regulation at 49 CFR Part 26, a contractor’s failure to comply with
any provision of the DBE regulations will be considered a material breach of contract. This is non-
negotiable. If a contractor fails to carry out the DBE program and Title VI nondiscrimination requirements
of its contracts, the following sanctions will be assessed depending upon the facts, reasoning, severity
and remedial efforts of the contractor: termination of contract, withholding payment, assessment of
monetary sanctions, assessment of liquidated damages and/or suspension/debarment proceedings that
may result in the disqualification of the contractor from bidding for a designated period of time.

The contractor shall utilize the specific DBEs listed to perform the work and supply the materials for
which each is listed unless the contractor obtains the federal fund recipient’s [DOT] written consent.
Unless [WisDOT] consent is provided, the contractor shall not be entitled to any payment for work or
material unless it is performed or supplied by the listed DBE.

b. The Wisconsin Department of Transportation [WisDOT] is committed to the compliant administration of the
DBE Program. Each WisDOT Secretary affirms this commitment with his/her signed assurance.
https://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/policy-statement.pdf

@

@

®

The department encourages the contractor to assist and develop DBE firms to become fully
knowledgeable contractors to successfully perform on its contracts. Under the contract, the contractor
agrees to provide the assistance to participating DBE's in the following areas:

i. Produce accurate and complete quotes.

i. Understand highway plans applicable to their work.

ii. Understand specifications and contract requirements applicable to their work.
iv. Understand contracting reporting requirements.

Wisconsin DOT identifies the assigned DBE goal in its contract advertisements and posts the contract
DBE goal on the cover of the bidding proposal. The contractor can meet the assigned, specified contract
DBE goal by subcontracting work to a DBE or by procuring services or materials from a DBE. The
department calculates the DBE patrticipation as the dollar value of DBE participation included in the bid
expressed as a percentage of the total contract bid amount.

For more comprehensive information on the disadvantaged business program, visit the department's
Civil Rights and Compliance Section website at:
https://wisconsindot.gov/Pages/doing-bus/civil-rights/dbe/default.aspx
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2. Definitions
Interpret these terms, used throughout this additional special provision, as follows:
a. Bid Percentage: The DBE percentage indicated in the bidding proposal at the time of bid.

b. DBE: A small business certified as disadvantaged business enterprise (DBE) under the federal DBE
program and included on the Wisconsin UCP DBE Directory deemed ready, willing and able.

c. DBE goal: The amount of DBE participation expected in the contract as shown on the cover of the Highway
Work Proposal.

d. Manufacturer: A firm that operates or maintains a factory or establishment that produces, on the premises,
the materials, supplies, articles, or equipment required under the contract.

e. Supplier: A firm that owns, operates, or maintains a store, warehouse, or other establishment in which the
materials, supplies, articles or equipment required under the contract are bought, kept in stock, and regularly
sold or leased to the public.

f. Voluntary Achievement: The amount of DBE participation achieved and reported in the contract in excess
of the assigned goal.

3. DBE Percentage Required at Bid Submission

Indicate the bid percentage (i.e. 0% through 100%) of DBE participation on the completed bidding proposal.
For electronic submittals, show the percentage in the miscellaneous data folder, Item 3, DBE Percent. For
paper submittals, show the percentage on the sheet included after the schedule of items. By submission of
the bid, the bidder contractually commits to DBE participation at or above the bid percentage, or certifies that
they have utilized comprehensive good faith efforts to solicit and utilize DBE firms to meet the DBE
participation requirements of this contract proposal, and that the bid percentage is reflective of these good
faith efforts. The bid percentage should demonstrate the efforts of the prime contractor prior to bid. If the bidder
does not indicate the bid percentage of DBE patrticipation on the completed bidding proposal, the
department will consider the bid irregular and may reject the bid.

4. WisDOT Interpretation of Federal DBE Program Provision

Prime contractors must utilize the specific DBEs listed to perform the work and/or supply the materials for which
each is listed on the Commitment to Subcontract to DBE Form [DT1506] and approved by WisDOT’s DBE office
to execute its contract. The approved Commitment to Subcontract to DBE Form [DT1506] becomes a contract
document/record.

a. Department's DBE Evaluation Process
WisDOT evaluates DBE using the Commitment to Subcontract to DBE, payments to subcontractors and
contract documentation. The prime contractor shall list the specific DBE certified firms and items of work
s/he intends to use toward the fulfillment of the assigned DBE contract goal. The prime contractor receives
DBE credit for payments made to the DBE firms performing the work listed on the approved Form DT1506.

b. Documentation Submittal
The contractor is to identify, by name, the DBE firms whose utilization is intended to satisfy this provision,
the items of work of the DBE subcontract or supply agreement and the dollar value of those items of work by
completing the Commitment to Subcontract to DBE Form [DT1506]. Effective January 1, 2017, the
contractor will be required to submit the documentation within 5 business days after bid opening. All
necessary supporting documentation including Attachment ‘A’ forms and/or Good Faith Efforts Form
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[DT1202] must be submitted no later than 2 business days from contractor’s initial submission of the DT
1506. The contractor must provide a signed Attachment ‘A’ form to the DBE office within the time limit in
order to receive authorization for contract execution; the DBE office reserves the right accept alternate
documentation in lieu of the signed form in extenuating circumstances. Documentation must be submitted to
the DBE Office by email at DBE_Alert@dot.wi.gov (DBE_Alert@dot.wi.gov) or by postal mail ATTN: DBE
Office, PO Box 7965, Madison, W| 53707-7965.

@) Bidder Meets DBE Goal
If the bidder indicates that the contract DBE goal is met, after award and before execution, the
department will evaluate the Commitment to Subcontract to DBE Form DT1506 and attachment A(s)
to verify the actual DBE percentage calculation. If the DBE commitment is verified, the contract is
eligible for execution with respect to the DBE commitment.

2 Bidder Does Not Meet DBE Goal
i. If the bidder indicates a bid percentage on the Commitment to Subcontract to DBE Form [DT1506]
that does not meet the contract DBE goal, the bidder must submit a Good Faith Efforts Form

[DT1202] and supporting documentation. After award and before execution, the department will

evaluate the bidder's DBE commitment and consider the bidder's good faith efforts submission.

i. The department will evaluate the bidder's good faith effort request and notify the bidder of one of
the following:

(a) If the department grants a good faith efforts, the bid is eligible for contract execution with
respect to DBE commitment.

(b) If the department rejects the good faith efforts request, the department may declare the bid
ineligible for execution. The department will provide a written explanation of why the good
faith efforts request was rejected. The bidder may appeal the department's rejection as
allowed under 7 a. & b.

c. Bidder Fails to Submit Documentation
If the contractor fails to furnish the Commitment to Subcontract to DBE Form [DT1506] within the specified
time, the department may cancel the award. Delay in fulfilling this requirement is not a cause for extension
of the contract time and shall not be used as a tool to delay execution.

5. Department's Criteria for Good Faith Effort

Appendix A of 49 CFR Part 26, is the guiding regulation concerning good faith efforts. However, the federal
regulations do not explicitly define “good faith” but states that bidder must actively and aggressively attempt to
meet the goal. The federal regulations are general and do not include every factor or effort that can be
considered. As a result, each state must establish its own processes and consider the factors established in
its own practices to create a process for making a determination of adequate good faith. WisDOT evaluates
good faith on a contract basis just as each contract award is evaluated individually.

The department will only approve a contractor’'s good faith efforts if the bidder has made the effort, given the
relevant circumstances under the contract that a bidder actively and aggressively seeking to meet the goal
would make. The department will evaluate the bidder's good faith effort to determine whether a good faith
efforts will be granted. The bidder must demonstrate, on the DT1202 that they have aggressively solicited DBE
participation in an attempt to meet the contract DBE goal and attaining the stated DBE goal is not feasible.

a. The department, in conjunction with industry stakeholders, has developed the following guidance for
contractor good faith effort. The guidance and the attached appendices provide a framework for the actions
required by all parties in the processing and evaluation of bidder’s total efforts to achieve the project
specific DBE goal prior to the bid letting date.
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b. Prime Contractors should:

)

@

®

Document all efforts and decisions made toward achieving the DBE goal on the contract. The bidder

should use the Civil Rights & Compliance System [CRCS] and related WisDOT- approved DBE

outreach tools, including the Bid Express Small Business Network, to foster DBE participation on all

applicable contracts.

Prime contractors may request assistance with DBE outreach and follow-up by contacting the

department's DBE Support Services Office by phone or email request at least 14 days prior to the

bid letting date. Requesting assistance with outreach is not a decisive factor in the review Good faith

effort evaluation. Phone numbers are 414-438-4584 and/or 414-659-0487; Fax: 414-438-5392;

E-mail: DOTDBESupportServices@dot.wi.gov.

Request quotes by identifying potential items to subcontract and solicit. Prime contractors are

strongly encouraged to include in their initial contacts a single page including a detailed list of items

for which they are accepting quotes, by project, within a letting. See attached sample entitled

“Sample Contractor Solicitation Letter” in Appendix A. Prime contractors should also indicate a

willingness to accept quotes in areas they are planning to perform themselves, as required by

federal rules. In some cases, it might be appropriate to use DBE’s to do work in a prime contractor’'s
area of specialization.

i. Solicit quotes from certified DBE firms who match 'possible items to subcontract' using all
reasonable and available means. Additionally, forward copies of solicitations highlighting the work
areas for which you are seeking quotes to DOTDBESupportServices@dot.wi.gov.

i. SBN is the preferred outreach tool. https://www.bidx.com/wi/main. Other acceptable means
include postal mail, email, fax, phone call.

(@) Primes must ask DBE firms for a response in their solicitations. See Sample
Contractors Solicitation Letter in Appendix. This letter can be included as an
attachment to the SBN sub-quote request.

(b) Solicit quotes at least 10 calendar days prior to the letting date, at least two Fridays before
the letting, to allow DBE firms sufficient time to respond. Prime contractors should contact
DBE firms early, asking if they need help organizing their quote, assistance confirming
equipment needs, or other assistance supporting their submission of a competitive quote for
their services.

() Second solicitation should take place within 5 calendar days. Email and SBN are the preferred
delivery of the follow-up solicitation.

ii. Upon request, provide interested DBE firms with adequate information about plans,
specifications and the requirements of the contract by letter, information session, email, phone
call and/or referral.

iv. When potential exists, the contractor should advise interested DBE firms on how to obtain
bonding, line of credit or insurance if requested.

v. Document DBE firm’s interest in quoting by taking appropriate steps to follow up initial
solicitation with:

(a) Email to all prospective DBE firms in relevant work areas.

(o) Phone call log to DBE firms who express interest via written response or call.

(c) Fax/letter confirmation

(d) Signed copy of Bid Express SBN Record of Subcontractor Outreach Effort.

c. Evaluate DBE quotes Documentation is critical if a prime does not utilize the DBE firm’'s quote for any

reason.

@

@

Evaluate DBE firm's capability to perform 'possible items to subcontract' using legitimate reasons,
including but not limited to, a discussion with the DBE firm regarding its capabilities prior to the bid
letting. If lack of capacity is your reason for not utilizing the DBE quote, you are required to contact
the DBE by phone and email regarding their ability to perform the work indicated in the UCP directory
listed as their work area by NAICS code. Only the work area and/or NAICS code listed in the UCP
directory can be counted toward DBE credit. Documentation of the conversation is required.

In striving to meet an assigned DBE contract goal, prime contractors are expected to use DBE
guotes that are responsive and reasonable. This includes DBE quotes that are not the low quote.
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@ Special Circumstance - Evaluation of DBE quotes with tied bid items. “Tied quotes are the condition
in which a subcontractor submits quotes including multiple areas of expertise across multiple work
areas noting that the items and price are tied. Typically this type of quoting represents a cost saving to
the prime but is not clearly stated as a discount; tied quotes are usually presented as ‘all or none’
guote to the prime.” When non-DBE subcontractors submit tied bid items in their quotes to the prime,
the DBE firms’ quote may seem not competitive. In such a case, the following steps are taken in
comparing the relevant quotes. These are qualitative examples.

i. Compare bid items common to both quotes, noting the reasonableness in the price
comparison.

i. Review quotes from other firms for the bid items not quoted by the DBE firm to see if
combining both can provide the same competitive advantage that the tied bid items offered.

d. Immediately after notification of contract award, the prime submits all 'Commitment to Subcontract'
forms to the DBE Office. Prime contractor has 5 days to submit the completed form for the DBE firms it
intends to use on the contract for DBE credit. If the goal is not met in full, the prime contractor must
provide the following information along with WisDOT form DT1202: Certificate of Good Faith Efforts.

@ The names, addresses, e-mail addresses, telephone numbers of DBE's contacted. The dates of both
initial and follow-up contact.

@ A description of information provided to the DBE's regarding the plans, specifications, and estimated
guantities for portions of the work to be performed by that DBE.

@ Photocopies or electronic copies of all written solicitations to DBE's. A printed copy of SBN solicitation
is acceptable.

@ Documentation of each quote received from a DBE and, if rejected, the reason for that rejection.

) Bidder attendance at any pre-solicitation or pre-bid meetings the department held to inform DBE's of
participation opportunities available on the project.

The prime contractor must obtain written consent from the DBE Office to change or replace any DBE firm
listed on the approved Commitment to Subcontract to DBE Form [DT1506]. If the prime contractor utilizes
another contractor, including the use of its own workforce, to perform the work assigned to a DBE on the
approved DT1506, the prime contractor will not be entitled to payment for that work. Any changes to DBE
after the approval of the DT1506 must be reviewed and approved by the DBE office prior to the change.

6. Use of Joint Checks

The use of joint checks is allowable if it is a commonly recognized business practice in the material industry. A
joint check is defined as a two-party check between a DBE, a prime contractor and the regular dealer of
materials supplier who is neither the prime nor an affiliate of the prime. Typically, the prime contractor issues
one check as payor to the DBE subcontractor and to the supplier jointly (to guarantee payment to the supplier)
as payment for the material/supplies used by the DBE in cases where the prime has submitted the DBE and
material for DBE credit. The DBE subcontractor gains the opportunity to establish a direct contracting
relationship with the supplier to potentially facilitate a business rapport that results in a line of credit or increased
partnering opportunities.

The cost of material and supplies purchased by the DBE is part of the value of work performed by the DBE to be
counted toward the goal. To receive credit, the DBE must be responsible for negotiating price, determining
guality and quantity, ordering the materials, and installing (where applicable) and "paying for the material itself."
See 49 CFR 26.55(c)(1).

The approval to use joint checks constitutes a commitment to provide further information to WisDOT, upon
request by staff. WisDOT will allow the use of joint checks when the following conditions are met:
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a. The Prime must request permission to use joint checks from the DBE Office by submitting the Application to

Use Joint Checks.

@ Request should be made when the DBE Commitment form or Request to Sublet is submitted; the
request will not be considered if submitted after the DBE Subcontractor starts its work.

@ Approval/Permission must be granted prior to the issuance of any joint checks.

@ The payment schedule for the supplier must be presented to the DBE office before the first check is
issued.

@ The joint check for supplies must be strictly for the cost of supplies.

DBE subcontractor is responsible to furnish and/or install the material/work item. The DBE subcontractor

shall not be an ‘extra participant’ in the transaction; the DBE's role in the transaction cannot be limited solely

to signing the check(s) to release payment to the material supplier. At a minimum, the DBE subcontractor’'s

tasks should include the following.

@ The DBE subcontractor (not the prime/payor) negotiates the quantities, price and delivery of materials;

@ The DBE subcontractor consents to sign/release the check to the supplier by signing the Application to
Use Joint Checks after establishing the conditions and documentation of payment within the subcontract
terms or in a separate written document.

The Prime contractor/payor acts solely as a guarantor,

@ The prime agrees to furnish the check used for the payment of materials/supplies under the contract.

@ The prime contractor/payor cannot require the subcontractor to use a specific supplier or the prime
contractors negotiated unit price.

7. Bidder's Appeal Process

a.

A bidder can appeal the department's decision to deny the bidder’s good faith effort submission. The
bidder must provide written documentation refuting the specific reasons for rejection as stated in the
department’s rejection notice. The bidder may meet in person with the department if so requested. Failure
to appeal within 7 calendar days after receiving the department's written denial notice of a good faith
effort evaluation constitutes a forfeiture of the bidder's right of appeal. A contract cannot be executed
without documentation that the DBE provisions have been fulfilled.

The department will appoint a representative, who did not participate in the original determination, to
assess the bidder's appeal. The department will issue a written decision within 5 calendar days after the
bidder presents all written and oral testimony. In that written decision, the department will explain the
basis for finding that the bidder did or did not meet the contract DBE goal or make an adequate good faith
effort to meet the contract DBE goal. The department's decision is final. If the department finds that the
bidder did not meet the contract DBE goal or did not make adequate efforts to meet the DBE goal, the
department may declare the bid ineligible for execution.

Department's Criteria for DBE Participation

Directory of DBE firms
a. The only resource for DBE certified firms certified in the state of Wisconsin is the Wisconsin Unified

b.

Certification Program [UCP] DBE List. Wisconsin Department of Transportation maintains a current list of
certified DBE firms titled Wisconsin UCP DBE Directory on the website at:
https://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/dbe-ucp-directory.xIsx

The DBE office is also available to assist at 414-438-4583 or 608-267-3849.
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9. Counting DBE Participation

Assessing DBE Work

a.

The department will only count the DBE usage towards the contract DBE goal if the DBE firm is certified as
a DBE by one of the unified certification program agencies. If a firm becomes DBE certified before entering
into a subcontract, the department may consider that DBE usage towards the contract goal. The department
only counts the value of the work a DBE actually performs towards the DBE goal. The department assesses
the DBE work as follows:

The department counts work performed by the DBE's own resources. The department includes the cost of
materials and supplies the DBE obtains for the work. The department also includes the cost of equipment the
DBE leases for the work. The department will not include the cost of materials, supplies, or equipment the
DBE purchases or leases from the prime contractor or its affiliate, except the department will count non-
project specific leases the DBE has in place before the work is advertised.

The department counts fees and commissions the DBE charges for providing a bona fide professional,
technical, consultant, or managerial services. The department also counts fees and commissions the DBE
charges for providing bonds or insurance. The department will only count costs the engineer deems
reasonable based on experience or prevailing market rates.

If a DBE subcontracts work, the department counts the value of the subcontracted work only if the DBE's
subcontractor is also a DBE.

The contractor shall maintain records and may be required to furnish periodic reports documenting its
performance under this item.

Itis the prime contractor’s responsibility to determine whether the work that is committed and/or contracted to a
DBE certified firm can be counted for DBE credit by referencing the work type and NAICS code listed for the DBE
firm on the Wisconsin UCP DBE Directory.

It is the prime contractor’s responsibility to assess the DBE firm'’s ability to perform the work for which s/he is
committing/contracting the DBE to do. Note that the department encourages the prime contractor to assist and
develop DBE firms to become fully knowledgeable contractors to successfully perform on its contracts.

10.Commercially Useful Function

a.

C.

Commercially useful function is evaluated after the contract has been executed, while the DBE certified firm
is performing its work items. A DBE performs a commercially useful function when it is responsible for
execution of the work of the contract and is carrying out its responsibilities by actually performing,
managing, and supervising the work involved.

The department uses Form DT1011: DBE Commercially Useful Function Review and Certification to
evaluate whether the DBE is performing a commercially useful function. WisDOT counts expenditures of a DBE
toward the DBE goal only if the DBE is performing a commercially useful function on that contract.

A DBE is performing a commercially useful function if the following conditions are met:

@ For contract work, the DBE is responsible for executing a distinct portion of the contract work and it is
carrying out its responsibilities by actually performing, managing, and supervising that work.

@ For materials and supplies, the DBE is responsible for negotiating price, determining quality and
guantity, ordering, and paying for those materials and supplies.
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11.Credit Evaluation for Trucking

All bidders are expected to adhere to the department’s current trucking policy posted on the HCCI website at
https://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/trucking-utilization-policy.pdf

12.Credit Evaluation for Manufacturers, Suppliers, Brokers

The department will calculate the amount of DBE credit awarded to a prime using a DBE firm for the
provisions of materials and supplies on a contract-by-contract basis. The department will count the material
and supplies that a DBE provides under the contract for DBE credit based on whether the DBE is a
manufacturer, supplier or broker. Generally, DBE crediting measures and evaluates the DBE owner’s role,
responsibility and contribution to the transaction: maximum DBE credit when the DBE manufactures materials
or supplies; DBE credit decreases when the DBE solely supplies material and minimal credit is allotted when the
DBE's role is administrative or transactional.

It is the bidder’s responsibility to find out if the DBE is considered a supplier or a manufacturer before listing
them on Commitment to Subcontract to DBE form DT1506.

a. Manufacturers
@ A manufacturer is a firm that operates or maintains a factory or establishment that produces, on the
premises, the materials, supplies, articles, or equipment required under the contract and of the general
character described by the specifications.
@ If the materials or supplies are obtained from a DBE manufacturer, count 100% percent of the cost of the
materials or supplies toward DBE goals.
b. Regular Dealers of Material and/or Supplies
@ A regular dealer is a firm that owns, operates, or maintains a store, warehouse, or other establishment in
which the materials, supplies, articles or equipment of the general character described by the
specifications and required under the contract are bought, kept in stock, and regularly sold or leased to
the public in the usual course of business.
@ If the materials or supplies are purchased from a DBE regular dealer, count 60% percent of the cost of
the materials or supplies toward DBE goals.
@ Ata minimum, a regular dealer must meet the following criteria to be counted for DBE credit:

i.  The DBE firm must be an established, regular business that engages, as its principal business and
under its own name, in the purchase and sale or lease of the products in question.

i.  The DBE firm must both own and operate distribution equipment for the product--bulk items such
as petroleum products, steel, cement, gravel, stone, or asphalt. If some of the distribution
equipment is leased, the lease agreement must accompany the DBE Commitment form for
evaluation of the dealer’s control before the DBE office approves the DBE credit.

c. Brokers, Transaction Expediters, Packagers, Manufacturers Representatives

@ No portion of the cost of the materials, supplies, services themselves will count for DBE credit; however,
WisDOT will evaluate the fees or commissions charged when a prime purchases materials, supplies or
services from a DBE certified firm which is neither a manufacturer nor a regular dealer, namely: brokers,
packagers, manufacturers’ representatives or other persons who arrange or expedite transactions.

@ Brokerage fees have historically been calculated as 10% of the purchase amount.

@ WisDOT may count the amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site.

@ The evaluation will review the contract need for the item/service, review the sub-contract or invoice for
the item/service, compare the fees customarily allowed for similar services to determine whether they
are reasonable.
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When DBE suppliers are contracted, additional documentation must accompany the DT1506 and Attachment ‘A’
forms. An invoice or bill-of-sale that includes the company names of the bidder and the DBE supplier and
documentation of the calculations used as the basis for the purchase agreement, subcontract or invoice.
WisDOT recognizes that the amount on the Attachment ‘A’ form may be more or less than the amount on the
invoice. Please respond to the following questions and submit with your DBE Commitment Form.

1. What is the product or material?

2. Is this item in the prime’s inventory or was the item purchased when contract was awarded?

3. Which contract line items were referenced to develop this quote?

4. What is the amount of material or product used on the project?

13.Credit Evaluation for DBE Primes

Wisconsin DOT calculates DBE credit based on the amount and type of work performed by DBE certified
firms. If the prime contractor is a DBE certified firm, the department will only count the work that DBE prime
contractor performs with its own forces for DBE credit. We will also calculate DBE credit for the work
performed by any other DBE certified subcontractor, DBE certified supplier, DBE certified manufacturer on that
contract in that DBE’s approved work areas/NAICS code. Crediting for manufacturers and suppliers is
calculated consistent with paragraph 12 of this document and 49 CFR Part 26.

14.Joint Venture

If a DBE performs as a participant in a joint venture, the department will only count that portion of the total
dollar value of the contract equal to that portion of the work that the DBE performs with its own forces for DBE
credit.

15.Mentor Protégé

a. If a DBE performs as a participant in a mentor protégé agreement, the department will count for credit
the portion of the work performed by the DBE protégé firm.

b. DBE credit will be evaluated and confirmed by the DBE Office for any contracts on which the mentor
protégé team identifies itself to the DBE Office as a current participant of the Mentor Protégé Program.

c. Referto WisDOT'’s Mentor Protégé guidelines for guidance on the number of contracts and amount of DBE
credit that can be counted on any WisDOT project.

16.DBE Replacement or Termination

Contractual Requirement

The contractor shall utilize the specific DBEs listed to perform the work and supply the materials for which each
is listed unless the contractor obtains written consent from the Department’s DBE Office. If the Department
does not provide consent to replace or terminate a DBE firm, the prime contractor shall not be entitled to any
payment for work or material unless it is performed or supplied by the listed DBE.

Contractor Considerations

a. A prime contractor cannot terminate and/or replace a DBE subcontractor listed on the approved
Commitment to Subcontract to DBE Form [DT1506] without prior written consent from the DBE Office.
This includes, but is not limited to, instances in which a prime contractor seeks to perform work originally
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with
another DBE firm.
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b.

If a prime contractor feels it is necessary to replace or terminate a DBE firm that has been approved for DBE
credit toward its contract, s/he will be required to provide reasons and documentation to support why the
prime cannot fulfill the contractual commitment that it made to the Department regarding the DBE utilization.

Prime contractor is required to make affirmative efforts to find another DBE subcontractor to perform at least
the same amount of work under the contract as the DBE that was terminated, to the extent needed to meet
the assigned DBE contract goal.

In circumstances when a DBE subcontractor fails to complete its work on the contract for any reason or is
terminated from a contract, the prime contractor is expected to make affirmative efforts to maintain its
commitment to the assigned DBE goal.

The DBE firm should communicate with the prime contractor regarding its schedule and capacity in the
context of the contract. If the DBE anticipates that it cannot fulfill its subcontract, s/he shall advise the prime
contractor and suggest a DBE that may replace their services or provide written consent to be released from
its subcontract.

@ Before the prime contractor can request to terminate or substitute a DBE firm; s/he must:

i.  Make every effort to fulfill the DBE commitment by working with the listed DBE to ensure that they
are fully knowledgeable of your expectations for successful performance on the contract.
Document these efforts in writing.

i. Ifthose efforts fail, provide written notice to the DBE subcontractor of your intent to request to
terminate and/or replace the firm including the reason(s) you want to pursue this action.

ii.  Copy the DBE Office on all correspondence related to changing a DBE firm who has been
approved for DBE credit on a contract including the preparation and coordination efforts with the
DBE on the contract.

iv.  Clearly state the amount of time the DBE firm has to remedy and/or respond to your notice of
intent to replace/terminate their firm from the contract. The DBE shall be allowed five days to
respond, in writing. EXCEPTION: The prime contractor must provide a verifiable reason for a
response period shorter than five days. For example a WisDOT project manager must verify that
waiting 5 days for a DBE performing traffic control work to respond would affect the public safety.

v.  The DBE subcontractor must forward a written response to the prime contractor and copy the DBE
Office. The written response must outline why it objects to the proposed termination of its
subcontract and list the reasons that WisDOT should not approve the request for their firm to be
replaced or removed from the contract.

The Request to Replace or Terminate a DBE

The prime contractor must provide a written request to replace or terminate a DBE firm that has been approved
for DBE credit on a WisDOT contract. The written request can be an email or printed document delivered by
email or fax; at minimum, the request must contain the following:

Contract ID number.

Wisconsin DOT Contract Project Manager name and contact information.

DBE name and work type and/or NAICS code.

Contract's progress schedule.

Reason(s) for requesting that the DBE be replaced or terminated.

Attach/include all communication with the DBE to deploy/address/resolve work completion,

ocouprLNOE

WisDOT will review your request and any supporting documentation that you submit to evaluate whether the
circumstance and the reasons constitute a good cause for replacing or terminating the DBE that was approved
for DBE credit on that contract.

10
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Examples of Good Causes to Replace a DBE according to the federal DBE program guidelines {49 CFR part 26.53}
The listed DBE subcontractor fails or refuses to execute a written contract.
The listed DBE subcontractor fails or refuses to perform the work of its subcontract in a way consistent
with normal industry standards. Provided, however, that good cause does not exist if the failure or
refusal of the DBE subcontractor to perform its work on the subcontract results from the bad faith or
discriminatory action of the prime contractor.
The listed DBE subcontractor fails or refuses to meet the prime contractor's reasonable,
nondiscriminatory bond requirements.
The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit unworthiness.
The listed DBE subcontractor is ineligible to work on public works projects because of suspension and
debarment proceedings pursuant 2 CFR Parts 180, 215 and 1,200 or applicable state law.
You have determined that the listed DBE subcontractor is not a responsible contractor.
The listed DBE subcontractor voluntarily withdraws from the project and provides to you written notice of
its withdrawal.
The listed DBE is ineligible to receive DBE credit for the type of work required.
A DBE owner dies or becomes disabled with the result that the listed DBE contractor is unable to
complete its work on the contract.

Evaluation and Response to the Request

If WisDOT determines that your reasons comply with the good cause standards; the DBE office will send the
prime contractor and the WisDOT project manager an email stating that we concur with the reasons and
approve the replacement or termination.

If WisDOT determines that your reasons do not comply with the good cause standards of the federal DBE
program, the DBE Office will send the prime contractor an email that includes the requirement to utilize the
committed DBE, remedial actions to support the completion of the contractual commitment, a list of available
WisDOT support services and administrative remedies that may be invoked for failure to comply with federal
DBE guidelines for DBE replacement.

The Wisconsin Department of transportation contact for all actions related to replacing a DBE is the DBE
Program Chief and/or the DBE Program Engineer which can be reached at DBE_Alert@dot.wi.gov or by calling
608-267-3849.

17.DBE Utilization beyond the approved DBE Commitment Form DT1506

If the Prime/subcontractor increases the scope of work for a participating DBE or adds a DBE subcontractor that
was not on the approved Form DT1506 at any time after contract award, s/he should follow these steps so that
the participation can be accurately credited toward the DBE goal.

a. Send an email to the DBE Engineer at DBE_Alert@dot.wi.gov describing the work to be performed by the
new DBE including the proposed schedule or duration, DBE name and contact information. You may also
call the DBE Engineer at 414-659-0487 to notify him of the change verbally.

If the scope change added work for a participating DBE; list the date and reason for the scope change.

b. Forward a complete, sighed Attachment ‘A’ form to the DBE Office at DBE_Alert@dot.wi.gov. A complete
Attachment A includes DBE contact information, signature, subcontract value and proper description of the
work areas to be performed by the DBE.

The DBE office will confirm the DBE participation and revise the DT1506 based on the email/discussion and
attach the new/revised Attachment A to the Contract record/documentation.

11
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18.Contract Modifications

When additional opportunity is available by contract modifications, the Prime Contractor shall utilize DBE
Subcontractors that were committed to equal work items, in the original contract.

19.Payment

Costs for conforming to this Additional Special Provision (ASP) and any associated DBE requirements are
incidental to the contract.

12
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APPENDIX A
Sample Contractor Solicitation Letter Page 1
This sample is provided as a guide not a requirement

GFW SAMPLE MEMORANDUM

TO: DBE FIRMS
FROM: POTENTIAL PRIME CONTRACTOR OR MAJOR SUBCONTRACTOR
SUBJECT: REQUEST FOR DBE QUOTES
LET DATE & TIME
DATE: MONTH DAY YEAR
CC: DBE OFFICE ENGINEER

Our company is considering bidding on the projects indicated on the next page, as a prime and/or a subcontractor for
the Wisconsin Department of Transportation |Month- date -yea|1 Letting. Page 2 lists the projects and work items that
we may subcontract for this letting. We are interested in obtaining subcontractor quotes for these projects and work
categories. Also note that we are willing to accept quotes in areas we may be planning to perform ourselves as required
by federal rules.

Please review page 2, respond whether you plan to quote, highlight the projects and work items you are interested in
performing and return it via fax or email within 3 days. Plans, specifications and addenda are available through WisDOT
at the DBE Support Services office or at the Highway Construction Contract Information (HCCI) site at
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/default.aspx

Your quote should include all of the costs required to complete the items you propose to perform including labor,
equipment, material, and related bonding or insurance. The quote should note items that you are DBE certified to
perform, tied items, and any special terms. Page 2, with the indicated projects and items you plan to quote, should be
used as a cover sheet for your quote.

Please make every effort to have your quotes into our office by the prior to the letting date. Make sure
the correct letting date, project ID and proposal number, unit price and extension are included in your quote. We
prefer quotes be sent via SBN but \prime’s alternatives| are acceptable. Our office hours are |inc|ude hours and days|.
Please call our office as soon as possible prior to the letting if you need information/clarification to prepare your quote
at [contact number].

If you wish to discuss or evaluate your quote in more detail, contact us after the contract is awarded. Status of the
contract can be checked at WisDOT’s HCCI site at https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/default.aspx
All questions should be directed to:

Project Manager, John Doe,

Phone: (000) 123-4567

Email: Joe@joetheplumber.com

Fax: (000) 123- 4657
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Sample Contractor Solicitation Letter Page 2
This sample is provided as a guide not a requirement

Prime’s Name:

REQUEST FOR QUOTATION

Letting Date:

Project ID:

Please check all that apply

“” Yes, we will be quoting on the projects and items listed below

"~ No, we are not interested in quoting on the letting or its items referenced below
"~ Please take our name off your monthly DBE contact list
"~ We have questions about quoting this letting. Please have someone contact me at this number

Prime Contractor ‘s Contact Person

Phone:

Fax:

Email:

DBE Contractor Contact Person

Phone
Fax
Email

Please circle the jobs and items you will be quoting below

Proposal No.

1

2

3

4 5 6

County

WORK DESCRIPTION:

Clear and Grub

Dump Truck Hauling

Curb & Gutter/Sidewalk, Etc.

Erosion Control Items

Signs and Posts/Markers

XXX XX

Traffic Control

XXX X| XX

Electrical Work/Traffic Signals

Pavement Marking

Sawing Pavement

XU XXX XXX XX

QMP, Base

XXX XX

Pipe Underdrain

x| X

Beam Guard

XXX XXX X XXX XX
XX XXX X XXX XX

X XXX

Concrete Staining

Trees/Shrubs

X

XXX XXX

Again please make every effort to have your quotes into our office by {time deadline prior to the letting date.

We prefer quotes be sent via SBN but jprime’s preferred alternatives| are acceptable.

If there are further questions please direct them to the [prime contractor’s contact person| at jphone number]

ASP-3
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APPENDIX B

BEST PRACTICES FOR PRIME CONTRACTOR & DBE SUBCONTRACTOR GOOD

FAITH EFFORT
This list is not a set of requirements, it Is a list of potential strategles

Primes

Prime contractor open houses inviting DBE firms to see the bid “war room” or providing technical assistance.
Participate in speed networking and mosaic exercises as arranged by DBE office.

Host information sessions not directly associated with a bid letting.

Participate in a formal mentor protégé or joint venture with a DBE firm.

Participate in WisDOT advisory committees i.e. TRANSAC, or Mega Project committee meetings.

Facilitate a small group DBE ‘training session’ Clarifying how your firm prepares for bid letting, evaluates
subcontractors, preferred qualifications and communication methods.

@ Encourage subcontractors to solicit and highlight DBE participation in their quotes to you.

@ Quality of communication, not quantity creates the best results. Contractors should do as thorough a job as
possible in communicating with DBE firms before the bid and provide any assistance requested to assure best possible
bid.

[SEORORORORN

@ DBE firms should contact primes as soon as possible with questions regarding their quotes or bid; seven days prior
is optimal.

@ Continually check for contract addendums on the HCCI website through the Thursday prior to letting to stay
abreast of changes.

@ Review the status of contracts on the HCCI website reviewing the ‘apparent low bidder’ list, and bid tabs at a
minimum.

@ Prepare a portfolio or list of related projects and prime and supplier references; be sure to note transportation-
related projects of similar size and scope, firm expertise and staffing.

@ Participate in DBE office assessment programs.

@ Participate on advisory and mega-project committees.

@ Sign up to receive the DBE Contracting Update.

@ Consider membership in relevant industry or contractor organizations.

@ Active participation is a must. Quote as many projects as you can reasonably work on; quoting the primes and
bidding as a prime with the department are the only ways to get work.
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9.

APPENDIX C
Types of Efforts considered in determining GFE
This list represents concepts being assessed, analysis requires additional steps

Whether the contractor attended any pre-solicitation or pre-bid meetings that were scheduled by WisDOT to inform
DBEs of contracting and subcontracting opportunities.

Whether the contractor provided written notice to a reasonable number of specific DBEs that their interest in the
contract was being solicited, in sufficient time to allow the DBES to participate effectively.

Whether the contractor followed up initial solicitations of interest by contacting DBEs to determine if the DBEs were
interested; returned the phone calls of interested DBE firms.

Whether the contractor selected portions of the work to be performed by DBES in order to increase the likelihood of
meeting the DBE goal.

Whether the contractor provided interested DBEs with adequate information about the plans, specifications and
requirements of the contract.

Whether the contractor negotiated in good faith with interested DBES, not rejected DBES as unqualified without
sound reasons based on a thorough investigation of their capabilities.

Whether the contractor made efforts to assist interested DBES in being more competitive.

Whether the contractor effectively used the services of available minority community organizations: minority
contractors groups, local, state, and Federal minority business assistance offices, and other organizations that provide
assistance to small businesses and DBE firms.

Whether Prime used CRCS to identify DBE who specialize in relevant work areas.

10. Whether the contractor used available resources including contacting the DBE office, using WisDOT’s website
11. Whether the contractor returned calls of firms expressing interest in a timely manner.
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APPENDIX D
Good Faith Effort Evaluation Guidance
Excerpt from Appendix A of 49 CFR Part 26

APPENDIX A TO PART 26 -- GUIDANCE CONCERNING GOOD FAITH EFFORTS

When, as a recipient, you establish a contract goal on a DOT assisted contract, a bidder must, in order to be
responsible and/or responsive, make good faith efforts to meet the goal. The bidder can meet this requirement in
either of two ways. First, the bidder can meet the goal, documenting commitments for participation by DBE firms
sufficient for this purpose. Second, even if it doesn't meet the goal, the bidder can document adequate good faith
efforts. This means that the bidder must show that it took all necessary and reasonable steps to achieve a DBE goal
or other requirement of this part which, by their scope, intensity, and appropriateness to the objective, could
reasonably be expected to obtain sufficient DBE participation, even if they were not fully successful.

In any situation in which you have established a contract goal, part 26 requires you to use the good faith efforts

mechanism of this part. As a recipient, it is up to you to make a fair and reasonable judgment whether a bidder that

did not meet the goal made adequate good faith efforts. It is important for you to consider the quality, quantity, and

intensity of the different kinds of efforts that the bidder has made. The efforts employed by the bidder should be

those that one could reasonably expect a bidder to take if the bidder were actively and aggressively trying to obtain

DBE participation sufficient to meet the DBE contract goal. Mere pro forma efforts are not good faith efforts to

meet the DBE contract requirements. \We emphasize, however, that your determination concerning the sufficiency

of the firm's good faith efforts is a judgment call: meeting quantitative formulas is not required.

The Department also strongly cautions you against requiring that a bidder meet a contract goal (i.e., obtain a specified

amount of DBE participation) in order to be awarded a contract, even though the bidder makes an adequate good

faith efforts showing. This rule specifically prohibits you from ignoring bona fide good faith efforts.

The following is a list of types of actions which you should consider as part of the bidder's good faith efforts to obtain

DBE participation. It is not intended to be a mandatory checklist, nor is it intended to be exclusive or exhaustive.

Other factors or types of efforts may be relevant in appropriate cases.

A. Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, advertising and/or
written notices) the interest of all certified DBES who have the capability to perform the work of the
contract. The bidder must solicit this interest within sufficient time to allow the DBES to respond to the
solicitation. The bidder must determine with certainty if the DBES are interested by taking appropriate steps
to follow up initial solicitations.

B. Selecting portions of the work to be performed by DBEs in order to increase the likelihood that the DBE
goals will be achieved. This includes, where appropriate, breaking out contract work items into economically
feasible units to facilitate DBE participation, even when the prime contractor might otherwise prefer to
perform these work items with its own forces.

C. Providing interested DBEs with adequate information about the plans, specifications, and requirements of
the contract in a timely manner to assist them in responding to a solicitation.

D. (1) Negotiating in good faith with interested DBEs. It is the bidder's responsibility to make a portion of
the work available to DBE subcontractors and suppliers and to select those portions of the work or material
needs consistent with the available DBE subcontractors and suppliers, so as to facilitate DBE participation.
Evidence of such negotiation includes the names, addresses, and telephone numbers of DBEs that were
considered; a description of the information provided regarding the plans and specifications for the work
selected for subcontracting; and evidence as to why additional agreements could not be reached for DBEs to
perform the work.

(2) A bidder using good business judgment would consider a number of factors in negotiating with
subcontractors, including DBE subcontractors, and would take a firm's price and capabilities as well as
contract goals into consideration. However, the fact that there may be some additional costs involved in
finding and using DBEs is not in itself sufficient reason for a bidder's failure to meet the contract DBE goal,
as long as such costs are reasonable. Also, the ability or desire of a prime contractor to perform the work of a
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contract with its own organization does not relieve the bidder of the responsibility to make good faith efforts.
Prime contractors are not, however, required to accept higher quotes from DBEs if the price difference is
excessive or unreasonable.

E. Not rejecting DBES as being unqualified without sound reasons based on a thorough investigation of their
capabilities. The contractor's standing within its industry, membership in specific groups, organizations, or
associations and political or social affiliations (for example union vs. non-union employee status) are not
legitimate causes for the rejection or non solicitation of bids in the contractor's efforts to meet the project
goal.

F. Making efforts to assist interested DBES in obtaining bonding, lines of credit, or insurance as required by the
recipient or contractor.

G. Making efforts to assist interested DBES in obtaining necessary equipment, supplies, materials, or related
assistance or services.

H. Effectively using the services of available minority/women community organizations; minority/women
contractors' groups; local, state, and Federal minority/women business assistance offices; and other
organizations as allowed on a case-by-case basis to provide assistance in the recruitment and placement of
DBEs.

V. In determining whether a bidder has made good faith efforts, you may take into account the performance of other
bidders in meeting the contract. For example, when the apparent successful bidder fails to meet the contract goal,
but others meet it, you may reasonably raise the question of whether, with additional reasonable efforts, the apparent
successful bidder could have met the goal. If the apparent successful bidder fails to meet the goal, but meets or
exceeds the average DBE participation obtained by other bidders, you may view this, in conjunction with other
factors, as evidence of the apparent successful bidder having made good faith efforts.
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Appendix E
Small Business Network [SBN] Overview

The Small Business Network is a part of the Bid Express®service that was created to ensure that prime bidders have a
centralized online location to find subs - including small and disadvantaged business enterprises (DBES). It is available
for prime bidders to use as part of their Basic Service subscription.

Within the Small Business Network, Prime Contractors can:

1. Easily select proposals, work types and items:
a. After adding applicable work types, select items that you wish to quote. Enter the sub-quote quantities and add
comments, if desired. Adding or removing items and work types can be done quickly. If needed, you can save the
sub-quote for completion at a later time.

2. Create sub-quotes for the subcontracting community:

a. Create sub-quotes with ease using the intuitive sub-quote creator. In seven short steps, you can rapidly create a
custom sub-quote directed to all subcontractors that bid on the applicable work types. Steps include: provide
contact information and sub-quote expiration date, select letting and proposal, add work types and items, specify
terms and conditions, upload attachments, and select vendors.

b. Create a sub-quote to send to subcontractors or suppliers that lists the items in a proposal that you want quoted

c. Create an unlimited number of sub-quotes for items you want quoted, and optionally mark them as a DBE-
preferred request.

d. Add attachments to sub-quotes.

3. View sub-quote requests & responses:

a. After logging into the Bid Express service, you can quickly review all of your sub-quote requests and all
unsolicited sub-quote requests from subcontractors. To simplify the Small Business Network home screen, sub-
quote requests can be hidden with one click if they are not applicable.

b. View or receive unsolicited sub-quotes that subcontractors have posted, complete with terms, conditions and
pricing.

4. View Record of Subcontractor Outreach Effort:

a. For each sub-quote produced, a Record of Subcontractor Outreach Effort is generated that shows the response statistics
for a particular sub-quote. If accepted by the letting agency, this report may serve as proof of a “Good Faith”
effort in reaching out to the DBE community.

b. Easily locate pre-qualified and certified small and disadvantaged businesses.

Advertise to small and disadvantaged businesses more efficiently and cost effectively.
d. Document your interactions with subs/DBEs by producing an Outreach Report (may be accepted as proof of
DBE outreach at the discretion of each agency).

o

19



Effective January 2017 letting ASP-3

The Small Business Network is a part of the Bid Express”service that was created to ensure that small businesses have a
centralized area to access information about upcoming projects. It can help small businesses learn more about
opportunities, compete more effectively, network with other contractors and subcontractors, and win more jobs.

1. View and reply to sub-quote requests from primes:

a. After logging into the Bid Express service, you can quickly review all incoming sub-quote requests and all
unsolicited sub-quotes created by your company. Receive notifications by selected work type. To simplify on
the Small Business Network home screen, sub-quote requests can be filtered by work types relevant to your
interests, or hidden with one click if they are not applicable.

2. Select items when responding to sub-quote requests from primes:
a.  You have the freedom to choose and price any number of items when responding to a sub-quote request.
Quantities can be modified, and per-item comments are also available.
b. View requests for sub-quotes for work that primes have posted for projects they are bidding, add your
pricing, terms, and conditions, and submit completed sub-quotes to the requesting primes.
c. Add attachments to a sub-quote.

3. Create and send unsolicited sub-quotes to specific contractors:

a. Create unsolicited sub-quotes with ease using the intuitive sub-quote creator. In eight short steps, you can rapidly
create a custom sub-quote directed at any number of specific vendors of your choosing. Steps include: provide
contact information and sub-quote expiration date, select letting and proposal, add work types and items, specify
terms and conditions, upload attachments, and select vendors.

4. Easily select and price items for unsolicited sub-quotes:
a. After adding applicable work types, select items that you wish to quote. The extended price calculates
automatically, cutting out costly calculation errors. Comments can be provided on a per-item basis as well.
b. Create an unsolicited sub-quote that lists the items from a proposal that you want to quote, include pricing,
terms and conditions, and send it to selected prime/plan holder.
c. Add attachments to a sub-quote.
d. Add unsolicited work items to sub-quotes that you are responding to.

5. Easy Access to Valuable Information
a. Receive a confirmation that your sub-quote was opened by a prime.
b. View Bid Tab Analysis data from past bids, including the high, average and low prices of items.
c. View important notices and publications from DOT targeted to small and disadvantaged businesses.

6. Accessing Small Business Network for WisDOT contracting opportunities
a. Ifyou are a contractor not yet subscribing to the Bid Express service, go to www.bidx.com and select
“Order Bid Express.” The Small Business Network is a part of the Bid Express Basic Service.
b. DBE firms can request a Bid Express Small Business Network Account at no cost by calling 414-438-4588.
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ADDITIONAL SPECIAL PROVISION 4

Payment to First-Tier Subcontractors

Within 10 calendar days of receiving a progress payment for work completed by a
subcontractor, pay the subcontractor for that work. The prime contractor may withhold
payment to a subcontractor if, within 10 calendar days of receipt of that progress
payment, the prime contractor provides written notification to the subcontractor and the
department documenting "just cause" for withholding payment.

The prime contractor may also withhold routine retainage from payments due
subcontractors.

Payment to Lower-Tier Subcontractors

Ensure that subcontracting agreements at all tiers provide prompt payment rights to
lower-tier subcontractors that parallel those granted first-tier subcontractors in this
provision.

Release of Routine Retainage

After granting substantial completion the department may reduce the routine retainage
withheld from the prime contractor to 75 percent of the original total amount retained.

When the Department sends the semi-final estimate the department may reduce the
routine retainage withheld from the prime contractor to 10 percent of the original total
amount retained.

Within 30 calendar days of receiving the semi-final estimate from the department, submit
written certification that subcontractors at all tiers are paid in full for acceptably
completed work and that no routine retainage is being withheld. The department will pay
the prime contractor in full and reduce the routine retainage withheld from the prime
contractor to zero when the department approves the final estimate.

This special provision does not limit the right of the department, prime contractor, or
subcontractors at any tier to withhold payment for work not acceptably completed or
work subject to an unresolved contract dispute.
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ADDITIONAL SPECIAL PROVISION 6

ASP 6 - Modifications to the standard specifications
Make the following revisions to the standard specifications:

104.10.1 General
Replace paragraph one with the following effective with the December 2017 letting:

@ Subsection 104.10 specifies a 2-step process for contractors to follow in submitting a cost reduction
incentive (CRI) for modifying the contract in order to reduce direct construction costs computed at
contract bid prices. The initial submittal is referred to as a CRI concept and the second submittal is a
CRI proposal. The contractor and the department will equally share all savings generated to the
contract due to a CRI as specified in 104.10.4.2(1). The department encourages the contractor to
submit CRI concepts.

104.10.4.2 Payment for the CRI Work
Replace paragraph one with the following effective with the December 2017 letting:

@ The department will pay for completed CRI work as specified for progress payments under 109.6. The
department will pay for CRI's under the Cost Reduction Incentive administrative item. When all CRI
costs are determined, the department will execute a contract change order that does the following:

1. Adjusts the contract time, interim completion dates, or both.

2. Pays the contractor for the unpaid balance of the CRI work.

3. Pays the contractor 50 percent of the net savings resulting from the CRI, calculated as follows:
NS =CW-CRW-CC-DC

Where:
NS = Net Savings

CW = The cost of the work required by the original contract that is revised by
the CRI. CW is computed at contract bid prices if applicable./

CRW = The cost of the revised work, computed at contract bid prices if
applicable.

CC = The contractor’s cost of developing the CRI proposal.

DC = The department’s cost for investigating, evaluating, and implementing
the CRI proposal.

(11 The department may adjust contract bid prices that, in the engineer's judgement, do not represent the fair
value of the work deleted or proposed.

108.11 Liquidated Damages

Replace paragraphs two and three with the following effective with the December 2017 letting:

@ This deducted sum is not a penalty but is a fixed, agreed, liquidated damage due the department from
the contractor for the added cost of engineering and supervision resulting from the contractor’s failure
to complete the work within the contract time.

@ Unless enhanced in the special provisions, the department will assess the following daily liquidated
damages

LIQUIDATED DAMAGES

ORIGINAL CONTRACT AMOUNT DAILY CHARGE
FROM MORE THAN TO AND INCLUDING CALENDAR DAY WORKING DAY
$0 $250,000 $850 $1700
$250,000 $500,000 $815 $1630
$500,000 $1,000,000 $1250 $2500
$1,000,000 $2,000,000 $1540 $3080
$2,000,000 $2070 $4140
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203.3.2.2 Removal Operations
Replace the entire text with the following effective with the December 2017 letting:

203.3.2.2.1 General

@ Except as specified below for closing culverts, remove the entire top slab of box culverts and the entire
superstructure of other culverts and bridges designated for removal. Completely remove existing piles,
cribs, or other timber construction within the limits of new embankments, or remove these structures to
an elevation at least 2 feet below finished ground line. Remove sidewalls or substructure units in water
to an elevation no higher than the elevation of the natural stream or lake bed, or, if grading the
channel is required under the contract or the plans, to the proposed finished grade of the stream or
lake bed. Remove sidewalls or substructure units not in water down to at least 2 feet below natural or
finished ground line.

@ If extending or incorporating existing culverts and bridges in the new work, remove only those parts of
the existing structure as necessary to provide a proper connection to the new work. Saw, chip, or trim
the connecting edges to the required lines and grades without weakening or damaging the remaining
part of the structure. During concrete removal, do not damage reinforcing bars left in place as dowels
or ties incorporated into the new work.

@ Remove pipe culverts designated for salvage in a way that prevents damage to the culverts.

Dismantle steel structures or parts of steel structures designated for salvage in a way that avoids
damage to the members. If the contract specifies removing the structure in a way that leaves it in a
condition suitable for re-erection, matchmark members with durable white paint before dismantling.
Mark pins, bolts, nuts, loose plates, etc., similarly to indicate their proper location. Paint pins, bolts,
pinholes, and machined surfaces with a department-approved rust preventative. Securely wire loose
parts to adjacent members, or label and pack them in boxes.

) Remove timber structures or parts of timber structures designated for salvage in a way that prevents
damage to the members.

© If the engineer approves, the contractor may temporarily use materials designated for salvage in
falsework used to construct new work. Do not damage or reduce the value of those materials through
temporary use.

203.3.2.2.2 Deck Removal

Protect the work as specified in 107.14 during deck removal. Minimize debris falling onto water
surfaces and wetlands as the contract specifies in 107.18 or in the special provisions. Also, minimize
debris falling on the ground and roadway.

Do not damage existing bar steel reinforcement, girders, or other components that will be incorporated
in new work. Remove decks on prestressed concrete girders using a hydraulic shear or other
engineer-approved equipment. Thoroughly clean, realign, and retie reinforcement as necessary.

After deck removal is complete, notify the engineer to request a damage survey. Point out damage to
the engineer. Allow one business day for the engineer to complete the damage survey. If damage is
identified, the department will determine if repairs or girder restoration will be allowed.

If the department allows girder restoration, have a professional engineer registered in the State of
Wisconsin analyze the effect of the damage to the bridge, make recommendations, and prepare
signed and sealed computations and structural details required to restore girders to their previous
structural capacity. Submit the restoration proposal, including analysis and structural details, to the
department and design engineer of record. The department will accept or reject the restoration
proposal within 3 business days. Do not begin restoration work until the department allows in writing.

) The engineer will not extend contract time to assess or remediate contractor caused damage.

(4

@

@

@3

(4

203.5.1 General

Replace paragraph two with the following effective with the December 2017 letting:

@ Payment is full compensation for breaking down and removing; costs associated with contractor-
caused damage; required salvaging, storing, and disposing of materials; and, unless the contract
specifies granular backfill, for backfilling.

page 2 of 12



Effective with March 2018 Letting ASP-6

415.2.3 Expansion Joint Filler
Replace paragraph one with the following effective with the December 2017 letting:

@ Furnish expansion joint filler conforming to AASHTO M153, AASHTO M213, or ASTM D8139 in
lengths equal to the pavement lane width and of the thickness and height the plans show. Where
dowel bars are required, use filler with factory-punched holes at the dowel bar locations and with a
diameter not greater than 1/8 inch larger than the nominal dowel bar diameter.

415.3.20 Filling Joints
Replace paragraph two with the following effective with the December 2017 letting:

@ Clean joints of laitance, curing compound, and other contaminants before filling. Saw construction
joints at least 3/4 inches deep before filling. Sawing is not required for tooled joints in curb and gutter.
Sandblast or waterblast exposed joint faces using multiple passes as required to clean joints surfaces
of material that might prevent bonding. Blow clean and dry with oil-free compressed air imnmediately
before filling.

415.5.1 General
Replace paragraph six with the following effective with the December 2017 letting:

© Payment for Concrete Pavement Joint Filling is full compensation for filling concrete pavement joints;
filling adjacent curb and gutter joints; and for sawing.

440.3.4.2 Contractor Testing

Replace paragraph two with the following effective with the December 2017 letting:

@ Coordinate with the engineer at least 24 hours before making profile runs for acceptance unless the
engineer approves otherwise. The department may require testing to accommodate staged
construction or if corrective action is required.

455.5.3 Tack Coat

Replace paragraph two with the following effective with the December 2017 letting:

@ The department will adjust pay for Tack Coat, under the Nonconforming Tack Coat administrative
item, for nonconforming material the engineer allows to remain in place at a maximum of 75 percent of
the contract unit price.
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460.2.7 HMA Mixture Design

Replace paragraph one with the following effective with the December 2017 letting:

@ For each HMA mixture type used under the contract, develop and submit an asphaltic mixture design
according to CMM 8-66 and conforming to the requirements of table 460-1 and table 460-2. The
values listed are design limits; production values may exceed those limits. The department will review
mixture designs and report the results of that review to the designer according to CMM 8-66.

TABLE 460-2 MIXTURE REQUIREMENTS

Mixture type LT MT HT SMA
ESALSs x 10° (20 yr design life) <2.0 2-<8 >8 _
LA Wear (AASHTO T96)

100 revolutions(max % loss) 13 13 13 13

500 revolutions(max % loss) 50 45 45 40
(SS%leTL? m su |f§2$n|g>?o/zlloos45)) 12 12 12 12
(specifiod countes, ma % 0gs) 18 18 18 18
(Fgﬁgtg(f: . ey (Ozsbg'\’égﬁ)ﬂ) 65/ 75160 98 /90 100/90
Flat & Elongated (ASTM D4791) 5 5 5 20
(max %, by weight) (5:1 ratio) (5:1 ratio) (5:1 ratio) (3:1 ratio)
e et 40 43 s s
Sand Equivalency (AASHTO T176, min) 40 40 45 50
Gyratory Compaction

Gyrations for Nini 6 7 8 8

Gyrations for Nges 40 75 100 65

Gyrations for Nmax 60 115 160 160
Air Voids, %Va 4.0 4.0 4.0 4.0
(%Gmm Ndes) (96.0) (96.0) (96.0) (96.0)
% Gmm Nini <=91.5M <= 89.0M <=89.0 _
% Gmm Nmax <=98.0 <=98.0 <=98.0 _
Dust to Binder Ratiol? (% passing 0.075/Pye) 0.6-1.2 0.6-1.2 0.6-1.2 1.2-20
Voids filled with Binder (VFB or VFA, %) 68 - 801 Bl 65 - 7518161 65 - 7501 [ 70 - 80
Tensile Strength Ratio (TSR) (AASHTO T283)€[7]

no antistripping additive 0.75 min 0.75 min 0.75 min 0.75 min

with antistripping additive 0.80 min 0.80 min 0.80 min 0.80 min
Draindown (AASHTO T305) (%) 0.30

(11 The percent maximum density at initial compaction is only a guideline.
[l For a gradation that passes below the boundaries of the caution zone (ref. AASHTO M323), the dust to binder

ratio limits are 0.6 - 1.6.

BBl For No. 5 (9.5mm) and No. 4 (12.5 mm) nominal maximum size mixtures, the specified VFB range is 70 - 76

percent.

[l For No. 2 (25.0mm) nominal maximum size mixes, the specified VFB lower limit is 67 percent.
1 For No. 1 (37.5mm) nominal maximum size mixes, the specified VFB lower limit is 67 percent.

1 WisDOT eliminates freeze-thaw conditioning cycles from the TSR test procedure.
[l Run TSR at asphalt content corresponding to 3.0% air void regressed design using distilled water for testing.
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460.2.8.2.1.3.1 Contracts with 5000 Tons of Mixture or Greater
Replace paragraph six with the following:

© Conduct TSR tests during mixture production according to CMM 8-36.6.14. Test each full 50,000 ton
production increment, or fraction of an increment, after the first 5000 tons of production. Perform
required increment testing in the first week of production of that increment. If production TSR values
are below the limit specified in CMM 8-36.6.14, notify the engineer. The engineer and contractor will
jointly determine a corrective action.

502.2.7 Preformed Joint Filler
Replace paragraph one with the following effective with the December 2017 letting:

@ Use preformed joint filler conforming to AASHTO M153, AASHTO M213, or ASTM D8139.

502.3.7.8 Floors
Replace paragraph fourteen with the following effective with the December 2017 letting:

@a) Unless specified otherwise, transversely tine finish the floors of structures with approach pavements
designed for speeds of 40 mph or greater as specified in 415.3.8.3, except make the tining 1/8 inch in
depth and do not perform tining within 12 inches of gutters. The contractor may apply a broom finish,
described below, instead of the artificial turf drag finish required before tining. The contractor may
perform tining manually, if it obtains a finish satisfactory to the engineer. Perform tining within 20
degrees of the centerline of bearing of the substructure units on bridge decks having skew angles of
20 degrees or greater.

505.2.6 Dowel Bars and Tie Bars

Replace the entire text with the following effective with the March 2018 letting:
505.2.6.1 General

@ Furnish bars coated in a plant certified by the Concrete Reinforcing Steel Institute. For dowel bars and
straight tie bars, there is no requirement for bend tests. Ensure that the bars are the specified diameter
and length the plans show.

@ The contractor need not coat or patch sawed ends, sheared ends, cut ends, ends left bare during the
coating process, or ends with damaged coating.

@ The contractor need not repair circumferential coating damage from shipping, handling, or installation,
if the following conditions are met:

1. The damaged area is 1/4 inch square or smaller.

2. The total damaged area in any one-foot length does not exceed 2 percent of the circumferential area in
that length.

@« Repair areas of damaged circumferential coating larger than 1/4 inch square. Reject bars with total
damage greater than 2 percent of the bar's circumferential area.
505.2.6.2 Dowel Bars
505.2.6.2.1 General

@ Ensure that the bars are straight, round, smooth, and free from burrs or other deformations detrimental
to the free movement of the bar in the concrete.
@ Saw bars to the required length. For solid bars, the department will allow shearing if no damage
occurs to the coating and shearing distortions do not exceed the following:
1. No distorted diameter is more than 0.04 inches greater than the true diameter.
2. No distortion extends more than 0.40 inches from the sheared end.
@ Apply a surface treatment to loose dowels, or furnish manufacturer-treated bars in dowel bar baskets,

capable of preventing bond between the epoxy-coated bars and the concrete. Apply field surface
treatments when loading bars in the dowel bar magazine.
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505.2.6.2.2 Solid Dowel Bars

@ Furnish coated bars conforming to AASHTO M31 grade 40 or 60. Alternatively the contractor may
furnish dowel bars conforming to AASHTO M227 grade 70-80. Coat with a thermosetting epoxy
conforming to AASHTO M254, type B.

505.2.6.2.3 Tubular Dowel Bars

@ Furnish welded steel tubular bars conforming to ASTM A513 fabricated from plain carbon steel with a
minimum tensile yield strength of 60 ksi and sized as follows:

SOLID BAR MINIMUM REQUIRED MINIMUM BASE METAL
SPECIFIED DIAMETER OUTSIDE DIAMETER WALL THICKNESS
1 1/4-inch 1 5/16 inches 0.120 inch
1 1/2-inch 1 5/8 inches 0.120 inch

2 Cap bar ends to prevent intrusion of concrete or other materials. Ensure that tubing is galvanized on
the exterior and interior according to ASTM A653 with a G40 zinc coating and apply 7-13 mils of epoxy
to the galvanized exterior according to AASHTO M254, Type B.

505.2.6.2.4 High Performance Dowel Bars
@ As an alternate the contractor may furnish high performance dowel bars from the department's APL.
505.2.6.3 Tie Bars

@ Furnish coated bars conforming to AASHTO M31 grade 40 or 60. Coat tie bars as specified in 505.2.4
for coated high-strength steel reinforcement. Ensure that the tie bars are the shape the plans show.

@ Repair, with compatible coating material, the bend location of field-straightened coated tie bars.

614.2.1 General
Add the following as paragraph ten effective with the December 2017 letting:

ao) Furnish guardrail reflectors from the department's APL.

614.3.2.1 Installing Posts
Add the following as paragraph five effective with the December 2017 letting:

) Provide post-mounted reflectors every 100 feet with one at the beginning and end of each run and a
minimum of three reflectors per run.

614.5 Payment
Replace paragraph four with the following effective with the December 2017 letting:

@ Payment for the Steel Thrie Beam, Steel Plate Beam Guard, Guardrail Stiffened, MGS Guardrail,
Short Radius, and various transition bid items is full compensation for providing guardrail and
transitions including post-mounted reflectors; for repairing damaged zinc coatings; and for excavating,
backfilling, and disposing of surplus material.

641.2.9 Overhead Sign Supports
Replace paragraph three with the following effective with the December 2017 letting:

@ Provide steel pole shafts, mast arms or trusses, and luminaire arms zinc coated according to ASTM
A123. The contractor may provide either straight or tapered pole and arm shafts unless the plans
specify otherwise. Provide bolts and other hardware conforming to 641.2.2.
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642.2.2.1 General
Replace the entire text with the following effective with the December 2017 letting:

@ Provide each field office with two rooms, separated by an interior door with a padlock. Ensure that

each room has a separate exterior door and its own air conditioner. Locate the office where a quality
internet connection can be achieved.

@ Provide long distance telephone service via a land line for exclusive department use that has the
following:

Two programmable touch-tone phones, one of which is cordless. Ensure that phone operations will not
interfere with other telecommunications equipment.

- Voice mail service or an answering machine.

@ Provide high-speed internet service for exclusive department use via cable or DSL connection with a
modem/router and capable of supporting cloud enabled file sharing, voice over internet protocol
(VolP), video conferencing, and web based applications. Ensure that system meets the following:

- Includes a wireless network for the field office.
- Can accommodate IPSec based VPN products.
- Has a bandwidth range as follows:

Field office with 1-5 staff: A minimum connection speed of 5 Mbps download and 1 Mbps
upload. If a cable or DSL option is not available the contractor may
provide a personal hotspot using cell phone tethering or other device
able to achieve the specified minimum speeds inside the field office.

Field office with 6 or more staff: A minimum connection speed of 10 Mbps + 1/2 Mbps per user
download and 5 Mbps upload.

Projects over 500 million dollars: A minimum connection speed of 20 Mbps + 1/2 Mbps per user
download and 10 Mbps upload. Coordinate network setup at the
leased office with the WisDOT network team.

@ Provide and maintain a Windows 7 and Windows 10 compliant multi-function device with copy, print,
and scan capabilities that can accommodate both 8 1/2" x 11" and 11" x 17" paper. Replenish paper,
toner cartridges, and other supplies before fully expended. Ensure that department staff can connect
to the device either directly or through the field office wireless network.

) Equip with a drafting table with a drafter's stool. Except as specified in 642.2.2.4, provide 2
ergonomically correct office chairs in working condition with, at a minimum, the following:

1. Five-legged base with casters.

2. Seat adjustable from 15 to 22 inches from the floor with a seamless waterfall, rounded, front edge.
3. High backrest with no arms or adjustable arms.

643.3.1 General
Replace paragraph one with the following effective with the December 2017 letting:

@ Provide and maintain traffic control devices located where the plans show or engineer directs to
maintain a safe work zone throughout the contract duration. Relocate as required to accommodate
changing work operations. When not in use, place devices away from traffic outside of paved and
gravel shoulder surfaces. Where there is barrier on the shoulder, the contractor may place devices not
in use on the shoulder as close as possible to the barrier and delineated with drums. Lay signs and
supports flat on the grade with uprights oriented parallel to and downstream from traffic. Do not stack
devices or equipment. Promptly remove temporary devices from within the project limits as follows:

- That will not be used within 14 consecutive calendar days.

Within 5 business days of substantial completion unless the engineer allows otherwise.
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Effective with March 2018 Letting

ASP-6

645.2.2.2 Geotextile, Type SAS (Subgrade Aggregate Separation)
Replace paragraph one with the following effective with the December 2017 letting:

@ Furnish fabric conforming to the following physical properties:

TEST METHOD VALUEM
Minimum grab tensile strength ASTM D4632 170 1b
Minimum puncture strength ASTM D6241 350 Ib
Maximum apparent opening size ASTM D4751 No. 70
Minimum permittivity ASTM D4491 0.35s?

(1 All numerical values represent minimum/maximum average roll values. Average test results from all rolls in a

lot must conform to the tabulated values.

645.2.2.4 Geotextile, Type DF (Drainage Filtration)

Replace paragraph one with the following effective with the December 2017 letting:

@ Furnish fabric conforming with the physical requirements of either schedule A, schedule B, or schedule

C as the contract specifies.

SCHEDULE A TEST METHOD VALUE[1]
Minimum grab tensile strength ASTM D4632 1101b
Minimum puncture strength ASTM D6241 200 Ib
Minimum apparent breaking elongation ASTM D4632 30%
Maximum apparent opening size ASTM D4751 300 pm
Minimum permittivity ASTM D4491 0.70 s
SCHEDULE B TEST METHOD VALUEM
Minimum grab tensile strength ASTM D4632 180 1b
Minimum puncture strength ASTM D6241 350 Ib
Minimum apparent breaking elongation ASTM D4632 30%
Maximum apparent opening size ASTM D4751 300 um
Minimum permittivity ASTM D4491 1.35s?
SCHEDULE C TEST METHOD VALUEM
Minimum grab tensile strength ASTM D4632 180 Ib
Minimum puncture strength ASTM D6241 350 Ib
Minimum apparent breaking elongation ASTM D4632 15%
Maximum apparent opening size ASTM D4751 600 um
Minimum permittivity ASTM D4491 1.00s?

(1 All numerical values represent minimum/maximum average roll values. Average test results from all rolls in a

lot must conform to the tabulated values.

645.2.2.6 Geotextile, Type R (Riprap)
Replace paragraph one with the following effective with the December 2017 letting:

@ Use fabric conforming to the following physical properties:

TEST METHOD VALUEM
Minimum grab tensile strength ASTM D4632 205 Ib
Minimum puncture strength ASTM D6241 400 Ib
Minimum apparent breaking elongation ASTM D4632 15%
Maximum apparent opening size ASTM D4751 No. 30
Minimum permittivity ASTM D4491 0.12s?

(1 All numerical values represent minimum/maximum average roll values. Average test results from all rolls in a

lot must conform to the tabulated values.
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645.2.2.7 Geotextile, Type HR (Heavy Riprap)
Replace paragraph one with the following effective with the December 2017 letting:

@ Use fabric conforming to the following physical properties:

TEST METHOD VALUEM
Minimum grab tensile strength, Ib ASTM D4632 305 Ib
Minimum puncture strength, Ib ASTM D6241 500 Ib
Minimum apparent breaking elongation, % ASTM D4632 15%
Maximum apparent opening size ASTM D4751 No. 30
Minimum permittivity ASTM D4491 0.40, s?

(1 All numerical values represent minimum/maximum average roll values. Average test results from all rolls in a
lot must conform to the tabulated values.

645.2.2.8 Geotextile, Type C (Modified SAS)
Replace paragraph one with the following effective with the December 2017 letting:

@ Use fabric conforming to the following physical properties:

TEST METHOD VALUEM
Grab tensile strength, Ib ASTM D4632 205 b
Puncture strength, Ib ASTM D6241 350 Ib
Maximum apparent opening size ASTM D4751 No. 50
Minimum permittivity ASTM D4491 0.12s?

(1 All numerical values represent minimum/maximum average roll values. Average test results from all rolls in a
lot must conform to the tabulated values.

646.3.1.1 General Marking
Replace paragraph one with the following effective with the December 2017 letting:

@ Prepare the surface and apply marking as the manufacturer specifies. Provide manufacturer
specifications as the engineer requests. Do not mark over a marking product with less adherence or
over chipped or peeled marking. Do not remove polymer overlay materials in areas receiving
pavement marking. Use only epoxy pavement marking where the contract requires marking placed on
polymer overlays.

Replace paragraph five with the following effective with the December 2017 letting:

) After the marking can sustain exposure to traffic, re-apply clear protective surface treatment

conforming to 502.2.11 where removed from structures during marking surface preparation. Seal

exposed concrete including grooves for tape. Cover marking during resealing with a system that will
not degrade the marking's retroreflectivity when removed. Uncover marking before opening to traffic.
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Effective with March 2018 Letting ASP-6

701.3 Contractor Testing
Replace paragraph one with the following effective with the December 2017 letting:

@ Perform contract required QC tests for samples randomly located according to CMM 8-30. Also
perform other tests as necessary to control production and construction processes, and additional
testing enumerated in the contractor's quality control plan or that the engineer directs. Use test
methods as follows:

TABLE 701-2 TESTING STANDARDS

TEST TEST STANDARD
Washed P 200 analysis AASHTO T11
Sieve analysis of fine and coarse aggregate AASHTO T27M
Aggregate moisture AASHTO T255[1
Sampling freshly mixed concrete AASHTO R60
Air content of fresh concrete AASHTO T1521
Air void system of fresh concrete AASHTO Provisional Standard TP118
Concrete slump AASHTO T119
Concrete temperature ASTM C1064
Concrete compressive strength AASHTO T22
Making and curing concrete cylinders AASHTO T23
Standard moist curing for concrete cylinders AASHTO M201

11 As modified in CMM 8-60.
(2 As modified in CMM 8-70.

715.2.3.1 Pavements
Add the following as paragraph six effective with the December 2017 letting:

©) For new lab-qualified mixes, test the air void system of the proposed concrete mix conforming to
AASHTO provisional standard TP 118. Include the SAM number as a part of the mix design submittal.

715.3.1.1 General
Replace paragraph one with the following effective with the December 2017 letting:

@ Provide slump, air content, concrete temperature and compressive strength test results as specified in
710.5. Provide a battery of QC tests, consisting of results for each specified property, using a single
sample randomly located within each sublot. Cast three cylinders for strength evaluation. For
pavement concrete, also test the air void system conforming to AASHTO provisional standard TP118
at least once per lot and enter the SAM number in the MRS for information only.

715.3.1.3 Department Verification Testing
Replace paragraph one with the following effective with the December 2017 letting:
@ The department will perform verification testing as specified in 701.4.2 with additional testing as

required to obtain at least 1 verification test per lot for air content, slump, temperature, and
compressive strength.
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Errata

Make the following corrections to the standard specifications:

106.3.3.1 General
Correct errata by changing "acceptance" to "approval'.

@ For manufactured products or assemblies, the department may base approval on a product
certification or require both a product certification and production plant certification.

205.3.1 General

Correct errata by replacing paragraphs three and four with the following to reflect current practice to

incorporate suitable materials.

@ Replace unsuitable material with satisfactory material. Trim and finish the roadway. Maintain the work
done under 205 in a finished condition until acceptance.

305.1 Description
Correct errata to clarify that the contractor may use more than one material under a single contract.

@ This section describes constructing a dense graded base using one or more of the following
aggregates at the contractor's option:

Crushed stone Reclaimed asphalt
Crushed gravel Reprocessed material
Crushed concrete Blended material

521.2 Materials
Correct errata by deleting bullet three and including aluminum coated pipe in bullet one.
@ Furnish corrugated steel pipe and steel apron end walls as follows:
- Corrugated steel culvert pipe, steel apron endwalls, aluminum coated corrugated steel culvert pipe,
and other components conforming to AASHTO M36.
- Polymer coated corrugated steel culvert pipe and pipe arch fabricated from zinc coated sheet steel
conforming to AASHTO M218. Before fabrication, coat the sheets on both sides with polymer

protective coating grade 250/250 according to AASHTO M246. Fabricate the pipe according to
AASHTO M245.

614.3.2.2 Installing Rail
Correct errata for splice location and allow punching or drilling holes and slots.

@ Install rail with lap splices in the direction of traffic. Ensure that the number and dimensions of holes
and bolts conforms to the plan details for new splices. Place the round head of bolts on the traffic side.

@ Cut rails to length by shearing or sawing; do not use cutting torches. Drill or punch bolt holes and slots;
ensure that they are burr free. After installation, cut anchor bolts that project more than one inch from
the nut to 1/2 inch from the nut; deburr the threaded end of cut bolts.

618.1 Description
Correct errata by deleting designated detours from the scope of Maintenance and Repair of Haul Roads.

@ This section describes maintaining, repairing, and restoring all public roads, streets, drainage facilities,
and other components used for hauling by contractor, subcontractor, or supplier to support work for a
department contract to its pre-haul condition. Public roads and streets shall be limited to those not a
part of the State Trunk Highway System and from now on called haul roads.
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643.3.5.2 Cellular Communication
Correct errata by changing State Traffic Operations Center to Traffic Management Center.

@ A minimum of 14 days before deployment, demonstrate to the department that the cellular modem is
capable of communications with the Traffic Management Center. If remote communications are
interrupted or temporarily unavailable, the department will notify the contractor to change messages
manually. Update messages within 2 hours of receiving notification.

646.3.1.2 Liquid Marking
Correct errata by changing "epoxy overlays" to "polymer overlays".

) Apply liquid marking and glass beads across the line at or exceeding the following:

LIQUID MARKING PAVEMENT TYPE THICKNESS BEAD APPLICATION
(mils) (pounds per gallon)
Paint all 16 8-10
Epoxy SMA, seal coats, and polymer overlays 25 25
Epoxy all other 20 22.5

654.5 Payment
Correct errata to clarify that contractor-provided anchor rods and associated hardware are incidental.

@ Payment for the Bases bid items is full compensation for providing concrete bases; for embedded
conduit and electrical components; for anchor rods, nuts, and washers; for bar steel reinforcement;
and for excavating, backfilling, and disposing of surplus materials.
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ADDITIONAL SPECIAL PROVISION 7

A. Reporting 1% Tier and DBE Payments During Construction

1.

2.

Comply with reporting requirements specified in the department’s Civil Rights
Compliance, Contractor’'s User Manual, Sublets and Payments.

Report payments to all DBE firms within 10 calendar days of receipt of a progress
payment by the department or a contractor for work performed, materials furnished, or
materials stockpiled by a DBE firm. Report the payment as specified in A(1) for all work
satisfactorily performed and for all materials furnished or stockpiled.

Report payments to all first tier subcontractor relationships within 10 calendar days of
receipt of a progress payment by the department for work performed. Report the
payment as specified in A(1) for all work satisfactorily performed.

All tiers shall report payments as necessary to comply with the DBE payment
requirement as specified in A(2).

Require all first tier relationships, DBE firms and all other tier relationships necessary

to comply with the DBE payment requirement in receipt of a progress payment by
contractor to acknowledge receipt of payment as specified in A(1), (2), (3) and(4).

All agreements made by a contractor shall include the provisions in A(1), (2), (3), (4)
and (5), and shall be binding on all first tier subcontractor relationships and all
contractors and subcontractors utilizing DBE firms on the project.

B. Costs for conforming to this special provision are incidental to the contract.

NOTE: CRCS Prime Contractor payment is currently not automated and will need to be manually
loaded into the Civil Rights Compliance System. Copies of prime contractor payments received
(check or ACH) will have to be forwarded to paul.ndon@dot.wi.gov within 5 days of payment
receipt to be logged manually.

***Additionally, for information on Subcontractor Sublet assignments, Subcontractor Payments and
Payment Tracking, please refer to the CRCS Payment and Sublets manual at:

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-

manual.pdf
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ADDITIONAL SPECIAL PROVISION 9
Electronic Certified Payroll Submittal

(1) Use the department's Civil Rights Compliance System (CRCS) to submit certified payrolls
electronically. Details are available online through the department’s highway construction
contractor information (HCCI) site on the Labor, Wages, and EEO Information page at:

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx

(2) Ensure that all tiers of subcontractors, including all trucking firms, submit their weekly
certified payrolls electronically through CRCS. These payrolls are due within seven calendar
days following the close of the payroll period. Every firm providing physical labor towards
completing the project is a subcontractor under this special provision.

(3) Upon receipt of contract execution, promptly make all affected firms aware of the
requirements under this special provision and arrange for them to receive CRCS training as they
are about to begin payrolls. The department will provide training either in a classroom setting at
one of our regional offices or by telephone. Contact Paul Ndon at (414) 438-4584 to schedule
the training.

(4) The department will reject all paper submittals of forms DT-1816 and DT-1929 for
information required under this special provision. All costs for conforming to this special
provision are incidental to the contract.

(5) Firms wishing to export payroll data from their computer system into CRCS should have
their payroll coordinator contact Paul Ndon at paul.ndon@dot.wi.gov. Not every contractor’s
payroll system is capable of producing export files. For details, see Section 4.8 CPR Auto
Submit (Data Mapping) on pages 49-50; 66-71 of the CRCS Payroll Manual at:

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf
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FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I General

1. Nondiscrimination

Il.  Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIII. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X.  Compliance with Governmentwide Suspension and
Debarment Requirements

XIl.  Certification Regarding Use of Contract Funds for
Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

I. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services). The design-builder shall be responsible
for compliance by any subcontractor, lower-tier subcontractor
or service provider.

Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, however, the
Form FHWA-1273 must be physically incorporated (not
referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work
performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. The term Federal-aid
highway does not include roadways functionally classified as
local roads or rural minor collectors.

II. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are
applicable to all Federal-aid construction contracts and to all
related construction subcontracts of $10,000 or more. The
provisions of 23 CFR Part 230 are not applicable to material
supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI
of the Civil Rights Act of 1964, as amended, and related
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR 60, and 29
CFR 1625-1627. The contracting agency and the FHWA have
the authority and the responsibility to ensure compliance with
Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix
A, with appropriate revisions to conform to the U.S.
Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment
opportunity (EEO) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (28 CFR 35,
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27)
and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23
U.S.C. 140 shall constitute the EEO and specific affirmative
action standards for the contractor's project activities under



this contract. The provisions of the Americans with Disabilities
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR
35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific
requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract.

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color,
national origin, age or disability. Such action shall include:
employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or
other forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-
job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
Sso.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who
are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEQ Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be
followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are



applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. Actions by
the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. Inthe event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national
origin, age or disability; making full efforts to obtain qualified
and/or qualifiable minorities and women. The failure of a union
to provide sufficient referrals (even though it is obligated to
provide exclusive referrals under the terms of a collective
bargaining agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar

with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established there
under. Employers must provide reasonable accommodation in
all employment activities unless to do so would cause an
undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex,
national origin, age or disability in the selection and retention
of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary
and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State
DOT’s U.S. DOT-approved DBE program are incorporated by
reference.

b. The contractor or subcontractor shall not discriminate on
the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and
administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the contracting agency
deems appropriate.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project, indicating the number of minority, women, and
non-minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor



will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

11l. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of
$10,000 or more.

The contractor must ensure that facilities provided for
employees are provided in such a manner that segregation on
the basis of race, color, religion, sex, or national origin cannot
result. The contractor may neither require such segregated
use by written or oral policies nor tolerate such use by
employee custom. The contractor's obligation extends further
to ensure that its employees are not assigned to perform their
services at any location, under the contractor's control, where
the facilities are segregated. The term "facilities" includes
waiting rooms, work areas, restaurants and other eating areas,
time clocks, restrooms, washrooms, locker rooms, and other
storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate
or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size). The
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid
highway. This excludes roadways functionally classified as
local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 “Contract provisions and
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon

Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions

of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is utilized in the area by the
construction industry; and

(iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and
so advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an
authorized representative, will issue a determination within
30 days of receipt and so advise the contracting officer or



will notify the contracting officer within the 30-day period that
additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination
or shall pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-

Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee (
e.g. , the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm
or its successor site. The prime contractor is responsible for
the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency..

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under §5.5 (a)(3)(ii) of
Regulations, 29 CFR part 5, the appropriate information is
being maintained under §5.5 (a)(3)(i) of Regulations, 29
CFR part 5, and that such information is correct and
complete;

(i) That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR
part 3;

(i) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.



(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of
title 31 of the United States Code.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may
be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, or if a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State
Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
program shall be observed.

Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly

rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the
corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.



d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section IV.
The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of
the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising
out of the labor standards provisions of this contract shall not
be subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures
of the Department of Labor set forth in 29 CFR parts 5, 6, and
7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY
STANDARDS ACT

The following clauses apply to any Federal-aid construction
contract in an amount in excess of $100,000 and subject to the
overtime provisions of the Contract Work Hours and Safety
Standards Act. These clauses shall be inserted in addition to
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As
used in this paragraph, the terms laborers and mechanics
include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph (1.) of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph (1.) of this section, in the sum of $10 for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this
section.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraph (1.)
through (4.) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs (1.) through (4.) of this
section.



VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” refers
to workers employed or leased by the prime contractor, and
equipment owned or rented by the prime contractor, with or
without operators. Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor,
agents of the prime contractor, or any other assignees. The
term may include payments for the costs of hiring leased
employees from an employee leasing firm meeting all relevant
Federal and State regulatory requirements. Leased
employees may only be included in this term if the prime
contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract.

2. The contract amount upon which the requirements set forth
in paragraph (1) of Section VI is computed includes the cost of
material and manufactured products which are to be
purchased or produced by the contractor under the contract
provisions.

3. The contractor shall furnish (a) a competent superintendent
or supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is

evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is
not applicable to design-build contracts; however, contracting
agencies may establish their own self-performance
requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicableto all Federal-aid
construction contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The
contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract.

2. Itis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary
of Labor, in accordance with Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40
U.S.C.3704).

VIII. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicableto all Federal-aid
construction contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:



"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to
be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 1, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this
contract, or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the
performance of this contract is not prohibited from receiving an
award due to a violation of Section 508 of the Clean Water Act
or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be
included the requirements of paragraph (1) of this Section X in
every subcontract, and further agrees to take such action as
the contracting agency may direct as a means of enforcing
such requirements.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this

covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances.

e. The terms "covered transaction," "debarred,"
"suspended,” "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. “First Tier Covered
Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such
as the prime or general contract). “Lower Tier Covered
Transactions” refers to any covered transaction under a First
Tier Covered Transaction (such as subcontracts). “First Tier
Participant” refers to the participant who has entered into a
covered transaction with a grantee or subgrantee of Federal
funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.




i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j- Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.

* k k k%

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency;

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which
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this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances.

d. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. You may contact the person to
which this proposal is submitted for assistance in obtaining a
copy of those regulations. “First Tier Covered Transactions”
refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered
Transaction (such as subcontracts). “First Tier Participant”
refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds
(such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the



department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment.

* k k k%

Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

* Kk ok kK

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.
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ATTACHMENT A - EMPLOYMENT AND MATERIALS
PREFERENCE FOR APPALACHIAN DEVELOPMENT
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS
ROAD CONTRACTS

This provision is applicable to all Federal-aid projects funded
under the Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor
undertaking to do work which is, or reasonably may be, done
as on-site work, shall give preference to qualified persons who
regularly reside in the labor area as designated by the DOL
wherein the contract work is situated, or the subregion, or the
Appalachian counties of the State wherein the contract work is
situated, except:

a. To the extent that qualified persons regularly residing in
the area are not available.

b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to
assure an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective
bargaining contract, provided that the number of nonresident
persons employed under this subparagraph (1c) shall not
exceed 20 percent of the total number of employees employed
by the contractor on the contract work, except as provided in
subparagraph (4) below.

2. The contractor shall place a job order with the State
Employment Service indicating (a) the classifications of the
laborers, mechanics and other employees required to perform
the contract work, (b) the number of employees required in
each classification, (c) the date on which the participant
estimates such employees will be required, and (d) any other
pertinent information required by the State Employment
Service to complete the job order form. The job order may be
placed with the State Employment Service in writing or by
telephone. If during the course of the contract work, the
information submitted by the contractor in the original job order
is substantially modified, the participant shall promptly notify
the State Employment Service.

3. The contractor shall give full consideration to all qualified
job applicants referred to him by the State Employment
Service. The contractor is not required to grant employment to
any job applicants who, in his opinion, are not qualified to
perform the classification of work required.

4. If, within one week following the placing of a job order by
the contractor with the State Employment Service, the State
Employment Service is unable to refer any qualified job
applicants to the contractor, or less than the number
requested, the State Employment Service will forward a
certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the
contractor's permanent project records. Upon receipt of this
certificate, the contractor may employ persons who do not
normally reside in the labor area to fill positions covered by the
certificate, notwithstanding the provisions of subparagraph (1c)
above.

5. The provisions of 23 CFR 633.207(e) allow the
contracting agency to provide a contractual preference for the
use of mineral resource materials native to the Appalachian
region.
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6. The contractor shall include the provisions of Sections 1
through 4 of this Attachment A in every subcontract for work
which is, or reasonably may be, done as on-site work.



Non-discrimination Provisions

During the performance of this contract, the contractor, for itself, its assignees, and
successors in interest (hereinafter referred to as the "'contractor') agrees as follows:

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply
with the Acts and the Regulations relative to Non-discrimination in Federally-assisted programs
of the U.S. Department of Transportation, Federal Highway Administration, as they may be
amended from time to time, which are herein incorporated by reference and made a part of this
contract.

2. Non-discrimination: The contractor, with regard to the work performed by it during the
contract, will not discriminate on the grounds of race, color, or national origin in the selection and
retention of subcontractors, including procurements of materials and leases of equipment. The
contractor will not participate directly or indirectly in the discrimination prohibited by the Acts
and the Regulations, including employment practices when the contract covers any activity,
project, or program set forth in Appendix B of 49 CFR Part 21.

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In
all solicitations, either by competitive bidding, or negotiation made by the contractor for work to
be performed under a subcontract, including procurements of materials, or leases of equipment,
each potential subcontractor or supplier will be notified by the contractor of the contractor's
obligations under this contract and the Acts and the Regulations relative to Non-discrimination on
the grounds of race, color, or national origin.

4. Information and Reports: The contractor will provide all information and reports required by
the Acts, the Regulations, and directives issued pursuant thereto and will permit access to its books,
records, accounts, other sources of information, and its facilities as may be determined by the
Recipient or the Federal Highway Administration to be pertinent to ascertain compliance with such
Acts, Regulations, and instructions. Where any information required of a contractor is in the
exclusive possession of another who fails or refuses to furnish the information, the contractor will
so certify to the Recipient or the Federal Highway Administration, as appropriate, and will set
forth what efforts it has made to obtain the information.

5. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non-
discrimination provisions of this contract, the Recipient will impose such contract sanctions as it
or the Federal Highway Administration may determine to be appropriate, including, but not limited
to:

a. Withholding payments to the contractor under the contract until the contractor
complies; and/or
b. Cancelling, terminating, or suspending a contract, in whole or in part.
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6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one
through six in every subcontract, including procurements of materials and leases of equipment,
unless exempt by the Acts, the Regulations and directives issued pursuant thereto. The contractor
will take action with respect to any subcontract or procurement as the Recipient or the Federal
Highway Administration may direct as a means of enforcing such provisions including sanctions
for noncompliance. Provided, that if the contractor becomes involved in, or is threatened with
litigation by a subcontractor, or supplier because of such direction, the contractor may request the
Recipient to enter into any litigation to protect the interests of the Recipient. In addition, the
contractor may request the United States to enter into the litigation to protect the interests of the
United States.

During the performance of this contract, the contractor, for itself, its assignees, and
successors in interest (hereinafter referred to as the ""contractor'") agrees to comply with the
following non-discrimination statutes and authorities; including but not limited to:

Pertinent Non-Discrimination Authorities:

e Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits
discrimination on the basis of race, color, national origin); and 49 CFR Part 21.

e The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,
(42 U.S.C. 8§ 4601), (prohibits unfair treatment of persons displaced or whose property has
been acquired because of Federal or Federal-aid programs and projects);

e Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on
the basis of sex);

e Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended,
(prohibits discrimination on the basis of disability); and 49 CFR Part 27;

e The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits
discrimination on the basis of age);

e Airport and Airway Improvement Act of 1982, (49 USC 8§ 471, Section 47123), as
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);

e The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage
and applicability of Title V1 of the Civil Rights Act of 1964, The Age Discrimination Act
of 1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of
the terms "programs or activities" to include all of the programs or activities of the Federal-
aid recipients, sub-recipients and contractors, whether such programs or activities are
Federally funded or not);

e Titles Il and 11l of the Americans with Disabilities Act, which prohibit discrimination on
the basis of disability in the operation of public entities, public and private transportation
systems, places of public accommodation, and certain testing entities (42 U.S.C. 88 12131-
12189) as implemented by Department of Transportation regulations at 49 C.F.R. parts 37
and 38;

e The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);
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Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures Non-discrimination against
minority populations by discouraging programs, policies, and activities with
disproportionately high and adverse human health or environmental effects on minority
and low-income populations;

Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of Limited English proficiency (LEP). To ensure compliance with
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful access
to your programs (70 Fed. Reg. at 74087 to 74100);

Title 1X of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).
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SEPTEMBER 2002

NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE
EQUAL EMPLOYMENT OPPORTUNITY (EXECUTIVE ORDER 11246)

1 The Offeror's or Bidder's attention is called to the "Employment Practices’ and "Equa
Opportunity Clause" set forth in the Required Contract Provisions, FHWA 1273.

2. The gods and timetables for minority and female participation expressed in percentage
terms for the contractor's aggregate work force in each trade, on al construction work in the
covered areg, are asfollows:

Goalsfor Minarity Participation for Fach Trade:

_County % _County % _ _County %
Adams 17 lowa 17 Polk 22
Ashland 12 Iron 12 Portage 0.6
Barron 0.6 Jackson 0.6 Price 0.6
Bayfield 12 Jefferson 7.0 Racine 8.4
Brown 13 Juneau 0.6 Richland 17
Buffdo 0.6 Kenosha 3.0 Rock 31
Burnett 22 Kewalnee 10 Rusk 0.6
Calumet 09 LaCrosse 0.9 St Croix 29
Chippewa 05 Lafayette 05 Sauk 17
Clark 0.6 Langlade 0.6 Sawyer 0.6
Columbia 17 Lincoln 0.6 Shawano 10
Crawford 05 Manitowoc 1.0 Sheboygan 7.0
Dane 2.2 Marathon 0.6 Taylor 0.6
Dodge 7.0 Marinette 1.0 Trempeaeau 0.6
Door 10 Marquette 17 Vernon 0.6
Douglas 1.0 Menominee 1.0 Vilas 0.6
Dunn 0.6 Milwaukee 8.0 Walworth 7.0
Eau Claire 0.5 Monroe 0.6 Washburn 0.6
Florence 1.0 Oconto 1.0 Washington 8.0
Fond du Lac 10 Oneida 0.6 Waukesha 8.0
Forest 1.0 Outagamie 0.9 Waupaca 1.0
Grant 05 Ozaukee 8.0 Waushara 10
Green 17 Pepin 0.6 Winnebago 0.9
Green Lake 10 Pierce 22 Wood 0.6
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Goalsfor female participation for each trade: 6.9%

These goals are applicable to al the contractor's construction work, (whether or not it is
federal or federally assisted), performed in the covered area. If the contractor performs
construction work in the geographical arealocated outside of the covered areg, it shall apply
the goals established for such geographical area where the work is actualy performed.
With regard to this second area, the contractor also is subject to the goals for both its
federally involved and nonfederally involved construction.

The contractor's compliance with the Executive Order and the Regulations in 41 CFR Part
60-4 shal be based on its implementation of the Equal Opportunity Clause, specific
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a),
and its efforts to meet the goals. The hours of minority and female employment and
training must be substantially uniform throughout the length of the contract, and in each
trade, and the contractor shall make a good faith effort to employ minorities and women
evenly on each of its projects. The transfer of minority or female employees or trainees
from contractor to contractor or from project to project for the sole purpose of meeting the
contractor's goals shall be a violation of the contract, the Executive Order and the
Regulationsin 41 CFR Part 60-4. Compliance with the goals will be measured against the
total work hours performed.

The contractor shall provide written notification to the Director of the Office of Federa
Contract Compliance Programs within ten (10) working days of award of any construction
subcontract in excess of $10,000.00 at any tier for construction work under the contract
resulting from this solicitation. The notification shall list the name, address and telephone
number of the subcontractor, employer identification number of the subcontractor;
estimated dollar amount of the subcontract; estimated starting and completion dates of the
subcontract; and the geographical areain which the subcontract is to be performed.

Asreferred to in this section, the Director means:

Director

Office of Federa Contract Compliance Programs
Ruess Federa Plaza

310 W. Wisconsin Ave., Suite 1115

Milwaukee, W1 53202

The "Employer Identification Number" means the Federal Social Security number used on
the Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941.

As used in this notice, and in the contract resulting from solicitation, the "covered area’ is
the county(ies) in Wisconsin to which this proposal applies.
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APRIL 2013
ADDITIONAL FEDERAL-AID PROVISIONS

NOTICE TO ALL BIDDERS

To report bid rigging activities call:
1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free "hotline™
Monday through Friday, 8:00 a.m. to 5:00 p.m., Eastern Time. Anyone with knowledge of
possible bid rigging, bidding collusion, or other fraudulent activities should use the
"hotline" to report such activities.

The "hotline™ is part of the DOT's continuing effort to identify and investigate highway
construction contract fraud and abuse and is operated under the direction of the DOT
Inspector General. All information will be treated confidentially and caller anonymity will
be respected.
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Effective August 2015 letting

BUY AMERICA PROVISION

All steel and iron materials permanently incorporated in this project shall be domestic
products and all manufacturing and coating processes for these materials from smelting
forward in the manufacturing process must have occurred within the United States. Coating
includes epoxy coating, galvanizing, painting and any other coating that protects or enhances
the value of a material subject to the requirements of Buy America. The exemption of this
requirement is the minimal use of foreign materials if the total cost of such material
permanently incorporated in the product does not exceed one-tenth of one percent (1/10 of
1%) of the total contract cost or $2,500.00, whichever is greater. For purposes of this
paragraph, the cost is that shown to be the value of the subject products as they are delivered
to the project. The contractor shall take actions and provide documentation conforming to
CMM 2-28.5 to ensure compliance with this “Buy America” provision.

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf

Upon completion of the project certify to the engineer, in writing using department form
WS4567, that all steel, iron, and coating processes for steel or iron incorporated into the
contract work conform to these "Buy America" provisions. Attach a list of exemptions and
their associated costs to the certification form. Department form WS4567 is available at:

https://wisconsindot.qgov/hcciDocs/contracting-info/ws4567.doc

lofl
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Effective February 2016 letting

Cargo Preference Act Requirement
All Federal-aid projects shall comply with 46 CFR 381.7 (a) — (b) as follows:

(a) Agreement Clauses. “Use of United States-flag vessels:*

(1) Pursuant to Pub. L. 664 (43 U.S.C. 1241(b)) at least 50 percent of any equipment, materials or
commodities procured, contracted for or otherwise obtained with funds granted, guaranteed, loaned, or
advanced by the U.S. Government under this agreement, and which may be transported by ocean vessel,
shall be transported on privately owned United States-flag commercial vessels, if available.

(2) Within 20 days following the date of loading for shipments originating within the United States or within
30 working days following the date of loading for shipments originating outside the United States, a legible
copy of a rated, ‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described
in paragraph (a)(1) of this section shall be furnished to both the Contracting Officer (through the prime
contractor in the case of subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market
Development, Maritime Administration, Washington, DC 20590.”

(b) Contractor and Subcontractor Clauses. “Use of United States-flag vessels: The contractor agrees—"

(2) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross
tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever
shipping any equipment, material, or commaodities pursuant to this contract, to the extent such vessels are
available at fair and reasonable rates for United States-flag commercial vessels.

(2) To furnish within 20 days following the date of loading for shipments originating within the United States
or within 30 working days following the date of loading for shipments originating outside the United States,
a legible copy of a rated, ‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo
described in paragraph (b) (1) of this section to both the Contracting Officer (through the prime contractor
in the case of subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market
Development, Maritime Administration, Washington, DC 20590.

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this
contract.



Effective with December 2017 Letting

WISCONSIN DEPARTMENT OF TRANSPORTATION
DIVISION OF TRANSPORTATION AND SYSTEM DEVELOPMENT

SUPPLEMENTAL REQUIRED CONTRACT PROVISIONS
FOR PROJECTS WITH FEDERAL AID

PREVAILING WAGE RATES

The attached U.S. Department of Labor (Davis-Bacon Minimum Wage Rates)
furnishes the minimum prevailing wage rates pursuant to the Davis-Bacon and
Related Acts. The wage rates shown are the minimum rates required by the contract
to be paid during its life, however this is not a representation that labor can be
obtained at these rates. Itis the responsibility of bidders to inform themselves as to
the local labor conditions and prospective changes or adjustments of wage rates.
No increase in the contract price will be allowed or authorized on account of the
payment of wage rates in excess of those listed herein.

COVERAGE OF TRUCK DRIVERS

Truck drivers are covered by Davis-Bacon Minimum Wage Rates in the following
circumstances:
Drivers of a contractor or subcontractor for time spent working on the site
of the work.
Drivers of a contractor or subcontractor for time spent loading and/or
unloading materials and supplies on the site of the work, if such time is
not de minimis. https://www.dol.gov/whd/FOH/FOH_Ch15.pdf
Truck drivers transporting materials or supplies between a facility that is
deemed part of the site of the work and the actual construction site.
Truck drivers transporting portions of the building or work between a site
established specifically for the performance of the contract where a
significant portion of such building or work is constructed and the physical
place where the building or work called for in the contract will remain.

Truck drivers are not covered by Davis-Bacon Minimum Wage Rates in the

following circumstances:
Material delivery truck drivers while off the site of the work.
Drivers of a contractor or subcontractor traveling between a Davis-Bacon
job and a commercial supply facility while they are off the site of the
work.”
Truck drivers whose time spent on the site of the work is de minimis, such
as only a few minutes at a time merely to pick up or drop off materials or
supplies.

Details are available online at:

https://www.dol.gov/whd/recovery/pwrb/Tab9.pdf
https://wisconsindot.qgov/Pages/doing-bus/civil-rights/labornwage/trckng.aspx
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POSTINGS AT THE SITE OF THE WORK

In addition to the required postings furnished by the department, the contractor shall
post the following in at least one conspicuous and accessible place at the site of
work:

a. A copy of the contractor's Equal Employment Opportunity Policy.

All required documents shall be posted by the first day of work and be accurate and
complete. Postings must be readable, in an area where they will be noticed, and
maintained until the last day of work.

RESOURCES

Required information regarding compliance with federal provisions is found in the
following resources:

FHWA-1273 included in this contract

U.S. Department of Labor Prevailing Wage Resource Book

U.S. Department of Labor Field Operations Handbook

U.S. Code of Federal Regulations

Any applicable law, Act, or Executive Order enacted by the federal

government at the time of the letting of this contract

Page 2 of 2



General Decision Number: WI180010 09/28/2018 WI110
Superseded General Decision Number: WI20170010
State: Wisconsin

Construction Type: Highway

Counties: Wisconsin Statewide.

HIGHWAY, AIRPORT RUNWAY & TAXIWAY CONSTRUCTION PROJECTS (does
not include bridges over navigable waters; tunnels; buildings
in highway rest areas; and railroad construction)

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.35 for calendar year 2018 applies to all contracts
subject to the Davis-Bacon Act for which the contract is
awarded (and any solicitation was issued) on or after January
1, 2015. If this contract is covered by the EO, the contractor
must pay all workers in any classification listed on this wage
determination at least $10.35 per hour (or the apﬁlicable wage
rate listed on this wage determination, if it is higher) for
all hours spent performing on the contract in calendar year
2018. The EO minimum wage rate will be adjusted annually.
Please note that this EO aBplies to the above-mentioned types
of contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but it does not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional
information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
01/05/2018
0571872018
05/25/2018
06/15/2018
06/22/2018
07/20/2018
0870372018
08/31/2018
09/28/2018

~NOOAWNRO

[e4)

BRW10001-002 06/01/2017

CRAWFORD, JACKSON, JUNEAU, LA CROSSE, MONROE, TREMPEALEAU, AND
VERNON COUNTIES

Rates Fringes

BRW10002-002 06/01/2017
ASHLAND, BAYFIELD, DOUGLAS, AND IRON COUNTIES

Rates Fringes

BRWI0002-005 06/01/2017

ADAMS, ASHLAND, BARRON, BROWN, BURNETT, CALUMET, CHIPPEWA,
CLARK, COLUMBIA, DODGE, DOOR, DUNN, FLORENCE, FOND DU LAC,
FOREST, GREEN LAKE, IRON, JEFFERSON, KEWAUNEE, LANGLADE,
LINCOLN, MANITOWOC, MARATHON, MARINETTE, MARQUETTE, MENOMINEE,
OCONTO, ONEIDA, OUTAGAMIE, POLK, PORTAGE, RUSK, ST CROIX, SAUK,
SHAWANO, SHEBOYGAN, TAYLOR, VILAS, WALWORTH, WAUPACA, WAUSHARA,
WINNEBAGO, AND WOOD COUNTIES

Rates Fringes
CEMENT MASON/CONCRETE FINISHER...$ 34.87 21.46

BRWI10003-002 06/01/2017
BROWN, DOOR, FLORENCE, KEWAUNEE, MARINETTE, AND OCONTO COUNTIES

https://www.wdol .gov/wdol/scafiles/davisbacon/wi10.dvb[10/1/2018 8:37:59 AM]



Rates Fringes
BRWIO004-002 06/01/2017
KENOSHA, RACINE, AND WALWORTH COUNTIES

BRW10006-002 06/01/2017
ADAMS, CLARK, FOREST, LANGLADE, LINCOLN, MARATHON, MENOMINEE,
ONEIDA, PORTAGE, PRICE, TAYLOR, VILAS AND WOOD COUNTIES

Rates Fringes
“BRWIOO07-002 06/01/2017
GREEN, LAFAYETTE, AND ROCK COUNTIES

BRWI0008-002 06/01/2017
MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES
Rates Fringes
BRWIOO11-002 06/01/2016
CALUMET, FOND DU LAC, MANITOWOC, AND SHEBOYGAN COUNTIES
Rates Fringes
BRWIO019-002 06/01/2017

BARRON, BUFFALO, BURNETT, CHIPPEWA, DUNN, EAU CLAIRE, PEPIN,
PIERCE, POLK, RUSK, ST. CROIX, SAWYER AND WASHBURN COUNTIES

Rates Fringes
BRICKLAYER. . - - i e i i e i i ieae s $ 32.17 22.26
BRWIO034-002 06/01/2017
COLUMBIA AND SAUK COUNTIES

Rates Fringes
BRICKLAYER. . . i e i e it $ 33.74 22.40

CARP0087-001 05/01/2016
BURNETT (W. of Hwy 48), PIERCE (W. of Hwy 29), POLK (W. of Hwys
35, 48 & 65), AND ST. CROIX (W. of Hwy 65) COUNTIES

Rates Fringes

CARP0252-002 06/01/2016

ADAMS, BARRON, BAYFIELD (Eastern 2/3), BROWN, BUFFALO,
BURNETT (E. of Hwy 48), CALUMET, CHIPPEWA, CLARK, COLUMBIA,
CRAWFORD, DANE, DODGE, DOOR, DUNN, EAU CLAIRE, FLORENCE (except
area bordering Michigan State Line), FOND DU LAC, FOREST,
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GRANT, GREEN, GREEN LAKE, IOWA, IRON, JACKSON, JEFFERSON,
JUNEAU, KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE, LINCOLN,
MANITOWOC, MARATHON, MARINETTE (except N.E. corner), MARQUETTE,
MENOMINEE, MONROE, OCONTO, ONEIDA, OUTAGAMIE, PEPIN. PIERCE (E.
of Hwys 29 & 65), POLK (E. of Hwys 35, 48 & 65), PORTAGE,
PRICE, RICHLAND, ROCK, RUSK, SAUK, SAWYER, SHAWANO, SHEBOYGAN,
ST CROIX (E. of Hwy 65), TAYLOR, TREMPEALEAU, VERNON, VILAS,
géLWORTg, WASHBURN, WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD
UNTIE

Rates Fringes
CARPENTER
CARPENTER. . . ... oL $ 33.56 18.00
MILLWRIGHT - . o oo oo oo $ 35.08 18.35
PILEDRIVER. .. .. ... ..., $ 34.12 18.00
CARP0252-010 06/01/2016
ASHLAND COUNTY
Rates Fringes
Carpenters
Carpenter................... $ 33.56 18.00
Millwright. ... ... ............ $ 35.08 18.35
Pile Driver. ... .. ... ... .... $ 34.12 18.00

CARP0264-003 06/01/2016
KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WAUKESHA, AND WASHINGTON
COUNTIES

Rates Fringes
* CARPO361-004 05/01/2018
BAYFIELD (West of Hwy 63) AND DOUGLAS COUNTIES
Rates Fringes
CARP2337-001 06/01/2016
ZONE A: MILWAUKEE, OZAUKEE, WAUKESHA AND WASHINGTON
ZONE B: KENOSHA & RACINE

Rates Fringes

PILEDRI1VERMAN
Zone Ao $ 31.03 22.69
Zone B.. .o $ 31.03 22.69

ELEC0014-002 06/04/2018

ASHLAND, BARRON, BAYFIELD, BUFFALO, BURNETT, CHIPPEWA, CLARK
(except Maryville, Colby, Unity, Sherman, Fremont, Lynn &
Sherwood), CRAWFORD, DUNN, EAU CLAIRE, GRANT, IRON, JACKSON, LA
CROSSE, MONROE, PEPIN, PIERCE, POLK, PRICE, RICHLAND, RUSK, ST
888&¥iE§AWYER, TAYLOR, TREMPEALEAU, VERNON, AND WASHBURN

Rates Fringes
Electricians:. ... ... ... oooa. $ 34.21 20.46
'ELEC0014-007 06/05/2018
REMAINING COUNTIES

Rates Fringes

Teledata System Installer
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Installer/Technician........ $ 26.25 13.92

Low voltage construction, installation, maintenance and
removal of teledata facilities (voice, data, and video)
including outside plant, telephone and data inside wire,
interconnect, terminal equipment, central offices, PABX,
fiber optic cable and equipment, micro waves, V-SAT,
bypass, CATV, WAN (wide area networks), LAN (local area
networks), and ISDN (integrated systems digital network).

ELEC0127-002 06/01/2017
KENOSHA COUNTY

Rates Fringes
Electricians: .. ... ... . ... ... $ 38.50 30%+10.57

* ELEC0158-002 06/04/2018

BROWN, DOOR, KEWAUNEE, MANITOWOC (except Schleswig),
MARINETTE(Wausuakee and area South thereof), OCONTO, MENOMINEE
(East of a ine 6 miles West of the West boundary of Oconto
County), SHAWANO (Except Area North of Townships of Aniwa and
Hutchins) COUNTIES

Rates Fringes

ELEC0159-003 06/01/2018

COLUMBIA, DANE, DODGE (Area West of Hwy 26, except Chester and

Emmet Townships), GREEN, LAKE (except Townships of Berlin,

Seneca, and St. Marie), I0WA, MARQUETTE (except Townships of

ggshkokg, Crystal Lake, Newton, and Springfield), and SAUK
UNTIE

Rates Fringes

ELEC0219-004 06/01/2016

FLORENCE COUNTY (Townships of Aurora, Commonwealth, Fern,
E!orencg and Homestead) AND MARINETTE COUNTY (Township of
iagara

Rates Fringes
Electricians:
Electrical contracts over
$180,000. . ¢ oo e e e eaaa $ 32.38 18.63
Electrical contracts under
$180,000. - - oo e e e aaaa $ 30.18 18.42
ELEC0242-005 05/16/2018
DOUGLAS COUNTY
Rates Fringes
Electricians: .. ... ... eeeaa-. $ 36.85 26.17

ELEC0388-002 05/30/2016

ADAMS, CLARK (Colby, Freemont, Lynn, Mayville, Sherman,
Sherwood, Unity), FOREST, JUNEAU, LANGLADE, LINCOLN, MARATHON,
MARINETTE (Beecher, Dunbar, Goodman & Pembine), MENOMINEE (Area
West of a line 6 miles West of the West boundary of Oconto
County), ONEIDA, PORTAGE, SHAWANO (Aniwa and Hutchins), VILAS
AND WOOD COUNTIES

Rates Fringes
Electricians:...... oo eoeenennn. $ 30.69 26.00% +10.05
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ELEC0430-002 06/01/2017

RACINE COUNTY (Except Burlington Township)

Rates Fringes
'ELEC0494-005 06/01/2018
MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
'ELEC0494-006 06/01/2018
CALUMET (Township of New Holstein), DODGE (East of Hwy 26

including Chester Township), FOND DU LAC, MANITOWOC
(Schleswig), and SHEBOYGAN COUNTIES

Rates Fringes

ELEC0494-013 06/01/2018

DODGE (East of Hwy 26 including Chester Twp, excluding Emmet
Twp), FOND DU LAC (Except Waupuin), MILWAUKEE, OZAUKEE,
MANTTOWOC (Schleswig), WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
Sound & Communications
Installer_. . ... ___..._..... $ 19.56 17.74
Technician. ... ... ... ........ $ 28.99 19.15

Installation, testing, maintenance, operation and servicing
of all sound, intercom, telephone interconnect, closed
circuit TV systems, radio systems, background music
systems, language laboratories, electronic carillion,
antenna distribution systems, clock and pro?ram systems and
Iow—volta?e systems such as visual nurse call, audio/visual
nurse call systems, doctors entrance register systems.
Includes all wire and cable carrying audio, visual, data,
light and radio freguency signals. Includes the
installation of conaduit, wiremold, or raceways in existing
structures_that have been occupied for six_months or more
where required for the protection of the wire or cable, but
does not mean a complete conduit or raceway system. work
covered does not include the installation of conduit,
wiremold or any raceways in any new construction, or the
installation of power supply outlets by means of which
external electric power is supplied to any of the foregoing
equipment or products

ELEC0577-003 06/01/2018
CALUMET (except Township of New Holstein), GREEN LAKE (N. part
including Townships of Berlin, St Marie, and Seneca), MARQUETTE
(N. part including Townships of Crystal Lake, Neshkoro, Newton,

and Springfield), OUTAGAMIE, WAUPACA, WAUSHARA, AND WINNEBAGO
COUNTIES

Rates Fringes

ELEC0890-003 06/01/2018
DODGE (Emmet _Township only), GREEN, JEFFERSON, LAFAYETTE,
RACINE (Burlington Township), ROCK AND WALWORTH COUNTIES

Rates Fringes
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ELEC0953-001 07/01/2015

Rates Fringes
Line Construction:

1) Lineman. ... ... ... $ 42.14 32% + 5.00

2) Heavy Equipment
Operator. .......ccceceaaaaaan $ 40.03 32% + 5.00
3) Equipment Operator...... $ 33.71 32% + 5.00
4) Heavy Groundman Driver..$ 26.78 14.11
5) Light Groundman Driver..$ 24.86 13.45
6) Groundsman.............. $ 23.18 32% + 5.00

ENG10139-005 06/04/2018
Rates Fringes

Power Equipment Operator
Group 1. ... $ 40.72 22.10
GroUp 2. cei e e cieeaaaaaan $ 40.22 22.10
Group 3. . ieei i i $ 39.72 22.10
Group 4. cei e e e $ 39.46 22.10
Group 5. i $ 39.17 22.10
Group 6. ccii e i cee e e $ 33.27 22.10

HAZARDOUS WASTE PREMIUMS:

EPA Level "A" protection - $3.00 per hour
EPA Level "B" protection - $2.00 per hour
EPA Level "C" protection - $1.00 per hour

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1: Cranes, tower cranes, and derricks with or without
attachments with a lifting capacity of over 100 tons; or
cranes, tower cranes, and derricks with boom, leads and/or
jJjib lengths measuring 176 feet or longer.

GROUP 2: Cranes, tower cranes and derricks with or without
attachments with a lifting capacity of 100 tons or less; or
cranes, tower cranes, and derricks with boom, leads, and/or
Jibs lengths measuring 175 feet or under and Backhoes
(excavators) Weighing 130,000 Ibs and over; caisson rigs;
pile driver; dredge operator; dredge engineer; Boat Pilot.

GROUP 3: Mechanic or welder - Heavy duty equipment; cranes
with a lifting capacity of 25 tons or under; concrete
breaker (manual or remote); vibratory/sonic concrete
breaker; concrete laser screed; concrete slipform paver;
concrete batch Blant operator; concrete pvt. spreader -
heavy duty (rubber tired); concrete spreader & distributor;
automatic subgrader (concrete); concrete grinder & planing
machine; concrete slipform curb & gutter machine; slipform
concrete placer; tube finisher; hydro blaster (10,000 psi &
over); bridge paver; concrete conveyor system; concrete
pump; Rotec type Conveyor; stabilizing mixer
(self-propelled); shoulder widener; asphalt plant engineer;
bituminious paver; bump cutter & grooving machine; milling
machine; screed (bituminous paver); asphalt heater, planer
& scarifier; Backhoes (excavators) weighing under 130,000
Ibs; grader or motor patrol; tractor (scraper, dozer,
pusher, loader); scraper - rubber tired (single or twin
engine); endloader; hydraulic backhoe (tractor type);
trenching machine; skid rigs; tractor, side boom (heavy);
drilling or boring machine (mechanical heavy); roller over
5 tons; percussion or rotary drilling machine; air track;
blaster; loading machine gconveyor); tugger; boatmen;
winches & A-frames; post driver; material hoist.

GROUP 4: Greaser, roller steel §5 tons or less); roller
(pneumatic tired) - self propelled; tractor (mounted or
towed compactors & light equipment); shouldering machine;
self- propelled chip spreader; concrete spreader; finishing
machine; mechanical float; curing machine; power subgrader;
joint sawer (multiple blade) belting machine; burlap
machine; texturing machine; tractor endloader (rubber
tired) - light; jeep digger; forklift; mulcher; launch
operator; fireman, environmental burner
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GROUP 5: Air compressor; power pack; vibrator hammer and

extractor; heavy equipment, leadman; tank car heaters;

stump chipper; curb machine operator; Concrete

Broportlonlng plants; generators; mudjack operator; rock
reaker; crusher or screening plant; screed (milling

machine); automatic belt conveyor and surge bin; pug mill

gpegator; Oiler, pump (over 3 inches); Drilling Machine
ender.

GROUP 6: Off-road material hauler with or without ejector.

IRONOO08-002 06/01/2017

BROWN, CALUMET, DOOR, FOND DU LAC, KEWAUNEE, MANITOWOC,
géRINETgE, OCONTO, OUTAGAMI, SHAWANO, SHEBOYGAN, AND WINNEBAGO
UNTIES:

Rates Fringes
IRONWORKER. - . . oo i ii i eii e e et $ 31.24 26.97

Paid Holidays: New Year®s Day, Memorial Day, July 4th, Labor
Day, Thanksgiving Day & Christmas Day.

IRONOO08-003 06/01/2017

KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WALWORTH (N.E. 2/3),
WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
IRONWORKER. - - . oo oo $ 33.19 26.97

Paid Holidays: New Year®s Day, Memorial Day, July 4th, Labor
Day, Thanksgiving Day & Christmas Day.

IRONO383-001 06/01/2017

ADAMS, COLUMBIA, CRAWFORD, DANE, DODGE, FLORENCE, FOREST,
GRANT, GREENE, (Excluding S.E. tip), GREEN LAKE, I0WA,
JEFFERSON, JUNEAU, LA CROSSE, LAFAYETTE, LANGLADE, MARATHON,
MARQUETTE, MENOMINEE, MONROE, PORTAGE, RICHLAND, ROCK (Northern
area, vicinity of Edgerton and Milton), SAUK, VERNON, WAUPACA,
WAUSHARA, AND WOOD COUNTIES

Rates Fringes
IRONO498-005 06/01/2016
GREEN (S.E. 1/3), ROCK (South of Edgerton and Milton), and
WALWORTH (S.W. 1/3) COUNTIES:

Rates Fringes
TIRONO512-008 05/01/2017
BARRON, BUFFALO, CHIPPEWA, CLARK, DUNN, EAU CLAIRE, JACKSON,

PEPIN, PIERCE, POLK, RUSK, ST CROIX, TAYLOR, AND TREMPEALEAU
COUNTIES

Rates Fringes

IRONO512-021 05/01/2017

ASHLAND, BAYFIELD, BURNETT, DOUGLAS, IRON, LINCOLN, ONEIDA,
PRICE, SAWYER, VILAS AND WASHBURN COUNTIES
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Rates Fringes

LABO0113-002 06/04/2018
MILWAUKEE AND WAUKESHA COUNTIES

Rates Fringes
LABORER

Group 1. .. i iii i aaaaaan $ 27.88 21.76
Group 2. .. .. i $ 28.03 21.76
Group 3. ciii i i ceeeaceaaan $ 28.23 21.76
Group 4. . .. $ 28.38 21.76
Group 5. it i e i e e e e e $ 28.53 21.76
Group 6. ... . $ 24.37 21.76

LABORERS CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, lroner, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air _Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Opgrated); Chain Saw Operator; Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike OFf Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster and Powderman

GROUP 6: Flagperson; traffic control person

LABO0113-003 06/04/2018
OZAUKEE AND WASHINGTON COUNTIES

Rates Fringes
LABORER

Group 1. ... i i $ 27.13 21.76
GroUp 2. ceii e eceeeaaaaann $ 27.23 21.76
(€7 010 o JC $ 27.28 21.76
Group 4. cei e ee e e e $ 27.48 21.76
Group 5. i i $ 27.33 21.76
Group 6. ccii e i iee e aaaaaan $ 24.22 21.76

LABORERS CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, lroner, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated);

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster; powderman
GROUP 6: Flagperson and Traffic Control Person
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LABO0113-011 06/04/2018
KENOSHA AND RACINE COUNTIES

Rates Fringes
LABORER

Group 1. ... i $ 26.94 21.76
Group 2. .. $ 27.09 21.76
(€ o 10 o JC T $ 27.29 21.76
Group 4. .o $ 27.26 21.76
Group 5. i $ 27.59 21.76
Group 6. .. $ 24.08 21.76

LABORERS CLASSIFICATIONS:

GROUP 1: General laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
utility Man); Batch Truck Dumper or Cement Handler;
Bituminous worker (Dumper, lroner, Smoother, and Tamper);
Concrete Handler

GROUP 2: Ailr _Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Opgrated); Chain Saw Operator; Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster and Powderman
GROUP 6: Flagman; traffic control person

LABO0140-002 06/04/2018

ADAMS, ASHLAND, BARRON, BAYFIELD, BROWN, BUFFALO, BURNETT,
CALUMET, CHIPPEWA, CLARK, COLUMBIA, CRAWFORD, DODGE, DOOR,
DOUGLAS, DUNN, EAU CLAIRE, FLORENCE, FOND DU LAC, FOREST,
GRANT, GREEN, GREEN LAKE, IRON, JACKSON, JUNEAU, I0WA,
JEFFERSON, KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE, LINCOLN,
MANITOWOC, MARATHON, MARINETTE, MARQUETTE, MENOMINEE, MONROE,
OCONTO, ONEIDA, OUTAGAMIE, PEPIN, PIERCE, POLK, PORTAGE, PRICE,
RICHLAND, ROCK, RUSK, SAUK, SAWYER, SHAWANO, SHEBOYGAN, ST.
CROIX, TAYLOR, TREMPEALEAU, VERNON, VILLAS, WALWORTH, WASHBURN,
WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD COUNTIES

Rates Fringes
LABORER

Group 1. .. .. ... $ 31.80 17.20
Group 2. ccii e e ceeeaaaaan $ 31.90 17.20
Group 3. i $ 31.95 17.20
Group 4. cei e e e $ 32.15 17.20
Group 5. ... $ 32.00 17.20
Group 6. cei e i iee e e $ 28.43 17.20

LABORER CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bitminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, lroner, Smoother and Tamper);
Concrete Handler

GROUP 2: Air _Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Opgrated); Chain Saw Operator, Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk and Pavement); Strike Off Man
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GROUP 4: Line and Grade Secialist
GROUP 5: Blaster; powderman
GROUP 6: Flagperson; Traffic Control

LABO0464-003 06/04/2018
DANE COUNTY

Rates Fringes
LABORER

Group 1. ... ...l $ 32.08 17..20
Group 2. ccii e e ceeeaaaaan $ 32.18 17..20
Group 3. i $ 32.23 17..20
Group 4. ce i ie e aaa e $ 32.43 17..20
Group 5. ... $ 32.28 17..20
Group 6. ci i e e e $ 28.43 17..20

LABORERS CLASSIFICATIONS:

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminious Worker (Dumper, lroner, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air _Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Opgrated); Chain Saw Operator; Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster; Powderman
GROUP 6: Flagperson and Traffic Control Person

PAINO0106-008 05/01/2017
ASHLAND, BAYFIELD, BURNETT, AND DOUGLAS COUNTIES

Rates Fringes
Painters:
New:
Brush, Roller.._._._._.___._._.. $ 30.33 17.27
Spray, Sandblast, Steel....$ 30.93 17.27
Repaint:
Brush, Roller..._._.......... $ 28.83 17.27
Spray, Sandblast, Steel....$ 29.43 17.27
PAIN0108-002 06/01/2017
RACINE COUNTY
Rates Fringes
Painters:
Brush, Roller............... $ 33.74 18.95
Spray & Sandblast........... $ 34.74 18.95

PAIN0259-002 05/01/2008
BARRON, CHIPPEWA, DUNN, EAU CLAIRE, PEPIN, PIERCE, POLK, RUSK,
SAWYER, ST. CROIX, AND WASHBURN COUNTIES

Rates Fringes
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PAIN0259-004 05/01/2015
BUFFALO, CRAWFORD, JACKSON, LA CROSSE, MONROE, TREMPEALEAU, AND
VERNON COUNTIES

Rates Fringes

PAINO781-002 06/01/2017
JEFFERSON, MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes

Painters:
Bridge. ... ... ... ... $ 30.60 22.80
Brush. ... ... .. ... ... .. ...... $ 30.25 22.80
Spray & Sandblast........... $ 31.00 22.80

PAINO802-002 06/01/2017

COLUMBIA, DANE, DODGE, GRANT, GREEN, I0WA, LAFAYETTE, RICHLAND,
ROCK, AND SAUK COUNTIES

Rates Fringes
PAINTER
Brush. ... .. .. ... ... ...... $ 28.25 17.72
PREMIUM PAY: ) o
ﬁtructural Steel, Spray, Bridges = $1.00 additional per
our.

PAINO802-003 06/01/2017

ADAMS, BROWN, CALUMET, CLARK, DOOR, FOND DU LAC, FOREST, GREEN
LAKE, IRON, JUNEAU, KEWAUNEE, LANGLADE, LINCOLN, MANITOWOC,
MARATHON, MARINETTE, MARQUETTE, MENOMINEE, OCONTO, ONEIDA,
OUTAGAMIE, PORTAGE, PRICE, SHAWANO, SHEBOYGAN, TAYLOR, VILAS,
WAUSHARA, WAUPACA, WINNEBAGO, AND WOOD COUNTIES

Rates Fringes
PAINTER. . . i iaaa $ 24.89 12.05
PAIN0934-001 06/01/2017
KENOSHA AND WALWORTH COUNTIES
Rates Fringes
Painters:
Brush. ... ... ... ... ... $ 33.74 18.95
ST 0] o= /2 $ 34.74 18.95
Structural Steel._.._.____.___. $ 33.89 18.95
PAIN1011-002 06/01/2017
FLORENCE COUNTY
Rates Fringes
Painters: ... ... ... .. .. ... _...-. $ 24.86 12.23
PLAS0599-010 06/01/2017
Rates Fringes
CEMENT MASON/CONCRETE FINISHER
Y - R $ 39.46 17.17
Area 2 (BAC) . oo $ 35.07 19.75
Area 3. . ... $ 35.61 19.40
Area 4. e $ 34.70 20.51
Area 5. ... ... $ 36.27 18.73
Area 6. .o $ 32.02 22.99
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AREA DESCRIPTIONS

AREA 1: BAYFIELD, DOUGLAS, PRICE, SAWYER, AND WASHBURN
COUNTIES

AREA 2: ADAMS, ASHLAND, BARRON, BROWN, BURNETT, CALUMET,
CHIPPEWA, CLARK, COLUMBIA, DODGE, DOOR, DUNN, FLORENCE,
FOND DU LAC, FOREST, GREEN LAKE, IRON, JEFFERSON, KEWAUNEE,
LANGLADE, LINCOLN, MANITOWOC, MARATHON, MARINETTE,
MARQUETTE, MENOMINEE, OCONTO, ONEIDA, OUTAGAMIE, POLK,
PORTAGE, RUSK, ST CROIX, SAUK, SHAWANO, SHEBOYGAN, TAYLOR,
géLAS, gALWORTH, WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD
UNTIE

AREA 3: BUFFALO, CRAWFORD, EAU CLAIRE, JACKSON, JUNEAU, LA
CROSSE MONROE, PEPIN, PIERCE, RICHLAND, TREMPEALEAU, AND
VERNON COUNTIES

AREA 4: MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

AREA 5: DANE, GRANT, GREEN, I0WA, LAFAYETTE, AND ROCK
COUNTIES

AREA 6: KENOSHA AND RACINE COUNTIES

TEAMO039-001 06/01/2018
Rates Fringes

TRUCK DRIVER
1 &2 Axles. ..o $ 28.12 21.20
3 or more Axles; Euclids
Dumptor & Articulated,
Truck Mechanic.............. $ 28.27 21.20

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
the¥ work, up to 56 hours of paid sick leave each year.
Emp o¥ees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
?[eventlye care; to assist a family member (or person who is
ike family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses

(29CFR 5.5 (a) (1) (ii))-

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers"” that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).
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Union Rate ldentifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than "SU" or
"UAVG'" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where apﬁlicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
28?2 current negotiated rate, which in this example is July 1,

Union prevailing wage rates are updated to reflect all rate_
changes in_the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate ldentifiers

Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on_a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage _rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate ldentifiers

Classification(s) listed under the UAVG identifier indicate
that no_single maﬂority rate Prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producin? the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current 3
Begoglated/CBA rate of the union locals from which the rate is
ased.

WAGE DETERMINATION APPEALS PROCESS

%.) Has there been an initial decision in the matter? This can
e:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on
a wage determination matter

* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
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process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) IT the answer to the %uestion in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N._W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party”s position_and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) IT the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4_.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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August 2018

NOTICE TO BIDDERS
WAGE RATE DECISION

The wage rate decision of the Department of Labor which has been incorporated in these advertised
specifications is incomplete in that the classifications may be omitted from the Department of
Labor's decision.

Since the bidder is responsible, independently, for ascertaining area practice with respect to the
necessity, or lack of necessity, for the use of these classifications in the prosecution of the work
contemplated by this project, no inference may be drawn from the omission of these classifications
concerning prevailing area practices relative to their use. Further, this omission will not, per se, be
construed as establishing any governmental liability for increased labor cost if it is subsequently
determined that such classifications are required.

There may be omissions and/or errors in the federal wage rates. The bidder is responsible for
evaluating and determining the correct applicable rate.

If a project includes multiple types of construction (highway, bridge over navigable water, sanitary
sewer and water main, building) and there is not a separate wage determination for this type of work
included in the proposal, use the wage determination that is in the proposal.

If a project includes multiple types of construction, different wage rate determinations may be
inserted into the contract (WI10/Highway = in all WisDOT highway contracts, WI15/Heavy =
bridge over navigable water per USDOL and US Coast Guard designation, WI18/Heavy (Sewer &
Water Line & Tunnel) = sanitary sewer and water main if the cost is more than 20% of the contract
and/or at least $1,000,000, and Building). If multiple wage rate determinations are inserted into the
contract, use the classification in the wage determination for the work being done. Use WI15 wage
rates when working on the bridge and/or structure from bank to bank. Use WI8 wage rates when
working on any sanitary sewer or water main work. Use Building wage rates for all work done
within the footprint of the building. Use WI10 wage rates for all other highway work in the contract
and approaches to structures. For example, if a laborer is working within the footprint of a building,
use the Laborer rate in the Building wage determination inserted in the contract. If a laborer is
working on a bridge/structure within the banks, use the Laborer rate in the WI15/Heavy wage
determination if inserted in the contract. If the laborer is working on the highway, use the Laborer
rate in the WI10/Highway wage determination.
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Wisconsin Department of Transportation

08/22/2018 09:42:00

%’osmh‘f“ﬁ
Proposal Schedule of Items Page 1 of 9
Proposal ID: 20181113025  Project(s): 6210-00-72
Federal ID(s): WISC 2018447
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line Item 1D Qﬁgntit and Unit Price Bid Amount
Number i o
Description Units
0002 201.0105 11.000
Clearing STA
0004 201.0205 7.000
Grubbing STA
0006 203.0100 4.000
Removing Small Pipe Culverts EACH
0008 203.0200
Removing Old Structure (station) 01. LS LUMP SUM
289+55
0010 204.0110 3,536.000
Removing Asphaltic Surface SY
0012 204.0115 417.000
Removing Asphaltic Surface Butt Joints SY
0014 204.0120 11,084.000
Removing Asphaltic Surface Milling SY
0016 204.0125 21,805.000
Removing Asphaltic Surface Milling TON
0018 204.0150 184.000
Removing Curb & Gutter LF
0020 204.0165 8,509.000
Removing Guardrail LF
0022 205.0100 8,669.000
Excavation Common CYy
0024 211.0100
Prepare Foundation for Asphaltic Paving LS LUMP SUM
(project) 01. 6210-00-72
0026 211.0400 762.000
Prepare Foundation for Asphaltic STA
Shoulders
0028 213.0100 1.000
Finishing Roadway (project) 01. 6210- EACH
00-72
0030 305.0110 706.400
Base Aggregate Dense 3/4-Inch TON
0032 305.0120 2,901.300
Base Aggregate Dense 1 1/4-Inch TON
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Proposal Schedule of ltems Page 2 of 9

Proposal ID: 20181113025  Project(s): 6210-00-72
Federal ID(s): WISC 2018447

SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
i Item ID L :
Nllj-rlr?t?er ' Quantity and Unit Price Bid Amount
Description Units
0034 312.0110 3,554.300
Select Crushed Material TON
0036 325.0100 76,342.000
Pulverize and Relay SY
0038 440.4410 28,800.000
Incentive IRI Ride DOL 1.00000 28,800.00
0040 455.0605 8,406.000
Tack Coat GAL
0042 460.2000 23,040.000
Incentive Density HMA Pavement DOL 1.00000 23,040.00
0044 460.4110.S 52,278.000
Reheating HMA Pavement Longitudinal LF
Joints
0046 460.6223 15,992.000
HMA Pavement 3 MT 58-28 S TON
0048 460.6225 20,120.000
HMA Pavement 5 MT 58-28 S TON
0050 465.0105 760.000
Asphaltic Surface TON
0052 465.0120 189.700
Asphaltic Surface Driveways and Field TON
Entrances
0054 465.0125 1,056.000
Asphaltic Surface Temporary TON
0056 465.0310 12.000
Asphaltic Curb LF
0058 465.0315 31.000
Asphaltic Flumes SY
0060 465.0475 32,213.000
Asphalt Centerline Rumble Strips 2-Lane LF
Rural
0062 520.1024 2.000
Apron Endwalls for Culvert Pipe 24-Inch EACH
0064 520.1036 2.000

Apron Endwalls for Culvert Pipe 36-Inch EACH




WSCONs;,

Wisconsin Department of Transportation

08/22/2018 09:42:00

%’osmh‘f“ﬁ
Proposal Schedule of Items Page 3 of 9
Proposal ID: 20181113025  Project(s): 6210-00-72
Federal ID(s): WISC 2018447
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line Item 1D Qﬁgntit and Unit Price Bid Amount
Number i o
Description Units
0066 520.1048 1.000
Apron Endwalls for Culvert Pipe 48-Inch EACH
0068 520.3148 22.000
Culvert Pipe Class Il 48-Inch LF
0070 520.3324 88.000
Culvert Pipe Class IlI-A 24-Inch LF
0072 520.3336 88.000
Culvert Pipe Class Ill-A 36-Inch LF
0074 520.8700 2.000
Cleaning Culvert Pipes EACH
0076 520.9700.S 156.000
Culvert Pipe Liners (size) 01. 36-Inch LF
0078 520.9700.S 100.000
Culvert Pipe Liners (size) 02. 42-Inch LF
0080 520.9750.S 2.000
Cleaning Culvert Pipes for Liner EACH
Verification
0082 521.3118 8.000
Culvert Pipe Corrugated Steel 18-Inch LF
0084 521.3124 18.000
Culvert Pipe Corrugated Steel 24-Inch LF
0086 522.0136 82.000
Culvert Pipe Reinforced Concrete Class LF
Il 36-Inch
0088 522.0142 180.000
Culvert Pipe Reinforced Concrete Class LF
Il 42-Inch
0090 522.1036 2.000
Apron Endwalls for Culvert Pipe EACH
Reinforced Concrete 36-Inch
0092 522.1042 4.000
Apron Endwalls for Culvert Pipe EACH
Reinforced Concrete 42-Inch
0094 524.0618 1.000
Apron Endwalls for Culvert Pipe EACH

Salvaged 18-Inch




WSCONs;,

Wisconsin Department of Transportation

08/22/2018 09:42:00

%’osmh‘f“ﬁ
Proposal Schedule of Items Page 4 of 9
Proposal ID: 20181113025  Project(s): 6210-00-72
Federal ID(s): WISC 2018447
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line Item 1D Qﬁgntit and Unit Price Bid Amount
Number i o
Description Units
0096 524.0624 1.000
Apron Endwalls for Culvert Pipe EACH
Salvaged 24-Inch
0098 601.0411 93.000
Concrete Curb & Gutter 30-Inch Type D LF
0100 601.0557 91.000
Concrete Curb & Gutter 6-Inch Sloped LF
36-Inch Type D
0102 603.8000 1,050.000
Concrete Barrier Temporary Precast LF
Delivered
0104 603.8125 2,100.000
Concrete Barrier Temporary Precast LF
Installed
0106 606.0100 5.000
Riprap Light CY
0108 606.0200 9.000
Riprap Medium CY
0110 614.0397 1,697.000
Guardrail Mow Strip Emulsified Asphalt SY
0112 614.2300 4,795.000
MGS Guardrail 3 LF
0114 614.2310 306.000
MGS Guardrail 3 HS LF
0116 614.2330 1,490.000
MGS Guardrail 3 K LF
0118 614.2340 556.000
MGS Guardrail 3 L LF
0120 614.2350 573.000
MGS Guardrail Short Radius LF
0122 614.2610 36.000
MGS Guardrail Terminal EAT EACH
0124 614.2630 8.000
MGS Guardrail Short Radius Terminal EACH
0126 614.8010 36.000
Anchor Post Assembly Top Mount EACH
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Proposal Schedule of Items Page 5 of 9
Proposal ID: 20181113025  Project(s): 6210-00-72
Federal ID(s): WISC 2018447
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line Item 1D Qﬁgntit and Unit Price Bid Amount
Number i o
Description Units
0128 618.0100 1.000
Maintenance And Repair of Haul Roads EACH
(project) 01. 6210-00-72
0130 619.1000 1.000
Mobilization 01. 6210-00-72 EACH
0132 621.0100 36.000
Landmark Reference Monuments EACH
0134 624.0100 70.000
Water MGAL
0136 625.0100 20,090.000
Topsoll SY
0138 628.1504 15,023.000
Silt Fence LF
0140 628.1520 15,023.000
Silt Fence Maintenance LF
0142 628.1905 8.000
Mobilizations Erosion Control EACH
0144 628.1910 16.000
Mobilizations Emergency Erosion Control EACH
0146 628.2002 18,999.000
Erosion Mat Class | Type A SY
0148 628.2008 1,198.000
Erosion Mat Urban Class | Type B SY
0150 628.5505 366.000
Polyethylene Sheeting SY
0152 628.7504 72.000
Temporary Ditch Checks LF
0154 628.7555 58.000
Culvert Pipe Checks EACH
0156 628.7570 72.000
Rock Bags EACH
0158 629.0210 12.680
Fertilizer Type B CWT
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Proposal Schedule of Items Page 6 of 9
Proposal ID: 20181113025  Project(s): 6210-00-72
Federal ID(s): WISC 2018447
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line Item 1D Qﬁgntit and Unit Price Bid Amount
Number i o
Description Units
0160 630.0120 348.900
Seeding Mixture No. 20 LB
0162 630.0140 21.300
Seeding Mixture No. 40 LB
0164 630.0170 21.400
Seeding Mixture No. 70 LB
0166 633.5200 20.000
Markers Culvert End EACH
0168 634.0614 31.000
Posts Wood 4x6-Inch X 14-FT EACH
0170 634.0616 63.000
Posts Wood 4x6-Inch X 16-FT EACH
0172 634.0618 8.000
Posts Wood 4x6-Inch X 18-FT EACH
0174 637.2210 585.740
Signs Type Il Reflective H SF
0176 637.2230 148.850
Signs Type Il Reflective F SF
0178 638.2102 2.000
Moving Signs Type Il EACH
0180 638.2602 87.000
Removing Signs Type Il EACH
0182 638.3000 87.000
Removing Small Sign Supports EACH
0184 642.5201 1.000
Field Office Type C EACH
0186 643.0300 14,371.000
Traffic Control Drums DAY
0188 643.0310.S 1.000
Temporary Portable Rumble Strips LS
0190 643.0420 399.000
Traffic Control Barricades Type Ill DAY
0192 643.0705 798.000
Traffic Control Warning Lights Type A DAY
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Proposal Schedule of Items Page 7 of 9
Proposal ID: 20181113025  Project(s): 6210-00-72
Federal ID(s): WISC 2018447
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line Item 1D Qﬁgntit and Unit Price Bid Amount
Number i o
Description Units
0194 643.0900 13,237.000
Traffic Control Signs DAY
0196 643.1000 64.000
Traffic Control Signs Fixed Message SF
0198 643.5000 1.000
Traffic Control EACH
0200 645.0120 19.000
Geotextile Type HR SY
0202 646.1020 41,160.000
Marking Line Epoxy 4-Inch LF
0204 646.1040 75,608.000
Marking Line Grooved Wet Ref Epoxy 4- LF
Inch
0206 646.3040 1,270.000
Marking Line Grooved Wet Ref Epoxy 8- LF
Inch
0208 646.4520 40,264.000
Marking Line Same Day Epoxy 4-Inch LF
0210 646.6120 45.000
Marking Stop Line Epoxy 18-Inch LF
0212 646.9000 900.000
Marking Removal Line 4-Inch LF
0214 648.0100 7.380
Locating No-Passing Zones Ml
0216 649.0105 93,349.000
Temporary Marking Line Paint 4-Inch LF
0218 649.0120 1,427.000
Temporary Marking Line Epoxy 4-Inch LF
0220 649.0220 1,270.000
Temporary Marking Line Epoxy 8-Inch LF
0222 649.0850 72.000
Temporary Marking Stop Line LF
Removable Tape 18-Inch
0224 650.4500 15,378.000
Construction Staking Subgrade LF
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Proposal ID: 20181113025  Project(s): 6210-00-72
Federal ID(s): WISC 2018447
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line Item 1D Qﬁgntit and Unit Price Bid Amount
Number i o
Description Units
0226 650.5000 15,378.000
Construction Staking Base LF
0228 650.5500 187.000
Construction Staking Curb Gutter and LF
Curb & Gutter
0230 650.6000 10.000
Construction Staking Pipe Culverts EACH
0232 650.8000 38,013.000
Construction Staking Resurfacing LF
Reference
0234 650.9910
Construction Staking Supplemental LS LUMP SUM
Control (project) 01. 6210-00-72
0236 650.9920 11,239.000
Construction Staking Slope Stakes LF
0238 661.0100
Temporary Traffic Signals for Bridges LS LUMP SUM
(structure) 01. Sta. 378+10
0240 661.0100
Temporary Traffic Signals for Bridges LS LUMP SUM
(structure) 02. Sta. 389+12
0242 661.0100
Temporary Traffic Signals for Bridges LS LUMP SUM
(structure) 03. Sta. 398+12
0244 690.0150 3,217.000
Sawing Asphalt LF
0246 ASP.1TOA 2,400.000
On-the-Job Training Apprentice at HRS 5.00000 12,000.00
$5.00/HR
0248 ASP.1TOG 1,980.000
On-the-Job Training Graduate at HRS 5.00000 9,900.00
$5.00/HR
0250 SPV.0035 1,000.000
Special 01. Base Repair for CIR CY
Pavement
0252 SPV.0060 9.000
Special 01. Reestablish Section Corner EACH

Monuments
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Proposal ID: 20181113025  Project(s): 6210-00-72
Federal ID(s): WISC 2018447
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line Item 1D Qﬁgntit and Unit Price Bid Amount
Number i o
Description Units
0254 SPV.0060 1.000
Special 02. Grading and Shaping EACH
Driveway
0256 SPV.0060 4.000
Special 03. Lane Shift EACH
0258 SPV.0090 587.000
Special 01. Heavy Duty Silt fence LF
0260 SPV.0090 473.000
Special 02. Removing curb head LF
0262 SPV.0105
Special 01. Special Rip Rap Placement LS LUMP SUM
at Existing 8' X 8' Box Culvert
0264 SPV.0105
Special 02. Prepare Foundation For HMA LS LUMP SUM
Layer 6210-00-72
0266 SPV.0105
Special 03. Prepare Foundation for CIR LS LUMP SUM
Asphalt Pavement 6210-00-72
0268 SPV.0180 72,001.000
Special 01. Cold-In-place Recycling SY
(CIR) Asphalt Pavement
0270 SPV.0195 503.000
Special 01. Stabilizing agent TON
Section: 0001 Total:

Total Bid:
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