HIGHWAY WORK PROPOSAL

Wisconsin Department of Transportation Proposal Number: 020
06/2017 s.66.0901(7) Wis. Stats

COUNTY STATE PROJECT FEDERAL PROJECT DESCRIPTION HIGHWAY

Kewaunee 4409-12-71 N/A Cth S, Navarino St - N Water St; CTHS
Ahnapee River Bridge & Approaches

This proposal, submitted by the undersigned bidder to the Wisconsin Department of Transportation, is in accordance with the advertised
request for proposals. The bidder is to furnish and deliver all materials, and to perform all work for the improvement of the designated
project in the time specified, in accordance with the appended Proposal Requirements and Conditions.

Proposal Guaranty Required: ~ $75,000.00

. . . Attach Proposal Guaranty on back of this PAGE.
Payable to: Wisconsin Department of Transportation P y

Bid Submittal Firm Name, Address, City, State, Zip Code

Date: December 11, 2018

Time (Local Time):  9:00 am SA M P L E
Contract Completion Time NOT FOR BIDDING PURPOSES
November 08, 2019

Assigned Disadvantaged Business Enterprise Goal 0% This contract is exempt from federal oversight.

This certifies that the undersigned bidder, duly sworn, is an authorized representative of the firm named above; that the bidder has
examined and carefully prepared the bid from the plans, Highway Work Proposal, and all addenda, and has checked the same in detail
before submitting this proposal or bid; and that the bidder or agents, officer, or employees have not, either directly or indirectly, entered
into any agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with

this proposal bid.

Do not sign, notarize, or submit this Highway Work Proposal when submitting an electronic bid on the Internet.

Subscribed and sworn to before me this date

(Signature, Notary Public, State of Wisconsin) (Bidder Signature)
(Print or Type Name, Notary Public, State Wisconsin) (Print or Type Bidder Name)
(Date Commission Expires) (Bidder Title)
Notary Seal
Type of Work: For Department Use Only

Bridge replacement, grading, base aggregate dense, HMA pavement, concrete approach slabs, storm sewer, concrete curb and gutter,
concrete sidewalk, and pavement markings

Notice of Award Dated Date Guaranty Returned




PLEASE ATTACH
PROPOSAL GUARANTY HERE



Effective with November 2007 Letting
PROPOSAL REQUIREMENTS AND CONDITIONS

The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be
bound by the following conditions and requirements.

If the bidder has a corporate relationship with the proposal design engineering company, the bidder
declares that it did not obtain any facts, data, or other information related to this proposal from the
design engineering company that was not available to all bidders.

The bidder declares that they have carefully examined the site of, and the proposal, plans,
specifications and contract forms for the work contemplated, and it is assumed that the bidder has
investigated and is satisfied as to the conditions to be encountered, as to the character, quality, and
quantities of work to be performed and materials to be furnished, and as to the requirements of the
specifications, special provisions and contract. It is mutually agreed that submission of a proposal
shall be considered conclusive evidence that the bidder has made such examination.

The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as
designated in the advertisement inviting proposals, to be retained by and become the property of the
owner of the work in the event the undersigned shall fail to execute the contract and contract bond
and return the same to the office of the engineer within fourteen (14) days after having been notified
in writing to do so; otherwise to be returned.

The bidder declares that they understand that the estimate of quantities in the attached schedule is
approximate only and that the attached quantities may be greater or less in accordance with the
specifications.

The bidder agrees to perform the said work, for and in consideration of the payment of the amount
becoming due on account of work performed, according to the unit prices bid in the following
schedule, and to accept such amounts in full payment of said work.

The bidder declares that all of the said work will be performed at their own proper cost and expense,
that they will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of
construction in the manner provided in the applicable specifications and the approved plans for the
work together with all standard and special designs that may be designed on such plans, and the
special provisions in the contract of which this proposal will become a part, if and when accepted.
The bidder further agrees that the applicable specifications and all plans and working drawings are
made a part hereof, as fully and completely as if attached hereto.

The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the

date of written notification from the engineer to do so, unless otherwise stipulated in the special
provisions.
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The bidder declares that if they are awarded the contract, they will execute the contract agreement
and begin and complete the work within the time named herein, and they will file a good and
sufficient surety bond for the amount of the contract for performance and also for the full amount of
the contract for payment.

The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of
the Statutes of Wisconsin, and all acts amendatory thereto. They shall further be responsible for any
damages to property or injury to persons occurring through their own negligence or that of their
employees or agents, incident to the performance of work under this contract, pursuant to the
Standard Specifications for Road and Bridge Construction applicable to this contract.

In connection with the performance of work under this contract, the contractor agrees to comply
with all applicable state and federal statutes relating to non-discrimination in employment. No
otherwise qualified person shall be excluded from employment or otherwise be subject to
discrimination in employment in any manner on the basis of age, race, religion, color, gender,
national origin or ancestry, disability, arrest or conviction record (in keeping with s.111.32), sexual
orientation, marital status, membership in the military reserve, honesty testing, genetic testing, and
outside use of lawful products. This provision shall include, but not be limited to the following:
employment, upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation, and selection for training, including
apprenticeship. The contractor further agrees to ensure equal opportunity in employment to all
applicants and employees and to take affirmative action to attain a representative workforce.

The contractor agrees to post notices and posters setting forth the provisions of the
nondiscrimination clause, in a conspicuous and easily accessible place, available for employees and
applicants for employment.

If a state public official (section 19.42, Stats.) or an organization in which a state public official

holds at least a 10% interest is a party to this agreement, this contract is voidable by the state unless
appropriate disclosure is made to the State of Wisconsin Ethics Board.
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Effective with August 2015 Letting

BID
PREPARATION

Preparing the Proposal Schedule of ltems

A General

@ Obtain bidding proposals as specified in section 102 of the standard specifications prior
to 11:45 AM of the last business day preceding the letting. Submit bidding proposals
using one of the following methods:

1. Electronic bid on theinternet.
2. Electronic bid on a printout with accompanying diskette or CD ROM.
3. Paper bid under a waiver of the electronic submittal requirements.

 Bids submitted on a printout with accompanying diskette or CD ROM or paper bids
submitted under a waiver of the electronic submittal requirements govern over bids
submitted on the internet.

@ The department will provide bidding information through the department’s web site at:
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

The contractor is responsible for reviewing this web site for general notices as well as
information regarding proposals in each letting. The department will also post special
notices of all addenda to each proposal through this web site no later than 4:00 PM
local time on the Thursday before the letting. Check the department’s web site after
5:00 PM local time on the Thursday before the letting to ensure all addenda have
been accounted for before preparing the bid. When bidding using methods 1 and 2
above, check the Bid Express™ on-line bidding exchange at http://www.bidx.com/
after 5:00 PM local time on the Thursday before the letting to ensure that the latest
schedule of items Expedite file (*.ebs or *.00x) is used to submit the final bid.

@ Interested parties can subscribe to the Bid Express™ on-line bidding exchange by
following the instructions provided at the www.bidx.com web site or by contacting:

Info Tech Inc.

5700 SW 34th Street, Suite 1235
Gainesville, FL 32608-5371

email: mailto:customer.support@bidx.com

) The department will address equipment and process failures, if the bidder can
demonstrate that those failures were beyond their control.

6 Contractors are responsible for checking on the issuance of addenda and for obtaining the
addenda. Notice of issuance of addenda is posted on the department’s web site at:

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

or by calling the department at (608) 266-1631. Addenda can ONLY be obtained from the
departments web site listed above or by picking up the addenda at the Bureau of Highway
Construction, 4™ floor, 4822 Madison Yards Way, Madison, W1, during regular business
hours.

 Addenda posted after 5:00 PM on the Thursday before the letting will be emailed to the
eligible bidders for that proposal. All eligible bidders shall acknowledge receipt of the addenda
whether they are bidding on the proposal or not. Not acknowledging receipt may jeopardize
the awarding of theproject.

B Submitting ElectronicBids
B.1 On the Internet
@ Do the following before submitting the bid:

1. Have a properly executed annual bid bond on file with the department.


https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
http://www.bidx.com/
http://www.bidx.com/
mailto:customer.support@bidx.com
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

2. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID
will constitute the bidder's signature for proper execution of the bidding proposal.

@ In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and
102.9 of the standard specifications, submit the proposal on the internet as follows:

1. Downloadthelatestschedule ofitemsreflecting alladdendafromthe Bid ExpressmI web site.
2. Use ExpediteT'vI software to enter a unit price for every itemin the schedule of items.

3. Submit the bid according to the requirements of ExpeditewI software and the Bid

ExpressTM web site. Do not submit a bid on a printout with accompanying diskette
or CD ROM or a paper bid. Ifthe bidder does submit a bid on a printout with
accompanying diskette or a paper bidin addition to the internet submittal, the
departmentwill disregard the internet bid.

4. Submit the bid before the hour and date the Notice to Contractors designates.

Do not sign, notarize, and return the bidding proposal described in 102.2 of
the standard specifications.

@) The department will not consider the bid accepted until the hour and date the Notice to
Contractors designates.

B.2 On aPrintout with Accompanying Diskette or CD ROM

@ Download the latest schedule of items from the Wisconsin pages of the Bid ExpressT'\’I web
site reflecting the latest addenda posted on the department’s web site at:
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

Use Expedite ™ software to prepare and print the schedule of items. Provide a valid amount
for all price fields. Follow instructions and review the help screens provided on the Bid

ExpressT'vI web site to assure that the schedule of items is prepared properly.

(2 Staple an 8 1/2 by 11 inch printout of the Expedite™ generated schedule of items to the
other proposal documents submitted to the department as a part of the bidder's sealed
bid. Asa separate submittal, notin the sealed bid envelop but due atthe same time and
place as the sealed bid, also provide the Expedite™ generated schedule of items on a
3 1/2 inch computer diskette or CD ROM. Label each diskette or CD ROMwiththe
bidder'sname, the 4 character department-assignedbidderidentification code from the top
of the bidding proposal, and a list of the proposal numbers included onthat diskette or CD
ROM asindicated inthe following example:

Bidder Name
BNOO
Proposals: 1, 12, 14, & 22

@ If bidding on more than one proposal in the letting, the bidder may include all proposals for
that letting on one diskette or CD ROM. Include only submitted proposals with no
incomplete or other files on the diskette or CD ROM.

@ The bidder-submitted printout of the Expedite ™ generated schedule of items is the
governing contractdocumentand mustconformtothe requirements of section 102 of the
standard specifications. If a printout needs to be altered, cross out the printed
information with ink or typewriter and enter the new information and initial itin ink. If there
is a discrepancy between the printout and the diskette or CD ROM, the departmentwill
analyzethe bidusingthe printoutinformation.

) In addition to the reasons specified in section 102 of the standard specifications, proposals are
irregular and the department may reject them for one or more of the following:

1. The check code printed on the bottom of the printout of the ExpeditemI generated
schedule of itemsis notthe same on each page.

2. The check code printed on the printout of the ExpeditewI generated schedule of items
is notthe same as the check code for that proposal provided on the diskette or CD ROM.


https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

3. The diskette or CD ROM is not submitted at the time and place the department designates.

C Waiver of Electronic Submittal

@ The bidder may request a waiver of the electronic submittal requirements. Submit a
written request for a waiver in lieu of bids submitted on the internet or on a printout with
accompanying diskette or CD ROM. Use the waiver that was included with the paper
bid document sent to the bidder or type up a waiver on the bidder’s letterhead. The
department will waive the electronic submittal requirements for a bidding entity
(individual, partnership, joint venture, corporation, or limited liability company) for up to
4 individual proposals in a calendar year. The department may allow additional waivers
for equipment malfunctions.

@ Submit a schedule of items on paper conforming to section 102 of the standard
specifications. The department charges the bidder a $75 administrative fee per
proposal, payable at the time and place the department designates for receiving bids, to
cover the costs of data entry. The department will accept a check or money order
payable to: "Wisconsin, Dept. of Transportation."

@ In addition to the reasons specified in section 102 of the standard specifications,
proposals are irregular and the department may reject them for one or more of the
following:

1. The bidder fails to provide the written request for waiver of the electronic submittal requirements.

2. The bidder fails to pay the $75 administrative fee before the time the department
designates for the opening of bids unless the bidder requests on the waiver that theybe
billed for the $75.

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year.

@ In addition to the reasons specified in section 102 of the standard specifications, the
department may refuse to issue bidding proposals for future contracts to a bidding
entity that owes the department administrative fees for a waiver of electronic submittal
requirements.



PROPOSAL BID BOND
DT1303  1/2006

Wisconsin Department of Transportation

Proposal Number Project Number Letting Date

Name of Principal

Name of Surety State in Which Surety is Organized

We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our
heirs, executors, administrators, successors and assigns. The condition of this obligation is that the Principal has submitted a bid
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal
Number and Letting Date indicated above.

If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect.
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the
Surety continues for the full amount of the obligation as stated until the obligation is paid in full.

The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension.

IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals
to be affixed this date: (DATE MUST BE ENTERED)

PRINCIPAL

(Company Name) (Affix Corporate Seal)

(Signature and Title)

(Company Name)

(Signature and Title)

(Company Name)

(Signature and Title) (Name of Surety)  (Affix Seal)

(Company Name) (Signature of Attorney-in-Fact)

(Signature and Title)

NOTARY FOR PRINCIPAL NOTARY FOR SURETY

(Date) (Date)
State of Wisconsin ) State of Wisconsin )
) ss. ) ss.
County ) County )

On the above date, this instrument was acknowledged before me by the
named person(s).

On the above date, this instrument was acknowledged before me by the
named person(s).

(Signature, Notary Public, State of Wisconsin)

(Signature, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State of Wisconsin)

(Date Commission Expires)

Notary Seal

(Date Commission Expires)

Notary Seal

IMPORTANT: A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond.






CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation
DT1305  8/2003

Time Period Valid (From/To)

Name of Surety

Name of Contractor

Certificate Holder
Wisconsin Department of Transportation

This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the
Wisconsin Department of Transportation.

This certificate is issued as a matter of information and conveys no rights upon the certificate holder
and does not amend, extend or alter the coverage of the annual bid bond.

Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will
give thirty (30) days written notice to the certificate holder indicated above.

(Signature of Authorized Contractor Representative) (Date)






March 2010

LIST OF SUBCONTRACTORS
Section 66.0901(7), Wisconsin Statutes, provides that as a part of the proposal, the bidder also

shall submit a list of the subcontractors the bidder proposes to contract with and the class of
work to be performed by each. In order to qualify for inclusion in the bidder's list a subcontractor
shall first submit a bid in writing, to the general contractor at least 48 hours prior to the time of
the bid closing. The list may not be added to or altered without the written consent of the
municipality. A proposal of a bidder is not invalid if any subcontractor and the class of work to
be performed by the subcontractor has been omitted from a proposal; the omission shall be
considered inadvertent or the bidder will perform the work personally.

No subcontract, whether listed herein or later proposed, may be entered into without the written
consent of the Engineer as provided in Subsection 108.1 of the Standard Specifications.

Name of Subcontractor Class of Work Estimated Value




DECEMBER 2000

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER
RESPONSIBILITY MATTERS-PRIMARY COVERED TRANSACTIONS

ions for Certifica

1.

By signing and submitting this proposal, the prospective contractor is providing the
certification set out below.

The inability of a person to provide the certification required below will not necessarily
result in denial of participation in this covered transaction. The prospective contractor shall
submit an explanation of why it cannot provide the certification set out below. The
certification or explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction. However, falure of the
prospective contractor to furnish a certification or an explanation shall disqualify such
person from participation in this transaction.

The certification in this clause is a material representation of fact upon which reliance was
placed when the department determined to enter into this transaction. |If it is later
determined that the contractor knowingly rendered an erroneous certification in addition to
other remedies available to the Federal Government the department may terminate this
transaction for cause or defaullt.

The prospective contractor shal provide immediate written notice to the department to
whom this proposal is submitted if at any time the prospective contractor learns that its
certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

The terms "covered transaction,” "debarred,” "suspended,” "ineligible," "lower tier covered
transaction,” "participant,” "person,” "primary covered transaction,” "principal," "proposa,”
and "voluntarily excluded,” as used in this clause, have the meanings set out in the
Definitions and Coverage sections of the rules implementing Executive Order 12549. You
may contact the department to which this proposal is being submitted for assistance in
obtaining a copy of those regulations.

The prospective contractor agrees by submitting this proposal that, should this contract be
entered into, it shal not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by the department entering into
this transaction.

The prospective contractor further agrees by submitting this proposal that it will include the
clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary
Exclusion-Lower Tier Covered Transaction,” which is included as an addendum to PR-
1273 - "Required Contract Provisions Federal Aid Construction Contracts,” without
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10.

modification, in al lower tier covered transactions and in all solicitations for lower tier
covered transactions.

The contractor may rely upon a certification of a prospective subcontractor/materials
supplier that it is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless it knows that the certification is erroneous. A contractor may
decide the method and frequency by which it determines the digibility of its principals.
Each contractor may, but is not required to, check the Disapprova List (telephone #
608/266/1631).

Nothing contained in the foregoing shall be construed to require establishment of a system
of records in order to render in good faith the certification required by this clause. The
knowledge and information of a contractor is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except for transactions authorized under paragraph 6 of these instructions, if a contractor in
a covered transaction knowingly enters into a lower tier covered transaction with a person
who is suspended, debarred, ingligible or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal Government, the
department may terminate this transaction for cause or defaullt.

The prospective contractor certifies to the best of its knowledge and belief, that it and its
principals:

@ Are not presently debarred, suspended, proposed for debarment, declared ineligible,
or voluntarily excluded from covered transactions by any Federa department or

agency;

(b) Have not within a three-year period preceding this proposal been convicted of or
had a civil judgment rendered against them for commission of fraud or a criminal
offense in connection with obtaining, attempting to obtain, or performing a public
(Federal, State or local) transaction or contract under a public transaction; violation
of Federal or State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements or receiving
stolen property;

(© Are not presently indicted for or otherwise criminaly or civilly charged by a
governmental entity (Federal, State or local) with commission of any of the offense
enumerated in paragraph (1)(b) of this certification; and

(d) Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

(2) Where the prospective contractor is unable to certify to any of the statements in this

certification, such prospective contractor shall attach an explanation to this proposal.
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STSP’S Revised June 28, 2018
SPECIAL PROVISIONS

General.

Perform the work under this construction contract for Project 4409-12-71, CTH S, Navarino St — N Water
St, Ahnapee River Bridge & Approaches, Kewaunee County, Wisconsin as the plans show and execute
the work as specified in the State of Wisconsin, Department of Transportation, Standard Specifications for
Highway and Structure Construction, 2019 Edition, as published by the department, and these special
provisions.

If all or a portion of the plans and special provisions are developed in the SI metric system and the
schedule of prices is developed in the US standard measure system, the department will pay for the work
as bid in the US standard system.

100-005 (20180628)

Scope of Work.

The work under this contract shall consist of bridge replacement, retaining wall, grading, base aggregate
dense, HMA pavement, concrete approach slabs, storm sewer, concrete curb and gutter, concrete
sidewalk, pavement markings, and all incidental items necessary to complete the work as shown on the
plans and included in the proposal and contract.

104-005 (20090901)

Prosecution and Progress.
Begin work within ten calendar days after the engineer issues a written notice to do so.

Provide the start date to the engineer in writing within a month after executing the contract but at least
14 calendar days before the preconstruction conference. Upon approval, the engineer will issue the
notice to proceed within ten calendar days before the approved start date.

To revise the start date, submit a written request to the engineer at least two weeks before the intended
start date. The engineer will approve or deny that request based on the conditions cited in the request
and its effect on the department’s scheduled resources.

The contract time for completion is based on an expedited work schedule and may require extraordinary
forces and equipment.

Waterway Closures

Temporarily close the Ahnapee River to all boating traffic during the following tasks for a duration of time
not to exceed as follows:

Structure Removal — 2 days
Erection of Falsework — 1 day
Deck Pour — 1 day

Remove Falsework — 1 day

Closures of the Ahnapee River shall only occur between Monday and Wednesday to limit impacts to the
fishing charters. The closure of the Ahnapee River is not allowed from Saturday, July 20, 2019 to Sunday,
July 28, 2019, both dates inclusive, for a salmon fishing derby.

Navigational Clearance

Maintain the existing vertical clearance above the navigational channel until September 3, 2019. Removal
of the existing bridge, construction of the pier and abutments, and reduction of vertical clearance for the
north span of the proposed structure will be allowed before this date. Reduction of the existing
navigational clearance for the south span of the proposed structure will be allowed after September 3,
20109.

Fish Spawning

There shall be no instream disturbance of Ahnapee River as a result of construction activity under or for
this contract, from March 1 to June 30 both dates inclusive, in order to avoid adverse impacts upon the
spawning of fish.
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Any change to this limitation will require submitting a written request by the contractor to the engineer,
subsequent review and concurrence by the Department of Natural Resources in the request, and final
approval by the engineer. The approval will include all conditions to the request as mutually agreed upon
by WisDOT and DNR.

Migratory Birds

Swallow and other migratory birds’ nests have been observed on or under the existing bridge. All active
nests (when eggs or young are present) of migratory birds are protected under the federal Migratory Bird
Treaty Act.

The nesting season for swallows and other birds is usually between May 1 and August 30. Either prevent
active nests from becoming established, or apply for a depredation permit from the US Fish and Wildlife
Service for work that may disturb or destroy active nests. The need for a permit may be avoided by
removing the existing bridge structure prior to nest occupation by birds, or clearing nests from all
structures before the nests become active in early spring. As a last resort, prevent birds from nesting by
installing a suitable netting device on the remaining structure prior to nesting activity. Include the cost for
preventing nesting in the cost of Removing Old Structure Over Waterway with Minimal Debris.

Northern Long-eared Bat (Myotis septentrionalis)

Northern Long-eared Bats (NLEB) have the potential to inhabit the project limits because they roost in
trees. Roosts may not have been observed on this project, but conditions to support the species exist.
The species and all active roosts are protected by the Federal Endangered Species Act. If an individual
bat or active roost is encountered during construction operations, stop work and notify the engineer and
the WisDOT Regional Environmental Coordinator (REC).

According to the final 4(d) rule issued for the NLEB, the department has determined that the proposed
activity may affect, but will not result in prohibited take of the NLEB. The activity involves tree removal, but
will not occur within 0.25 miles of a known hibernacula, nor will the activity remove a known maternity
roost tree or any other tree within 150 feet of a known maternity roost tree.

If additional trees need to be removed, no Clearing shall occur without prior approval from the engineer,
following coordination with the WisDOT REC. Additional tree removal beyond the area originally specified
will require consultation with the United States Fish and Wildlife Service (USFWS) and may require a bat
presence/absence survey. Notify the engineer if additional Clearing cannot be avoided to begin
coordination with the WisDOT REC. The WisDOT REC will initiate consultation with the USFWS and
determine if a survey is necessary.

Submit a schedule and description of Clearing operations with the ECIP 14 days prior to any Clearing
operations. The department will determine, based on schedule and scope of work, what additional
erosion control measures shall be implemented prior to the start of Clearing operations, and list those
additional measures in the ECIP.

Longear Sunfish (Lepomis megalotis) and Pugnose Shiner (Notropis anogenus)

Longear Sunfish (Lepomis megalotis) and Pugnose Shiner (Notropis anogenus), which are state listed
species (Status — Threatened) are known to occur within the project area or its vicinity and could be
impacted by this project. To prevent impacts to the threatened species, no instream work is allowed from
March 1 to June 30, both dates inclusive in order to prevent adverse impacts on the fish. Erosion control
Best Management Practices shall be installed and maintained throughout all phases of construction
according to the approved ECIP.

Traffic.

Close CTH S to through traffic during construction operations during this contract. Place the appropriate
signing and barricades prior to beginning construction work on the closed roadway.

Kewaunee County will sign and maintain a detour for CTH S. The detour route will follow STH 42 to
CTH J back to CTH S. Coordinate with Todd Every, 920-388-3707, a minimum of 7 days prior to
construction.

Maintaining Access

Maintain local and emergency access to adjacent properties on either side of the bridge throughout the
life of the project unless otherwise approved by the engineer.

Keep appropriate emergency officials informed of routes within the construction area to provide
emergency services. Allow emergency vehicles access at all times to these areas during construction.
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Maintain access on a minimum of base aggregate dense 1 ¥%-inch at all times to abutting
businesses/properties located adjacent to the project.

Driveway approaches may be closed for the minimum time required to construct new pavement and
access approaches, unless otherwise directed by the engineer. Do not close any driveway approach or
remove it from service without giving a 24-hour notice to the occupants of the premises to remove their
vehicles prior to removal or closing of the drive access.

Use SHES Concrete Driveway and SHES Concrete Curb & Gutter as shown in the miscellaneous
guantities. Coordinate with property owners before closing driveways. Driveways using these items will be
opened within 24 hours of closure.

Portable Changeable Message Signs — Construction Start

Post PCMS seven calendar days prior to the start of the construction to advise traffic about planned work.

Holiday Work Restrictions.

Do not perform work on, nor haul materials of any kind along or across any portion of the highway
carrying CTH S traffic, and entirely clear the traveled way and shoulders of such portions of the highway
of equipment, barricades, signs, lights, and any other material that might impede the free flow of traffic
during the following holiday periods:

- From noon Wednesday, July 3, 2019 to 6:00 AM Monday, July 8, 2019 for Independence Day;

- From noon Friday, August 9, 2019 to 6:00 AM Monday, August 12, 2019 for the Algoma Shanty Days
Festival;

- From noon Friday, August 30, 2019 to 6:00 AM Tuesday, September 3, 2019 for Labor Day;

- From noon Friday, September 13, 2019 to 6:00 AM Monday, September 16, 2019 for the Wet Whistle Wine
Fest.

stp-107-005 (20050502)

Utilities.
This contract does not come under the provision of Administrative Rule Trans 220.
stp-107-066 (20080501)

Algoma Utilities (Electric) has underground electric facilities along the west side of CTH S from
approximately Stations 8+75 to 10+50. The electric facilities are attached to the west side of the existing
structure from Station 9+50 to 10+50. Underground facilities run along the east side of CTH S from
approximately Station 8+75 to 9+25 and 10+50 to 10+75. Facilities cross under CTH S at approximately
Stations 8+75 and 10+50.

The existing light poles will be removed during construction and replaced after completion of the project.
Contact Algoma Utilities at least one week prior to removal of the sidewalk and curb and gutter so that
Algoma Utilities can remove the light poles in conjunction with sidewalk and curb and gutter removal.

Conduit will be placed along the west side of CTH S within the sidewalk of the new structure as part of the
construction contract. See structure plans for details. Contact Algoma Utilities at least one week prior to
pouring the sidewalk on the structure so Algoma Utilities can place the conduit.

Contact Algoma Utilities at least one week prior to the end of the project to coordinate placement of the
new light poles. Algoma Utilities will place the new light poles by November 15, 2019, approximately one
week after completion of the project.

Field Contact: Pete Haack, (920) 487-5556, phaack@wpplenergy.org

Algoma Utilities (Water) has water facilities that run under the southbound lane of CTH S from the
beginning of the project to approximately Station 8+75. The 10-inch water main then runs along the west
side of the project and crosses the Ahnapee River west of the existing bridge. The main continues to run
along the west side of the road and crosses back underneath the southbound lane at approximately
Station 10+50 to the end of the project limits. Service lines cross under CTH S at approximately Station
8+70, 11+25, and 12+00.

Algoma Utilities will discontinue the existing water main in place between Navarino Street and North
Water Street. The existing service laterals will be extended from the existing curb stop locations to run
though the discontinued main and tapped into the existing water mains at either Navarino Street or North
Water Street. The discontinued main will then be slurry filled. Work is anticipated to be completed by
July 3, 2019.
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Field Contact: Pete Haack, 920-487-5556, phaack@wpplenergy.org

City of Algoma has underground sanitary sewer facilities under the northbound lane of CTH S from
approximately Station 11+05 to 12+50.

The existing sanitary sewer manhole is in conflict with the curb and gutter at approximately Station 11+12,
RT. The City of Algoma will relocate the existing sanitary manhole prior to construction. The new manhole
will be set within the northbound travel lane at approximately Station 11+12. Coordinate with Matt
Stephan prior to adjustment of the sanitary manhole. This work will be completed by July 3, 2019.

Field Contact: Matt Stephan, (920) 491-9081, matt.stephan@cedarcorp.com

Charter Communications has an underground service drop along the east side of CTH S from
approximately Station 8+00 to 8+25.

No conflicts are anticipated.
Field Contact: Nick Frase, (920) 793-2216 Ext. 30, nick.frase@chartercom.com

Wisconsin Public Service has underground gas facilities along the west side of CTH S for the length of
the project. The gas facilities are attached to the west side of the existing structure from Station 9+50 to
10+50. Underground facilities run along the east side of CTH S from approximately Station 11+30 to
12+50. Facilities cross under CTH S at approximately Station 8+90 and 12+50.

The following work will be completed prior to construction:

Discontinue existing gas main attached to west side of existing structure from approximately
Station 9+00 to 12+00. Work will be completed before construction by July 3, 2019.

Gas main will remain in service south of Station 9+00 and north of Station 12+00.

Take extra caution and perform locates to avoid unnecessary disturbances to existing in-service

gas main. The gas main will remain active near the proposed location of the temporary shoring at
approximately Station 9+00, LT. If disturbances are anticipated/encountered during construction,
WPS shall be contacted.

Field Contact: David Czarnecki, (920) 617-5132, DECzarnecki@wisconsinpublicservice.com

Work by Others.

The Kewaunee County Transpiration Department will complete the removal of the existing roadway signs
and posts after closure of the road and the placement of salvaged or new signs. Contact Todd Every,
(920) 388-3707, a minimum of 7 days prior to construction to coordinate the removal of the existing signs.
Contact Kewaunee County after placement of sidewalk to coordinate the placement of proposed signs.

Information to Bidders, U.S. Army Corps of Engineers Section 404 Permit.

The department has obtained a U.S. Army Corps of Engineers Section 404 permit. Comply with the
requirements of the permit in addition to requirements of the special provisions. A copy of the permit
is available from the regional office by contacting Jeremy Ashauer at (920) 412-6381,
jeremy.ashauer@dot.wi.gov

stp-107-054 (20080901)

Environmental Protection, Aquatic Exotic Species Control.

Exotic invasive organisms such as VHS, zebra mussels, purple loosestrife, and Eurasian water milfoil are
becoming more prolific in Wisconsin and pose adverse effects to waters of the state. Wisconsin State
Statutes 30.07, "Transportation of Aquatic Plants and Animals; Placement of Objects in Navigable
Waters", details the state law that requires the removal of aquatic plants and zebra mussels each time
equipment is put into state waters.

At construction sites that involve navigable water or wetlands, use the follow cleaning procedures to
minimize the chance of exotic invasive species infestation. Use these procedures for all equipment that
comes in contact with waters of the state and/or infested water or potentially infested water in other
states.

Ensure that all equipment that has been in contact with waters of the state, or with infested or potentially
infested waters, has been decontaminated for aquatic plant materials and zebra mussels before being
used in other waters of the state. Before using equipment on this project, thoroughly disinfect all
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10.

equipment that has come into contact with potentially infested waters. Guidelines from the Wisconsin
Department of Natural Resources for disinfection are available at:

http://dnr.wi.gov/topic/invasives/disinfection.html

Use the following inspection and removal procedures:

1. Before leaving the contaminated site, wash machinery and ensure that the machinery is free of all soil and
other substances that could possibly contain exotic invasive species;

2. Drain all water from boats, trailers, bilges, live wells, coolers, bait buckets, engine compartments, and any
other area where water may be trapped;

3. Inspect boat hulls, propellers, trailers and other surfaces. Scrape off any attached mussels, remove any
aquatic plant materials (fragments, stems, leaves, seeds, or roots), and dispose of removed mussels and
plant materials in a garbage can before leaving the area or invested waters; and

4. Disinfect your boat, equipment and gear by either:

4.1. Washing with ~212 F water (steam clean), or
4.2. Drying thoroughly for five days after cleaning with soap and water and/or high pressure water, or

4.3. Disinfecting with either 200 ppm (0.5 oz per gallon or 1 Tablespoon per gallon) Chlorine for 10-
minute contact time or 1:100 solution (38 grams per gallon) of Virkon Aquatic for 20- to 30-minute
contact time. Note: Virkon is not registered to kill zebra mussel veligers nor invertebrates like spiny
water flea. Therefore this disinfect should be used in conjunction with a hot water (>104° F)
application.

Complete the inspection and removal procedure before equipment is brought to the project site and
before the equipment leaves the project site.

Stp-107-055 (20130615)

Environmental Protection, Emerald Ash Borer

The emerald ash borer (EAB) has resulted in a quarantine of ash trees (Fraxinus, sp) by the Wisconsin
Department of Agriculture, Trade, and Consumer Protection (DATCP) and the Wisconsin Department of
Natural Resources (DNR).

Ash trees include the following species:

Green ash (F. pennsylvanica) is found throughout the state, but is most common in southern Wisconsin. It
may form pure stands or grow in association with black ash, red maple, swamp white oak, and elm. It
grows as an associate in upland hardwood stands, but is most common in and around stream banks,
floodplains, and swamps.

Black ash (F. nigra) is distributed over the entire state but is most frequently found in northern Wisconsin.
It is most common in swamps, but is also found in other wet forest types.

Blue ash (F. quadrangulata) is a threatened species that is currently found only at a few sites in
Waukesha county. The species is at the edge of its range in Wisconsin, but is common in states farther
south. The species is not of commercial importance.

Mountain ash (Sorbus Americana and S. decora) is not a true ash and is not susceptible to EAB
infestation.

Follow and obey the following Wisconsin Department of Agriculture, Trade, and Consumer
Protection order:

ATCP 21.17 Emerald ash borer; import controls and quarantine.

IMPORTING OR MOVING REGULATED ITEMS FROM INFESTED AREAS; PROHIBITION. Except as
provided in sub. (3), no person may do any of the following:

(a) Import a regulated item under sub. (2) into this state if that item originates from an emerald ash borer
regulated area identified in 7CFR 301.53-3.

(b) Move any regulated item under sub. (2) out of an emerald ash borer regulated area that is identified in
7CFR 301.53-3 and located in this state.

Note: The United States Department of Agriculture-Animal and Plant Health Inspection Service (USDA-
APHIS) periodically updates the list of regulated areas in 7CFR 301.53-3. Subsection (1) applies to new
regulated areas as those areas are identified in the CFR.
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REGULATED ITEMS. The following are regulated items for purposes of sub. (1):

the emerald ash borer, Agrilus planipennis (Fairmaire) in any living stage.

Ash trees.

Ash limbs, branches, and roots.

Ash logs, slabs or untreated lumber with bark attached.

Cut firewood of all non-coniferous species.

Ash chips and ash bark fragments (both composted and uncomposted) larger than one inch in diameter.

Any other item or substance that may be designated as a regulated item if a DATCP pest control official
determines that it presents a risk of spreading emerald ash borer and notifies the person in possession of
the item or substance that it is subject to the restrictions of the regulations.

Requlatory Considerations

The quarantine means that ash wood products may not be transported out of the quarantined area.

If ash trees are identified within clearing and grubbing limits of the Project, the following measures are
required for the disposal:

Chipped ash trees
May be left on site if used as landscape mulch within the project limits.
May be buried on site within the right-of-way according to standard spec 201.3 (14).

May be buried on adjacent properties to projects within the quarantined zone with prior approval of the
engineer according to standard spec 201.3 (15).

May be trucked to a licensed landfill within the quarantined zone with the engineer’s approval according
to standard spec 201.3 (15).

Burning chips is optional if in compliance with standard spec 201.3.
Chips must be disposed of immediately and may not be stockpiled.

Chipper equipment must be cleaned following post-chipping activities to ensure no spread of wood chip
debris into non-quarantined counties.

Ash logs, branches, and roots

May be buried without chipping within the existing right-of-way or on adjacent properties according to
standard spec 201.3 (14) (15).

May be trucked to a licensed landfill within the quarantined zone with the engineer’s approval according
to standard spec 201.3 (15).

Burning is optional if in compliance with standard spec 201.3.
Ash logs, branches, and roots must be disposed of immediately and may not stockpiled.
All additional costs will be incidental to clearing and grubbing items.

Anyone moving firewood or ash products from the state or these counties is subject to state and federal
fines up to $1,000.00. All fines are the responsibility of the contractor. Obtain updated quarantine
information at the DNR Firewood Information Line at 1 (800) 303-WOOD.

Updates for compliance

Each year, as a service, the Wisconsin Department of Agriculture, Trade and Consumer Protection
distributes an updated federal CFR listing to nursery license holders and other affected persons in this
state. More frequent updates, if any, are available on the department’s website at www.datcp.state.wi.us.
Subsection (1) applies to new regulated areas as those areas are identified in the CFR, regardless of
whether affected persons receive update notices from the department. Persons may request update
notices by calling (608) 224-4573, by visiting the department’s website, or by writing to the following
address:
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11.

12.

13.

14.

Wisconsin Department of Agriculture, Trade and Consumer Protection
Division of Agricultural Resource Management

P.O. Box 8911

Madison W1 53708-8911

(2) REGULATED ITEMS. More frequent updates, if any, are available on the department’s website at
www.datcp.state.wi.us. Subsection (1) applies to new regulated areas as those areas are identified in the
CFR, regardless of whether affected persons receive update notices from the department. Persons may
request update notices by calling (608) 224-4573, by visiting the department’s website, or by writing to
the above address.

(NER11-0308)

Environmental Protection, Dewatering.
Supplement standard spec 107.18 as follows:

If dewatering is required, treat the water to remove suspended sediments by filtration, settlement or other
appropriate best management practice prior to discharge. The means and methods proposed to be used
during construction shall be submitted for approval as part of the Erosion Control Implementation Plan for
dewatering at each location it is required. The submittal shall also include the details of how the intake will
be managed to not cause an increase in the background level turbidity prior to treatment and any
additional erosion controls necessary to prevent sediments from reaching the project limits or wetlands
and waterways. Guidance on dewatering can be found on the Wisconsin Department of Natural
Resources website located in the Storm Water Construction Technical Standards, Dewatering Code
#1061, “Dewatering”. This document can be found at the WisDNR website:
http://dnr.wi.gov/topic/stormwater/standards/const_standards.html

The cost of all work and materials associated with water treatment and/or dewatering is incidental to the
bid items the work is associated.

(NER12-1010)

Construction Over or Adjacent to Navigable Waters.
The Ahnapee River is classified as a federal and state navigable waterway under standard spec 107.19.
stp-107-060 (20171130)

Erosion Control Structures.

Within seven calendar days after beginning work on the bridge superstructure, place all permanent
erosion control devices, including riprap, erosion mat, ditch checks, seed, fertilizer, mulch, soil stabilizer,
or any other item required by the contract or deemed necessary by the engineer. These devices shall be
in place in the area under the bridge and on both sides of the roadway, from the waterway to a point
100-feet behind the backwall of the abutment. Within said limits, place these devices to a height
equivalent to the calculated water elevation resulting from a storm that occurs on the average of once
every two years (Q2) as shown on the plan, or as the engineer directs. Before initial construction
operations, place turbidity barriers, silt screens, and other temporary erosion control measures as the
plans show, and remove them after the permanent erosion control devices are in place unless directed
otherwise by the engineer.

In the event that construction activity does not disturb the existing ground below the Q2 elevation, the
above timing requirements for permanent erosion control shall be waived.

stp-107-070 (20030820)

Notice to Contractor, Temporary Stockpiles.

Locate stockpiles in an upland location and protect with erosion control measures. Do not place on the
immediate banks of waterway.
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15.

16.

17.

Notice to Contractor, Waterway Marker Permit.

A Waterway Marker Permit has been approved for this project from the Wisconsin DNR. Follow approved
marker permit in the plan. Changes to the plan will require approval from the Wisconsin DNR. Contact
Penny Kanable, Recreational Boating Specialist, Bureau of Law Enforcement at (608) 288-9352 to
coordinate approval of changes.

A local ordinance has been passed by the City of Algoma to enforce the closure of Ahnapee River to boat
traffic. A copy of the ordinance and permit is available by contacting Jeremy Ashauer at (920) 412-6381,
jeremy.ashauer@dot.wi.gov

Per standard spec 107.19, furnish, place, maintain, and remove waterway buoys, anchorages, flashing
lights, and all other materials associated with this item, in accordance to the pertinent requirements of the
Wisconsin Department of Natural Resources.

These requirements may be obtained on the internet at the following address:
http://dnr.wi.gov/org/es/enforcementidocs/WaterwayManual2008. pdf

Furnish buoys that are cylindrical in shape with a 7-inch minimum diameter and that extend a minimum of
36 inches above the waterline. Provide white buoys with orange reflective markings with the message as
specified in the Waterway Marker Permit and a flashing light adorning the buoy.

Place buoys as shown on the plan and as approved by the engineer.

Place waterway buoys in the water prior to any in-stream work (demolition or construction), and keep in
place until such work is completed and all in-water obstructions such as cofferdams or causeways are
completely removed.

Notice to Contractor, River Navigation During Construction.

This reach of Ahnapee River is regularly used by recreational and commercial watercraft. It is necessary
to keep the channel open to watercraft at all times during construction except as specified in the
Waterway Marker Permit and the Prosecution and Progress section of the special provisions. Coordinate
with marina owners for closures of the Ahnapee River and navigational clearance restrictions during
construction. Navigational aids shall be placed according to the Waterway Marker Permit and the plans.

Notice to Contractor, Notification of Demolition and/or Renovation No Asbestos Found.

John Roelke, License Number All-119523, inspected Structure B-31-0001 for asbestos on September 29,
2015. No regulated Asbestos Containing Material (RACM) was found on this structure. A copy of the
inspection report is available from Jeremy Ashauer at (920) 412-6381, jeremy.ashauer@dot.wi.gov.

According to NR447 and DHS159, ensure that DNR or DHS receives a completed Notification of
Demolition and/or Renovation (DNR Form 4500-113 (R 4/11), or subsequent revision) via U.S. mail,
hand-delivery, or using the online notification system at least 10 working days before beginning any
construction or demolition. Pay all associated fees. Provide a copy of the completed 4500-113 form to
Jeremy Ashauer at (920) 412-6381 and DOT BTS-ESS attn: Hazardous Materials Specialist, PO Box
7965, Madison, W1 53707-7965. In addition, comply with all local or municipal asbestos requirements.

Use the following information to complete WisDNR form 4500-113:

- Site Name: Structure B-31-1, CTH S over Ahnapee River

- Site Address: 0.2 miles east JCT STH 42, Section 26, T25N, R25E, City of Algoma, Kewaunee County, WI.
- Ownership Information: Kewaunee County, E4280 County Road F, Kewaunee, WI 54216

- Contact:Jeremy Ashauer, WisDOT

- Phone: (920) 412-6381

- Age: 69 years old. This structure was constructed in 1949.

- Area: 4436 SF of deck

Insert the following paragraph in Section 6.9.:

- If asbestos not previously identified is found or previously non-friable asbestos becomes crumbled,
pulverized, or reduced to a powder, stop work immediately, notify the engineer, and the engineer will notify
the department’s Bureau of Technical Services at (608) 266-1476 for an emergency response as specified in
standard spec 107.24. Keep material wet until it is abated or until it is determined to be non-asbestos
containing material.

stp-107-125 (20120615)
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19.

20.

1

@

@

Coordination with Businesses and Residents.

The contractor shall arrange and conduct a meeting between the contractor, the department, local
officials, local residents, marina owners, and business people to discuss the project schedule of
operations including vehicular and boating access during construction operations. Hold the first meeting
at least one week before the start of work under this contract and hold a meeting at least one week prior
to each staging change that affects boating traffic along Ahnapee River. The contractor shall arrange for a
suitable location for meetings that provides reasonable accommodation for public involvement. The
contractor shall prepare and coordinate publication of the meeting notices and mailings for meetings. The
contractor shall schedule meetings with at least two weeks’ prior notice to the engineer to allow for these
notifications.

Removing OIld Structure Over Waterway With Minimal Debris Station 10+00, Iltem
203.0600.S.01.

Conform to standard spec 203 as modified in this special provision.

Add the following to standard spec 203:

203.3.6 Removals Over Waterways and Wetlands

203.3.6.2 Removing Old Structure Over Waterway with Minimal Debris

Remove the existing Structure B-31-0001 over the Ahnapee River in large sections and conforming to the
contractor’s approved structure removal and clean-up plan. During superstructure removal, prevent all
large pieces and minimize the number of small pieces from entering the waterway or wetland. Remove all
reinforcing steel, all concrete, and all other debris that falls into the waterway or wetland. The contractor
may leave limited amounts of small concrete pieces scattered over the waterway floor or wetland only if
the engineer allows.

Submit a structure removal and clean-up plan as part of the erosion control implementation plan required
under standard spec 107.20. Do not start work under the structure removal and clean-up plan without the
department’s written approval of the plan. Include the following information in the structure removal and
clean-up plan:

- Methods and schedule to remove the structure.
- Methods to control potentially harmful environmental impacts.

- Methods for superstructure removal that prevent all large pieces and minimize the number of small pieces
from entering the waterway or wetlands.

- Methods to control dust and contain slurry.

- Methods for removing piers and abutments. If blasting in water, include restrictions that regulatory agencies
and the contract require.

- Methods for cleaning the waterway or wetlands.

If stockpiling spoil material, place it on an upland site an adequate distance from the waterway, wetland,
or any open water created by excavation. Install silt fence between the spoil pile and the waterway,
wetland, or excavation site.

Add the following Removing Old Structure bid item to standard spec 203.5.1:

ITEM NUMBER  DESCRIPTION UNIT
203.0600.S.01 Removing Old Structure Over Waterway With Minimal Debris Station 10+00 LS
stp-203-020 (20170615)

Removing Wood Post, Item 204.9060.S.01.

A Description

This special provision describes removing wooden posts conforming to standard spec 204.
B (Vacant)

C Construction

Conform to standard spec 204.

D Measurement

The department will measure Removing Wood Post as each individual unit acceptably completed.

4409-12-71 10 of 18



21.

22.

23.

E Payment
Add the following to standard spec 204.5:

ITEM NUMBER DESCRIPTION UNIT
204.9060.5.01 Removing Wood Post EACH
stp-204-025 (20150630)

Removing Retaining Wall, Item 204.9090.S.01.

A Description

This special provision describes removing the retaining wall conforming to standard spec 204.
B (Vacant)

C Construction

Conform to standard spec 204.

D Measurement

The department will measure Removing Retaining Wall by the linear foot, acceptably completed.

E Payment

Add the following to standard spec 204.5:

ITEM NUMBER  DESCRIPTION UNIT
204.9090.S5.01 Removing Retaining Wall LF

Stp-204-025 (20150630)

Removing Steel Railing, Item 204.9090.S.02.

A Description

This special provision describes removing steel railings conforming to standard spec 204.
B (Vacant)

C Construction

Conform to standard spec 204.

D Measurement

The department will measure Removing Steel Railing by the linear foot, acceptably completed.

E Payment

Add the following to standard spec 204.5:

ITEM NUMBER DESCRIPTION UNIT
204.9090.S.02 Removing Steel Railing LF

Stp-204-025 (20150630)

Removing Wood Landscaping Walls, Item 204.9090.S.03.
A Description

This special provision describes removing the decorative wooden landscaping walls conforming to
standard spec 204.

B (Vacant)

C Construction

Conform to standard spec 204.
D Measurement

The department will measure Removing Wood Landscaping Walls in linear foot, acceptably completed.
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25.

E Payment
Add the following to standard spec 204.5:

ITEM NUMBER DESCRIPTION UNIT
204.9090.5.03 Removing Wood Landscaping Walls LF
stp-204-025 (20150630)

Underwater Foundation Inspection Pier Foundation Structure B-31-101, Item
206.1050.S.01.

A Description

This special provision describes providing underwater inspections of the pier foundation conforming to
standard spec 206.3.12.

B (Vacant)
C Construction

Provide a diver who, under the direction of the engineer, will report the slope characteristics and quality of
the excavated rock surface below the pier seal to ensure that the foundation has been properly prepared
as specified in standard spec 206.3.8.

Provide a television monitor, camera, and videocassette recorder, along with two-way audio
communications with the diver during the inspection. Record the video and audio on standard
videocassette tape. The videocassette record of the inspections becomes the property of the department
after the inspection is completed.

Correct any deficiencies in the preparation of the seal foundation and repeat the inspections until all
deficiencies are corrected.

Place the seal concrete within 24 hours after all deficiencies are corrected or as the engineer directs.
D Measurement

The department will measure Underwater Foundation Inspection (Location) as a unit at the substructure
location, acceptably inspected and completed. Multiple underwater inspections at a substructure location,
such as a pier, to correct foundation preparation deficiencies will not receive additional compensation
beyond the bid price for the substructure unit.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
206.1050.S5.01 Underwater Foundation Inspection Pier Foundation Structure B-31-101 EACH

Payment is full compensation for all diving inspections and reporting; and for supplying video and two-
way audio communications equipment and video tapes.

Stp-206-050 (20140630)

Pier Construction.
Determine the method of construction, and observe the following conditions:

1. If a cofferdam is used, build the cofferdam of non-erodable material.

2. Concrete poured under water will be allowed; pour the concrete conforming to standard spec 502.3.5.3.
Ensure that the forms are tight to prevent leakage of concrete into the stream. Treat all displaced water by
filtration, settling basin, or other means sulfficient to reduce the cement content before discharging the water
into the stream.

3. Excavated material from the stream may be utilized in the fill slopes so long as it is covered with other
suitable material to prevent it from eroding back into the stream.

Stp-502-010 (20050502)
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27.

Crack and Damage Survey, Item 999.1500.S.
A Description

This special provision describes conducting a crack and damage survey of the residences and business
located at 286 2" St and 84 2M St,

This Crack and Damage Survey shall consist of two parts. The first part, performed before construction
activities, shall include a visual inspection, digital images, and a written report describing the existing
defects in the building(s) being inspected. The second part, performed after the construction activities,
shall also include a visual inspection, digital images, and written report describing any change in the
building’s condition.

B (Vacant)
C Construction

Before any construction activities, thoroughly inspect the building structures for existing defects, including
interior and exterior walls. Electronically submit a written report with the inspector’s name, date of
inspection, descriptions and locations of defects, and digital images. The intent of the written report and
digital images is to procure a record of the general physical condition of the building’s interior and exterior
walls and foundation.

Use a digital camera capable of producing sharp, grain free, high-contrast colored digital images with
good shadow details. Label each digital image with the following information:

ID:

Building Location:

View looking:

Date:

Photographer:

Before the start of any construction activities related to this survey, submit a copy of the written report and
digital images to the engineer electronically.

After the construction activities are complete, conduct another survey in the same manner, take digital
images, and submit another written report to the engineer electronically.

Instead of digital images, a digital video camera capable of producing sharp, high contrast, colored digital
video with good shadow detail may be used to perform this work.

D Measurement

The department will measure Crack and Damage Survey as single complete lump sum unit of work,
acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
999.1500.S Crack and Damage Survey LS

Payment is full compensation for providing the before and after written reports, and for photographs or
video.

Stp-999-010 (20170615)

Inlet Covers Type H-D, Iltem SPV.0060.01.
A Description

This special provision describes furnishing and installing inlet covers according to the plan details, the
pertinent requirements of standard spec 611 and as hereinafter provided.

B Materials

Furnish an Inlet Cover Type H frame and grate with the curb box removed and replaced with a solid flat
curb plate designed for heavy traffic loading as shown in the plan details and conforming to standard spec
standard spec 611.2.
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29.

C Construction
Construct according to standard spec 611.3.
D Measurement

The department will measure Inlet Covers Type HD as each individual unit, acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.01 Inlet Covers Type H-D EACH

Payment is full compensation for providing new covers, including frames, grates, curb plates and all other
required materials and for installing and adjusting each cover.

Inlets 4x6-FT Special, Item SPV.0060.02.

A Description

This special provision describes constructing 4x6-foot inlets according to the plan details, the pertinent
requirements of standard spec 611.

B Materials
Use materials according to standard spec 611.2.

Provide drawings stamped by a professional engineer registered in the State of Wisconsin for steel
reinforcing design.

C Construction
Construct according to standard spec 611.3.
D Measurement

The department will measure Inlets 4x6-FT Special as each individual unit, acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.02 Inlets 4x6-FT Special EACH

Payment is full compensation for providing materials, including masonry, sewer connections, and other
fittings; for excavating, backfilling, disposing of surplus material, and for cleaning out and restoring the
work site.

Reconnect Existing Storm Sewer Lateral, Item SPV.0060.03.

A Description

This special provision describes reconnecting existing storm sewer laterals to new structures or existing
pipe.

B Materials

Provide culvert pipe concrete collars according to standard spec 520.2.4.

Provide couplings that meet standard spec 607.2.

C Construction

Identify all private laterals in existing structures prior to that structure’s removal. Remove existing lateral
pipes to the next good joint and replace in-kind. Verify that positive drainage is achieved when connecting
to the new inlet or curb outlet structure. The contractor will be allowed to salvage any structurally sound
pipe that was removed with prior approval by the engineer. Connect the existing pipes to the new pipes
with the appropriate coupling, concrete collar or by means approved by the engineer. Any additional pipe
or materials required to reconnect the storm sewer laterals are considered incidental to this bid item.

D Measurement

The department will measure Reconnect Existing Storm Sewer Lateral by each lateral connected,
acceptably completed.
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31.

E Payment
The department will pay for measured quantities at the contract unit price under the following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0060.03 Reconnect Existing Storm Sewer Lateral EACH

Payment is full compensation for removal of existing pipes, furnishing and installing all materials,
couplings, concrete collars, and pipe.

(NER13-0813)

Adjusting Water Service Curb Stop, Item SPV.0060.04.
Description

Adjust existing water service curb stops to the required elevation.

B (Vacant)

C Construction

The contractor is responsible throughout the duration of the project to ensure water service curb stops are
located and identified in blue paint and that curb stops remain accessible to Algoma Utilities staff.

Adjust water service curb stops located within the proposed concrete sidewalk and turf areas to the
proposed finished grade elevation. Exercise caution in working adjacent to curb stop facilities to avoid
damage to the curb stops and ensure accessibility to the curb stops during construction.

D Measurement

The department will measure Adjusting Water Service Curb Stop by each individual unit, acceptably
completed.

E Payment

The department will pay for measure quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.04 Adjusting Water Service Curb Stop EACH

Payment is full compensation for adjusting water service curb stops.
(NER11-0207)

Utility Line Opening, Item SPV.0060.05.
A Description

This special provision describes excavating to uncover utilities for the purpose of determining elevation
and potential conflicts as shown on the drawings and directed by the engineer and as in this special
provision.

B (Vacant)
C Construction

The excavation will be done in such a manner that the utility in question is not damaged and the safety of
the workers is not compromised.

The utility line openings will be performed as soon as possible and at least 10 days in advance of
proposed construction to allow any conflicts to be resolved with minimal disruption. Where utilities are
within 6 feet of each other at a potential conflict location, only one utility line opening will be called for. In
these cases, a single utility line opening will be considered full payment to locate multiple utilities. Utility
line openings will include a trench up to 10 feet long as measured at the trench bottom and of any depth
required to locate the intended utility.

All utility line openings must be approved and coordinated with the engineer. Notify the utility engineers or
their agents of this work a minimum of 3 days prior to the work so they can be present when the work is
completed.

D Measurement

The department will measure Utility Line Opening as each individual opening, acceptably completed.
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33.

E Payment
The department will pay for measured quantities at the contract unit price under the following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0060.05 Utility Line Opening EACH

Payment is full compensation for furnishing, hauling and placing of all materials; and for excavation,
backfilling and disposing of excess material.

Concrete curb and gutter, and concrete sidewalk removals necessary to facilitate utility line openings will
be measured and paid for separately.

Place 6-inches of Base Aggregate Dense 1%z-inch on surface of utility opening. Base Aggregate Dense
1Y2-inch will be measured and paid for separately.

Adjusting Sanitary Manhole Cover, Item SPV.0060.06.

A Description

This special provision describes adjusting sanitary manhole covers.

B Materials

Use materials conforming to standard spec 611.2.

C Construction

Use construction methods conforming to standard spec 611.3 and as follows:
Remove and reinstall existing chimney seals, as necessary to adjust manhole cover.
D Measurement

The department will measure Adjusting Manhole Cover as each individual unit acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid:

ITEM NUMBER DESCRIPTION UNIT
SPV.0060.06 Adjusting Sanitary Manhole Cover EACH

Payment is full compensation for providing all required materials, exclusive of frames, grates, or lids; and
for removing, reinstalling and adjusting the covers, including removing and reinstalling the existing
chimney seal.

(NER15-0430)

Concrete Curb and Gutter HES 30-Inch Type D, Item SPV.0090.01.
A Description

This special provision describes constructing concrete curb and gutter HES with reinforcement. The work
under this item shall be according to the requirements of standard spec 601 for concrete curb and gutter.

B Materials

Furnish materials conforming to standard spec 601.2.

C Construction

All construction methods shall conform to standard spec 601.3.
Conform to standard spec 415.3.15 for opening to service.

D Measurement

The department will measure Concrete Curb and Gutter 30-Inch HES Type D by the linear foot, acceptably
completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0090.01 Concrete Curb and Gutter HES 30-Inch Type D LF

4409-12-71 16 of 18



34.

35.

Payment is full compensation for all foundation excavation and preparation; all special construction
required at driveway and alley entrances, or curb ramps; for providing all materials, including concrete,
expansion joints; for placing, finishing, protecting, and curing; for sawing joints; and for disposing of
surplus excavation material, and restoring the work site. Payment also includes providing tie bars.
Concrete Curb and Gutter SHES 30-Inch Type D, Item SPV.0090.02.

A Description

This special provision describes constructing curb and gutter using special high early strength concrete
as shown on the plans and directed by the engineer.

B Materials

Furnish a concrete mixture that meets or exceeds a 24-hour compressive strength of 3000 pounds per
square inch. Submit the mix design to the engineer for approval.

Furnish materials that are according to the pertinent requirements of standard spec 602.2.
Submit all test data to the engineer.

C Construction

Construct according to the requirements of standard spec 601.3 and as shown on the plans.
Conform to standard spec 415.3.15 for opening to service.

D Measurement

The department will measure Concrete Curb and Gutter SHES 30-Inch Type D by the linear foot,
acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0090.02 Concrete Curb and Gutter SHES 30-Inch Type D LF

Payment is according to standard spec 601.5.

Concrete Driveway SHES 6-Inch, Item SPV.0180.01.
A Description

This special provision describes constructing 6-inch driveway using special high early strength concrete
as shown on the plans and directed by the engineer.

B Materials

Furnish a concrete mixture that meets or exceeds a 24-hour compressive strength of 3000 pounds per
square inch. Submit the mix design to the engineer for approval.

Furnish materials that are according to the pertinent requirements of standard spec 416.2.

Submit all test data to the engineer.

C Construction

Construct according to the applicable requirements of standard spec 416.3 and as shown on the plans.

D Measurement

The department will measure Concrete Driveway SHES 6-Inch by the square yard, acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0180.01 Concrete Driveway SHES 6-Inch SY

Payment is according to standard spec 416.5.

4409-12-71 17 of 18



36.

Shredded Hardwood Bark Mulch, Iltem SPV.0180.02.
A Description

Furnish and install mulch at the locations shown on the plans and according to the requirements of standard
spec 632, the plans, and as hereinafter provided.

B Materials
Provide Shredded Hardwood Bark Mulch, as shown on plan and according to standard spec 632.2.6.

Shredded Hardwood Bark Mulch shall be finely shredded hardwood bark mulch and shall be the product of
a mechanical chipper, hammermill or tub grinder. The material shall be fibrous and uniformly dark brown in
color, free of large wood chunks, and shall be substantially free of mold, dirt, sawdust, and foreign material.
No portion of the material shall be in an advanced state of decomposition. The material shall not contain
chipped up manufactured boards or chemically treated wood, including but not limited to wafer board,
particle board, and chromated copper arsenate (CCA) or penta-treated wood. The material shall contain no
bark of the black walnut tree. The material, when air dried, shall all pass a 4-inch screen and no more than
20 percent by mass of the material shall pass a 0.10-inch sieve. Unattached bark or greenleaf composition,
either singly or combined, shall not exceed 20 percent each by mass. The maximum length of individual
pieces shall not exceed 4-inches.

C Construction

Install mulch according to standard spec 632.3.9 to a depth of 3 inches.

Place the hardwood bark mulch in such a manner as to not damage plants already in place.
D Measurement

The department will measure Shredded Hardwood Bark Mulch by the square yard, acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0180.02 Shredded Hardwood Bark Mulch SY

(NER11-0208)
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November 2013 ASP-4
ADDITIONAL SPECIAL PROVISION 4

Payment to First-Tier Subcontractors

Within 10 calendar days of receiving a progress payment for work completed by a
subcontractor, pay the subcontractor for that work. The prime contractor may withhold
payment to a subcontractor if, within 10 calendar days of receipt of that progress
payment, the prime contractor provides written notification to the subcontractor and the
department documenting "just cause" for withholding payment.

The prime contractor may also withhold routine retainage from payments due
subcontractors.

Payment to Lower-Tier Subcontractors

Ensure that subcontracting agreements at all tiers provide prompt payment rights to
lower-tier subcontractors that parallel those granted first-tier subcontractors in this
provision.

Release of Routine Retainage

After granting substantial completion the department may reduce the routine retainage
withheld from the prime contractor to 75 percent of the original total amount retained.

When the Department sends the semi-final estimate the department may reduce the
routine retainage withheld from the prime contractor to 10 percent of the original total
amount retained.

Within 30 calendar days of receiving the semi-final estimate from the department, submit
written certification that subcontractors at all tiers are paid in full for acceptably
completed work and that no routine retainage is being withheld. The department will pay
the prime contractor in full and reduce the routine retainage withheld from the prime
contractor to zero when the department approves the final estimate.

This special provision does not limit the right of the department, prime contractor, or
subcontractors at any tier to withhold payment for work not acceptably completed or
work subject to an unresolved contract dispute.



Effective with December 2018 Letting ASP-6

ADDITIONAL SPECIAL PROVISION 6

ASP 6 - Modifications to the standard specifications
Make the following revisions to the standard specifications:

107.17.1 General
Replace paragraph seven with the following effective with the December 2018 letting:

@ Have a professional engineer registered in the state of Wisconsin sign and seal the shop drawings. At
least 30 calendar days before starting falsework, form, or shoring construction; submit a PDF file of
shop drawings to the railroad's chief engineering officer and to the engineer. The engineer and the
railroad may review the shop drawings. If the engineer or the railroad finds the shop drawings
unsatisfactory, the contractor shall make the required changes. A satisfactory shop drawing review
does not relieve the contractor of responsibility and liability for the structural integrity and proper
functioning of the falsework, forms, or shoring.

305.2.1 General
Replace paragraph two with the following effective with the December 2018 letting:

@ Where the contract specifies or allows 1 1/4-inch base, do not place reclaimed asphalt, reprocessed
material, or blended materials below virgin aggregate materials unless the contract specifies or the
engineer allows in writing. The department will allow virgin aggregate above reclaimed asphalt,
reprocessed material, or blended materials in shoulder areas adjacent to concrete pavement.

420.3.2.1 General
Replace paragraph one with the following effective with the December 2018 letting:

@ Use self-propelled grinding machines with depth, grade, and slope controls designed for grinding and
texturing concrete. Equip grinding machines with diamond blades and a vacuuming system capable of
removing liquid and solid residue from the ground surface. Shroud the machine to prevent discharging
loosened material into adjacent work areas or live traffic lanes. Provide the specified effective
wheelbase, defined as the center of the front to center of the rear main support wheels.

420.3.2.2 Continuous Grinding
Replace paragraph one with the following effective with the December 2018 letting:

@ Under the Continuous Diamond Grinding Concrete Pavement bid item, ensure that the grinding
machine, including the grinding head, weighs 35,000 pounds or more, will grind a strip at least 4 feet
wide, and has an effective wheel base of 25 feet or more. For pavements with a design speed less
than 40 miles per hour and areas difficult to access, the contractor may use equipment with an
effective wheel base of 12 feet or more.

450.3.2.8 Jointing
Replace paragraphs three through five with the following effective with the December 2018 letting:

@ Construct notched wedge longitudinal joints for mainline paving if the pavement thickness conforms to
the minimums specified in 460.3.2, unless the engineer directs or allows an alternate joint. Construct
the wedge using a slope no steeper than 3:1. Extend the wedge 12 inches beyond the normal lane
width, or as the engineer directs. Ensure that the wedge for all layers directly overlaps and slopes in
the same direction.

@ Locate the joint at the pavement centerline for 2-lane roadways, or at lane lines if the roadway has
more than 2 lanes. Construct a vertical notch 1/2-inch to 3/4-inch high on the centerline or lane line at
the top of each wedge. Place a 1/2-inch to 3/4-inch notch at the outside bottom edge of the wedge
after compacting each layer. Align the finished longitudinal joint line of the upper layer with the
centerline or lane line.

) Construct the wedge for each layer using an engineer-approved strike-off device that will provide a
uniform slope and will not restrict the main screed. Shape and compact the wedge with a weighted

page 1 of 5



Effective with December 2018 Letting ASP-6

steel side roller wheel the same width as the wedge. Apply a tack coat to the wedge surface and both
notches before placing the adjacent lane.

455.2.4.3 Emulsified Asphalts
Replace paragraph two with the following effective with the December 2018 letting:

@ The bill of lading for emulsified asphalts shall indicate the asphalt content of the original emulsion and
dilution rate of the additional water added to the original emulsion. If undiluted samples are not
available, test the diluted material and modify AASHTO M140, M208, or M316 to reflect properties
resulting from dilution of the asphalt.

460.2.8.3.1.4 Department Verification Testing Requirements
Replace paragraph three with the following effective with the December 2018 letting:

@ The department will perform testing conforming to the following standards:
Bulk specific gravity (Gmb) of the compacted mixture according to AASHTO T166.
Maximum specific gravity (Gmm) according to AASHTO T209.
Air voids (Va) by calculation according to AASHTO T269.
VMA by calculation according to AASHTO R35.

Asphalt content by ignition oven according to AASHTO T308 as modified in CMM 8-36.6.3.6,
chemical extraction according to AASHTO T-164, or Asphalt Analyzer™ according to manufacturer
recommendations.

460.2.8.3.1.6 Acceptable Verification Parameters
Replace paragraph one with the following effective with the December 2018 letting:

@ The engineer will provide test results to the contractor within 2 mixture-production days after obtaining
the sample. The quality of the product is acceptably verified if it meets the following limits:
- Vais within a range of 2.0 to 4.3 percent. For SMA, Va is within a range of 2.7 to 5.3 percent.

- VMA is within minus 0.5 of the minimum requirement for the mix design nominal maximum aggregate
size.

- Asphalt content is within minus 0.3 percent of the IMF.

460.2.8.3.1.7 Dispute Resolution
Replace paragraph one with the following effective with the December 2018 letting:

@ When QV test results do not meet the specified limits for 100 percent pay, the bureau's AASHTO
accredited laboratory and certified personnel will referee test the retained portion of the QV sample
and the retained portion of the required forward and backward QC retained samples according to
CMM 8-36.

460.5.2.1 General
Replace paragraphs five and six with the following effective with the December 2018 letting:

) The department will reduce pay for nonconforming QMP HMA mixtures as specified in 460.2.8.2.1.7,
starting from the stop point to the point when the running average of 4 is back inside the warning
limits. The engineer will determine the quantity of material subject to pay reduction based on the
testing data and an inspection of the completed pavement. The department will reduce pay as follows:
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Effective with December 2018 Letting ASP-6

PAYMENT FOR MIXTURE[M 121 3]

PRODUCED WITHIN PRODUCED OUTSIDE

ITEM WARNING BANDS JMF LIMITS
Gradation 90% 75%
Asphalt Contentt! _ _
Air Voids 70% 50%
VMA 90% 75%

(11 For projects or plants where the total production of each mixture design requires less than 4 tests refer to
CMM 8-36.

21 Payment is in percent of the contract unit price for the HMA Pavement bid item. The department will reduce
pay based on the nonconforming property with lowest percent pay. If the quantity of material subject to pay
adjustment based on the running average of 4 is also subject to pay adjustment resulting from dispute
resolution in accordance with 460.2.8.3.1.7, the department will apply the single pay adjustment resulting in
the lowest percent pay.

BBl In addition to any pay adjustment listed in the table above, the department will adjust pay for nonconforming
binder under the Nonconforming QMP Asphaltic Material administrative item. The department will deduct 25
percent of the contract unit price of the HMA Pavement bid item per ton of pavement placed with
nonconforming PG binder the engineer allows to remain in place.

[l The department will not adjust pay based on a running average of 4 asphalt content tests; however, corrective
action will be applied to nonconforming material according to 460.2.8.2.1.7.

© If during a QV dispute resolution investigation the department discovers unacceptable mixture defined
by one or more of the following:

- Vagreater than 5.0 or less than 1.5.
- VMA more than 1.0 below the minimum allowed in table 460-1.
- AC more than 0.5 % below the JMF target.

Remove and replace the material, or if the engineer allows the mixture to remain in place, the
department will pay for the quantity of affected material at 50 percent of the contract price.

506.3.2 Shop Drawings
Replace paragraph four with the following effective with the December 2018 letting:

@ Ensure that the fabricator submits a PDF file of shop drawings for railroad structures to the railroad
company's chief engineering officer upon contract completion.

650.3.1 General
Replace the entire text with the following effective with the December 2018 letting:

@ Department and contractor responsibilities for construction staking are specified in 105.6. Conform to
105.6 and the additional requirements specified here in 650.3 for the individual contractor-staking bid
items the contract includes.

@ Protect and preserve known property and survey marks and land monuments as specified in 107.11.3.
The contract may require related work under the 621 bid items.

@ Obtain or calculate benchmark data, grades, and alignment from plan information. The engineer will
furnish data for the horizontal and vertical control points, control point ties, horizontal alignments,
profiles, and elevations. Reestablish, set additional, and maintain the horizontal and vertical control
points and control point ties, as needed for bid items.

@ Check horizontal and vertical information including but not limited to alignments, locations, elevations,
and dimensions, that either the plans show or the engineer provides, for compatibility with existing field
conditions. Conduct similar compatibility checks and accuracy checks of horizontal and vertical
positions either the department or the contractor establishes in the field.

) Perform survey work using conventional methods, or AMG methods capable of achieving the lines and
grades the plans show for the work in question. Establish additional benchmarks and control points as
necessary to support the method of operation.
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650.3.1.1 Staking

@ Furnish, set, reference, and maintain stakes and markings necessary to establish the alignment,
location, benchmarks, elevations, and continuous profile-grades for road and structure work as
needed for bid items. Supervise and coordinate construction staking.

@ Maintain neat, orderly, and complete survey notes, drawings, and computations used in establishing
the lines and grades. Make the survey notes and computations available to the engineer within 24
hours, upon request, as the work progresses.

@ Furnish surveying equipment, stakes, flags, pins, lath, whiskers, and other materials necessary to
perform this work, subject to the engineer’s approval.

650.3.1.2 Automated Machine Guidance
650.3.1.2.1 General

@ The contractor may substitute AMG for conventional staking on all or part of the work under the
individual staking bid items. Coordinate with the engineer throughout the course of construction to
ensure that work performed using AMG conforms to the contract tolerances and that the methods
employed conform to the contractor's AMG work plan and accepted industry standards. Revert to
conventional staking methods for all or part of the work at any point during construction if AMG is
producing unacceptable results.
650.3.1.2.2 AMG Work Plan
Submit a comprehensive written AMG work plan for department review at least 5 business days before
the preconstruction conference. In that plan discuss how AMG technology will be integrated into other
technologies employed on the project. List the staking bid items that will have work performed using
AMG and, for each bid item listed, include the following:

1. Designate which portions of the contract will be done using AMG and which portions will be done using

conventional staking.

2. Designate a single staff person as the primary contact for AMG technology issues.

3. List and map the primary and secondary control points required under 105.6.2 enveloping the site.

4. Describe the contractor's quality control procedures. Include the frequency and type of checks performed

to ensure that the work conforms to the contract plans.

The engineer will review the plan to determine if it conforms to the contract. Do not perform AMG work
until the engineer approves the governing portion of the AMG workplan. Perform the work as the
contractor's AMG work plan provides. Update the plan as necessary.
650.3.1.2.3 Geometric and Surface Information
650.3.1.2.3.1 Department Responsibilities

At any time after the contract is awarded the contractor may request the contractor data packet. The
department will provide the packet within 5 business days of receiving the contractor's request.

650.3.1.2.3.2 Contractor Responsibilities

Develop and maintain a contractor construction model for areas of the project employing AMG.
Confirm that the resulting model agrees with the contract plans.

If the engineer requests, provide the construction model to the department in LandXML or other
engineer-approved format.

650.3.1.2.4 Managing and Updating Information

Notify the department of any errors or discrepancies in department-provided information. The
department will determine what revisions may be required. The department will revise the contract
plans, if necessary, to address errors or discrepancies that the contractor identifies. The department
will provide the best available information related to those contract plan revisions.

Revise the construction model as required to support construction operations and to reflect any
contract plan revisions the department makes. Perform checks to confirm that the revised construction
model agrees with the contract plan revisions. If the engineer requests, provide construction model
updates to the engineer. The department will pay for costs incurred to incorporate contract plan
revisions as extra work.

@

2

@

1

@

@

@
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Effective with December 2018 Letting ASP-6

650.3.1.2.5 Construction Checks

@ Check the work against the plan elevation at randomly selected points on cross-sections located at
stations evenly divisible by 100 at the frequency the engineer approved as a part of the AMG work
plan. Submit the results of these random checks to the engineer daily. Notify the engineer immediately
if a check exceeds the tolerances specified in 650.3.1.2.6 below.

@ Check the work at additional points as the engineer directs. The department may conduct periodic
independent checks.
650.3.1.2.6 Construction Tolerances

@ Ensure that the finished work vertically matches existing or other completed features. Ensure that the
work conforms to revised plan elevations as follows:

- Subgrade : +/- 0.10 feet.
- Base : within the tolerance specified in 301.3.4.1(2).

650.3.3 Subgrade
Retitle and replace the entire text with the following effective with the December 2018 letting:

650.3.3 Subgrade Staking

@ Set construction stakes or marks at intervals of 100 feet, or more frequently, for rural sections and at
intervals of 50 feet, or more frequently, for urban sections. Include additional stakes at each cross-
section as necessary to match the plan cross-section, achieve the required accuracy, and to support
construction operations. Also set and maintain stakes as necessary to establish the horizontal and
vertical positions of intersecting road radii, auxiliary lanes, horizontal and vertical curves, and curve
transitions. Locate stakes to within 0.25 feet horizontally and establish the grade elevation to within
0.03 feet vertically.

Errata

520.3.3 Laying Pipe
Correct errata by replacing "sections" with "joints" to clarify the intent that the last 3 joints need ties.

) Provide joint ties on the upstream and downstream ends of circular and horizontal elliptical concrete
culvert and concrete cattle pass installations. Tie the next 3 pipe joints or, if using apron endwalls, the
endwall joint and the last 2 pipe joints. Ties are not required on culverts with masonry endwalls unless
the plans show otherwise.

608.3.3 Laying Pipe

Correct errata by replacing "sections" with "joints" to clarify the intent that the last 3 joints need ties.

) Provide joint ties on concrete storm sewer system infall and outfall pipes. Tie the last 3 pipe joints or, if
using apron endwalls, the endwall joint and the next 2 pipe joints. Ties are not required on installations
with masonry endwalls unless the plans show otherwise.
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Effective with December 2017 Letting ASP 7

ADDITIONAL SPECIAL PROVISION 7

A. Reporting 1% Tier and DBE Payments During Construction

1.

2.

Comply with reporting requirements specified in the department’s Civil Rights
Compliance, Contractor’'s User Manual, Sublets and Payments.

Report payments to all DBE firms within 10 calendar days of receipt of a progress
payment by the department or a contractor for work performed, materials furnished, or
materials stockpiled by a DBE firm. Report the payment as specified in A(1) for all work
satisfactorily performed and for all materials furnished or stockpiled.

Report payments to all first tier subcontractor relationships within 10 calendar days of
receipt of a progress payment by the department for work performed. Report the
payment as specified in A(1) for all work satisfactorily performed.

All tiers shall report payments as necessary to comply with the DBE payment
requirement as specified in A(2).

Require all first tier relationships, DBE firms and all other tier relationships necessary

to comply with the DBE payment requirement in receipt of a progress payment by
contractor to acknowledge receipt of payment as specified in A(1), (2), (3) and(4).

All agreements made by a contractor shall include the provisions in A(1), (2), (3), (4)
and (5), and shall be binding on all first tier subcontractor relationships and all
contractors and subcontractors utilizing DBE firms on the project.

B. Costs for conforming to this special provision are incidental to the contract.

NOTE: CRCS Prime Contractor payment is currently not automated and will need to be manually
loaded into the Civil Rights Compliance System. Copies of prime contractor payments received
(check or ACH) will have to be forwarded to paul.ndon@dot.wi.gov within 5 days of payment
receipt to be logged manually.

***Additionally, for information on Subcontractor Sublet assignments, Subcontractor Payments and
Payment Tracking, please refer to the CRCS Payment and Sublets manual at:

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-

manual.pdf
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Effective December 2017 letting ASP 9-S

ADDITIONAL SPECIAL PROVISION 9-S
Electronic Labor Data Submittal for
State Funded Only Projects

(1) Use the Workforce Utilization Report Microsoft Excel spread sheet, or other compatible
spread sheet (i.e., Google Spread Sheet), to report required labor data. Details and the Excel
spreadsheet are available online through the department’s highway construction contract
information (HCCI) site on the Labor, Wages, and EEO Information page at:

http://wisconsindot.qgov/Pages/doing-bus/civil-rights/labornwage/default.aspx

(2) Ensure that all tiers of subcontractors, including all trucking firms, submit their labor data
electronically via the Excel spread sheet to the prime contractor within 14 calendar days of the
end of each quarter (quarters are defined as January-March, April-June, July-September, and
October-December). The prime contractor shall coordinate collection of their subcontractors’
spread sheets and forward them to the Regional Labor Compliance Specialist within 21
calendar days of the end of each quarter. Every company or contractor providing physical labor
towards completing the project is a subcontractor under this special provision.

(3) Upon receipt of contract execution, promptly make all affected companies or contractors
aware of the requirements under this special provision and arrange for them to receive an
Excel spreadsheet as part of their subcontract documents.

(4) The department will reject all paper submittals of information required under this special
provision. All costs for conforming to this special provision are incidental to the contract.
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Non-discrimination Provisions

During the performance of this contract, the contractor, for itself, its assignees, and
successors in interest (hereinafter referred to as the "'contractor') agrees as follows:

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply
with the Acts and the Regulations relative to Non-discrimination in Federally-assisted programs
of the U.S. Department of Transportation, Federal Highway Administration, as they may be
amended from time to time, which are herein incorporated by reference and made a part of this
contract.

2. Non-discrimination: The contractor, with regard to the work performed by it during the
contract, will not discriminate on the grounds of race, color, or national origin in the selection and
retention of subcontractors, including procurements of materials and leases of equipment. The
contractor will not participate directly or indirectly in the discrimination prohibited by the Acts
and the Regulations, including employment practices when the contract covers any activity,
project, or program set forth in Appendix B of 49 CFR Part 21.

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In
all solicitations, either by competitive bidding, or negotiation made by the contractor for work to
be performed under a subcontract, including procurements of materials, or leases of equipment,
each potential subcontractor or supplier will be notified by the contractor of the contractor's
obligations under this contract and the Acts and the Regulations relative to Non-discrimination on
the grounds of race, color, or national origin.

4. Information and Reports: The contractor will provide all information and reports required by
the Acts, the Regulations, and directives issued pursuant thereto and will permit access to its books,
records, accounts, other sources of information, and its facilities as may be determined by the
Recipient or the Federal Highway Administration to be pertinent to ascertain compliance with such
Acts, Regulations, and instructions. Where any information required of a contractor is in the
exclusive possession of another who fails or refuses to furnish the information, the contractor will
so certify to the Recipient or the Federal Highway Administration, as appropriate, and will set
forth what efforts it has made to obtain the information.

5. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non-
discrimination provisions of this contract, the Recipient will impose such contract sanctions as it
or the Federal Highway Administration may determine to be appropriate, including, but not limited
to:

a. Withholding payments to the contractor under the contract until the contractor
complies; and/or
b. Cancelling, terminating, or suspending a contract, in whole or in part.
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6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one
through six in every subcontract, including procurements of materials and leases of equipment,
unless exempt by the Acts, the Regulations and directives issued pursuant thereto. The contractor
will take action with respect to any subcontract or procurement as the Recipient or the Federal
Highway Administration may direct as a means of enforcing such provisions including sanctions
for noncompliance. Provided, that if the contractor becomes involved in, or is threatened with
litigation by a subcontractor, or supplier because of such direction, the contractor may request the
Recipient to enter into any litigation to protect the interests of the Recipient. In addition, the
contractor may request the United States to enter into the litigation to protect the interests of the
United States.

During the performance of this contract, the contractor, for itself, its assignees, and
successors in interest (hereinafter referred to as the ""contractor'") agrees to comply with the
following non-discrimination statutes and authorities; including but not limited to:

Pertinent Non-Discrimination Authorities:

e Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits
discrimination on the basis of race, color, national origin); and 49 CFR Part 21.

e The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,
(42 U.S.C. 8§ 4601), (prohibits unfair treatment of persons displaced or whose property has
been acquired because of Federal or Federal-aid programs and projects);

e Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on
the basis of sex);

e Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended,
(prohibits discrimination on the basis of disability); and 49 CFR Part 27;

e The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits
discrimination on the basis of age);

e Airport and Airway Improvement Act of 1982, (49 USC 8§ 471, Section 47123), as
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);

e The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage
and applicability of Title V1 of the Civil Rights Act of 1964, The Age Discrimination Act
of 1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of
the terms "programs or activities" to include all of the programs or activities of the Federal-
aid recipients, sub-recipients and contractors, whether such programs or activities are
Federally funded or not);

e Titles Il and 11l of the Americans with Disabilities Act, which prohibit discrimination on
the basis of disability in the operation of public entities, public and private transportation
systems, places of public accommodation, and certain testing entities (42 U.S.C. 88 12131-
12189) as implemented by Department of Transportation regulations at 49 C.F.R. parts 37
and 38;

e The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);

Page 2 of 3



Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures Non-discrimination against
minority populations by discouraging programs, policies, and activities with
disproportionately high and adverse human health or environmental effects on minority
and low-income populations;

Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of Limited English proficiency (LEP). To ensure compliance with
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful access
to your programs (70 Fed. Reg. at 74087 to 74100);

Title 1X of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).
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Effective August 2015 letting

BUY AMERICA PROVISION

All steel and iron materials permanently incorporated in this project shall be domestic
products and all manufacturing and coating processes for these materials from smelting
forward in the manufacturing process must have occurred within the United States. Coating
includes epoxy coating, galvanizing, painting and any other coating that protects or enhances
the value of a material subject to the requirements of Buy America. The exemption of this
requirement is the minimal use of foreign materials if the total cost of such material
permanently incorporated in the product does not exceed one-tenth of one percent (1/10 of
1%) of the total contract cost or $2,500.00, whichever is greater. For purposes of this
paragraph, the cost is that shown to be the value of the subject products as they are delivered
to the project. The contractor shall take actions and provide documentation conforming to
CMM 2-28.5 to ensure compliance with this “Buy America” provision.

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf

Upon completion of the project certify to the engineer, in writing using department form
WS4567, that all steel, iron, and coating processes for steel or iron incorporated into the
contract work conform to these "Buy America" provisions. Attach a list of exemptions and
their associated costs to the certification form. Department form WS4567 is available at:

https://wisconsindot.qgov/hcciDocs/contracting-info/ws4567.doc
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Proposal Schedule of Iltems Page 1 of 8
Proposal ID: 20181211020  Project(s): 4409-12-71
Federal ID(s): N/A
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
i Item ID o .
Nll;rl'r?l:er 10 Quantity/and Unit Price Bid Amount
Description Units
0002 201.0120 30.000
Clearing ID
0004 201.0220 30.000
Grubbing ID
0006 203.0600.S
Removing Old Structure Over Waterway LS LUMP SUM
With Minimal Debris (station) 01. STA
10+00
0008 204.0100 1,210.000
Removing Pavement SY
0010 204.0155 365.000
Removing Concrete Sidewalk SY
0012 204.0165 100.000
Removing Guardrail LF
0014 204.0210 2.000
Removing Manholes EACH
0016 204.0220 6.000
Removing Inlets EACH
0018 204.0245 126.000
Removing Storm Sewer (size) 01. 12- LF
Inch or Less
0020 204.0245 125.000
Removing Storm Sewer (size) 02. 18- LF
Inch
0022 204.0245 177.000
Removing Storm Sewer (size) 03. 24- LF
Inch
0024 204.9060.S 3.000
Removing (item description) 01. Wood EACH
Post
0026 204.9090.S 90.000
Removing (item description) 01. LF
Retaining Wall
0028 204.9090.S 195.000
Removing (item description) 02. Steel LF

Railing
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Proposal Schedule of Iltems Page 2 of 8
Proposal ID: 20181211020  Project(s): 4409-12-71
Federal ID(s): N/A
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line ltem ID Qﬁgntity and Unit Price Bid Amount
Number ey
Description Units
0030 204.9090.S 28.000
Removing (item description) 03. Wood LF
Landscaping Walls
0032 205.0100 770.000
Excavation Common CcY
0034 206.1000
Excavation for Structures Bridges LS LUMP SUM
(structure) 01. B-31-101
0036 206.1050.S 1.000
Underwater Foundation Inspection EACH
(location) Pier Foundation Structure B-
31-101
0038 206.3000
Excavation for Structures Retaining LS LUMP SUM
Walls (structure) 01. R-31-11
0040 206.5000
Cofferdams (structure) 01. B-31-101 LS LUMP SUM
0042 210.1500 1,690.000
Backfill Structure Type A TON
0044 213.0100 1.000
Finishing Roadway (project) 01. 4409- EACH
12-71
0046 305.0110 15.000
Base Aggregate Dense 3/4-Inch TON
0048 305.0120 1,100.000
Base Aggregate Dense 1 1/4-Inch TON
0050 415.0410 100.000
Concrete Pavement Approach Slab SY
0052 416.0160 29.000
Concrete Driveway 6-Inch SY
0054 416.0260 22.000
Concrete Driveway HES 6-Inch SY
0056 450.4000 122.000
HMA Cold Weather Paving TON
0058 455.0605 50.000
Tack Coat GAL
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Proposal Schedule of Iltems Page 3 of 8
Proposal ID: 20181211020 Project(s): 4409-12-71
Federal ID(s): N/A
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
i Item ID o .
Nll;rl'r?l:er 10 Quantity/and Unit Price Bid Amount
Description Units
0060 460.2000 160.000
Incentive Density HMA Pavement DOL 1.00000 160.00
0062 460.5223 146.000
HMA Pavement 3 LT 58-28 S TON
0064 460.5224 97.000
HMA Pavement 4 LT 58-28 S TON
0066 465.0120 20.000
Asphaltic Surface Driveways and Field TON
Entrances
0068 502.0100 1,025.000
Concrete Masonry Bridges CYy
0070 502.3200 790.000
Protective Surface Treatment SY
0072 504.0500 53.000
Concrete Masonry Retaining Walls CY
0074 505.0400 55,660.000
Bar Steel Reinforcement HS Structures LB
0076 505.0600 98,660.000
Bar Steel Reinforcement HS Coated LB
Structures
0078 511.1200 950.000
Temporary Shoring (structure) 01. B-31- SF
101
0080 511.1200 1,075.000
Temporary Shoring (structure) 01. R-31- SF
11
0082 513.2001 27.500
Railing Pipe LF
0084 513.7084 300.000
Railing Steel Type NY4 01. B-31-101 LF
0086 513.7084 33.000
Railing Steel Type NY4 01. R-31-11 LF
0088 516.0500 23.000
Rubberized Membrane Waterproofing SY
0090 520.8000 2.000
Concrete Collars for Pipe EACH
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Proposal ID: 20181211020  Project(s): 4409-12-71
Federal ID(s): N/A
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
i Item ID it Pri i
Nll;rl'r?l:er 10 Quantity/and Unit Price Bid Amount
Description Units
0092 522.1030 1.000
Apron Endwalls for Culvert Pipe EACH
Reinforced Concrete 30-Inch
0094 550.0500 9.000
Pile Points EACH
0096 550.1100 170.000
Piling Steel HP 10-Inch X 42 Lb LF
0098 601.0411 488.000
Concrete Curb & Gutter 30-Inch Type D LF
0100 602.0405 2,990.000
Concrete Sidewalk 4-Inch SF
0102 606.0300 290.000
Riprap Heavy CY
0104 608.0312 106.000
Storm Sewer Pipe Reinforced Concrete LF
Class Il 12-Inch
0106 608.0318 121.000
Storm Sewer Pipe Reinforced Concrete LF
Class Il 18-Inch
0108 608.0324 16.000
Storm Sewer Pipe Reinforced Concrete LF
Class Il 24-Inch
0110 608.0430 175.000
Storm Sewer Pipe Reinforced Concrete LF
Class IV 30-Inch
0112 611.0535 3.000
Manhole Covers Type J-Special EACH
0114 611.0624 2.000
Inlet Covers Type H EACH
0116 611.0639 1.000
Inlet Covers Type H-S EACH
0118 611.2004 1.000
Manholes 4-FT Diameter EACH
0120 611.2006 2.000
Manholes 6-FT Diameter EACH
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Proposal ID: 20181211020  Project(s): 4409-12-71
Federal ID(s): N/A
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
i Item ID o .
Nll;rl'r?l:er 10 Quantity/and Unit Price Bid Amount
Description Units
0122 611.3230 5.000
Inlets 2x3-FT EACH
0124 612.0406 295.000
Pipe Underdrain Wrapped 6-Inch LF
0126 619.1000 1.000
Mobilization EACH
0128 624.0100 13.000
Water MGAL
0130 625.0100 420.000
Topsoil SY
0132 627.0200 125.000
Mulching SY
0134 628.1504 410.000
Silt Fence LF
0136 628.1520 820.000
Silt Fence Maintenance LF
0138 628.1905 5.000
Mobilizations Erosion Control EACH
0140 628.1910 3.000
Mobilizations Emergency Erosion Control EACH
0142 628.2006 415.000
Erosion Mat Urban Class | Type A SY
0144 628.6005 340.000
Turbidity Barriers SY
0146 628.7005 6.000
Inlet Protection Type A EACH
0148 628.7015 2.000
Inlet Protection Type C EACH
0150 628.7020 4.000
Inlet Protection Type D EACH
0152 628.7560 2.000
Tracking Pads EACH
0154 629.0210 0.400
Fertilizer Type B CWT
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Proposal ID: 20181211020  Project(s): 4409-12-71
Federal ID(s): N/A
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
i Item ID o .
Nll;rl'r?l:er 10 Quantity/and Unit Price Bid Amount
Description Units
0156 630.0140 8.000
Seeding Mixture No. 40 LB
0158 630.0200 12.000
Seeding Temporary LB
0160 642.5001 1.000
Field Office Type B EACH
0162 643.0300 3,510.000
Traffic Control Drums DAY
0164 643.0410 936.000
Traffic Control Barricades Type Il DAY
0166 643.0420 2,808.000
Traffic Control Barricades Type lll DAY
0168 643.0705 4,680.000
Traffic Control Warning Lights Type A DAY
0170 643.0900 3,393.000
Traffic Control Signs DAY
0172 643.1050 14.000
Traffic Control Signs PCMS DAY
0174 643.5000 1.000
Traffic Control EACH
0176 645.0111 50.000
Geotextile Type DF Schedule A SY
0178 645.0120 570.000
Geotextile Type HR SY
0180 646.1020 810.000
Marking Line Epoxy 4-Inch LF
0182 646.8120 810.000
Marking Curb Epoxy LF
0184 650.4000 11.000
Construction Staking Storm Sewer EACH
0186 650.4500 283.000
Construction Staking Subgrade LF
0188 650.5000 283.000
Construction Staking Base LF
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Proposal ID: 20181211020  Project(s): 4409-12-71
Federal ID(s): N/A
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line ltem ID Qﬁgntity and Unit Price Bid Amount
Number ey
Description Units
0190 650.5500 585.000
Construction Staking Curb Gutter and LF
Curb & Gutter
0192 650.6500
Construction Staking Structure Layout LS LUMP SUM
(structure) 01. B-31-101
0194 650.6500
Construction Staking Structure Layout LS LUMP SUM
(structure) 02. R-31-11
0196 650.9910
Construction Staking Supplemental LS LUMP SUM
Control (project) 01. 4409-12-71
0198 650.9920 283.000
Construction Staking Slope Stakes LF
0200 690.0150 90.000
Sawing Asphalt LF
0202 690.0250 125.000
Sawing Concrete LF
0204 715.0415 500.000
Incentive Strength Concrete Pavement DOL 1.00000 500.00
0206 715.0502 6,468.000
Incentive Strength Concrete Structures DOL 1.00000 6,468.00
0208 999.1500.S
Crack and Damage Survey LS LUMP SUM
0210 ASP.1TOA 600.000
On-the-Job Training Apprentice at HRS 5.00000 3,000.00
$5.00/HR
0212 ASP.1TOG 1,200.000
On-the-Job Training Graduate at HRS 5.00000 6,000.00
$5.00/HR
0214 SPV.0060 3.000
Special 01. Inlet Covers Type H-D EACH
0216 SPV.0060 1.000
Special 02. Inlets 4x6-Ft Special EACH
0218 SPV.0060 1.000
Special 03. Reconnect Existing Storm EACH

Sewer Lateral
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Proposal ID: 20181211020  Project(s): 4409-12-71
Federal ID(s): N/A
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
i Item ID it Pri ;
Nll;rl'r?l:er e"" : Quantity/and Unit Price Bid Amount
Description Units
0220 SPV.0060 5.000
Special 04. Adjusting Water Service Curb EACH
Stops
0222 SPV.0060 5.000
Special 05. Utility Line Opening EACH
0224 SPV.0060 1.000
Special 06. Adjusting Sanitary Manhole EACH
Cover
0226 SPV.0090 23.000
Special 01. Concrete Curb and Gutter LF
HES 30-Inch Type D
0228 SPV.0090 76.000
Special 02. Concrete Curb and Gutter LF
SHES 30-Inch Type D
0230 SPV.0180 48.000
Special 01. Driveway SHES 6-Inch SY
0232 SPV.0180 19.000
Special 02. Shredded Hardwood Bark SY
Mulch
Section: 0001 Total:

Total Bid:
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	25. Pier Construction.
	26. Crack and Damage Survey, Item 999.1500.S.
	27. Inlet Covers Type H-D, Item SPV.0060.01.
	28. Inlets 4x6-FT Special, Item SPV.0060.02.
	29. Reconnect Existing Storm Sewer Lateral, Item SPV.0060.03.
	30. Adjusting Water Service Curb Stop, Item SPV.0060.04.
	31. Utility Line Opening, Item SPV.0060.05.
	32. Adjusting Sanitary Manhole Cover, Item SPV.0060.06.
	33. Concrete Curb and Gutter HES 30-Inch Type D, Item SPV.0090.01.
	34. Concrete Curb and Gutter SHES 30-Inch Type D, Item SPV.0090.02.
	35. Concrete Driveway SHES 6-Inch, Item SPV.0180.01.
	36. Shredded Hardwood Bark Mulch, Item SPV.0180.02.
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