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HIGHWAY WORK PROPOSAL
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06/2017  s.66.0901(7) Wis. Stats

COUNTY STATE PROJECT FEDERAL PROJECT DESCRIPTION HIGHWAY

5556-00-69 N/A Dane County Wingwall Repair; B-13-
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This proposal, submitted by the undersigned bidder to the Wisconsin Department of Transportation, is in accordance with the advertised
request for proposals. The bidder is to furnish and deliver all materials, and to perform all work for the improvement of the designated
project in the time specified, in accordance with the appended Proposal Requirements and Conditions.

Proposal Guaranty Required:

Payable to:  Wisconsin Department of Transportation

$20,000.00
Attach Proposal Guaranty on back of this PAGE.

Bid Submittal

Date:

Time (Local Time):

April 9, 2019

9:00 am

Contract Completion Time

25 Working Days

Assigned Disadvantaged Business Enterprise Goal 0%

Firm Name, Address, City, State, Zip Code

This contract is exempt from federal oversight.

This certifies that the undersigned bidder, duly sworn, is an authorized representative of the firm named above; that the bidder has
examined and carefully prepared the bid from the plans, Highway Work Proposal, and all addenda, and has checked the same in detail
before submitting this proposal or bid; and that the bidder or agents, officer, or employees have not, either directly or indirectly, entered
into any agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with
this proposal bid.

Do not sign, notarize, or submit this Highway Work Proposal when submitting an electronic bid on the Internet.

Subscribed and sworn to before me this date _______________

(Signature, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State Wisconsin)

(Date Commission Expires)

(Bidder Signature)

(Print or Type Bidder Name)

(Bidder Title)

For Department Use OnlyType of Work:

Notice of Award Dated Date Guaranty Returned

Notary Seal

SAMPLE
NOT FOR BIDDING PURPOSES

Base, Concrete Pavement, HMA Pavement, Pavement Marking, Structure Repair
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Effective with November 2007 Letting

PROPOSAL REQUIREMENTS AND CONDITIONS 

The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be 
bound by the following conditions and requirements. 

If the bidder has a corporate relationship with the proposal design engineering company, the bidder 
declares that it did not obtain any facts, data, or other information related to this proposal from the 
design engineering company that was not available to all bidders. 

The bidder declares that they have carefully examined the site of, and the proposal, plans, 
specifications and contract forms for the work contemplated, and it is assumed that the bidder has 
investigated and is satisfied as to the conditions to be encountered, as to the character, quality, and 
quantities of work to be performed and materials to be furnished, and as to the requirements of the 
specifications, special provisions and contract.  It is mutually agreed that submission of a proposal 
shall be considered conclusive evidence that the bidder has made such examination. 

The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as 
designated in the advertisement inviting proposals, to be retained by and become the property of the 
owner of the work in the event the undersigned shall fail to execute the contract and contract bond 
and return the same to the office of the engineer within fourteen (14) days after having been notified 
in writing to do so; otherwise to be returned. 

The bidder declares that they understand that the estimate of quantities in the attached schedule is 
approximate only and that the attached quantities may be greater or less in accordance with the 
specifications. 

The bidder agrees to perform the said work, for and in consideration of the payment of the amount 
becoming due on account of work performed, according to the unit prices bid in the following 
schedule, and to accept such amounts in full payment of said work. 

The bidder declares that all of the said work will be performed at their own proper cost and expense, 
that they will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of 
construction in the manner provided in the applicable specifications and the approved plans for the 
work together with all standard and special designs that may be designed on such plans, and the 
special provisions in the contract of which this proposal will become a part, if and when accepted. 
The bidder further agrees that the applicable specifications and all plans and working drawings are 
made a part hereof, as fully and completely as if attached hereto. 

The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the 
date of written notification from the engineer to do so, unless otherwise stipulated in the special 
provisions. 
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The bidder declares that if they are awarded the contract, they will execute the contract agreement 
and begin and complete the work within the time named herein, and they will file a good and 
sufficient surety bond for the amount of the contract for performance and also for the full amount of 
the contract for payment. 
 
The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of 
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of 
the Statutes of Wisconsin, and all acts amendatory thereto.  They shall further be responsible for any 
damages to property or injury to persons occurring through their own negligence or that of their 
employees or agents, incident to the performance of work under this contract, pursuant to the 
Standard Specifications for Road and Bridge Construction applicable to this contract. 
 
In connection with the performance of work under this contract, the contractor agrees to comply 
with all applicable state and federal statutes relating to non-discrimination in employment.  No 
otherwise qualified person shall be excluded from employment or otherwise be subject to 
discrimination in employment in any manner on the basis of age, race, religion, color, gender, 
national origin or ancestry, disability, arrest or conviction record (in keeping with s.111.32), sexual 
orientation, marital status, membership in the military reserve, honesty testing, genetic testing, and 
outside use of lawful products.  This provision shall include, but not be limited to the following:  
employment, upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation, and selection for training, including 
apprenticeship.  The contractor further agrees to ensure equal opportunity in employment to all 
applicants and employees and to take affirmative action to attain a representative workforce. 
 
The contractor agrees to post notices and posters setting forth the provisions of the 
nondiscrimination clause, in a conspicuous and easily accessible place, available for employees and 
applicants for employment. 
 
If a state public official (section 19.42, Stats.) or an organization in which a state public official 
holds at least a 10% interest is a party to this agreement, this contract is voidable by the state unless 
appropriate disclosure is made to the State of Wisconsin Ethics Board. 



Effective with August 2015 Letting 

BID 
PREPARATION 

Preparing the Proposal Schedule of Items 

A General 

(1) Obtain bidding proposals as specified in section 102 of the standard specifications prior
to 11:45 AM of the last business day preceding the letting. Submit bidding proposals
using one of the following methods: 

1. Electronic bid on the internet.

2. Electronic bid on a printout with accompanying diskette or CD ROM.

3. Paper bid under a waiver of the electronic submittal requirements.

(2) Bids submitted on a printout with accompanying diskette or CD ROM or paper bids
submitted under a waiver of the electronic submittal requirements govern over bids
submitted on the internet. 

(3) The department will provide bidding information through the department’s web site at:
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

The contractor is responsible for reviewing this web site for general notices as well as 
information regarding proposals in each letting. The department will also post special 
notices of all addenda to each proposal through this web site no later than 4:00 PM 
local time on the Thursday before the letting. Check the department’s web site after 
5:00 PM local time on the Thursday before the letting to ensure all addenda have 
been accounted for before preparing the bid. When bidding using methods 1 and 2 
above, check the Bid ExpressTM on-line bidding exchange at http://www.bidx.com/ 
after 5:00 PM local time on the Thursday before the letting to ensure that the latest 
schedule of items Expedite file (*.ebs or *.00x) is used to submit the final bid. 

(4) Interested parties can subscribe to the Bid ExpressTM on-line bidding exchange by
following the instructions provided at the www.bidx.com web site or by contacting:

Info Tech Inc. 
5700 SW 34th Street, Suite 1235 
Gainesville, FL 32608-5371 
email: mailto:customer.support@bidx.com 

(5) The department will address equipment and process failures, if the bidder can
demonstrate that those failures were beyond their control.

(6) Contractors are responsible for checking on the issuance of addenda and for obtaining the
addenda. Notice of issuance of addenda is posted on the department’s web site at:

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

or by calling the department at (608) 266-1631. Addenda can ONLY be obtained from the 
departments web site listed above or by picking up the addenda at the Bureau of Highway 
Construction, 4th floor, 4822 Madison Yards Way, Madison, WI, during regular business 
hours. 

(7) Addenda posted after 5:00 PM on the Thursday before the letting will be emailed to the
eligible bidders for that proposal. All eligible bidders shall acknowledge receipt of the addenda
whether they are bidding on the proposal or not. Not acknowledging receipt may jeopardize
the awarding of the project.

B Submitting Electronic Bids

B.1 On the Internet

(1) Do the following before submitting the bid:

1. Have a properly executed annual bid bond on file with the department.

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
http://www.bidx.com/
http://www.bidx.com/
mailto:customer.support@bidx.com
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx


2. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID 
will constitute the bidder's signature for proper execution of the bidding proposal. 

(2)  In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and 
102.9 of the standard specifications, submit the proposal on the internet as follows: 

 

1. Download the latest schedule of items reflecting all addenda from the Bid Express
TM web site. 

2. Use Expedite
TM 

software to enter a unit price for every item in the schedule of items. 

3. Submit the bid according to the requirements of Expedite
TM 

software and the Bid 

Express
TM 

web site. Do not submit a bid on a printout with accompanying diskette 
or CD ROM or a paper bid. If the bidder does submit a bid on a printout with 
accompanying diskette or a paper bid in addition to the internet submittal, the 
department will disregard the internet bid. 

4. Submit the bid before the hour and date the Notice to Contractors designates. 

5. Do not sign, notarize, and return the bidding proposal described in 102.2 of 
the standard specifications. 

(3) The department will not consider the bid accepted until the hour and date the Notice to 
Contractors designates. 

B.2 On a Printout with Accompanying Diskette or CD ROM 

(1) Download the latest schedule of items from the Wisconsin pages of the Bid ExpressTM web 
site reflecting the latest addenda posted on the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

Use Expedite TM software to prepare and print the schedule of items. Provide a valid amount 
for all price fields. Follow instructions and review the help screens provided on the Bid 
ExpressTM web site to assure that the schedule of items is prepared properly. 

(2) Staple an 8 1/2 by 11 inch printout of the ExpediteTM generated schedule of items to the 
other proposal documents submitted to the department as a part of the bidder's sealed 
bid. As a separate submittal, not in the sealed bid envelop but due at the same time and 
place as the sealed bid, also provide the ExpediteTM generated schedule of items on a 
3 1/2 inch computer diskette or CD ROM. Label each diskette or CD ROM with the 
bidder's name, the 4 character department-assigned bidder identification code from the top 
of the bidding proposal, and a list of the proposal numbers included on that diskette or CD 
ROM as indicated in the following example: 

Bidder Name 

BN00 

Proposals: 1, 12, 14, & 22 
 

(3) If bidding on more than one proposal in the letting, the bidder may include all proposals for 
that letting on one diskette or CD ROM. Include only submitted proposals with no 
incomplete or other files on the diskette or CD ROM. 

(4) The bidder-submitted printout of the ExpediteTM generated schedule of items is the 
governing contract document and must conform to the requirements of section 102 of the 
standard specifications. If a printout needs to be altered, cross out the printed 
information with ink or typewriter and enter the new information and initial it in ink. If there 
is a discrepancy between the printout and the diskette or CD ROM, the department will 
analyze the bid using the printout information. 
 

(5) In addition to the reasons specified in section 102 of the standard specifications, proposals are 
irregular and the department may reject them for one or more of the following: 

1. The check code printed on the bottom of the printout of the Expedite
TM 

generated 
schedule of items is not the same on each page. 

2. The check code printed on the printout of the Expedite
TM 

generated schedule of items 
is not the same as the check code for that proposal provided on the diskette or CD ROM. 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx


 
3. The diskette or CD ROM is not submitted at the time and place the department designates. 

C Waiver of Electronic Submittal 

(1) The bidder may request a waiver of the electronic submittal requirements. Submit a 
written request for a waiver in lieu of bids submitted on the internet or on a printout with 
accompanying diskette or CD ROM.  Use the waiver that was included with the paper 
bid document sent to the bidder or type up a waiver on the bidder’s letterhead. The 
department will waive the electronic submittal requirements for a bidding entity 
(individual, partnership, joint venture, corporation, or limited liability company) for up to 
4 individual proposals in a calendar year. The department may allow additional waivers 
for equipment malfunctions. 

(2) Submit a schedule of items on paper conforming to section 102 of the standard 
specifications.  The department charges the bidder a $75 administrative fee per 
proposal, payable at the time and place the department designates for receiving bids, to 
cover the costs of data entry. The department will accept a check or money order 
payable to: "Wisconsin, Dept. of Transportation." 

(3) In addition to the reasons specified in section 102 of the standard specifications, 
proposals are irregular and the department may reject them for one or more of the 
following: 

1. The bidder fails to provide the written request for waiver of the electronic submittal requirements. 

2. The bidder fails to pay the $75 administrative fee before the time the department 
designates for the opening of bids unless the bidder requests on the waiver that they be 
billed for the $75. 

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year. 

(4) In addition to the reasons specified in section 102 of the standard specifications, the 
department may refuse to issue bidding proposals for future contracts to a bidding 
entity that owes the department administrative fees for a waiver of electronic submittal 
requirements. 



PROPOSAL BID BOND Wisconsin Department of Transportation 
DT1303     1/2006 

Proposal Number Project Number Letting Date 

Name of Principal 

Name of Surety State in Which Surety is Organized 

 We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum 
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our 
heirs, executors, administrators, successors and assigns.  The condition of this obligation is that the Principal has submitted a bid 
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal 
Number and Letting Date indicated above. 
 If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented 
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to 
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall 
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect. 
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of 
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the 
Surety continues for the full amount of the obligation as stated until the obligation is paid in full. 
 The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of 
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension. 
 IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals 
to be affixed this date:  (DATE MUST BE ENTERED) 

PRINCIPAL 

(Company Name)     (Affix Corporate Seal) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

NOTARY FOR PRINCIPAL 

(Date) 

State of Wisconsin ) 

) ss.
 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

(Name of Surety)     (Affix Seal) 

(Signature of Attorney-in-Fact) 

NOTARY FOR SURETY 

(Date) 

State of Wisconsin ) 

) ss.
 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

IMPORTANT:  A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond.



 



CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation 
DT1305      8/2003 

Time Period Valid (From/To) 

Name of Surety 

Name of Contractor 

Certificate Holder 

Wisconsin Department of Transportation 

This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the 
Wisconsin Department of Transportation. 

This certificate is issued as a matter of information and conveys no rights upon the certificate holder 
and does not amend, extend or alter the coverage of the annual bid bond. 

Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will 
give thirty (30) days written notice to the certificate holder indicated above. 

(Signature of Authorized Contractor Representative) (Date) 



 



March 2010 

LIST OF SUBCONTRACTORS
Section 66.0901(7), Wisconsin Statutes, provides that as a part of the proposal, the bidder also 
shall submit a list of the subcontractors the bidder proposes to contract with and the class of 
work to be performed by each. In order to qualify for inclusion in the bidder's list a subcontractor 
shall first submit a bid in writing, to the general contractor at least 48 hours prior to the time of 
the bid closing. The list may not be added to or altered without the written consent of the 
municipality. A proposal of a bidder is not invalid if any subcontractor and the class of work to 
be performed by the subcontractor has been omitted from a proposal; the omission shall be 
considered inadvertent or the bidder will perform the work personally. 

No subcontract, whether listed herein or later proposed, may be entered into without the written 
consent of the Engineer as provided in Subsection 108.1 of the Standard Specifications. 

Name of Subcontractor Class of Work Estimated Value 
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DECEMBER 2000 

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER  
RESPONSIBILITY MATTERS - PRIMARY COVERED TRANSACTIONS

Instructions for Certification 

1. By signing and submitting this proposal, the prospective contractor is providing the
certification set out below.

2. The inability of a person to provide the certification required below will not necessarily
result in denial of participation in this covered transaction.  The prospective contractor shall
submit an explanation of why it cannot provide the certification set out below.  The
certification or explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction.  However, failure of the
prospective contractor to furnish a certification or an explanation shall disqualify such
person from participation in this transaction.

3. The certification in this clause is a material representation of fact upon which reliance was
placed when the department determined to enter into this transaction.  If it is later
determined that the contractor knowingly rendered an erroneous certification in addition to
other remedies available to the Federal Government the department may terminate this
transaction for cause or default.

4. The prospective contractor shall provide immediate written notice to the department to
whom this proposal is submitted if at any time the prospective contractor learns that its
certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

5. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered
transaction," "participant," "person," "primary covered transaction," "principal," "proposal,"
and "voluntarily excluded," as used in this clause, have the meanings set out in the
Definitions and Coverage sections of the rules implementing Executive Order 12549.  You
may contact the department to which this proposal is being submitted for assistance in
obtaining a copy of those regulations.

6. The prospective contractor agrees by submitting this proposal that, should this contract be
entered into, it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by the department entering into
this transaction.

7. The prospective contractor further agrees by submitting this proposal that it will include the
clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary
Exclusion-Lower Tier Covered Transaction," which is included as an addendum to PR-
1273 - "Required Contract Provisions Federal Aid Construction Contracts," without
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modification, in all lower tier covered transactions and in all solicitations for lower tier 
covered transactions.  

 
8. The contractor may rely upon a certification of a prospective subcontractor/materials 

supplier that it is not debarred, suspended, ineligible, or voluntarily excluded from the 
covered transaction, unless it knows that the certification is erroneous.  A contractor may 
decide the method and frequency by which it determines the eligibility of its principals.  
Each contractor may, but is not required to, check the Disapproval List (telephone # 
608/266/1631). 

 
9. Nothing contained in the foregoing shall be construed to require establishment of a system 

of records in order to render in good faith the certification required by this clause.  The 
knowledge and information of a contractor is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings. 

 
10. Except for transactions authorized under paragraph 6 of these instructions, if a contractor in 

a covered transaction knowingly enters into a lower tier covered transaction with a person 
who is suspended, debarred, ineligible or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal Government, the 
department may terminate this transaction for cause or default. 

 
Certification Regarding Debarment, Suspension, and Other Responsibility Matters - Primary 
Covered Transactions 
 
(1) The prospective contractor certifies to the best of its knowledge and belief, that it and its 

principals: 
 
 (a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, 

or voluntarily excluded from covered transactions by any Federal department or 
agency; 

 
 (b) Have not within a three-year period preceding this proposal been convicted of or 

had a civil judgment rendered against them for commission of fraud or a criminal 
offense in connection with obtaining, attempting to obtain, or performing a public 
(Federal, State or local) transaction or contract under a public transaction; violation 
of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements or receiving 
stolen property;  

 
 (c) Are not presently indicted for or otherwise criminally or civilly charged by a 

governmental entity (Federal, State or local) with commission of any of the offense 
enumerated in paragraph (1)(b) of this certification; and  

 (d) Have not within a three-year period preceding this proposal had one or more public 
transactions (Federal, State or local) terminated for cause or default. 

 
(2)  Where the prospective contractor is unable to certify to any of the statements in this 

certification, such prospective contractor shall attach an explanation to this proposal. 
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Special Provisions 
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STSP’S Revised June 28, 2018 

SPECIAL PROVISIONS 

1. General. 

Perform the work under this construction contract for Project 5556-00-69, Dane County Wingwall Repair, 
B-13-309 & B-13-386, IH 039, Dane County, Wisconsin as the plans show and execute the work as 
specified in the State of Wisconsin, Department of Transportation, Standard Specifications for Highway 
and Structure Construction, 2019 Edition, as published by the department, and these special provisions. 

If all or a portion of the plans and special provisions are developed in the SI metric system and the 
schedule of prices is developed in the US standard measure system, the department will pay for the work 
as bid in the US standard system. 

100-005 (20180628) 

 

2. Scope of Work. 

The work under this contract shall consist of removing pavement, removing asphaltic surface milling, base 
aggregate dense, concrete pavement, HMA pavement, structure repairs, and all incidental items 
necessary to complete the work as shown on the plans and included in the proposal and contract. 

104-005 (20090901) 

 

3. Prosecution and Progress. 

Begin work within ten calendar days after the engineer issues a written notice to do so. 

Provide the time frame for construction of the project within the 2019 construction season to the 
engineer in writing within a month after executing the contract but at least 14 calendar days before the 
preconstruction conference. Assure that the time frame is consistent with the contract completion time. 
Upon approval, the engineer will issue the notice to proceed within ten calendar days before the 
beginning of the approved time frame. 

To revise the time frame, submit a written request to the engineer at least two weeks before the beginning 
of the intended time frame. The engineer will approve or deny that request based on the conditions cited 
in the request and its effect on the department’s scheduled resources. 

The contract time is based on working at both bridge locations concurrently. 

 

4. Traffic 

Accomplish the construction sequence, including the associated traffic control, as detailed in the plans, 
and as described in this article. 

IH 39 NB/IH 90 WB (B-13-309): 

Stage 1: 

Traffic 

- Restrict IH 39 NB/IH 90 WB traffic to the two outside travel lanes using night-lane 
closures from 10:00 PM to 6:00 AM. 

 Construction  

- Mill and overlay the median shoulder on IH 39 NB/IH 90 WB from Station 87+80 to 
Station 98+20. 
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Stage 2: 

 Traffic 

- Shift all three traffic lanes of IH 39 NB/IH 90 WB to the west, utilizing the improved 
west shoulder for the shift. The traffic shift begins at Station 87+80 and ends at 
Station 98+20. 

Construction 

- Replace the southeast wingtop of Structure B-13-309, the adjacent concrete 
pavement shoulder, and remove and reinstall the section of beam guard necessary to 
complete this work.  

Stage 3: 

 Traffic 

- With traffic back to its normal configuration with no shifting of the lanes, restrict IH 39 
NB/IH 90 WB traffic to the two outside travel lanes using night-lane closures from 
10:00 PM to 6:00 AM. 

Construction 

- Install the asphaltic shoulder rumble strips on the median shoulder on IH 39 NB/IH 90 
WB from Station 87+80 to Station 98+20 improved during Stage 1 construction. 

 

USH 51 NB 

Restrict USH 51 NB traffic to the median travel lane using a single lane closure during construction. 

 

Wisconsin Lane Closure System Advance Notification 

Provide the following advance notification to the engineer for incorporation into the Wisconsin Lane 
Closure System (LCS). 

TABLE 108-1 CLOSURE TYPE AND REQUIRED MINIMUM ADVANCE NOTIFICATION 

Closure type with height, weight, or width restrictions 
(available width, all lanes in one direction < 16’) 

MINIMUM NOTIFICATION 

Lane and shoulder closures 7 calendar days 

Full roadway closures 7 calendar days 

Ramp closures 7 calendar days 

Detours 7 calendar days 

Closure type without height, weight, or width restrictions 
(available width, all lanes in one direction ≥16’) MINIMUM NOTIFICATION 

Lane and shoulder closures 3 business days 

Ramp closures 3 business days 

Modifying all closure types 3 business days 

Discuss LCS completion dates and provide changes in the schedule to the engineer at weekly project 
meetings in order to manage closures nearing their completion date. 

 

5. Holiday Work Restrictions. 

The USH 51 NB lane closure and the Stage 2 lane shift on IH 39NB / IH 90 WB may remain in place 
during holidays. Do not perform work on, nor haul materials of any kind along or across any portion of the 
highway carrying USH 51 NB and IH 39 NB/IH 90 WB traffic during the following holiday periods: 

- From noon Friday, May 24, 2019 to 6:00 AM Tuesday, May 28, 2019 for Memorial Day; 

- From noon Wednesday, July 3, 2019 to 6:00 AM Monday, July 8, 2019 for Independence Day; 

- From noon Friday, August 30, 2019 to 6:00 AM Tuesday, September 3, 2019 for Labor Day. 
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6. Utilities. 

This contract comes under the provision of Wisconsin Administrative Code Chapter Trans 220. 

Use caution to ensure the integrity of underground utility facilities and maintain OSHA code clearances 
from overhead facilities at all times. 

The following utility owners have facilities within the project area; however, no adjustments are 
anticipated: 

IH 39 NB/IH 90 WB (B-13-309) 

- AT&T Legacy - Communication 

- AT&T Wisconsin - Communication 

- Madison Gas & Electric Company - Electric 

- Madison Gas & Electric Company - Gas 

 

USH 51 NB (B-13-386) 

- Alliant Energy – Electric 

- Alliant Energy – Gas 

- Frontier Communications - Communication 

- Madison Metropolitan Sewerage District - Sewer 

- Village of McFarland – Sewer 

- Village of McFarland – Water 

 

7. Railroad Insurance and Coordination - Wisconsin and Southern Railroad Company. 

A  Description 

Comply with standard spec 107.17 for all work affecting Wisconsin and Southern Railroad Company 
property and any existing tracks. 

A.1  Railroad Insurance Requirements 

In addition to standard spec 107.26, provide railroad protective liability insurance coverage as specified in 
standard spec 107.17.3. Insurance is filed in the name of Wisconsin and Southern Railroad Company. 

Notify evidence of the required coverage, and duration to Amanda Haggerty, Office Administrator; 
1890 E Johnson Street, Madison, WI 53704; Telephone (608) 620-2048; E-mail: 
ahaggerty@watcocompanies.com. 

 Also send a copy to the following: Teri Beckman, SW Region Railroad Coordinator; 2101 Wright Street, 
Madison, WI 53704; Telephone (608) 733-1923; E-mail: teri.beckman@dot.wi.gov 

Include the following information on the insurance document: 

- Project ID: 5556-00-69 

- Project Location: McFarland, Wisconsin 

- Route Name: USH 51, Dane County 

- Crossing ID: 391706A 

- Railroad Subdivision: Madison  

- Railroad Milepost: 132.79 

- Work Performed: The two broken wingwalls will be repaired and shoulder pavement at each                           
wingwall will be replaced. A short section of beamguard will need to be removed and reinstalled where it 
attaches to each repaired wingwall. 

A.2  Train Operation 

Approximately 6 through freight trains operate daily at up to 40 mph. Multiple switching trains happen at 
this location. 

A.3  Names and Addresses of Railroad Representatives for Consultation and Coordination 

mailto:ahaggerty@watcocompanies.com
mailto:teri.beckman@dot.wi.gov
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Construction Contact 

Roger Schaalma, Superintendent of Maintenance of Way, Wisconsin and Southern Railroad Co.; 
1890 East Johnson Street, Madison, WI 53704; Telephone (608) 620-2044; E-mail 
rschaalma@watcocompanies.com for consultation on railroad requirements during construction. 

Amend standard spec 108.4 to include the railroad in the distribution of the initial bar chart, and monthly 
schedule updates. The bar chart shall specifically show work involving coordination with the railroad. 

Flagging Contact 

See Construction Contact. Reference the Crossing ID, Wisconsin Milepost and Subdivision found in A.1. 

Cable Locate Contact 

In addition to contacting Diggers Hotline, contact Amanda Haggerty, Office Administrator; Telephone 
(608) 620-2048; E-mail ahaggerty@watcocompanies.com at least five working days before the locate is 
needed. Reference the Crossing ID, Wisconsin Milepost and Subdivision found in A.1. 

WSOR will only locate railroad owned facilities located in the railroad right-of-way. The railroad does not 
locate any other utilities. 

A.4  Work by Railroad 

The railroad will perform the work described in this section, except for work described in other special 
provisions, and will be accomplished without cost to the contractor. None 

A.5  Temporary Grade Crossing 

If a temporary grade crossing is desired, submit a written request to the railroad representative named in 
A.3 at least 40 days prior to the time needed. Approval is subject to the discretion of the railroad. The 
department has made no arrangements for a temporary grade crossing. 

A.6  Rail Security Awareness and Contractor Orientation 

Prior to entry on railroad right-of-way, the contractor shall arrange for on-line security awareness and 
contractor orientation training and testing and be registered through "e-RAILSAFE" for all contractor and 
subcontractor employees working on railroad right-of-way. See e-railsafe.com "Information". The security 
awareness and contractor orientation training is shown under the railroad’s name. 

The department has secured right of entry to railroad property; neither the contractor nor subcontractors 
or their employees will be required to sign a right of entry form. 

The security awareness and contractor orientation certification is valid for two year(s) and must be 
renewed for projects that will carry over beyond the 2 year period. Contractor and subcontractor 
employees shall wear the identification badge issued by e-RAILSAFE when on railroad right-of-way. 
Costs associated with training and registration are incidental to other items in the contract. 

stp-107-026 (20170615) 

 

8. Notice to Contractor, Verification of Asbestos Inspection, No Asbestos Found. 

John Roelke, License Number AII-119523, inspected Structures B-13-309 and B-13-386 for asbestos on 
June 7, 2018. No regulated Asbestos Containing Material (RACM) was found on this structure. A copy of 
the inspection report is available from: Ben Thompson, (608) 246-3856. 

stp-107-127 (20120615) 

 

9. Salvage and Reinstall Guardrail, Item SPV.0090.01. 

A  Description 

This work includes removing and stockpiling guardrail and blockouts at existing location and re-installing 
the guardrail and guardrail components at the same location as shown on the plans. Install guardrail 
according to details shown on the plans. Guardrail shall be in place before opening to live traffic. Provide 
additional material to complete the installation as needed. Salvaging and reinstallation of guardrail shall 
be paid once per section of guardrail. 

B  Materials 

mailto:rschaalma@watcocompanies.com
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Provide replacement guardrail posts and blocks according to standard spec 614 to supplement the 
existing posts and blocks that may be missing or damaged.  

Provide replacement hardware according to standard spec 614 to supplement the existing hardware that 
may be missing or damaged. 

C  Construction 

Rail, hardware, and reusable posts and blocks shall be reinstalled on the project. Install the salvaged rail 
and hardware on reusable or replacement posts and blocks according to standard spec 614. 

D  Measurement 

The department will measure Salvage and Reinstall Guardrail by the linear foot, acceptably completed.  

E  Payment 

The department will pay for measured quantities at the contract unit price under the following bid item: 

ITEM NUMBER DESCRIPTION UNIT 
SPV.0090.01 Salvage and Reinstall Guardrail LF 

Payment is full compensation for removing existing guardrail, hardware, posts and blocks; for providing 
replacement posts and blocks as needed; for providing additional hardware as needed; for stockpiling the 
reusable components, and for installing the salvaged guardrail. 

 



November 2013 ASP-4 

ADDITIONAL SPECIAL PROVISION 4

Payment to First-Tier Subcontractors 
Within 10 calendar days of receiving a progress payment for work completed by a 
subcontractor, pay the subcontractor for that work. The prime contractor may withhold 
payment to a subcontractor if, within 10 calendar days of receipt of that progress 
payment, the prime contractor provides written notification to the subcontractor and the 
department documenting "just cause" for withholding payment. 

The prime contractor may also withhold routine retainage from payments due 
subcontractors. 

Payment to Lower-Tier Subcontractors 
Ensure that subcontracting agreements at all tiers provide prompt payment rights to 
lower-tier subcontractors that parallel those granted first-tier subcontractors in this 
provision. 

Release of Routine Retainage 
After granting substantial completion the department may reduce the routine retainage 
withheld from the prime contractor to 75 percent of the original total amount retained. 

When the Department sends the semi-final estimate the department may reduce the 
routine retainage withheld from the prime contractor to 10 percent of the original total 
amount retained. 

Within 30 calendar days of receiving the semi-final estimate from the department, submit 
written certification that subcontractors at all tiers are paid in full for acceptably 
completed work and that no routine retainage is being withheld. The department will pay 
the prime contractor in full and reduce the routine retainage withheld from the prime 
contractor to zero when the department approves the final estimate. 

This special provision does not limit the right of the department, prime contractor, or 
subcontractors at any tier to withhold payment for work not acceptably completed or 
work subject to an unresolved contract dispute. 
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ADDITIONAL SPECIAL PROVISION 6 

ASP 6 - Modifications to the standard specifications 
Make the following revisions to the standard specifications: 

107.17.1  General 
Replace paragraph seven with the following effective with the December 2018 letting: 
 (7) Have a professional engineer registered in the state of Wisconsin sign and seal the shop drawings. At 

least 30 calendar days before starting falsework, form, or shoring construction; submit a PDF file of 
shop drawings to the railroad's chief engineering officer and to the engineer. The engineer and the 
railroad may review the shop drawings. If the engineer or the railroad finds the shop drawings 
unsatisfactory, the contractor shall make the required changes. A satisfactory shop drawing review 
does not relieve the contractor of responsibility and liability for the structural integrity and proper 
functioning of the falsework, forms, or shoring. 

109.1.1  General 
Replace the entire text with the following effective with the January 2019 letting: 
 (1) The engineer will use the US standard system to measure all work completed under the contract. The 

engineer will determine quantities of materials the contractor furnishes and work the contractor 
performs using measurement methods and computations conforming to standard engineering practice, 
modified to meet department requirements. The engineer will document these measurements using 
department procedures. 

 (2) The engineer will measure the work as the contract measurement subsection for individual items 
specifies. The department will measure the actual quantities of work the contractor acceptably 
completes and make final payment based on those actual measured quantities except as follows: 

 1. If the measurement subsection for a bid item specifically restricts the quantity measured for payment or 
allows for use of conversion factors. 

 2. If the engineer executes a contract change order modifying the method of measurement for specific bid 
items, the engineer will measure the quantities of applicable bid items for payment using the change order 
methods. 

 3. If the engineer, under 105.3.1(2), approves a contractor-requested plan dimension change between US 
standard and SI metric dimensions, the engineer will measure whichever of the following is less: 

- Actual quantities constructed. 

- Quantities derived from the original plan dimensions. 

 4. For substitutions made under 106.2.3 between US standard and SI metric products, the engineer will 
measure the actual quantities of the substitute products using the original contract measuring system. 
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205.5.2  Excavation 
Replace the entire text with the following effective with the April 2019 letting: 

205.5.2.1  General 

 (1) Payment for the Excavation bid items under this section is full compensation for work specified for 
those excavation classes under 205 with no separate contract bid items; for hauling; and for 
constructing and removing temporary drainage installations as specified under 205.3.3. 

 (2) Payment also includes removing walls, foundations, etc. with no separate contract bid items; for 
disposal of resulting material; and for backfilling basements or openings resulting from removing walls, 
foundations, etc. 

205.5.2.2  Associated Work 

 (1) The department will pay separately for removing concrete structures under the 203 and 204 bid items. 

 (2) The department will pay separately for granular backfill the contract or engineer requires under the 
Backfill Granular bid items. 

 (3) The department will pay separately for erosion control, fertilizing, and seeding of material disposal 
sites as specified for material disposal sites in 628.5.1. 

 (4) If the contract does not include the Excavation Rock bid item, the department will pay 5 times the 
contract bid price of the Excavation Common bid item to remove boulders having volumes of one 
cubic yard or more. The department will pay for these boulder removals under the Removing Large 
Boulders administrative item. 

205.5.2.3  Excavation Below Subgrade 

205.5.2.3.1  General 

 (1) The department will only pay for engineer-approved EBS to correct problems beyond the contractor's 
control. 

205.5.2.3.2  Quantity Overruns 

 (1) The department will provide additional compensation for EBS quantity overruns if the following 
conditions are met: 

- The quantity of engineer-approved EBS, calculated exclusive of work covered under 205.5.2.3.3 or 
301.5, exceeds the total contract EBS quantity the earthwork summary sheet shows by more than 25 
percent. 

- The material exceeding that 25 percent threshold cannot be disposed of within the project right-of-way. 

 (2) The department will pay 2 times the contract unit price, up to $25,000, for the quantity of EBS meeting 
the above conditions. After exceeding $25,000 per contract, the department will pay for additional EBS 
as determined under 109.4. 

205.5.2.3.3  Subgrade Correction 

 (1) Work performed under 105.3 to correct unacceptable work is the contractor's responsibility. For EBS 
work performed where the engineer did not approve the subgrade for subsequent operations, the 
department will pay for EBS at the contract price under the pertinent excavation and backfill bid items, 
or absent those bid items as extra work. For EBS work performed where the engineer approved the 
underlying layers for subsequent operations, the department will pay for EBS as follows: 

 1. Up to a maximum of $25,000 per contract, the department will pay as follows: 

 1.1 For excavation: 3 times the contract unit price for the Excavation Common bid item under the EBS 
Post Grading administrative item. 

 1.2 For backfill with the materials the engineer directs: at the contract unit price for the bid items of 
each material used to fill the excavation. 

 1.3 For excavation or backfill without contract bid items: as extra work. 

 2. After exceeding $25,000 per contract, the department will pay for additional EBS in engineer-approved 
areas as determined under 109.4. 
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305.2.1  General 
Replace paragraph two with the following effective with the December 2018 letting: 
 (2) Where the contract specifies or allows 1 1/4-inch base, do not place reclaimed asphalt, reprocessed 

material, or blended materials below virgin aggregate materials unless the contract specifies or the 
engineer allows in writing. The department will allow virgin aggregate above reclaimed asphalt, 
reprocessed material, or blended materials in shoulder areas adjacent to concrete pavement. 

420.3.2.1  General 
Replace paragraph one with the following effective with the December 2018 letting: 
 (1) Use self-propelled grinding machines with depth, grade, and slope controls designed for grinding and 

texturing concrete. Equip grinding machines with diamond blades and a vacuuming system capable of 
removing liquid and solid residue from the ground surface. Shroud the machine to prevent discharging 
loosened material into adjacent work areas or live traffic lanes. Provide the specified effective 
wheelbase, defined as the center of the front to center of the rear main support wheels. 

420.3.2.2  Continuous Grinding 
Replace paragraph one with the following effective with the December 2018 letting: 
 (1) Under the Continuous Diamond Grinding Concrete Pavement bid item, ensure that the grinding 

machine, including the grinding head, weighs 35,000 pounds or more, will grind a strip at least 4 feet 
wide, and has an effective wheel base of 25 feet or more. For pavements with a design speed less 
than 40 miles per hour and areas difficult to access, the contractor may use equipment with an 
effective wheel base of 12 feet or more. 

450.3.2.8  Jointing 
Replace paragraphs three through five with the following effective with the December 2018 letting: 
 (3) Construct notched wedge longitudinal joints for mainline paving if the pavement thickness conforms to 

the minimums specified in 460.3.2, unless the engineer directs or allows an alternate joint. Construct 
the wedge using a slope no steeper than 3:1. Extend the wedge 12 inches beyond the normal lane 
width, or as the engineer directs. Ensure that the wedge for all layers directly overlaps and slopes in 
the same direction. 

 (4) Locate the joint at the pavement centerline for 2-lane roadways, or at lane lines if the roadway has 
more than 2 lanes. Construct a vertical notch 1/2-inch to 3/4-inch high on the centerline or lane line at 
the top of each wedge. Place a 1/2-inch to 3/4-inch notch at the outside bottom edge of the wedge 
after compacting each layer. Align the finished longitudinal joint line of the upper layer with the 
centerline or lane line. 

 (5) Construct the wedge for each layer using an engineer-approved strike-off device that will provide a 
uniform slope and will not restrict the main screed. Shape and compact the wedge with a weighted 
steel side roller wheel the same width as the wedge. Apply a tack coat to the wedge surface and both 
notches before placing the adjacent lane. 

455.2.4.3  Emulsified Asphalts 
Replace paragraph two with the following effective with the December 2018 letting: 
 (2) The bill of lading for emulsified asphalts shall indicate the asphalt content of the original emulsion and 

dilution rate of the additional water added to the original emulsion. If undiluted samples are not 
available, test the diluted material and modify AASHTO M140, M208, or M316 to reflect properties 
resulting from dilution of the asphalt. 
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460.2.8.3.1.4  Department Verification Testing Requirements 
Replace paragraph three with the following effective with the December 2018 letting: 
 (3) The department will perform testing conforming to the following standards: 

Bulk specific gravity (Gmb) of the compacted mixture according to AASHTO T166. 

Maximum specific gravity (Gmm) according to AASHTO T209. 

Air voids (Va) by calculation according to AASHTO T269. 

VMA by calculation according to AASHTO R35. 

Asphalt content by ignition oven according to AASHTO T308 as modified in CMM 8-36.6.3.6, 
chemical extraction according to AASHTO T-164, or Asphalt Analyzer™ according to manufacturer 
recommendations. 

460.2.8.3.1.6  Acceptable Verification Parameters 
Replace paragraph one with the following effective with the December 2018 letting: 
 (1) The engineer will provide test results to the contractor within 2 mixture-production days after obtaining 

the sample. The quality of the product is acceptably verified if it meets the following limits: 
- Va is within a range of 2.0 to 4.3 percent. For SMA, Va is within a range of 2.7 to 5.3 percent. 

- VMA is within minus 0.5 of the minimum requirement for the mix design nominal maximum aggregate 
size. 

- Asphalt content is within minus 0.3 percent of the JMF. 

460.2.8.3.1.7  Dispute Resolution 
Replace paragraph one with the following effective with the December 2018 letting: 
 (1) When QV test results do not meet the specified limits for 100 percent pay, the bureau's AASHTO 

accredited laboratory and certified personnel will referee test the retained portion of the QV sample 
and the retained portion of the required forward and backward QC retained samples according to 
CMM 8-36. 
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460.5.2.1  General 
Replace paragraphs five and six with the following effective with the December 2018 letting: 
 (5) The department will reduce pay for nonconforming QMP HMA mixtures as specified in 460.2.8.2.1.7, 

starting from the stop point to the point when the running average of 4 is back inside the warning 
limits. The engineer will determine the quantity of material subject to pay reduction based on the 
testing data and an inspection of the completed pavement. The department will reduce pay as follows: 

PAYMENT FOR MIXTURE[1] [2] [3] 

  PRODUCED WITHIN PRODUCED OUTSIDE 

 ITEM WARNING BANDS JMF LIMITS 

 Gradation 90% 75% 

 Asphalt Content[4] ___ ___ 

 Air Voids 70% 50% 

 VMA 90% 75% 

 [1] For projects or plants where the total production of each mixture design requires less than 4 tests refer to 
CMM 8-36. 

 [2] Payment is in percent of the contract unit price for the HMA Pavement bid item. The department will reduce 
pay based on the nonconforming property with lowest percent pay. If the quantity of material subject to pay 
adjustment based on the running average of 4 is also subject to pay adjustment resulting from dispute 
resolution in accordance with 460.2.8.3.1.7, the department will apply the single pay adjustment resulting in 
the lowest percent pay. 

 [3] In addition to any pay adjustment listed in the table above, the department will adjust pay for nonconforming 
binder under the Nonconforming QMP Asphaltic Material administrative item. The department will deduct 25 
percent of the contract unit price of the HMA Pavement bid item per ton of pavement placed with 
nonconforming PG binder the engineer allows to remain in place. 

 [4] The department will not adjust pay based on a running average of 4 asphalt content tests; however, corrective 
action will be applied to nonconforming material according to 460.2.8.2.1.7. 

 (6) If during a QV dispute resolution investigation the department discovers unacceptable mixture defined 
by one or more of the following: 

- Va greater than 5.0 or less than 1.5. 

- VMA more than 1.0 below the minimum allowed in table 460-1. 

- AC more than 0.5 % below the JMF target. 

Remove and replace the material, or if the engineer allows the mixture to remain in place, the 
department will pay for the quantity of affected material at 50 percent of the contract price. 

501.3.8.2.1  General 
Replace paragraph two with the following effective with the April 2019 letting: 
 (2) If the concrete temperature at the point of placement exceeds 90 F, do not place concrete under the 

following structure and concrete barrier bid items: 
Concrete Masonry Bridges Concrete Masonry Retaining Walls 

Concrete Masonry Bridges HES Concrete Masonry Retaining Walls HES 

Concrete Masonry Culverts Concrete Masonry Endwalls 

Concrete Masonry Culverts HES Concrete Masonry Overlay Decks 

Concrete Barrier Single-Faced 32-Inch  Concrete Barrier (type) 

Concrete Barrier Double-Faced 32-Inch  Concrete Barrier Fixed Object Protection (type) 

Concrete Barrier Transition Section 32-Inch  Concrete Barrier Transition (type) 

506.3.2  Shop Drawings 
Replace paragraph four with the following effective with the December 2018 letting: 
 (4) Ensure that the fabricator submits a PDF file of shop drawings for railroad structures to the railroad 

company's chief engineering officer upon contract completion. 
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603.3.1.1  General 
Replace paragraph three with the following effective with the April 2019 letting: 
 (3) Cast permanent barrier and transitions in place. Use construction methods conforming to 502 and 

conform to the hot weather placement requirements of 501.3.8.2. Use forms or engineer-approved slip 
form methods for barrier. Use forms for transitions. Construct barrier on horizontal curves as a series 
of 12-foot or shorter chords. 

646.3.1.2  Liquid Marking 
Replace paragraph five with the following effective with the January 2019 letting: 
 (5) Apply liquid marking and glass beads across the line at or exceeding the following: 

 LIQUID MARKING PAVEMENT TYPE THICKNESS BEAD APPLICATION 

   (mils) (pounds per gallon) 

 Paint all 16 8 

 Epoxy SMA, seal coats, and polymer overlays 25 25 

 Epoxy all other 20 22.5 

 Wet Reflective Epoxy all 20 18 

646.3.2.3.2  Wet Reflective Epoxy 
Replace paragraph five with the following effective with the January 2019 letting: 
 (1) Apply wet reflective epoxy binder in a grooved slot. and provide a double drop bead system as follows: 

- First: wet reflective/recoverable elements at the application rate specified for the product chosen from 
the department's APL. 

- Second: glass beads at the application rate specified in 646.3.1.2(5). 
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650.3.1  General 
Replace the entire text with the following effective with the December 2018 letting: 
 (1) Department and contractor responsibilities for construction staking are specified in 105.6. Conform to 

105.6 and the additional requirements specified here in 650.3 for the individual contractor-staking bid 
items the contract includes. 

 (2) Protect and preserve known property and survey marks and land monuments as specified in 107.11.3. 
The contract may require related work under the 621 bid items. 

 (3) Obtain or calculate benchmark data, grades, and alignment from plan information. The engineer will 
furnish data for the horizontal and vertical control points, control point ties, horizontal alignments, 
profiles, and elevations. Reestablish, set additional, and maintain the horizontal and vertical control 
points and control point ties, as needed for bid items. 

 (4) Check horizontal and vertical information including but not limited to alignments, locations, elevations, 
and dimensions, that either the plans show or the engineer provides, for compatibility with existing field 
conditions. Conduct similar compatibility checks and accuracy checks of horizontal and vertical 
positions either the department or the contractor establishes in the field. 

 (5) Perform survey work using conventional methods, or AMG methods capable of achieving the lines and 
grades the plans show for the work in question. Establish additional benchmarks and control points as 
necessary to support the method of operation. 

650.3.1.1  Staking 

 (1) Furnish, set, reference, and maintain stakes and markings necessary to establish the alignment, 
location, benchmarks, elevations, and continuous profile-grades for road and structure work as 
needed for bid items. Supervise and coordinate construction staking. 

 (2) Maintain neat, orderly, and complete survey notes, drawings, and computations used in establishing 
the lines and grades. Make the survey notes and computations available to the engineer within 24 
hours, upon request, as the work progresses. 

 (3) Furnish surveying equipment, stakes, flags, pins, lath, whiskers, and other materials necessary to 
perform this work, subject to the engineer’s approval. 

650.3.1.2  Automated Machine Guidance 

650.3.1.2.1  General 

 (1) The contractor may substitute AMG for conventional staking on all or part of the work under the 
individual staking bid items. Coordinate with the engineer throughout the course of construction to 
ensure that work performed using AMG conforms to the contract tolerances and that the methods 
employed conform to the contractor's AMG work plan and accepted industry standards. Revert to 
conventional staking methods for all or part of the work at any point during construction if AMG is 
producing unacceptable results. 

650.3.1.2.2  AMG Work Plan 

 (1) Submit a comprehensive written AMG work plan for department review at least 5 business days before 
the preconstruction conference. In that plan discuss how AMG technology will be integrated into other 
technologies employed on the project. List the staking bid items that will have work performed using 
AMG and, for each bid item listed, include the following: 

 1. Designate which portions of the contract will be done using AMG and which portions will be done using 
conventional staking. 

 2. Designate a single staff person as the primary contact for AMG technology issues. 

 3. List and map the primary and secondary control points required under 105.6.2 enveloping the site. 

 4. Describe the contractor's quality control procedures. Include the frequency and type of checks performed 
to ensure that the work conforms to the contract plans. 

 (2) The engineer will review the plan to determine if it conforms to the contract. Do not perform AMG work 
until the engineer approves the governing portion of the AMG workplan. Perform the work as the 
contractor's AMG work plan provides. Update the plan as necessary. 
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650.3.1.2.3  Geometric and Surface Information 

650.3.1.2.3.1  Department Responsibilities 

 (1) At any time after the contract is awarded the contractor may request the contractor data packet. The 
department will provide the packet within 5 business days of receiving the contractor's request. 

650.3.1.2.3.2  Contractor Responsibilities 

 (1) Develop and maintain a contractor construction model for areas of the project employing AMG. 
Confirm that the resulting model agrees with the contract plans. 

 (2) If the engineer requests, provide the construction model to the department in LandXML or other 
engineer-approved format. 

650.3.1.2.4  Managing and Updating Information 

 (1) Notify the department of any errors or discrepancies in department-provided information. The 
department will determine what revisions may be required. The department will revise the contract 
plans, if necessary, to address errors or discrepancies that the contractor identifies. The department 
will provide the best available information related to those contract plan revisions. 

 (2) Revise the construction model as required to support construction operations and to reflect any 
contract plan revisions the department makes. Perform checks to confirm that the revised construction 
model agrees with the contract plan revisions. If the engineer requests, provide construction model 
updates to the engineer. The department will pay for costs incurred to incorporate contract plan 
revisions as extra work. 

650.3.1.2.5  Construction Checks 

 (1) Check the work against the plan elevation at randomly selected points on cross-sections located at 
stations evenly divisible by 100 at the frequency the engineer approved as a part of the AMG work 
plan. Submit the results of these random checks to the engineer daily. Notify the engineer immediately 
if a check exceeds the tolerances specified in 650.3.1.2.6 below. 

 (2) Check the work at additional points as the engineer directs. The department may conduct periodic 
independent checks. 

650.3.1.2.6  Construction Tolerances 

 (1) Ensure that the finished work vertically matches existing or other completed features. Ensure that the 
work conforms to revised plan elevations as follows: 

- Subgrade : +/- 0.10 feet. 

- Base : within the tolerance specified in 301.3.4.1(2). 

650.3.3  Subgrade 
Retitle and replace the entire text with the following effective with the December 2018 letting: 

650.3.3  Subgrade Staking 

 (1) Set construction stakes or marks at intervals of 100 feet, or more frequently, for rural sections and at 
intervals of 50 feet, or more frequently, for urban sections. Include additional stakes at each cross-
section as necessary to match the plan cross-section, achieve the required accuracy, and to support 
construction operations. Also set and maintain stakes as necessary to establish the horizontal and 
vertical positions of intersecting road radii, auxiliary lanes, horizontal and vertical curves, and curve 
transitions. Locate stakes to within 0.25 feet horizontally and establish the grade elevation to within 
0.03 feet vertically. 
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Errata 

520.3.3  Laying Pipe 
Correct errata by replacing "sections" with "joints" to clarify the intent that the last 3 joints need ties. 
 (5) Provide joint ties on the upstream and downstream ends of circular and horizontal elliptical concrete 

culvert and concrete cattle pass installations. Tie the next 3 pipe joints or, if using apron endwalls, the 
endwall joint and the last 2 pipe joints. Ties are not required on culverts with masonry endwalls unless 
the plans show otherwise. 

608.3.3  Laying Pipe 
Correct errata by replacing "sections" with "joints" to clarify the intent that the last 3 joints need ties. 
 (5) Provide joint ties on concrete storm sewer system infall and outfall pipes. Tie the last 3 pipe joints or, if 

using apron endwalls, the endwall joint and the next 2 pipe joints. Ties are not required on installations 
with masonry endwalls unless the plans show otherwise. 
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Effective with December 2017 Letting           ASP 7 

ADDITIONAL SPECIAL PROVISION 7 

A. Reporting 1st Tier and DBE Payments During Construction

1. Comply with reporting requirements specified in the department’s Civil Rights
Compliance, Contractor’s User Manual, Sublets and Payments.

2. Report payments to all DBE firms within 10 calendar days of receipt of a progress
payment by the department or a contractor for work performed, materials furnished, or
materials stockpiled by a DBE firm. Report the payment as specified in A(1) for all work
satisfactorily performed and for all materials furnished or stockpiled.

3. Report payments to all first tier subcontractor relationships within 10 calendar days of
receipt of a progress payment by the department for work performed.  Report the
payment as specified in A(1) for all work satisfactorily performed.

4. All tiers shall report payments as necessary to comply with the DBE payment
requirement as specified in A(2).

5. Require all first tier relationships, DBE firms and all other tier relationships necessary
to comply with the DBE payment requirement in receipt of a progress payment by
contractor to acknowledge receipt of payment as specified in A(1), (2), (3) and (4).

6. All agreements made by a contractor shall include the provisions in A(1), (2), (3), (4)
and (5), and shall be binding on all first tier subcontractor relationships and all
contractors and subcontractors utilizing DBE firms on the project.

B. Costs for conforming to this special provision are incidental to the contract.

NOTE:  CRCS Prime Contractor payment is currently not automated and will need to be manually 
loaded into the Civil Rights Compliance System.  Copies of prime contractor payments received 
(check or ACH) will have to be forwarded to paul.ndon@dot.wi.gov within 5 days of payment 
receipt to be logged manually. 

***Additionally, for information on Subcontractor Sublet assignments, Subcontractor Payments and 
Payment Tracking, please refer to the CRCS Payment and Sublets manual at: 

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-
manual.pdf 

mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf


Effective January 2019 Letting ASP 9 

ADDITIONAL SPECIAL PROVISION 9 
Electronic Certified Payroll or Labor Data Submittal 

(1) Use the department's Civil Rights Compliance System (CRCS) to electronically submit certified
payroll reports for contracts with federal funds and labor data for contracts with state funds only.
Details are available online through the department’s highway construction contractor information
(HCCI) site on the Labor, Wages, and EEO Information page at:

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx 

(2) Ensure that all tiers of subcontractors, including all trucking firms, either submit their
weekly certified payroll reports (contracts with federal funds) or labor data (contracts with
state funds only) electronically through CRCS. These payrolls or labor data are due within
seven calendar days following the close of the payroll period. Every firm providing physical
labor towards completing the project is a subcontractor under this special provision.

(3) Upon receipt of contract execution, promptly make all affected firms aware of the
requirements under this special provision and arrange for them to receive CRCS training as they
are about to begin their submittals. The department will provide training either in a classroom
setting at one of our regional offices or by telephone. Contact Paul Ndon at (414) 438-4584 to
schedule the training.

(4) The department will reject all paper submittals for information required under this
special provision. All costs for conforming to this special provision are incidental to the
contract.

(5) Firms wishing to export payroll/labor data from their computer system into CRCS
should have their payroll coordinator contact Paul Ndon at paul.ndon@dot.wi.gov. Not
every contractor’s payroll system is capable of producing export files. For details, see
Section 4.8 CPR Auto Submit (Data Mapping) on pages 49-50; 66-71 of the CRCS Payroll
Manual at:

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf 

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx
mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf
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Non-discrimination Provisions 

During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply
with the Acts and the Regulations relative to Non-discrimination in Federally-assisted programs
of the U.S. Department of Transportation, Federal Highway Administration, as they may be
amended from time to time, which are herein incorporated by reference and made a part of this
contract.

2. Non-discrimination: The contractor, with regard to the work performed by it during the
contract, will not discriminate on the grounds of race, color, or national origin in the selection and
retention of subcontractors, including procurements of materials and leases of equipment. The
contractor will not participate directly or indirectly in the discrimination prohibited by the Acts
and the Regulations, including employment practices when the contract covers any activity,
project, or program set forth in Appendix B of 49 CFR Part 21.

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In
all solicitations, either by competitive bidding, or negotiation made by the contractor for work to
be performed under a subcontract, including procurements of materials, or leases of equipment,
each potential subcontractor or supplier will be notified by the contractor of the contractor's
obligations under this contract and the Acts and the Regulations relative to Non-discrimination on
the grounds of race, color, or national origin.

4. Information and Reports: The contractor will provide all information and reports required by
the Acts, the Regulations, and directives issued pursuant thereto and will permit access to its books,
records, accounts, other sources of information, and its facilities as may be determined by the
Recipient or the Federal Highway Administration to be pertinent to ascertain compliance with such
Acts, Regulations, and instructions. Where any information required of a contractor is in the
exclusive possession of another who fails or refuses to furnish the information, the contractor will
so certify to the Recipient or the Federal Highway Administration, as appropriate, and will set
forth what efforts it has made to obtain the information.

5. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non-
discrimination provisions of this contract, the Recipient will impose such contract sanctions as it
or the Federal Highway Administration may determine to be appropriate, including, but not limited
to:

a. Withholding payments to the contractor under the contract until the contractor
complies; and/or

b. Cancelling, terminating, or suspending a contract, in whole or in part.
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6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one 
through six in every subcontract, including procurements of materials and leases of equipment, 
unless exempt by the Acts, the Regulations and directives issued pursuant thereto. The contractor 
will take action with respect to any subcontract or procurement as the Recipient or the Federal 
Highway Administration may direct as a means of enforcing such provisions including sanctions 
for noncompliance. Provided, that if the contractor becomes involved in, or is threatened with 
litigation by a subcontractor, or supplier because of such direction, the contractor may request the 
Recipient to enter into any litigation to protect the interests of the Recipient. In addition, the 
contractor may request the United States to enter into the litigation to protect the interests of the 
United States. 

During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees to comply with the 
following non-discrimination statutes and authorities; including but not limited to: 

Pertinent Non-Discrimination Authorities: 

• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 
discrimination on the basis of race, color, national origin); and 49 CFR Part 21. 

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, 
(42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has 
been acquired because of Federal or Federal-aid programs and projects); 

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on 
the basis of sex); 

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability); and 49 CFR Part 27; 

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age); 

• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or sex); 

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage 
and applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act 
of 1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of 
the terms "programs or activities" to include all of the programs or activities of the Federal-
aid recipients, sub-recipients and contractors, whether such programs or activities are 
Federally funded or not); 

• Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on 
the basis of disability in the operation of public entities, public and private transportation 
systems, places of public accommodation, and certain testing entities (42 U.S.C. §§ 12131-
12189) as implemented by Department of Transportation regulations at 49  C.F.R. parts 37 
and 38; 

• The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex); 
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• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures Non-discrimination against 
minority populations by discouraging programs, policies, and activities with 
disproportionately high and adverse human health or environmental effects on minority 
and low-income populations; 

• Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes 
discrimination because of Limited English proficiency (LEP). To ensure compliance with 
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful access 
to your programs (70 Fed. Reg. at 74087 to 74100); 

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq). 
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 Effective August 2015 letting 

BUY AMERICA PROVISION

All steel and iron materials permanently incorporated in this project shall be domestic 
products and all manufacturing and coating processes for these materials from smelting 
forward in the manufacturing process must have occurred within the United States. Coating 
includes epoxy coating, galvanizing, painting and any other coating that protects or enhances 
the value of a material subject to the requirements of Buy America. The exemption of this 
requirement is the minimal use of foreign materials if the total cost of such material 
permanently incorporated in the product does not exceed one-tenth of one percent (1/10 of 
1%) of the total contract cost or $2,500.00, whichever is greater. For purposes of this 
paragraph, the cost is that shown to be the value of the subject products as they are delivered 
to the project. The contractor shall take actions and provide documentation conforming to 
CMM 2-28.5 to ensure compliance with this “Buy America” provision.  

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf 

Upon completion of the project certify to the engineer, in writing using department form 
WS4567, that all steel, iron, and coating processes for steel or iron incorporated into the 
contract work conform to these "Buy America" provisions. Attach a list of exemptions and 
their associated costs to the certification form. Department form WS4567 is available at:  

https://wisconsindot.gov/hcciDocs/contracting-info/ws4567.doc 

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf
https://wisconsindot.gov/hcciDocs/contracting-info/ws4567.doc
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Proposal ID: 20190409008 Project(s): 5556-00-69

Federal ID(s): N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0002 203.0200

Removing Old Structure (station) 01.
93+15.06

LUMP SUM _________._____LS

0004 203.0200

Removing Old Structure (station) 02. 130
'NB'+91.19

LUMP SUM _________._____LS

0006 204.0100

Removing Pavement SY

60.000

_________._____ _________._____

0008 204.0120

Removing Asphaltic Surface Milling SY

1,680.000

_________._____ _________._____

0010 206.1000

Excavation for Structures Bridges
(structure) 01. B-13-309

LUMP SUM _________._____LS

0012 206.1000

Excavation for Structures Bridges
(structure) 02. B-13-386

LUMP SUM _________._____LS

0014 210.1500

Backfill Structure Type A TON

50.000

_________._____ _________._____

0016 211.0200

Prepare Foundation for Concrete
Pavement (project) 01. 5556-00-69

LUMP SUM _________._____LS

0018 213.0100

Finishing Roadway (project) 01. 5556-
00-69

EACH

1.000

_________._____ _________._____

0020 305.0110

Base Aggregate Dense 3/4-Inch TON

9.000

_________._____ _________._____

0022 305.0120

Base Aggregate Dense 1 1/4-Inch TON

71.000

_________._____ _________._____

0024 415.0080

Concrete Pavement 8-Inch SY

43.000

_________._____ _________._____

0026 416.0610

Drilled Tie Bars EACH

19.000

_________._____ _________._____

0028 416.1010

Concrete Surface Drains CY

4.000

_________._____ _________._____

0030 455.0605

Tack Coat GAL

84.000

_________._____ _________._____

Proposal Schedule of Items Page 1 of 4
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Proposal ID: 20190409008 Project(s): 5556-00-69

Federal ID(s): N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

1.00000

0032 460.2000

Incentive Density HMA Pavement DOL

110.000

110.00

0034 460.6224

HMA Pavement 4 MT 58-28 S TON

162.000

_________._____ _________._____

0036 465.0400

Asphaltic Shoulder Rumble Strips LF

1,063.000

_________._____ _________._____

0038 502.0100

Concrete Masonry Bridges CY

8.000

_________._____ _________._____

0040 502.3210

Pigmented Surface Sealer SY

10.000

_________._____ _________._____

0042 502.4205

Adhesive Anchors No. 5 Bar EACH

40.000

_________._____ _________._____

0044 502.4206

Adhesive Anchors No. 6 Bar EACH

2.000

_________._____ _________._____

0046 505.0600

Bar Steel Reinforcement HS Coated
Structures

LB

1,180.000

_________._____ _________._____

0048 509.1500

Concrete Surface Repair SF

40.000

_________._____ _________._____

0050 511.1200

Temporary Shoring (structure) 01. B-13-
309

SF

130.000

_________._____ _________._____

0052 511.1200

Temporary Shoring (structure) 02. B-13-
386

SF

250.000

_________._____ _________._____

0054 516.0500

Rubberized Membrane Waterproofing SY

5.000

_________._____ _________._____

0056 603.8000

Concrete Barrier Temporary Precast
Delivered

LF

650.000

_________._____ _________._____

0058 603.8125

Concrete Barrier Temporary Precast
Installed

LF

650.000

_________._____ _________._____

0060 612.0406

Pipe Underdrain Wrapped 6-Inch LF

55.000

_________._____ _________._____

Proposal Schedule of Items Page 2 of 4
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Proposal ID: 20190409008 Project(s): 5556-00-69

Federal ID(s): N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0062 614.0010

Barrier System Grading Shaping
Finishing

EACH

2.000

_________._____ _________._____

0064 614.0150

Anchor Assemblies for Steel Plate Beam
Guard

EACH

2.000

_________._____ _________._____

0066 614.0905

Crash Cushions Temporary EACH

2.000

_________._____ _________._____

0068 616.0407

Fence Chain Link Salvaged 7-FT LF

10.000

_________._____ _________._____

0070 619.1000

Mobilization EACH

1.000

_________._____ _________._____

0072 624.0100

Water MGAL

2.000

_________._____ _________._____

0074 628.1504

Silt Fence LF

125.000

_________._____ _________._____

0076 628.1520

Silt Fence Maintenance LF

125.000

_________._____ _________._____

0078 628.1905

Mobilizations Erosion Control EACH

4.000

_________._____ _________._____

0080 628.1910

Mobilizations Emergency Erosion Control EACH

4.000

_________._____ _________._____

0082 628.2008

Erosion Mat Urban Class I Type B SY

160.000

_________._____ _________._____

0084 642.5001

Field Office Type B EACH

1.000

_________._____ _________._____

0086 643.0300

Traffic Control Drums DAY

3,790.000

_________._____ _________._____

0088 643.0420

Traffic Control Barricades Type III DAY

85.000

_________._____ _________._____

0090 643.0715

Traffic Control Warning Lights Type C DAY

2,065.000

_________._____ _________._____

0092 643.0800

Traffic Control Arrow Boards DAY

45.000

_________._____ _________._____

Proposal Schedule of Items Page 3 of 4
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Proposal ID: 20190409008 Project(s): 5556-00-69

Federal ID(s): N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0094 643.0900

Traffic Control Signs DAY

907.000

_________._____ _________._____

0096 643.1050

Traffic Control Signs PCMS DAY

57.000

_________._____ _________._____

0098 643.5000

Traffic Control EACH

1.000

_________._____ _________._____

0100 646.1020

Marking Line Epoxy 4-Inch LF

3,060.000

_________._____ _________._____

0102 646.9000

Marking Removal Line 4-Inch LF

3,060.000

_________._____ _________._____

0104 649.0150

Temporary Marking Line Removable
Tape 4-Inch

LF

8,180.000

_________._____ _________._____

0106 650.5000

Construction Staking Base LF

71.000

_________._____ _________._____

0108 650.7000

Construction Staking Concrete
Pavement

LF

71.000

_________._____ _________._____

0110 650.8000

Construction Staking Resurfacing
Reference

LF

1,063.000

_________._____ _________._____

0112 650.9910

Construction Staking Supplemental
Control (project) 01. 5556-00-69

LUMP SUM _________._____LS

1.00000

0114 715.0415

Incentive Strength Concrete Pavement DOL

500.000

500.00

1.00000

0116 715.0502

Incentive Strength Concrete Structures DOL

1,000.000

1,000.00

0118 SPV.0090

Special 01. Salvage and Reinstall
Guardrail

LF

80.000

_________._____ _________._____

Section: 0001 _________._____Total:

Total Bid: _________._____

Proposal Schedule of Items Page 4 of 4
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 Wisconsin Department of Transportation

 

Version 02-2017 Solving tomorrow’s transportation challenges 

Division of Transportation Systems 
Development 
Bureau of Project Development 
4822 Madison Yards Way, 4th Floor South 
Madison, WI  53705 
 
Telephone: (608) 266-1631 
Facsimile (FAX): (608) 266-8459 

 

March 27, 2019 

 
 
 
 
NOTICE TO ALL CONTRACTORS: 
 
Proposal #08: 5556-03-69 

Dane County Wingwall Repair  
B-13-309 & B-13-386   
IH 039     
Dane County 

 

 
Letting of April 9, 2019 
 
This is Addendum No. 01, which provides for the following: 
 
 
Schedule of Items: 
 
 

Revised Bid Item Quantities 

Bid Item Item Description Unit 
Old 

Quantity 
Revised 
Quantity 

Proposal 
Total 

646.1020 Marking Line Epoxy 4-Inch LF 3,060 -1,665 1,395 
646.9000 Marking Removal Line 4-Inch LF 3,060 -1,665 1,395 

 
 
Plan Sheets: 
 
  

Revised Plan Sheets 
Plan 

Sheet 
Plan Sheet Title (brief description of changes to sheet) 

18 
Miscellaneous Quantities.  Quantities of Marking Line Epoxy 4-Inch and Marking Removal 
Line 4-Inch were revised to the correct values. 

 

 

 

 

 

 

 



Schedule of Items 
Attached, dated March 27, 2019, are the revised Schedule of Items Page 4. 
 
Plan Sheets 
The following 8½ x 11-inch sheets are attached and made part of the plans for this proposal: 
Revised: 18. 
 

 

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the 
prime contractor. 

Sincerely, 
 

Mike Coleman 
Proposal Development Specialist 
Proposal Management Section 
 
 

 
END OF ADDENDUM 
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Proposal ID: 20190409008 Project(s): 5556-00-69

Federal ID(s): N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0094 643.0900

Traffic Control Signs DAY

907.000

_________._____ _________._____

0096 643.1050

Traffic Control Signs PCMS DAY

57.000

_________._____ _________._____

0098 643.5000

Traffic Control EACH

1.000

_________._____ _________._____

0100 646.1020

Marking Line Epoxy 4-Inch LF

1,395.000

_________._____ _________._____

0102 646.9000

Marking Removal Line 4-Inch LF

1,395.000

_________._____ _________._____

0104 649.0150

Temporary Marking Line Removable
Tape 4-Inch

LF

8,180.000

_________._____ _________._____

0106 650.5000

Construction Staking Base LF

71.000

_________._____ _________._____

0108 650.7000

Construction Staking Concrete
Pavement

LF

71.000

_________._____ _________._____

0110 650.8000

Construction Staking Resurfacing
Reference

LF

1,063.000

_________._____ _________._____

0112 650.9910

Construction Staking Supplemental
Control (project) 01. 5556-00-69

LUMP SUM _________._____LS

1.00000

0114 715.0415

Incentive Strength Concrete Pavement DOL

500.000

500.00

1.00000

0116 715.0502

Incentive Strength Concrete Structures DOL

1,000.000

1,000.00

0118 SPV.0090

Special 01. Salvage and Reinstall
Guardrail

LF

80.000

_________._____ _________._____

Section: 0001 _________._____Total:

Total Bid: _________._____

Proposal Schedule of Items Page 4 of 4
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