HIGHWAY WORK PROPOSAL

Wisconsin Department of Transportation Proposal Number: 002
06/2017 s.66.0901(7) Wis. Stats

COUNTY STATE PROJECT FEDERAL PROJECT DESCRIPTION HIGHWAY

Columbia 1161-00-66 WISC 2020125 Madison - Packwaukee; Sth 78 To IH 039
Marquette County Line, Nb

ADDENDUM
REQUIRED

ATTACHED AT BACK

This proposal, submitted by the undersigned bidder to the Wisconsin Department of Transportation, is in accordance with the advertised
request for proposals. The bidder is to furnish and deliver all materials, and to perform all work for the improvement of the designated
project in the time specified, in accordance with the appended Proposal Requirements and Conditions.

Proposal Guaranty Required: ~ $75,000.00

. . . Attach Proposal Guaranty on back of this PAGE.
Payable to: Wisconsin Department of Transportation P y

Bid Submittal Firm Name, Address, City, State, Zip Code

Date: April 14, 2020

Time (Local Time):  9:00 am SA M P |_ E
Contract Completion Time NOT FOR BIDDING PURPOSES
October 23, 2020

Assigned Disadvantaged Business Enterprise Goal 4% This contract is exempt from federal oversight.

This certifies that the undersigned bidder, duly sworn, is an authorized representative of the firm named above; that the bidder has
examined and carefully prepared the bid from the plans, Highway Work Proposal, and all addenda, and has checked the same in detail
before submitting this proposal or bid; and that the bidder or agents, officer, or employees have not, either directly or indirectly, entered
into any agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with
this proposal bid.

Do not sign, notarize, or submit this Highway Work Proposal when submitting an electronic bid on the Internet.

Subscribed and sworn to before me this date

(Signature, Notary Public, State of Wisconsin) (Bidder Signature)
(Print or Type Name, Notary Public, State Wisconsin) (Print or Type Bidder Name)
(Date Commission Expires) (Bidder Title)
Notary Seal
Type of Work: For Department Use Only

Excavation, Base, HMA Pavement, Beam Guard, Pavement Marking, Sidewalk, Storm Sewer, Barrier Wall Installation

Notice of Award Dated Date Guaranty Returned
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Effective with November 2007 Letting
PROPOSAL REQUIREMENTS AND CONDITIONS

The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be
bound by the following conditions and requirements.

If the bidder has a corporate relationship with the proposal design engineering company, the bidder
declares that it did not obtain any facts, data, or other information related to this proposal from the
design engineering company that was not available to all bidders.

The bidder declares that they have carefully examined the site of, and the proposal, plans,
specifications and contract forms for the work contemplated, and it is assumed that the bidder has
investigated and is satisfied as to the conditions to be encountered, as to the character, quality, and
quantities of work to be performed and materials to be furnished, and as to the requirements of the
specifications, special provisions and contract. It is mutually agreed that submission of a proposal
shall be considered conclusive evidence that the bidder has made such examination.

The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as
designated in the advertisement inviting proposals, to be retained by and become the property of the
owner of the work in the event the undersigned shall fail to execute the contract and contract bond
and return the same to the office of the engineer within fourteen (14) days after having been notified
in writing to do so; otherwise to be returned.

The bidder declares that they understand that the estimate of quantities in the attached schedule is
approximate only and that the attached quantities may be greater or less in accordance with the
specifications.

The bidder agrees to perform the said work, for and in consideration of the payment of the amount
becoming due on account of work performed, according to the unit prices bid in the following
schedule, and to accept such amounts in full payment of said work.

The bidder declares that all of the said work will be performed at their own proper cost and expense,
that they will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of
construction in the manner provided in the applicable specifications and the approved plans for the
work together with all standard and special designs that may be designed on such plans, and the
special provisions in the contract of which this proposal will become a part, if and when accepted.
The bidder further agrees that the applicable specifications and all plans and working drawings are
made a part hereof, as fully and completely as if attached hereto.

The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the

date of written notification from the engineer to do so, unless otherwise stipulated in the special
provisions.
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The bidder declares that if they are awarded the contract, they will execute the contract agreement
and begin and complete the work within the time named herein, and they will file a good and
sufficient surety bond for the amount of the contract for performance and also for the full amount of
the contract for payment.

The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of
the Statutes of Wisconsin, and all acts amendatory thereto. They shall further be responsible for any
damages to property or injury to persons occurring through their own negligence or that of their
employees or agents, incident to the performance of work under this contract, pursuant to the
Standard Specifications for Road and Bridge Construction applicable to this contract.

In connection with the performance of work under this contract, the contractor agrees to comply
with all applicable state and federal statutes relating to non-discrimination in employment. No
otherwise qualified person shall be excluded from employment or otherwise be subject to
discrimination in employment in any manner on the basis of age, race, religion, color, gender,
national origin or ancestry, disability, arrest or conviction record (in keeping with s.111.32), sexual
orientation, marital status, membership in the military reserve, honesty testing, genetic testing, and
outside use of lawful products. This provision shall include, but not be limited to the following:
employment, upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation, and selection for training, including
apprenticeship. The contractor further agrees to ensure equal opportunity in employment to all
applicants and employees and to take affirmative action to attain a representative workforce.

The contractor agrees to post notices and posters setting forth the provisions of the
nondiscrimination clause, in a conspicuous and easily accessible place, available for employees and
applicants for employment.

If a state public official (section 19.42, Stats.) or an organization in which a state public official

holds at least a 10% interest is a party to this agreement, this contract is voidable by the state unless
appropriate disclosure is made to the State of Wisconsin Ethics Board.
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Effective with August 2015 Letting

BID
PREPARATION

Preparing the Proposal Schedule of ltems

A General

@ Obtain bidding proposals as specified in section 102 of the standard specifications prior
to 11:45 AM of the last business day preceding the letting. Submit bidding proposals
using one of the following methods:

1. Electronic bid on theinternet.
2. Electronic bid on a printout with accompanying diskette or CD ROM.
3. Paper bid under a waiver of the electronic submittal requirements.

 Bids submitted on a printout with accompanying diskette or CD ROM or paper bids
submitted under a waiver of the electronic submittal requirements govern over bids
submitted on the internet.

@ The department will provide bidding information through the department’s web site at:
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

The contractor is responsible for reviewing this web site for general notices as well as
information regarding proposals in each letting. The department will also post special
notices of all addenda to each proposal through this web site no later than 4:00 PM
local time on the Thursday before the letting. Check the department’s web site after
5:00 PM local time on the Thursday before the letting to ensure all addenda have
been accounted for before preparing the bid. When bidding using methods 1 and 2
above, check the Bid Express™ on-line bidding exchange at http://www.bidx.com/
after 5:00 PM local time on the Thursday before the letting to ensure that the latest
schedule of items Expedite file (*.ebs or *.00x) is used to submit the final bid.

@ Interested parties can subscribe to the Bid Express™ on-line bidding exchange by
following the instructions provided at the www.bidx.com web site or by contacting:

Info Tech Inc.

5700 SW 34th Street, Suite 1235
Gainesville, FL 32608-5371

email: mailto:customer.support@bidx.com

) The department will address equipment and process failures, if the bidder can
demonstrate that those failures were beyond their control.

6 Contractors are responsible for checking on the issuance of addenda and for obtaining the
addenda. Notice of issuance of addenda is posted on the department’s web site at:

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

or by calling the department at (608) 266-1631. Addenda can ONLY be obtained from the
departments web site listed above or by picking up the addenda at the Bureau of Highway
Construction, 4™ floor, 4822 Madison Yards Way, Madison, W1, during regular business
hours.

 Addenda posted after 5:00 PM on the Thursday before the letting will be emailed to the
eligible bidders for that proposal. All eligible bidders shall acknowledge receipt of the addenda
whether they are bidding on the proposal or not. Not acknowledging receipt may jeopardize
the awarding of theproject.

B Submitting ElectronicBids
B.1 On the Internet
@ Do the following before submitting the bid:

1. Have a properly executed annual bid bond on file with the department.


https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
http://www.bidx.com/
http://www.bidx.com/
mailto:customer.support@bidx.com
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

2. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID
will constitute the bidder's signature for proper execution of the bidding proposal.

@ In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and
102.9 of the standard specifications, submit the proposal on the internet as follows:

1. Downloadthelatestschedule ofitemsreflecting alladdendafromthe Bid ExpressmI web site.
2. Use ExpediteT'vI software to enter a unit price for every itemin the schedule of items.

3. Submit the bid according to the requirements of ExpeditewI software and the Bid

ExpressTM web site. Do not submit a bid on a printout with accompanying diskette
or CD ROM or a paper bid. Ifthe bidder does submit a bid on a printout with
accompanying diskette or a paper bidin addition to the internet submittal, the
departmentwill disregard the internet bid.

4. Submit the bid before the hour and date the Notice to Contractors designates.

Do not sign, notarize, and return the bidding proposal described in 102.2 of
the standard specifications.

@) The department will not consider the bid accepted until the hour and date the Notice to
Contractors designates.

B.2 On aPrintout with Accompanying Diskette or CD ROM

@ Download the latest schedule of items from the Wisconsin pages of the Bid ExpressT'\’I web
site reflecting the latest addenda posted on the department’s web site at:
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

Use Expedite ™ software to prepare and print the schedule of items. Provide a valid amount
for all price fields. Follow instructions and review the help screens provided on the Bid

ExpressT'vI web site to assure that the schedule of items is prepared properly.

(2 Staple an 8 1/2 by 11 inch printout of the Expedite™ generated schedule of items to the
other proposal documents submitted to the department as a part of the bidder's sealed
bid. Asa separate submittal, notin the sealed bid envelop but due atthe same time and
place as the sealed bid, also provide the Expedite™ generated schedule of items on a
3 1/2 inch computer diskette or CD ROM. Label each diskette or CD ROMwiththe
bidder'sname, the 4 character department-assignedbidderidentification code from the top
of the bidding proposal, and a list of the proposal numbers included onthat diskette or CD
ROM asindicated inthe following example:

Bidder Name
BNOO
Proposals: 1, 12, 14, & 22

@ If bidding on more than one proposal in the letting, the bidder may include all proposals for
that letting on one diskette or CD ROM. Include only submitted proposals with no
incomplete or other files on the diskette or CD ROM.

@ The bidder-submitted printout of the Expedite ™ generated schedule of items is the
governing contractdocumentand mustconformtothe requirements of section 102 of the
standard specifications. If a printout needs to be altered, cross out the printed
information with ink or typewriter and enter the new information and initial itin ink. If there
is a discrepancy between the printout and the diskette or CD ROM, the departmentwill
analyzethe bidusingthe printoutinformation.

) In addition to the reasons specified in section 102 of the standard specifications, proposals are
irregular and the department may reject them for one or more of the following:

1. The check code printed on the bottom of the printout of the ExpeditemI generated
schedule of items is notthe same on each page.

2. The check code printed on the printout of the ExpeditewI generated schedule of items
is notthe same as the check code for that proposal provided on the diskette or CD ROM.


https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

3. The diskette or CD ROM is not submitted at the time and place the department designates.

C Waiver of Electronic Submittal

@ The bidder may request a waiver of the electronic submittal requirements. Submit a
written request for a waiver in lieu of bids submitted on the internet or on a printout with
accompanying diskette or CD ROM. Use the waiver that was included with the paper
bid document sent to the bidder or type up a waiver on the bidder’s letterhead. The
department will waive the electronic submittal requirements for a bidding entity
(individual, partnership, joint venture, corporation, or limited liability company) for up to
4 individual proposals in a calendar year. The department may allow additional waivers
for equipment malfunctions.

@ Submit a schedule of items on paper conforming to section 102 of the standard
specifications. The department charges the bidder a $75 administrative fee per
proposal, payable at the time and place the department designates for receiving bids, to
cover the costs of data entry. The department will accept a check or money order
payable to: "Wisconsin, Dept. of Transportation."

@ In addition to the reasons specified in section 102 of the standard specifications,
proposals are irregular and the department may reject them for one or more of the
following:

1. The bidder fails to provide the written request for waiver of the electronic submittal requirements.

2. The bidder fails to pay the $75 administrative fee before the time the department
designates for the opening of bids unless the bidder requests on the waiver that theybe
billed for the $75.

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year.

@ In addition to the reasons specified in section 102 of the standard specifications, the
department may refuse to issue bidding proposals for future contracts to a bidding
entity that owes the department administrative fees for a waiver of electronic submittal
requirements.



PROPOSAL BID BOND
DT1303  1/2006

Wisconsin Department of Transportation

Proposal Number Project Number Letting Date

Name of Principal

Name of Surety State in Which Surety is Organized

We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our
heirs, executors, administrators, successors and assigns. The condition of this obligation is that the Principal has submitted a bid
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal
Number and Letting Date indicated above.

If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect.
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the
Surety continues for the full amount of the obligation as stated until the obligation is paid in full.

The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension.

IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals
to be affixed this date: (DATE MUST BE ENTERED)

PRINCIPAL

(Company Name) (Affix Corporate Seal)

(Signature and Title)

(Company Name)

(Signature and Title)

(Company Name)

(Signature and Title) (Name of Surety)  (Affix Seal)

(Company Name) (Signature of Attorney-in-Fact)

(Signature and Title)

NOTARY FOR PRINCIPAL NOTARY FOR SURETY

(Date) (Date)
State of Wisconsin ) State of Wisconsin )
) ss. ) ss.
County ) County )

On the above date, this instrument was acknowledged before me by the
named person(s).

On the above date, this instrument was acknowledged before me by the
named person(s).

(Signature, Notary Public, State of Wisconsin)

(Signature, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State of Wisconsin)

(Date Commission Expires)

Notary Seal

(Date Commission Expires)

Notary Seal

IMPORTANT: A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond.






CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation
DT1305  8/2003

Time Period Valid (From/To)

Name of Surety

Name of Contractor

Certificate Holder
Wisconsin Department of Transportation

This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the
Wisconsin Department of Transportation.

This certificate is issued as a matter of information and conveys no rights upon the certificate holder
and does not amend, extend or alter the coverage of the annual bid bond.

Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will
give thirty (30) days written notice to the certificate holder indicated above.

(Signature of Authorized Contractor Representative) (Date)






March 2010

LIST OF SUBCONTRACTORS

Section 66.0901(7), Wisconsin Statutes, provides that as a part of the proposal, the bidder also
shall submit a list of the subcontractors the bidder proposes to contract with and the class of
work to be performed by each. In order to qualify for inclusion in the bidder's list a subcontractor
shall first submit a bid in writing, to the general contractor at least 48 hours prior to the time of
the bid closing. The list may not be added to or altered without the written consent of the
municipality. A proposal of a bidder is not invalid if any subcontractor and the class of work to
be performed by the subcontractor has been omitted from a proposal; the omission shall be
considered inadvertent or the bidder will perform the work personally.

No subcontract, whether listed herein or later proposed, may be entered into without the written
consent of the Engineer as provided in Subsection 108.1 of the Standard Specifications.

Name of Subcontractor Class of Work Estimated Value




DECEMBER 2000

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER
RESPONSIBILITY MATTERS- PRIMARY COVERED TRANSACTIONS

ions for Certifica

1.

By signing and submitting this proposal, the prospective contractor is providing the
certification set out below.

The inability of a person to provide the certification required below will not necessarily
result in denial of participation in this covered transaction. The prospective contractor shall
submit an explanation of why it cannot provide the certification set out below. The
certification or explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction. However, falure of the
prospective contractor to furnish a certification or an explanation shall disqualify such
person from participation in this transaction.

The certification in this clause is a material representation of fact upon which reliance was
placed when the department determined to enter into this transaction. |If it is later
determined that the contractor knowingly rendered an erroneous certification in addition to
other remedies available to the Federal Government the department may terminate this
transaction for cause or defaullt.

The prospective contractor shal provide immediate written notice to the department to
whom this proposal is submitted if at any time the prospective contractor learns that its
certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

The terms "covered transaction,” "debarred,” "suspended,” "ineligible," "lower tier covered
transaction,” "participant,” "person,” "primary covered transaction,” "principal," "proposa,”
and "voluntarily excluded,” as used in this clause, have the meanings set out in the
Definitions and Coverage sections of the rules implementing Executive Order 12549. You
may contact the department to which this proposal is being submitted for assistance in
obtaining a copy of those regulations.

The prospective contractor agrees by submitting this proposal that, should this contract be
entered into, it shal not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by the department entering into
this transaction.

The prospective contractor further agrees by submitting this proposal that it will include the
clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary
Exclusion-Lower Tier Covered Transaction,” which is included as an addendum to PR-
1273 - "Required Contract Provisions Federal Aid Construction Contracts,” without
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10.

modification, in al lower tier covered transactions and in all solicitations for lower tier
covered transactions.

The contractor may rely upon a certification of a prospective subcontractor/materials
supplier that it is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless it knows that the certification is erroneous. A contractor may
decide the method and frequency by which it determines the digibility of its principals.
Each contractor may, but is not required to, check the Disapprova List (telephone #
608/266/1631).

Nothing contained in the foregoing shall be construed to require establishment of a system
of records in order to render in good faith the certification required by this clause. The
knowledge and information of a contractor is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except for transactions authorized under paragraph 6 of these instructions, if a contractor in
a covered transaction knowingly enters into a lower tier covered transaction with a person
who is suspended, debarred, ingligible or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal Government, the
department may terminate this transaction for cause or defaullt.

The prospective contractor certifies to the best of its knowledge and belief, that it and its
principals:

@ Are not presently debarred, suspended, proposed for debarment, declared ineligible,
or voluntarily excluded from covered transactions by any Federa department or

agency;

(b) Have not within a three-year period preceding this proposal been convicted of or
had a civil judgment rendered against them for commission of fraud or a criminal
offense in connection with obtaining, attempting to obtain, or performing a public
(Federal, State or local) transaction or contract under a public transaction; violation
of Federal or State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements or receiving
stolen property;

(© Are not presently indicted for or otherwise criminaly or civilly charged by a
governmental entity (Federal, State or local) with commission of any of the offense
enumerated in paragraph (1)(b) of this certification; and

(d) Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

(2) Where the prospective contractor is unable to certify to any of the statements in this

certification, such prospective contractor shall attach an explanation to this proposal.
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STSP’S Revised June 18, 2019
SPECIAL PROVISIONS

General.

Perform the work under this construction contract for Project 1161-00-66, Madison- Packwaukee,
STH 78 To Marquette County Line NB, IH 39, Columbia County, Wisconsin as the plans show and
execute the work as specified in the State of Wisconsin, Department of Transportation, Standard
Specifications for Highway and Structure Construction, 2020 Edition, as published by the department,
and these special provisions.

If all or a portion of the plans and special provisions are developed in the SI metric system and the
schedule of prices is developed in the US standard measure system, the department will pay for the work
as bid in the US standard system.

100-005 (20190618)

Scope of Work.

The work under this contract shall consist of milling asphalt shoulders, paving asphalt shoulders, rout and
seal, repair and replacement of existing concrete pavement sections along northbound lanes of roadway,
installation of shoulder rumble strips, french drains, barrier wall installation, barrier wall repair, barrier wall
replacement, right-of-way fence repair, "duck valves", and incidental items necessary to complete the
work as shown on the plans and included in the proposal and contract.

104-005 (20090901)

Prosecution and Progress.
Begin work within ten calendar days after the engineer issues a written notice to do so.

Provide the start date to the engineer in writing within a month after executing the contract but at least
14 calendar days before the preconstruction conference. Upon approval, the engineer will issue the
notice to proceed within ten calendar days before the approved start date.

To revise the start date, submit a written request to the engineer at least two weeks before the intended
start date. The engineer will approve or deny that request based on the conditions cited in the request
and its effect on the department’s scheduled resources.

Modify standard spec 108.4.2.2 to include weekly progress meetings and bar chart progress schedule
updates.

Work requiring single lane closures for Northbound IH 39 traffic and IH 39 USH 51 ramps may not begin
prior to 10:00 PM Sundays. Work requiring single lane closures for Southbound IH 39 traffic may not
begin prior to 5:00 AM Mondays. Temporary changeable message boards must be programmable by
STOC prior to any other work requiring lane closures.

Provide the engineer with a schedule of lane closures a minimum of one-week advance notice. Notify the
engineer if there are any changes in the schedule, early completions, or cancellations of schedule work.

A moving operation work zone for restoring pavement markings is allowed under the following conditions:

e Painting only allowed 9:00 AM — 3:00 PM, Monday — Thursday (and as restricted by the Holiday
Work Restrictions) if work is completed outside of the lane closure areas.

e Painting convoys shall include a minimum of three vehicles, with the last shadow vehicle
equipped with a truck-mounted attenuator.

¢ Vehicle mounted warning signs, arrow panels and warning lights and roadside signs are placed
according to the plans.

e All vehicles in the painting convoy shall be equipped with communication devices to facilitate
coordination between vehicles.
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e Protect paint from traffic at all times while still wet to prevent tracking. Remove wheel tracking(s)
from the pavement and repair any markings damaged by traffic at no additional cost to the
department. Claims shall be the responsibility of the contractor.

This project has the following restrictions and conditions:

¢ Individual lane closure limits are limited to the length as shown on the plans. Lane closure lengths
in the plans may be adjusted only with approval from the engineer.

o Maximum lane closure length for IH39 NB north of STH 16 is 3 miles

o Maximum lane closure length for IH39 NB median lane from STH 78 to STH 16 is 2 miles
o Maximum lane closure length for IH39 NB outside lane from STH 78 to STH 16 is 1 mile
Maximum lane closure length for IH39 SB is 1 mile

o

¢ Replace any concrete pavement sections removed on the same day. No overnight pavement
surface voids are allowed. Use SHES concrete pavement items as necessary only when directed
by the engineer.

¢ No single lane closures are allowed during the Holiday Work Restrictions periods described in the
special provisions.

e There shall be work activities taking place when a lane is closed.

This contract includes lane rental fees assessed for failure to open lanes and shoulders per the
requirements in this special provisions document. Refer to the article “Lane Rental Fee Assessment” for
additional information.

Traffic.
Wisconsin Lane Closure System Advance Notification

Provide the following advance notification to the engineer for incorporation into the Wisconsin Lane
Closure System (LCS).

TABLE 108-1 CLOSURE TYPE AND REQUIRED MINIMUM ADVANCE NOTIFICATION

(available width, alllanes in one direction less than 16 feet) MINIMUM NOTIFICATION
Lane and shoulder closures 7 calendar days
Full roadway closures 7 calendar days
Ramp closures 7 calendar days
Detours 7 calendar days

Closure type without height, weight, or width restrictions

(available width, all lanes in one direction 16 feet or greater) MINIMUM NOTIFICATION

Lane and shoulder closures 3 business days
Ramp closures 3 business days
Modifying all closure types 3 business days

Discuss LCS completion dates and provide changes in the schedule to the engineer at weekly project
meetings in order to manage closures nearing their completion date.

Notify the engineer if there are any changes in the schedule, early completions, or cancellations of
scheduled work. Failure to provide advance notification may result in non-compensable delays to the
contractor. No time extensions will be granted for these delays.

Coordinate all arrangements for handling traffic with the engineer before work is started on a new stage of
construction that will change the traffic pattern existing at the time. Ensure that all traffic control devices
are in place and approved by the engineer before beginning each stage.

Maintain two lanes of IH 39 traffic in each direction at all times unless within a permitted single lane
closures period as defined in these special provisions.
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For the purposes of this contract, off-peak hours are as follows:
e 10:00 PM Sunday — 11:00 PM Thursday for Northbound IH 39 Lane Closures

e 5:00 AM Monday — Noon Friday for Southbound IH 39 Lane Closures prior to September 18,
2020

e 5:00 AM Monday — Noon Saturday for Southbound IH 39 Lane Closures after September 18,
2020

e 10:00 PM Sunday — 11:00 PM Thursday for Northbound IH39 — USH 51 Off ramp

e 5:00 AM Monday — Noon Friday for Southbound IH 39 - USH 51 on and off ramp prior to
September 18, 2020

e 5:00 AM Monday — Noon Saturday for Southbound IH 39 - USH 51 on and off ramp after
September 18, 2020

Keep all entrance and exit ramps open to traffic at all times unless specifically noted in the plans.

Provide flagging personnel for all construction operations to assist construction vehicles entering the work
zones and to provide assistance to construction personnel working next to live lanes of traffic. Properly
equip and train all flagging personnel according to WMUTCD guidelines. Flagging costs are incidental to
the item Traffic Control Project.

Opening to Traffic:
Replace standard spec 415.3.15 with the follow:

Doweled concrete pavement must attain a minimum compressive strength of 3000 psi before it can be
opened to traffic. The compressive strength shall be measured by testing concrete cylinders cured in the
field on top of slab, under the curing blanket. At least two cylinders shall be tested in determining the
attained strength of doweled concrete pavement for the purpose of opening the pavement to traffic. The
average of the test results for the two cylinders shall be used to determine compliance, except that
neither cylinder may be less than 10 percent below the required strength. If opening is not controlled by
cylinders, cores may be substituted.

Conduct construction and hauling operations in such a manner that minimizes the duration and intensity
of interference to the free flow of vehicles on IH 39. This includes the following:

e Do not park or store any equipment, vehicles, or construction materials within the 30-foot clear
zone of IH 39 traveled roadways.

¢ No vehicle or piece of equipment will be permitted to directly cross live traffic lanes.

e Equip all vehicles and machines used to transport materials or supplies to the work site which are
operated on the traveled roadway, with hazard identification beam (flashing yellow signal) 8 inch
minimum diameter. The beam shall be visible from 360 degrees and shall be in operation when
the vehicle is within the roadway or shoulder area.

e Have available at all times, sufficient experienced personnel to promptly install, remove, and
reinstall the required traffic control devices to route traffic according to the plans, these special
provisions, and as directed by the engineer.

e Do not use existing median crossovers for storage of equipment or materials.

¢ Do not use any maintenance crossovers or any other median crossovers unless a median lane
closure is in place for entry and exit. Violators will be restricted from working on the project for the
remainder of the contract time and any material they are hauling will not be paid.

¢ Interstate access control shall remain intact during construction.
e Access to and from the roadway shall be at the existing interchange ramps.

e Construction vehicles shall move with traffic and shall be able to accelerate with IH 39 traffic prior
to merging with it.

e Do not disturb, remove, or obliterate any traffic control signs, advisory signs, shoulder delineators,
or beam guard, in place along the traveled roadways without the approval of the engineer.
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Reinstall or replace any signs damaged during construction operations at contractor expense.

Completely cover all conflicting signs.

Staging Descriptions:

Stage 1 (Northbound) IH 39): Median shoulder milling and repaving and median lane concrete pavement

repair/replacement areas, repair/replace concrete barrier, rumble strips, rout and seal, removing raised
pavement markers, concrete approaches at B-11-58, and pavement marking.

All stage 1 work shall be completed with median lane closures, no detours are required.
Lane closures shall not be longer than two miles in length south of STH 16.
Lane closures shall not be longer than three miles in length north of STH 16.

Concrete repair work for median lane shall be completed with median lane closures and shall be
completed in segments as required to complete removal, replacement and cure time from Sunday
10:00 PM to Thursday 11:00 PM.

Replace any concrete pavement sections removed on the same day. No overnight pavement
surface voids are allowed. Use SHES concrete pavement items as necessary only when directed
by the engineer

Mill 1-3/4” of median shoulder and pave 1-3/4” asphalt median shoulder work shall be
completed with median lane closures and shall be completed in segments as to not have drop
offs when lane closure is removed. Lane closures are allowed from Sunday 10:00 PM to
Thursday 11:00 PM and shall be removed if work is not taking place.

Traffic is located on the outside lane of concrete pavement with a 12’ lane width.

All lane closures shall be removed by 11:00 PM Thursday and opened to two lanes for the
weekend.

Norththbound IH 39 at Canadian Pacific Railroad, B-11-58 Median approach work.

Stage 2: Outside lane concrete pavement repair/replacement areas, outside shoulder milling and
repaving, rumble strips, rout and seal, concrete approaches at B-11-58 and pavement marking.

All stage 2 work shall be completed with outside lane closures, no detours are required.
Lane closures shall not be longer than one mile in length south of STH 16.
Lane closures shall not be longer than three miles in length north of STH 16.

Concrete repair work for outside lane shall be completed with outside lane closures and shall be
completed in segments as required to complete removal, replacement and cure time from Sunday
10:00 PM to Thursday 11:00 PM.

Replace any concrete pavement sections removed on the same day. No overnight pavement
surface voids are allowed. Use SHES concrete pavement items as necessary only when directed
by the engineer

Mill 1-3/4” of outside shoulder and pave 1-3/4” asphalt outside shoulder work shall be completed
with outside lane closures and shall be completed in segments as to not have drop offs when
lane closure is removed. Lane closures are allowed from Sunday 10:00 PM to Thursday 11:00
PM and shall be removed if work is not taking place.

Traffic is located on the median lane of concrete pavement with 11’ and 12’ lane width.

All lane closures shall be removed by 11:00 PM Thursday and opened to two lanes for the
weekend.

Norththbound IH 39 at Canadian Pacific Railroad, B-11-58 Outside approach work.

Construct outside lane concrete repairs and replacements near NB IH 39 to USH 51 off ramp
during ramp closure. See plan for additional details.
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Stage 3: Ramps IH 39 USH 51 concrete pavement repair/replacement areas, shoulder milling and
repaving, rumble strips, rout and seal, and pavement marking.

e Work on the USH 51 ramps utilizing a one time closure for each ramp to complete all repair work
including: concrete repair work, cure, shoulder milling, asphalt paving, base course shoulders,
rumble strips, route and seal and pavement marking.

e NB Off ramp — one time closure allowed 10:00 PM Sunday — 11:00 PM Thursday

e SB Off ramp — one time closure allowed 5:00 AM Monday — Noon Friday

e SB On ramp - one time closure allowed 5:00 AM Monday — Noon Friday

e Multiple ramp closures shall not be allowed concurrently. See staging plan for additional details.
e Stage 4 work shall not occur at the same time as any of the ramp closures in Stage 3.

e PCMS boards shall be utilized 7 calendar days prior to the ramp closures for advanced warning.

Stage 4: Southbound IH 39 at Canadian Pacific Railroad, B-11-59

e Stage 4 work shall be completed with lane closures along Southbound IH 39 and a ramp closure
of STH 16 to IH 39 southbound on ramp.

e Lane closures shall not be longer than one mile in length.

e Multiple lane closures shall not be allowed concurrently for Southbound IH 39 without 3 miles
between lane closures

e PCMS boards shall be utilized 7 calendar days prior to the ramp closure for advanced warning.

Stage 5: Cascade Mountain Road Interchange.

o Stage 5 work shall include the multi lane shift but the work shall only be for the concrete barrier
wall and associated work in the area.

e Work on Cascade Mountain Road shall be done during stage 5 while the ramp is closed. Advisory
speed of 60 mph shall be used for this section of IH 39. PCMS boards shall be utilized 7 calendar
days prior to the ramp closure for advanced warning.

e Stage 5A lane closures shall be utilized after barrier wall work is completed to remove the existing
guardrail and install new guardrail.

e Lane closures shall not be longer than one mile in length.

e Multiple lane closures shall not be allowed concurrently for Southbound IH 39 without 3 miles
between lane closures

Width Restrictions

Provide the clear widths as shown in the plans in all stages. Place width restriction signs as shown on the
plans. Width restrictions are required for clear widths less than 16 feet.

Temporary Regulatory Speed Limit Reduction

During engineer-approved regulatory speed limit reductions, install temporary speed limit signs on the
inside and outside shoulders of divided roadways to enhance visibility. When construction activities
impede the location of a post-mounted regulatory speed limit sign, relocate the sign for maximum visibility
to motorists. If work last less than 7 days, mount the regulatory speed limit sign on a portable sign post.

Post temporary regulatory speed limit signs in work zone only during continuous worker activity. During
periods of no work activity or when the traffic controls are removed from the roadway or during curing
periods, cover or remove the temporary speed limit signs.

Contact the Region Traffic Section at least 14 calendar days before installing the temporary speed zone.
Primary contact phone number: (608) 440-1331.
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Lane Rental Fee Assessment.

A General

The contract designates some lane closures to perform the work. The contractor will not incur a Lane
Rental Fee Assessment for closing lanes during the allowable lane closure times. The contractor will incur
a Lane Rental Fee Assessment for each lane closure outside of the allowable lane closure times. If a lane
is obstructed at any time due to contractor operations, it is considered a closure. The purpose of lane
rental is to enforce compliance of lane restrictions and discourage unnecessary closures.

The allowable lane closure times are shown in the Traffic article.

Submit the dates of the proposed lane, ramp, and roadway restrictions to the engineer as part of the
progress schedule.

Coordinate lane, ramp and roadway closures with any concurrent operations on adjacent roadways within
3 miles of the project. If other projects are in the vicinity of this project, coordinate lane closures to run
concurrent with lane closures on adjacent projects when possible. When lane closures on adjacent
projects extend into the limits of this project, Lane Rental Fee Assessments will only occur if the closure
facilitates work under this contract.

B Lane Rental Fee Assessment

The Lane Rental Fee Assessment incurred for each lane closure, each ramp closure, and each full
closure of a roadway, per direction of travel, is as follows:

- $300 per lane, per direction of travel, per 15 minutes

The Lane Rental Fee Assessment represents a portion of the cost of the interference and inconvenience
to the road users for each closure. All lane, roadway, or ramp closure event increments 15 minutes and
less will be assessed as a 15-minute increment.

The engineer, or designated representative, will be the sole authority in determining time period length for
the Lane Rental Fee Assessment.

Lane Rental Fee Assessments will not be assessed for closures due to crashes, accidents or
emergencies not initiated by the contractor.

The department will assess Lane Rental Fee Assessment by the dollar under the administrative item
Failing to Open Road to Traffic. The total dollar amount of Lane Rental Fee Assessment will be computed
by multiplying the Lane Rental Assessment Rate by the number of 15-minute increments of each lane
closure event as described above.

Lane Rental Fee Assessment will be in effect from the time of the Notice to Proceed until the department
issues final acceptance. If interim completion time or contract time expires before the completion of
specified work in the contract, additional liquidated damages will be assessed as specified in standard
spec 108.11 or as specified within this contract.

stp-108-070 (20161130)

Holiday Work Restrictions.

Do not perform work on, nor haul materials of any kind along or across any portion of the highway
carrying IH 39 traffic, and entirely clear the traveled way and shoulders of such portions of the highway of
equipment, barricades, signs, lights, and any other material that might impede the free flow of traffic
during the following holiday periods:

- From noon Friday, May 22, 2020 to 6:00 AM Tuesday, May 26, 2020 for Memorial Day;

- From noon Thursday, July 2, 2020 to 6:00 AM Monday, July 6, 2020 for Independence Day;

- From noon Friday, September 4, 2020 to 6:00 AM Tuesday, September 8, 2020 for Labor Day.
stp-107-005 (20181119)
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Utilities.
This contract comes under the provisions of Wisconsin Administrative Code Chapter Trans 220.

There are underground and overhead utility facilities located within the project limits. Coordinate
construction activities with a call to Digger’s Hotline or a direct call to the utilities that have facilities in the
area as required per statutes. Use caution to ensure the integrity of underground facilities and maintain
code clearances from overhead facilities at all times.

e AT&T Legacy - Communication Line

o Provide three-days, notice so AT&T Legacy can be onsite, prior to any excavation near
the AT&T Fiber Duct Package at approximately Station 36+91.36. Contact Todd Norman
(608) 556-7199 or email: nn2589@att.com.

e Northern Natural Gas - Gas/ Petroleum

Provide 24 hours, notice so Northern Natural Gas can be onsite, prior to working within 25 feet of the
6-inch steel natural gas pipeline at approximately Station 144+50. Contact Lenny Klass, (402) 530-2806,
(608) 778-8514 mobile, or email: Leonard.Klaas@nngco.com.

The following utility owners have facilities within the project area; however, no adjustments are
anticipated.

e ATC Management Inc. - Electric

e Adams - Columbia Electric Cooperative - Electric
o Alliant Energy - Electric

o Alliant Energy - Gas/Petroleum

o City of Portage Utilities - Sewer

e City of Portage Utilities - Water

e Charter Communications - Communication Line
¢ Frontier Communications of Wisconsin LLC - Communication Line
o Portage Municipal Airport - Airport Facility

e Rogers Telecom - Communication Line

e TDS Metrocom LLC - Communication Line

¢ Wisconsin Department of Transportation - Communication Line
107-065 (20080501)

Railroad Insurance and Coordination - Soo Line Railroad Company (CP).
A Description

Comply with standard spec 107.17 for all work affecting Soo Line Railroad Company (CP) property and
any existing tracks.

A.1 Railroad Insurance Requirements

In addition to standard spec 107.26, provide railroad protective liability insurance coverage as specified in
standard spec 107.17.3. Insurance is filed in the name of Soo Line Railroad Company d/b/a Canadian
Pacific.

Notify evidence of the required coverage, and duration to Brian Osborne, Manager Public Works;
Canadian Pacific Plaza, 120 South 6th Street, Suite 700, Minneapolis, MN 55402; Telephone
(612) 330-4555; E-mail: brian_osborne@cpr.ca

Also send a copy to the following: Scott Willinger, SW LaCrosse Region Railroad Coordinator;
3550 Mormon Coulee Road, La Crosse, WI 54601; Telephone (608) 792-1360; E-mail:
gene.willinger@dot.wi.gov
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Include the following information on the insurance document:

- Project ID: 1161-00-66

- Project Location: Portage, Wisconsin

- Route Name: IH 39, Columbia County

- Crossing ID: 390 760P

- Railroad Subdivision: Tomah Subdivision

- Railroad Milepost: MP 179.72

- Work Performed: Approach Slab replacement on IH 39 NB and SB.

A.2 Train Operation

Approximately 2 passenger trains and 20 through freight trains operate daily through the construction site.
Passenger trains operate at up to 79 mph. Through freight trains operate at up to 55 mph. There is
1 switching movement noted near this location.

A.3 Names and Addresses of Railroad Representatives for Consultation and Coordination
Construction Contact

Brian Osborne, Manager Public Works; Canadian Pacific Plaza, 120 South 6t Street, Suite 700,
Minneapolis, MN 55402; Telephone (612) 330-4555; E-mail brian_osborne@cpr.ca for consultation on
railroad requirements during construction.

Amend standard spec 108.4 to include the railroad in the distribution of the initial bar chart, and monthly
schedule updates. The bar chart shall specifically show work involving coordination with the railroad.

Flagging Contact

Matthew Miller, Supervisor of Public Works; Canadian Pacific Plaza, 120 South 6t Street, Suite 700,
Minneapolis, MN 55402; Telephone (612) 330-4556; E-mail Matthew_Miller@cpr.ca. Reference the
Crossing ID, Wisconsin Milepost and Subdivision found in A.1.

* Contact Soo Line (CP) prior to letting for flagman work hour availability.
Cable Locate Contact

In addition to contacting Diggers Hotline, contact CP Call Before You Dig line at (866) 291-0741, five
working days before the locate is needed. Reference the Crossing ID, Wisconsin Milepost and
Subdivision found in A.1.

Soo Line (CP) will only locate railroad owned facilities located in the railroad right-of-way. The railroad
does not locate any other utilities.

A.4 Work by Railroad

The railroad will perform the work described in this section, except for work described in other special
provisions, and will be accomplished without cost to the contractor. None

A.5 Temporary Grade Crossing

If a temporary grade crossing is desired, submit a written request to the railroad representative named in
A.3 at least 40 days prior to the time needed. Approval is subject to the discretion of the railroad. The
department has made no arrangements for a temporary grade crossing.

stp-107-026 (20190717)

Material and Hauling Restrictions.

Remove all equipment from the roadway when the adjacent lane is open to traffic. Do not store
equipment or material in the median of the highway.

At all times, conduct operations in a manner that will cause a minimum of inconvenience or any hazard to
the free flow of vehicles on the roadways carrying traffic.

Equip all vehicles and equipment with hazard identification beam (flashing yellow signal of 8-inch
minimum diameter) or strobe equivalent light. Activate the beam when merging into, exiting from, or
operating within 20 feet of the live traffic lanes.
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10.

11.

12.

13.

Information to Bidders, WPDES General Construction Storm Water Discharge Permit.

The department has obtained coverage through the Wisconsin Department of Natural Resources to
discharge storm water associated with land disturbing construction activities of this contract under the
Wisconsin Pollutant Discharge Elimination System General Construction Storm Water Discharge Permit
(WPDES Permit No. WI-S066796-1). A certificate of permit coverage is available from the regional office
by contacting Lalitha Balachandran at (608) 243-3382. Post the permit in a conspicuous place at the
construction site.

stp-107-056 (20180628)

Archaeological Site.

An archaeological site is located approximately from Station 111+00 to Station 114+50 RT within the
limits shown on the plans.

Do not use the site for borrow or waste disposal. Do not use the site area not currently capped by
asphalt/concrete for the staging of personnel, equipment and/or supplies.

Environmental Protection, Amphibians and Reptiles.

Suitable habitat for the Blanding’s Turtle, Eastern Massasauga Rattlesnake, and other reptiles, species of
special concern, exist along the project. Any turtles or reptiles found within the active work zone shall be
relocated outside of the active work zone in the direction of travel. The active work zone includes areas
where equipment and/or materials are staged and/or stored. If a dead or injured turtle or reptile is
encountered, the DNR must be notified.

Environmental Protection, Aquatic Exotic Species Control.

Exotic invasive organisms such as VHS, zebra mussels, purple loosestrife, and Eurasian water milfoil are
becoming more prolific in Wisconsin and pose adverse effects to waters of the state. Wisconsin State
Statutes 30.07, "Transportation of Aquatic Plants and Animals; Placement of Objects in Navigable
Waters", details the state law that requires the removal of aquatic plants and zebra mussels each time
equipment is put into state waters.

At construction sites that involve navigable water or wetlands, use the follow cleaning procedures to
minimize the chance of exotic invasive species infestation. Use these procedures for all equipment that
comes in contact with waters of the state and/or infested water or potentially infested water in other
states.

Ensure that all equipment that has been in contact with waters of the state, or with infested or potentially
infested waters, has been decontaminated for aquatic plant materials and zebra mussels before being
used in other waters of the state. Before using equipment on this project, thoroughly disinfect all
equipment that has come into contact with potentially infested waters. Guidelines from the Wisconsin
Department of Natural Resources for disinfection are available at:

http://dnr.wi.gov/topic/invasives/disinfection.html

Use the following inspection and removal procedures:
1. Before leaving the contaminated site, wash machinery and ensure that the machinery is free of all soil and
other substances that could possibly contain exotic invasive species;

2. Drain all water from boats, trailers, bilges, live wells, coolers, bait buckets, engine compartments, and any
other area where water may be trapped;

3. Inspect boat hulls, propellers, trailers and other surfaces. Scrape off any attached mussels, remove any
aquatic plant materials (fragments, stems, leaves, seeds, or roots), and dispose of removed mussels and
plant materials in a garbage can before leaving the area or invested waters; and
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14.

15.

16.

4. Disinfect your boat, equipment and gear by either:

4.1. Washing with ~212 F water (steam clean), or

4.2. Drying thoroughly for five days after cleaning with soap and water and/or high pressure water, or

4.3. Disinfecting with either 200 ppm (0.5 oz per gallon or 1 Tablespoon per gallon) Chlorine for 10-
minute contact time or 1:100 solution (38 grams per gallon) of Virkon Aquatic for 20- to 30-minute
contact time. Note: Virkon is not registered to kill zebra mussel veligers nor invertebrates like spiny
water flea. Therefore, this disinfect should be used in conjunction with a hot water (>104° F)
application.

Complete the inspection and removal procedure before equipment is brought to the project site and
before the equipment leaves the project site.

stp-107-055 (20130615)

Environmental Protection, Dewatering
Supplement standard spec 107.18 as follows:

If dewatering is required, treat the water to remove suspended sediments by filtration, settlement or other
appropriate best management practice prior to discharge. The means and methods proposed to be used
during construction shall be submitted for approval as part of the Erosion Control Implementation Plan for
dewatering at each location it is required. The submittal shall also include the details of how the intake will
be managed to not cause an increase in the background level turbidity prior to treatment and any
additional erosion controls necessary to prevent sediments from reaching the project limits or wetlands
and waterways. Guidance on dewatering can be found on the Wisconsin Department of Natural
Resources website located in the Storm Water Construction Technical Standards, Dewatering Code
#1061, “Dewatering”. This document can be found at the WisDNR website:
http://dnr.wi.gov/topic/stormwater/standards/const_standards.html

The cost of all work and materials associated with water treatment and/or dewatering is incidental to the
bid items the work is associated.

Coordination with Businesses and Residents.

The contractor shall contact businesses at the NE quadrant of the Cascade Mountain Road interchange
seven days prior to any work, lane restrictions or lane closures near Cascade Mountain Road
interchange.

Business Contact Information:

Silt Sock Inc.
Conctact: Peter Tonn
Phone: (608) 683-9136

Email: info@siltsock.net

1-39 Supply

Contact: Peter Tonn

Phone: (608) 683-9136
Email: sales@i39supply.com

The contractor shall contact residents at McMahon Road seven days prior to any work, lane restrictions,
or lane closures near McMahon Road or USH 51 ramps. Access shall be maintained at all times.

Notice to Contractor, Delivery Lead Time of Materials.

The contractor shall order all Sloped Bottom Slip-On Duckbill Check Valves and Aluminum Stop Log
Systems for the project within 7 calendars days of the bid award to ensure enough lead time for shop
drawing submittals, manufacturing processes and freight deliveries to avoid project delays. Coordinate
with the supplier(s) of these items to facilitate these efforts.
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17.

18.

19.

20.

Removing Pipe Arch Steel Apron Endwall, Iltem 204.9060.S.01.
A Description

This special provision describes removing Pipe Arch Steel Apron Endwall conforming to standard spec
204.

B (Vacant)
C (Vacant)
D Measurement

The department will measure Removing Pipe Arch Steel Apron Endwall by each endwall removed,
acceptably completed.

E Payment

Add the following to standard spec 204.5:

ITEM NUMBER DESCRIPTION UNIT
204.9060.S.01 Removing Pipe Arch Steel Apron Endwall EACH

stp-204-025 (20150630)

Base Aggregate Dense ¥-Inch, Item 305.0110.
Revise standard spec 301.2.4.3 as follows:

Furnish aggregate classified as crushed stone for 3/4-Inch base when used in the top 3 inches of the
unpaved portion of the shoulder or for unpaved driveways and field entrances.

Base Aggregate Dense 1 "a-Inch.
Replace standard spec 305.2.2.1(2) with the following:
Use 1 4 base aggregate that conforms to the following gradation requirements.
Percentage by weight passing

Percentage of Mass Passing

1 1/4 inch 95 - 100
1 inch

3/4 inch 70-90

3/8 inch 45 -75

No. 4 30-60
No.10 20 - 40

No. 40 7-25

No. 200 2-12 0102

[ Limited to a maximum of eight percent for base placed between old and new pavement.

[21 3-10 percent passing when base is 2 50% crushed gravel.

Rout and Seal, Item 415.6000.S.
A Description

This special provision describes routing, cleaning, drying, and sealing the longitudinal edge of pavement
joints in new asphaltic pavement shoulders immediately adjacent to the edge of the concrete mainline
pavement.
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B Materials

Furnish material that conforms to the requirements of the Specifications for Joint Sealants, Hot-Poured,
for Concrete and Asphalt Pavements, ASTM Designation: D 6690, Type I, modified to require that the
bond strength test be run at -20 degrees F. (The unmodified ASTM D 6690, Type Il allows this test to be
run at either 0 degrees F or -20 degrees F.)

Deliver each lot or batch of sealing compound to the jobsite in the manufacturer’s original sealed
container. Mark each container with the manufacturer’'s name, batch or lot number, and the safe heating
temperature. Present the manufacturer’s certification stating that the compound meets the requirements
of this specification. Before applying the sealant, furnish to the engineer a certificate of compliance and a
copy of the manufacturer’'s recommendations on heating and applying the sealant.

C Construction
C.1 Equipment

Heat the sealing compound to the pouring temperature recommended by the manufacturer in an
approved kettle or tank, constructed as a double boiler, with the space between the inner and outer shells
filled with oil or other satisfactory heat transfer medium. If and when using the heating kettle on concrete
or asphaltic pavement, properly insulate the heating kettle to ensure heat is not radiated to the pavement
surface.

Make rout cuts in a single pass. Two-pass cutting will not be allowed. Use a self-propelled mechanical
router capable of routing the bituminous pavement to provide a 1.0:1.0 depth to width ratio of all routed
cracks. The router blade or blades shall be of such size and configuration to cut the desired joint reservoir
in one pass. No spacers between blades shall be allowed unless the contractor can demonstrate to the
engineer that the desired reservoir and rout cut can be obtained with them. Either wet or dry routing will
be permitted provided the above conditions are met. Use a pressure distributor for applying sealing
material through a hand-operated wand or nozzle according to sealant manufacturer’s instructions.

C.2 Methods

Conduct the operation so that the routing, cleaning, and sealing are continuous operations. Traffic shall
not be allowed to knead together or damage the routed joints. Rerout, if necessary, routed joints not
sealed before traffic is allowed on the pavement when routing and sealing operations resume. Do not
perform rout cutting, cleaning, and sealing, within 48 hours of the placement of the shoulder’s surface
course.

Rout the longitudinal joint to a minimum width of 3/4 inches and a minimum depth of 3/4 inches. Use a
power vacuum or equivalent to immediately remove any routing slurry, dirt, or deleterious matter adhering
to the joint walls or remaining in the joint cavity, or both. Before sealing, dry the cleaned joints either by
air-drying or by using a high capacity torch. Immediately before sealing, blow out the dried crack with a
blast of compressed air, 80-psi minimum. Continue cleaning until the joint is dry, and until all dirt, dust, or
deleterious matter is removed from the joint and adjacent pavement to the satisfaction of the engineer. If
the air compressor produces dirt or other residue in the joint cavity, the contractor shall be required to
clean the joint again.

If cleaning operations could cause damage to, or interfere with, traffic in adjacent lanes, or both, provide
protective screening that is subject to the approval of the engineer to the cleaning operation.

Following cleaning, dry the routed joints and warm them with a hot air lance. Take care not to burn the
pavement surface. Under no circumstances shall more than two minutes elapse between the time the hot
air lance is used, and the sealant is placed.

Provide positive temperature control and mechanical agitation. Do not heat the sealant to more than
20 degrees F below the safe heating temperature. The safe heating temperature can be obtained from
the manufacturer’s shipping container. Provide a direct connecting pressure type extruding device with
nozzles shaped for insertion into the joint. Immediately remove sealant spilled on the surface of the
pavement.

Seal the joints when the sealant material is at the pouring temperature recommended by the
manufacturer. Fill the joint such that after cooling, the sealant is flush with the adjacent pavement surface.
Do not overfill the joint; the engineer may allow a very slight overband. Sand shall not be spread on the
sealed joints to allow for opening to traffic. Before opening to traffic, the sealant shall be tack free.
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21.

22.

(2

@

D Measurement

The department will measure Rout and Seal in length by the linear foot, completed according to the
contract and accepted.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
415.6000.S Rout and Seal LF

Payment is full compensation for rout cutting; cleaning the joint; and rerouting as required under C.2.
stp-415-100 (20140630)

Concrete Pavement Repair, Item 416.1710;
Concrete Pavement Replacement, Item 416.1720.

Supplement standard spec 416.2.4 with the following:

The use of calcium chloride is prohibited in the concrete mixture.

Truck or Trailer-Mounted Attenuator, Item 643.1055.S.
A Description

This special provision describes protecting work operations with a truck or trailer-mounted attenuator
(TMA).

B Materials

Furnish and maintain a TMA conforming to NCHRP Report 350 test level 3 or to MASH crashworthiness
criteria. Submit written certification from the manufacturer that the host vehicle/attenuator configuration
provided conforms to crashworthiness criteria. Include the federal-aid reimbursement eligibility letter with
that submittal.

Provide a host vehicle and mount the attenuator conforming to the attenuator manufacturer's
specifications. Provide the engineer a copy of the manufacturer’s specifications and installation
instructions.

C Construction

Coordinate with the engineer at least 72 hours before its intended use so the engineer can determine if
the work operation requires TMA protection.

Position the attenuator at a manufacturer-recommended location in advance of a stationary work
operation. Position and maintain the attenuator consistently at the manufacturer-recommended distance
from a mobile work operation. Ensure that an operator stays with the host vehicle while protecting a
mobile work operation.

D Measurement

The department will measure Truck or Truck-Trailer-Mounted Attenuator by the day, acceptably
completed, measured to the 1/2-day based on the engineer-determined time the attenuator is required to
protect work operations. The department will measure 4 or less hours per calendar day as a half day and
over 4 hours as a full day.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
643.1055.S Truck or Trailer-Mounted Attenuator DAY

Payment is full compensation for providing the portable attenuator, host vehicle, and operator.
stp-643-015 (20140630)
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23.

24.

Removing Raised Pavement Markers and Filling Voids, Item SPV.0060.01.
A Description

This special provision describes removing existing raised pavement markers and filling voids with
patching material.

B Materials
Furnish one of the following materials:

e A commercial patching material selected from the department’s approved products list for rapid
setting concrete patch material that does not contain magnesium phosphate.

o Fibrecrete G by Marketing Associates, Inc. with suitable bulking stone
e TechCrete R by Crafco, Inc. with suitable bulking stone
e TechCrete TBR by Crafco, Inc.

C Construction

Remove existing raised pavement markers. Raised pavement markers are approximately 10 inches long
x 5.5 inches wide x 1.75 inches deep (existing voids may be larger) located every 100 feet along lane
lines and every 25 feet along exit ramp channelizing lines. Prepare the void and apply patch material
according to manufacturer's recommendations.

D Measurement

The department will measure Removing Raised Pavement Markers and Filling Voids by each location,
acceptably completed. This includes locations that need to be prepared and filled where the marker is no
longer present.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.01 Removing Raised Pavement Markers and Filling Voids EACH

Payment is full compensation for removing and disposing of existing raised pavement markers; for
providing all required materials, including primer and bulking stone, if required; for preparing the void; and
for applying patch material.

Concrete Barrier Wall Surface Repair, Item SPV.0060.02.
A Description

This special provision describes removing the portion of the deteriorated barrier to sound concrete,
forming and placing concrete to match existing, and as hereinafter provided.

B Materials

Furnish materials that are according to standard spec 416 and 603. The contractor may apply an
engineer-approved commercial grout or surface coating to surfaces being repaired instead of the grades
of concrete designated if it is impracticable to apply that masonry, if the engineer specifically approves in
writing.

C Construction

Take necessary precautions while removing deteriorated concrete to preserve existing reinforcing steel.
Clean, realign, and retie existing reinforcing steel, as the engineer considers necessary. Remove
concrete to sound concrete or to one inch behind the existing reinforcing steel, whichever depth is
greater, at locations the plans show or as the engineer directs. Make a 1/2-inch deep saw cut at the limits
of the concrete surface repair before removal of the deteriorated concrete. Dispose of the material. Clean
the surfaces against which placing the new concrete to remove loose particles and dust and keep
continuously wet for a period of 2 hours before placing new concrete.
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25.

D Measurement

The department will measure Concrete Barrier Wall Surface Repair by each location, acceptably
completed.

E Payment

The department will pay for the measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.02 Concrete Barrier Wall Surface Repair EACH

Payment is full compensation for providing the repair; for removing and disposing of deteriorated
concrete; for cleaning reinforcing steel; and for the volume of concrete used in the surface repair.

Sloped Bottom Slip-On Duckbill Check Valve 18-Inch, Item SPV.0060.03,
Sloped Bottom Slip-On Duckbill Check Valve 24-Inch, SPV.0060.04;
Sloped Bottom Slip-On Duckbill Check Valve 60-Inch, SPV.0060.05.

A Description

This special provision describes furnishing and installing sloped bottom slip-on duckbill check valves
according to manufacturer’s specifications at locations indicated on the plans.

B Materials

B.1 Product Requirements

Check Valve Product: Cla-Val — Series RF-DBO-SB Sloped Bottom Slip-On Duckbill Check Valve

Cla-Val

1701 Placentia Ave.

Costa Mesa, CA 92627

Phone: (909) 722-4800 or (800) 942-6326

Email: info@cla-val.com

Provide a copy of the installation, operation and maintenance manual(s) supplied from the manufacturer
to the department.

B.2 Check Valve and Steel Fittings

Check Valve Material: Valve material shall be either a neoprene, an ANSI/NSF-61 certified product
elastomer or an EPDM elastomer per manufacturer’s specifications.

Steel Fittings: Steel clamps and retaining rings shall be 304 or 316 grade stainless steel per
manufacturer’s specifications.

Anchor Bolts: The contractor shall provide anchor bolts according to standard spec 506.2.5.
Welding: Welding shall conform to the AWS D1.6, Structural Welding Code — Stainless Steel.

Epoxy Adhesive: The contractor shall provide an epoxy adhesive from the department’s approved
product list (APL).

B.3 Storage

If storing check valves inside, store in a warehouse setting with a dry and cool location. Store the check
valve in a vertical position on a pallet or wooden platform. Do not lay other boxes on top of the check
valve or check valve box.

If storing check valves outside, keep the check valve protected in a waterproof crate until ready for
installation. Keep the check valve protected from any external elements such as direct UV exposure. Do
not lay other boxes on top of the check valve box.

1161-00-66 16 of 21


mailto:info@cla-val.com

26.

C Construction
C.1 Handling

Take care when handling check valves to reduce the possibility of damaging the check valve during
construction. Special care shall be taken in loading, hoisting and lowering large check valves to avoid
hitting adjacent equipment, forklift tines, crane cables, etc.

Model RF-DBO valves 36” and larger are manufactured with a lifting support hole to assist in the safe and
proper lifting/installation of these check valves. The lifting holes are not intended to support the entire
weight of the check valve and care shall be taken to adequately support the cuffed end also.

C.2 Prior to Installation

Inspect for damage that may have occurred during transportation. The department will not allow the
installation of a damaged check valve.

Inspect the pipe surface to ensure that it is undamaged and clean and free of all foreign matter before
installation of the check valve. The pipe must also be free of sharp edges which may damage the inside
sealing diameter of the check valve.

C.3 Installation

C.3.1 Slip-On

Slip the check valve over the existing or installed concrete pipe where the bill of the check valve is
oriented in a vertical position. If clearance issues are present due to existing field conditions, the check
valve may be rotated a maximum of 35 degrees to allow clearance to the ground. To ease installation, it
is acceptable but not necessary to add soapy water to the exterior of the pipe to facilitate the installation
of the check valve.

C.3.2 External Clamps

Add the external clamps to the slip-on check valve. If the valve is supplied with more than one fabricated
steel clamp, rotate the additional clamp(s) which will place the clamping section at opposite angles from
the first clamp. This will ensure that even pressure is applied to check valve.

Tighten the external clamp(s) until the check valve material is compressed by the external clamp and a
tight fit is achieved.
C.3.3 Anchor Bolts

After the external clamp(s) have been tightened, drill a hole through each center hole provided on the
clamp(s). Insert a bolt sufficient in length to completely travel through the clamp, valve and pipe at each
hole location. Secure each bolt to the external clamp by completely welding to the external clamp or use
an epoxy adhesive to ensure the bolt will not fall out or be removed.

D Measurement

The department will measure Sloped Bottom Slip-On Duckbill Check Valves by the each installed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.03 Sloped Bottom Slip-On Check Valve 18-Inch EACH
SPV.0060.04 Sloped Bottom Slip On-Check Valve 24-Inch EACH
SPV.0060.05 Sloped Bottom Slip-On Check Valve 60-Inch EACH

Payment is full compensation for furnishing and installing check valves, excavation, and cutting of pipe
ends.

Aluminum Stop Log System, 54-Inch, Item SPV.0060.06.
A Description

This special provision describes providing and installing aluminum stop log systems at culvert headwalls.
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B Materials
B.1 Stop Logs

Furnish aluminum (6061-T6) stop log planks with lifting lugs or handles and all appurtenances. Fabricate
stop logs of sufficient weight to be submerged under their own weight from aluminum plate reinforced with
extruded or structural aluminum horizontal and vertical members. End caps are not allowed on the stop
logs. Provide lifting lugs or handles for each stop log plank capable of withstanding the lifting load
necessary to remove the stop log plank under the design head. Provide a smooth mill finish on all contact
surfaces. Stop logs shall be designed to be self-draining, non-buoyant, and to function properly when
stacked in any order. Label each stop log with an indication of installation direction such as “dry side” and
“wet side”.

B.2 Stop Logs Seals

Furnish each stop log plank with uninterrupted seals along the bottom of the plank and up both sides that
allow no metal-to-metal contact with the stop log frame or guides. Provide stop log seals manufactured
from extruded neoprene conforming to ASTM D2000, urethane, EPDM, or ultra-high molecular weight
polyethylene (UHMW).

The stop log manufacturer shall provide all necessary seals and attaching apparatus.
B.3 Stop Log Frame Guides

Provide a stainless steel (304/304L or 316/316L) surface mounted frame or guides for the stop log
planks. Recessed frames may be provided if approved by the engineer.

Manufacture frame seals, if provided, from extruded neoprene conforming to ASTM D2000, urethane,
EPDM, or ultra-high molecular weight polyethylene (UHMW).

Provide stainless steel bolts and mounting hardware (Type 304 min.).

Guides and all necessary seals, attaching bolts, and anchor bolts shall be furnished by the stop log
manufacturer.

B.4 Stop Log Lifting Device

Provide one individual lifting device to remove and install the individual stop log planks for each Aluminum
Stop Log System installed regardless of whether they are located at the same location.

Fabricate stop log lifting devices from aluminum (6061-T6), stainless steel (Type 304 min.), or galvanized
steel.

Equip the lifting device with a suitable eye bolt or similar hardware for portable crane operation. The
device shall be oriented in its position by the stop log plank guides and shall be capable of securing and
releasing the stop logs with the use of a lanyard or similar apparatus.

B.5 Performance Requirements
Manufacturer maximum guaranteed leakage shall be 0.1 gallons per minute per linear foot of seal length.

Fabricate all structural components of the stop logs, frames, and guides to have adequate strength to
prevent distortion during normal handling, during installation, and while in service.

B.6 Dimensions

Furnish the aluminum stop log system at a 54-inch nominal width and 48 inches high. Individual stop log
height may vary. Verify the installed dimensions of the aluminum stop log system will meet the channel
width provided and adjust accordingly. The contractor shall have full responsibility for the proper fit of the
furnished stop log planks at the locations designated on the plans.

B.7 Shop Drawings and Design Load Certification

Provide shop drawings and material specifications for the aluminum stop log system inclusive of detailed
dimensional, assembly, and installation drawings. Show number, size, and location of stop log planks,
guides, and lifting devices on the drawings.

Provide a manufacturer certification that the stop log system is designed for the load from the full height
of the retained headwater (approximately 48 inches) plus an additional overflow height of 24 inches for
72 inches of total head.

Provide manufacturer warranty and operations and maintenance documentation to the engineer.
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B.8 Approved Manufacturer
Provide aluminum stop log systems manufactured by:

Fontaine Aquanox

Hydro Gate Products (Mueller Company)
Rodney Hunt Company

Waterman Valve

Wipps, Inc.

or engineer approved equal.

Furnish all equipment under this provision by a single manufacturer with a minimum of 10 years of
experience designing and manufacturing stop logs.

C Construction

C.1 General

Install the aluminum stop log system per the manufacturer's recommendations and this specification.
C.2 Assembly

Assemble the stop log frame or guides according to the manufacturer’s shop drawings and otherwise per
manufacturer’'s recommendations. Install stop log frame or guides in a true vertical plane that is square,
level, and plumb. Tighten bolts to manufacturer specifications. Any shims used for installation shall be
stainless steel. Fill voids between the frame/guides and concrete headwall walls with non-shrink grout or
sealants recommended by the manufacturer. Avoid spilling grout or sealant on the guide frame. Test fit stop
logs before grouting or sealing frame/guides. Clean the installation of residue that could interfere with proper
operation of stop logs.

C.3 Damage Mitigation

Damage or misalignment due to assembly, floatation, deflection during grouting, or otherwise resulting from
workmanship will be mitigated at the contractor’s expense.

C.4 Testing of Stop Log Planks

After installation, demonstrate by using the stop log puller and lifting device, the ease of installation,
removal, and the proper fit of the stop log planks at their locations of use in the presence of and to the
satisfaction of the engineer.

C.5 Delivery to Columbia County

Upon completion and testing of all Aluminum Stop Log System, 54-Inch installations, the contactor shall
provide the stop log system lifting devices to the Columbia County Highway Department. Contact Chris
Hardy, Columbia County Highway Commissioner at (608) 429-2136 to arrange for County forces to pick
up the lifting devices.

D Measurement

The department will measure the Aluminum Stop Log System, 54-Inch bid item by the each stop log
system, acceptedly completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.06 Aluminum Stop Log System, 54-Inch EACH

Payment for the Aluminum Stop Log System, 54-Inch bid items is full compensation for; fabricating,
transporting, and installing stop log frames, stop logs, guides, seals, stop log plank lifting mechanisms,
and associated hardware; providing required certifications, materials, and documentation; for sealing
frames to concrete walls; for testing; disposing of waste materials; and providing the lifting devices to the
County forces.
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27.

28.

Repair/Replace Concrete Barrier, Item SPV.0090.01.
A Description

This special provision describes removing the portion of the deteriorated barrier to sound concrete,
installing tie bars and reinforcement steel and forming and placing barrier wall to match existing, and as
hereinafter provided.

B Materials
Furnish materials that are according to standard spec 416 and 603.
C Construction

The existing barrier wall shall be carefully removed to avoid damage to the adjacent barrier and other
nearby permanent fixtures. The removal area shall be defined with a 1/2-inch deep saw cut. The removal
limits shall be defined so that all deficient concrete material is removed to sound concrete. The removal
limits shall be approved by the engineer prior to demolition. Care shall be taken to protect traffic from
flying debris during construction.

After demolition, install tie-bars into the sound concrete to project into the repair area. The tie bars shall
be anchored into the existing concrete using epoxy adhesive conforming to 416.2.3.2. Tie bar shall be
installed at a 1-foot max spacing. All reinforcement shall be installed to provide 2-inch minimum cover. All
bars shall be installed as shown in the plans. Refer to SDD 14B22 sheet A for details. Use construction
methods conforming to standard spec 603. Use forms for barrier transitions.

Damage to the existing concrete barrier and asphalt pavement shall be restored to the approval of the
engineer at the contractor’s expense.

D Measurement

The department will measure Repair/Replace Concrete Barrier by the linear foot, acceptably completed.

E Payment

The department will pay for the measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0090.01 Repair/Replace Concrete Barrier LF

Payment is full compensation for replacing concrete barrier; for sawing, removing and properly disposing
of existing materials being replaced; for furnishing all materials and miscellaneous items to complete the
replacement; and for handling, transporting, and erecting.

Pipe Underdrain (6-Inch) with Geotextile Fabric and Aggregate, Item SPV.0090.02
A Description

This special provision describes providing and placing pipe underdrain, geotextile fabric, and aggregate
as shown on the plans and hereinafter provided. The work under this item shall be according to the
standard specifications for each component.

B Materials

B.1 Pipe

Provide Pipe Underdrain 6-Inch conforming to the pertinent requirements of standard spec 612.2.
B.2 Geotextile Fabric

Provide Geotextile Fabric Type DF Schedule B conforming to the pertinent requirements of standard spec
645.2.1 and 645.2.4.

B.3 Aggregate

Provide coarse aggregate size No. 1 conforming to the pertinent requirements of standard spec
501.2.5.4.

C Construction

Construct the Pipe Underdrain (6-Inch) with Geotextile Fabric and Aggregate as shown on the plans and
according to standard spec 612.3.1, 612.3.3, 612.3.5 and 645.3.4.
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D Measurement

The department will measure Pipe Underdrain (6-Inch) with Geotextile Fabric and Aggregate by the linear
foot, acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0090.02 Pipe Underdrain (6-Inch) with Geotextile Fabric and Aggregate LF

Payment is full compensation for providing and placing all materials, including pipe underdrain, geotextile
fabric, aggregate, backfill, connections, fittings, and caps or plugs; for all excavating, recompacting,
disposing of surplus material, and restoring the work site.

(SWR 612.01-20160205)
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ADDITIONAL SPECIAL PROVISION 1 (ASP 1)
FOR TRANSPORTATION ALLIANCE FOR NEW SOLUTIONS (TrANS)
PROGRAM EMPLOYMENT PLACEMENTS AND APPRENTICESHIPS

The Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users
(SAFETEA-LU), Section 5204(e) — Surface Transportation Workforce Development Training
and Education, provides for 100 percent Federal funding if the core program funds are used for
training, education, or workforce development purposes, including “pipeline” activities. The core
programs includes: Congestion Mitigation and Air Quality Improvement (CMAQ) Program,
Highway Bridge Program (HBP), Interstate Maintenance (IM), National Highway System
(NHS), and Surface Transportation Program (STP). These workforce development activities
cover surface transportation workers, including OJT/SS programs for women and minorities as
authorized in 23 U.S.C. 8140(b).

TrANS is an employment program originally established in 1995 in Southeastern Wisconsin.
Currently TrANS has expanded to include TrANS program locations to serve contractors in
Southeast (Milwaukee and surrounding counties), Southcentral (Dane County and surrounding
counties including Rock County), and most Northeastern Wisconsin counties from locations in
Keshena, Rhinelander and surrounding far Northern areas. TrANS attempts to meet contractor’s
needs in other geographic locations as possible. It is an industry driven plan of services to
address the outreach, preparation, placement and retention of women, minorities and non-
minorities as laborers and apprentices in the highway skilled trades. These candidate preparation
and contractor coordination services are provided by community based organizations. For a list
of the TrANS Coordinators contact the Disadvantaged Business Enterprise Office at (414) 438-
4583 in Milwaukee or (608) 266-6961 in Madison. These services are provided to you at no
cost.

I. BASIC CONCEPTS

Training reimbursements to employing contractors for new placements, rehires or promotions to
apprentice of TTANS Program graduates will be made as follows:

1) On-the-Job Training, Item ASP.1T0G, ASP 1 Graduate. At the rate of $5.00
per hour on federal aid projects when TrANS graduates are initially hired, or
seasonally rehired, as unskilled laborers or the equivalent.

Eligibility and Duration: To the employing contractor, for up to 2000 hours
from the point of initial hire as a TrANS program placement.

Contract Goal: To maintain the intent of the Equal Employment Opportunity
program, it isa goal that 2 (number) TrANS Graduate(s) be utilized on
this contract.

2) On-the-Job Training, Item ASP.1TOA, ASP 1 Apprentice. At the rate of $5.00
per hour on federal aid projects at the point when an employee who came out of
the TrANS Program is subsequently entered into an apprenticeship contract in an
underutilized skilled trade (this will include the Skilled Laborer Apprenticeship
when that standard is implemented).

Page 1 Dated January, 2012



Eligibility and Duration: To the employing contractor, for the length of time
the TrANS graduate is in apprentice status.

Contract Goal: To maintain the intent of the Equal Employment Opportunity
program, it is a goal that 1 (number) TrANS Apprentice(s) be utilized
on this contract.

3) The maximum duration of reimbursement is two years as a TrANS graduate plus
time in apprentice status.

4) If a TrANS program is not available in the contractor’s area and another training
program is utilized, payment of On-the-Job Training hours may be approved by
the Wisconsin Department of Transportation (WisDOT) if the training program
meets the established acceptance criteria. Only On-the-Job Training Hours
accumulated after WisDOT approval will be reimbursed as specified under Items
ASP.1TOG and ASP.1TOA. For more information, contact the Disadvantaged
Business Enterprise Office at the phone numbers listed above.

5) WisDOT reserves the right to deny payments under items ASP.1TOG and
ASP.1TOA if the contractor either fails to provide training or there is evidence of
a lack of good faith in meeting the requirements of this training special provision.

|. RATIONALE AND SPECIAL NOTE

The $5.00 per hour now being paid for TrANS placements is intended to cover the duration of
two years to allow for reaching entry-level laborer status. An additional incentive, the $5.00
rate, would promote movement into the underutilized skilled trades' apprenticeships and applies
until the individual completes their apprenticeship. These incentives benefit TTANS candidates
by giving them a better opportunity to enter a skilled trade; benefits contractors who will be
assisted in meeting their EEO profiles and goals; and benefits the public who will see the
program reinforce larger public-private employment reform in Wisconsin. The pool of TrANS
graduates was created for the purpose of addressing underutilization in the skilled trades, an
objective that is further reinforced by a parallel retention pilot program, known as the
Companywide Reporting. Whether or not reimbursement is involved, the WisDOT reassures
contractors who are in the Companywide Program that TrANS placements still contribute
toward fulfilling the new hire goal of 50% women and minorities. Based on data administered
by United States Department of Labor (US DOL), the highway skilled trades remain
underutilized for women statewide (less than 6.9%); and for minorities in all counties (% varies
by county).

NOTE: Unless using other advancement strategies, contractors are encouraged to use some
or all of this monetary incentive to offset the cut in hourly wages an individual may incur when
entering an apprenticeship if the full general laborer hourly rate has been previously paid. No
special accounting measures are required.

II. IMPLEMENTATION

The implementation of ASP 1 is intended to cover only the amount of time it takes for
underutilization to be resolved across the trades. This will be measured annually at the county
and/or state levels using data administered by WisDWD in relation to goals set by the USDOL-
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OFCCP. With appropriate state and federal approvals, we may also do some measurement at the
company level.

It is the contractor’s responsibility to note on their Certified Payrolls if their employee is a
TrANS graduate or a TrANS apprentice. The District EEO Coordinators utilize the information
on the Certified Payrolls to track the hours accumulated by TrANS Graduates and TrANS
apprentices on WisDOT contracts. Payment under this ASP 1 is made based on the hours
recorded off of the Certified Payrolls. Tracking may eventually include improved linkages with
the WisDWD apprentice database, information from company and committee level sources.

TrANS is nondiscriminatory by regulation, and is a tool for optional use by contractors to
address the underutilization of women and minorities as laborers and apprentices in our
industry’s skilled trades.

IV. TRANS TRAINING

As part of the contractor's equal employment opportunity affirmative action program, training shall
be provided to employees enrolled in apprenticeship and on-the-job training programs as follows:

The contractor shall provide on-the-job training aimed at developing full journey workers in the
type of trade or job classifications involved. In the event the contractor subcontracts a portion of the
contract work, the contractor shall determine how many, if any, of the trainees are to be trained by
the subcontractor provided, however, that the contractor shall retain the primary responsibility for
meeting the training requirements imposed by this special provision. The contractor shall also
insure that this training special provision is made applicable to such subcontract.

Training and upgrading of minorities and women toward journey workers status is a primary
objective of this training special provision. Accordingly, the contractor shall make every effort to
enroll minority trainees and women (e.g., by conducting systematic and direct recruitment through
public and private sources likely to yield minority trainees and women trainees); to the extent such
persons are available within a reasonable area of recruitment. The contractor will be given an
opportunity and will be responsible for demonstrating the steps that they have taken in pursuance
thereof, prior to determination as to whether the contractor is in compliance with this training
special provision. This training commitment is not intended, and shall not be used, to discriminate
against any applicant for training, whether a member of a minority group or not.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journey workers status or in which they have been employed
as a journey worker. The contractor should satisfy this requirement by including appropriate
questions in the employee application or by other suitable means. Regardless of the method used,
the contractor's records should document the findings in each case.

V. APPRENTICESHIP TRAINING

The Federal Highway Administration’s (FHWA) policy is to require full use of all available
training and skill improvement opportunities to assure increased participation of minority groups,
disadvantaged persons and women in all phases of the highway construction industry. The
FHWA On-the-Job Training (OJT) Program requires the State transportation agencies (STAS) to
establish apprenticeships and training programs targeted to move women, minorities, and
disadvantaged individuals into journey-level positions to ensure that a competent workforce is
available to meet highway construction hiring needs, and to address the historical under-
representation of members of these groups in highway construction skilled crafts.
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The OJT Supportive Services (OJT/SS) Program was established in Title 23 Code of Federal
Regulations (CFR), Part 230) to supplement the OJT program and support STA training
programs by providing services to highway construction contractors and assistance to highway
construction apprentices and trainees. The primary objectives of OJT/SS are:

(1) To increase the overall effectiveness of the State highway agencies’ approved
training programs.

(2) To seek other ways to increase the training opportunities for women, minorities,
and disadvantaged individuals.

The STAs are responsible for establishing procedures, subject to the availability of Surface
Transportation and Bridge Funds under 23 U.S.C. 8140(b) (Nondiscrimination), for the provision
of supportive services with respect to training programs approved under 23 CFR, Part 230(a)
(Equal Employment Opportunity on Federal and Federal-aid Construction Contracts — including
Supportive Services).

The contractor and subcontractor shall maintain records to demonstrate compliance with these
apprenticeship requirements. Reasonable exemptions and modifications to and from any or all of
these requirements will be determined by the Wisconsin Department of Transportation-Civil
Rights Office. A request for an exemption or modification, with justification, shall be made in
writing, addressed to WisDOT Civil Rights Office, 4802 Sheboygan Avenue, P.O. Box 7965,
Rm. 451, Madison, W1 53707.
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Effective January 2017 letting ASP-3

ADDITIONAL SPECIAL PROVISION 3

DISADVANTAGED BUSINESS ENTERPRISE [DBE] PROGRAM IMPLEMENTATION

1. Description

a. The federal DBE program requirements outlined in the Code of Federal Regulations at 49 CFR Part 26
apply to this Wisconsin Department of Transportation contract. WisDOT is a recipient of federal funds and
this contract includes federal funds. United States Department of Transportation Federal DBE Program
requires the following provisions:

@

@

Pursuant to the federal DBE program regulation at 49 CFR Part 26, a contractor’s failure to comply with
any provision of the DBE regulations will be considered a material breach of contract. This is non-
negotiable. If a contractor fails to carry out the DBE program and Title VI nondiscrimination requirements
of its contracts, the following sanctions will be assessed depending upon the facts, reasoning, severity
and remedial efforts of the contractor: termination of contract, withholding payment, assessment of
monetary sanctions, assessment of liquidated damages and/or suspension/debarment proceedings that
may result in the disqualification of the contractor from bidding for a designated period of time.

The contractor shall utilize the specific DBEs listed to perform the work and supply the materials for
which each is listed unless the contractor obtains the federal fund recipient’s [DOT] written consent.
Unless [WisDOT] consent is provided, the contractor shall not be entitled to any payment for work or
material unless it is performed or supplied by the listed DBE.

b. The Wisconsin Department of Transportation [WisDOT] is committed to the compliant administration of the
DBE Program. Each WisDOT Secretary affirms this commitment with his/her signed assurance.
https://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/policy-statement.pdf

@

@

®

The department encourages the contractor to assist and develop DBE firms to become fully
knowledgeable contractors to successfully perform on its contracts. Under the contract, the contractor
agrees to provide the assistance to participating DBE's in the following areas:

i. Produce accurate and complete quotes.

i. Understand highway plans applicable to their work.

ii. Understand specifications and contract requirements applicable to their work.
iv. Understand contracting reporting requirements.

Wisconsin DOT identifies the assigned DBE goal in its contract advertisements and posts the contract
DBE goal on the cover of the bidding proposal. The contractor can meet the assigned, specified contract
DBE goal by subcontracting work to a DBE or by procuring services or materials from a DBE. The
department calculates the DBE patrticipation as the dollar value of DBE participation included in the bid
expressed as a percentage of the total contract bid amount.

For more comprehensive information on the disadvantaged business program, visit the department's
Civil Rights and Compliance Section website at:
https://wisconsindot.gov/Pages/doing-bus/civil-rights/dbe/default.aspx
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2. Definitions
Interpret these terms, used throughout this additional special provision, as follows:
a. Bid Percentage: The DBE percentage indicated in the bidding proposal at the time of bid.

b. DBE: A small business certified as disadvantaged business enterprise (DBE) under the federal DBE
program and included on the Wisconsin UCP DBE Directory deemed ready, willing and able.

c. DBE goal: The amount of DBE participation expected in the contract as shown on the cover of the Highway
Work Proposal.

d. Manufacturer: A firm that operates or maintains a factory or establishment that produces, on the premises,
the materials, supplies, articles, or equipment required under the contract.

e. Supplier: A firm that owns, operates, or maintains a store, warehouse, or other establishment in which the
materials, supplies, articles or equipment required under the contract are bought, kept in stock, and regularly
sold or leased to the public.

f. Voluntary Achievement: The amount of DBE participation achieved and reported in the contract in excess
of the assigned goal.

3. DBE Percentage Required at Bid Submission

Indicate the bid percentage (i.e. 0% through 100%) of DBE participation on the completed bidding proposal.
For electronic submittals, show the percentage in the miscellaneous data folder, Item 3, DBE Percent. For
paper submittals, show the percentage on the sheet included after the schedule of items. By submission of
the bid, the bidder contractually commits to DBE participation at or above the bid percentage, or certifies that
they have utilized comprehensive good faith efforts to solicit and utilize DBE firms to meet the DBE
participation requirements of this contract proposal, and that the bid percentage is reflective of these good
faith efforts. The bid percentage should demonstrate the efforts of the prime contractor prior to bid. If the bidder
does not indicate the bid percentage of DBE patrticipation on the completed bidding proposal, the
department will consider the bid irregular and may reject the bid.

4. WisDOT Interpretation of Federal DBE Program Provision

Prime contractors must utilize the specific DBEs listed to perform the work and/or supply the materials for which
each is listed on the Commitment to Subcontract to DBE Form [DT1506] and approved by WisDOT’s DBE office
to execute its contract. The approved Commitment to Subcontract to DBE Form [DT1506] becomes a contract
document/record.

a. Department's DBE Evaluation Process
WisDOT evaluates DBE using the Commitment to Subcontract to DBE, payments to subcontractors and
contract documentation. The prime contractor shall list the specific DBE certified firms and items of work
s/he intends to use toward the fulfillment of the assigned DBE contract goal. The prime contractor receives
DBE credit for payments made to the DBE firms performing the work listed on the approved Form DT1506.

b. Documentation Submittal
The contractor is to identify, by name, the DBE firms whose utilization is intended to satisfy this provision,
the items of work of the DBE subcontract or supply agreement and the dollar value of those items of work by
completing the Commitment to Subcontract to DBE Form [DT1506]. Effective January 1, 2017, the
contractor will be required to submit the documentation within 5 business days after bid opening. All
necessary supporting documentation including Attachment ‘A’ forms and/or Good Faith Efforts Form
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[DT1202] must be submitted no later than 2 business days from contractor’s initial submission of the DT
1506. The contractor must provide a signed Attachment ‘A’ form to the DBE office within the time limit in
order to receive authorization for contract execution; the DBE office reserves the right accept alternate
documentation in lieu of the signed form in extenuating circumstances. Documentation must be submitted to
the DBE Office by email at DBE_Alert@dot.wi.gov (DBE_Alert@dot.wi.gov) or by postal mail ATTN: DBE
Office, PO Box 7965, Madison, W| 53707-7965.

@) Bidder Meets DBE Goal
If the bidder indicates that the contract DBE goal is met, after award and before execution, the
department will evaluate the Commitment to Subcontract to DBE Form DT1506 and attachment A(s)
to verify the actual DBE percentage calculation. If the DBE commitment is verified, the contract is
eligible for execution with respect to the DBE commitment.

2 Bidder Does Not Meet DBE Goal
i. If the bidder indicates a bid percentage on the Commitment to Subcontract to DBE Form [DT1506]
that does not meet the contract DBE goal, the bidder must submit a Good Faith Efforts Form

[DT1202] and supporting documentation. After award and before execution, the department will

evaluate the bidder's DBE commitment and consider the bidder's good faith efforts submission.

i. The department will evaluate the bidder's good faith effort request and notify the bidder of one of
the following:

(a) If the department grants a good faith efforts, the bid is eligible for contract execution with
respect to DBE commitment.

(b) If the department rejects the good faith efforts request, the department may declare the bid
ineligible for execution. The department will provide a written explanation of why the good
faith efforts request was rejected. The bidder may appeal the department's rejection as
allowed under 7 a. & b.

c. Bidder Fails to Submit Documentation
If the contractor fails to furnish the Commitment to Subcontract to DBE Form [DT1506] within the specified
time, the department may cancel the award. Delay in fulfilling this requirement is not a cause for extension
of the contract time and shall not be used as a tool to delay execution.

5. Department's Criteria for Good Faith Effort

Appendix A of 49 CFR Part 26, is the guiding regulation concerning good faith efforts. However, the federal
regulations do not explicitly define “good faith” but states that bidder must actively and aggressively attempt to
meet the goal. The federal regulations are general and do not include every factor or effort that can be
considered. As a result, each state must establish its own processes and consider the factors established in
its own practices to create a process for making a determination of adequate good faith. WisDOT evaluates
good faith on a contract basis just as each contract award is evaluated individually.

The department will only approve a contractor’'s good faith efforts if the bidder has made the effort, given the
relevant circumstances under the contract that a bidder actively and aggressively seeking to meet the goal
would make. The department will evaluate the bidder's good faith effort to determine whether a good faith
efforts will be granted. The bidder must demonstrate, on the DT1202 that they have aggressively solicited DBE
participation in an attempt to meet the contract DBE goal and attaining the stated DBE goal is not feasible.

a. The department, in conjunction with industry stakeholders, has developed the following guidance for
contractor good faith effort. The guidance and the attached appendices provide a framework for the actions
required by all parties in the processing and evaluation of bidder’s total efforts to achieve the project
specific DBE goal prior to the bid letting date.


mailto:DBE_Alert@dot.wi.gov
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b. Prime Contractors should:

)

@

®

Document all efforts and decisions made toward achieving the DBE goal on the contract. The bidder

should use the Civil Rights & Compliance System [CRCS] and related WisDOT- approved DBE

outreach tools, including the Bid Express Small Business Network, to foster DBE participation on all

applicable contracts.

Prime contractors may request assistance with DBE outreach and follow-up by contacting the

department's DBE Support Services Office by phone or email request at least 14 days prior to the

bid letting date. Requesting assistance with outreach is not a decisive factor in the review Good faith

effort evaluation. Phone numbers are 414-438-4584 and/or 414-659-0487; Fax: 414-438-5392;

E-mail: DOTDBESupportServices@dot.wi.gov.

Request quotes by identifying potential items to subcontract and solicit. Prime contractors are

strongly encouraged to include in their initial contacts a single page including a detailed list of items

for which they are accepting quotes, by project, within a letting. See attached sample entitled

“Sample Contractor Solicitation Letter” in Appendix A. Prime contractors should also indicate a

willingness to accept quotes in areas they are planning to perform themselves, as required by

federal rules. In some cases, it might be appropriate to use DBE’s to do work in a prime contractor’'s
area of specialization.

i. Solicit quotes from certified DBE firms who match 'possible items to subcontract' using all
reasonable and available means. Additionally, forward copies of solicitations highlighting the work
areas for which you are seeking quotes to DOTDBESupportServices@dot.wi.gov.

i. SBN is the preferred outreach tool. https://www.bidx.com/wi/main. Other acceptable means
include postal mail, email, fax, phone call.

(@) Primes must ask DBE firms for a response in their solicitations. See Sample
Contractors Solicitation Letter in Appendix. This letter can be included as an
attachment to the SBN sub-quote request.

(b) Solicit quotes at least 10 calendar days prior to the letting date, at least two Fridays before
the letting, to allow DBE firms sufficient time to respond. Prime contractors should contact
DBE firms early, asking if they need help organizing their quote, assistance confirming
equipment needs, or other assistance supporting their submission of a competitive quote for
their services.

() Second solicitation should take place within 5 calendar days. Email and SBN are the preferred
delivery of the follow-up solicitation.

ii. Upon request, provide interested DBE firms with adequate information about plans,
specifications and the requirements of the contract by letter, information session, email, phone
call and/or referral.

iv. When potential exists, the contractor should advise interested DBE firms on how to obtain
bonding, line of credit or insurance if requested.

v. Document DBE firm’s interest in quoting by taking appropriate steps to follow up initial
solicitation with:

(a) Email to all prospective DBE firms in relevant work areas.

(o) Phone call log to DBE firms who express interest via written response or call.

(c) Fax/letter confirmation

(d) Signed copy of Bid Express SBN Record of Subcontractor Outreach Effort.

c. Evaluate DBE quotes Documentation is critical if a prime does not utilize the DBE firm’'s quote for any

reason.

@

@

Evaluate DBE firm's capability to perform 'possible items to subcontract' using legitimate reasons,
including but not limited to, a discussion with the DBE firm regarding its capabilities prior to the bid
letting. If lack of capacity is your reason for not utilizing the DBE quote, you are required to contact
the DBE by phone and email regarding their ability to perform the work indicated in the UCP directory
listed as their work area by NAICS code. Only the work area and/or NAICS code listed in the UCP
directory can be counted toward DBE credit. Documentation of the conversation is required.

In striving to meet an assigned DBE contract goal, prime contractors are expected to use DBE
guotes that are responsive and reasonable. This includes DBE quotes that are not the low quote.


mailto:DOTDBESupportServices@dot.wi.gov
mailto:DOTDBESupportServices@dot.wi.gov
https://www.bidx.com/wi/main
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@ Special Circumstance - Evaluation of DBE quotes with tied bid items. “Tied quotes are the condition
in which a subcontractor submits quotes including multiple areas of expertise across multiple work
areas noting that the items and price are tied. Typically this type of quoting represents a cost saving to
the prime but is not clearly stated as a discount; tied quotes are usually presented as ‘all or none’
guote to the prime.” When non-DBE subcontractors submit tied bid items in their quotes to the prime,
the DBE firms’ quote may seem not competitive. In such a case, the following steps are taken in
comparing the relevant quotes. These are qualitative examples.

i. Compare bid items common to both quotes, noting the reasonableness in the price
comparison.

i. Review quotes from other firms for the bid items not quoted by the DBE firm to see if
combining both can provide the same competitive advantage that the tied bid items offered.

d. Immediately after notification of contract award, the prime submits all 'Commitment to Subcontract'
forms to the DBE Office. Prime contractor has 5 days to submit the completed form for the DBE firms it
intends to use on the contract for DBE credit. If the goal is not met in full, the prime contractor must
provide the following information along with WisDOT form DT1202: Certificate of Good Faith Efforts.

@ The names, addresses, e-mail addresses, telephone numbers of DBE's contacted. The dates of both
initial and follow-up contact.

@ A description of information provided to the DBE's regarding the plans, specifications, and estimated
guantities for portions of the work to be performed by that DBE.

@ Photocopies or electronic copies of all written solicitations to DBE's. A printed copy of SBN solicitation
is acceptable.

@ Documentation of each quote received from a DBE and, if rejected, the reason for that rejection.

) Bidder attendance at any pre-solicitation or pre-bid meetings the department held to inform DBE's of
participation opportunities available on the project.

The prime contractor must obtain written consent from the DBE Office to change or replace any DBE firm
listed on the approved Commitment to Subcontract to DBE Form [DT1506]. If the prime contractor utilizes
another contractor, including the use of its own workforce, to perform the work assigned to a DBE on the
approved DT1506, the prime contractor will not be entitled to payment for that work. Any changes to DBE
after the approval of the DT1506 must be reviewed and approved by the DBE office prior to the change.

6. Use of Joint Checks

The use of joint checks is allowable if it is a commonly recognized business practice in the material industry. A
joint check is defined as a two-party check between a DBE, a prime contractor and the regular dealer of
materials supplier who is neither the prime nor an affiliate of the prime. Typically, the prime contractor issues
one check as payor to the DBE subcontractor and to the supplier jointly (to guarantee payment to the supplier)
as payment for the material/supplies used by the DBE in cases where the prime has submitted the DBE and
material for DBE credit. The DBE subcontractor gains the opportunity to establish a direct contracting
relationship with the supplier to potentially facilitate a business rapport that results in a line of credit or increased
partnering opportunities.

The cost of material and supplies purchased by the DBE is part of the value of work performed by the DBE to be
counted toward the goal. To receive credit, the DBE must be responsible for negotiating price, determining
guality and quantity, ordering the materials, and installing (where applicable) and "paying for the material itself."
See 49 CFR 26.55(c)(1).

The approval to use joint checks constitutes a commitment to provide further information to WisDOT, upon
request by staff. WisDOT will allow the use of joint checks when the following conditions are met:
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a. The Prime must request permission to use joint checks from the DBE Office by submitting the Application to

Use Joint Checks.

@ Request should be made when the DBE Commitment form or Request to Sublet is submitted; the
request will not be considered if submitted after the DBE Subcontractor starts its work.

@ Approval/Permission must be granted prior to the issuance of any joint checks.

@ The payment schedule for the supplier must be presented to the DBE office before the first check is
issued.

@ The joint check for supplies must be strictly for the cost of supplies.

DBE subcontractor is responsible to furnish and/or install the material/work item. The DBE subcontractor

shall not be an ‘extra participant’ in the transaction; the DBE's role in the transaction cannot be limited solely

to signing the check(s) to release payment to the material supplier. At a minimum, the DBE subcontractor’'s

tasks should include the following.

@ The DBE subcontractor (not the prime/payor) negotiates the quantities, price and delivery of materials;

@ The DBE subcontractor consents to sign/release the check to the supplier by signing the Application to
Use Joint Checks after establishing the conditions and documentation of payment within the subcontract
terms or in a separate written document.

The Prime contractor/payor acts solely as a guarantor,

@ The prime agrees to furnish the check used for the payment of materials/supplies under the contract.

@ The prime contractor/payor cannot require the subcontractor to use a specific supplier or the prime
contractors negotiated unit price.

7. Bidder's Appeal Process

a.

A bidder can appeal the department's decision to deny the bidder’s good faith effort submission. The
bidder must provide written documentation refuting the specific reasons for rejection as stated in the
department’s rejection notice. The bidder may meet in person with the department if so requested. Failure
to appeal within 7 calendar days after receiving the department's written denial notice of a good faith
effort evaluation constitutes a forfeiture of the bidder's right of appeal. A contract cannot be executed
without documentation that the DBE provisions have been fulfilled.

The department will appoint a representative, who did not participate in the original determination, to
assess the bidder's appeal. The department will issue a written decision within 5 calendar days after the
bidder presents all written and oral testimony. In that written decision, the department will explain the
basis for finding that the bidder did or did not meet the contract DBE goal or make an adequate good faith
effort to meet the contract DBE goal. The department's decision is final. If the department finds that the
bidder did not meet the contract DBE goal or did not make adequate efforts to meet the DBE goal, the
department may declare the bid ineligible for execution.

Department's Criteria for DBE Participation

Directory of DBE firms
a. The only resource for DBE certified firms certified in the state of Wisconsin is the Wisconsin Unified

b.

Certification Program [UCP] DBE List. Wisconsin Department of Transportation maintains a current list of
certified DBE firms titled Wisconsin UCP DBE Directory on the website at:
https://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/dbe-ucp-directory.xIsx

The DBE office is also available to assist at 414-438-4583 or 608-267-3849.
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9. Counting DBE Participation

Assessing DBE Work

a.

The department will only count the DBE usage towards the contract DBE goal if the DBE firm is certified as
a DBE by one of the unified certification program agencies. If a firm becomes DBE certified before entering
into a subcontract, the department may consider that DBE usage towards the contract goal. The department
only counts the value of the work a DBE actually performs towards the DBE goal. The department assesses
the DBE work as follows:

The department counts work performed by the DBE's own resources. The department includes the cost of
materials and supplies the DBE obtains for the work. The department also includes the cost of equipment the
DBE leases for the work. The department will not include the cost of materials, supplies, or equipment the
DBE purchases or leases from the prime contractor or its affiliate, except the department will count non-
project specific leases the DBE has in place before the work is advertised.

The department counts fees and commissions the DBE charges for providing a bona fide professional,
technical, consultant, or managerial services. The department also counts fees and commissions the DBE
charges for providing bonds or insurance. The department will only count costs the engineer deems
reasonable based on experience or prevailing market rates.

If a DBE subcontracts work, the department counts the value of the subcontracted work only if the DBE's
subcontractor is also a DBE.

The contractor shall maintain records and may be required to furnish periodic reports documenting its
performance under this item.

Itis the prime contractor’s responsibility to determine whether the work that is committed and/or contracted to a
DBE certified firm can be counted for DBE credit by referencing the work type and NAICS code listed for the DBE
firm on the Wisconsin UCP DBE Directory.

It is the prime contractor’s responsibility to assess the DBE firm'’s ability to perform the work for which s/he is
committing/contracting the DBE to do. Note that the department encourages the prime contractor to assist and
develop DBE firms to become fully knowledgeable contractors to successfully perform on its contracts.

10.Commercially Useful Function

a.

C.

Commercially useful function is evaluated after the contract has been executed, while the DBE certified firm
is performing its work items. A DBE performs a commercially useful function when it is responsible for
execution of the work of the contract and is carrying out its responsibilities by actually performing,
managing, and supervising the work involved.

The department uses Form DT1011: DBE Commercially Useful Function Review and Certification to
evaluate whether the DBE is performing a commercially useful function. WisDOT counts expenditures of a DBE
toward the DBE goal only if the DBE is performing a commercially useful function on that contract.

A DBE is performing a commercially useful function if the following conditions are met:

@ For contract work, the DBE is responsible for executing a distinct portion of the contract work and it is
carrying out its responsibilities by actually performing, managing, and supervising that work.

@ For materials and supplies, the DBE is responsible for negotiating price, determining quality and
guantity, ordering, and paying for those materials and supplies.
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11.Credit Evaluation for Trucking

All bidders are expected to adhere to the department’s current trucking policy posted on the HCCI website at
https://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/trucking-utilization-policy.pdf

12.Credit Evaluation for Manufacturers, Suppliers, Brokers

The department will calculate the amount of DBE credit awarded to a prime using a DBE firm for the
provisions of materials and supplies on a contract-by-contract basis. The department will count the material
and supplies that a DBE provides under the contract for DBE credit based on whether the DBE is a
manufacturer, supplier or broker. Generally, DBE crediting measures and evaluates the DBE owner’s role,
responsibility and contribution to the transaction: maximum DBE credit when the DBE manufactures materials
or supplies; DBE credit decreases when the DBE solely supplies material and minimal credit is allotted when the
DBE's role is administrative or transactional.

It is the bidder’s responsibility to find out if the DBE is considered a supplier or a manufacturer before listing
them on Commitment to Subcontract to DBE form DT1506.

a. Manufacturers
@ A manufacturer is a firm that operates or maintains a factory or establishment that produces, on the
premises, the materials, supplies, articles, or equipment required under the contract and of the general
character described by the specifications.
@ If the materials or supplies are obtained from a DBE manufacturer, count 100% percent of the cost of the
materials or supplies toward DBE goals.
b. Regular Dealers of Material and/or Supplies
@ A regular dealer is a firm that owns, operates, or maintains a store, warehouse, or other establishment in
which the materials, supplies, articles or equipment of the general character described by the
specifications and required under the contract are bought, kept in stock, and regularly sold or leased to
the public in the usual course of business.
@ If the materials or supplies are purchased from a DBE regular dealer, count 60% percent of the cost of
the materials or supplies toward DBE goals.
@ Ata minimum, a regular dealer must meet the following criteria to be counted for DBE credit:

i.  The DBE firm must be an established, regular business that engages, as its principal business and
under its own name, in the purchase and sale or lease of the products in question.

i.  The DBE firm must both own and operate distribution equipment for the product--bulk items such
as petroleum products, steel, cement, gravel, stone, or asphalt. If some of the distribution
equipment is leased, the lease agreement must accompany the DBE Commitment form for
evaluation of the dealer’s control before the DBE office approves the DBE credit.

c. Brokers, Transaction Expediters, Packagers, Manufacturers Representatives

@ No portion of the cost of the materials, supplies, services themselves will count for DBE credit; however,
WisDOT will evaluate the fees or commissions charged when a prime purchases materials, supplies or
services from a DBE certified firm which is neither a manufacturer nor a regular dealer, namely: brokers,
packagers, manufacturers’ representatives or other persons who arrange or expedite transactions.

@ Brokerage fees have historically been calculated as 10% of the purchase amount.

@ WisDOT may count the amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site.

@ The evaluation will review the contract need for the item/service, review the sub-contract or invoice for
the item/service, compare the fees customarily allowed for similar services to determine whether they
are reasonable.
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When DBE suppliers are contracted, additional documentation must accompany the DT1506 and Attachment ‘A’
forms. An invoice or bill-of-sale that includes the company names of the bidder and the DBE supplier and
documentation of the calculations used as the basis for the purchase agreement, subcontract or invoice.
WisDOT recognizes that the amount on the Attachment ‘A’ form may be more or less than the amount on the
invoice. Please respond to the following questions and submit with your DBE Commitment Form.

1. What is the product or material?

2. Is this item in the prime’s inventory or was the item purchased when contract was awarded?

3. Which contract line items were referenced to develop this quote?

4. What is the amount of material or product used on the project?

13.Credit Evaluation for DBE Primes

Wisconsin DOT calculates DBE credit based on the amount and type of work performed by DBE certified
firms. If the prime contractor is a DBE certified firm, the department will only count the work that DBE prime
contractor performs with its own forces for DBE credit. We will also calculate DBE credit for the work
performed by any other DBE certified subcontractor, DBE certified supplier, DBE certified manufacturer on that
contract in that DBE’s approved work areas/NAICS code. Crediting for manufacturers and suppliers is
calculated consistent with paragraph 12 of this document and 49 CFR Part 26.

14.Joint Venture

If a DBE performs as a participant in a joint venture, the department will only count that portion of the total
dollar value of the contract equal to that portion of the work that the DBE performs with its own forces for DBE
credit.

15.Mentor Protégé

a. If a DBE performs as a participant in a mentor protégé agreement, the department will count for credit
the portion of the work performed by the DBE protégé firm.

b. DBE credit will be evaluated and confirmed by the DBE Office for any contracts on which the mentor
protégé team identifies itself to the DBE Office as a current participant of the Mentor Protégé Program.

c. Referto WisDOT'’s Mentor Protégé guidelines for guidance on the number of contracts and amount of DBE
credit that can be counted on any WisDOT project.

16.DBE Replacement or Termination

Contractual Requirement

The contractor shall utilize the specific DBEs listed to perform the work and supply the materials for which each
is listed unless the contractor obtains written consent from the Department’s DBE Office. If the Department
does not provide consent to replace or terminate a DBE firm, the prime contractor shall not be entitled to any
payment for work or material unless it is performed or supplied by the listed DBE.

Contractor Considerations

a. A prime contractor cannot terminate and/or replace a DBE subcontractor listed on the approved
Commitment to Subcontract to DBE Form [DT1506] without prior written consent from the DBE Office.
This includes, but is not limited to, instances in which a prime contractor seeks to perform work originally
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with
another DBE firm.
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b.

If a prime contractor feels it is necessary to replace or terminate a DBE firm that has been approved for DBE
credit toward its contract, s/he will be required to provide reasons and documentation to support why the
prime cannot fulfill the contractual commitment that it made to the Department regarding the DBE utilization.

Prime contractor is required to make affirmative efforts to find another DBE subcontractor to perform at least
the same amount of work under the contract as the DBE that was terminated, to the extent needed to meet
the assigned DBE contract goal.

In circumstances when a DBE subcontractor fails to complete its work on the contract for any reason or is
terminated from a contract, the prime contractor is expected to make affirmative efforts to maintain its
commitment to the assigned DBE goal.

The DBE firm should communicate with the prime contractor regarding its schedule and capacity in the
context of the contract. If the DBE anticipates that it cannot fulfill its subcontract, s/he shall advise the prime
contractor and suggest a DBE that may replace their services or provide written consent to be released from
its subcontract.

@ Before the prime contractor can request to terminate or substitute a DBE firm; s/he must:

i.  Make every effort to fulfill the DBE commitment by working with the listed DBE to ensure that they
are fully knowledgeable of your expectations for successful performance on the contract.
Document these efforts in writing.

i. Ifthose efforts fail, provide written notice to the DBE subcontractor of your intent to request to
terminate and/or replace the firm including the reason(s) you want to pursue this action.

ii.  Copy the DBE Office on all correspondence related to changing a DBE firm who has been
approved for DBE credit on a contract including the preparation and coordination efforts with the
DBE on the contract.

iv.  Clearly state the amount of time the DBE firm has to remedy and/or respond to your notice of
intent to replace/terminate their firm from the contract. The DBE shall be allowed five days to
respond, in writing. EXCEPTION: The prime contractor must provide a verifiable reason for a
response period shorter than five days. For example a WisDOT project manager must verify that
waiting 5 days for a DBE performing traffic control work to respond would affect the public safety.

v.  The DBE subcontractor must forward a written response to the prime contractor and copy the DBE
Office. The written response must outline why it objects to the proposed termination of its
subcontract and list the reasons that WisDOT should not approve the request for their firm to be
replaced or removed from the contract.

The Request to Replace or Terminate a DBE

The prime contractor must provide a written request to replace or terminate a DBE firm that has been approved
for DBE credit on a WisDOT contract. The written request can be an email or printed document delivered by
email or fax; at minimum, the request must contain the following:

Contract ID number.

Wisconsin DOT Contract Project Manager name and contact information.

DBE name and work type and/or NAICS code.

Contract's progress schedule.

Reason(s) for requesting that the DBE be replaced or terminated.

Attach/include all communication with the DBE to deploy/address/resolve work completion,

ocouprwONE

WisDOT will review your request and any supporting documentation that you submit to evaluate whether the
circumstance and the reasons constitute a good cause for replacing or terminating the DBE that was approved
for DBE credit on that contract.

10
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Examples of Good Causes to Replace a DBE according to the federal DBE program guidelines {49 CFR part 26.53}
The listed DBE subcontractor fails or refuses to execute a written contract.
The listed DBE subcontractor fails or refuses to perform the work of its subcontract in a way consistent
with normal industry standards. Provided, however, that good cause does not exist if the failure or
refusal of the DBE subcontractor to perform its work on the subcontract results from the bad faith or
discriminatory action of the prime contractor.
The listed DBE subcontractor fails or refuses to meet the prime contractor's reasonable,
nondiscriminatory bond requirements.
The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit unworthiness.
The listed DBE subcontractor is ineligible to work on public works projects because of suspension and
debarment proceedings pursuant 2 CFR Parts 180, 215 and 1,200 or applicable state law.
You have determined that the listed DBE subcontractor is not a responsible contractor.
The listed DBE subcontractor voluntarily withdraws from the project and provides to you written notice of
its withdrawal.
The listed DBE is ineligible to receive DBE credit for the type of work required.
A DBE owner dies or becomes disabled with the result that the listed DBE contractor is unable to
complete its work on the contract.

Evaluation and Response to the Request

If WisDOT determines that your reasons comply with the good cause standards; the DBE office will send the
prime contractor and the WisDOT project manager an email stating that we concur with the reasons and
approve the replacement or termination.

If WisDOT determines that your reasons do not comply with the good cause standards of the federal DBE
program, the DBE Office will send the prime contractor an email that includes the requirement to utilize the
committed DBE, remedial actions to support the completion of the contractual commitment, a list of available
WisDOT support services and administrative remedies that may be invoked for failure to comply with federal
DBE guidelines for DBE replacement.

The Wisconsin Department of transportation contact for all actions related to replacing a DBE is the DBE
Program Chief and/or the DBE Program Engineer which can be reached at DBE_Alert@dot.wi.gov or by calling
608-267-3849.

17.DBE Utilization beyond the approved DBE Commitment Form DT1506

If the Prime/subcontractor increases the scope of work for a participating DBE or adds a DBE subcontractor that
was not on the approved Form DT1506 at any time after contract award, s/he should follow these steps so that
the participation can be accurately credited toward the DBE goal.

a. Send an email to the DBE Engineer at DBE_Alert@dot.wi.gov describing the work to be performed by the
new DBE including the proposed schedule or duration, DBE name and contact information. You may also
call the DBE Engineer at 414-659-0487 to notify him of the change verbally.

If the scope change added work for a participating DBE; list the date and reason for the scope change.

b. Forward a complete, sighed Attachment ‘A’ form to the DBE Office at DBE_Alert@dot.wi.gov. A complete
Attachment A includes DBE contact information, signature, subcontract value and proper description of the
work areas to be performed by the DBE.

The DBE office will confirm the DBE participation and revise the DT1506 based on the email/discussion and
attach the new/revised Attachment A to the Contract record/documentation.

11


mailto:DBE_Alert@dot.wi.gov
mailto:DBE_Alert@dot.wi.gov
mailto:DBE_Alert@dot.wi.gov

Effective January 2017 letting ASP-3

18.Contract Modifications

When additional opportunity is available by contract modifications, the Prime Contractor shall utilize DBE
Subcontractors that were committed to equal work items, in the original contract.

19.Payment

Costs for conforming to this Additional Special Provision (ASP) and any associated DBE requirements are
incidental to the contract.

12
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APPENDIX A
Sample Contractor Solicitation Letter Page 1
This sample is provided as a guide not a requirement

GFW SAMPLE MEMORANDUM

TO: DBE FIRMS
FROM: POTENTIAL PRIME CONTRACTOR OR MAJOR SUBCONTRACTOR
SUBJECT: REQUEST FOR DBE QUOTES
LET DATE & TIME
DATE: MONTH DAY YEAR
CC: DBE OFFICE ENGINEER

Our company is considering bidding on the projects indicated on the next page, as a prime and/or a subcontractor for
the Wisconsin Department of Transportation |Month- date -yea|1 Letting. Page 2 lists the projects and work items that
we may subcontract for this letting. We are interested in obtaining subcontractor quotes for these projects and work
categories. Also note that we are willing to accept quotes in areas we may be planning to perform ourselves as required
by federal rules.

Please review page 2, respond whether you plan to quote, highlight the projects and work items you are interested in
performing and return it via fax or email within 3 days. Plans, specifications and addenda are available through WisDOT
at the DBE Support Services office or at the Highway Construction Contract Information (HCCI) site at
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/default.aspx

Your quote should include all of the costs required to complete the items you propose to perform including labor,
equipment, material, and related bonding or insurance. The quote should note items that you are DBE certified to
perform, tied items, and any special terms. Page 2, with the indicated projects and items you plan to quote, should be
used as a cover sheet for your quote.

Please make every effort to have your quotes into our office by the prior to the letting date. Make sure
the correct letting date, project ID and proposal number, unit price and extension are included in your quote. We
prefer quotes be sent via SBN but \prime’s alternatives| are acceptable. Our office hours are |inc|ude hours and days|.
Please call our office as soon as possible prior to the letting if you need information/clarification to prepare your quote
at [contact number].

If you wish to discuss or evaluate your quote in more detail, contact us after the contract is awarded. Status of the
contract can be checked at WisDOT’s HCCI site at https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/default.aspx
All questions should be directed to:

Project Manager, John Doe,

Phone: (000) 123-4567

Email: Joe@joetheplumber.com

Fax: (000) 123- 4657
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Sample Contractor Solicitation Letter Page 2
This sample is provided as a guide not a requirement

Prime’s Name:

REQUEST FOR QUOTATION

Letting Date:

Project ID:

Please check all that apply

“” Yes, we will be quoting on the projects and items listed below

"~ No, we are not interested in quoting on the letting or its items referenced below
"~ Please take our name off your monthly DBE contact list
"~ We have questions about quoting this letting. Please have someone contact me at this number

Prime Contractor ‘s Contact Person

Phone:

Fax:

Email:

DBE Contractor Contact Person

Phone
Fax
Email

Please circle the jobs and items you will be quoting below

Proposal No.

1

2

3

4 5 6

County

WORK DESCRIPTION:

Clear and Grub

Dump Truck Hauling

Curb & Gutter/Sidewalk, Etc.

Erosion Control Items

Signs and Posts/Markers

XXX XX

Traffic Control

XXX X| XX

Electrical Work/Traffic Signals

Pavement Marking

Sawing Pavement

XU XXX XXX XX

QMP, Base

XXX XX

Pipe Underdrain

x| X

Beam Guard

XXX XXX X XXX XX
XX XXX X XXX XX

X XXX

Concrete Staining

Trees/Shrubs

X

XXX XXX

Again please make every effort to have your quotes into our office by {time deadline prior to the letting date.

We prefer quotes be sent via SBN but jprime’s preferred alternatives| are acceptable.

If there are further questions please direct them to the [prime contractor’s contact person| at jphone number]

ASP-3
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APPENDIX B

BEST PRACTICES FOR PRIME CONTRACTOR & DBE SUBCONTRACTOR GOOD

FAITH EFFORT
This list is not a set of requirements, it Is a list of potential strategles

Primes

Prime contractor open houses inviting DBE firms to see the bid “war room” or providing technical assistance.
Participate in speed networking and mosaic exercises as arranged by DBE office.

Host information sessions not directly associated with a bid letting.

Participate in a formal mentor protégé or joint venture with a DBE firm.

Participate in WisDOT advisory committees i.e. TRANSAC, or Mega Project committee meetings.

Facilitate a small group DBE ‘training session’ Clarifying how your firm prepares for bid letting, evaluates
subcontractors, preferred qualifications and communication methods.

@ Encourage subcontractors to solicit and highlight DBE participation in their quotes to you.

@ Quality of communication, not quantity creates the best results. Contractors should do as thorough a job as
possible in communicating with DBE firms before the bid and provide any assistance requested to assure best possible
bid.

[SEORORORORN

@ DBE firms should contact primes as soon as possible with questions regarding their quotes or bid; seven days prior
is optimal.

@ Continually check for contract addendums on the HCCI website through the Thursday prior to letting to stay
abreast of changes.

@ Review the status of contracts on the HCCI website reviewing the ‘apparent low bidder’ list, and bid tabs at a
minimum.

@ Prepare a portfolio or list of related projects and prime and supplier references; be sure to note transportation-
related projects of similar size and scope, firm expertise and staffing.

@ Participate in DBE office assessment programs.

@ Participate on advisory and mega-project committees.

@ Sign up to receive the DBE Contracting Update.

@ Consider membership in relevant industry or contractor organizations.

@ Active participation is a must. Quote as many projects as you can reasonably work on; quoting the primes and
bidding as a prime with the department are the only ways to get work.
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9.

APPENDIX C
Types of Efforts considered in determining GFE
This list represents concepts being assessed, analysis requires additional steps

Whether the contractor attended any pre-solicitation or pre-bid meetings that were scheduled by WisDOT to inform
DBEs of contracting and subcontracting opportunities.

Whether the contractor provided written notice to a reasonable number of specific DBEs that their interest in the
contract was being solicited, in sufficient time to allow the DBES to participate effectively.

Whether the contractor followed up initial solicitations of interest by contacting DBEs to determine if the DBEs were
interested; returned the phone calls of interested DBE firms.

Whether the contractor selected portions of the work to be performed by DBES in order to increase the likelihood of
meeting the DBE goal.

Whether the contractor provided interested DBEs with adequate information about the plans, specifications and
requirements of the contract.

Whether the contractor negotiated in good faith with interested DBES, not rejected DBES as unqualified without
sound reasons based on a thorough investigation of their capabilities.

Whether the contractor made efforts to assist interested DBES in being more competitive.

Whether the contractor effectively used the services of available minority community organizations: minority
contractors groups, local, state, and Federal minority business assistance offices, and other organizations that provide
assistance to small businesses and DBE firms.

Whether Prime used CRCS to identify DBE who specialize in relevant work areas.

10. Whether the contractor used available resources including contacting the DBE office, using WisDOT’s website
11. Whether the contractor returned calls of firms expressing interest in a timely manner.
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APPENDIX D
Good Faith Effort Evaluation Guidance
Excerpt from Appendix A of 49 CFR Part 26

APPENDIX A TO PART 26 -- GUIDANCE CONCERNING GOOD FAITH EFFORTS

When, as a recipient, you establish a contract goal on a DOT assisted contract, a bidder must, in order to be
responsible and/or responsive, make good faith efforts to meet the goal. The bidder can meet this requirement in
either of two ways. First, the bidder can meet the goal, documenting commitments for participation by DBE firms
sufficient for this purpose. Second, even if it doesn't meet the goal, the bidder can document adequate good faith
efforts. This means that the bidder must show that it took all necessary and reasonable steps to achieve a DBE goal
or other requirement of this part which, by their scope, intensity, and appropriateness to the objective, could
reasonably be expected to obtain sufficient DBE participation, even if they were not fully successful.

In any situation in which you have established a contract goal, part 26 requires you to use the good faith efforts

mechanism of this part. As a recipient, it is up to you to make a fair and reasonable judgment whether a bidder that

did not meet the goal made adequate good faith efforts. It is important for you to consider the quality, quantity, and

intensity of the different kinds of efforts that the bidder has made. The efforts employed by the bidder should be

those that one could reasonably expect a bidder to take if the bidder were actively and aggressively trying to obtain

DBE participation sufficient to meet the DBE contract goal. Mere pro forma efforts are not good faith efforts to

meet the DBE contract requirements. \We emphasize, however, that your determination concerning the sufficiency

of the firm's good faith efforts is a judgment call: meeting quantitative formulas is not required.

The Department also strongly cautions you against requiring that a bidder meet a contract goal (i.e., obtain a specified

amount of DBE participation) in order to be awarded a contract, even though the bidder makes an adequate good

faith efforts showing. This rule specifically prohibits you from ignoring bona fide good faith efforts.

The following is a list of types of actions which you should consider as part of the bidder's good faith efforts to obtain

DBE participation. It is not intended to be a mandatory checklist, nor is it intended to be exclusive or exhaustive.

Other factors or types of efforts may be relevant in appropriate cases.

A. Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, advertising and/or
written notices) the interest of all certified DBES who have the capability to perform the work of the
contract. The bidder must solicit this interest within sufficient time to allow the DBES to respond to the
solicitation. The bidder must determine with certainty if the DBES are interested by taking appropriate steps
to follow up initial solicitations.

B. Selecting portions of the work to be performed by DBEs in order to increase the likelihood that the DBE
goals will be achieved. This includes, where appropriate, breaking out contract work items into economically
feasible units to facilitate DBE participation, even when the prime contractor might otherwise prefer to
perform these work items with its own forces.

C. Providing interested DBEs with adequate information about the plans, specifications, and requirements of
the contract in a timely manner to assist them in responding to a solicitation.

D. (1) Negotiating in good faith with interested DBEs. It is the bidder's responsibility to make a portion of
the work available to DBE subcontractors and suppliers and to select those portions of the work or material
needs consistent with the available DBE subcontractors and suppliers, so as to facilitate DBE participation.
Evidence of such negotiation includes the names, addresses, and telephone numbers of DBEs that were
considered; a description of the information provided regarding the plans and specifications for the work
selected for subcontracting; and evidence as to why additional agreements could not be reached for DBEs to
perform the work.

(2) A bidder using good business judgment would consider a number of factors in negotiating with
subcontractors, including DBE subcontractors, and would take a firm's price and capabilities as well as
contract goals into consideration. However, the fact that there may be some additional costs involved in
finding and using DBEs is not in itself sufficient reason for a bidder's failure to meet the contract DBE goal,
as long as such costs are reasonable. Also, the ability or desire of a prime contractor to perform the work of a
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contract with its own organization does not relieve the bidder of the responsibility to make good faith efforts.
Prime contractors are not, however, required to accept higher quotes from DBEs if the price difference is
excessive or unreasonable.

E. Not rejecting DBES as being unqualified without sound reasons based on a thorough investigation of their
capabilities. The contractor's standing within its industry, membership in specific groups, organizations, or
associations and political or social affiliations (for example union vs. non-union employee status) are not
legitimate causes for the rejection or non solicitation of bids in the contractor's efforts to meet the project
goal.

F. Making efforts to assist interested DBES in obtaining bonding, lines of credit, or insurance as required by the
recipient or contractor.

G. Making efforts to assist interested DBES in obtaining necessary equipment, supplies, materials, or related
assistance or services.

H. Effectively using the services of available minority/women community organizations; minority/women
contractors' groups; local, state, and Federal minority/women business assistance offices; and other
organizations as allowed on a case-by-case basis to provide assistance in the recruitment and placement of
DBEs.

V. In determining whether a bidder has made good faith efforts, you may take into account the performance of other
bidders in meeting the contract. For example, when the apparent successful bidder fails to meet the contract goal,
but others meet it, you may reasonably raise the question of whether, with additional reasonable efforts, the apparent
successful bidder could have met the goal. If the apparent successful bidder fails to meet the goal, but meets or
exceeds the average DBE participation obtained by other bidders, you may view this, in conjunction with other
factors, as evidence of the apparent successful bidder having made good faith efforts.
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Appendix E
Small Business Network [SBN] Overview

The Small Business Network is a part of the Bid Express®service that was created to ensure that prime bidders have a
centralized online location to find subs - including small and disadvantaged business enterprises (DBES). It is available
for prime bidders to use as part of their Basic Service subscription.

Within the Small Business Network, Prime Contractors can:

1. Easily select proposals, work types and items:
a. After adding applicable work types, select items that you wish to quote. Enter the sub-quote quantities and add
comments, if desired. Adding or removing items and work types can be done quickly. If needed, you can save the
sub-quote for completion at a later time.

2. Create sub-quotes for the subcontracting community:

a. Create sub-quotes with ease using the intuitive sub-quote creator. In seven short steps, you can rapidly create a
custom sub-quote directed to all subcontractors that bid on the applicable work types. Steps include: provide
contact information and sub-quote expiration date, select letting and proposal, add work types and items, specify
terms and conditions, upload attachments, and select vendors.

b. Create a sub-quote to send to subcontractors or suppliers that lists the items in a proposal that you want quoted

c. Create an unlimited number of sub-quotes for items you want quoted, and optionally mark them as a DBE-
preferred request.

d. Add attachments to sub-quotes.

3. View sub-quote requests & responses:

a. After logging into the Bid Express service, you can quickly review all of your sub-quote requests and all
unsolicited sub-quote requests from subcontractors. To simplify the Small Business Network home screen, sub-
quote requests can be hidden with one click if they are not applicable.

b. View or receive unsolicited sub-quotes that subcontractors have posted, complete with terms, conditions and
pricing.

4. View Record of Subcontractor Outreach Effort:

a. For each sub-quote produced, a Record of Subcontractor Outreach Effort is generated that shows the response statistics
for a particular sub-quote. If accepted by the letting agency, this report may serve as proof of a “Good Faith”
effort in reaching out to the DBE community.

b. Easily locate pre-qualified and certified small and disadvantaged businesses.

Advertise to small and disadvantaged businesses more efficiently and cost effectively.
d. Document your interactions with subs/DBEs by producing an Outreach Report (may be accepted as proof of
DBE outreach at the discretion of each agency).

o
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The Small Business Network is a part of the Bid Express”service that was created to ensure that small businesses have a
centralized area to access information about upcoming projects. It can help small businesses learn more about
opportunities, compete more effectively, network with other contractors and subcontractors, and win more jobs.

1. View and reply to sub-quote requests from primes:

a. After logging into the Bid Express service, you can quickly review all incoming sub-quote requests and all
unsolicited sub-quotes created by your company. Receive notifications by selected work type. To simplify on
the Small Business Network home screen, sub-quote requests can be filtered by work types relevant to your
interests, or hidden with one click if they are not applicable.

2. Select items when responding to sub-quote requests from primes:
a. You have the freedom to choose and price any number of items when responding to a sub-quote request.
Quantities can be modified, and per-item comments are also available.
b. View requests for sub-quotes for work that primes have posted for projects they are bidding, add your
pricing, terms, and conditions, and submit completed sub-quotes to the requesting primes.
c. Add attachments to a sub-quote.

3. Create and send unsolicited sub-quotes to specific contractors:

a. Create unsolicited sub-quotes with ease using the intuitive sub-quote creator. In eight short steps, you can rapidly
create a custom sub-quote directed at any number of specific vendors of your choosing. Steps include: provide
contact information and sub-quote expiration date, select letting and proposal, add work types and items, specify
terms and conditions, upload attachments, and select vendors.

4. Easily select and price items for unsolicited sub-quotes:
a. After adding applicable work types, select items that you wish to quote. The extended price calculates
automatically, cutting out costly calculation errors. Comments can be provided on a per-item basis as well.
b. Create an unsolicited sub-quote that lists the items from a proposal that you want to quote, include pricing,
terms and conditions, and send it to selected prime/plan holder.
c. Add attachments to a sub-quote.
d. Add unsolicited work items to sub-quotes that you are responding to.

5. Easy Access to Valuable Information
a. Receive a confirmation that your sub-quote was opened by a prime.
b. View Bid Tab Analysis data from past bids, including the high, average and low prices of items.
c. View important notices and publications from DOT targeted to small and disadvantaged businesses.

6. Accessing Small Business Network for WisDOT contracting opportunities
a. Ifyou are a contractor not yet subscribing to the Bid Express service, go to www.bidx.com and select
“Order Bid Express.” The Small Business Network is a part of the Bid Express Basic Service.
b. DBE firms can request a Bid Express Small Business Network Account at no cost by calling 414-438-4588.
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ADDITIONAL SPECIAL PROVISION 4

Payment to First-Tier Subcontractors

Within 10 calendar days of receiving a progress payment for work completed by a
subcontractor, pay the subcontractor for that work. The prime contractor may withhold
payment to a subcontractor if, within 10 calendar days of receipt of that progress
payment, the prime contractor provides written notification to the subcontractor and the
department documenting "just cause" for withholding payment.

The prime contractor may also withhold routine retainage from payments due
subcontractors.

Payment to Lower-Tier Subcontractors

Ensure that subcontracting agreements at all tiers provide prompt payment rights to
lower-tier subcontractors that parallel those granted first-tier subcontractors in this
provision.

Release of Routine Retainage

After granting substantial completion the department may reduce the routine retainage
withheld from the prime contractor to 75 percent of the original total amount retained.

When the Department sends the semi-final estimate the department may reduce the
routine retainage withheld from the prime contractor to 10 percent of the original total
amount retained.

Within 30 calendar days of receiving the semi-final estimate from the department, submit
written certification that subcontractors at all tiers are paid in full for acceptably
completed work and that no routine retainage is being withheld. The department will pay
the prime contractor in full and reduce the routine retainage withheld from the prime
contractor to zero when the department approves the final estimate.

This special provision does not limit the right of the department, prime contractor, or
subcontractors at any tier to withhold payment for work not acceptably completed or
work subject to an unresolved contract dispute.
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Additional Special Provision 6
ASP 6 - Modifications to the standard specifications

Make the following revisions to the standard specifications:

104.3 Contractor Notification
Replace the entire text with the following effective with the December 2019 letting:

104.3.1 General

@ Subsection 104.3 specifies the step-by-step communication process to be followed to expedite the

@

1

resolution of potential contract revisions identified by the contractor. Both contractor actions and
department responses are outlined. The contractor's non-compliance with the requirements of 104.3
may constitute a waiver of entittement to a pay adjustment under 109.4 or a time extension under
108.10. The department and contractor can mutually agree to extend any time frame specified
throughout 104.3.

104.3.2 Contractor Initial Oral Notification

If required by 104.2, or if the contractor believes that the department’s action, the department's lack of
action, or some other situation results in or necessitates a contract revision, the contractor must
promptly provide oral notification to the project engineer. Upon notification, the project engineer will
attempt to resolve the identified issue.

104.3.3 Contractor 5-Day Written Statement

If the project engineer has not responded or resolved the identified issue within 5 business days after
receipt of initial notification, provide a contractor written statement to the project engineer in the
following format:

Part 1 - Executive Summary (label page 1.1 through page 1.x)

Include a detailed, factual statement of the request for additional compensation and contract time. Include
the date the issue was identified, the date initial notification was given to the project engineer, and the dates
and specific locations of work involved.

Part 2 - Contractor’s Basis of Entitlement (label page 2.1 through page 2.x)

Include references to relevant contract provisions and a narrative summarizing how the contract provisions
support the request for a revision to the original contract.

Part 3 - Contractor’'s Request for Damages (label page 3.1 through page 3.x)

When requesting additional compensation, include an itemized list of costs with a narrative supporting the
requested amount and explaining how the costs are tied to the requested contract revision.

When requesting additional contract time, include a copy of the schedule that was in effect when the issue
occurred and a detailed narrative explaining how the issue impacted controlling items of work. Provide a
time impact analysis utilizing base and updated schedules.

If the full extent of either compensation or time is not known at the date of submittal of the contractor 5-Day
written statement, provide a brief statement as to why, and include estimated compensation and time.

Part 4 - Supporting Documentation (label page 4.1 through page 4.x)
Include copies of the following:

A. Relevant excerpts from specifications, special provisions, plans, change orders, or other contract
documents.

B. Communication on the issue, including: letters, e-mails, meeting minutes, etc.

C. Any other documentation to support or clarify the contractor’s position, including: daily work records,
cost summary sheets, weigh tickets, test results, sketches, etc.

@ With the submittal of the written statement, the contractor may also request a meeting with the region.

104.3.4 Region One-Day Written Acknowledgment

@ Within one business day after the contractor provides the 5-day written statement, the project engineer

will provide a region one-day written acknowledgment to the contractor. The project engineer will
continue to resolve the issue.

104.3.5 Region 5-Day Written Response

@ Within 5 business days after receiving the contractor 5-day written statement, the project engineer

may request specific additional information to allow the project engineer to decide whether item 1 or 2
of 104.3.6(1) applies. The project engineer will state the information needed and date it is to be
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received for further review. Submit additional information as an amendment to the contractor 5-day
written statement.

104.3.6 Region Final Decision

() Within 10 business days after receiving the contractor 5-day written statement or additional information
requested in 104.3.5(1), whichever comes last, the region will consider all information and provide a
region final decision in writing to the contractor with one or more of the following responses:

1. The region will confirm that the contractor is entitled to a contract revision and a contract change order is
necessary as specified in 104.2. The project engineer will give direction concerning the potential change.

2. The region will deny that the contractor is entitled to a contract revision. The project engineer will provide a
statement as to why the issue is not a change to the contract. At a minimum, the project engineer will
respond to the contractor’s issues and refer to the contract to show why the issues are not a change from
the original contract.

@ If the contractor does not agree with the region's decision the contractor may pursue the issue as a
claim as specified in 105.13. Alternatively, if the contractor and department mutually agree, the
department will get a third-party advisory opinion according to the department’s dispute resolution
procedures.

@ If a third party reviews the issue, their recommendation is not binding on either party. The region has 10
business days after receipt of the third party's written recommendation to render a decision. If the
department fails to respond in writing within those 10 business days or the contractor disagrees with the
region's decision, the contractor may pursue the issue as a claim as specified in 105.13.

104.6.1.2.1 General
Replace paragraph one with the following effective with the December 2019 letting:

@ Conduct construction operations and provide facilities required to maintain the portion of the project
open to the public in a condition that safely and adequately accommodates public traffic. Use
barricades, signs, flaggers, and temporary barrier as specified in part VI, of the WMUTCD and ensure
that the contractor's use of the right-of-way conforms to 107.9. Throughout the life of the contract, and
as the engineer directs, conduct construction operations and provide facilities as follows:

- Conduct flagging operations conforming to plan details and the department's flagging handbook.

- Use drums, barricades, and temporary barrier to delineate and shield abrupt drop-offs and other hazards.
- Furnish, erect, and maintain traffic control devices and facilities conforming to 643.
- Furnish, erect, and maintain temporary pedestrian devices and facilities conforming to 644.

104.6.1.2.2 Flagging
Replace paragraph three with the following effective with the December 2019 letting:

@ Provide associated advanced warning signs that meet the retroreflective requirements of 637.2.2.2.
Provide temporary portable rumble strips from the department's APL installed according to
manufacturer's instructions and as specified in the flagging plan details. Provide guidance service
through the worksite using pilot vehicles if required.

Replace paragraph five with the following effective with the December 2019 letting:

) Flagging is incidental to the contract and includes costs for advance signing, temporary portable
rumble strips, and pilot vehicle guidance service.
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104.8 Rights in the Use of Materials Found on the Project
Replace paragraph two with the following effective with the December 2019 letting:

@ Do not excavate or remove material from within the right-of-way that is not within the vertical and
horizontal excavation limits the plans show except as follows:

- If the contract does not identify potential source areas, obtain written authorization from the engineer to
use those sources. Complete required environmental documentation and obtain necessary permits. The
department will reduce pay by $1.50 per cubic yard under the Material from Right-of-Way administrative
item for material obtained from those areas.

- If the contract identifies potential source areas that were evaluated and permitted in the original
environmental document, do not begin excavating in those areas until the engineer allows in writing.
Additional environmental documentation and environmental permits are not required. The department will
not reduce pay for material obtained from those areas.

The department may suspend use of these sources if the contractor's operation affects the essential
functions or characteristics of the project.

104.10.1 General
Replace paragraph one with the following effective with the December 2019 letting:

@ Subsection 104.10 specifies a 2-step process for contractors to follow in submitting a cost reduction
incentive (CRI) for modifying the contract in order to reduce direct construction costs computed at
contract bid prices. The initial submittal is referred to as a CRI concept and the second submittal is a
CRI proposal. The contractor and the department will equally share all savings generated to the
contract due to a CRI as specified in 104.10.4.2(1). The department encourages the contractor to
submit CRI concepts for the following situations:

1. The contractor generates the original cost savings idea and formulates it into a concept.
2. The department generates the original cost savings idea and obtains the contractor’s assistance to
formulate the idea into a concept.

Replace paragraph five with the following effective with the December 2019 letting:

) The department will consider a CRI that changes but does not impair the essential functions or
characteristics of the project. These functions or characteristics include, but are not limited to,
appearance, service life, economy of operations, ease of maintenance, design, and safety of
structures and pavements, construction phasing or procedures, or other contract requirements. The
department will not consider a CRI that changes the following:

- Permanent pavement type.
- Permanent structural cross section above the subgrade.

104.10.2 Submittal and Review of a CRI Concept
Replace paragraphs five and six with the following effective with the December 2019 letting:

) The department may consider a CRI concept that addresses a potential change under 104.2.

© The department will not implement a contractor-initiated CRI concept, or portion of that concept,
without sharing the cost savings with the contractor as specified in 104.10.4.2.

@ The savings generated by the CRI must be sufficient to warrant its review and processing and offset
the level of risk. The department will assess the risk of the CRI relative to departmental design policies
and criteria for the project. The department may reject a CRI concept for the following reasons:

1. It requires excessive time or costs for the contractor to develop the CRI proposal.
2. It requires excessive time or costs for review, evaluation, investigation, or implementation.
3. Itintroduces an inappropriate level of risk.
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104.10.4.2 Payment for the CRI Work
Replace paragraph one with the following effective with the December 2019 letting:

@ The department will pay for completed CRI work as specified for progress payments under 109.6. The
department will pay for CRI's under the Cost Reduction Incentive administrative item. When all CRI
costs are determined, the department will execute a contract change order that does the following:

1. Adjusts the contract time, interim completion dates, or both.

2. Pays the contractor for the unpaid balance of the CRI work.

3. Pays the contractor 50 percent of the net savings resulting from the CRI, calculated as follows:
NS =CW - CRW - CC-DC

Where:
NS = Net Savings

CW = The cost of the work required by the original contract that is revised by
the CRI. CW is computed at contract bid prices if applicable.

CRW = The cost of the revised work, computed at contract bid prices if
applicable.

CC = The contractor’s cost of developing the CRI proposal.

DC = The department’s cost for investigating, evaluating, and implementing
the CRI proposal.

105.13 Claims Process for Unresolved Changes
Replace the entire text with the following effective with the December 2019 letting:

105.13.1 General
@ Before submitting a claim, the department and contractor can mutually agree to have the department
get a third-party advisory opinion as specified in 104.3.6.

@ The department and contractor can mutually agree to extend any time frame specified throughout
105.13 and can mutually agree to utilize an alternative dispute resolution method at any point before
the department renders its final decision.

@ The department and contractor share costs related to referral to a dispute review board (DRB) as
prescribed in the department's dispute resolution procedures.

105.13.2 Notice of Claim

@ If the contractor has followed the procedures for revising the contract specified in 104.2 and provided
the notification specified in 104.3, but still disagrees with the region, the contractor may pursue the
issue as a claim. File a notice of claim with the project engineer concerning the disagreement within 14
calendar days of receiving the region's decision under 104.3.6(1).

@ The project engineer may deny the applicable portion of a claim if the contractor does not do the
following:

1. File the notice of claim within 14 calendar days as specified in 105.13.2(1).

2. Give the project engineer sufficient access to keep a record of the actual labor, materials, and equipment
used to perform the claimed work.

@ Upon filing the notice of claim, maintain records as specified for force account statements in 109.4.5.
Unless the project engineer issues a suspension, continue to perform the disputed work. The
department will continue to make progress payments to the contractor as specified in 109.6.

105.13.3 Submission of Claim

@ Submit the claim to the project engineer as promptly as possible following the submission of the Notice
of Claim, but not later than the end of the time allowed under 109.7 for the contractor to respond in
writing to the engineer-issued semi-final estimate. If the contractor does not submit the claim within
that response time, the department will deny the claim.

@ The department will not accept the submission of a claim until the resolution process in 104.3 has
been completed and the contractor makes no further requests to submit updated information that may
affect the region’s final decision.
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105.13.4 Content of Claim

@ The final contractor written statement under 104.3.3 is considered the content of the claim. If the
contractor makes a request to submit updated information that may affect the region’s final decision
under 104.3.6, submit the updated information as an amendment to the contractor written statement
and continue the resolution process in 104.3 before submitting a claim.

@ The department may refer the claimant of a false claim to the appropriate authority for criminal
prosecution. Certify the claim using the following form:

The undersigned is duly authorized to certify this claim on behalf of (the contractor).
(The contractor) certifies that this claim is made in good faith, that the supporting data are accurate
and complete to the best of (the contractor's) knowledge and belief, and that the amount requested

accurately reflects the contract adjustment for which (the contractor) believes that the department
is liable.
(THE CONTRACTOR)
By:
(Name and Title)
Date of Execution:

105.13.5 Department Final Decision

@ The department will have up to 28 calendar days, from the contractor's submission of the claim, to
perform a final review of the claim and conduct all meetings. The department may request, in writing,
that the contractor submit additional information related to the claim. Submit that additional
information, or notify the department in writing to base its decision on the information previously
submitted. Either the contractor or region may request a meeting to present their views. Before the
meeting, both parties will agree upon written ground rules for the meeting.

@ Upon completion of the 28 calendar days for the department’s review and meetings, the department
will have up to 21 calendar days to render a written decision. The department will consider written and
oral submissions from the contractor and region, and may consider other relevant information in the
project records.

@ The department will provide the following in its final decision:

1. A concise description of the claim.

2. A clear, contractual basis for its decision that includes a reference to 104.2 on revisions to the contract and
as appropriate, specific reference to language regarding the bid items in question.

3. Other facts the department relies on to support its decision.

4. A concise statement of the circumstances surrounding the claim and reasons for its decision. If the
department rejects the claim in whole or in part, the department will explain why the claimed work is not a
change to the contract work.

5. The amount of money or other relief, if any, the department will grant the contractor.

@ If the contractor disagrees with the department's final decision, the contractor may initiate a legal
action pursuant to state statutes.

106.3.4.2.2.2 Freeze-Thaw Soundness

Replace paragraph one with the following effective with the December 2019 letting:

@ Perform freeze-thaw soundness testing according to AASHTO T103 as modified in CMM 8-60.2.
Provide freeze/thaw soundness test results based on the fraction retained on the No. 4 sieve as
follows:

1. Using virgin crushed stone aggregates produced from limestone/dolomite sources in one or more of the
following counties or from out of state:

Brown Columbia Crawford Dane Dodge
Fond du Lac Grant Green Green Lake lowa
Jefferson Lafayette Marinette Oconto Outagamie
Rock Shawano Walworth Winnebago
2. Using gravel aggregates produced from pit sources in one or more of the following counties or from out of
state:
Dodge Washington Waukesha
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208.5 Payment
Replace paragraph three with the following effective with the December 2019 letting:

@ The department will adjust pay for material obtained from within the project right-of-way limits but
outside project excavation limits, furnished under 208.2.2, as specified in 104.8.

301.2.3 Sampling and Testing
Replace paragraph one with the following effective with the December 2019 letting:

@ Department and contractor testing shall conform to the following:

=TT o] Yo OO AASHTO T2
Percent passing the 200 SIBVE.........ccuuuiiiiie et e st e e e e s s e e e e e e s s st ar e e e aeeeeannnnes AASHTO T11
(€7 =0 L= 11o] o SR AASHTO T27
Gradation of extracted agQIrEgALte .........o.ueiiiiiee et e e a e e et aaa e e AASHTO T30
MOISTUIE CONTENMIILT ... . ettt sttt e ettt esbeebe s e et AASHTO T255
T 1010 N 1 SRS AASHTO T89
L P (o Y o (= PO O URPTNE AASHTO T90
LT TSP AASHTO T96
Sodium sulfate souNdNESS (R-4, 5 CYCIES)...ceiiii it AASHTO T104
Freeze/thaw SOUNANESSI...........coiiiiii et AASHTO T103
Lightweight PieCes iN AQOIEOALE .........ueiiiiiiai ittt e ettt e e e e st e e e e e e e anneaeeeaaesaanneaes AASHTO T113
= (o1 11 = S P TP PRI ASTM D5821 as modified in CMM 8-60
MOISTUIE/AENSIEYI ...ttt AASHTO T99 and AASHTO T180
IN-PIACE AENSIEYIM ... .o ettt ettt e et e et et e et e e e st e e e eteeeeeteerneseesee e eneens AASHTO T191
Asphaltic material eXtraCtion...........cc.vvvieeeeeiiiiiiiiee e CMM 8-36 WisDOT Test Method 1560

11 As modified in CMM 8-60.
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301.2.4.5 Aggregate Base Physical Properties
Replace paragraph one with the following effective with the December 2019 letting:
@ Furnish aggregates conforming to the following:
TABLE 301-2 AGGREGATE BASE PHYSICAL PROPERTIES
PROPERTY CRUSHED CRUSHED CRUSHED | RECLAIMED | REPROCESSED | BLENDED
STONE GRAVEL CONCRETE ASPHALT MATERIAL MATERIAL
Gradation
AASHTO T27
dense| 305.2.2.1 305.2.2.1 305.2.2.1 305.2.2.2 305.2.2.1 305.2.2.11
open-graded 310.2 310.2 not allowed not allowed not allowed not allowed
Wear
AASHTO T96 <=50% <=50% notel? _ notel? notel®!
loss by weight
Sodium sulfate
soundness
AASHTO T104
loss by weight
dense <=18% <=18% _ _ _ notel®!
open-graded <=12% <=12% not allowed not allowed not allowed not allowed
Freeze/thaw soundness
AASHTO T103M
loss by weight
dense| <=18% <=18% notel@ o o notel?!
open-graded <=18% <=18% not allowed not allowed not allowed not allowed
Liquid limit _ _ _ o
AASHTO T89 <=25 <=25 <=25 - - note
Plasticity
=6 =6 =64 [3]
AASHTO T90 <=6 <=6 <=6 _ _ note
Fracture
ASTM D582119
min one face by count
dense 58% 58% 58% o notel® notel!
open-graded 90% 90% not allowed not allowed not allowed not allowed

(11 The final aggregate blend must conform to the specified gradation.
21 No requirement for material taken from within the project limits. For material supplied from a source outside

the project limits:

- LA wear maximum of 50 percent loss, by weight.

- Freeze thaw maximum of 42 percent loss, by weight.

Bl Required as specified for the individual component materials defined in columns 2 - 6 of the table before

blending.

[ For base placed between old and new pavements, use crushed stone, crushed gravel, or crushed concrete
with a plasticity index of 3 or less.

BBl >=75 percent by count of non-asphalt coated particles.

[l as modified in CMM 8-60.
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450.2.2 Aggregate Sampling and Testing
Replace paragraph one with the following effective with the December 2019 letting:

@ The department and the contractor will sample and test according to the following methods, except as
revised with the engineer's approval:

SF-Taa] o] ale I To o £To F- 1 (-1 T OO PP RPRRN AASHTO T2
Material finer than NO. 200 SIBVE ..........uuiiiiiii et e e e et e e e e e e e e ebeeeeeaaeeaanneaes AASHTO T11
Sieve analySiS Of AgQIEIALES ... .uuuiiiie et iiiiiiet et e s e e e s e e e e e s e e e e e e e e e et aaraaeeaaas AASHTO T27
Mechanical analysis of extracted aggregate...........uiueiiiiiiiiiiiee e ee e e e e e e e e e einenes AASHTO T30
Sieve analysis of MINeral filler ...... ... e a e AASHTO T37
Los Angeles abrasion Of COArse aggregate ...........uiieeiiiiiiiiiiee it e e e e e e e e e s e e e e e e s ensaeees AASHTO T96
Freeze-thaw soundness of coarse aggregatell..............c.ocooiiiiie e AASHTO T103
Sodium sulfate soundness of aggregates (R-4, 5 CYCIES) .....uvuiiiiiiiiiiiiiiiie et AASHTO T104
EXIraction Of DIEUMEBN ......oiiiii et st e e st eennee AASHTO T164

11 As modified in CMM 8-60.2.

450.3.2.6.3 Compaction Roller Pattern Determined by Growth Curve
Add 450.3.2.6.3 as a new subsection effective with the December 2019 letting:

450.3.2.6.3 Compaction Roller Pattern Determined by Growth Curve

@ When specified in 460.3.3.1, compact asphaltic mixture using the roller pattern established during
construction of a control strip. Use 2 or more rollers per paver if placing more than 165 tons per hour.

@ On the first day of production, construct a control strip under the direct observation of department
personnel. After compacting the control strip with a minimum of 3 passes, mark the gauge outline and
take a one-minute wet density measurement using a nuclear density gauge in back scatter mode at a
single location. Take a density measurement at the same location after each subsequent pass.
Continue compacting and testing until the increase in density is less than 1 pcf for 3 consecutive
passes. Submit the final roller pattern to the engineer in writing. Once the roller pattern is established
do not change the pattern or decrease the number, type, or weight of rollers without the engineer's
written approval.

@) After establishing the roller pattern, and under the direct observation of the engineer, cut at least one
4-inch diameter or larger core from the control strip density gauge outline. Prepare cores and
determine density according to AASHTO T166. Dry cores after testing. Fill core holes and obtain
engineer approval before opening to traffic. The department will maintain custody of cores throughout
the entire sampling and testing process. The department will label cores, transport cores to testing
facilities, witness testing, store dried cores, and provide subsequent verification testing.

450.3.2.8 Jointing
Replace paragraph three with the following effective with the December 2019 letting:

@ Construct notched wedge longitudinal joints for mainline paving of HMA layers 1.75 inches or greater.
Extend the wedge beyond the normal lane width as the plans show or as the engineer directs.

Replace paragraph five with the following effective with the December 2019 letting:

) Construct the wedge for each layer using an engineer-approved strike-off device that will provide a
uniform slope and will not restrict the main screed. Shape and compact the wedge with a weighted
steel side roller wheel or vibratory plate compactor the same width as the wedge. Apply a tack coat to
the wedge surface and both notches before placing the adjacent lane.

©) Clean longitudinal and transverse joints coated with dust and, if necessary, paint with hot asphaltic
material, a cutback, or emulsified asphalt to ensure a tightly bonded, sealed joint.

455.2.5 Tack Coat
Replace paragraph one with the following effective with the December 2019 letting:

@ Under the Tack Coat bid item, furnish type SS-1h, CSS-1h, QS-1h, CQS-1h, or modified emulsified
asphalt with an “h” suffix, unless the contract specifies otherwise.

page 8 of 17



Effective with December 2019 Letting ASP-6

460.2.2.3 Aggregate Gradation Master Range
Replace paragraph one with the following effective with the December 2019 letting:

@ Ensure that the aggregate blend, including recycled material and mineral filler, conforms to the
gradation requirements in table 460-1. The values listed are design limits; production values may
exceed those limits.

TABLE 460-1 AGGREGATE GRADATION MASTER RANGE AND VMA REQUIREMENTS

PERCENT PASSING DESIGNATED SIEVES
SIEVE NOMINAL SIZE
No. 1 No. 2 No.3 No. 4 No. 5 No. 6 SMA No. 4 | SMA No. 5
(37.5mm) | (25.0 mm) | (19.0 mm) | (125 mm) | (9.5 mm) | (4.75mm) | (12.5mm) | (9.5 mm)
50.0-mm 100
37.5-mm 90 - 100 100
25.0-mm 90 max 90 - 100 100
19.0-mm - 90 max 90 - 100 100 100
12.5-mm - - 90 max 90 - 100 100 90 - 97 100
9.5-mm - - - 90 max 90 - 100 100 58 - 80 90 - 100
4.75-mm . . . . 90 max 90 - 100 25-35 35-45
2.36-mm 15-41 19 - 45 23-49 28 - 58 32 -67 90 max 15-25 18 - 28
1.18-mm _ _ _ _ _ 30-55 _ _
0.60-mm - - - - - - 18 max 18 max
0.075-mm 0-6.0 1.0-7.0 20-80 | 20-100 | 20-100 | 6.0-13.0 | 8.0-11.0 | 8.0-12.0
% VMA 11.0 min 12.0 min 13.0 min | 14.0 min®¥ | 15.0 min® | 16.0-17.5 | 16.0 min 17.0 min

11 145 for LT and MT mixes.
(2 155 for LT and MT mixes.

460.2.7 HMA Mixture Design
Replace paragraph one with the following effective with the December 2019 letting:

@ For each HMA mixture type used under the contract, develop and submit an asphaltic mixture design
according to CMM 8-66 and conforming to the requirements of table 460-1 and table 460-2. Ensure
that SMA mixture designs adhere to AASHTO R 46 and AASHTO M 325 in addition to the required
test procedures outlined in CMM 8-66 table 1 and CMM 8-66 table 2. Determine the specific gravity of
fines or super fines used as a mineral filler or additional stabilizer in SMA designs according to
AASHTO T 100. The values listed are design limits; production values may exceed those limits. The
department will review mixture designs and report the results of that review to the designer according
to CMM 8-66.
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TABLE 460-2 MIXTURE REQUIREMENTS
Mixture type LT MT HT SMA
LA Wear (AASHTO T96)
100 revolutions(max % loss) 13 13 13 13
500 revolutions(max % loss) 50 45 45 35
(SSC())leTle m u If(a;As,Sr: e Iloos4$)) 12 12 12 12
Freeze/Thaw
(AASHTO T103 as modified in CMM 8-60.2) 18 18 18 18
(specified counties, max % loss)
Fractured Faces
(ASTM D5821 as modified in CMM 860) 65/ 75160 98/90 100/90
(one face/2 face, % by count)
Flat & Elongated (ASTM D4791) 5 5 5 20
(max %, by weight) (5:1 ratio) (5:1 ratio) (5:1 ratio) (3:1 ratio)
e e wi | a | e .
Sand Equivalency (AASHTO T176, min) 40 401 45 50
(C/:Aliyshlfrnép_f_lalnzd) Friable Particle in Aggregate <= 1% <= 1% <= 1% <= 1%
T i T D B .
Gyratory Compaction
Gyrations for Nini 6 7 8 7
Gyrations for Ndes 40 75 100 65
Gyrations for Nmax 60 115 160 100
Air Voids, %Va 4.0 4.0 4.0 45
(%Gmm Ndes) (96.0) (96.0) (96.0) (95.5)
% Gmm Nini <= 91.501 <= 89.001 <=89.0 -
% Gmm Nmax <=98.0 <=98.0 <=98.0 <=98.0
Dust to Binder Ratiol (% passing 0.075/Pbe) 0.6 - 1.209 0.6 - 1.288 0.6 - 1.288 1.2-2.0
Voids filled with Binder (VFB or VFA, %) 68 - 8018l | 65 - 75617111 | 65 - 7506 [71[9] 70-80
Tensile Strength Ratio (TSR) (AASHTO T283)101 [11]
no antistripping additive 0.75 min 0.75 min 0.75 min 0.80 min
with antistripping additive 0.80 min 0.80 min 0.80 min 0.80 min
Draindown (AASHTO T305) (%) _ - - <=0.30
Minimum Effective Asphalt Content, Pbe (%) 5.5

[1

MT mixes.
[2

[3

[4

ratio limits are 0.6 - 1.6.
[5

mixes and 1.5 - 2.0 for MT and HT mixes.
[6

77 percent for MT and HT mixes.
[7

percent.
[8

For No. 2 (25.0mm) nominal maximum size mixes, the specified VFB lower limit is 67 percent.

For No 6 (4.75 mm) nominal maximum size mixes, the specified fine aggregate angularity is 43 for LT and 45

For No 6 (4.75 mm) nominal maximum size mixes, the specified sand equivalency is 43 for MT mixes.
The percent maximum density at initial compaction is only a guideline.
For a gradation that passes below the boundaries of the caution zone (ref. AASHTO M323), the dust to binder

For No 6 (4.75 mm) nominal maximum size mixes, the specified dust to binder ratio limits are 1.0 - 2.0 for LT
For No. 6 (4.75mm) nominal maximum size mixes, the specified VFB is 67 - 79 percent for LT mixes and 66 -

For No. 5 (9.5mm) and No. 4 (12.5 mm) nominal maximum size mixtures, the specified VFB range is 70 - 76
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¥l For No. 1 (37.5mm) nominal maximum size mixes, the specified VFB lower limit is 67 percent.
1201 WisDOT eliminates freeze-thaw conditioning cycles from the TSR test procedure.

11 Run TSR at asphalt content corresponding to 3.0% air void regressed design, or 4.5% air void design for
SMA, using distilled water for testing.

460.2.8.2.1.3.1 Contracts with 5000 Tons of Mixture or Greater

Replace paragraph four with the following effective with the December 2019 letting:

@ Use the test methods identified below, or other methods the engineer approves, to perform the
following tests at the frequency indicated:

Blended aggregate gradations:
Drum plants:

- Field extraction by ignition oven according to AASHTO T308 as modified in CMM 8-36.6.3.6,
chemical extraction according to AASHTO T-164 method A or B; or automated extraction according
to ASTM D8159 as modified in CMM 8-36.6.3.1. Gradation of resulting aggregate sample
determined according to AASHTO T30.

- Belt samples, optional for virgin mixtures, obtained from stopped belt or from the belt discharge
using an engineer-approved sampling device and performed according to AASHTO T11 and T27.

Batch plants:

- Field extraction by ignition oven according to AASHTO T308 as modified in CMM 8-36.6.3.6,
chemical extraction according to AASHTO T-164 method A or B; or automated extraction according
to ASTM D8159 as modified in CMM 8-36.6.3.1. Gradation of resulting aggregate sample
determined according to AASHTO T30.

Asphalt content (AC) in percent:

AC by ignition oven according to AASHTO T308 (CMM 8-36.6.3.6), by chemical extraction according to
AASHTO T-164 method A or B; or by automated extraction according to ASTM D8159 as modified in CMM
8-36.6.3.1. Gradation of resulting aggregate sample determined according to AASHTO T30.

Bulk specific gravity of the compacted mixture according to AASHTO T166.
Maximum specific gravity according to AASHTO T209.

Air voids (Va) by calculation according to AASHTO T269.

VMA by calculation according to AASHTO R35.

460.2.8.2.1.4.2 Control Charts
Replace paragraph one with the following effective with the December 2019 letting:

@ Maintain standardized control charts at the laboratory. Record contractor test results on the charts the
same day as testing. Record data on the standardized control charts as follows:

- Blended aggregate gradation tests in percent passing. Of the following, plot sieves required in table 460-1:
37.5-mm, 25.0-mm, 19.0-mm, 12.5-mm, 9.5-mm, 4.75-mm, 2.36-mm, 1.18-mm, 0.60-mm, and 0.075-mm.

- Asphalt material content in percent.
- Air voids in percent.
- VMA in percent.

@ Plot both the individual test point and the running average of the last 4 data points on each chart.
Show QC data in black with the running average in red. Draw the warning limits with a dashed green
line and the JMF limits with a dashed red line. The contractor may use computer generated black-and-
white printouts with a legend that clearly identifies the specified color-coded components.

page 11 of 17



Effective with December 2019 Letting

ASP-6

460.2.8.2.1.5 Control Limits
Replace paragraph one with the following effective with the December 2019 letting:

@ Conform to the following control limits for the JMF and warning limits based on a running average of

the last 4 data points:

ITEM JMF LIMITS WARNING LIMITS
Percent passing given sieve:
37.5-mm +/- 6.0 +/- 4.5
25.0-mm +/- 6.0 +/- 4.5
19.0-mm +/-5.5 +/- 4.0
12.5-mm +/- 5.5 +/- 4.0
9.5-mm +/-5.5 +/- 4.0
4.75-mm +/- 5.0 +/- 4.0
2.36-mm +/- 5.0 +/- 4.0
1.18-mm +/- 4.0 +/- 3.0
0.60-mm +/- 4.0 +/- 3.0
0.075-mm +/-2.0 +/-1.5
Asphaltic content in percent -0.3 -0.2
Air voids in percent™ +1.3/-1.0 +1.0/-0.7
VMA in percent? -0.5 -0.2

(11 For SMA, JMF limits are +/-1.3 and warning limits are +/-1.0.

21 VMA limits are based on requirements for each mix design nominal maximum aggregate size in table 460-1.

For No. 6 (4.75mm) mixes, JMF limits are +/- 0.5 and warning limits are +/- 0.2.

460.3.2 Thickness
Replace paragraph one with the following effective with the December 2019 letting:

@ Provide the plan thickness for lower and upper layers limited as follows:

NOMINAL MINIMUM MAX LOWER MAX UPPER
SIZE LAYER LAYER LAYER
THICKNESS THICKNESS THICKNESS
(in inches) (in inches) (in inches)
No. 1 (37.5 mm) 45 6 45
No. 2 (25.0 mm) 3.0 5 4
No. 3 (19.0 mm 2.25 4 3
No. 4 (12.5 mm)i 1.75 3 25
No. 5 (9.5 mm) 1.25 3 2
No. 6 (4.75 mm) 0.75 1.25 1.25

(11 SMA mixtures use nominal size No. 4 (12.5 mm) or No. 5 (9.5 mm).

MAX SINGLE
LAYER
THICKNESSE!
(in inches)

6
6

oW oo

21 SMA mixtures with nominal sizes of No. 4 (12.5 mm) and No. 5 (9.5 mm) have no maximum lower layer

thickness specified.
Bl For use on cross-overs and shoulders.

@ Place leveling layers using No. 4 (12.5 mm), No. 5 (9.5 mm), or No. 6 (4.75 mm) mixtures. Leveling

layers may be thinner than the minimum lower layer thickness for the mixture used.

@ Place wedging layers as the contract specifies or engineer directs. Wedging layers have no specified

minimum or maximum thickness.
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Effective with December 2019 Letting ASP-6

460.3.3.1 Minimum Required Density
Replace paragraph one with the following effective with the December 2019 letting:

@ Compact No. 6 mixtures in lower layers as specified in 450.3.2.6.2 and in upper layers as specified in
450.3.2.6.3. For other HMA mixtures, compact all layers to the density table 460-3 specifies.

TABLE 460-3 MINIMUM REQUIRED DENSITY!H

PERCENT OF TARGET MAXIMUM DENSITY

LOCATION LAYER MIXTURE TYPE
LT and MT HT SMAS]
LOWER 93.08! 93.01 L
TRAFFIC LANESI?
UPPER 93.0 93.0 93.0
SHOULDERS & LOWER 91.0 91.0 _
APPURTENANCES UPPER 92.0 92.0 92.0

(11 The table values are for average lot density. If any individual density test result falls more than 3.0 percent
below the minimum required target maximum density, the engineer will investigate the acceptability of that
material according to CMM 8-15.11.

2l Includes side roads, crossovers, turn lanes, ramps, parking lanes, bike lanes, and park-and-ride lots as
defined by the contract plans.

[B1 Minimum reduced by 2.0 percent for a lower layer constructed directly on crushed aggregate or recycled base
courses.

[l Minimum reduced by 1.0 percent for a lower layer constructed directly on crushed aggregate or recycled base
courses.

460.3.3.2 Pavement Density Determination

Replace paragraph three with the following effective with the December 2019 letting:

@ Alot is defined in CMM 8-15 and placed within a single layer for each location and target maximum
density category indicated in table 460-3. The lot density is the average of all samples taken for that
lot. The department determines the number of tests per lot according to CMM 8-15.

460.5.2.1 General
Replace paragraph six with the following effective with the December 2019 letting:
© If during a QV dispute resolution investigation the department discovers unacceptable mixture defined
by one or more of the following:
- Va less than 2.5 or greater than 6.5 percent for SMA, or for other mixes, less than 1.5 or greater than 5.0
percent.
- VMA more than 1.0 percent below the minimum or above the maximum specified in table 460-1.
- AC more than 0.5 % below the JMF target.
Remove and replace the material, or if the engineer allows the mixture to remain in place, the
department will pay for the quantity of affected material at 50 percent of the contract price.
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Effective with December 2019 Letting ASP-6

501.2.5.5 Sampling and Testing

Replace paragraph one with the following effective with the December 2019 letting:

@ Sample and test aggregates for concrete according to the following:
Sampling aggregatesill..........c.i ittt ere e ere et enaeans AASHTO T2
Lightweight pieCes iN AgQrEgALE ..........ueiiiiii ittt e e e et e e e e e e et e ea e e e e aanneaeeeaaeeaannneene AASHTO T113
Material finer than NO. 200 SIEVEIM ..o e AASHTO T11
UNit WeIght Of 0QIEGALE ... .uuiiiiii e e e e e e e e e s s e e e e e e s satbtbeeaeeeseasnnnes AASHTO T19
Organic IMPUIItIES IN SANGS .......ueiiiiie et e e e e et e e e e e e e et e e e e e e e aaanntbeeaaaeeeaaas AASHTO T21
Sieve analysiS Of AgQIEIALES ... .uuuiiiie et e e e e e e e s et r e e e e e et araaee e AASHTO T27
Effect of organic impurities in fiNe aggregate ....... ..o AASHTO T71
Los Angeles abrasion Of COArse aggregate ..........ccoeui i iiieiiie e e e e et e e e e e e s aseaeeeeaeaeeeenneees AASHTO T96
Alkali Silica ReactiVity Of AQQIrEgateS.......cciiiuiiiiiiee ettt e e e e s e e e e e s eeaaraeeeaas ASTM C1260
Alkali Silica Reactivity of Combinations of Cementitious Materials and Aggregates....................... ASTM C1567
Freeze-thaw soundness of coarse aggregatelll . ... .......cccoovviiiiiic e AASHTO T103
Sodium sulfate soundness of coarse aggregates (R-4, 5 CYCIES) .......uvvvvveeiiiiiiiiiiiee e AASHTO T104
Specific gravity and absorption of fine aggregate ............oo i AASHTO T84
Specific gravity and absorption of coarse aggregatell .. .........c.cccooeieiiiic i AASHTO T85
Flat & elongated pieces based on @ 3:1 ratiol ... .........ccooiiiiiiee et ASTM D4791
SaMPliNg frESN CONCIELE ...ttt e e e e e et e e e e e e aeeeaaaeaenas AASHTO R60
Making and curing concrete compressive strength test SPeCIMENS...........occviiieiieeiiiiiiiier e AASHTO T23
Compressive strength of molded concrete CYliNAErs ..........c.uueeiiiiiiiiiii e AASHTO T22

11 As modified in CMM 8-60.

505.2.2 Bar Steel Reinforcement
Replace paragraph one with the following effective with the December 2019 letting:

@ Conform to AASHTO M31, type S or type W.

505.2.3 High-Strength Bar Steel Reinforcement
Replace paragraph one with the following effective with the December 2019 letting:

@ Conform to AASHTO M31, grade 60, type S or type W.

505.2.4.1 General
Replace paragraph one with the following effective with the December 2019 letting:

@ Conform to AASHTO M31, grade 60, type S or type W. Ensure that the coating is applied in a CRSI
certified epoxy coating plant. Bend bars that require bending before coating, unless the fabricator can

bend the bar without damaging the coating.

505.2.6.1 General
Replace paragraph one with the following effective with the December 2019 letting:

@ For dowel bars and straight tie bars, there is no requirement for bend tests. Ensure that the bars are

the specified diameter and length the plans show.

505.2.6.2.2 Solid Dowel Bars
Replace paragraph one with the following effective with the December 2019 letting:

@ Furnish coated bars conforming to AASHTO M31 grade 40 or 60. Alternatively the contractor may
furnish dowel bars conforming to AASHTO M227 grade 70-80. Coat in a plant certified by the

Concrete Reinforcing Steel Institute with a thermosetting epoxy conforming to AASHTO M

254, type B.
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Effective with December 2019 Letting

ASP-6

625.3.2 Processing Topsoil or Salvaged Topsoil
Delete paragraph four effective with the December 2019 letting.

701.3.1 General

Replace the entire text with the following effective with the December 2019 letting:

@ Perform contract required QC tests for samples randomly located according to CMM 8-30. Use the
test methods specified in table 701-1.

TABLE 701-1 TESTING AND CERTIFICATION STANDARDS

TEST

TEST
STANDARD

MINIMUM REQUIRED CERTIFICATION
(any one of the certifications listed for each test)

Random Sampling

CMM 8-30.9.2

Transportation Materials Sampling Technician (TMS)
Aggregate Technician | (AGGTEC-I)
AGGTEC-I Assistant Certified Technician (ACT-AGG)
PCC Technician | (PCCTEC-I)

PCCTEC-I Assistant Certified Technician (ACT-PCC)
Grading Technician | (GRADINGTEC-I)
Grading Assistant Certified Technician (ACT-GRADING)

Sampling Aggregates

AASHTO T2M4

TMS, AGGTECT-1, ACT-AGG

Percent passing the No. 200 sieve

AASHTO T11M

Fine and coarse aggregate gradation

AASHTO T271

AGGTEC-I, ACT-AGG

Aggregate moisture content AASHTO T255[1
Fractured faces ASTM D5821M
Liquid limit AASHTO T89 Aggregate Testing for Transportation Systems (ATTS)
Plasticity index AASHTO T90! GRADINGTEC-I, or ACT-GRADING
Sampling freshly mixed concrete AASHTO R60
Air content of fresh concrete AASHTO T15212

Air void system of fresh concrete

AASHTO TP1188

Concrete slump AASHTO T119% F’)A%C;_ngcl
Concrete temperature ASTM C1064
Making and curing concrete cylinders AASHTO T23
Moist curing for concrete cylinders AASHTO M201
Concrete compressive strength AASHTO T22 Concrete Strength Tester (CST)
Concrete flexural strength AASHTO T97 CST Assistant Certified Technician (ACT-CST)

Profiling

PROFILER

11 As modified in CMM 8-60.
(2 As modified in CMM 8-70.

BBl A plasticity check, if required under individual QMP provisions, may be performed by an AGGTEC-I in addition
to the certifications listed for liquid limit and plasticity index tests.

[ Plant personnel may operate equipment to obtain samples under the direct observation of a TMS or higher.

1 Consolidate by rodding.

715.2.1 General

Replace paragraph five with the following effective with the December 2019 letting:

) For new lab-qualified mixes, test the air void system of the proposed concrete mix. Include the SAM
number as a part of the mix design submittal.
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Effective with December 2019 Letting ASP-6

715.3.1.1 General
Replace paragraph two with the following effective with the December 2019 letting:

@ Test the air void system at least once per lot and enter the SAM number in the MRS for information
only. SAM testing is not required for the following:
- For lots with less than 4 sublots.
- High early strength (HES) concrete.
- Special high early strength (SHES) concrete.
Concrete placed under the following bid items:
- Concrete Pavement Approach Slab
- Concrete Masonry Culverts
- Concrete Masonry Retaining Walls
- Steel Grid Floor Concrete Filled
- Crash Cushions Permanent
- Crash Cushions Permanent Low Maintenance
- Crash Cushions Temporary

730.3.1 General
Replace paragraph three with the following effective with the December 2019 letting:

@ Stockpile tests!!! can be used for multiple projects. If placement on a project does not begin within 120
calendar days after the date the stockpile sample was obtained, retest the stockpile before placement
begins.

(11 Replace the stockpile test with an in-place production test for concrete pavement recycled and processed on-
site; test on the first day of production.

730.3.2 Contractor QC Testing
Replace paragraph four with the following effective with the December 2019 letting:

@ Submit test results to the engineer within one business day of obtaining the sample, except any
aggregate classification with recycled asphalt may be submitted within two business days.

730.3.4.1 Contractor QC Testing
Replace the entire text with the following effective with the December 2019 letting:

@ For small quantity contracts with <= 500 tons, submit 2 production tests or 1 stockpile test. Production
tests are valid for 3 years from the date the production sample was obtained. Begin placement within 3
years of the date sampled.

@ For small quantity contracts with <= 6000 tons and >= 500 tons, do the following:

1. Conduct one QC stockpile test before placement.

2. Submit 2 production tests or conduct 1 loadout test instead of placement tests. Production tests are valid
for 3 years from the date the production sample was obtained; the first day of placement must be within 3
years of the date sampled.

3. If the actual quantity placed is more than 6000 tons, on the next day of placement perform one additional
random QC test for each 3000 tons of overrun, or fraction thereof.

740.3.2 Contractor QC Testing
Replace paragraph three with the following effective with the December 2019 letting:

@ Field-locate the beginning and ending points for each profile run. Measure the profiles of each
standard and partial segment. Define primary segments starting at a project terminus and running
contiguously along the mainline to the other project terminus. Define segments one wheel path wide
and distinguished by length as follows:

1. Standard segments are 500 feet long.

2. Partial segments are less than 500 feet long.
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Effective with December 2019 Letting ASP-6

Errata

104.6.1.2.3 Drop-Off and Hazard Protection
Correct errata by changing 2 inches or greater to greater than 2 inches.

@ Eliminate vertical drop-offs greater than 2 inches and edge slopes steeper than 3:1 between adjacent
lanes open to traffic.

305.3.3.3 Shoulders Adjacent to Asphaltic Pavement or Surfacing
Correct errata by changing 2-inch or more to greater than 2-inch.

@ If the roadway remains open to through traffic during construction and a greater than 2-inch drop-off
occurs within 3 feet or less from the edge of the traveled way, eliminate the drop-off within 48 hours
after completing that days paving. Unless the special provisions specify otherwise, provide aggregate
shoulder material compacted to a temporary 3:1 or flatter cross slope from the surface of the
pavement edge.

614.3.6 Thrie Beam Structure Approach Retro Fits
Correct errata by deleting the galvanization reference already required under 614.3.1.

@ Install posts and drill holes into existing thrie beam conforming to 614.3.2.

628.3.7 Mobilizations for Erosion Control
Correct errata by clarifying that mobilizations for erosion control include proceeding with the work.

@ Move personnel, equipment, and materials to the project site and promptly proceed with construction
of erosion control items at the stages the contract indicates or the engineer directs.
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Effective with December 2017 Letting ASP 7

ADDITIONAL SPECIAL PROVISION 7

A. Reporting 1% Tier and DBE Payments During Construction

1.

2.

Comply with reporting requirements specified in the department’s Civil Rights
Compliance, Contractor’'s User Manual, Sublets and Payments.

Report payments to all DBE firms within 10 calendar days of receipt of a progress
payment by the department or a contractor for work performed, materials furnished, or
materials stockpiled by a DBE firm. Report the payment as specified in A(1) for all work
satisfactorily performed and for all materials furnished or stockpiled.

Report payments to all first tier subcontractor relationships within 10 calendar days of
receipt of a progress payment by the department for work performed. Report the
payment as specified in A(1) for all work satisfactorily performed.

All tiers shall report payments as necessary to comply with the DBE payment
requirement as specified in A(2).

Require all first tier relationships, DBE firms and all other tier relationships necessary

to comply with the DBE payment requirement in receipt of a progress payment by
contractor to acknowledge receipt of payment as specified in A(1), (2), (3) and(4).

All agreements made by a contractor shall include the provisions in A(1), (2), (3), (4)
and (5), and shall be binding on all first tier subcontractor relationships and all
contractors and subcontractors utilizing DBE firms on the project.

B. Costs for conforming to this special provision are incidental to the contract.

NOTE: CRCS Prime Contractor payment is currently not automated and will need to be manually
loaded into the Civil Rights Compliance System. Copies of prime contractor payments received
(check or ACH) will have to be forwarded to paul.ndon@dot.wi.gov within 5 days of payment
receipt to be logged manually.

***Additionally, for information on Subcontractor Sublet assignments, Subcontractor Payments and
Payment Tracking, please refer to the CRCS Payment and Sublets manual at:

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-

manual.pdf
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Effective January 2019 Letting ASP 9

ADDITIONAL SPECIAL PROVISION 9
Electronic Certified Payroll or Labor Data Submittal

(1) Use the department's Civil Rights Compliance System (CRCS) to electronically submit certified
payroll reports for contracts with federal funds and labor data for contracts with state funds only.
Details are available online through the department’s highway construction contractor information
(HCCI) site on the Labor, Wages, and EEO Information page at:

https://wisconsindot.qgov/Pages/doing-bus/civil-rights/labornwage/default.aspx

(2) Ensure that all tiers of subcontractors, including all trucking firms, either submit their
weekly certified payroll reports (contracts with federal funds) or labor data (contracts with
state funds only) electronically through CRCS. These payrolls or labor data are due within
sevencalendar days following the close of the payroll period. Every firm providing physical
labor towards completing the project is a subcontractor under this special provision.

(3) Upon receipt of contract execution, promptly make all affected firms aware of the
requirements under this special provision and arrange for them to receive CRCS training as they
are about to begin their submittals. The department will provide training either in a classroom
setting at one of our regional offices or by telephone. Contact Paul Ndon at (414) 438-4584 to
schedule thetraining.

(4) The department will reject all paper submittals for information required under this
special provision. All costs for conforming to this special provision are incidental to the
contract.

(5) Firms wishing to export payroll/labor data from their computer system into CRCS
should have their payroll coordinator contact Paul Ndon at paul.ndon@dot.wi.gov. Not
every contractor’s payroll system is capable of producing export files. For details, see
Section 4.8 CPR Auto Submit (Data Mapping) on pages 49-50; 66-71 of the CRCS Payroll
Manual at:

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf
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FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I General

1. Nondiscrimination

Il.  Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIII. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X. Compliance with Governmentwide Suspension and
Debarment Requirements

XI.  Certification Regarding Use of Contract Funds for
Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

I. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services). The design-builder shall be responsible
for compliance by any subcontractor, lower-tier subcontractor
or service provider.

Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, however, the
Form FHWA-1273 must be physically incorporated (not
referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work
performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. The term Federal-aid
highway does not include roadways functionally classified as
local roads or rural minor collectors.

II. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are
applicable to all Federal-aid construction contracts and to all
related construction subcontracts of $10,000 or more. The
provisions of 23 CFR Part 230 are not applicable to material
supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI
of the Civil Rights Act of 1964, as amended, and related
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR 60, and 29
CFR 1625-1627. The contracting agency and the FHWA have
the authority and the responsibility to ensure compliance with
Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix
A, with appropriate revisions to conform to the U.S.
Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment
opportunity (EEO) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (28 CFR 35,
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27)
and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23
U.S.C. 140 shall constitute the EEO and specific affirmative
action standards for the contractor's project activities under



this contract. The provisions of the Americans with Disabilities
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR
35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific
requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract.

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color,
national origin, age or disability. Such action shall include:
employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or
other forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-
job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
so.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who
are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEQ Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be
followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are



applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. Actions by
the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. Inthe event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national
origin, age or disability; making full efforts to obtain qualified
and/or qualifiable minorities and women. The failure of a union
to provide sufficient referrals (even though it is obligated to
provide exclusive referrals under the terms of a collective
bargaining agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar

with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established there
under. Employers must provide reasonable accommodation in
all employment activities unless to do so would cause an
undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex,
national origin, age or disability in the selection and retention
of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary
and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State
DOT's U.S. DOT-approved DBE program are incorporated by
reference.

b. The contractor or subcontractor shall not discriminate on
the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and
administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the contracting agency
deems appropriate.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project, indicating the number of minority, women, and
non-minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor



will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

1. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of
$10,000 or more.

The contractor must ensure that facilities provided for
employees are provided in such a manner that segregation on
the basis of race, color, religion, sex, or national origin cannot
result. The contractor may neither require such segregated
use by written or oral policies nor tolerate such use by
employee custom. The contractor's obligation extends further
to ensure that its employees are not assigned to perform their
services at any location, under the contractor's control, where
the facilities are segregated. The term "facilities" includes
waiting rooms, work areas, restaurants and other eating areas,
time clocks, restrooms, washrooms, locker rooms, and other
storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate
or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size). The
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid
highway. This excludes roadways functionally classified as
local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 “Contract provisions and
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions

of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is utilized in the area by the
construction industry; and

(iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and
so advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an
authorized representative, will issue a determination within
30 days of receipt and so advise the contracting officer or



will notify the contracting officer within the 30-day period that
additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination
or shall pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-

Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee (
e.g., the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm
or its successor site. The prime contractor is responsible for
the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency..

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under §5.5 (a)(3)(ii) of
Regulations, 29 CFR part 5, the appropriate information is
being maintained under 85.5 (a)(3)(i) of Regulations, 29
CFR part 5, and that such information is correct and
complete;

(i) That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR
part 3;

(iii) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.



(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of
title 31 of the United States Code.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may
be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, or if a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State
Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
program shall be observed.

Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly

rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the
corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.



d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section IV.
The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of
the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising
out of the labor standards provisions of this contract shall not
be subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures
of the Department of Labor set forth in 29 CFR parts 5, 6, and
7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY
STANDARDS ACT

The following clauses apply to any Federal-aid construction
contract in an amount in excess of $100,000 and subject to the
overtime provisions of the Contract Work Hours and Safety
Standards Act. These clauses shall be inserted in addition to
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As
used in this paragraph, the terms laborers and mechanics
include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated
damages. Inthe event of any violation of the clause set forth
in paragraph (1.) of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph (1.) of this section, in the sum of $10 for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this
section.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraph (1.)
through (4.) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs (1.) through (4.) of this
section.



VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” refers
to workers employed or leased by the prime contractor, and
equipment owned or rented by the prime contractor, with or
without operators. Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor,
agents of the prime contractor, or any other assignees. The
term may include payments for the costs of hiring leased
employees from an employee leasing firm meeting all relevant
Federal and State regulatory requirements. Leased
employees may only be included in this term if the prime
contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Iltems" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract.

2. The contract amount upon which the requirements set forth
in paragraph (1) of Section VI is computed includes the cost of
material and manufactured products which are to be
purchased or produced by the contractor under the contract
provisions.

3. The contractor shall furnish (a) a competent superintendent
or supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is

evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is
not applicable to design-build contracts; however, contracting
agencies may establish their own self-performance
requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicableto all Federal-aid
construction contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The
contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract.

2. Itis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary
of Labor, in accordance with Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40
U.S.C.3704).

VIII. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicableto all Federal-aid
construction contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:



"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to
be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 1, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this
contract, or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the
performance of this contract is not prohibited from receiving an
award due to a violation of Section 508 of the Clean Water Act
or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be
included the requirements of paragraph (1) of this Section X in
every subcontract, and further agrees to take such action as
the contracting agency may direct as a means of enforcing
such requirements.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this

covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances.

e. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. “First Tier Covered
Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such
as the prime or general contract). “Lower Tier Covered
Transactions” refers to any covered transaction under a First
Tier Covered Transaction (such as subcontracts). “First Tier
Participant” refers to the participant who has entered into a
covered transaction with a grantee or subgrantee of Federal
funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.




i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j- Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.

* ok ok kK

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency;

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which
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this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances.

d. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. You may contact the person to
which this proposal is submitted for assistance in obtaining a
copy of those regulations. “First Tier Covered Transactions”
refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered
Transaction (such as subcontracts). “First Tier Participant”
refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds
(such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the



department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment.

* k k k%

Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

* %k k kx %

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.
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ATTACHMENT A - EMPLOYMENT AND MATERIALS
PREFERENCE FOR APPALACHIAN DEVELOPMENT
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS
ROAD CONTRACTS

This provision is applicable to all Federal-aid projects funded
under the Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor
undertaking to do work which is, or reasonably may be, done
as on-site work, shall give preference to qualified persons who
regularly reside in the labor area as designated by the DOL
wherein the contract work is situated, or the subregion, or the
Appalachian counties of the State wherein the contract work is
situated, except:

a. To the extent that qualified persons regularly residing in
the area are not available.

b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to
assure an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective
bargaining contract, provided that the number of nonresident
persons employed under this subparagraph (1c) shall not
exceed 20 percent of the total number of employees employed
by the contractor on the contract work, except as provided in
subparagraph (4) below.

2. The contractor shall place a job order with the State
Employment Service indicating (a) the classifications of the
laborers, mechanics and other employees required to perform
the contract work, (b) the number of employees required in
each classification, (c) the date on which the participant
estimates such employees will be required, and (d) any other
pertinent information required by the State Employment
Service to complete the job order form. The job order may be
placed with the State Employment Service in writing or by
telephone. If during the course of the contract work, the
information submitted by the contractor in the original job order
is substantially modified, the participant shall promptly notify
the State Employment Service.

3. The contractor shall give full consideration to all qualified
job applicants referred to him by the State Employment
Service. The contractor is not required to grant employment to
any job applicants who, in his opinion, are not qualified to
perform the classification of work required.

4. If, within one week following the placing of a job order by
the contractor with the State Employment Service, the State
Employment Service is unable to refer any qualified job
applicants to the contractor, or less than the number
requested, the State Employment Service will forward a
certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the
contractor's permanent project records. Upon receipt of this
certificate, the contractor may employ persons who do not
normally reside in the labor area to fill positions covered by the
certificate, notwithstanding the provisions of subparagraph (1c)
above.

5. The provisions of 23 CFR 633.207(e) allow the
contracting agency to provide a contractual preference for the
use of mineral resource materials native to the Appalachian
region.

12

6. The contractor shall include the provisions of Sections 1
through 4 of this Attachment A in every subcontract for work
which is, or reasonably may be, done as on-site work.



Non-discrimination Provisions

During the performance of this contract, the contractor, for itself, its assignees, and
successors in interest (hereinafter referred to as the "'contractor') agrees as follows:

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply
with the Acts and the Regulations relative to Non-discrimination in Federally-assisted programs
of the U.S. Department of Transportation, Federal Highway Administration, as they may be
amended from time to time, which are herein incorporated by reference and made a part of this
contract.

2. Non-discrimination: The contractor, with regard to the work performed by it during the
contract, will not discriminate on the grounds of race, color, or national origin in the selection and
retention of subcontractors, including procurements of materials and leases of equipment. The
contractor will not participate directly or indirectly in the discrimination prohibited by the Acts
and the Regulations, including employment practices when the contract covers any activity,
project, or program set forth in Appendix B of 49 CFR Part 21.

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In
all solicitations, either by competitive bidding, or negotiation made by the contractor for work to
be performed under a subcontract, including procurements of materials, or leases of equipment,
each potential subcontractor or supplier will be notified by the contractor of the contractor's
obligations under this contract and the Acts and the Regulations relative to Non-discrimination on
the grounds of race, color, or national origin.

4. Information and Reports: The contractor will provide all information and reports required by
the Acts, the Regulations, and directives issued pursuant thereto and will permit access to its books,
records, accounts, other sources of information, and its facilities as may be determined by the
Recipient or the Federal Highway Administration to be pertinent to ascertain compliance with such
Acts, Regulations, and instructions. Where any information required of a contractor is in the
exclusive possession of another who fails or refuses to furnish the information, the contractor will
so certify to the Recipient or the Federal Highway Administration, as appropriate, and will set
forth what efforts it has made to obtain the information.

5. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non-
discrimination provisions of this contract, the Recipient will impose such contract sanctions as it
or the Federal Highway Administration may determine to be appropriate, including, but not limited
to:

a. Withholding payments to the contractor under the contract until the contractor
complies; and/or
b. Cancelling, terminating, or suspending a contract, in whole or in part.
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6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one
through six in every subcontract, including procurements of materials and leases of equipment,
unless exempt by the Acts, the Regulations and directives issued pursuant thereto. The contractor
will take action with respect to any subcontract or procurement as the Recipient or the Federal
Highway Administration may direct as a means of enforcing such provisions including sanctions
for noncompliance. Provided, that if the contractor becomes involved in, or is threatened with
litigation by a subcontractor, or supplier because of such direction, the contractor may request the
Recipient to enter into any litigation to protect the interests of the Recipient. In addition, the
contractor may request the United States to enter into the litigation to protect the interests of the
United States.

During the performance of this contract, the contractor, for itself, its assignees, and
successors in interest (hereinafter referred to as the ""contractor'") agrees to comply with the
following non-discrimination statutes and authorities; including but not limited to:

Pertinent Non-Discrimination Authorities:

e Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits
discrimination on the basis of race, color, national origin); and 49 CFR Part 21.

e The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,
(42 U.S.C. 8§ 4601), (prohibits unfair treatment of persons displaced or whose property has
been acquired because of Federal or Federal-aid programs and projects);

e Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on
the basis of sex);

e Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended,
(prohibits discrimination on the basis of disability); and 49 CFR Part 27;

e The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits
discrimination on the basis of age);

e Airport and Airway Improvement Act of 1982, (49 USC 8§ 471, Section 47123), as
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);

e The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage
and applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act
of 1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of
the terms "programs or activities" to include all of the programs or activities of the Federal-
aid recipients, sub-recipients and contractors, whether such programs or activities are
Federally funded or not);

e Titles Il and IIl of the Americans with Disabilities Act, which prohibit discrimination on
the basis of disability in the operation of public entities, public and private transportation
systems, places of public accommodation, and certain testing entities (42 U.S.C. 88 12131-
12189) as implemented by Department of Transportation regulations at 49 C.F.R. parts 37
and 38;

e The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);
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Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures Non-discrimination against
minority populations by discouraging programs, policies, and activities with
disproportionately high and adverse human health or environmental effects on minority
and low-income populations;

Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of Limited English proficiency (LEP). To ensure compliance with
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful access
to your programs (70 Fed. Reg. at 74087 to 74100);

Title 1X of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).
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SEPTEMBER 2002

NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE
EQUAL EMPLOYMENT OPPORTUNITY (EXECUTIVE ORDER 11246)

1 The Offeror's or Bidder's attention is called to the "Employment Practices’ and "Equa
Opportunity Clause" set forth in the Required Contract Provisions, FHWA 1273.

2. The gods and timetables for minority and female participation expressed in percentage
terms for the contractor's aggregate work force in each trade, on al construction work in the
covered areg, are asfollows:

Goalsfor Minarity Participation for Fach Trade:

_County % _County % _ _County %
Adams 17 lowa 17 Polk 22
Ashland 12 Iron 12 Portage 0.6
Barron 0.6 Jackson 0.6 Price 0.6
Bayfield 12 Jefferson 7.0 Racine 8.4
Brown 13 Juneau 0.6 Richland 17
Buffdo 0.6 Kenosha 3.0 Rock 31
Burnett 22 Kewalnee 1.0 Rusk 0.6
Calumet 09 LaCrosse 0.9 St Croix 29
Chippewa 05 Lafayette 05 Sauk 17
Clark 0.6 Langlade 0.6 Sawyer 0.6
Columbia 17 Lincoln 0.6 Shawano 10
Crawford 05 Manitowoc 1.0 Sheboygan 7.0
Dane 2.2 Marathon 0.6 Taylor 0.6
Dodge 7.0 Marinette 1.0 Trempeaeau 0.6
Door 10 Marguette 1.7 Vernon 0.6
Douglas 10 Menominee 1.0 Vilas 0.6
Dunn 0.6 Milwaukee 8.0 Walworth 7.0
Eau Claire 05 Monroe 0.6 Washburn 0.6
Florence 10 Oconto 1.0 Washington 8.0
Fond du Lac 1.0 Oneida 0.6 Waukesha 8.0
Forest 10 Outagamie 0.9 Waupaca 10
Grant 05 Ozaukee 8.0 Waushara 1.0
Green 17 Pepin 0.6 Winnebago 0.9
Green Lake 10 Pierce 2.2 Wood 0.6
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Goalsfor female participation for each trade: 6.9%

These goals are applicable to al the contractor's construction work, (whether or not it is
federal or federally assisted), performed in the covered area. If the contractor performs
construction work in the geographical arealocated outside of the covered areg, it shall apply
the goals established for such geographical area where the work is actualy performed.
With regard to this second area, the contractor also is subject to the goals for both its
federally involved and nonfederally involved construction.

The contractor's compliance with the Executive Order and the Regulations in 41 CFR Part
60-4 shal be based on its implementation of the Equal Opportunity Clause, specific
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a),
and its efforts to meet the goals. The hours of minority and female employment and
training must be substantially uniform throughout the length of the contract, and in each
trade, and the contractor shall make a good faith effort to employ minorities and women
evenly on each of its projects. The transfer of minority or female employees or trainees
from contractor to contractor or from project to project for the sole purpose of meeting the
contractor's goals shall be a violation of the contract, the Executive Order and the
Regulationsin 41 CFR Part 60-4. Compliance with the goals will be measured against the
total work hours performed.

The contractor shall provide written notification to the Director of the Office of Federa
Contract Compliance Programs within ten (10) working days of award of any construction
subcontract in excess of $10,000.00 at any tier for construction work under the contract
resulting from this solicitation. The notification shall list the name, address and telephone
number of the subcontractor, employer identification number of the subcontractor;
estimated dollar amount of the subcontract; estimated starting and completion dates of the
subcontract; and the geographical areain which the subcontract is to be performed.

Asreferred to in this section, the Director means:

Director

Office of Federa Contract Compliance Programs
Ruess Federa Plaza

310 W. Wisconsin Ave., Suite 1115

Milwaukee, W1 53202

The "Employer Identification Number" means the Federal Social Security number used on
the Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941.

As used in this notice, and in the contract resulting from solicitation, the "covered area’ is
the county(ies) in Wisconsin to which this proposal applies.
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APRIL 2013
ADDITIONAL FEDERAL-AID PROVISIONS

NOTICE TO ALL BIDDERS

To report bid rigging activities call:
1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free "hotline™
Monday through Friday, 8:00 a.m. to 5:00 p.m., Eastern Time. Anyone with knowledge of
possible bid rigging, bidding collusion, or other fraudulent activities should use the
"hotline" to report such activities.

The "hotline™ is part of the DOT's continuing effort to identify and investigate highway
construction contract fraud and abuse and is operated under the direction of the DOT
Inspector General. All information will be treated confidentially and caller anonymity will
be respected.
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Effective August 2015 letting

BUY AMERICA PROVISION

All steel and iron materials permanently incorporated in this project shall be domestic
products and all manufacturing and coating processes for these materials from smelting
forward in the manufacturing process must have occurred within the United States. Coating
includes epoxy coating, galvanizing, painting and any other coating that protects or enhances
the value of a material subject to the requirements of Buy America. The exemption of this
requirement is the minimal use of foreign materials if the total cost of such material
permanently incorporated in the product does not exceed one-tenth of one percent (1/10 of
1%) of the total contract cost or $2,500.00, whichever is greater. For purposes of this
paragraph, the cost is that shown to be the value of the subject products as they are delivered
to the project. The contractor shall take actions and provide documentation conforming to
CMM 2-28.5 to ensure compliance with this “Buy America” provision.

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf

Upon completion of the project certify to the engineer, in writing using department form
WS4567, that all steel, iron, and coating processes for steel or iron incorporated into the
contract work conform to these "Buy America" provisions. Attach a list of exemptions and
their associated costs to the certification form. Department form WS4567 is available at:

https://wisconsindot.gov/hcciDocs/contracting-info/ws4567.doc
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Effective February 2016 letting

Cargo Preference Act Requirement
All Federal-aid projects shall comply with 46 CFR 381.7 (a) — (b) as follows:

(a) Agreement Clauses. “Use of United States-flag vessels:"

(1) Pursuant to Pub. L. 664 (43 U.S.C. 1241(b)) at least 50 percent of any equipment, materials or
commodities procured, contracted for or otherwise obtained with funds granted, guaranteed, loaned, or
advanced by the U.S. Government under this agreement, and which may be transported by ocean vessel,
shall be transported on privately owned United States-flag commercial vessels, if available.

(2) Within 20 days following the date of loading for shipments originating within the United States or within
30 working days following the date of loading for shipments originating outside the United States, a legible
copy of a rated, ‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described
in paragraph (a)(1) of this section shall be furnished to both the Contracting Officer (through the prime
contractor in the case of subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market
Development, Maritime Administration, Washington, DC 20590.”

(b) Contractor and Subcontractor Clauses. “Use of United States-flag vessels: The contractor agrees—*

(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross
tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever
shipping any equipment, material, or commaodities pursuant to this contract, to the extent such vessels are
available at fair and reasonable rates for United States-flag commercial vessels.

(2) To furnish within 20 days following the date of loading for shipments originating within the United States
or within 30 working days following the date of loading for shipments originating outside the United States,
a legible copy of a rated, ‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo
described in paragraph (b) (1) of this section to both the Contracting Officer (through the prime contractor
in the case of subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market
Development, Maritime Administration, Washington, DC 20590.

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this
contract.



Effective with December 2017 Letting

WISCONSIN DEPARTMENT OF TRANSPORTATION
DIVISION OF TRANSPORTATION AND SYSTEM DEVELOPMENT

SUPPLEMENTAL REQUIRED CONTRACT PROVISIONS
FOR PROJECTS WITH FEDERAL AID

PREVAILING WAGE RATES

The attached U.S. Department of Labor (Davis-Bacon Minimum Wage Rates)
furnishes the minimum prevailing wage rates pursuant to the Davis-Bacon and
Related Acts. The wage rates shown are the minimum rates required by the contract
to be paid during its life, however this is not a representation that labor can be
obtained at these rates. Itis the responsibility of bidders to inform themselves as to
the local labor conditions and prospective changes or adjustments of wage rates.
No increase in the contract price will be allowed or authorized on account of the
payment of wage rates in excess of those listed herein.

COVERAGE OF TRUCK DRIVERS

Truck drivers are covered by Davis-Bacon Minimum Wage Rates in the following
circumstances:
Drivers of a contractor or subcontractor for time spent working on the site
of the work.
Drivers of a contractor or subcontractor for time spent loading and/or
unloading materials and supplies on the site of the work, if such time is
not de minimis. https://www.dol.gov/whd/FOH/FOH_Ch15.pdf
Truck drivers transporting materials or supplies between a facility that is
deemed part of the site of the work and the actual construction site.
Truck drivers transporting portions of the building or work between a site
established specifically for the performance of the contract where a
significant portion of such building or work is constructed and the physical
place where the building or work called for in the contract will remain.

Truck drivers are not covered by Davis-Bacon Minimum Wage Rates in the

following circumstances:
Material delivery truck drivers while off the site of the work.
Drivers of a contractor or subcontractor traveling between a Davis-Bacon
job and a commercial supply facility while they are off the site of the
work.”
Truck drivers whose time spent on the site of the work is de minimis, such
as only a few minutes at a time merely to pick up or drop off materials or
supplies.

Details are available online at:

https://www.dol.gov/whd/recovery/pwrb/Tab9.pdf
https://wisconsindot.qgov/Pages/doing-bus/civil-rights/labornwage/trckng.aspx
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POSTINGS AT THE SITE OF THE WORK

In addition to the required postings furnished by the department, the contractor shall
post the following in at least one conspicuous and accessible place at the site of
work:

a. A copy of the contractor's Equal Employment Opportunity Policy.

All required documents shall be posted by the first day of work and be accurate and
complete. Postings must be readable, in an area where they will be noticed, and
maintained until the last day of work.

RESOURCES

Required information regarding compliance with federal provisions is found in the
following resources:

FHWA-1273 included in this contract

U.S. Department of Labor Prevailing Wage Resource Book

U.S. Department of Labor Field Operations Handbook

U.S. Code of Federal Regulations

Any applicable law, Act, or Executive Order enacted by the federal

government at the time of the letting of this contract
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"General Decision Number: WI20200010 ©02/28/2020
Superseded General Decision Number: WI20190010
State: Wisconsin

Construction Type: Highway

Counties: Wisconsin Statewide.

HIGHWAY, AIRPORT RUNWAY & TAXIWAY CONSTRUCTION PROJECTS (does
not include bridges over navigable waters; tunnels; buildings
in highway rest areas; and railroad construction)

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.80 for calendar year 2020 applies to all contracts
subject to the Davis-Bacon Act for which the contract is
awarded (and any solicitation was issued) on or after January
1, 2015. If this contract is covered by the EO, the contractor
must pay all workers in any classification listed on this wage
determination at least $10.80 per hour (or the applicable wage
rate listed on this wage determination, if it is higher) for
all hours spent performing on the contract in calendar year
2020. If this contract is covered by the EO and a
classification considered necessary for performance of work on
the contract does not appear on this wage determination, the
contractor must pay workers in that classification at least the
wage rate determined through the conformance process set forth
in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate,if it is
higher than the conformed wage rate). The EO minimum wage rate
will be adjusted annually. Please note that this EO applies to
the above-mentioned types of contracts entered into by the
federal government that are subject to the Davis-Bacon Act
itself, but it does not apply to contracts subject only to the
Davis-Bacon Related Acts, including those set forth at 29 CFR
5.1(a)(2)-(60). Additional information on contractor
requirements and worker protections under the EO is available
at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 01/03/2020
1 01/24/2020
2 02/28/2020

BRWIOOO1-002 06/03/2019

CRAWFORD, JACKSON, IJUNEAU, LA CROSSE, MONROE, TREMPEALEAU, AND
VERNON COUNTIES



Rates Fringes

BRWIOOO2-002 06/01/2019

ASHLAND, BAYFIELD, DOUGLAS, AND IRON COUNTIES

BRWIGOO2-005 06/01/2019

ADAMS, ASHLAND, BARRON, BROWN, BURNETT, CALUMET, CHIPPEWA,
CLARK, COLUMBIA, DODGE, DOOR, DUNN, FLORENCE, FOND DU LAC,
FOREST, GREEN LAKE, IRON, JEFFERSON, KEWAUNEE, LANGLADE,
LINCOLN, MANITOWOC, MARATHON, MARINETTE, MARQUETTE, MENOMINEE,
OCONTO, ONEIDA, OUTAGAMIE, POLK, PORTAGE, RUSK, ST CROIX, SAUK,
SHAWANO, SHEBOYGAN, TAYLOR, VILAS, WALWORTH, WAUPACA, WAUSHARA,
WINNEBAGO, AND WOOD COUNTIES

Rates Fringes
CEMENT MASON/CONCRETE FINISHER...$ 35.51 23.37
‘BRUIO003-002 06/03/209
BROWN, DOOR, FLORENCE, KEWAUNEE, MARINETTE, AND OCONTO COUNTIES
Rates Fringes

BRWIOOO4-002 06/01/2019

KENOSHA, RACINE, AND WALWORTH COUNTIES

BRWIOOO6-002 06/01/2019

ADAMS, CLARK, FOREST, LANGLADE, LINCOLN, MARATHON, MENOMINEE,
ONEIDA, PORTAGE, PRICE, TAYLOR, VILAS AND WOOD COUNTIES



Rates Fringes
BRWIPOO7-002 06/03/2019

GREEN, LAFAYETTE, AND ROCK COUNTIES

BRWIPOO8-002 06/01/2019
MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES
Rates Fringes
BRWIPO11-002 06/03/2019
CALUMET, FOND DU LAC, MANITOWOC, AND SHEBOYGAN COUNTIES
Rates Fringes
BRWIPO19-002 06/03/2019

BARRON, BUFFALO, BURNETT, CHIPPEWA, DUNN, EAU CLAIRE, PEPIN,
PIERCE, POLK, RUSK, ST. CROIX, SAWYER AND WASHBURN COUNTIES

Rates Fringes
BRICKLAYER. ...t iiii i iiiiieennnn $ 33.40 24.68
‘BRUIG034-002 06/03/209
COLUMBIA AND SAUK COUNTIES

Rates Fringes
BRICKLAYER. ...t iiiiii i iiiennnns $ 35.56 24.23

CARPOO87-001 05/01/2016

BURNETT (W. of Hwy 48), PIERCE (W. of Hwy 29), POLK (W. of Hwys
35, 48 & 65), AND ST. CROIX (W. of Hwy 65) COUNTIES



Rates Fringes

CARPO252-002 06/01/2016

ADAMS,  BARRON, BAYFIELD (Eastern 2/3), BROWN, BUFFALO,
BURNETT (E. of Hwy 48), CALUMET, CHIPPEWA, CLARK, COLUMBIA,
CRAWFORD, DANE, DODGE, DOOR, DUNN, EAU CLAIRE, FLORENCE (except
area bordering Michigan State Line), FOND DU LAC, FOREST,
GRANT, GREEN, GREEN LAKE, IOWA, IRON, JACKSON, JEFFERSON,
JUNEAU, KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE, LINCOLN,
MANITOWOC, MARATHON, MARINETTE (except N.E. corner), MARQUETTE,
MENOMINEE, MONROE, OCONTO, ONEIDA, OUTAGAMIE, PEPIN, PIERCE (E.
of Hwys 29 & 65), POLK (E. of Hwys 35, 48 & 65), PORTAGE,
PRICE, RICHLAND, ROCK, RUSK, SAUK, SAWYER, SHAWANO, SHEBOYGAN,
ST CROIX (E. of Hwy 65), TAYLOR, TREMPEALEAU, VERNON, VILAS,
WALWORTH, WASHBURN, WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD
COUNTIES

Rates Fringes
CARPENTER
CARPENTER........ ... $ 33.56 18.00
MILLWRIGHT.....ovvviiinnnnnn $ 35.08 18.35
PILEDRIVER......cvvvviinnn $ 34.12 18.00
CARPO252-010 06/01/2016
ASHLAND COUNTY
Rates Fringes
Carpenters
Carpenter......coeveeeeeenn. $ 33.56 18.00
Millwright.................. $ 35.08 18.35
Pile Driver.......c.ccevvvunn. $ 34.12 18.00

CARPO264-003 06/01/2016
KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WAUKESHA, AND WASHINGTON
COUNTIES

Rates Fringes

CARPENTER. ...t $ 35.78 22.11



CARPO361-004 05/01/2018
BAYFIELD (West of Hwy 63) AND DOUGLAS COUNTIES
Rates Fringes
CARP2337-001 06/01/2016
ZONE A: MILWAUKEE, OZAUKEE, WAUKESHA AND WASHINGTON

ZONE B: KENOSHA & RACINE

Rates Fringes
PILEDRIVERMAN
ZoNe Attt $ 31.03 22.69
Zone B..iviiiiiiiiiiiiiians $ 31.03 22.69

ELECO014-002 06/03/2019

ASHLAND, BARRON, BAYFIELD, BUFFALO, BURNETT, CHIPPEWA, CLARK
(except Maryville, Colby, Unity, Sherman, Fremont, Lynn &
Sherwood), CRAWFORD, DUNN, EAU CLAIRE, GRANT, IRON, JACKSON, LA
CROSSE, MONROE, PEPIN, PIERCE, POLK, PRICE, RICHLAND, RUSK, ST
CROIX, SAWYER, TAYLOR, TREMPEALEAU, VERNON, AND WASHBURN
COUNTIES

Rates Fringes
Electricians:.....covvviiinn. $ 35.59 20.87
‘ELEcoo14-oe7 o6/03/200
REMAINING COUNTIES
Rates Fringes
Teledata System Installer
Installer/Technician........ $ 27.25 14.34

Low voltage construction, installation, maintenance and
removal of teledata facilities (voice, data, and video)
including outside plant, telephone and data inside wire,
interconnect, terminal equipment, central offices, PABX,
fiber optic cable and equipment, micro waves, V-SAT,



bypass, CATV, WAN (wide area networks), LAN (local area
networks), and ISDN (integrated systems digital network).

ELEC@127-002 06/01/2019
KENOSHA COUNTY
Rates Fringes

Electricians:....veeiieieenenenn. $ 40.49 30%+12.07

ELEC@158-002 06/03/2019

BROWN, DOOR, KEWAUNEE, MANITOWOC (except Schleswig),
MARINETTE(Wausuakee and area South thereof), OCONTO, MENOMINEE
(East of a ine 6 miles West of the West boundary of Oconto
County), SHAWANO (Except Area North of Townships of Aniwa and
Hutchins) COUNTIES

Rates Fringes

Electricians:. ... $ 33.52 29.75%+10.26

ELEC@159-003 06/01/2019

COLUMBIA, DANE, DODGE (Area West of Hwy 26, except Chester and
Emmet Townships), GREEN, LAKE (except Townships of Berlin,
Seneca, and St. Marie), IOWA, MARQUETTE (except Townships of
Neshkoka, Crystal Lake, Newton, and Springfield), and SAUK
COUNTIES

Rates Fringes

ELEC@219-004 06/01/2016

FLORENCE COUNTY (Townships of Aurora, Commonwealth, Fern,
Florence and Homestead) AND MARINETTE COUNTY (Township of
Niagara)

Rates Fringes
Electricians:

Electrical contracts over
$180,000. ...ttt $ 32.38 18.63



Electrical contracts under
$180,000. ...ttt $ 30.18 18.42

ELECO242-005 05/16/2018

DOUGLAS COUNTY

ELECO388-002 06/03/2019
ADAMS, CLARK (Colby, Freemont, Lynn, Mayville, Sherman,
Sherwood, Unity), FOREST, JUNEAU, LANGLADE, LINCOLN, MARATHON,
MARINETTE (Beecher, Dunbar, Goodman & Pembine), MENOMINEE (Area
West of a line 6 miles West of the West boundary of Oconto

County), ONEIDA, PORTAGE, SHAWANO (Aniwa and Hutchins), VILAS
AND WOOD COUNTIES

Rates Fringes
Electricians:......ccoviiiiinnn. $ 33.56 26%+11.01
‘ELEcosse-e02 e1/e1/2020
RACINE COUNTY (Except Burlington Township)

Rates Fringes
‘ELEcoaos-e05 @6/e1/209
MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
‘ELECoaos-e0s @6/61/209
CALUMET (Township of New Holstein), DODGE (East of Hwy 26

including Chester Township), FOND DU LAC, MANITOWOC
(Schleswig), and SHEBOYGAN COUNTIES

Rates Fringes



ELEC@494-013 06/01/2019

DODGE (East of Hwy 26 including Chester Twp, excluding Emmet
Twp), FOND DU LAC (Except Waupuin), MILWAUKEE, OZAUKEE,
MANITOWOC (Schleswig), WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
Sound & Communications
Installer.....coveviienenennn $ 20.53 18.13
Technician.....ovveeeieenn. $ 30.18 19.58

Installation, testing, maintenance, operation and servicing
of all sound, intercom, telephone interconnect, closed
circuit TV systems, radio systems, background music
systems, language laboratories, electronic carillion,
antenna distribution systems, clock and program systems and
low-voltage systems such as visual nurse call, audio/visual
nurse call systems, doctors entrance register systems.
Includes all wire and cable carrying audio, visual, data,
light and radio frequency signals. Includes the
installation of conduit, wiremold, or raceways in existing
structures that have been occupied for six months or more
where required for the protection of the wire or cable, but
does not mean a complete conduit or raceway system. work
covered does not include the installation of conduit,
wiremold or any raceways in any new construction, or the
installation of power supply outlets by means of which
external electric power is supplied to any of the foregoing
equipment or products

ELECO577-003 06/01/2019

CALUMET (except Township of New Holstein), GREEN LAKE (N. part
including Townships of Berlin, St Marie, and Seneca), MARQUETTE
(N. part including Townships of Crystal Lake, Neshkoro, Newton,
and Springfield), OUTAGAMIE, WAUPACA, WAUSHARA, AND WINNEBAGO
COUNTIES

Rates Fringes

Electricians:....veeeinieieenenn. $ 33.15 28.50%+10.00

ELEC@890-003 06/01/2019



DODGE (Emmet Township only), GREEN, JEFFERSON, LAFAYETTE,
RACINE (Burlington Township), ROCK AND WALWORTH COUNTIES

Rates Fringes
Electricians:.....cvvviiinnn. $ 35.91 25.95%+10.83
* ELECO953-001 06/02/2019
Rates Fringes
Line Construction:
(1) Lineman........ccvvunn.. $ 47.53 21.43
(2) Heavy Equipment
Operator.....ccvviinninnnnnns $ 42.78 19.80
(3) Equipment Operator...... $ 38.02 18.40
(4) Heavy Groundman Driver..$ 33.27 16.88
(5) Light Groundman Driver..$ 30.89 16.11
(6) Groundsman.............. $ 26.14 14.60
ENGIQ139-005 06/03/2019
Rates Fringes
Power Equipment Operator
Group 1....iieeinnnnnnnnnnnn $ 41.17 23.03
GrOUP 2.t iiinnnnnnnnoonnnnns $ 40.67 23.03
(¢ oo 0] o I J A $ 40.17 23.03
GrOoUP 4.viiiniiinnnneennnnns $ 39.91 23.03
Group 5.....iiiiiiiiia., $ 39.62 23.03
GPrOUP B.vevnnnnnnnnnnennnnns $ 33.72 23.03

HAZARDOUS WASTE PREMIUMS:

EPA Level ""A"" protection - $3.00 per hour
EPA Level ""B"" protection - $2.00 per hour
EPA Level ""C"" protection - $1.00 per hour

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1: Cranes, tower cranes, and derricks with or without
attachments with a lifting capacity of over 100 tons; or
cranes, tower cranes, and derricks with boom, leads and/or
jib lengths measuring 176 feet or longer.

GROUP 2: Cranes, tower cranes and derricks with or without
attachments with a lifting capacity of 100 tons or less; or
cranes, tower cranes, and derricks with boom, leads, and/or
jibs lengths measuring 175 feet or under and Backhoes
(excavators) weighing 130,000 lbs and over; caisson rigs;



pile driver; dredge operator; dredge engineer; Boat Pilot.

GROUP 3: Mechanic or welder - Heavy duty equipment; cranes
with a lifting capacity of 25 tons or under; concrete
breaker (manual or remote); vibratory/sonic concrete
breaker; concrete laser screed; concrete slipform paver;
concrete batch plant operator; concrete pvt. spreader -
heavy duty (rubber tired); concrete spreader & distributor;
automatic subgrader (concrete); concrete grinder & planing
machine; concrete slipform curb & gutter machine; slipform
concrete placer; tube finisher; hydro blaster (10,000 psi &
over); bridge paver; concrete conveyor system; concrete
pump; Rotec type Conveyor; stabilizing mixer
(self-propelled); shoulder widener; asphalt plant engineer;
bituminious paver; bump cutter & grooving machine; milling
machine; screed (bituminous paver); asphalt heater, planer
& scarifier; Backhoes (excavators) weighing under 130,000
lbs; grader or motor patrol; tractor (scraper, dozer,
pusher, loader); scraper - rubber tired (single or twin
engine); endloader; hydraulic backhoe (tractor type);
trenching machine; skid rigs; tractor, side boom (heavy);
drilling or boring machine (mechanical heavy); roller over
5 tons; percussion or rotary drilling machine; air track;
blaster; loading machine (conveyor); tugger; boatmen;
winches & A-frames; post driver; material hoist.

GROUP 4: Greaser, roller steel (5 tons or less); roller
(pneumatic tired) - self propelled; tractor (mounted or
towed compactors & light equipment); shouldering machine;
self- propelled chip spreader; concrete spreader; finishing
machine; mechanical float; curing machine; power subgrader;
joint sawer (multiple blade) belting machine; burlap
machine; texturing machine; tractor endloader (rubber
tired) - light; jeep digger; forklift; mulcher; launch
operator; fireman, environmental burner

GROUP 5: Air compressor; power pack; vibrator hammer and
extractor; heavy equipment, leadman; tank car heaters;
stump chipper; curb machine operator; Concrete
proportioning plants; generators; mudjack operator; rock
breaker; crusher or screening plant; screed (milling
machine); automatic belt conveyor and surge bin; pug mill
operator; Oiler, pump (over 3 inches); Drilling Machine
Tender.

GROUP 6: Off-road material hauler with or without ejector.

IRONOOO8-002 06/01/2019



BROWN, CALUMET, DOOR, FOND DU LAC, KEWAUNEE, MANITOWOC,
MARINETTE, OCONTO, OUTAGAMI, SHAWANO, SHEBOYGAN, AND WINNEBAGO
COUNTIES:

Rates Fringes
IRONWORKER. ..ttt v i iiiiiineeeiennn $ 35.07 27.62

Paid Holidays: New Year's Day, Memorial Day, July 4th, Labor
Day, Thanksgiving Day & Christmas Day.

IRONOOO8-003 06/01/2019

KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WALWORTH (N.E. 2/3),
WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
IRONWORKER. ...t v i iiiiiinieeiennn $ 37.12 27.87

Paid Holidays: New Year's Day, Memorial Day, July 4th, Labor
Day, Thanksgiving Day & Christmas Day.

IRON©383-001 06/01/2019

ADAMS, COLUMBIA, CRAWFORD, DANE, DODGE, FLORENCE, FOREST,
GRANT, GREENE, (Excluding S.E. tip), GREEN LAKE, IOWA,
JEFFERSON, JUNEAU, LA CROSSE, LAFAYETTE, LANGLADE, MARATHON,
MARQUETTE, MENOMINEE, MONROE, PORTAGE, RICHLAND, ROCK (Northern
area, vicinity of Edgerton and Milton), SAUK, VERNON, WAUPACA,
WAUSHARA, AND WOOD COUNTIES

Rates Fringes
TRONO498-005 06/01/2019
GREEN (S.E. 1/3), ROCK (South of Edgerton and Milton), and
WALWORTH (S.W. 1/3) COUNTIES:
Rates Fringes

TRONWORKER. .. e vviiiiiiiiiieien $ 40.25 40.53



TRON©512-008 0©6/03/2019
BARRON, BUFFALO, CHIPPEWA, CLARK, DUNN, EAU CLAIRE, JACKSON,

PEPIN, PIERCE, POLK, RUSK, ST CROIX, TAYLOR, AND TREMPEALEAU
COUNTIES

Rates Fringes
IRON@512-021 06/03/2019

ASHLAND, BAYFIELD, BURNETT, DOUGLAS, IRON, LINCOLN, ONEIDA,
PRICE, SAWYER, VILAS AND WASHBURN COUNTIES

Rates Fringes
IRONWORKER. . v vvvi it iiiiiiiiennn $ 33.19 29.40
LAB00113-002 06/03/2019
MILWAUKEE AND WAUKESHA COUNTIES
Rates Fringes
LABORER
Group L...iiiiiiinnneeeennns $ 29.02 21.92
GPrOUP 2. iitteennnnnnneannnns $ 29.17 21.92
GPrOUP 3.t iiiiiinnnnneennenns $ 29.37 21.92
(] oo U] o A $ 29.52 21.92
GroUP 5. iiiiiiiiinnneeennnns $ 29.67 21.92
GPOUP B.vvrrnennnnnnnnnnnnns $ 25.51 21.92

LABORERS CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator; Demolition Burning Torch
Laborer



GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster and Powderman

GROUP 6: Flagperson; traffic control person

LABO@113-003 06/03/2019

OZAUKEE AND WASHINGTON COUNTIES

Rates Fringes
LABORER
Group l....iieiiinnnnnnnnnns $ 28.27 21.92
GPOUP 2.t iiininnnnnnannennns $ 28.37 21.92
Group 3. ..t iiiiininienennnns $ 28.42 21.92
GrOoUP 4.viiinninnnnnaenenns $ 28.62 21.92
GPrOUP 5.vetiiiiinennnnannnnn $ 28.47 21.92
GPrOUDP B.ivevnnnnnnnnnnnnennns $ 25.36 21.92

LABORERS CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand

Operated);

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster; powderman

GROUP 6: Flagperson and Traffic Control Person

LABO@113-011 ©6/03/2019



KENOSHA AND RACINE COUNTIES

Rates Fringes
LABORER
Group 1.....ciiiiiiiiinnnnnn $ 28.08 21.92
GPOUP 2.t iiinnnnnnnnnonnnnns $ 28.23 21.92
Group 3. ..ttt ienennnns $ 28.43 21.92
GrOoUP 4. viiiniiiennnaennnnns $ 28.40 21.92
GPrOUP 5.vetiiiiinennnnnnnnns $ 28.73 21.92
GPrOUP B.ivevnnnnnnnnnnnnennns $ 25.22 21.92

LABORERS CLASSIFICATIONS:

GROUP 1: General laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator; Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster and Powderman

GROUP 6: Flagman; traffic control person

LAB00140-002 06/03/2019

ADAMS, ASHLAND, BARRON, BAYFIELD, BROWN, BUFFALO, BURNETT,
CALUMET, CHIPPEWA, CLARK, COLUMBIA, CRAWFORD, DODGE, DOOR,
DOUGLAS, DUNN, EAU CLAIRE, FLORENCE, FOND DU LAC, FOREST,
GRANT, GREEN, GREEN LAKE, IRON, JACKSON, JUNEAU, IOWA,
JEFFERSON, KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE, LINCOLN,
MANITOWOC, MARATHON, MARINETTE, MARQUETTE, MENOMINEE, MONROE,
OCONTO, ONEIDA, OUTAGAMIE, PEPIN, PIERCE, POLK, PORTAGE, PRICE,
RICHLAND, ROCK, RUSK, SAUK, SAWYER, SHAWANO, SHEBOYGAN, ST.
CROIX, TAYLOR, TREMPEALEAU, VERNON, VILLAS, WALWORTH, WASHBURN,
WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD COUNTIES



Rates Fringes

LABORER
Group L...iiiiiinnnneeennnns $ 32.84 17.54
GPrOUP 2. iitieennnnnnnnannnns $ 32.94 17.54
GPrOUP 3. iiiiiiinnnnnoeenenns $ 32.99 17.54
(] oo U] o I S $ 33.19 17.54
GroUP 5. iiiiiiiiinnneeennnns $ 33.04 17.54
GPrOUP B.vvviiennnnnnnnnnnnns $ 29.47 17.54

LABORER CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bitminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, Ironer, Smoother and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator, Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk and Pavement); Strike Off Man

GROUP 4: Line and Grade Secialist
GROUP 5: Blaster; powderman

GROUP 6: Flagperson; Traffic Control

LABOQ464-003 06/03/2019

DANE COUNTY

Rates Fringes
LABORER
Group 1....iieinnnnnnnnnnnn $ 33.12 17.54
GPOUP 2.t iiinnnnnnnnnonnenns $ 33.22 17.54
GPrOUP 3. iiiiiinnnnnnnennnns $ 33.27 17.54
GrOoUP 4. viiiniiinnnnaennnns $ 33.47 17.54
GPrOUP 5.vttiiiiinennnnnnnnns $ 33.32 17.54

GPrOUP B.ivevnnnnnnnnnnnnnnnns $ 29.47 17.54



LABORERS CLASSIFICATIONS:

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminious Worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator; Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster; Powderman

GROUP 6: Flagperson and Traffic Control Person

PAINO106-008 05/01/2017

ASHLAND, BAYFIELD, BURNETT, AND DOUGLAS COUNTIES

Rates Fringes
Painters:
New:
Brush, Roller.............. $ 30.33 17.27
Spray, Sandblast, Steel....$ 30.93 17.27
Repaint:
Brush, Roller.............. $ 28.83 17.27
Spray, Sandblast, Steel $ 29.43 17.27
PAINO108-002 06/01/2019
RACINE COUNTY
Rates Fringes
Painters:
Brush, Roller............... $ 36.08 20.36

Spray & Sandblast........... $ 37.08 20.36



PAING259-002 05/01/2008
BARRON, CHIPPEWA, DUNN, EAU CLAIRE, PEPIN, PIERCE, POLK, RUSK,
SAWYER, ST. CROIX, AND WASHBURN COUNTIES

Rates Fringes
PAIN©G259-004 05/01/2015
BUFFALO, CRAWFORD, JACKSON, LA CROSSE, MONROE, TREMPEALEAU, AND

VERNON COUNTIES

Rates Fringes

PAINOG781-002 06/01/2019

JEFFERSON, MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
Painters:
Bridge....ovveiiiiiiiiinnnn. $ 33.30 23.86
Brush. ...ttt $ 32.95 23.86
Spray & Sandblast........... $ 33.70 23.86

PAINOG802-002 06/01/2019

COLUMBIA, DANE, DODGE, GRANT, GREEN, IOWA, LAFAYETTE, RICHLAND,
ROCK, AND SAUK COUNTIES

Rates Fringes
PAINTER
Brush...ooviiiiiiiiiennnnnn, $ 30.93 18.44
PREMIUM PAY:
Structural Steel, Spray, Bridges = $1.00 additional per

hour.

PAINOG802-003 06/01/2019

ADAMS, BROWN, CALUMET, CLARK, DOOR, FOND DU LAC, FOREST, GREEN



LAKE, IRON, JUNEAU, KEWAUNEE, LANGLADE, LINCOLN, MANITOWOC,
MARATHON, MARINETTE, MARQUETTE, MENOMINEE, OCONTO, ONEIDA,
OUTAGAMIE, PORTAGE, PRICE, SHAWANO, SHEBOYGAN, TAYLOR, VILAS,
WAUSHARA, WAUPACA, WINNEBAGO, AND WOOD COUNTIES

Rates Fringes
PAINTER. ... vttt it iiinrtennnnnns $ 30.93 18.58
PAINOG934-001 06/01/2017
KENOSHA AND WALWORTH COUNTIES
Rates Fringes
Painters:
Brush....ovveiiiiiiiine, $ 33.74 18.95
P AY e ettt $ 34.74 18.95
Structural Steel............ $ 33.89 18.95
PAIN1011-002 06/02/2019
FLORENCE COUNTY
Rates Fringes
Painters:. ..ottt $ 25.76 13.33
PLAS©599-010 06/01/2017
Rates Fringes
CEMENT MASON/CONCRETE FINISHER
Area l......iiiiiiirnnnnnnns $ 39.46 17.17
Area 2 (BAC)...ivvviiinnnnn $ 35.07 19.75
Area 3... ..ttt $ 35.61 19.40
Area 4...... i $ 34.70 20.51
Area 5.....ciiiiiiiiiiiana $ 36.27 18.73
Area 6......cciiiiiiiiiii $ 32.02 22.99

AREA DESCRIPTIONS

AREA 1: BAYFIELD, DOUGLAS, PRICE, SAWYER, AND WASHBURN
COUNTIES

AREA 2: ADAMS, ASHLAND, BARRON, BROWN, BURNETT, CALUMET,
CHIPPEWA, CLARK, COLUMBIA, DODGE, DOOR, DUNN, FLORENCE,
FOND DU LAC, FOREST, GREEN LAKE, IRON, JEFFERSON, KEWAUNEE,
LANGLADE, LINCOLN, MANITOWOC, MARATHON, MARINETTE,



MARQUETTE, MENOMINEE, OCONTO, ONEIDA, OUTAGAMIE, POLK,
PORTAGE, RUSK, ST CROIX, SAUK, SHAWANO, SHEBOYGAN, TAYLOR,
VILAS, WALWORTH, WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD
COUNTIES

AREA 3: BUFFALO, CRAWFORD, EAU CLAIRE, JACKSON, JUNEAU, LA
CROSSE MONROE, PEPIN, PIERCE, RICHLAND, TREMPEALEAU, AND
VERNON COUNTIES

AREA 4: MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

AREA 5: DANE, GRANT, GREEN, IOWA, LAFAYETTE, AND ROCK
COUNTIES

AREA 6: KENOSHA AND RACINE COUNTIES

TEAMOO39-001 06/01/2019
Rates Fringes

TRUCK DRIVER
1 &2 AxleS. i nnnnnnnns $ 29.57 22.03
3 or more Axles; Euclids
Dumptor & Articulated,
Truck Mechanic.............. $ 29.72 22.03

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic



violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of ""identifiers"" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than ""SU"" or
""UAVG"" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUMO198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and



non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination
a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on
a wage determination matter

* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)



and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION"



August 2018

NOTICE TO BIDDERS
WAGE RATE DECISION

The wage rate decision of the Department of Labor which has been incorporated in these advertised
specifications is incomplete in that the classifications may be omitted from the Department of
Labor's decision.

Since the bidder is responsible, independently, for ascertaining area practice with respect to the
necessity, or lack of necessity, for the use of these classifications in the prosecution of the work
contemplated by this project, no inference may be drawn from the omission of these classifications
concerning prevailing area practices relative to their use. Further, this omission will not, per se, be
construed as establishing any governmental liability for increased labor cost if it is subsequently
determined that such classifications are required.

There may be omissions and/or errors in the federal wage rates. The bidder is responsible for
evaluating and determining the correct applicable rate.

If a project includes multiple types of construction (highway, bridge over navigable water, sanitary
sewer and water main, building) and there is not a separate wage determination for this type of work
included in the proposal, use the wage determination that is in the proposal.

If a project includes multiple types of construction, different wage rate determinations may be
inserted into the contract (WI10/Highway = in all WisDOT highway contracts, WI15/Heavy =
bridge over navigable water per USDOL and US Coast Guard designation, WI18/Heavy (Sewer &
Water Line & Tunnel) = sanitary sewer and water main if the cost is more than 20% of the contract
and/or at least $1,000,000, and Building). If multiple wage rate determinations are inserted into the
contract, use the classification in the wage determination for the work being done. Use WI15 wage
rates when working on the bridge and/or structure from bank to bank. Use WI8 wage rates when
working on any sanitary sewer or water main work. Use Building wage rates for all work done
within the footprint of the building. Use WI10 wage rates for all other highway work in the contract
and approaches to structures. For example, if a laborer is working within the footprint of a building,
use the Laborer rate in the Building wage determination inserted in the contract. If a laborer is
working on a bridge/structure within the banks, use the Laborer rate in the WI15/Heavy wage
determination if inserted in the contract. If the laborer is working on the highway, use the Laborer
rate in the WI10/Highway wage determination.

Page 1 of 1
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%’osmh‘f“ﬁ
Proposal Schedule of Items Page 1 of 8
Proposal ID: 20200414002  Project(s): 1161-00-66
Federal ID(s): WISC 2020125
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line Item 1D Qﬁgntit and Unit Price Bid Amount
Number i o
Description Units
0002 203.0100 2.000
Removing Small Pipe Culverts EACH
0004 204.0100 175.000
Removing Pavement SY
0006 204.0110 162.000
Removing Asphaltic Surface SY
0008 204.0120 34,410.000
Removing Asphaltic Surface Milling SY
0010 204.0157 35.000
Removing Concrete Barrier LF
0012 204.0165 610.000
Removing Guardrail LF
0014 204.0170 2,020.000
Removing Fence LF
0016 204.0180 140.000
Removing Delineators and Markers EACH
0018 204.9060.S 1.000
Removing (item description) 01. Pipe EACH
Arch Steel Apron Endwall
0020 205.0100 480.000
Excavation Common CcY
0022 206.2000
Excavation for Structures Culverts LS LUMP SUM
(structure) 01. M-11-11
0024 206.5000
Cofferdams (structure) 01. M-11-11 LS LUMP SUM
0026 206.5000
Cofferdams (structure) 02. 23'J'+98 LS LUMP SUM
0028 206.5000
Cofferdams (structure) 03. 24'J'+08 LS LUMP SUM
0030 211.0400 9.000
Prepare Foundation for Asphaltic STA
Shoulders
0032 213.0100 1.000
Finishing Roadway (project) 01. 1161-00- EACH

66
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Proposal Schedule of Items Page 2 of 8
Proposal ID: 20200414002  Project(s): 1161-00-66
Federal ID(s): WISC 2020125
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line Item 1D Qﬁgntit and Unit Price Bid Amount
Number i o
Description Units
0034 305.0110 2,322.000
Base Aggregate Dense 3/4-Inch TON
0036 305.0120 648.000
Base Aggregate Dense 1 1/4-Inch TON
0038 305.0500 54.000
Shaping Shoulders STA
0040 311.0110 20.000
Breaker Run TON
0042 415.0410 175.000
Concrete Pavement Approach Slab SY
0044 415.6000.S 53,201.000
Rout and Seal LF
0046 416.0610 1,967.000
Drilled Tie Bars EACH
0048 416.0620 4,468.000
Drilled Dowel Bars EACH
0050 416.0754.S 816.000
Concrete Pavement Partial Depth Repair SF
Surface Repair
0052 416.1710 1,633.000
Concrete Pavement Repair SY
0054 416.1715 80.000
Concrete Pavement Repair SHES SY
0056 416.1720 6,082.000
Concrete Pavement Replacement SY
0058 416.1725 100.000
Concrete Pavement Replacement SHES SY
0060 455.0605 2,439.000
Tack Coat GAL
0062 460.2000 3,070.000
Incentive Density HMA Pavement DOL 1.00000 3,070.00
0064 460.5224 4,786.000

HMA Pavement 4 LT 58-28 S TON
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Proposal Schedule of Items Page 3 of 8
Proposal ID: 20200414002  Project(s): 1161-00-66
Federal ID(s): WISC 2020125
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line Item 1D Qﬁgntit and Unit Price Bid Amount
Number s y
Description Units
0066 465.0400 53,932.000
Asphaltic Shoulder Rumble Strips LF
0068 504.0900 9.000
Concrete Masonry Endwalls CY
0070 516.0500 44.000
Rubberized Membrane Waterproofing SY
0072 520.8000 2.000
Concrete Collars for Pipe EACH
0074 602.0405 344.000
Concrete Sidewalk 4-Inch SF
0076 603.0105 23.000
Concrete Barrier Single-Faced 32-Inch LF
0078 603.1442 673.000
Concrete Barrier Type S42C LF
0080 603.3113 1.000
Concrete Barrier Transition Type NJ32SF EACH
to S36
0082 603.3535 1.000
Concrete Barrier Transition Type S36 to EACH
S42
0084 603.8000 1,000.000
Concrete Barrier Temporary Precast LF
Delivered
0086 603.8125 1,000.000
Concrete Barrier Temporary Precast LF
Installed
0088 608.0418 131.200
Storm Sewer Pipe Reinforced Concrete LF
Class IV 18-Inch
0090 608.0424 47.700
Storm Sewer Pipe Reinforced Concrete LF
Class IV 24-Inch
0092 611.0610 6.000
Inlet Covers Type BW EACH
0094 611.1005 1.000
Catch Basins 5-FT Diameter EACH
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Proposal Schedule of Items Page 4 of 8
Proposal ID: 20200414002  Project(s): 1161-00-66
Federal ID(s): WISC 2020125
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
ichose Approximate
Line Item ID Qﬁgntit and Unit Price Bid Amount
Number Aai ty
Description Units
0096 611.3004 5.000
Inlets 4-FT Diameter EACH
0098 614.0305 50.000
Steel Plate Beam Guard Class A LF
0100 614.0905 1.000
Crash Cushions Temporary EACH
0102 614.2300 263.000
MGS Guardrail 3 LF
0104 614.2500 39.000
MGS Thrie Beam Transition LF
0106 614.2610 1.000
MGS Guardrail Terminal EAT EACH
0108 616.0100 2,020.000
Fence Woven Wire (height) 01. 4 FT. LF
0110 618.0100 1.000
Maintenance And Repair of Haul Roads EACH
(project) 01. 1161-00-66
0112 619.1000 1.000
Mobilization EACH
0114 624.0100 30.000
Water MGAL
0116 625.0100 100.000
Topsoil SY
0118 625.0500 1,028.000
Salvaged Topsoil SY
0120 628.1504 1,779.000
Silt Fence LF
0122 628.1520 1,779.000
Silt Fence Maintenance LF
0124 628.1905 4.000
Mobilizations Erosion Control EACH
0126 628.1910 2.000
Mobilizations Emergency Erosion Control EACH
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Proposal Schedule of Items Page 5 of 8
Proposal ID: 20200414002  Project(s): 1161-00-66
Federal ID(s): WISC 2020125
SECTION: 0001 Contract Items
Alt Set ID:
Proposal .
: Approximate .
Item ID
Nllj-rlr?t?er ' Quantity and Bid Amount
Description Units
0128 628.2002 1,028.000
Erosion Mat Class | Type A SY
0130 628.7020 6.000
Inlet Protection Type D EACH
0132 628.7570 333.000
Rock Bags EACH
0134 629.0210 1.000
Fertilizer Type B CWT
0136 630.0120 29.000
Seeding Mixture No. 20 LB
0138 630.0200 29.000
Seeding Temporary LB
0140 630.0500 26.000
Seed Water MGAL
0142 633.0100 117.000
Delineator Posts Steel EACH
0144 633.0500 117.000
Delineator Reflectors EACH
0146 633.1000 6.000
Delineators Barrier Wall EACH
0148 633.5200 6.000
Markers Culvert End EACH
0150 638.2102 1.000
Moving Signs Type Il EACH
0152 638.4000 2.000
Moving Small Sign Supports EACH
0154 642.5001 1.000
Field Office Type B EACH
0156 643.0300 15,155.000
Traffic Control Drums DAY
0158 643.0420 1,455.000
Traffic Control Barricades Type Ill DAY
0160 643.0705 2,740.000
Traffic Control Warning Lights Type A DAY
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Proposal Schedule of Items Page 6 of 8
Proposal ID: 20200414002  Project(s): 1161-00-66
Federal ID(s): WISC 2020125
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
i Item ID L :
Nllj-rlr?t?er ' Quantity and Unit Price Bid Amount
Description Units
0162 643.0715 3,267.000
Traffic Control Warning Lights Type C DAY
0164 643.0800 138.000
Traffic Control Arrow Boards DAY
0166 643.0900 3,913.000
Traffic Control Signs DAY
0168 643.0910 1.000
Traffic Control Covering Signs Type | EACH
0170 643.0920 2.000
Traffic Control Covering Signs Type Il EACH
0172 643.1050 245.000
Traffic Control Signs PCMS DAY
0174 643.1055.S 20.000
Truck or Trailer Mounted Attenuator DAY
0176 643.1070 48.000
Traffic Control Cones 42-Inch DAY
0178 643.5000 1.000
Traffic Control EACH
0180 645.0105 14.000
Geotextile Type C SY
0182 646.1020 5,720.000
Marking Line Epoxy 4-Inch LF
0184 646.5520 116.000
Marking Outfall Epoxy EACH
0186 649.0150 3,590.000
Temporary Marking Line Removable LF
Tape 4-Inch
0188 649.0250 800.000
Temporary Marking Line Removable LF
Tape 8-Inch
0190 649.0960 100.000
Temporary Marking Removable Mask LF
Out Tape 6-Inch
0192 650.4000 6.000
Construction Staking Storm Sewer EACH
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Proposal Schedule of Items Page 7 of 8
Proposal ID: 20200414002  Project(s): 1161-00-66
Federal ID(s): WISC 2020125
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line Item 1D Qﬁgntit and Unit Price Bid Amount
Number i o
Description Units
0194 650.4500 729.000
Construction Staking Subgrade LF
0196 650.5000 729.000
Construction Staking Base LF
0198 650.6500
Construction Staking Structure Layout LS LUMP SUM
(structure) 01. M-11-11
0200 650.7500 722.000
Construction Staking Concrete Barrier LF
0202 650.8000 57,523.000
Construction Staking Resurfacing LF
Reference
0204 650.9910
Construction Staking Supplemental LS LUMP SUM
Control (project) 01. 1161-00-66
0206 650.9920 978.000
Construction Staking Slope Stakes LF
0208 690.0150 187.000
Sawing Asphalt LF
0210 690.0250 13,384.000
Sawing Concrete LF
0212 715.0502 500.000
Incentive Strength Concrete Structures DOL 1.00000 500.00
0214 715.0603 1,446.000
Incentive Strength Concrete Barrier DOL 1.00000 1,446.00
0216 ASP.1TOA 1,000.000
On-the-Job Training Apprentice at HRS 5.00000 5,000.00
$5.00/HR
0218 ASP.1T0G 750.000
On-the-Job Training Graduate at HRS 5.00000 3,750.00
$5.00/HR
0220 SPV.0060 300.000
Special 01. Removing Raised Pavement EACH
Markers and Filing Voids
0222 SPV.0060 13.000
Special 02. Concrete Barrier Wall EACH

Surface Repair
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Proposal Schedule of Items Page 8 of 8
Proposal ID: 20200414002  Project(s): 1161-00-66
Federal ID(s): WISC 2020125
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line Item 1D Qﬁgntit and Unit Price Bid Amount
Number i o
Description Units
0224 SPV.0060 2.000
Special 03. Sloped Bottom Slip-On EACH
Duckbill Check Valve 18-inch
0226 SPV.0060 2.000
Special 04. Sloped Bottom Slip-On EACH
Duckbill Check Valve 24-inch
0228 SPV.0060 1.000
Special 05. Sloped Bottom Slip-On EACH
Duckbill Check Valve 60-inch
0230 SPV.0060 2.000
Special 06. Aluminum Stop Log System EACH
54-inch
0232 SPV.0090 14.000
Special 01. Repair/Replace Concrete LF
Barrier
0234 SPV.0090 616.000
Special 02. Pipe Underdrain (6-inch) with LF
Geotextile Fabric and Aggregate
Section: 0001 Total:

Total Bid:
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Development
Bureau of Project Development

April 6, 2020 4822 Madison Yards Way, 4" Floor South
Madison, WI 53705

Telephone: (608) 266-1631

Facsimile (FAX): (608) 266-8459
NOTICE TO ALL CONTRACTORS:

Federal Wage Rate Addendum #01

Letting of April 14, 2020

Attached is a copy of the revised WI 10 Highway Davis Bacon Prevailing Wage Rates that are included in
proposals 01-11, 13, 15, 17 — 30, 32, and 34 — 36. These wage rates are effective for all proposals they are
included in in the April 14, 2020 letting. The updated wage rates are dated March 6, 2020 and are effective
on or after March 16, 2020.

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the
prime contractors.

Sincerely,

Proposal Development Specialist
Proposal Management Section

Version 02-2017 Solving tomorrow’s transportation challenges



"General Decision Number: WI20200010 03/06/2020
Superseded General Decision Number: WI20190010
State: Wisconsin
Construction Type: Highway
Counties: Wisconsin Statewide.

HIGHWAY, AIRPORT RUNWAY & TAXIWAY CONSTRUCTION PROJECTS (does
not include bridges over navigable waters; tunnels; buildings
in highway rest areas; and railroad construction)

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.80 for calendar year 2020 applies to all contracts
subject to the Davis-Bacon Act for which the contract is
awarded (and any solicitation was issued) on or after January
1, 2015. If this contract is covered by the EO, the contractor
must pay all workers in any classification listed on this wage
determination at least $10.80 per hour (or the applicable wage
rate listed on this wage determination, if it is higher) for
all hours spent performing on the contract in calendar year
2020. If this contract is covered by the EO and a
classification considered necessary for performance of work on
the contract does not appear on this wage determination, the
contractor must pay workers in that classification at least the
wage rate determined through the conformance process set forth
in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate,if it is
higher than the conformed wage rate). The EO minimum wage rate
will be adjusted annually. Please note that this EO applies to
the above-mentioned types of contracts entered into by the
federal government that are subject to the Davis-Bacon Act
itself, but it does not apply to contracts subject only to the
Davis-Bacon Related Acts, including those set forth at 29 CFR
5.1(a)(2)-(60). Additional information on contractor
requirements and worker protections under the EO is available
at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
%] 01/03/2020
1 01/24/2020
2 02/28/2020
3 03/06/2020

BRWI00O1-002 06/03/2019

CRAWFORD, JACKSON, JUNEAU, LA CROSSE, MONROE, TREMPEALEAU, AND
VERNON COUNTIES

Rates Fringes

BRWI00O2-002 06/01/2019



ASHLAND, BAYFIELD, DOUGLAS, AND IRON COUNTIES
Rates Fringes
BRWI00O2-005 06/01/2019
ADAMS, ASHLAND, BARRON, BROWN, BURNETT, CALUMET, CHIPPEWA,
CLARK, COLUMBIA, DODGE, DOOR, DUNN, FLORENCE, FOND DU LAC,
FOREST, GREEN LAKE, IRON, JEFFERSON, KEWAUNEE, LANGLADE,
LINCOLN, MANITOWOC, MARATHON, MARINETTE, MARQUETTE, MENOMINEE,
OCONTO, ONEIDA, OUTAGAMIE, POLK, PORTAGE, RUSK, ST CROIX, SAUK,
SHAWANO, SHEBOYGAN, TAYLOR, VILAS, WALWORTH, WAUPACA, WAUSHARA,
WINNEBAGO, AND WOOD COUNTIES
Rates Fringes
CEMENT MASON/CONCRETE FINISHER...$ 35.51 23.37
BRWI00O3-002 06/03/2019
BROWN, DOOR, FLORENCE, KEWAUNEE, MARINETTE, AND OCONTO COUNTIES
Rates Fringes
BRWIO00O4-002 06/01/2019
KENOSHA, RACINE, AND WALWORTH COUNTIES
Rates Fringes
BRWIOO0O6-002 06/01/2019
ADAMS, CLARK, FOREST, LANGLADE, LINCOLN, MARATHON, MENOMINEE,

ONEIDA, PORTAGE, PRICE, TAYLOR, VILAS AND WOOD COUNTIES

Rates Fringes

BRWIOOO7-002 06/03/2019

GREEN, LAFAYETTE, AND ROCK COUNTIES

BRWI0O008-002 06/01/2019



MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES
Rates Fringes
BRWI0O11-002 06/03/2019
CALUMET, FOND DU LAC, MANITOWOC, AND SHEBOYGAN COUNTIES
Rates Fringes
BRWIGO19-002 0©6/03/2019

BARRON, BUFFALO, BURNETT, CHIPPEWA, DUNN, EAU CLAIRE, PEPIN,
PIERCE, POLK, RUSK, ST. CROIX, SAWYER AND WASHBURN COUNTIES

Rates Fringes
BRICKLAYER. .. i vt iiiiiiii i $ 33.40 24.68
‘BRWIG@34-002 G6/63/2000
COLUMBIA AND SAUK COUNTIES

Rates Fringes
BRICKLAYER. .. i vttt iiiiiiinennns $ 35.56 24.23

CARPOO87-001 05/01/2016

BURNETT (W. of Hwy 48), PIERCE (W. of Hwy 29), POLK (W. of Hwys
35, 48 & 65), AND ST. CROIX (W. of Hwy 65) COUNTIES

Rates Fringes

CARPO252-002 06/01/2016

ADAMS , BARRON, BAYFIELD (Eastern 2/3), BROWN, BUFFALO,
BURNETT (E. of Hwy 48), CALUMET, CHIPPEWA, CLARK, COLUMBIA,
CRAWFORD, DANE, DODGE, DOOR, DUNN, EAU CLAIRE, FLORENCE (except
area bordering Michigan State Line), FOND DU LAC, FOREST,
GRANT, GREEN, GREEN LAKE, IOWA, IRON, JACKSON, JEFFERSON,
JUNEAU, KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE, LINCOLN,
MANITOWOC, MARATHON, MARINETTE (except N.E. corner), MARQUETTE,
MENOMINEE, MONROE, OCONTO, ONEIDA, OUTAGAMIE, PEPIN, PIERCE (E.
of Hwys 29 & 65), POLK (E. of Hwys 35, 48 & 65), PORTAGE,
PRICE, RICHLAND, ROCK, RUSK, SAUK, SAWYER, SHAWANO, SHEBOYGAN,
ST CROIX (E. of Hwy 65), TAYLOR, TREMPEALEAU, VERNON, VILAS,
WALWORTH, WASHBURN, WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD
COUNTIES



Rates Fringes

CARPENTER
CARPENTER. ....civiiiiiant $ 33.56 18.00
MILLWRIGHT......ccvvvvveennn. $ 35.08 18.35
PILEDRIVER........ .ot $ 34.12 18.00

CARPO252-010 06/01/2016

ASHLAND COUNTY

Rates Fringes
Carpenters
Carpenter......coeiiiieeennn $ 33.56 18.00
Millwright.........covvvenn. $ 35.08 18.35
Pile Driver......eeeeveunnns $ 34.12 18.00

CARPO264-003 06/01/2016
KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WAUKESHA, AND WASHINGTON
COUNTIES

Rates Fringes
CARPO361-004 05/01/2018
BAYFIELD (West of Hwy 63) AND DOUGLAS COUNTIES
Rates Fringes
CARP2337-001 06/01/2016
ZONE A: MILWAUKEE, OZAUKEE, WAUKESHA AND WASHINGTON

ZONE B: KENOSHA & RACINE

Rates Fringes
PILEDRIVERMAN
Zone ALttt $ 31.03 22.69
Zone B..iiiiiiiiii it $ 31.03 22.69

ELECO014-002 06/03/2019

ASHLAND, BARRON, BAYFIELD, BUFFALO, BURNETT, CHIPPEWA, CLARK
(except Maryville, Colby, Unity, Sherman, Fremont, Lynn &
Sherwood), CRAWFORD, DUNN, EAU CLAIRE, GRANT, IRON, JACKSON, LA
CROSSE, MONROE, PEPIN, PIERCE, POLK, PRICE, RICHLAND, RUSK, ST
CROIX, SAWYER, TAYLOR, TREMPEALEAU, VERNON, AND WASHBURN
COUNTIES



Rates Fringes

ELECO014-007 06/03/2019
REMAINING COUNTIES
Rates Fringes

Teledata System Installer
Installer/Technician........ $ 27.25 14.34

Low voltage construction, installation, maintenance and
removal of teledata facilities (voice, data, and video)
including outside plant, telephone and data inside wire,
interconnect, terminal equipment, central offices, PABX,
fiber optic cable and equipment, micro waves, V-SAT,
bypass, CATV, WAN (wide area networks), LAN (local area
networks), and ISDN (integrated systems digital network).

ELECO127-002 06/01/2019
KENOSHA COUNTY
Rates Fringes

Electricians: ... nneenns $ 40.49 30%+12.07

ELECO158-002 06/03/2019

BROWN, DOOR, KEWAUNEE, MANITOWOC (except Schleswig),

MARINETTE (Wausuakee and area South thereof), OCONTO, MENOMINEE
(East of a ine 6 miles West of the West boundary of Oconto
County), SHAWANO (Except Area North of Townships of Aniwa and
Hutchins) COUNTIES

Rates Fringes

Electricians:...veviieiniennnennn $ 33.52 29.75%+10.26

ELECO159-003 06/01/2019

COLUMBIA, DANE, DODGE (Area West of Hwy 26, except Chester and
Emmet Townships), GREEN, LAKE (except Townships of Berlin,
Seneca, and St. Marie), IOWA, MARQUETTE (except Townships of
Neshkoka, Crystal Lake, Newton, and Springfield), and SAUK
COUNTIES

Rates Fringes



ELECO219-004 06/01/2016

FLORENCE COUNTY (Townships of Aurora, Commonwealth, Fern,
Florence and Homestead) AND MARINETTE COUNTY (Township of
Niagara)

Rates Fringes
Electricians:
Electrical contracts over
$180,000.....c0iiiiiinnnnn.. $ 32.38 18.63
Electrical contracts under
$180,000. . ...ttt $ 30.18 18.42
ELEC0242-005 05/16/2018
DOUGLAS COUNTY
Rates Fringes
Electricians:...eeeee i nneenns $ 36.85 26.17

ELEC©388-002 06/03/2019

ADAMS, CLARK (Colby, Freemont, Lynn, Mayville, Sherman,
Sherwood, Unity), FOREST, JUNEAU, LANGLADE, LINCOLN, MARATHON,
MARINETTE (Beecher, Dunbar, Goodman & Pembine), MENOMINEE (Area
West of a line 6 miles West of the West boundary of Oconto
County), ONEIDA, PORTAGE, SHAWANO (Aniwa and Hutchins), VILAS
AND WOOD COUNTIES

Rates Fringes
Electricians: ... nneenns $ 33.56 26%+11.01
‘ELEcosse-ee2 e1/e1/2020
RACINE COUNTY (Except Burlington Township)

Rates Fringes
‘ELEcoasa-ves ee/e1/219
MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
« ELECoao4-o@6 01/01/2020
CALUMET (Township of New Holstein), DODGE (East of Hwy 26

including Chester Township), FOND DU LAC, MANITOWOC
(Schleswig), and SHEBOYGAN COUNTIES



Rates Fringes

ELECO494-013 06/01/2019

DODGE (East of Hwy 26 including Chester Twp, excluding Emmet
Twp), FOND DU LAC (Except Waupuin), MILWAUKEE, OZAUKEE,
MANITOWOC (Schleswig), WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
Sound & Communications
Installer....ooeeeieeenennns $ 20.53 18.13
Technician........ccevvve... $ 30.18 19.58

Installation, testing, maintenance, operation and servicing
of all sound, intercom, telephone interconnect, closed
circuit TV systems, radio systems, background music
systems, language laboratories, electronic carillion,
antenna distribution systems, clock and program systems and
low-voltage systems such as visual nurse call, audio/visual
nurse call systems, doctors entrance register systems.
Includes all wire and cable carrying audio, visual, data,
light and radio frequency signals. Includes the
installation of conduit, wiremold, or raceways in existing
structures that have been occupied for six months or more
where required for the protection of the wire or cable, but
does not mean a complete conduit or raceway system. work
covered does not include the installation of conduit,
wiremold or any raceways in any new construction, or the
installation of power supply outlets by means of which
external electric power is supplied to any of the foregoing
equipment or products

ELECO577-003 06/01/2019

CALUMET (except Township of New Holstein), GREEN LAKE (N. part
including Townships of Berlin, St Marie, and Seneca), MARQUETTE
(N. part including Townships of Crystal Lake, Neshkoro, Newton,
and Springfield), OUTAGAMIE, WAUPACA, WAUSHARA, AND WINNEBAGO
COUNTIES

Rates Fringes

Electricians:....coiiiiinineenn.. $ 33.15 28.50%+10.00

ELECO890-003 06/01/2019

DODGE (Emmet Township only), GREEN, JEFFERSON, LAFAYETTE,
RACINE (Burlington Township), ROCK AND WALWORTH COUNTIES



Rates Fringes

Electricians:...veviieiniinnennn $ 35.91 25.95%+10.83

ELECO953-001 06/02/2019

Rates Fringes
Line Construction:
(1) Lineman......oveveennens $ 47.53 21.43
(2) Heavy Equipment
Operator......ccvievieeeennn. $ 42.78 19.80
(3) Equipment Operator...... $ 38.02 18.40
(4) Heavy Groundman Driver..$ 33.27 16.88
(5) Light Groundman Driver..$ 30.89 16.11
(6) Groundsman.............. $ 26.14 14.60
ENGIO139-005 06/03/2019
Rates Fringes
Power Equipment Operator
Group L..ieeieenenennennnnnn $ 41.17 23.03
GrOUP 2. . iviineerennnenonnns $ 40.67 23.03
Group 3. ...t iiiiiiennrnnnnns $ 40.17 23.03
GroUp 4. v vviineiiennnenannns $ 39.91 23.03
GrOUP 5.viinenenennennennn $ 39.62 23.03
GrOUP Buvvvvvnnerennnnneanns $ 33.72 23.03

HAZARDOUS WASTE PREMIUMS:

EPA Level ""A"" protection - $3.00 per hour
EPA Level ""B"" protection - $2.00 per hour
EPA Level ""C"" protection - $1.00 per hour

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1: Cranes, tower cranes, and derricks with or without
attachments with a lifting capacity of over 100 tons; or
cranes, tower cranes, and derricks with boom, leads and/or
jib lengths measuring 176 feet or longer.

GROUP 2: Cranes, tower cranes and derricks with or without
attachments with a lifting capacity of 100 tons or less; or
cranes, tower cranes, and derricks with boom, leads, and/or
jibs lengths measuring 175 feet or under and Backhoes
(excavators) weighing 130,000 lbs and over; caisson rigs;
pile driver; dredge operator; dredge engineer; Boat Pilot.

GROUP 3: Mechanic or welder - Heavy duty equipment; cranes
with a 1lifting capacity of 25 tons or under; concrete
breaker (manual or remote); vibratory/sonic concrete
breaker; concrete laser screed; concrete slipform paver;
concrete batch plant operator; concrete pvt. spreader -
heavy duty (rubber tired); concrete spreader & distributor;
automatic subgrader (concrete); concrete grinder & planing
machine; concrete slipform curb & gutter machine; slipform
concrete placer; tube finisher; hydro blaster (10,000 psi &
over); bridge paver; concrete conveyor system; concrete



pump; Rotec type Conveyor; stabilizing mixer
(self-propelled); shoulder widener; asphalt plant engineer;
bituminious paver; bump cutter & grooving machine; milling
machine; screed (bituminous paver); asphalt heater, planer
& scarifier; Backhoes (excavators) weighing under 130,000
lbs; grader or motor patrol; tractor (scraper, dozer,
pusher, loader); scraper - rubber tired (single or twin
engine); endloader; hydraulic backhoe (tractor type);
trenching machine; skid rigs; tractor, side boom (heavy);
drilling or boring machine (mechanical heavy); roller over
5 tons; percussion or rotary drilling machine; air track;
blaster; loading machine (conveyor); tugger; boatmen;
winches & A-frames; post driver; material hoist.

GROUP 4: Greaser, roller steel (5 tons or less); roller
(pneumatic tired) - self propelled; tractor (mounted or
towed compactors & light equipment); shouldering machine;
self- propelled chip spreader; concrete spreader; finishing
machine; mechanical float; curing machine; power subgrader;
joint sawer (multiple blade) belting machine; burlap
machine; texturing machine; tractor endloader (rubber
tired) - light; jeep digger; forklift; mulcher; launch
operator; fireman, environmental burner

GROUP 5: Air compressor; power pack; vibrator hammer and
extractor; heavy equipment, leadman; tank car heaters;
stump chipper; curb machine operator; Concrete
proportioning plants; generators; mudjack operator; rock
breaker; crusher or screening plant; screed (milling
machine); automatic belt conveyor and surge bin; pug mill
operator; Oiler, pump (over 3 inches); Drilling Machine
Tender.

GROUP 6: Off-road material hauler with or without ejector.

IRONO0O8-002 06/01/2019
BROWN, CALUMET, DOOR, FOND DU LAC, KEWAUNEE, MANITOWOC,
MARINETTE, OCONTO, OUTAGAMI, SHAWANO, SHEBOYGAN, AND WINNEBAGO
COUNTIES:
Rates Fringes

TRONWORKER. . v v v vviiiiiiiiii e $ 35.07 27.62

Paid Holidays: New Year's Day, Memorial Day, July 4th, Labor
Day, Thanksgiving Day & Christmas Day.

IRONOOO8-003 06/01/2019

KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WALWORTH (N.E. 2/3),
WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes



IRONWORKER. .. v vvvviiiiiiiieennn, $ 37.12 27.87

Paid Holidays: New Year's Day, Memorial Day, July 4th, Labor
Day, Thanksgiving Day & Christmas Day.

IRONO383-001 06/01/2019
ADAMS, COLUMBIA, CRAWFORD, DANE, DODGE, FLORENCE, FOREST,
GRANT, GREENE, (Excluding S.E. tip), GREEN LAKE, IOWA,
JEFFERSON, JUNEAU, LA CROSSE, LAFAYETTE, LANGLADE, MARATHON,
MARQUETTE, MENOMINEE, MONROE, PORTAGE, RICHLAND, ROCK (Northern

area, vicinity of Edgerton and Milton), SAUK, VERNON, WAUPACA,
WAUSHARA, AND WOOD COUNTIES

Rates Fringes
IRONO498-005 06/01/2019
GREEN (S.E. 1/3), ROCK (South of Edgerton and Milton), and

WALWORTH (S.W. 1/3) COUNTIES:

Rates Fringes
IRON@512-008 06/03/2019
BARRON, BUFFALO, CHIPPEWA, CLARK, DUNN, EAU CLAIRE, JACKSON,

PEPIN, PIERCE, POLK, RUSK, ST CROIX, TAYLOR, AND TREMPEALEAU
COUNTIES

Rates Fringes
IRON@512-021 06/03/2019
ASHLAND, BAYFIELD, BURNETT, DOUGLAS, IRON, LINCOLN, ONEIDA,

PRICE, SAWYER, VILAS AND WASHBURN COUNTIES

Rates Fringes
LABO©113-002 06/03/2019
MILWAUKEE AND WAUKESHA COUNTIES

Rates Fringes



LABORER

Group 1.....iiiiiiiinnnnnnns $ 29.02 21.92
GrOUP 2.t iiinneerennnenannns $ 29.17 21.92
GrOUP 3.tiiinnnerennnanannns $ 29.37 21.92
GrOUP 4.vvnenennenennennanns $ 29.52 21.92
GroUP 5.t iviinirnnnnennnnns $ 29.67 21.92
Group B.viiiiinriiennennnnns $ 25.51 21.92

LABORERS CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator; Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster and Powderman

GROUP 6: Flagperson; traffic control person

LABO®113-003 06/03/2019

OZAUKEE AND WASHINGTON COUNTIES

Rates Fringes
LABORER
Group L..ieiieenienennennnnn. $ 28.27 21.92
GrOUP 2.t ivivnrrennnnnennns $ 28.37 21.92
GrOUP 3.t iviinerronnnenennns $ 28.42 21.92
GroUp 4. v vviineiiennneeennns $ 28.62 21.92
GroUp 5.viiiinniiiinnenennns $ 28.47 21.92
GrOUP B.vvnenennenennennanns $ 25.36 21.92

LABORERS CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler



(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated);

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster; powderman

GROUP 6: Flagperson and Traffic Control Person

LABO@113-011 ©6/03/2019

KENOSHA AND RACINE COUNTIES

Rates Fringes
LABORER
Group 1...vieneernnnneennnnn $ 28.08 21.92
GrOUP 2.t iiinneerennnenannns $ 28.23 21.92
GrOUP 3..iuinennenennennanns $ 28.43 21.92
Group 4. iviinetrennnenonnns $ 28.40 21.92
Group 5..... 0 it $ 28.73 21.92
GrOUP Buvvvveneerennnenannans $ 25.22 21.92

LABORERS CLASSIFICATIONS:

GROUP 1: General laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator; Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster and Powderman

GROUP 6: Flagman; traffic control person

LABO0140-002 06/03/2019

ADAMS, ASHLAND, BARRON, BAYFIELD, BROWN, BUFFALO, BURNETT,
CALUMET, CHIPPEWA, CLARK, COLUMBIA, CRAWFORD, DODGE, DOOR,
DOUGLAS, DUNN, EAU CLAIRE, FLORENCE, FOND DU LAC, FOREST,
GRANT, GREEN, GREEN LAKE, IRON, JACKSON, JUNEAU, IOWA,



JEFFERSON, KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE, LINCOLN,
MANITOWOC, MARATHON, MARINETTE, MARQUETTE, MENOMINEE, MONROE,
OCONTO, ONEIDA, OUTAGAMIE, PEPIN, PIERCE, POLK, PORTAGE, PRICE,
RICHLAND, ROCK, RUSK, SAUK, SAWYER, SHAWANO, SHEBOYGAN, ST.
CROIX, TAYLOR, TREMPEALEAU, VERNON, VILLAS, WALWORTH, WASHBURN,
WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD COUNTIES

Rates Fringes
LABORER
Group 1...viineeiennneennnnn $ 32.84 17.54
GrOUP 2.t iiiennerennnenannns $ 32.94 17.54
GrOUP 3..itiiennenennennnnns $ 32.99 17.54
Group 4. .. viiierinnnnenennns $ 33.19 17.54
Group 5..... 0 iiiiiiiiin., $ 33.04 17.54
GrOUP B.uvvvvvnnerennnenannns $ 29.47 17.54

LABORER CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bitminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, Ironer, Smoother and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator, Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk and Pavement); Strike Off Man

GROUP 4: Line and Grade Secialist
GROUP 5: Blaster; powderman

GROUP 6: Flagperson; Traffic Control

LABOO464-003 06/03/2019

DANE COUNTY

Rates Fringes
LABORER
Group 1...viveeeiennnenennns $ 33.12 17.54
GrOUP 2. iviineerennnnnonnns $ 33.22 17.54
GrOUP 3.iiiivneerennnenannns $ 33.27 17.54
GroUp 4. v viiineerennnenannnn $ 33.47 17.54
GrOUP 5.vininennenennennnnnn $ 33.32 17.54
GrOUP B.vvvvvnnrrennnnnonnns $ 29.47 17.54

LABORERS CLASSIFICATIONS:



GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminious Worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator; Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster; Powderman

GROUP 6: Flagperson and Traffic Control Person

PAINO106-008 05/01/2017

ASHLAND, BAYFIELD, BURNETT, AND DOUGLAS COUNTIES

Rates Fringes
Painters:
New:
Brush, Roller........c..... $ 30.33 17.27
Spray, Sandblast, Steel....$ 30.93 17.27
Repaint:
Brush, Roller.............. $ 28.83 17.27
Spray, Sandblast, Steel....$ 29.43 17.27
PAINO108-002 06/01/2019
RACINE COUNTY
Rates Fringes
Painters:
Brush, Roller.......ceeuuun. $ 36.08 20.36
Spray & Sandblast........... $ 37.08 20.36

PAINOG259-002 05/01/2008
BARRON, CHIPPEWA, DUNN, EAU CLAIRE, PEPIN, PIERCE, POLK, RUSK,
SAWYER, ST. CROIX, AND WASHBURN COUNTIES

Rates Fringes



PAING259-004 05/01/2015
BUFFALO, CRAWFORD, JACKSON, LA CROSSE, MONROE, TREMPEALEAU, AND
VERNON COUNTIES

Rates Fringes

PAINO781-002 06/01/2019

JEFFERSON, MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
Painters:
Bridge..veeeeniinennennennnn $ 33.30 23.86
Brush....oveeiiinnniinnnnnns $ 32.95 23.86
Spray & Sandblast........... $ 33.70 23.86

PAINO802-002 06/01/2019

COLUMBIA, DANE, DODGE, GRANT, GREEN, IOWA, LAFAYETTE, RICHLAND,
ROCK, AND SAUK COUNTIES

Rates Fringes
PAINTER
Brush...viiiiiiiiiiinnnnnnns $ 30.93 18.44
PREMIUM PAY:
Structural Steel, Spray, Bridges = $1.00 additional per

hour.

PAINOG802-003 06/01/2019

ADAMS, BROWN, CALUMET, CLARK, DOOR, FOND DU LAC, FOREST, GREEN
LAKE, IRON, JUNEAU, KEWAUNEE, LANGLADE, LINCOLN, MANITOWOC,
MARATHON, MARINETTE, MARQUETTE, MENOMINEE, OCONTO, ONEIDA,
OUTAGAMIE, PORTAGE, PRICE, SHAWANO, SHEBOYGAN, TAYLOR, VILAS,
WAUSHARA, WAUPACA, WINNEBAGO, AND WOOD COUNTIES

Rates Fringes
PAINTER. . ittt ittt iiiiiieaaenn $ 30.93 18.58
PAINe934-001 06/01/207
KENOSHA AND WALWORTH COUNTIES

Rates Fringes

Painters:
Brush. ...t $ 33.74 18.95



PAIN1011-002 06/02/2019

FLORENCE COUNTY

Rates Fringes
Painters:.....ciiiiiiiiiiiniiennnn $ 25.76 13.33
PLAS©599-010 06/01/2017
Rates Fringes
CEMENT MASON/CONCRETE FINISHER
Area 1......0iiiiiiiiinnnnnn $ 39.46 17.17
Area 2 (BAC)..veeiennnnnnns $ 35.07 19.75
Y =Y T T $ 35.61 19.40
Area 4....oiiiiiiiiiiiin, $ 34.70 20.51
Area 5.... .. ittt $ 36.27 18.73
Area 6....ciiiiiiiiiiiiiiens $ 32.02 22.99

AREA DESCRIPTIONS

AREA 1: BAYFIELD, DOUGLAS, PRICE, SAWYER, AND WASHBURN
COUNTIES

AREA 2: ADAMS, ASHLAND, BARRON, BROWN, BURNETT, CALUMET,
CHIPPEWA, CLARK, COLUMBIA, DODGE, DOOR, DUNN, FLORENCE,
FOND DU LAC, FOREST, GREEN LAKE, IRON, JEFFERSON, KEWAUNEE,
LANGLADE, LINCOLN, MANITOWOC, MARATHON, MARINETTE,
MARQUETTE, MENOMINEE, OCONTO, ONEIDA, OUTAGAMIE, POLK,
PORTAGE, RUSK, ST CROIX, SAUK, SHAWANO, SHEBOYGAN, TAYLOR,
VILAS, WALWORTH, WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD
COUNTIES

AREA 3: BUFFALO, CRAWFORD, EAU CLAIRE, JACKSON, JUNEAU, LA
CROSSE MONROE, PEPIN, PIERCE, RICHLAND, TREMPEALEAU, AND
VERNON COUNTIES

AREA 4: MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

AREA 5: DANE, GRANT, GREEN, IOWA, LAFAYETTE, AND ROCK
COUNTIES

AREA 6: KENOSHA AND RACINE COUNTIES

TEAM@O39-001 06/01/2019
Rates Fringes

TRUCK DRIVER
1 & 2AxleS.iveeeennnnnnnnns $ 29.57 22.03
3 or more Axles; Euclids
Dumptor & Articulated,



WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of ""identifiers"" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than ""SU"" or
""UAVG"" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM@O198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local ©198. The next number,
005 in the example, is an internal number used in processing



the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. ©8/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determination
a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on
a wage determination matter



* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION"
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Development
Bureau of Project Development
4822 Madison Yards Way, 4" Floor South

March 31, 2020 Madison, Wl 53705

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

1161-00-66, WISC 2020 125

Madison - Packwaukee

STH 78 to Marquette County Line, NB
IH 39

Columbia County

Proposal #02:

Letting of April 14, 2020
This is Addendum No. 01, which provides for the following:

Special Provisions:

Added Special Provisions

Article _
No. Description
Slip-On Duckbill Check Valve 18-Inch, Iltem SPV.0060.07;
29 Slip-On Duckbill Check Valve 24-Inch, Item SPV.0060.08;

Slip-On Duckbill Check Valve 60-Inch, ltem SPV.0060.09.

Deleted Special Provisions

A,r\ltl(;:le Description
Sloped Bottom Slip-On Duckbill Check Valve 18-Inch, Item SPV.0060.03;
25 Sloped Bottom Slip-On Duckbill Check Valve 24-Inch, Item SPV.0060.04;

Sloped Bottom Slip-On Duckbill Check Valve, 60-Inch, Item SPV.0060.05.

Schedule of Items:

Revised Bid Item Quantities
. - . Old Revised | Proposal
Bid Item Item Description Unit Quantity | Quantity Total
460.5224 HMA Pavement 4 LT 58-28 S T 4,786 -1,050 3,736
Added Bid Item Quantities
. I . Ol Revised | Proposal
Bid Item Item Description Unit Quantity | Quantity Total
SPV.0060.07 | Slip-On Duckbill Check Valve 18-Inch EACH 0 2 2
SPV.0060.08 | Slip-On Duckbill Check Valve 24-Inch EACH 0 2 2
SPV.0060.09 | Slip-On Duckbill Check Valve 60-Inch EACH 0 1 1

Version 02-2017

Solving tomorrow’s transportation challenges




Deleted Bid Item Quantities
. - . Old Revised | Proposal
Bid ltem Item Description Unit Quantity | Quantity Total
SPV.0060.03 1St|30ﬁ1ec(:1 Bottom Slip-On Duckbill Check Valve EACH 2 2 0
SPV.0060.04 ;Ilo_ﬁi% Bottom Slip-On Duckbill Check Valve EACH 2 2 0
SPV.0060.05 Sloped Bottom Slip-On Duckbill Check Valve EACH 1 1 0
60-inch
Plan Sheets:
Revised Plan Sheets
SPh|22t Plan Sheet Title (brief description of changes to sheet)

19 Construction Details — Concrete Pad at Check Valve (Detail information missing)

31

Construction Details — Existing 60-Inch Culvert Pipe (Revised bid item name of item in the

Temporary Marking Note)

detail)

41 Storm Sewer (Revised bid item name of items in the detail)

42 Storm Sewer (Revised bid item name of items in the detail)

63 Traffic Control-Stage 5 — IH39 SB Lane Shift Multi Lane with Ramp Closure (Revised
Temporary Marking Note)

64 Traffic Control-Stage 5 — IH39 SB Lane Shift Multi Lane with Ramp Closure (Revised

85 Miscellaneous Quantities (Revised HMA Pavement 4 LT 58-28 S Quantity)

91 Miscellaneous Quantities (Bid item name change)

Deleted Plan Sheets

Plan
Sheet

Plan Sheet Title (brief description of why sheet was deleted)

18 Construction Details — Sloped Bottom Slip-On Duckbill Check Valve (Revisions to bid items)

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the

prime contractor.

Sincerely,

Proposal Development Specialist
Proposal Management Section




ADDENDUM NO. 01
1161-00-66
March 31, 2020

Special Provisions

25.

29,

DELETED

Slip-On Duckbill Check Valve 18-Inch, Item SPV.0060.07;
Slip-On Duckbill Check Valve 24-Inch, Item SPV.0060.08;
Slip-On Duckbill Check Valve 60-Inch, Item SPV.0060.09.

A Description

This special provision describes furnishing and installing slip-on check valves according to
manufacturer’s specifications at locations indicated on the plans.

The diameter of the check valve bid item(s) references the inner diameter (1.D.) of the pipe the valve
will be connected to.

B Materials

B.1 Product Requirements

Check Valve Products: Cla-Val — Series RF-DBO-SB Sloped Bottom Slip-On Duckbill Check Valve
Cla-val

1701 Placentia Ave.

Costa Mesa, CA 92627

Phone: (909) 722-4800 or (800) 942-6326
Email: info@cla-val.com

Check Valve Products: Tideflex — Series TF-2 Slip-On Flared Top and Bottom Check Valve (18-
Inch); Tideflex — Series TF-1 Slip-On Flat Bottom Check Valve (24-Inch, 60-Inch)

Red Valve Company

750 Holiday Drive

Suite 400

Pittsburgh, PA 15220

Phone: (412) 279-0044
Email: support@redvalve.com

Provide a copy of the installation, operation and maintenance manual(s) supplied from the
manufacturer to the Department. Provide a copy of the head loss curve tables for each check valve
size to the Department. The manufacturer should supply upon request.

B.2 Check Valve and Steel Fittings

Check Valve Material: Valve material shall be either a neoprene, an ANSI/NSF-61 certified product
elastomer or an EPDM elastomer per manufacturer’s specifications.

Steel Fittings: Steel clamps and retaining rings shall be 304 or 316 grade stainless steel per
manufacturer’s specifications. Steel must conform to Buy America requirements per CFR 635.410.



Anchor Bolts: The contractor shall provide anchor bolts according to standard spec 506.2.5.
Welding: Welding shall conform to the AWS S1.6, Structural Welding Code — Stainless Steel.

Epoxy Adhesive: The contractor shall provide an epoxy adhesive from the department’s approved
product list (APL).

B.3 Storage

If storing check valves inside, store in a setting with a dry and cool location. Store the check valve in
a vertical position on a pallet or wooden platform. Do not lay other boxes on top of the check valve
or check valve box.

If storing check valves outside, keep the check valve protected in a waterproof crate until ready for
installation. Keep the check valve protected from any external elements such as direct UV exposure,
electric motors, dirt or chemicals. Do not lay other boxes on top of the check valve box.

C Construction
C.1 Handling

Take care when handling check valves to reduce the possibility of damaging the check valve during
construction. Special care shall be taken in loading hoisting and lowering large check valves to avoid
hitting adjacent equipment, forklift lines, crane cables, etc.

Check valves 36” and larger are manufactured with a lifting support hole to assist in the safe and
proper lifting/installation of these check valves. The lifting holes are not intended to support the
entire weight of the check valve and care shall be taken to adequately support the cuffed end also.

C.2 Prior to Installation

Inspect for damage that may have occurred during transportation, The department will not allow the
installation of a damaged check valve.

Inspect the pipe surface to ensure that it is undamaged and clean and free of all foreign matter
before installation of the check valve. The pipe must also be free of sharp edges which may damage
the inside sealing diameter of the check valve. Check the inside diameter of the check valve and
compare it to the outside diameter of the outfall pipe for a proper fit.

C.3 Installation
C.3.1 Slip-On

Slip the check valve over the existing or installed concrete pipe where the bill of the check valve is
oriented in a vertical position. If clearance issues are present due to existing field conditions, the
check valve may be rotated a maximum of 35 degrees to allow clearance to the ground. To ease
installation, it is acceptable but not necessary to add soapy water to the exterior of the pipe to
facilitate the installation of the check valve.

C.3.2 External Clamps
Add the external clamps to the slip-on check valve. If the valve is supplied with more than one

fabricated steel clamp, rotate the additional clamp (s) which will place the clamping section at
opposite angles from the first clamp. This will ensure that even pressure is applied to check valve.



Tighten the external clamp(s) until the check valve material is compressed by the external clamp and
a tight fit is achieved.

C.3.3 Anchor Bolts

After the external clamp (s) have been tightened, drill a hole through each center hole provided on

the clamp(s). Insert a bolt sufficient in length to completely travel through the clamp, valve and pipe
at each hole location. Secure each bolt to the external clamp by completely welding to the external
clamp or use an epoxy adhesive to ensure the bolt will not fall out or be removed.

D Measurement

The department will measure Slip-On Duckbill Check Valves by the each installed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid
item:

ITEM NUMBER Description UNIT
SPV.0060.07 Slip-On Duckbill Check Valve 18-Inch EACH
SPV.0060.08 Slip-On Duckbill Check Valve 24-Inch EACH
SPV.0060.09 Slip-On Duckbill Check Valve 60-Inch EACH

Payment is full compensation for furnishing and installing check valves, excavation, and cutting of
pipe ends.

Schedule of Items
Attached, dated March 31, 2020, are the revised Schedule of Items Pages 2 and 8.

Plan Sheets

The following 8%z x 11-inch sheets are attached and made part of the plans for this proposal:
Revised: 19, 31, 41, 42, 63, 64, 85 and 91.

END OF ADDENDUM
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WSCONs;,

Wisconsin Department of Transportation

03/31/2020 09:13:50

%’osmh‘f“ﬁ
Proposal Schedule of Items Page 2 of 8
Proposal ID: 20200414002  Project(s): 1161-00-66
Federal ID(s): WISC 2020125
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line Item 1D Qﬁgntit and Unit Price Bid Amount
Number i o
Description Units
0034 305.0110 2,322.000
Base Aggregate Dense 3/4-Inch TON
0036 305.0120 648.000
Base Aggregate Dense 1 1/4-Inch TON
0038 305.0500 54.000
Shaping Shoulders STA
0040 311.0110 20.000
Breaker Run TON
0042 415.0410 175.000
Concrete Pavement Approach Slab SY
0044 415.6000.S 53,201.000
Rout and Seal LF
0046 416.0610 1,967.000
Drilled Tie Bars EACH
0048 416.0620 4,468.000
Drilled Dowel Bars EACH
0050 416.0754.S 816.000
Concrete Pavement Partial Depth Repair SF
Surface Repair
0052 416.1710 1,633.000
Concrete Pavement Repair SY
0054 416.1715 80.000
Concrete Pavement Repair SHES SY
0056 416.1720 6,082.000
Concrete Pavement Replacement SY
0058 416.1725 100.000
Concrete Pavement Replacement SHES SY
0060 455.0605 2,439.000
Tack Coat GAL
0062 460.2000 3,070.000
Incentive Density HMA Pavement DOL 1.00000 3,070.00
0064 460.5224 3,736.000

HMA Pavement 4 LT 58-28 S TON




WSCONs;,

Wisconsin Department of Transportation

03/31/2020 09:13:50

%’opmh‘f“ﬁ
Proposal Schedule of Items Page 8 of 8
Proposal ID: 20200414002  Project(s): 1161-00-66
Federal ID(s): WISC 2020125
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line Item 1D Qﬁgntit and Unit Price Bid Amount
Number i o
Description Units
0230 SPV.0060 2.000
Special 06. Aluminum Stop Log System EACH
54-inch
0232 SPV.0090 14.000
Special 01. Repair/Replace Concrete LF
Barrier
0234 SPV.0090 616.000
Special 02. Pipe Underdrain (6-inch) with LF
Geotextile Fabric and Aggregate
0236 SPV.0060 2.000
Special 07. Slip-On Duckbill Check Valve EACH
18-Inch
0238 SPV.0060 2.000
Special 08. Slip-On Duckbill Check Valve EACH
24-Inch
0240 SPV.0060 1.000
Special 09. Slip-On Duckbill Check Valve EACH
60-Inch
Section: 0001 Total:

Total Bid:




	20200414002cover.pdf
	AttachGuaranty.pdf
	ProposalRequirements.pdf
	BidPreparation.pdf
	ProposalBidBond.pdf
	AnnualBidBond.pdf
	SubContractors.pdf
	DisbarCertification.pdf
	20200414002specials.pdf
	1. General.
	2. Scope of Work.
	3. Prosecution and Progress.
	4. Traffic.
	5. Lane Rental Fee Assessment.
	6. Holiday Work Restrictions.
	7. Utilities.
	8. Railroad Insurance and Coordination - Soo Line Railroad Company (CP).
	9. Material and Hauling Restrictions.
	10. Information to Bidders, WPDES General Construction Storm Water Discharge Permit.
	11. Archaeological Site.
	12. Environmental Protection, Amphibians and Reptiles.
	13. Environmental Protection, Aquatic Exotic Species Control.
	14. Environmental Protection, Dewatering
	15. Coordination with Businesses and Residents.
	16. Notice to Contractor, Delivery Lead Time of Materials.
	17. Removing Pipe Arch Steel Apron Endwall, Item 204.9060.S.01.
	18. Base Aggregate Dense ¾-Inch, Item 305.0110.
	19. Base Aggregate Dense 1 ¼-Inch.
	20. Rout and Seal, Item 415.6000.S.
	21. Concrete Pavement Repair, Item 416.1710;Concrete Pavement Replacement, Item 416.1720.
	22. Truck or Trailer-Mounted Attenuator, Item 643.1055.S.
	23. Removing Raised Pavement Markers and Filling Voids, Item SPV.0060.01.
	24. Concrete Barrier Wall Surface Repair, Item SPV.0060.02.
	25. Sloped Bottom Slip-On Duckbill Check Valve 18-Inch, Item SPV.0060.03,Sloped Bottom Slip-On Duckbill Check Valve 24-Inch, SPV.0060.04;Sloped Bottom Slip-On Duckbill Check Valve 60-Inch, SPV.0060.05.
	26. Aluminum Stop Log System, 54-Inch, Item SPV.0060.06.
	27. Repair/Replace Concrete Barrier, Item SPV.0090.01.
	28. Pipe Underdrain (6-Inch) with Geotextile Fabric and Aggregate, Item SPV.0090.02

	ASP1.pdf
	I. BASIC CONCEPTS
	I. RATIONALE AND SPECIAL NOTE
	II. IMPLEMENTATION
	IV. TRANS TRAINING

	asp-3.pdf
	ASP 4.pdf
	ASP-6.pdf
	ASP-7.pdf
	ASP-9.pdf
	ADDITIONAL SPECIAL PROVISION 9

	RequiredFederalProvisions.pdf
	Non Discrimination.pdf
	AffirmativeAction.pdf
	AdditionalFederal-AidProvisions.pdf
	Buy America Provision.pdf
	Cargo Preference Act Requirement.pdf
	Supplemental.pdf
	WI10 Highway Davis Bacon prevailing wage rates.pdf
	NoticeToBidders.pdf
	20200414002items.pdf
	AttachAddenda.pdf
	Federal Wage Rate Addendum #01
	Addendum #01



