
Proposal Number: 014
HIGHWAY WORK PROPOSAL

Wisconsin Department of Transportation

06/2017  s.66.0901(7) Wis. Stats

COUNTY STATE PROJECT FEDERAL PROJECT DESCRIPTION HIGHWAY

2704-00-79 N/A Development Rds, Shared Use Paths;
Development Roads

NON HWYRacine
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Effective with November 2007 Letting

PROPOSAL REQUIREMENTS AND CONDITIONS 

The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be 
bound by the following conditions and requirements. 

If the bidder has a corporate relationship with the proposal design engineering company, the bidder 
declares that it did not obtain any facts, data, or other information related to this proposal from the 
design engineering company that was not available to all bidders. 

The bidder declares that they have carefully examined the site of, and the proposal, plans, 
specifications and contract forms for the work contemplated, and it is assumed that the bidder has 
investigated and is satisfied as to the conditions to be encountered, as to the character, quality, and 
quantities of work to be performed and materials to be furnished, and as to the requirements of the 
specifications, special provisions and contract.  It is mutually agreed that submission of a proposal 
shall be considered conclusive evidence that the bidder has made such examination. 

The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as 
designated in the advertisement inviting proposals, to be retained by and become the property of the 
owner of the work in the event the undersigned shall fail to execute the contract and contract bond 
and return the same to the office of the engineer within fourteen (14) days after having been notified 
in writing to do so; otherwise to be returned. 

The bidder declares that they understand that the estimate of quantities in the attached schedule is 
approximate only and that the attached quantities may be greater or less in accordance with the 
specifications. 

The bidder agrees to perform the said work, for and in consideration of the payment of the amount 
becoming due on account of work performed, according to the unit prices bid in the following 
schedule, and to accept such amounts in full payment of said work. 

The bidder declares that all of the said work will be performed at their own proper cost and expense, 
that they will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of 
construction in the manner provided in the applicable specifications and the approved plans for the 
work together with all standard and special designs that may be designed on such plans, and the 
special provisions in the contract of which this proposal will become a part, if and when accepted. 
The bidder further agrees that the applicable specifications and all plans and working drawings are 
made a part hereof, as fully and completely as if attached hereto. 

The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the 
date of written notification from the engineer to do so, unless otherwise stipulated in the special 
provisions. 
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The bidder declares that if they are awarded the contract, they will execute the contract agreement 
and begin and complete the work within the time named herein, and they will file a good and 
sufficient surety bond for the amount of the contract for performance and also for the full amount of 
the contract for payment. 
 
The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of 
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of 
the Statutes of Wisconsin, and all acts amendatory thereto.  They shall further be responsible for any 
damages to property or injury to persons occurring through their own negligence or that of their 
employees or agents, incident to the performance of work under this contract, pursuant to the 
Standard Specifications for Road and Bridge Construction applicable to this contract. 
 
In connection with the performance of work under this contract, the contractor agrees to comply 
with all applicable state and federal statutes relating to non-discrimination in employment.  No 
otherwise qualified person shall be excluded from employment or otherwise be subject to 
discrimination in employment in any manner on the basis of age, race, religion, color, gender, 
national origin or ancestry, disability, arrest or conviction record (in keeping with s.111.32), sexual 
orientation, marital status, membership in the military reserve, honesty testing, genetic testing, and 
outside use of lawful products.  This provision shall include, but not be limited to the following:  
employment, upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation, and selection for training, including 
apprenticeship.  The contractor further agrees to ensure equal opportunity in employment to all 
applicants and employees and to take affirmative action to attain a representative workforce. 
 
The contractor agrees to post notices and posters setting forth the provisions of the 
nondiscrimination clause, in a conspicuous and easily accessible place, available for employees and 
applicants for employment. 
 
If a state public official (section 19.42, Stats.) or an organization in which a state public official 
holds at least a 10% interest is a party to this agreement, this contract is voidable by the state unless 
appropriate disclosure is made to the State of Wisconsin Ethics Board. 



Effective with August 2015 Letting 

BID 
PREPARATION 

Preparing the Proposal Schedule of Items 

A General 

(1) Obtain bidding proposals as specified in section 102 of the standard specifications prior
to 11:45 AM of the last business day preceding the letting. Submit bidding proposals
using one of the following methods: 

1. Electronic bid on the internet.

2. Electronic bid on a printout with accompanying diskette or CD ROM.

3. Paper bid under a waiver of the electronic submittal requirements.

(2) Bids submitted on a printout with accompanying diskette or CD ROM or paper bids
submitted under a waiver of the electronic submittal requirements govern over bids
submitted on the internet. 

(3) The department will provide bidding information through the department’s web site at:
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

The contractor is responsible for reviewing this web site for general notices as well as 
information regarding proposals in each letting. The department will also post special 
notices of all addenda to each proposal through this web site no later than 4:00 PM 
local time on the Thursday before the letting. Check the department’s web site after 
5:00 PM local time on the Thursday before the letting to ensure all addenda have 
been accounted for before preparing the bid. When bidding using methods 1 and 2 
above, check the Bid ExpressTM on-line bidding exchange at http://www.bidx.com/ 
after 5:00 PM local time on the Thursday before the letting to ensure that the latest 
schedule of items Expedite file (*.ebs or *.00x) is used to submit the final bid. 

(4) Interested parties can subscribe to the Bid ExpressTM on-line bidding exchange by
following the instructions provided at the www.bidx.com web site or by contacting:

Info Tech Inc. 
5700 SW 34th Street, Suite 1235 
Gainesville, FL 32608-5371 
email: mailto:customer.support@bidx.com 

(5) The department will address equipment and process failures, if the bidder can
demonstrate that those failures were beyond their control.

(6) Contractors are responsible for checking on the issuance of addenda and for obtaining the
addenda. Notice of issuance of addenda is posted on the department’s web site at:

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

or by calling the department at (608) 266-1631. Addenda can ONLY be obtained from the 
departments web site listed above or by picking up the addenda at the Bureau of Highway 
Construction, 4th floor, 4822 Madison Yards Way, Madison, WI, during regular business 
hours. 

(7) Addenda posted after 5:00 PM on the Thursday before the letting will be emailed to the
eligible bidders for that proposal. All eligible bidders shall acknowledge receipt of the addenda
whether they are bidding on the proposal or not. Not acknowledging receipt may jeopardize
the awarding of the project.

B Submitting Electronic Bids

B.1 On the Internet

(1) Do the following before submitting the bid:

1. Have a properly executed annual bid bond on file with the department.

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
http://www.bidx.com/
http://www.bidx.com/
mailto:customer.support@bidx.com
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx


2. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID 
will constitute the bidder's signature for proper execution of the bidding proposal. 

(2)  In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and 
102.9 of the standard specifications, submit the proposal on the internet as follows: 

 

1. Download the latest schedule of items reflecting all addenda from the Bid Express
TM web site. 

2. Use Expedite
TM 

software to enter a unit price for every item in the schedule of items. 

3. Submit the bid according to the requirements of Expedite
TM 

software and the Bid 

Express
TM 

web site. Do not submit a bid on a printout with accompanying diskette 
or CD ROM or a paper bid. If the bidder does submit a bid on a printout with 
accompanying diskette or a paper bid in addition to the internet submittal, the 
department will disregard the internet bid. 

4. Submit the bid before the hour and date the Notice to Contractors designates. 

5. Do not sign, notarize, and return the bidding proposal described in 102.2 of 
the standard specifications. 

(3) The department will not consider the bid accepted until the hour and date the Notice to 
Contractors designates. 

B.2 On a Printout with Accompanying Diskette or CD ROM 

(1) Download the latest schedule of items from the Wisconsin pages of the Bid ExpressTM web 
site reflecting the latest addenda posted on the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

Use Expedite TM software to prepare and print the schedule of items. Provide a valid amount 
for all price fields. Follow instructions and review the help screens provided on the Bid 
ExpressTM web site to assure that the schedule of items is prepared properly. 

(2) Staple an 8 1/2 by 11 inch printout of the ExpediteTM generated schedule of items to the 
other proposal documents submitted to the department as a part of the bidder's sealed 
bid. As a separate submittal, not in the sealed bid envelop but due at the same time and 
place as the sealed bid, also provide the ExpediteTM generated schedule of items on a 
3 1/2 inch computer diskette or CD ROM. Label each diskette or CD ROM with the 
bidder's name, the 4 character department-assigned bidder identification code from the top 
of the bidding proposal, and a list of the proposal numbers included on that diskette or CD 
ROM as indicated in the following example: 

Bidder Name 

BN00 

Proposals: 1, 12, 14, & 22 
 

(3) If bidding on more than one proposal in the letting, the bidder may include all proposals for 
that letting on one diskette or CD ROM. Include only submitted proposals with no 
incomplete or other files on the diskette or CD ROM. 

(4) The bidder-submitted printout of the ExpediteTM generated schedule of items is the 
governing contract document and must conform to the requirements of section 102 of the 
standard specifications. If a printout needs to be altered, cross out the printed 
information with ink or typewriter and enter the new information and initial it in ink. If there 
is a discrepancy between the printout and the diskette or CD ROM, the department will 
analyze the bid using the printout information. 
 

(5) In addition to the reasons specified in section 102 of the standard specifications, proposals are 
irregular and the department may reject them for one or more of the following: 

1. The check code printed on the bottom of the printout of the Expedite
TM 

generated 
schedule of items is not the same on each page. 

2. The check code printed on the printout of the Expedite
TM 

generated schedule of items 
is not the same as the check code for that proposal provided on the diskette or CD ROM. 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx


 
3. The diskette or CD ROM is not submitted at the time and place the department designates. 

C Waiver of Electronic Submittal 

(1) The bidder may request a waiver of the electronic submittal requirements. Submit a 
written request for a waiver in lieu of bids submitted on the internet or on a printout with 
accompanying diskette or CD ROM.  Use the waiver that was included with the paper 
bid document sent to the bidder or type up a waiver on the bidder’s letterhead. The 
department will waive the electronic submittal requirements for a bidding entity 
(individual, partnership, joint venture, corporation, or limited liability company) for up to 
4 individual proposals in a calendar year. The department may allow additional waivers 
for equipment malfunctions. 

(2) Submit a schedule of items on paper conforming to section 102 of the standard 
specifications.  The department charges the bidder a $75 administrative fee per 
proposal, payable at the time and place the department designates for receiving bids, to 
cover the costs of data entry. The department will accept a check or money order 
payable to: "Wisconsin, Dept. of Transportation." 

(3) In addition to the reasons specified in section 102 of the standard specifications, 
proposals are irregular and the department may reject them for one or more of the 
following: 

1. The bidder fails to provide the written request for waiver of the electronic submittal requirements. 

2. The bidder fails to pay the $75 administrative fee before the time the department 
designates for the opening of bids unless the bidder requests on the waiver that they be 
billed for the $75. 

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year. 

(4) In addition to the reasons specified in section 102 of the standard specifications, the 
department may refuse to issue bidding proposals for future contracts to a bidding 
entity that owes the department administrative fees for a waiver of electronic submittal 
requirements. 



PROPOSAL BID BOND Wisconsin Department of Transportation 
DT1303     1/2006 

Proposal Number Project Number Letting Date 

Name of Principal 

Name of Surety State in Which Surety is Organized 

 We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum 
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our 
heirs, executors, administrators, successors and assigns.  The condition of this obligation is that the Principal has submitted a bid 
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal 
Number and Letting Date indicated above. 
 If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented 
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to 
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall 
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect. 
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of 
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the 
Surety continues for the full amount of the obligation as stated until the obligation is paid in full. 
 The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of 
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension. 
 IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals 
to be affixed this date:  (DATE MUST BE ENTERED) 

PRINCIPAL 

(Company Name)     (Affix Corporate Seal) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

NOTARY FOR PRINCIPAL 

(Date) 

State of Wisconsin ) 

) ss.
 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

(Name of Surety)     (Affix Seal) 

(Signature of Attorney-in-Fact) 

NOTARY FOR SURETY 

(Date) 

State of Wisconsin ) 

) ss.
 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

IMPORTANT:  A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond.



 



CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation 
DT1305      8/2003 

Time Period Valid (From/To) 

Name of Surety 

Name of Contractor 

Certificate Holder 

Wisconsin Department of Transportation 

This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the 
Wisconsin Department of Transportation. 

This certificate is issued as a matter of information and conveys no rights upon the certificate holder 
and does not amend, extend or alter the coverage of the annual bid bond. 

Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will 
give thirty (30) days written notice to the certificate holder indicated above. 

(Signature of Authorized Contractor Representative) (Date) 



 



March 2010 

LIST OF SUBCONTRACTORS
Section 66.0901(7), Wisconsin Statutes, provides that as a part of the proposal, the bidder also 
shall submit a list of the subcontractors the bidder proposes to contract with and the class of 
work to be performed by each. In order to qualify for inclusion in the bidder's list a subcontractor 
shall first submit a bid in writing, to the general contractor at least 48 hours prior to the time of 
the bid closing. The list may not be added to or altered without the written consent of the 
municipality. A proposal of a bidder is not invalid if any subcontractor and the class of work to 
be performed by the subcontractor has been omitted from a proposal; the omission shall be 
considered inadvertent or the bidder will perform the work personally. 

No subcontract, whether listed herein or later proposed, may be entered into without the written 
consent of the Engineer as provided in Subsection 108.1 of the Standard Specifications. 

Name of Subcontractor Class of Work Estimated Value 
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DECEMBER 2000 

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER  
RESPONSIBILITY MATTERS - PRIMARY COVERED TRANSACTIONS

Instructions for Certification 

1. By signing and submitting this proposal, the prospective contractor is providing the
certification set out below.

2. The inability of a person to provide the certification required below will not necessarily
result in denial of participation in this covered transaction.  The prospective contractor shall
submit an explanation of why it cannot provide the certification set out below.  The
certification or explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction.  However, failure of the
prospective contractor to furnish a certification or an explanation shall disqualify such
person from participation in this transaction.

3. The certification in this clause is a material representation of fact upon which reliance was
placed when the department determined to enter into this transaction.  If it is later
determined that the contractor knowingly rendered an erroneous certification in addition to
other remedies available to the Federal Government the department may terminate this
transaction for cause or default.

4. The prospective contractor shall provide immediate written notice to the department to
whom this proposal is submitted if at any time the prospective contractor learns that its
certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

5. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered
transaction," "participant," "person," "primary covered transaction," "principal," "proposal,"
and "voluntarily excluded," as used in this clause, have the meanings set out in the
Definitions and Coverage sections of the rules implementing Executive Order 12549.  You
may contact the department to which this proposal is being submitted for assistance in
obtaining a copy of those regulations.

6. The prospective contractor agrees by submitting this proposal that, should this contract be
entered into, it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by the department entering into
this transaction.

7. The prospective contractor further agrees by submitting this proposal that it will include the
clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary
Exclusion-Lower Tier Covered Transaction," which is included as an addendum to PR-
1273 - "Required Contract Provisions Federal Aid Construction Contracts," without
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modification, in all lower tier covered transactions and in all solicitations for lower tier 
covered transactions.  

 
8. The contractor may rely upon a certification of a prospective subcontractor/materials 

supplier that it is not debarred, suspended, ineligible, or voluntarily excluded from the 
covered transaction, unless it knows that the certification is erroneous.  A contractor may 
decide the method and frequency by which it determines the eligibility of its principals.  
Each contractor may, but is not required to, check the Disapproval List (telephone # 
608/266/1631). 

 
9. Nothing contained in the foregoing shall be construed to require establishment of a system 

of records in order to render in good faith the certification required by this clause.  The 
knowledge and information of a contractor is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings. 

 
10. Except for transactions authorized under paragraph 6 of these instructions, if a contractor in 

a covered transaction knowingly enters into a lower tier covered transaction with a person 
who is suspended, debarred, ineligible or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal Government, the 
department may terminate this transaction for cause or default. 

 
Certification Regarding Debarment, Suspension, and Other Responsibility Matters - Primary 
Covered Transactions 
 
(1) The prospective contractor certifies to the best of its knowledge and belief, that it and its 

principals: 
 
 (a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, 

or voluntarily excluded from covered transactions by any Federal department or 
agency; 

 
 (b) Have not within a three-year period preceding this proposal been convicted of or 

had a civil judgment rendered against them for commission of fraud or a criminal 
offense in connection with obtaining, attempting to obtain, or performing a public 
(Federal, State or local) transaction or contract under a public transaction; violation 
of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements or receiving 
stolen property;  

 
 (c) Are not presently indicted for or otherwise criminally or civilly charged by a 

governmental entity (Federal, State or local) with commission of any of the offense 
enumerated in paragraph (1)(b) of this certification; and  

 (d) Have not within a three-year period preceding this proposal had one or more public 
transactions (Federal, State or local) terminated for cause or default. 

 
(2)  Where the prospective contractor is unable to certify to any of the statements in this 

certification, such prospective contractor shall attach an explanation to this proposal. 
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STSP’S Revised November 21, 2019 
SPECIAL PROVISIONS 

1. General. 
Perform the work under this construction contract for Project 2704-00-79, Development Rds, Shared 
Use Paths, Development Roads, Non Hwy, Racine County Wisconsin as the plans show and execute the 
work as specified in the State of Wisconsin, Department of Transportation, Standard Specifications for 
Highway and Structure Construction, 2020 Edition, as published by the department, and these special 
provisions. 

If all or a portion of the plans and special provisions are developed in the SI metric system and the 
schedule of prices is developed in the US standard measure system, the department will pay for the work 
as bid in the US standard system. 
100-005 (20191121) 

 

2. Scope of Work. 
The work under this contract shall consist of base course, asphalt, above ground lighting, landscaping 
and all incidental items necessary to complete the work as shown on the plans and included in the 
proposal and contract. 
104-005 (20090901) 

 

3. Wisconsin Inclusion Plan. 
Utilization Plan and Other Inclusion Efforts 
WisDOT recognizes the intentions of the Local Development Agreement to encourage inclusion for 
targeted businesses and workforce participants. Bidders are encouraged to make good-faith efforts to 
achieve these intentions within these contract provisions.  

Requirement at the Time of Bid 
All Bidders should submit a Wisconsin Utilization Plan at the time of bid demonstrating how s/he will 
achieve the inclusion objectives for targeted businesses and workforce participants. The submission 
should comply with the Wisconsin Utilization Plan.  

The Wisconsin Utilization Plan should be submitted to the Wisconsin Department of Transportation: Attn: 
Beth Cannestra at dotdtsdbpd@dot.wi.gov. For questions regarding this provision please contact Michele 
Carter at Michele.Carter@dot.wi.gov.  

A Public Infrastructure Construction Workforce Engagement Advisory Committee has been created to 
review trends in all bidders' Wisconsin Inclusion Plan submittals for communication and engagement 
purposes in the local community.  

Business Inclusion Goals, Registration and Certification Requirements 
WisDOT recognizes that the Local Development Agreement includes language to encourage local and 
disadvantaged business inclusion. As a result, the following workforce goals and resources have been 
established that are consistent with Foxconn’s inclusion goals for their project:  

 

 

 

 

  

Wisconsin based Business 60% 

Racine County based Businesses 10% 

Minority-Owned (MBE) Business Enterprises 

10% Combined Women-Owned (WBE) Enterprises 

Veteran-Owned Business Enterprises 

Directory of Wisconsin based Businesses  

Directory of Racine County based Businesses 
Wisconsin Department of 

Revenue 

http://wisconsindot.gov/Pages/doing-bus/contractors/hcci/cntrct-info.aspx
mailto:dotdtsdbpd@dot.wi.gov
mailto:Michele.Carter@dot.wi.gov
https://www.revenue.wi.gov/Pages/home.aspx
https://www.revenue.wi.gov/Pages/home.aspx
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The Wisconsin Utilization Plan is to demonstrate the Bidder’s efforts to maximize inclusion of targeted 
businesses and/or intermediaries which are certified and recognized, to include:  
 

Business Category/Certification Registration Certification Type 

Minority Business Enterprise (MBE) MBE 

North Central Minority Supplier Development Council MSDC 

Women-owned Business Enterprise (WBE) WBENC 

 Women’s Business Enterprise National Council 

Wisconsin Unified Certification DBE Program City of Madison DOT, Dane 
County, Milwaukee County Links 

Emerging Business Enterprise (EBE) EBE 

Small Business Enterprise (SBE) SBE 

       Service Disabled Veteran and or Veteran-owned business 
(SDV/SVB) 

SDV/SVB 

Wisconsin Economic Development Corporation WEDC 

  

Approved List of Targeted Businesses Intermediaries 

African American Chamber of Commerce of Wisconsin Pan-African Community Association  

American Indian Chamber of Commerce of Wisconsin 

The Business Council, Inc. 

Greater Milwaukee Chamber of Commerce 

Wisconsin Black Chamber of Commerce, 
Inc. 

Hmong Wisconsin Chamber of Commerce Wisconsin Chinese Chamber of Commerce 

Latino Entrepreneurial Network Wisconsin LGBT Chamber of Commerce 

Milwaukee Inner-City Congregations Allied for Home (MICAH) Wisconsin Veterans Chamber of Commerce 

National Association of Minority Contractors (NAMC-WI)  

  

Approved List of Targeted Businesses Directories 

City of Milwaukee Small Business Enterprises (SBE) Business Directory 

Wisconsin Supply Chain Market Directory 

Wisconsin Unified Certification Program (WIUCP) DBE Directory 

 

  

http://www.nmsdc.org/mbes/mbe-certification/
http://www.northcentralmsdc.net/
http://www.wbenc.org/
http://wisconsindot.gov/Pages/doing-bus/civil-rights/dbe/certified-firms.aspx
http://wisconsindot.gov/Pages/doing-bus/civil-rights/dbe/certified-firms.aspx
http://www.hacm.org/business/ebe-programhttp:/www.hacm.org/business/ebe-program
https://www.sba.gov/offices/headquarters/obd/resources/4210
https://www.va.gov/osdbu/verification/
https://wedc.org/
http://www.aaccwisconsin.org/
http://www.aiccw-facc.org/
http://web.mmac.org/Associations/The-Business-Council-Inc-5556
http://www.gmcofc.org/
http://www.twbcc.com/
http://www.twbcc.com/
https://www.hmongchamber.org/
https://www.uschinachamber.org/wisconsin
http://lenwisconsin.com/
https://wislgbtchamber.com/
http://www.micahempowers.org/
https://wiveteranschamber.org/
http://www.namcwi.org/
http://city.milwaukee.gov/OSBD#.WuIvkuSovIU
http://www.wisupplychainmarketplace.com/
http://wisconsindot.gov/Pages/doing-bus/civil-rights/dbe/certified-firms.aspx
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Workforce Inclusion and Diversity Goals 
WisDOT recognizes that the Local Development Agreement includes language to encourage local and 
disadvantaged business inclusion. As a result, the following workforce goals have been established that 
are consistent with Foxconn’s inclusion goals for their project: 
 

 

The bidder should make every feasible effort to provide economic opportunities to workforce candidates. The 
submission of a Wisconsin Utilization Plan affirms the Bidder will have implemented inclusionary measures to engage 
workforce intermediaries which include the following:  

 

Approved List of Workforce Intermediaries 
Human Asset Development Corporation (HADC) First Choice Pre-Apprenticeship Training 

Wisconsin Regional Training Partnership WRTP/BIG STEP 

Racine Campus of Gateway Technical College 

 

Post-Award 
The following two actions will be requested of the awarded contractor:  

• Affirmation of business inclusion plan: 
Within five calendar days of contract award, affirm the participation of the targeted businesses who have 
been identified in the Wisconsin Utilization Plan. Submit separate Wisconsin Inclusion Agreement(s) for 
each individual business or organization being utilized. Submit to the Wisconsin Department of 
Transportation: Attn: Beth Cannestra at dotdtsdbpd@dot.wi.gov 

• Monitoring of workforce inclusion plan: 
The awarded contractor is required to submit weekly certified payrolls by utilizing WisDOT’s Civil Rights 
Compliance System (CRCS) for workforce analysis purposes only.  

 

4. Prosecution and Progress. 
Begin work within ten calendar days after the engineer issues a written notice to do so. 

Provide the start date to the engineer in writing within a month after executing the contract but at least 
14 calendar days before the preconstruction conference. Upon approval, the engineer will issue the 
notice to proceed within ten calendar days before the approved start date. 

To revise the start date, submit a written request to the engineer at least two weeks before the intended 
start date. The engineer will approve or deny that request based on the conditions cited in the request 
and its effect on the department’s scheduled resources. 

Be advised that there may be multiple mobilizations and/or remobilizations to complete construction 
operations, for example at different roadway locations for base course, asphalt, above ground lighting,  
finishing items and other incidental items. No additional payment will be made, by the department, for 
additional mobilizations. 

Wisconsin Resident Work Hours with an emphasis on 
Racine County Residents 70% 

Minorities or People of Color* 

 
*Minorities or People of Color as defined: American Indian or 
Alaska Native – Asian – Black or African American – Hispanic or 
Latino – Native Hawaiian or Other Pacific Islander. Federal 
Register/Vol. 62, No. 210 

10% Combined 

Women 

Veterans 

http://www.hcdcwi.org/train.html
http://www.wrtp.org/
https://www.gtc.edu/location/racine-campus-0
mailto:dotdtsdbpd@dot.wi.gov
http://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/payroll-submission-compliance.aspx
http://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/payroll-submission-compliance.aspx
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The following work is expected to begin on July 1, 2020. (Do not start work until the engineer issues a 
written notice): 

• CTH KR 

• Wisconn Valley Way 

• Braun Road (west frontage road to CTH H)  

• CTH H (south of Braun Road).   

The following work is expected to begin on June 1, 2021. (Do not start work until the engineer issues a 
written notice): 

• CTH H (north of Braun Road)  

• Braun Road east of CTH H  

• International Drive 

 

Winter shutdown will commence on with the completion of CTH KR, Wisconn Valley Way, International 
Drive, Braun Road (west frontage road to CTH H) and CTH H (south of Braun Road) landscaping, above 
ground lighting and share use path completion in the fall of 2020.  Do not resume work until May 1, 2021 
unless approved by the engineer.  Provide a start date in writing at least 14 days prior to planned start of 
construction in 2021. Upon approval the engineer will issue the notice to proceed within 10 days of the 
approved start date. 

Coordinate construction activities with other contracts in the project area on Braun Road and CTH H. 

Start shared use path construction and above ground lighting on CTH H (north of Braun Road) and Braun 
Road (East of CTH H) after July 1, 2021.    

Coordinate traffic control and work operations with other projects listed under the article Other Contracts 

Work Zone Ingress/Egress. 
Provide engineer approved signage and for access into and out of the work zones at locations approved 
by the engineer.  

At the weekly traffic meetings, provide an Emergency Work Zone Access Plan and required updates, as 
approved by the engineer, to direct emergency responders accessing a mainline median barrier restricted 
work zone. 

Locations of work zone egress or ingress for construction vehicles, other than as the plans show, is 
subject to approval from the engineer. All construction vehicles shall yield to all through traffic at all 
locations. 

Northern Long-eared Bat (Myotis septentrionalis) 
Northern Long-eared Bats (NLEB) have the potential to inhabit the project limits because they roost in 
trees. Roosts may not have been observed on this project, but conditions to support the species exist. 
The species and all active roosts are protected by the Federal Endangered Species Act. If an individual 
bat or active roost is encountered during construction operations, stop work and notify the engineer and 
the WisDOT Regional Environmental Coordinator (REC). 

If additional construction activities beyond what was originally specified are required to complete the 
work, approval from the engineer, following coordination with WisDOT REC, is required prior to initiating 
these activities. 

Interim Completion: (October 29, 2020) 
If the contractor fails to complete all work on CTH KR, Wisconn Valley Way, CTH H (south of Braun 
Road) and Braun Road (west of CTH H) and landscaping on International Drive, prior to October 30, 
2020, the department will assess the contractor $1875 in liquidated damages for each calendar day 
contract work remains incomplete beyond 12:01 AM October 30, 2020. An entire calendar day will be 
charged for any period of time within a calendar day that the road remains closed beyond 12:01 AM. 

If contract time expires prior to completing all work specified in the contract, additional liquidated 
damages will be affixed according to standard spec 108.11. 
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5. Lane Rental Fee Assessment. 
A  General 
The contract designates some lane closures to perform the work. The contractor will not incur a Lane 
Rental Fee Assessment for closing one lane in each direction for each roadway to perform the work. If a 
lane is obstructed at any time due to contractor operations, it is considered a closure. The purpose of lane 
rental is to enforce compliance of lane restrictions and discourage unnecessary closures. 

Submit the dates of the proposed lane, ramp, and roadway restrictions to the engineer as part of the 
progress schedule. 

Coordinate lane, or driveway access restrictions and closures with any concurrent operations on adjacent 
roadways within 3 miles of the project. If other projects are in the vicinity of this project, coordinate lane 
closures to run concurrent with lane closures on adjacent projects when possible. When lane closures on 
adjacent projects extend into the limits of this project, Lane Rental Fee Assessments will only occur if the 
closure facilitates work under this contract. 

B  Lane Rental Fee Assessment 
The Lane Rental Fee Assessment incurred for closing more than one lane in either direction, each access 
closure, and each full closure of a roadway, is as follows: 

• CTH KR, Braun Road, International Drive, and CTH H to 1 lane: $5,000 per hour broken into 
15-minute increments. 

• CTH KR, Braun Road, International Drive, and CTH H to Full Closure: $10,000 per hour 
broken into 15-minute increments. 

The Lane Rental Fee Assessment represents a portion of the cost of the interference and inconvenience 
to the road users for each closure. All lane, roadway, or ramp closure event increments 15 minutes and 
less will be assessed as a 15-minute increment. 

The engineer, or designated representative, will be the sole authority in determining time period length for 
the Lane Rental Fee Assessment. 

Lane Rental Fee Assessments will not be assessed for closures due to crashes, accidents or 
emergencies not initiated by the contractor. 

The department will assess Lane Rental Fee Assessment by the dollar under the administrative item 
Failing to Open Road to Traffic. The total dollar amount of Lane Rental Fee Assessment will be computed 
by multiplying the Lane Rental Assessment Rate by the number of 15-minute increments of each lane 
closure event as described above. 

Lane Rental Fee Assessment will be in effect from the time of the Notice to Proceed until the department 
issues final acceptance. If interim completion time or contract time expires before the completion of 
specified work in the contract, additional liquidated damages will be assessed as specified in standard 
spec 108.11 or as specified within this contract. 
stp-108-070 (20161130) 

 

6. Traffic. 
General 
Maintain access at all times to all driveways located along within the project limits unless otherwise noted in 
the plans. Notify the property occupant five days in advance of the driveway reconstruction to verify closure 
or staged driveway construction methods. 

Coordinate traffic requirements under this contract with other adjacent and concurrent department or local 
municipality projects.  

Unless detailed in the plans, do not begin or continue any work that closes traffic lanes. 

Do not store equipment, vehicles, or materials on adjacent streets beyond the project limits without specific 
approval of the engineer. 

Do not store equipment or materials in closed lanes for more than 8 hours.  

Lane closures are allowed as shown on the plan. Lane rental assessment are enforced if more than one 
lane closure in each direction per roadway at any time.  
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Contractor to coordinate with WisDOT signals group if lane closures impact intersections. 

At all times maintain a minimum of one lane of traffic in each direction on CTH KR, International Drive, 
Braun Road, Wisconn Valley Way and CTH H. 

Wisconsin Lane Closure System Advance Notification 
Provide the following advance notification to the engineer for incorporation into the Wisconsin Lane 
Closure System (LCS). 

TABLE 108-1 CLOSURE TYPE AND REQUIRED MINIMUM ADVANCE NOTIFICATION 

Closure type with height, weight, or width restrictions 
(available width, all lanes in one direction less than 16 feet) MINIMUM NOTIFICATION 

Lane and shoulder closures 7 calendar days 

Full roadway closures 7 calendar days 

Ramp closures 7 calendar days 

Detours 7 calendar days 

Closure type without height, weight, or width restrictions 
(available width, all lanes in one direction 16 feet or greater) MINIMUM NOTIFICATION 

Lane and shoulder closures 3 business days 

Ramp closures 3 business days 

Modifying all closure types 3 business days 

Discuss LCS completion dates and provide changes in the schedule to the engineer at weekly project 
meetings in order to manage closures nearing their completion date. 

 

7. Holiday Work Restrictions. 
Do not perform work on, nor haul materials of any kind along or across any portion of the highway 
carrying IH 94 traffic, and entirely clear the traveled way and shoulders of such portions of the highway of 
equipment, barricades, signs, lights, and any other material that might impede the free flow of traffic 
during the following holiday periods: 

• From noon Friday, May 22, 2020 to 6:00 AM Tuesday, May 26, 2020 for Memorial Day;  
• From noon Thursday July 2, 2020 to 6:00 AM Monday July 6, 2020 for Independence Day; 
• From noon Friday, September 4, 2020 to 6:00 AM Tuesday, September 8, 2020 for Labor Day; 
• From noon Wednesday, November 25, 2020 to 6:00 AM Monday, November 30, 2020 for Thanksgiving; 
• From noon Wednesday, December 23, 2020 to 6:00 AM Monday, January 4, 2021 for Christmas and New 

Year’s Day; 
• From noon Friday, May 28, 2021 to 6:00 AM Tuesday, June 1, 2021 for Memorial Day;  
• From noon Friday July 2, 2021 to 6:00 AM Tuesday July 6, 2021 for Independence Day; 
• From noon Friday, September 3, 2021 to 6:00 AM Tuesday, September 7, 2021 for Labor Day. 

stp-107-005 (20181119) 

 

8. Utilities. 
This contract does not come under the provisions of Wisconsin Administrative Code Chapter Trans 220. 

Relocation and construction of utilities within the construction limits of Project 2704-00-79 were coordinated 
under Project s 2704-00-77, 2704-09-70, 2704-09-71, 3760-00-70, 3760-00-71, and 3763-00-73.  

Additional information regarding the location of new, discontinued, relocated, and/or removed utility facilities 
is available in the work plan provided by each utility company or on the permits issued to them.  

- Work plan documents can be viewed at the region WisDOT office during normal working hours. 
Contact WisDOT SE Freeways Utility Coordinator Margaret Liedtke at (262) 548-5910 for further 
information. 
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- Permits for STH 11 can be viewed at the region WisDOT office during normal working hours. Contact 
WisDOT SE Freeways Utility Coordinator Greg Berry at (414) 750-7828 for further information. 

- Permits for Braun Road and International Drive can be viewed at the Village of Mt. Pleasant 
Department of Public Works during normal working hours. Contact Director of Public Works Mark 
Benish at (262) 664-7843 for further information. 

- Permits for CTH KR can be viewed at the Kenosha County Center during normal working hours. 
Contact Director of Kenosha County Highways Clement Abongwa at (262) 857-1872 for further 
information.  

- Permits for CTH H can be viewed at the Racine County Department of Public Works during normal 
working hours. Contact Racine County Engineer Roley Behm at (262) 886-8452 for further 
information. 

Underground and overhead utility facilities are located within the project limits. Utility adjustments are required 
for this construction project as noted below. Coordinate construction activities with a call to Diggers Hotline or 
a direct call to the utilities that have facilities in the area as required per state statute. Use caution to ensure 
the integrity of underground facilities and maintain code clearances from overhead facilities at all times. 

Contact utility companies listed in the plans prior to preparing bids to obtain current information on existing 
utility locations and the status of any new utility relocation work. 

Utility companies will be performing utility work and adjustments within the limits during the life of the project. 
The contractor shall cooperate and coordinate construction activities with these companies. 

There may be discontinued utility facilities within the project limits. If a conflict with a discontinued utility facility 
is encountered, contact the appropriate utility owner/representative to coordinate construction activities and 
proper removal and disposal of said facility as necessary.  

 

The following utilities will require adjustments during construction: 

Racine Water Works Commission has existing underground water facilities within the project limits. 
During construction and in conjunction with grading and paving operations, RWWC will adjust existing 
water valves to final path grade. Allow 3 days for RWWC to adjust the water valves. 

The Racine Water Works Commission contact is Chad Regalia, (262) 497-4611. 

We Energies - Gas has existing underground gas facilities within the project limits. During construction 
and in conjunction with grading and paving operations, We Energies - Gas will adjust existing gas valves 
to final path grade. Allow 3 days for We Energies - Gas to adjust the gas valves. 

The We Energies – Gas contact is Matt Fehler, (414) 944-5646 office / (262) 210-1603 cell. 

 

The following utility owners have facilities within the project area, however, no adjustments are anticipated: 

AT&T Wisconsin contact is Jeff Oldenburg, (262) 896-7522.  

Charter Communications contact is Beau Abuya, (414) 908-1343 office / (414) 758-9241 cell. 

Midwest Fiber Networks contact is Richard Trgovec, (414) 459-3554 office / (414) 349-2979 cell.  

Mount Pleasant, Village of – Sanitary contact is Anthony Beyer, (262) 664-7849. 

Rogers Telecom contact is Vickie Moran, (920) 395-7125. 

Sturtevant, Village of– Sanitary contact is Jeff Seitz, (414) 459-3554.  

Verizon Business contact is Tom Buher, (708) 458-6410 office / (708) 261-1394 cell. 

We Energies - Electric contact is Andy Doerflinger, (414) 944-5758 office / (262) 939-5601 cell.  

WisDOT - Communications contact is Jeffrey Madson, (414) 225-3723 cell.  

WisDOT - Lighting contact is Eric Perea, (262) 574-5422 office / (414) 750-0935 cell.  

WisDOT - Signals contact is Matthew Cowap, (414) 750-1748 cell.  
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9. Railroad Insurance and Coordination - Soo Line Railroad Company (CP). 
A  Description 

Comply with standard spec 107.17 for all work affecting Soo Line Railroad Company (CP) property and 
any existing tracks. 

A.1  Railroad Insurance Requirements 

In addition to standard spec 107.26, provide railroad protective liability insurance coverage as specified in 
standard spec 107.17.3. Insurance is filed in the name of Soo Line Railroad Company d/b/a Canadian 
Pacific. 

Notify evidence of the required coverage, and duration to Brian Osborne, Manager Public Works; 
Canadian Pacific Plaza, 120 South 6th Street, Suite 700, Minneapolis, MN 55402; Telephone (612) 330-
4555; E-mail: brian_osborne@cpr.ca  

 Also send a copy to the following: Paul Derksen, SE Region Railroad Coordinator; 141 N. W. Barstow 
Street, Waukesha, WI 53188; Telephone (262) 548-8770; E-mail: paul.derksen@dot.wi.gov. 

- Project ID: 2704-00-79 
- Work Performed: Construction of Shared Use Path 
 

# Route Name City/County Crossing ID RR Subdivision RR Milepost 

1 Braun Road Sturtevant, Racine 
Co 388 018J C&M sub 60.59 

2 CTH H (105th St) Sturtevant, Racine 
Co 388 086K Waxdale Spur 7.88 

3 International Drive Mount Pleasant, 
Racine Co None Waxdale Spur 8.6 

A.2  Train Operation 

# 
Passenger 

Train 
Volume 

Passenger 
Train Speed 

Freight 
Train 

Volume 

Freight 
Train 

Speed 
Frequency Switch Train 

Comment* 

1 18 79 mph 36 50 mph Daily No switch trains 

2 0 0 0 0   

3 0 0 0 0   

* Switch trains are in addition to freight and passenger trains. 

A.3  Names and Addresses of Railroad Representatives for Consultation and Coordination 

Construction Contact 
Brian Osborne, Manager Public Works; Canadian Pacific Plaza, 120 South 6th Street, Suite 700, 
Minneapolis, MN 55402; Telephone (612) 330-4555; E-mail brian_osborne@cpr.ca for consultation on 
railroad requirements during construction. 

Amend standard spec 108.4 to include the railroad in the distribution of the initial bar chart, and monthly 
schedule updates. The bar chart shall specifically show work involving coordination with the railroad. 

Flagging Contact 
Matthew R. Miller, Supervisor of Public Works; Canadian Pacific Plaza, 120 South 6th Street, Suite 700, 
Minneapolis, MN 55402; Telephone (612) 330-4556. E-mail: Matthew_miller@cpr.ca . Reference the 
Crossing ID, Wisconsin Milepost and Subdivision found in A.1. 

*  Contact Soo Line (CP) prior to letting for flagman work hour availability. 

Cable Locate Contact 
In addition to contacting Diggers Hotline, contact CP Call Before You Dig line at (866) 291-0741, five 
working days before the locate is needed. Reference the Crossing ID, Wisconsin Milepost and 
Subdivision found in A.1. 

mailto:brian_osborne@cpr.ca
mailto:paul.derksen@dot.wi.gov
mailto:brian_osborne@cpr.ca
mailto:Matthew_miller@cpr.ca
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Soo Line (CP) will only locate railroad owned facilities located in the railroad right-of-way. The railroad 
does not locate any other utilities. 

A.4  Work by Railroad 

The railroad will perform the work described in this section, except for work described in other special 
provisions, and will be accomplished without cost to the contractor. none 

A.5  Temporary Grade Crossing 
If a temporary grade crossing is desired, submit a written request to the railroad representative named in A.3 at least 
40 days prior to the time needed. Approval is subject to the discretion of the railroad. The department has made no 
arrangements for a temporary grade crossing. 

A.6  Rail Security Awareness and Contractor Orientation 

Prior to entry on railroad right-of-way, the contractor shall arrange for on-line security awareness and 
contractor orientation training and testing and be registered through "e-RAILSAFE" for all contractor and 
subcontractor employees working on railroad right-of-way. See e-railsafe.com "Information". The security 
awareness and contractor orientation training is shown under the railroad’s name. 

The department has secured right of entry to railroad property; neither the contractor nor subcontractors 
or their employees will be required to sign a right of entry form. 

The security awareness and contractor orientation certification is valid for 2 year(s) and must be renewed 
for projects that will carry over beyond the 2 year period. Contractor and subcontractor employees shall 
wear the identification badge issued by e-RAILSAFE when on railroad right-of-way. Costs associated with 
training and registration are incidental to other items in the contract. 
stp-107-026 (20190717) 

 

10. Other Contracts. 
Modifications to the traffic control plan may be required by the engineer to be safe and consistent with 
adjacent work by others. 

It is expected that routine maintenance by the city and county personnel may be required at certain times 
concurrently with the work being done under this contract. 

The following contracts are anticipated to be under construction within the time period of this contract, 
unless otherwise indicated: 

2018 - 2020 
IH 94 N-S Freeway Mainline construction CTH G to College Ave Contract: 

ID 1035-01-79, IH 94 N-S Freeway, CTH G to 7 Mile Road 

ID 1035-01-72, IH 94 N-S Freeway, 7 Mile Road Interchange, 7 Mile Road 

ID 1035-01-74, IH 94 N-S Freeway, 7 Mile Road Interchange, Mainline and Ramps 

ID 1035-01-82, IH 94 N-S Freeway, 7 Mile Road to Milwaukee County Line 

ID 1030-20-87, IH 94 N-S Freeway, County Line to Oakwood Rd, Elm Rd Interchange 

ID 1030-20-84, IH 94 N-S Freeway, Oakwood Rd to College Ave 

2019-2022 
Development Roads 

ID 1320-23-71, STH 11, CTH H intersection (2019-2020) 

ID 1320-23-72, STH 11, 56th Road to WFR (2021) 

ID 2704-09-71, Braun Road, CTH H to 90th Street (2021) 

ID 3763-00-74, CTH KR, CTH H to Old Green Bay Road (2020-2022) 

ID 3760-00-70, CTH H, CTH KR to Braun Road (2019-2020) 

ID 3760-00-71, CTH H, Braun Road to STH 11 (2020-2021) 
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11. Information to Bidders, U.S. Army Corps of Engineers Section 404 Permit. 
The department has obtained a U.S. Army Corps of Engineers Section 404 permit. Comply with the 
requirements of the permit in addition to requirements of the special provisions. A copy of the permit is 
available from the regional office by contacting Steve Hoff at (262) 548-6718. 
stp-107-054 (20080901) 

 

12. Information to Bidders, WPDES General Construction Storm Water Discharge Permit. 
The department has obtained coverage through the Wisconsin Department of Natural Resources to 
discharge storm water associated with land disturbing construction activities of this contract under the 
Wisconsin Pollutant Discharge Elimination System General Construction Storm Water Discharge Permit 
(WPDES Permit No. WI-S066796-1). A certificate of permit coverage is available from the regional office 
by contacting Steve Hoff at (262) 548-6718. Post the permit in a conspicuous place at the construction 
site. 
stp-107-056 (20180628) 

 

13. Environmental Protection, Aquatic Exotic Species Control. 
Exotic invasive organisms such as VHS, zebra mussels, purple loosestrife, and Eurasian water milfoil are 
becoming more prolific in Wisconsin and pose adverse effects to waters of the state. Wisconsin State 
Statutes 30.07, "Transportation of Aquatic Plants and Animals; Placement of Objects in Navigable 
Waters", details the state law that requires the removal of aquatic plants and zebra mussels each time 
equipment is put into state waters. 

At construction sites that involve navigable water or wetlands, use the follow cleaning procedures to 
minimize the chance of exotic invasive species infestation. Use these procedures for all equipment that 
comes in contact with waters of the state and/or infested water or potentially infested water in other 
states. 

Ensure that all equipment that has been in contact with waters of the state, or with infested or potentially 
infested waters, has been decontaminated for aquatic plant materials and zebra mussels before being 
used in other waters of the state. Before using equipment on this project, thoroughly disinfect all 
equipment that has come into contact with potentially infested waters. Guidelines from the Wisconsin 
Department of Natural Resources for disinfection are available at: 

http://dnr.wi.gov/topic/invasives/disinfection.html 

Use the following inspection and removal procedures: 
1. Before leaving the contaminated site, wash machinery and ensure that the machinery is free of all soil and 

other substances that could possibly contain exotic invasive species; 
2. Drain all water from boats, trailers, bilges, live wells, coolers, bait buckets, engine compartments, and any 

other area where water may be trapped; 
3. Inspect boat hulls, propellers, trailers and other surfaces. Scrape off any attached mussels, remove any 

aquatic plant materials (fragments, stems, leaves, seeds, or roots), and dispose of removed mussels and 
plant materials in a garbage can before leaving the area or invested waters; and 

4. Disinfect your boat, equipment and gear by either: 
4.1. Washing with ~212 F water (steam clean), or 
4.2. Drying thoroughly for five days after cleaning with soap and water and/or high pressure water, or 
4.3. Disinfecting with either 200 ppm (0.5 oz per gallon or 1 Tablespoon per gallon) Chlorine for 10-

minute contact time or 1:100 solution (38 grams per gallon) of Virkon Aquatic for 20- to 30-minute 
contact time. Note: Virkon is not registered to kill zebra mussel veligers nor invertebrates like spiny 
water flea. Therefore this disinfect should be used in conjunction with a hot water (>104º F) 
application. 

Complete the inspection and removal procedure before equipment is brought to the project site and 
before the equipment leaves the project site. 
stp-107-055 (20130615) 

 

http://dnr.wi.gov/topic/invasives/disinfection.html
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14. Hauling Restrictions. 
Replace standard spec 107.2 with the following: 

Prior to hauling any materials to or from the project, all trucking providers will be required to attend a 
mandatory pre-haul conference. The purpose of the pre-haul conference is to discuss specific project 
hauling requirements, placard implementation, weekly haul forecasting and reporting, and the processes 
required to secure approvals for any hauling routes not shown in the plan. Attendance of this conference 
is considered incidental to the work. Any trucking provider not attending the pre-haul conference will not 
be allowed to haul for the project. 

The department will provide placards at the pre-haul conference for all trucks hauling materials to and 
from the project. These placards must be displayed on the dash when actively hauling for the project. 
Additional placards can be picked up at the Development Roads field office. Obtaining, distributing, and 
placement of the placards as well as implementation of the placard system is considered incidental to the 
work. 

Provide a forecast of the following week’s hauling activities by 10:00 AM each Wednesday. The hauling 
forecast shall include the following information for each individual haul route for each day’s hauling 
activities: the number of trucks hauling, the number of overall truck trips, the hours in operation, and the 
type of material being hauled. The haul route includes all roadways utilized between the material 
source/waste site and the project. The hauling forecast shall not combine haul routes. The department 
will provide a spreadsheet format for use in forecast reporting. The weekly hauling forecast and reporting 
is considered incidental to the work. 

If additional haul routes are needed that are not shown in the plan, or part of the state trunk highway 
system, submit a New Haul Route Request Form detailing any additional haul routes three business days 
in advance of any proposed hauling to the department. Include the months, days of the week, time of day, 
number of trucks, types of trucks and maximum loads of trucks anticipated to accomplish the project 
work. The New Haul Route Request Form can be found on the department’s 511 website at the address 
listed below. 

https://projects.511wi.gov/fdr/trucking/ 

The department will review the request and either approve or provide a letter with comments and 
proposed revisions to the contractor within three business days of its receipt. If approved, the department 
will subsequently survey the existing condition of that haul route to establish a baseline for assessing 
damage that the contractor’s hauling operations might cause. 

At all times, conduct operations in a manner that will cause a minimum of disruption to traffic on existing 
roads. 

 

15. Traffic Meetings and Traffic Control Scheduling. 
Every Thursday by 9:00 AM, submit a detailed proposed 2-week look-ahead traffic closure schedule to the 
engineer. Type the detailed proposed 2-week look-ahead closure schedule into an excel spreadsheet 
provided by the engineer. Enter information such as closure dates, duration, work causing the closure and 
detours to be used. Also enter information such as ongoing long-term closures, emergency contacts and 
general 2-month look-ahead closure information into the excel spreadsheet. 

Meet with the engineer at 10:00 AM on Thursdays at the project field office to discuss and answer questions 
on the proposed schedule. Edit, delete and add closures to the detailed proposed 2-week look-ahead 
schedule, as directed by the engineer, so that proposed closures meet specification requirements. Other 
edits, deletions or additions unrelated to meeting specification requirements may also be agreed upon with 
the engineer during the 10:00 AM meeting. 

Every Thursday at 2:00 PM, or as scheduled by the engineer, attend a weekly traffic meeting. The meeting 
will bring local agencies, project stakeholders, owner managers, owner engineers, contractors, document 
control and construction engineering personnel together to discuss traffic staging, closures and general 
impacts. Upon obtaining feedback from the meeting attendees, edit, delete and add information to the 
detailed 2-week look-ahead closure schedule, as needed. Submit the revised 2-week look-ahead to the 
engineer. 

Obtain approval from the engineer for any mid-week changes to the closure schedule. Revise the 2-week 
look-ahead as required and obtain engineer approval. 

 

https://projects.511wi.gov/fdr/trucking/
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16. Project Site Air Quality. 
Because fine particulate matter levels for Racine County are typically close to PM2.5 limits and the project 
is in a non-attainment area for the federal 8-hour ozone standard, contributions from construction 
activities can have a major impact well beyond the project limits. Take practical measures to mitigate the 
impact of operating construction equipment on the air quality in and around the project site. 

Voluntarily establishing the staging zones for trucks waiting to load and unload is encouraged by the 
department. Locate staging zones where idling of diesel powered equipment will have minimal impact on 
abutting properties and the general public. The department will make signs available to help identify these 
zones. Have truckers queue up in these zones whenever it is practical. The department further 
encourages drivers to shut down diesel trucks as soon as it appears likely that they will be queued up for 
more than 10 minutes. Notify employees and sub-contractors about fueling and engine idling. 

Portable Concrete Crusher Plants 

Portable concrete crusher plants need a NR 440 Concrete Crusher Plant Air Permit for air emissions. 
Please contact Wisconsin Department of Natural Resources to request additional information and permit 
application materials. Complete permit applications may take 3 months to process. 

sef-999-039 (20160929) 

 

17. Public Involvement Meetings. 
Participate in department-sponsored public involvement meetings as the engineer requests. Ensure that 
representatives of subcontractors also participate in those meetings if the engineer requests. 
sef-999-040 (20160915) 

 

18. Program Partnering Meetings Monthly. 
The department will implement mandatory monthly program partnering meetings involving various 
stakeholders in and around the Foxconn development site corridor. The meetings will involve leadership 
staff from the following entities:  contractor, department, adjacent site development, utilities, local officials, 
and adjacent department contracts. The meetings will occur monthly from project start until the contractor 
accepts the tentative final estimate. The department may invite other attendees if deemed appropriate. 

This meeting is intended to facilitate cooperation and coordination of construction activities within and 
surrounding the Wisconn development site corridor. Meeting topics may include: 

− Schedule updates  
− Hauling coordination 
− Site development access  
− Public/private project interface issues 
− Utility progress 
− Safety 
− Local official concerns 
− Public outreach 
− Traffic management 

All costs are incidental to contract work. 

 

19. Partnering Meetings Monthly. 
A  Description 
The department will implement mandatory monthly leadership partnering meetings. Unless the 
department and contractor agree otherwise, the contractor, project design engineers, and department 
field personal shall meet monthly from project start until the contractor accepts the tentative final estimate. 
The contractor and department field personal may mutually agree to invite other attendees. 
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This meeting is intended to facilitate a cooperative team environment that defines roles and 
responsibilities, determines common goals and objectives, and provides a platform to build trust and 
accountability. Meeting topics may include: 

- Issue and risk management 
- Dispute resolution procedures 
- Safety 
- Public outreach 
- Traffic management 
- Cost reducing incentives 
- Claim resolution 
- Scheduling issues 
- Quality control 

All costs are incidental to the contract work. 
sef-108-040 (20171004) 

 

20. Notice to Contractor – Personnel Identification Program. 
All contractor personnel will be required to register in the program prior to performing work. Valid photo 
identification which includes unexpired driver’s license, government issued identification cards, military 
identification, passport, or other identification approved by the department will be required to register. All 
personnel registered will be issued a hard sticker with an identification number by the department. 
Stickers shall be placed in a visible location on the hard hat.  

Noncompliance with this contract provision may result in removal of contractor personnel from the project 
or suspension of work according to standard spec 108.6. 

 

21. Notice to Contractor – Media Relations. 
a) The contractor shall not disseminate or publicize this Agreement, information relating to this 

Agreement, their work responsibilities, or generally comment about the entire project without prior 
written consent from one of the department’s designated Project Communications Leaders listed under 
Section (d).  

b) The contractor shall refer all information requests or interview requests made by external parties, 
including media sources, to all of the department’s designated Project Communications Leaders listed 
under Section (d).  

c) The contractor agrees to coordinate with the department as to the form, content and timing of any 
public announcement of this Agreement. 

d) The Project Communications Leaders for the department shall be: 

i. The department’s project manager 

ii. Becky Kikkert 
4802 Sheboygan Avenue 
Madison, WI 53705 
Phone: (608) 266-3581 
Email: rebecca.kikkert@dot.wi.gov 

iii. Michael Pyritz 
141 NW Barstow Street 
P.O. Box 798 
Waukesha, WI 53188 
Phone: (262) 521-5373 
Email: michael.pyritz@dot.wi.gov  

 
e) Noncompliance with this contract provision may result in removal of contractor personnel from the 

project or suspension of work according to standard spec 108.6.  

mailto:rebecca.kikkert@dot.wi.gov
mailto:michael.pyritz@dot.wi.gov
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f) Notwithstanding anything to the contrary contained herein, no provision of this Agreement shall be 
interpreted to impede the contractor, or any individual, from reporting possible violations of state or 
federal law to any governmental agency or entity, or from making other disclosures under the 
whistleblower provisions of state or federal law. The contractor does not need the prior authorization 
of the department to make any such reports or disclosures and the contractor shall not be required to 
notify the department that such reports or disclosures have been made. 
 

22. Notice to Contractor- Safety 
All workers shall wear OSHA and ANSI compliant safety head protection, safety glasses, safety-toe 
protective footwear, and safety vest at all times while within the project footprint. 

The contractor and respective subcontractors shall provide a copy of their current Company Safety Plans 
to the department at the preconstruction meeting. All workers shall comply with the Safety Plans of their 
employer. 

Noncompliance with this contract provision may result in removal of contractor personnel from the project 
or suspension of work according to standard spec 108.6. 

 

23. Notice to Contractor – Great Lakes Compact. 
This project is near, or may cross, the Subcontinental Divide which is the watershed boundary of the 
Great Lakes basin and the Mississippi River basin. The Great Lakes Compact and Wisconsin State 
Statutes regulate water use in the Great Lakes basin and ban diversion of Great Lakes water, with limited 
exceptions. Source water obtained from the Mississippi River basin may be released on portions of the 
project located within the Mississippi River basin or the Great Lakes Basin. Source water obtained from 
the Great Lakes basin may only be released within the Great Lakes basin. Submit all water sources and 
plans for use to the department for review and approval prior to use on the project. Source water 
permanently incorporated into a product (e.g., concrete masonry) is exempt from the requirements of this 
special provision if the product is made within the Great Lakes basin. 

 

24. Notice to Contractor - Work Restriction. 
From 5:30 AM Wednesday July 10, 2020 to 10:00 PM Sunday, July 19, 2020: 

Do not perform work; haul equipment; or haul materials, on, along, or across any portion of IH-94, 
including ramps. Any exceptions to this work restriction must be approved by the engineer in writing.  

Roadway maintenance required by the contractor shall be in effect during this work restriction. A 
temporary suspension to perform necessary maintenance work will be as approved by the engineer.  

 

25. Public Convenience and Safety. 
Revise standard spec 107.8(6) as follows: 

Check for and comply with local ordinances governing the hours of operation of construction equipment. 
Do not operate motorized construction equipment from 9:00 PM until the following 7:00 AM, unless prior 
written approval is obtained from the engineer. 
stp-107-001 (20060512) 

 

26. Material and Equipment Staging. 
Submit a map showing all proposed material stockpile or equipment storage locations to the engineer 
14 days before either preconstruction or proposed use, whichever comes first. Identify the specific 
purposes for the location. Obtain written permits from the property owner and submit two copies to the 
engineer before use. Do not stockpile or store materials or equipment on wetlands. 
sef-999-020 (20170310) 

Material and staging areas off the project limits shall be included in the ECIP for review.  
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27. Contractor Notification. 
Replace standard spec 104.2.2.2(2) with the following: 

If the contractor discovers the differing condition, provide a written notice, as specified in standard spec 
104.3.3, of the specific differing condition before further disturbing the site and before further performing 
the affected work. 

104.3.2  (Vacant) 
104.3.3  Contractor Initial Written Notice 

Replace standard spec 104.3.2 and 104.3.3 with the following: 

If required by standard spec 104.2, or if the contractor believes that the department’s action, the 
department's lack of action, or some other situation results in or necessitates a contract revision, promptly 
provide a written notice to the engineer. At a minimum, provide the following: 

a) A written description of the nature of the issue. 
b) The time and date of discovering the problem or issue. 
c) If appropriate, the location of the issue. 

Provide the additional information specified in standard spec 104.3.5 as early as possible to assist the 
engineer in the timely resolution of an identified issue. The engineer will not require, in subsequent 
submissions, duplication of information already provided. 
sef-104-005 (20141211) 

 

28. CPM Progress Schedule. 
Replace standard spec 108.4.4.1 with the following: 

(1) Submit a CPM Progress Schedule and updates. 
(2) To ensure compatibility with the Master Program Schedule, use the latest version of Primavera P6 

Project Management, by Oracle Corporation, Redwood Shores, CA, to prepare the Initial CPM Progress 
Schedule, Monthly CPM Progress Updates and other CPM Progress Revisions requested by the 
engineer. 

(3) Within five business days after award, the department will provide its current standard Work Breakdown 
Structure and activity codes to use to develop the Initial CPM Progress Schedule. 

(4) Designate a Project Scheduler who will be responsible for scheduling the Work and submit a 
professional resume describing a minimum of three years of scheduling experience on interstate-
highway reconstruction work of similar size and complexity, including recent experience with P6. Obtain 
approval of the submitted resume before scheduling the work. 

Replace standard spec 108.4.4.4(2) with the following: 

(2) For each schedule update, submit electronic copies in an approved format and updated PDF 
printouts of the following: 

1. Tabular sorts by: 
- Activity Identification/Early Start. 
- Total Float. 

2. If applicable, an updated logic diagram as the engineer requires. 
3. If augmenting the CPM schedule with a linear schedule, provide an update of the linear schedule. 
4. Activities underway and as-built dates for the past month. 
5. Agreement on the as-built dates with the department depicted in the Monthly CPM Progress 

Schedule Update. Document all disagreements. Use the as-built dates from the Monthly CPM 
Progress Schedule Update for the month when updating the CPM schedule. 

6. Actual as-built dates for completed activities through final acceptance of the project. 
sef-108-010 (20171004) 

 



2704-00-79 18 of 24 

29. Waste Materials. 
Delete paragraph 1 of standard spec 106.2.1 Waste Materials. 

 

30. Subletting the Contract. 
Replace standard spec 108.1.1 (3) with the following: 

If proposing to have a party other than a subcontractor perform work, notify the engineer and submit 
details of this arrangement in writing. The engineer will determine if that arrangement constitutes 
subcontracting. Submit copies of all other agreements between any parties regarding the performance of 
work under the contract with the Request to Sublet. 
sef-108-035 (20171004) 

 

31. Base Aggregate Dense 1 1/4-Inch for Lower Base Layers. 
Replace standard spec 305.2.2.1(2) with the following: 

 (2) Unless the plans or special provisions specify otherwise, do the following: 
1. Use 1 1/4-inch base throughout the full base depth. 

stp-305-020 (20080902) (modified) 

 

32. Fence Safety, Item 616.0700.S. 
A  Description 

This special provision describes providing plastic fence at locations the plans show. 

B  Materials 

Furnish notched conventional metal "T" or "U" shaped fence posts. 

Furnish fence fabric meeting the following requirements. 

Color: International orange (UV stabilized) 

Roll Height: 4 feet 

Mesh Opening: 1 inch min to 3 inch max 

Resin/Construction: High density polyethylene mesh 

Tensile Yield: Avg. 2000 lb per 4 ft. width (ASTM D638) 

Ultimate Tensile Strength: Avg. 3000 lb per 4 ft. width (ASTM D638) 

Elongation at Break (%): Greater than 100% (ASTM D638) 

Chemical Resistance: Inert to most chemicals and acids 

C  Construction 

Drive posts into the ground 12 to 18 inches. Space posts at 7 feet. 

Use a minimum of three wire ties to secure the fence at each post. Weave tension wire through the top 
row of strands to provide a top stringer that prevents sagging. 

Overlap two rolls at a post and secure with wire ties. 

D  Measurement 
The department will measure Fence Safety by the linear foot along the base of the fence, center-to-center 
of posts, acceptably completed. 
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E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION        UNIT 
616.0700.S Fence Safety        LF 

Payment is full compensation for furnishing and installing fence and posts; maintaining the fence and 
posts in satisfactory condition; and for removing and disposing of fence and posts at project completion. 
stp-616-030 (20160607) 

 

33. Landscape Planting Surveillance and Care. 
If the care specialist fails to perform any of the required care cycles as specified in standard spec 
632.3.19.1, the department will assess daily damages in the amount of $1000 to cover the cost of 
performing the work with other forces. The department will assess these damages for each day the 
requirements of the care cycle remain incomplete, except when the engineer extends the required time 
period. 
 
Replace standard spec 632.3.18.1.1 (1) with the following:  
 
The plant establishment period shall follow the completion of planting and will end at the contract 
completion.  
 
Delete standard spec 632.3.18.1.2 Two Growing Season Plant Establishment Period. 
 

34. Field Facilities. 
Replace standard spec 642 with the following: 

The department has procured its own Field Facilities. The field facilities will be located at the park and ride 
lot at the southeast quadrant of I-94 and STH 11. 

 

35. Traffic Control. 
Supplement standard spec 643.3.1 with the following: 

Provide the Racine County Sheriff's Department, the Wisconsin State Patrol, Village of Mount Pleasant 
Police Department and the engineer a current telephone number with which the contractor or his 
representative can be contacted during non-working hours in the event a safety hazard develops. 

Do not park or store equipment, contractor’s and personal vehicles or construction materials within the 
clear zone or on any roadway carrying traffic during working and non-working hours except at locations 
and periods of time approved by the engineer. 

Do not permit construction or personnel equipment or vehicles to directly cross the live traffic lanes of 
CTH KR, Braun Road, CTH H, Wisconn Valley Way, and International Drive. Yield to all through traffic at 
all locations. Equip all vehicles or equipment operating in the live traffic lanes with a hazard identification 
beam (flashing yellow signal light) that is visible from 360 degrees. Operate the flashing yellow beam only 
when merging or exiting live traffic lanes or when parked or operating on shoulders, except when parked 
behind barrier wall. Do not park personal vehicles within the access control limits of the freeway. Do not 
cross live traffic lanes of CTH KR, Braun Road, CTH H and International Drive with equipment or 
vehicles. 

Obtain prior approval from the engineer for the locations of egress or ingress for construction vehicles to 
prosecute the work. 

Do not disturb, remove or obliterate any traffic control signs, advisory signs, sand barrel array, shoulder 
delineators or beam guard in place along the traveled roadways without the approval of the engineer. 

Flagging operations shall follow standard spec 104.6.1(4) of the standard specs and chapter 6E of the 
WMUTCD. 
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Replace standard spec 643.3.1(7) with the following: 

Provide equipment, forces, and materials to promptly restore any traffic control devices or pavement 
markings damaged or disturbed within 2 hours of being contacted. 
SER-643.1 (20170808) 

 

36. General Requirements for Electrical Work. 
Replace standard spec 651.3.3(3) with the following: 

Request a signal inspection of the completed signal installation to the engineer at least five working 
days prior to the time of the requested inspection. Notify the department’s Electrical Field Unit at 
(414) 266-1170 to coordinate the inspection. The department’s Region Electrical personnel will perform 
the inspection. In the event of deficiencies, request a re-inspection when the work is corrected. The 
engineer will not authorize continuation to aboveground work or turn-on until the contractor corrects all 
deficiencies. 

 

37. Electrical Service Meter Breaker Pedestal.  
Append standard spec 656.2.3 with the following: 

The department will be responsible for the electric service installation request for any department 
maintained facility. Notify the maintaining authority if the signal is not state maintained that it is their 
responsibility to arrange for the electrical service installation.  

Electric utility company service installation and energy cost will be billed to and paid for by the maintaining 
authority. 

Install the cabinet base and meter breaker pedestal first, so the electric utility company can install the 
service lateral. Finish grade the service trench, replace topsoil that is lost or contaminated with other 
materials, fertilize, seed, and mulch all areas that are disturbed by the electric utility company. 

Append standard spec 656.5(3) with the following: 

Payment for grading the service trench, replacing topsoil, fertilizer, seed, and mulch will be incidental to 
this work unless the bid items are in the contract and then they will be paid for at the contract price. 

 

38. Bioretention Maintenance Type A, Item SPV.0060.001; 
Bioretention Maintenance Type B, Item SPV.0060.002. 
A  Description 
This special provision describes maintaining previously constructed bioswales in the spring 2020 with 
proper care of plants consists of watering, weeding, cultivating, mowing, removing mowing debris, 
pruning, spraying, retying wrapping, furnishing and replacing diseased plant materials, re-mulching, and 
other work necessary to keep plants and planting beds in a neat appearance. 

B  Materials 
Conform to standard spec 632.2 and as shown on the plan for replanting dead shrubs and perennials. 

C  Construction 
Conform to standard spec 632.3. 

Maintain Bioretention Cell plant material by watering twice a week (from July 2020 to October 31, 2020, 
and from April 1, 2021 through end of contract) through the first growing season and during dry periods 
there-after as necessary. 

Inspect, treat, or replace diseased plant material as necessary but no less than twice in the year 2020 
and in the year 2021. For furnishing and replanting all removed dead perennials and shrubs of similar 
type that were previously planted species are as shown on the plans for bioretention Type A and B. 
Remove and dispose of all dead perennials and shrubs.  
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Inspect Bioretention Cell for weed germination twice per month. Remove weed growth, preferably 
including roots.  

As Bioretention Cell matures, crowding may occur with perennial and groundcover plant material. Divide 
and remove as necessary during the spring.  

Maintain mulch within Bioretention Cell at a 3” depth by replenishing once in the year 2020 and once in 
the year 2021. 

Inspect for and repair soil erosion monthly. 

Remove litter and debris monthly, especially during the fall 2020, spring 2021 and prior to contract 
completion.  

Inspect for sediment build-up and clogging of infiltration system in the year 2020 and prior to contract 
completion. 

Inspect and clean all storm water structures, catch basins, manholes, pipe, etc. twice in the year 2020 
and twice prior to contract completion in the year 2021.  

Re-mulch bioretention bare areas and as directed by the engineer. 

D  Measurement 
The department will measure Bioretention Maintenance (Type) by each unit in place, acceptably 
completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid items: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.001 
SPV.0060.002 

Bioretenton Maintenance Type A 
Bioretenton Maintenance Type B 

EACH 
EACH 

Payment is full compensation for maintaining, re-mulching, watering, weeding, cultivating, mowing, 
removing mowing debris, pruning, spraying, retying wrapping, and disposing of all dead plants, shrubs 
and disposal of all surplus and unsuitable materials. 

Furnishing and planting of perennials and shrubs are paid under separate bid items.  

 

39. Perennials, Calamagrostis X Acutiflora ‘Karl Foerster’, CG, No.1, Item SPV.0060.601; 
Perennials, Panicum Virgatum ‘Northwind’, CG, No. 1, Item SPV.0060.602; 
Perennials, Panicum Virgatum ‘Heavy Metal’, CG, No. 1, Item SPV.0060.603; 
Perennials, Redbeckia Fulgida, Plug, 4.5-Inch, Item SPV.0060.604; 
Perennials, Eupatorium Maculatum, Plug, 4.5-Inch, Item SPV.0060.605; 
Perennials, Sporobulus Heterolepsis, Plug, 4.5-Inch, Item SPV.0060.606; 
Perennials, Aster Azureus, Plug, 4.5-Inch, Item SPV.0060.607. 
A  Description 
This special provision describes the furnishing and planting of perennial and ornamental grass plant 
materials according to the plans. Complete in place at the locations as designated on the plans, or as 
directed by the engineer conforming to standard spec 632 and as hereinafter provided. 

B  Materials 
Per standard spec 632.1. 

Mulch all plants with stone mulch according to the Stone Mulch Bid Item. Stone mulch will be paid under 
a separate bid item. 

C  Construction 
Install plants as detailed and according with pertinent provisions of standard spec 632. 

D  Measurement 
The department will measure Perennials as each individual plant, acceptably completed. 
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E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 

ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.601 Perennials, Calamagrostis X Acutiflora ‘Karl Foerster’, CG, No.1 EACH 
SPV.0060.602 Perennials, Panicum Virgatum ‘Northwind’, CG, No. 1 EACH 
SPV.0060.603 Perennials, Panicum Virgatum ‘Heavy Metal’, CG, No. 1 EACH 
SPV.0060.604 Perennials, Redbeckia Fulgida, Plug, 4.5-Inch   EACH 
SPV.0060.605 Perennials, Eupatorium Maculatum, Plug, 4.5-Inch       EACH 
SPV.0060.606 Perennials, Sporobulus Heterolepsis, Plug, 4.5-Inch EACH 
SPV.0060.607 Perennials, Aster Azureus, Plug, 4.5-Inch EACH 

Payment is full compensation for providing, transporting, handling, storing, placing, and replacing plant 
materials; for excavating all plant holes, salvaging topsoil, mixing, and backfilling; for providing and 
applying all required fertilizer, water, herbicides, for disposing of all excess and waste materials. 

The department will pay separately for landscape planting surveillance and care. 

 

40. Steel Edging Material, Item SPV.0090.008. 
A  Description 
This special provision describes supplying providing steel edging separating planting areas from turf 
areas. 

B  Materials 
Furnish 1/8” steel edging, 4-inches tall, flat black in color. 

Furnish pins/stakes as necessary to stabilize edging. 

C  Construction 

Install steel edging material where the plans show or where the engineer directs. 

Install steel edging material so top of edging is ¼-inch above top of mulch height. 

Install steel edging material with pins/stakes as necessary to anchor and stabilize edging. 

D  Measurement 
The department will measure Steel Edging Material by linear foot in-place. 
E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 

ITEM NUMBER DESCRIPTION UNIT 
SPV.0090.008 Steel Edging Material LF 

Payment for steel edging material is full compensation for providing and installing steel edging material. 

 

41. Survey Project 2704-00-79, Item SPV.0105.001. 
A  Description 
This special provision describes modifying standard spec 105.6 and 650 to define the requirements for 
construction staking for this contract. Conform to standard spec 105.6 and 650 except as modified in this 
special provision. 
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Replace standard spec 650.1 with the following: 

This section describes the contractor-performed construction staking required under individual contract 
bid items to establish the horizontal and vertical position for all aspects of construction including: 

− storm sewer 
− subgrade 
− base 
− curb 
− gutter 
− curb and gutter 
− curb ramps 
− pipe culverts 
− drainage structures 
− structure layout 
− bridges 
− all retaining wall layout 
− pavement 
− pavement markings (temporary and permanent) 
− barriers (temporary and permanent) 
− overhead signs 
− freeway and local street lighting 
− electrical installations 
− supplemental control 
− slope stakes 
− detention ponds 
− traffic signals 
− ITS 
− FTMS 
− paths 
− utilities 
− conduit 
− landscaping elements 
− installation of community sensitive design elements 
− traffic control items 
− fencing 
− shared-use path 

B  (Vacant) 
C  Construction 

Supplement standard spec 650.3.1 (5) with the following: 

Global positioning methods will not be allowed to establish the following: 

1. Structure layout horizontal or vertical locations. 
2. Concrete pavement vertical locations. 
3. Curb, gutter, and curb and gutter vertical locations. 
4. Concrete barrier vertical locations. 
5. Storm Sewer layout horizontal or vertical locations, including structure centers, offsets, access 

openings, rim and invert elevations. 
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Replace standard spec 650.3.1(6) with the following: 

(6) Maintain neat, orderly, and complete survey notes, drawings, and computations used in establishing 
the lines and grades. This includes: 

− Raw data files 
− Digital stakeout reports 
− Control check reports 
− Supplemental control files (along with method used to establish coordinates and elevation) 
− Calibration report 

Make the survey notes and computations available to the engineer within 24 hours as the work 
progresses unless a longer period is approved by the engineer. 

Replace standard spec 650.3.3.1 with the following: 

Under the Survey Project bid item, global positioning system (GPS) machine guidance for conventional 
subgrade staking on all or part of the work may be substituted. The engineer may require reverting to 
conventional subgrade staking methods for all or part of the work at any point during construction if the 
GPS machine guidance is producing unacceptable results. 

Replace standard spec 650.3.3.3.4.1 with the following: 

The department will provide the contractor staking packet as described in the Construction and Materials 
Manual (CMM) 7.10. At any time after the contract is awarded, the available survey and design 
information may be requested. The department will provide that information within 5 business days of 
receiving the contractor's request. The department incurs no additional liability beyond that specified in 
standard spec 105.6 or standard spec 650 by having provided this additional information. 

Add the following to standard spec 650.3.3.3.6.2 as paragraph (4): 

Record all subgrade elevation checks and submit a hard copy to the engineer within 24 hours or as 
requested by the engineer. 

D  Measurement 
Replace standard spec 650.4 with the following: 

(1) The department will measure Survey Project (project ID) as a single lump sum unit of work, 
acceptably completed. 

E  Payment 
Replace standard spec 650.5 with the following: 

The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER   DESCRIPTION       UNIT 
SPV.0105.001 Survey Project 2704-00-79 LS 

Payment is full compensation for performing all survey work required to lay out and construct all work under 
this contract and for adjusting stakes to ensure compatibility with existing field conditions. The department 
will not make final payment for this item until the contractor submits all survey notes and computations used 
to establish the required lines and grades to the engineer within 24 hours of completing this work. Re-
staking due to construction disturbance and knock-outs will be performed at no additional cost to the 
department. 
sef-650-005 (20180104) 
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ADDITIONAL SPECIAL PROVISION 4

Payment to First-Tier Subcontractors 
Within 10 calendar days of receiving a progress payment for work completed by a 
subcontractor, pay the subcontractor for that work. The prime contractor may withhold 
payment to a subcontractor if, within 10 calendar days of receipt of that progress 
payment, the prime contractor provides written notification to the subcontractor and the 
department documenting "just cause" for withholding payment. 

The prime contractor may also withhold routine retainage from payments due 
subcontractors. 

Payment to Lower-Tier Subcontractors 
Ensure that subcontracting agreements at all tiers provide prompt payment rights to 
lower-tier subcontractors that parallel those granted first-tier subcontractors in this 
provision. 

Release of Routine Retainage 
After granting substantial completion the department may reduce the routine retainage 
withheld from the prime contractor to 75 percent of the original total amount retained. 

When the Department sends the semi-final estimate the department may reduce the 
routine retainage withheld from the prime contractor to 10 percent of the original total 
amount retained. 

Within 30 calendar days of receiving the semi-final estimate from the department, submit 
written certification that subcontractors at all tiers are paid in full for acceptably 
completed work and that no routine retainage is being withheld. The department will pay 
the prime contractor in full and reduce the routine retainage withheld from the prime 
contractor to zero when the department approves the final estimate. 

This special provision does not limit the right of the department, prime contractor, or 
subcontractors at any tier to withhold payment for work not acceptably completed or 
work subject to an unresolved contract dispute. 
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Additional Special Provision 6 

ASP 6 - Modifications to the standard specifications 
Make the following revisions to the standard specifications: 

104.3  Contractor Notification 
Replace the entire text with the following effective with the December 2019 letting: 

104.3.1  General 

(1) Subsection 104.3 specifies the step-by-step communication process to be followed to expedite the
resolution of potential contract revisions identified by the contractor. Both contractor actions and
department responses are outlined. The contractor's non-compliance with the requirements of 104.3
may constitute a waiver of entitlement to a pay adjustment under 109.4 or a time extension under
108.10. The department and contractor can mutually agree to extend any time frame specified
throughout 104.3.

104.3.2  Contractor Initial Oral Notification

(1) If required by 104.2, or if the contractor believes that the department’s action, the department's lack of
action, or some other situation results in or necessitates a contract revision, the contractor must
promptly provide oral notification to the project engineer. Upon notification, the project engineer will
attempt to resolve the identified issue.

104.3.3  Contractor 5-Day Written Statement

(1) If the project engineer has not responded or resolved the identified issue within 5 business days after
receipt of initial notification, provide a contractor written statement to the project engineer in the
following format:
Part 1 - Executive Summary (label page 1.1 through page 1.x)

Include a detailed, factual statement of the request for additional compensation and contract time. Include 
the date the issue was identified, the date initial notification was given to the project engineer, and the dates 
and specific locations of work involved. 

Part 2 - Contractor’s Basis of Entitlement (label page 2.1 through page 2.x) 
Include references to relevant contract provisions and a narrative summarizing how the contract provisions 
support the request for a revision to the original contract. 

Part 3 - Contractor’s Request for Damages (label page 3.1 through page 3.x) 
When requesting additional compensation, include an itemized list of costs with a narrative supporting the 
requested amount and explaining how the costs are tied to the requested contract revision. 
When requesting additional contract time, include a copy of the schedule that was in effect when the issue 
occurred and a detailed narrative explaining how the issue impacted controlling items of work. Provide a 
time impact analysis utilizing base and updated schedules. 
If the full extent of either compensation or time is not known at the date of submittal of the contractor 5-Day 
written statement, provide a brief statement as to why, and include estimated compensation and time. 

Part 4 - Supporting Documentation (label page 4.1 through page 4.x) 
Include copies of the following: 

A. Relevant excerpts from specifications, special provisions, plans, change orders, or other contract
documents.

B. Communication on the issue, including: letters, e-mails, meeting minutes, etc.

C. Any other documentation to support or clarify the contractor’s position, including: daily work records,
cost summary sheets, weigh tickets, test results, sketches, etc.

(2) With the submittal of the written statement, the contractor may also request a meeting with the region.

104.3.4  Region One-Day Written Acknowledgment

(1) Within one business day after the contractor provides the 5-day written statement, the project engineer
will provide a region one-day written acknowledgment to the contractor. The project engineer will
continue to resolve the issue.

104.3.5  Region 5-Day Written Response

(1) Within 5 business days after receiving the contractor 5-day written statement, the project engineer
may request specific additional information to allow the project engineer to decide whether item 1 or 2
of 104.3.6(1) applies. The project engineer will state the information needed and date it is to be
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received for further review. Submit additional information as an amendment to the contractor 5-day 
written statement. 

104.3.6  Region Final Decision 

(1) Within 10 business days after receiving the contractor 5-day written statement or additional information 
requested in 104.3.5(1), whichever comes last, the region will consider all information and provide a 
region final decision in writing to the contractor with one or more of the following responses:

1. The region will confirm that the contractor is entitled to a contract revision and a contract change order is 
necessary as specified in 104.2. The project engineer will give direction concerning the potential change.

2. The region will deny that the contractor is entitled to a contract revision. The project engineer will provide a 
statement as to why the issue is not a change to the contract. At a minimum, the project engineer will 
respond to the contractor’s issues and refer to the contract to show why the issues are not a change from 
the original contract.

(2) If the contractor does not agree with the region's decision the contractor may pursue the issue as a 
claim as specified in 105.13. Alternatively, if the contractor and department mutually agree, the 
department will get a third-party advisory opinion according to the department’s dispute resolution 
procedures.

(3) If a third party reviews the issue, their recommendation is not binding on either party. The region has 10 
business days after receipt of the third party's written recommendation to render a decision. If the 
department fails to respond in writing within those 10 business days or the contractor disagrees with the 
region's decision, the contractor may pursue the issue as a claim as specified in 105.13.

104.6.1.2.1  General 
Replace paragraph one with the following effective with the December 2019 letting: 

(1) Conduct construction operations and provide facilities required to maintain the portion of the project
open to the public in a condition that safely and adequately accommodates public traffic. Use
barricades, signs, flaggers, and temporary barrier as specified in part VI, of the WMUTCD and ensure
that the contractor's use of the right-of-way conforms to 107.9. Throughout the life of the contract, and
as the engineer directs, conduct construction operations and provide facilities as follows:

- Conduct flagging operations conforming to plan details and the department's flagging handbook.

- Use drums, barricades, and temporary barrier to delineate and shield abrupt drop-offs and other hazards.

- Furnish, erect, and maintain traffic control devices and facilities conforming to 643.

- Furnish, erect, and maintain temporary pedestrian devices and facilities conforming to 644.

104.6.1.2.2  Flagging 
Replace paragraph three with the following effective with the December 2019 letting: 

(3) Provide associated advanced warning signs that meet the retroreflective requirements of 637.2.2.2.
Provide temporary portable rumble strips from the department's APL installed according to
manufacturer's instructions and as specified in the flagging plan details. Provide guidance service
through the worksite using pilot vehicles if required.

Replace paragraph five with the following effective with the December 2019 letting: 
(5) Flagging is incidental to the contract and includes costs for advance signing, temporary portable

rumble strips, and pilot vehicle guidance service.
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104.8  Rights in the Use of Materials Found on the Project 
Replace paragraph two with the following effective with the December 2019 letting: 
 (2) Do not excavate or remove material from within the right-of-way that is not within the vertical and 

horizontal excavation limits the plans show except as follows: 
- If the contract does not identify potential source areas, obtain written authorization from the engineer to 

use those sources. Complete required environmental documentation and obtain necessary permits. The 
department will reduce pay by $1.50 per cubic yard under the Material from Right-of-Way administrative 
item for material obtained from those areas. 

- If the contract identifies potential source areas that were evaluated and permitted in the original 
environmental document, do not begin excavating in those areas until the engineer allows in writing. 
Additional environmental documentation and environmental permits are not required. The department will 
not reduce pay for material obtained from those areas. 

The department may suspend use of these sources if the contractor's operation affects the essential 
functions or characteristics of the project. 

104.10.1  General 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Subsection 104.10 specifies a 2-step process for contractors to follow in submitting a cost reduction 

incentive (CRI) for modifying the contract in order to reduce direct construction costs computed at 
contract bid prices. The initial submittal is referred to as a CRI concept and the second submittal is a 
CRI proposal. The contractor and the department will equally share all savings generated to the 
contract due to a CRI as specified in 104.10.4.2(1). The department encourages the contractor to 
submit CRI concepts for the following situations: 

 1. The contractor generates the original cost savings idea and formulates it into a concept. 

 2. The department generates the original cost savings idea and obtains the contractor’s assistance to 
formulate the idea into a concept. 

Replace paragraph five with the following effective with the December 2019 letting: 
 (5) The department will consider a CRI that changes but does not impair the essential functions or 

characteristics of the project. These functions or characteristics include, but are not limited to, 
appearance, service life, economy of operations, ease of maintenance, design, and safety of 
structures and pavements, construction phasing or procedures, or other contract requirements. The 
department will not consider a CRI that changes the following: 

- Permanent pavement type. 

- Permanent structural cross section above the subgrade. 

104.10.2  Submittal and Review of a CRI Concept 
Replace paragraphs five and six with the following effective with the December 2019 letting: 
 (5) The department may consider a CRI concept that addresses a potential change under 104.2. 

 (6) The department will not implement a contractor-initiated CRI concept, or portion of that concept, 
without sharing the cost savings with the contractor as specified in 104.10.4.2. 

 (7) The savings generated by the CRI must be sufficient to warrant its review and processing and offset 
the level of risk. The department will assess the risk of the CRI relative to departmental design policies 
and criteria for the project. The department may reject a CRI concept for the following reasons: 

 1. It requires excessive time or costs for the contractor to develop the CRI proposal. 

 2. It requires excessive time or costs for review, evaluation, investigation, or implementation. 

 3. It introduces an inappropriate level of risk. 
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104.10.4.2  Payment for the CRI Work 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) The department will pay for completed CRI work as specified for progress payments under 109.6. The 

department will pay for CRI's under the Cost Reduction Incentive administrative item. When all CRI 
costs are determined, the department will execute a contract change order that does the following: 

 1. Adjusts the contract time, interim completion dates, or both. 

 2. Pays the contractor for the unpaid balance of the CRI work. 

 3. Pays the contractor 50 percent of the net savings resulting from the CRI, calculated as follows: 

NS = CW - CRW - CC - DC 

Where: 

 NS = Net Savings 

 CW = The cost of the work required by the original contract that is revised by 
the CRI. CW is computed at contract bid prices if applicable. 

 CRW = The cost of the revised work, computed at contract bid prices if 
applicable. 

 CC = The contractor’s cost of developing the CRI proposal. 

 DC = The department’s cost for investigating, evaluating, and implementing 
the CRI proposal. 

105.13  Claims Process for Unresolved Changes 
Replace the entire text with the following effective with the December 2019 letting: 

105.13.1  General 

 (1) Before submitting a claim, the department and contractor can mutually agree to have the department 
get a third-party advisory opinion as specified in 104.3.6. 

 (2) The department and contractor can mutually agree to extend any time frame specified throughout 
105.13 and can mutually agree to utilize an alternative dispute resolution method at any point before 
the department renders its final decision. 

 (3) The department and contractor share costs related to referral to a dispute review board (DRB) as 
prescribed in the department's dispute resolution procedures. 

105.13.2  Notice of Claim 

 (1) If the contractor has followed the procedures for revising the contract specified in 104.2 and provided 
the notification specified in 104.3, but still disagrees with the region, the contractor may pursue the 
issue as a claim. File a notice of claim with the project engineer concerning the disagreement within 14 
calendar days of receiving the region's decision under 104.3.6(1). 

 (2) The project engineer may deny the applicable portion of a claim if the contractor does not do the 
following: 

 1. File the notice of claim within 14 calendar days as specified in 105.13.2(1). 

 2. Give the project engineer sufficient access to keep a record of the actual labor, materials, and equipment 
used to perform the claimed work. 

 (3) Upon filing the notice of claim, maintain records as specified for force account statements in 109.4.5. 
Unless the project engineer issues a suspension, continue to perform the disputed work. The 
department will continue to make progress payments to the contractor as specified in 109.6. 

105.13.3  Submission of Claim 

 (1) Submit the claim to the project engineer as promptly as possible following the submission of the Notice 
of Claim, but not later than the end of the time allowed under 109.7 for the contractor to respond in 
writing to the engineer-issued semi-final estimate. If the contractor does not submit the claim within 
that response time, the department will deny the claim. 

 (2) The department will not accept the submission of a claim until the resolution process in 104.3 has 
been completed and the contractor makes no further requests to submit updated information that may 
affect the region’s final decision. 
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105.13.4  Content of Claim 

 (1) The final contractor written statement under 104.3.3 is considered the content of the claim. If the 
contractor makes a request to submit updated information that may affect the region’s final decision 
under 104.3.6, submit the updated information as an amendment to the contractor written statement 
and continue the resolution process in 104.3 before submitting a claim. 

 (2) The department may refer the claimant of a false claim to the appropriate authority for criminal 
prosecution. Certify the claim using the following form: 

The undersigned is duly authorized to certify this claim on behalf of (the contractor). 

(The contractor) certifies that this claim is made in good faith, that the supporting data are accurate 
and complete to the best of (the contractor's) knowledge and belief, and that the amount requested 
accurately reflects the contract adjustment for which (the contractor) believes that the department 
is liable. 

(THE CONTRACTOR) 
By:_____________________________________ 
(Name and Title) 
Date of Execution:_________________________ 

105.13.5  Department Final Decision 

 (1) The department will have up to 28 calendar days, from the contractor's submission of the claim, to 
perform a final review of the claim and conduct all meetings. The department may request, in writing, 
that the contractor submit additional information related to the claim. Submit that additional 
information, or notify the department in writing to base its decision on the information previously 
submitted. Either the contractor or region may request a meeting to present their views. Before the 
meeting, both parties will agree upon written ground rules for the meeting. 

 (2) Upon completion of the 28 calendar days for the department’s review and meetings, the department 
will have up to 21 calendar days to render a written decision. The department will consider written and 
oral submissions from the contractor and region, and may consider other relevant information in the 
project records. 

 (3) The department will provide the following in its final decision: 
 1. A concise description of the claim. 

 2. A clear, contractual basis for its decision that includes a reference to 104.2 on revisions to the contract and 
as appropriate, specific reference to language regarding the bid items in question. 

 3. Other facts the department relies on to support its decision. 

 4. A concise statement of the circumstances surrounding the claim and reasons for its decision. If the 
department rejects the claim in whole or in part, the department will explain why the claimed work is not a 
change to the contract work. 

 5. The amount of money or other relief, if any, the department will grant the contractor. 

 (4) If the contractor disagrees with the department's final decision, the contractor may initiate a legal 
action pursuant to state statutes. 

106.3.4.2.2.2  Freeze-Thaw Soundness 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Perform freeze-thaw soundness testing according to AASHTO T103 as modified in CMM 8-60.2. 

Provide freeze/thaw soundness test results based on the fraction retained on the No. 4 sieve as 
follows: 

 1. Using virgin crushed stone aggregates produced from limestone/dolomite sources in one or more of the 
following counties or from out of state: 

Brown Columbia Crawford Dane Dodge 
Fond du Lac Grant Green Green Lake Iowa 
Jefferson Lafayette Marinette Oconto Outagamie 
Rock Shawano Walworth Winnebago 

 2. Using gravel aggregates produced from pit sources in one or more of the following counties or from out of 
state: 

Dodge Washington Waukesha 
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208.5  Payment 
Replace paragraph three with the following effective with the December 2019 letting: 
 (3) The department will adjust pay for material obtained from within the project right-of-way limits but 

outside project excavation limits, furnished under 208.2.2, as specified in 104.8. 

301.2.3  Sampling and Testing 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Department and contractor testing shall conform to the following: 

Sampling[1] ........................................................................................................................................ AASHTO T2 

Percent passing the 200 sieve ........................................................................................................ AASHTO T11 

Gradation[1] ..................................................................................................................................... AASHTO T27 

Gradation of extracted aggregate ................................................................................................... AASHTO T30 

Moisture content[1] ........................................................................................................................ AASHTO T255 

Liquid limit ....................................................................................................................................... AASHTO T89 

Plasticity index ................................................................................................................................ AASHTO T90 

Wear ............................................................................................................................................... AASHTO T96 

Sodium sulfate soundness (R-4, 5 cycles) .................................................................................... AASHTO T104 

Freeze/thaw soundness[1] ............................................................................................................. AASHTO T103 

Lightweight Pieces in Aggregate .................................................................................................. AASHTO T113 

Fracture .................................................................................................. ASTM D5821 as modified in CMM 8-60 

Moisture/density[1] ........................................................................................... AASHTO T99 and AASHTO T180 

In-place density[1] .......................................................................................................................... AASHTO T191 

Asphaltic material extraction .................................................................... CMM 8-36 WisDOT Test Method 1560 

 [1] As modified in CMM 8-60. 
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301.2.4.5  Aggregate Base Physical Properties 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Furnish aggregates conforming to the following: 

TABLE 301-2  AGGREGATE BASE PHYSICAL PROPERTIES 
 

PROPERTY 
CRUSHED 

STONE 
CRUSHED 
GRAVEL 

CRUSHED 
CONCRETE 

RECLAIMED 
ASPHALT 

REPROCESSED 
MATERIAL 

BLENDED 
MATERIAL 

Gradation 
AASHTO T27 

      

dense  305.2.2.1 305.2.2.1 305.2.2.1 305.2.2.2 305.2.2.1 305.2.2.1[1] 

open-graded  310.2 310.2 not allowed not allowed not allowed not allowed 

Wear 
AASHTO T96 
loss by weight 

<=50% <=50% note[2] ___ note[2] note[3] 

Sodium sulfate 
soundness 

AASHTO T104 
loss by weight 

      

dense  <=18% <=18% ___ ___ ___ note[3] 

open-graded  <=12% <=12% not allowed not allowed not allowed not allowed 

Freeze/thaw soundness 
AASHTO T103[6] 

loss by weight 
      

dense <=18% <=18% note[2] ___ ___ note[3] 

open-graded <=18% <=18% not allowed not allowed not allowed not allowed 

Liquid limit 
AASHTO T89 

<=25 <=25 <=25 ___ ___ note[3] 

Plasticity 
AASHTO T90 

<=6[4] <=6[4] <=6[4] ___ ___ note[3] 

Fracture 
ASTM D5821[6] 

min one face by count 
      

dense 58% 58% 58% ___ note[5] note[3] 

open-graded 90% 90% not allowed not allowed not allowed  not allowed  

 [1] The final aggregate blend must conform to the specified gradation. 

 [2] No requirement for material taken from within the project limits. For material supplied from a source outside 
the project limits: 

- LA wear maximum of 50 percent loss, by weight. 

- Freeze thaw maximum of 42 percent loss, by weight. 

 [3] Required as specified for the individual component materials defined in columns 2 - 6 of the table before 
blending. 

 [4] For base placed between old and new pavements, use crushed stone, crushed gravel, or crushed concrete 
with a plasticity index of 3 or less. 

 [5] >=75 percent by count of non-asphalt coated particles. 

 [6] as modified in CMM 8-60. 
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450.2.2  Aggregate Sampling and Testing 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) The department and the contractor will sample and test according to the following methods, except as 

revised with the engineer's approval: 
Sampling aggregates ........................................................................................................................ AASHTO T2 

Material finer than No. 200 sieve .................................................................................................... AASHTO T11 

Sieve analysis of aggregates .......................................................................................................... AASHTO T27 

Mechanical analysis of extracted aggregate ................................................................................... AASHTO T30 

Sieve analysis of mineral filler ........................................................................................................ AASHTO T37 

Los Angeles abrasion of coarse aggregate .................................................................................... AASHTO T96 

Freeze-thaw soundness of coarse aggregate[1] ............................................................................ AASHTO T103 

Sodium sulfate soundness of aggregates (R-4, 5 cycles) ............................................................. AASHTO T104 

Extraction of bitumen .................................................................................................................... AASHTO T164 

 [1] As modified in CMM 8-60.2. 

450.3.2.6.3  Compaction Roller Pattern Determined by Growth Curve 
Add 450.3.2.6.3 as a new subsection effective with the December 2019 letting: 

450.3.2.6.3  Compaction Roller Pattern Determined by Growth Curve 

 (1) When specified in 460.3.3.1, compact asphaltic mixture using the roller pattern established during 
construction of a control strip. Use 2 or more rollers per paver if placing more than 165 tons per hour. 

 (2) On the first day of production, construct a control strip under the direct observation of department 
personnel. After compacting the control strip with a minimum of 3 passes, mark the gauge outline and 
take a one-minute wet density measurement using a nuclear density gauge in back scatter mode at a 
single location. Take a density measurement at the same location after each subsequent pass. 
Continue compacting and testing until the increase in density is less than 1 pcf for 3 consecutive 
passes. Submit the final roller pattern to the engineer in writing. Once the roller pattern is established 
do not change the pattern or decrease the number, type, or weight of rollers without the engineer's 
written approval. 

 (3) After establishing the roller pattern, and under the direct observation of the engineer, cut at least one 
4-inch diameter or larger core from the control strip density gauge outline. Prepare cores and 
determine density according to AASHTO T166. Dry cores after testing. Fill core holes and obtain 
engineer approval before opening to traffic. The department will maintain custody of cores throughout 
the entire sampling and testing process. The department will label cores, transport cores to testing 
facilities, witness testing, store dried cores, and provide subsequent verification testing. 

450.3.2.8  Jointing 
Replace paragraph three with the following effective with the December 2019 letting: 
 (3) Construct notched wedge longitudinal joints for mainline paving of HMA layers 1.75 inches or greater. 

Extend the wedge beyond the normal lane width as the plans show or as the engineer directs. 

Replace paragraph five with the following effective with the December 2019 letting: 
 (5) Construct the wedge for each layer using an engineer-approved strike-off device that will provide a 

uniform slope and will not restrict the main screed. Shape and compact the wedge with a weighted 
steel side roller wheel or vibratory plate compactor the same width as the wedge. Apply a tack coat to 
the wedge surface and both notches before placing the adjacent lane. 

 (6) Clean longitudinal and transverse joints coated with dust and, if necessary, paint with hot asphaltic 
material, a cutback, or emulsified asphalt to ensure a tightly bonded, sealed joint. 

455.2.5  Tack Coat 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Under the Tack Coat bid item, furnish type SS-1h, CSS-1h, QS-1h, CQS-1h, or modified emulsified 

asphalt with an “h” suffix, unless the contract specifies otherwise. 



Effective with December 2019 Letting ASP-6 

  page 9 of 17 

460.2.2.3  Aggregate Gradation Master Range 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Ensure that the aggregate blend, including recycled material and mineral filler, conforms to the 

gradation requirements in table 460-1. The values listed are design limits; production values may 
exceed those limits. 

TABLE 460-1  AGGREGATE GRADATION MASTER RANGE AND VMA REQUIREMENTS 
 

SIEVE 

PERCENT PASSING DESIGNATED SIEVES 

NOMINAL SIZE 

No. 1 
(37.5 mm) 

No. 2 
(25.0 mm) 

No.3 
(19.0 mm) 

No. 4 
(12.5 mm) 

No. 5 
(9.5 mm) 

No. 6 
(4.75 mm) 

SMA No. 4 
(12.5 mm) 

SMA No. 5 
(9.5 mm) 

50.0-mm 100        

37.5-mm 90 - 100 100       

25.0-mm 90 max 90 - 100 100      

19.0-mm ___ 90 max 90 - 100 100   100  

12.5-mm ___ ___ 90 max 90 - 100 100  90 - 97 100 

9.5-mm ___ ___ ___ 90 max 90 - 100 100 58 - 80 90 - 100 

4.75-mm ___ ___ ___ ___ 90 max 90 - 100 25 - 35 35 - 45 

2.36-mm 15 - 41 19 - 45 23 - 49 28 - 58 32 - 67 90 max 15 - 25 18 - 28 

1.18-mm ___ ___ ___ ___ ___ 30 - 55 ___ ___ 

0.60-mm ___ ___ ___ ___ ___ ___ 18 max 18 max 

0.075-mm 0 - 6.0 1.0 - 7.0 2.0 - 8.0 2.0 - 10.0 2.0 - 10.0 6.0 - 13.0 8.0 - 11.0 8.0 - 12.0 

% VMA 11.0 min 12.0 min 13.0 min 14.0 min[1] 15.0 min[2] 16.0 - 17.5 16.0 min 17.0 min 

 [1] 14.5 for LT and MT mixes. 

 [2] 15.5 for LT and MT mixes. 

460.2.7  HMA Mixture Design 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) For each HMA mixture type used under the contract, develop and submit an asphaltic mixture design 

according to CMM 8-66 and conforming to the requirements of table 460-1 and table 460-2. Ensure 
that SMA mixture designs adhere to AASHTO R 46 and AASHTO M 325 in addition to the required 
test procedures outlined in CMM 8-66 table 1 and CMM 8-66 table 2. Determine the specific gravity of 
fines or super fines used as a mineral filler or additional stabilizer in SMA designs according to 
AASHTO T 100. The values listed are design limits; production values may exceed those limits. The 
department will review mixture designs and report the results of that review to the designer according 
to CMM 8-66. 
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TABLE 460-2  MIXTURE REQUIREMENTS 
 

Mixture type LT MT HT SMA 

LA Wear (AASHTO T96)     

100 revolutions(max % loss) 13 13 13 13 

500 revolutions(max % loss) 50 45 45 35 

Soundness (AASHTO T104) 
(sodium sulfate, max % loss) 

12 12 12 12 

Freeze/Thaw 
(AASHTO T103 as modified in CMM 8-60.2) 
(specified counties, max % loss) 

18 18 18 18 

Fractured Faces 
(ASTM D5821 as modified in CMM 860) 
(one face/2 face, % by count) 

65/___ 75 / 60 98 / 90 100/90 

Flat & Elongated (ASTM D4791) 
(max %, by weight) 

5 
(5:1 ratio) 

5 
(5:1 ratio) 

5 
(5:1 ratio) 

20 
(3:1 ratio) 

Fine Aggregate Angularity 
(AASHTO T304, method A, min) 

40[1] 43[1] 45 45 

Sand Equivalency (AASHTO T176, min) 40 40[2] 45 50 

Clay Lumps and Friable Particle in Aggregate 
(AASHTO T112) 

<= 1% <= 1% <= 1% <= 1% 

Plasticity Index of Material Added to Mix Design as 
Mineral Filler (AASHTO T89/90) 

<= 4 <= 4 <= 4 <= 4 

Gyratory Compaction     

Gyrations for Nini 6 7 8 7 

Gyrations for Ndes 40 75 100 65 

Gyrations for Nmax 60 115 160 100 

Air Voids, %Va 
(%Gmm Ndes) 

4.0 
(96.0) 

4.0 
(96.0) 

4.0 
(96.0) 

4.5 
(95.5) 

% Gmm Nini <= 91.5[3] <= 89.0[3] <= 89.0 ___ 

% Gmm Nmax <= 98.0 <= 98.0 <= 98.0 <= 98.0 

Dust to Binder Ratio[4] (% passing 0.075/Pbe) 0.6 - 1.2[5] 0.6 - 1.2[5] 0.6 - 1.2[5] 1.2 - 2.0 

Voids filled with Binder (VFB or VFA, %) 68 - 80[6] [8] 65 - 75[6] [7] [9] 65 - 75[6] [7] [9] 70 - 80 

Tensile Strength Ratio (TSR) (AASHTO T283)[10] [11]     

no antistripping additive 0.75 min 0.75 min 0.75 min 0.80 min 

with antistripping additive 0.80 min 0.80 min 0.80 min 0.80 min 

Draindown (AASHTO T305) (%) ___ ___ ___ <= 0.30 

Minimum Effective Asphalt Content, Pbe (%) ___ ___ ___ 5.5 

 [1] For No 6 (4.75 mm) nominal maximum size mixes, the specified fine aggregate angularity is 43 for LT and 45 
MT mixes. 

 [2] For No 6 (4.75 mm) nominal maximum size mixes, the specified sand equivalency is 43 for MT mixes. 

 [3] The percent maximum density at initial compaction is only a guideline. 

 [4] For a gradation that passes below the boundaries of the caution zone (ref. AASHTO M323), the dust to binder 
ratio limits are 0.6 - 1.6. 

 [5] For No 6 (4.75 mm) nominal maximum size mixes, the specified dust to binder ratio limits are 1.0 - 2.0 for LT 
mixes and 1.5 - 2.0 for MT and HT mixes. 

 [6] For No. 6 (4.75mm) nominal maximum size mixes, the specified VFB is 67 - 79 percent for LT mixes and 66 - 
77 percent for MT and HT mixes. 

 [7] For No. 5 (9.5mm) and No. 4 (12.5 mm) nominal maximum size mixtures, the specified VFB range is 70 - 76 
percent. 

 [8] For No. 2 (25.0mm) nominal maximum size mixes, the specified VFB lower limit is 67 percent. 
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 [9] For No. 1 (37.5mm) nominal maximum size mixes, the specified VFB lower limit is 67 percent. 

 [10] WisDOT eliminates freeze-thaw conditioning cycles from the TSR test procedure. 

 [11] Run TSR at asphalt content corresponding to 3.0% air void regressed design, or 4.5% air void design for 
SMA, using distilled water for testing. 

460.2.8.2.1.3.1  Contracts with 5000 Tons of Mixture or Greater 
Replace paragraph four with the following effective with the December 2019 letting: 
 (4) Use the test methods identified below, or other methods the engineer approves, to perform the 

following tests at the frequency indicated: 

Blended aggregate gradations: 
Drum plants: 

- Field extraction by ignition oven according to AASHTO T308 as modified in CMM 8-36.6.3.6, 
chemical extraction according to AASHTO T-164 method A or B; or automated extraction according 
to ASTM D8159 as modified in CMM 8-36.6.3.1. Gradation of resulting aggregate sample 
determined according to AASHTO T30. 

- Belt samples, optional for virgin mixtures, obtained from stopped belt or from the belt discharge 
using an engineer-approved sampling device and performed according to AASHTO T11 and T27. 

Batch plants: 

- Field extraction by ignition oven according to AASHTO T308 as modified in CMM 8-36.6.3.6, 
chemical extraction according to AASHTO T-164 method A or B; or automated extraction according 
to ASTM D8159 as modified in CMM 8-36.6.3.1. Gradation of resulting aggregate sample 
determined according to AASHTO T30. 

Asphalt content (AC) in percent: 
AC by ignition oven according to AASHTO T308 (CMM 8-36.6.3.6), by chemical extraction according to 
AASHTO T-164 method A or B; or by automated extraction according to ASTM D8159 as modified in CMM 
8-36.6.3.1. Gradation of resulting aggregate sample determined according to AASHTO T30. 

Bulk specific gravity of the compacted mixture according to AASHTO T166. 

Maximum specific gravity according to AASHTO T209. 

Air voids (Va) by calculation according to AASHTO T269. 

VMA by calculation according to AASHTO R35. 

460.2.8.2.1.4.2  Control Charts 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Maintain standardized control charts at the laboratory. Record contractor test results on the charts the 

same day as testing. Record data on the standardized control charts as follows: 
- Blended aggregate gradation tests in percent passing. Of the following, plot sieves required in table 460-1: 

37.5-mm, 25.0-mm, 19.0-mm, 12.5-mm, 9.5-mm, 4.75-mm, 2.36-mm, 1.18-mm, 0.60-mm, and 0.075-mm. 

- Asphalt material content in percent. 

- Air voids in percent. 

- VMA in percent. 

 (2) Plot both the individual test point and the running average of the last 4 data points on each chart. 
Show QC data in black with the running average in red. Draw the warning limits with a dashed green 
line and the JMF limits with a dashed red line. The contractor may use computer generated black-and-
white printouts with a legend that clearly identifies the specified color-coded components. 
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460.2.8.2.1.5  Control Limits 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Conform to the following control limits for the JMF and warning limits based on a running average of 

the last 4 data points: 
 ITEM JMF LIMITS WARNING LIMITS 

 Percent passing given sieve:   

 37.5-mm +/- 6.0 +/- 4.5 

 25.0-mm +/- 6.0 +/- 4.5 

 19.0-mm +/- 5.5 +/- 4.0 

 12.5-mm +/- 5.5 +/- 4.0 

 9.5-mm +/- 5.5 +/- 4.0 

 4.75-mm +/- 5.0 +/- 4.0 

 2.36-mm +/- 5.0 +/- 4.0 

 1.18-mm +/- 4.0 +/- 3.0 

 0.60-mm +/- 4.0 +/- 3.0 

 0.075-mm +/- 2.0 +/- 1.5 

 Asphaltic content in percent - 0.3 - 0.2 

 Air voids in percent[1] +1.3/-1.0 +1.0/-0.7 

 VMA in percent[2] - 0.5 - 0.2 

 [1] For SMA, JMF limits are +/-1.3 and warning limits are +/-1.0. 

 [2] VMA limits are based on requirements for each mix design nominal maximum aggregate size in table 460-1. 
For No. 6 (4.75mm) mixes, JMF limits are +/- 0.5 and warning limits are +/- 0.2. 

460.3.2  Thickness 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Provide the plan thickness for lower and upper layers limited as follows: 

 NOMINAL MINIMUM MAX LOWER MAX UPPER MAX SINGLE 

 SIZE LAYER LAYER LAYER LAYER 

  THICKNESS THICKNESS THICKNESS THICKNESS[3] 

  (in inches) (in inches) (in inches) (in inches) 

 No. 1 (37.5 mm) 4.5 6 4.5 6 

 No. 2 (25.0 mm) 3.0 5 4 6 

 No. 3 (19.0 mm 2.25 4 3 5 

 No. 4 (12.5 mm)[1] 1.75 3[2] 2.5 4 

 No. 5 (9.5 mm)[1] 1.25 3[2] 2 3 

 No. 6 (4.75 mm) 0.75 1.25 1.25 1.25 

 [1] SMA mixtures use nominal size No. 4 (12.5 mm) or No. 5 (9.5 mm). 

 [2] SMA mixtures with nominal sizes of No. 4 (12.5 mm) and No. 5 (9.5 mm) have no maximum lower layer 
thickness specified. 

 [3] For use on cross-overs and shoulders. 

 (2) Place leveling layers using No. 4 (12.5 mm), No. 5 (9.5 mm), or No. 6 (4.75 mm) mixtures. Leveling 
layers may be thinner than the minimum lower layer thickness for the mixture used. 

 (3) Place wedging layers as the contract specifies or engineer directs. Wedging layers have no specified 
minimum or maximum thickness. 
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460.3.3.1  Minimum Required Density 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Compact No. 6 mixtures in lower layers as specified in 450.3.2.6.2 and in upper layers as specified in 

450.3.2.6.3. For other HMA mixtures, compact all layers to the density table 460-3 specifies. 

TABLE 460-3  MINIMUM REQUIRED DENSITY[1] 
 

LOCATION LAYER 

PERCENT OF TARGET MAXIMUM DENSITY 

MIXTURE TYPE 

LT and MT HT SMA[5] 

TRAFFIC LANES[2] 
LOWER 93.0[3] 93.0[4] ___ 

UPPER 93.0 93.0 93.0 

SHOULDERS & 
APPURTENANCES 

LOWER 91.0 91.0 ___ 

UPPER 92.0 92.0 92.0 

 [1] The table values are for average lot density. If any individual density test result falls more than 3.0 percent 
below the minimum required target maximum density, the engineer will investigate the acceptability of that 
material according to CMM 8-15.11. 

 [2] Includes side roads, crossovers, turn lanes, ramps, parking lanes, bike lanes, and park-and-ride lots as 
defined by the contract plans. 

 [3] Minimum reduced by 2.0 percent for a lower layer constructed directly on crushed aggregate or recycled base 
courses. 

 [4] Minimum reduced by 1.0 percent for a lower layer constructed directly on crushed aggregate or recycled base 
courses. 

460.3.3.2  Pavement Density Determination 
Replace paragraph three with the following effective with the December 2019 letting: 
 (3) A lot is defined in CMM 8-15 and placed within a single layer for each location and target maximum 

density category indicated in table 460-3. The lot density is the average of all samples taken for that 
lot. The department determines the number of tests per lot according to CMM 8-15. 

460.5.2.1  General 
Replace paragraph six with the following effective with the December 2019 letting: 
 (6) If during a QV dispute resolution investigation the department discovers unacceptable mixture defined 

by one or more of the following: 
- Va less than 2.5 or greater than 6.5 percent for SMA, or for other mixes, less than 1.5 or greater than 5.0 

percent. 

- VMA more than 1.0 percent below the minimum or above the maximum specified in table 460-1. 

- AC more than 0.5 % below the JMF target. 

Remove and replace the material, or if the engineer allows the mixture to remain in place, the 
department will pay for the quantity of affected material at 50 percent of the contract price. 
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501.2.5.5  Sampling and Testing 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Sample and test aggregates for concrete according to the following: 

Sampling aggregates[1] ..................................................................................................................... AASHTO T2 

Lightweight pieces in aggregate ................................................................................................... AASHTO T113 

Material finer than No. 200 sieve[1] ................................................................................................. AASHTO T11 

Unit weight of aggregate ................................................................................................................. AASHTO T19 

Organic impurities in sands ............................................................................................................ AASHTO T21 

Sieve analysis of aggregates .......................................................................................................... AASHTO T27 

Effect of organic impurities in fine aggregate .................................................................................. AASHTO T71 

Los Angeles abrasion of coarse aggregate .................................................................................... AASHTO T96 

Alkali Silica Reactivity of Aggregates .............................................................................................. ASTM C1260 

Alkali Silica Reactivity of Combinations of Cementitious Materials and Aggregates ....................... ASTM C1567 

Freeze-thaw soundness of coarse aggregate[1] ............................................................................ AASHTO T103 

Sodium sulfate soundness of coarse aggregates (R-4, 5 cycles) ................................................. AASHTO T104 

Specific gravity and absorption of fine aggregate ........................................................................... AASHTO T84 

Specific gravity and absorption of coarse aggregate[1] ................................................................... AASHTO T85 

Flat & elongated pieces based on a 3:1 ratio[1] ............................................................................... ASTM D4791 

Sampling fresh concrete ................................................................................................................. AASHTO R60 

Making and curing concrete compressive strength test specimens ................................................ AASHTO T23 

Compressive strength of molded concrete cylinders ...................................................................... AASHTO T22 

 [1] As modified in CMM 8-60. 

505.2.2  Bar Steel Reinforcement 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Conform to AASHTO M31, type S or type W. 

505.2.3  High-Strength Bar Steel Reinforcement 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Conform to AASHTO M31, grade 60, type S or type W. 

505.2.4.1  General 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Conform to AASHTO M31, grade 60, type S or type W. Ensure that the coating is applied in a CRSI 

certified epoxy coating plant. Bend bars that require bending before coating, unless the fabricator can 
bend the bar without damaging the coating. 

505.2.6.1  General 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) For dowel bars and straight tie bars, there is no requirement for bend tests. Ensure that the bars are 

the specified diameter and length the plans show. 

505.2.6.2.2  Solid Dowel Bars 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Furnish coated bars conforming to AASHTO M31 grade 40 or 60. Alternatively the contractor may 

furnish dowel bars conforming to AASHTO M227 grade 70-80. Coat in a plant certified by the 
Concrete Reinforcing Steel Institute with a thermosetting epoxy conforming to AASHTO M254, type B. 
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625.3.2  Processing Topsoil or Salvaged Topsoil 
Delete paragraph four effective with the December 2019 letting. 

701.3.1  General 
Replace the entire text with the following effective with the December 2019 letting: 
 (1) Perform contract required QC tests for samples randomly located according to CMM 8-30. Use the 

test methods specified in table 701-1. 

TABLE 701-1  TESTING AND CERTIFICATION STANDARDS 

TEST 
TEST 

STANDARD 
MINIMUM REQUIRED CERTIFICATION 

(any one of the certifications listed for each test) 

Random Sampling CMM 8-30.9.2 

Transportation Materials Sampling Technician (TMS) 
Aggregate Technician I (AGGTEC-I) 

AGGTEC-I Assistant Certified Technician (ACT-AGG) 
PCC Technician I (PCCTEC-I) 

PCCTEC-I Assistant Certified Technician (ACT-PCC) 
Grading Technician I (GRADINGTEC-I) 

Grading Assistant Certified Technician (ACT-GRADING) 

Sampling Aggregates AASHTO T2[1][4] TMS, AGGTECT-1, ACT-AGG 

Percent passing the No. 200 sieve AASHTO T11[1] 

AGGTEC-I, ACT-AGG 
Fine and coarse aggregate gradation AASHTO T27[1] 

Aggregate moisture content AASHTO T255[1] 

Fractured faces ASTM D5821[1] 

Liquid limit AASHTO T89 Aggregate Testing for Transportation Systems (ATTS) 
GRADINGTEC-I, or ACT-GRADING Plasticity index AASHTO T90[3] 

Sampling freshly mixed concrete AASHTO R60 

PCCTEC-1 
ACT-PCC 

Air content of fresh concrete AASHTO T152[2] 

Air void system of fresh concrete AASHTO TP118[5] 

Concrete slump AASHTO T119[2] 

Concrete temperature ASTM C1064 

Making and curing concrete cylinders AASHTO T23 

Moist curing for concrete cylinders AASHTO M201 

Concrete compressive strength AASHTO T22 Concrete Strength Tester (CST) 
CST Assistant Certified Technician (ACT-CST) Concrete flexural strength AASHTO T97 

Profiling __ PROFILER 

 [1] As modified in CMM 8-60. 

 [2] As modified in CMM 8-70. 

 [3] A plasticity check, if required under individual QMP provisions, may be performed by an AGGTEC-I in addition 
to the certifications listed for liquid limit and plasticity index tests. 

 [4] Plant personnel may operate equipment to obtain samples under the direct observation of a TMS or higher. 

 [5] Consolidate by rodding. 

715.2.1  General 
Replace paragraph five with the following effective with the December 2019 letting: 
 (5) For new lab-qualified mixes, test the air void system of the proposed concrete mix. Include the SAM 

number as a part of the mix design submittal. 
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715.3.1.1  General 
Replace paragraph two with the following effective with the December 2019 letting: 
 (2) Test the air void system at least once per lot and enter the SAM number in the MRS for information 

only. SAM testing is not required for the following: 
- For lots with less than 4 sublots. 

- High early strength (HES) concrete. 

- Special high early strength (SHES) concrete. 

- Concrete placed under the following bid items: 

- Concrete Pavement Approach Slab 
- Concrete Masonry Culverts 

- Concrete Masonry Retaining Walls 

- Steel Grid Floor Concrete Filled 

- Crash Cushions Permanent 

- Crash Cushions Permanent Low Maintenance 

- Crash Cushions Temporary 

730.3.1  General 
Replace paragraph three with the following effective with the December 2019 letting: 
 (3) Stockpile tests[1] can be used for multiple projects. If placement on a project does not begin within 120 

calendar days after the date the stockpile sample was obtained, retest the stockpile before placement 
begins. 

 [1] Replace the stockpile test with an in-place production test for concrete pavement recycled and processed on-
site; test on the first day of production. 

730.3.2  Contractor QC Testing 
Replace paragraph four with the following effective with the December 2019 letting: 
 (4) Submit test results to the engineer within one business day of obtaining the sample, except any 

aggregate classification with recycled asphalt may be submitted within two business days. 

730.3.4.1  Contractor QC Testing 
Replace the entire text with the following effective with the December 2019 letting: 
 (1) For small quantity contracts with <= 500 tons, submit 2 production tests or 1 stockpile test. Production 

tests are valid for 3 years from the date the production sample was obtained. Begin placement within 3 
years of the date sampled. 

 (2) For small quantity contracts with <= 6000 tons and >= 500 tons, do the following: 
 1. Conduct one QC stockpile test before placement. 

 2. Submit 2 production tests or conduct 1 loadout test instead of placement tests. Production tests are valid 
for 3 years from the date the production sample was obtained; the first day of placement must be within 3 
years of the date sampled. 

 3. If the actual quantity placed is more than 6000 tons, on the next day of placement perform one additional 
random QC test for each 3000 tons of overrun, or fraction thereof. 

740.3.2  Contractor QC Testing 
Replace paragraph three with the following effective with the December 2019 letting: 
 (3) Field-locate the beginning and ending points for each profile run. Measure the profiles of each 

standard and partial segment. Define primary segments starting at a project terminus and running 
contiguously along the mainline to the other project terminus. Define segments one wheel path wide 
and distinguished by length as follows: 

 1. Standard segments are 500 feet long. 

 2. Partial segments are less than 500 feet long. 
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Errata 

104.6.1.2.3  Drop-Off and Hazard Protection 
Correct errata by changing 2 inches or greater to greater than 2 inches. 
 (1) Eliminate vertical drop-offs greater than 2 inches and edge slopes steeper than 3:1 between adjacent 

lanes open to traffic. 

305.3.3.3  Shoulders Adjacent to Asphaltic Pavement or Surfacing 
Correct errata by changing 2-inch or more to greater than 2-inch. 
 (2) If the roadway remains open to through traffic during construction and a greater than 2-inch drop-off 

occurs within 3 feet or less from the edge of the traveled way, eliminate the drop-off within 48 hours 
after completing that days paving. Unless the special provisions specify otherwise, provide aggregate 
shoulder material compacted to a temporary 3:1 or flatter cross slope from the surface of the 
pavement edge. 

614.3.6  Thrie Beam Structure Approach Retro Fits 
Correct errata by deleting the galvanization reference already required under 614.3.1. 
 (2) Install posts and drill holes into existing thrie beam conforming to 614.3.2. 

628.3.7  Mobilizations for Erosion Control 
Correct errata by clarifying that mobilizations for erosion control include proceeding with the work. 
 (1) Move personnel, equipment, and materials to the project site and promptly proceed with construction 

of erosion control items at the stages the contract indicates or the engineer directs. 
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Effective with December 2017 Letting           ASP 7 

ADDITIONAL SPECIAL PROVISION 7 

A. Reporting 1st Tier and DBE Payments During Construction

1. Comply with reporting requirements specified in the department’s Civil Rights
Compliance, Contractor’s User Manual, Sublets and Payments.

2. Report payments to all DBE firms within 10 calendar days of receipt of a progress
payment by the department or a contractor for work performed, materials furnished, or
materials stockpiled by a DBE firm. Report the payment as specified in A(1) for all work
satisfactorily performed and for all materials furnished or stockpiled.

3. Report payments to all first tier subcontractor relationships within 10 calendar days of
receipt of a progress payment by the department for work performed.  Report the
payment as specified in A(1) for all work satisfactorily performed.

4. All tiers shall report payments as necessary to comply with the DBE payment
requirement as specified in A(2).

5. Require all first tier relationships, DBE firms and all other tier relationships necessary
to comply with the DBE payment requirement in receipt of a progress payment by
contractor to acknowledge receipt of payment as specified in A(1), (2), (3) and (4).

6. All agreements made by a contractor shall include the provisions in A(1), (2), (3), (4)
and (5), and shall be binding on all first tier subcontractor relationships and all
contractors and subcontractors utilizing DBE firms on the project.

B. Costs for conforming to this special provision are incidental to the contract.

NOTE:  CRCS Prime Contractor payment is currently not automated and will need to be manually 
loaded into the Civil Rights Compliance System.  Copies of prime contractor payments received 
(check or ACH) will have to be forwarded to paul.ndon@dot.wi.gov within 5 days of payment 
receipt to be logged manually. 

***Additionally, for information on Subcontractor Sublet assignments, Subcontractor Payments and 
Payment Tracking, please refer to the CRCS Payment and Sublets manual at: 

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-
manual.pdf 

mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf
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ADDITIONAL SPECIAL PROVISION 9 
Electronic Certified Payroll or Labor Data Submittal 

(1) Use the department's Civil Rights Compliance System (CRCS) to electronically submit certified
payroll reports for contracts with federal funds and labor data for contracts with state funds only.
Details are available online through the department’s highway construction contractor information
(HCCI) site on the Labor, Wages, and EEO Information page at:

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx 

(2) Ensure that all tiers of subcontractors, including all trucking firms, either submit their
weekly certified payroll reports (contracts with federal funds) or labor data (contracts with
state funds only) electronically through CRCS. These payrolls or labor data are due within
seven calendar days following the close of the payroll period. Every firm providing physical
labor towards completing the project is a subcontractor under this special provision.

(3) Upon receipt of contract execution, promptly make all affected firms aware of the
requirements under this special provision and arrange for them to receive CRCS training as they
are about to begin their submittals. The department will provide training either in a classroom
setting at one of our regional offices or by telephone. Contact Paul Ndon at (414) 438-4584 to
schedule the training.

(4) The department will reject all paper submittals for information required under this
special provision. All costs for conforming to this special provision are incidental to the
contract.

(5) Firms wishing to export payroll/labor data from their computer system into CRCS
should have their payroll coordinator contact Paul Ndon at paul.ndon@dot.wi.gov. Not
every contractor’s payroll system is capable of producing export files. For details, see
Section 4.8 CPR Auto Submit (Data Mapping) on pages 49-50; 66-71 of the CRCS Payroll
Manual at:

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf 

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx
mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf
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Non-discrimination Provisions 

During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply
with the Acts and the Regulations relative to Non-discrimination in Federally-assisted programs
of the U.S. Department of Transportation, Federal Highway Administration, as they may be
amended from time to time, which are herein incorporated by reference and made a part of this
contract.

2. Non-discrimination: The contractor, with regard to the work performed by it during the
contract, will not discriminate on the grounds of race, color, or national origin in the selection and
retention of subcontractors, including procurements of materials and leases of equipment. The
contractor will not participate directly or indirectly in the discrimination prohibited by the Acts
and the Regulations, including employment practices when the contract covers any activity,
project, or program set forth in Appendix B of 49 CFR Part 21.

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In
all solicitations, either by competitive bidding, or negotiation made by the contractor for work to
be performed under a subcontract, including procurements of materials, or leases of equipment,
each potential subcontractor or supplier will be notified by the contractor of the contractor's
obligations under this contract and the Acts and the Regulations relative to Non-discrimination on
the grounds of race, color, or national origin.

4. Information and Reports: The contractor will provide all information and reports required by
the Acts, the Regulations, and directives issued pursuant thereto and will permit access to its books,
records, accounts, other sources of information, and its facilities as may be determined by the
Recipient or the Federal Highway Administration to be pertinent to ascertain compliance with such
Acts, Regulations, and instructions. Where any information required of a contractor is in the
exclusive possession of another who fails or refuses to furnish the information, the contractor will
so certify to the Recipient or the Federal Highway Administration, as appropriate, and will set
forth what efforts it has made to obtain the information.

5. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non-
discrimination provisions of this contract, the Recipient will impose such contract sanctions as it
or the Federal Highway Administration may determine to be appropriate, including, but not limited
to:

a. Withholding payments to the contractor under the contract until the contractor
complies; and/or

b. Cancelling, terminating, or suspending a contract, in whole or in part.
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6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one 
through six in every subcontract, including procurements of materials and leases of equipment, 
unless exempt by the Acts, the Regulations and directives issued pursuant thereto. The contractor 
will take action with respect to any subcontract or procurement as the Recipient or the Federal 
Highway Administration may direct as a means of enforcing such provisions including sanctions 
for noncompliance. Provided, that if the contractor becomes involved in, or is threatened with 
litigation by a subcontractor, or supplier because of such direction, the contractor may request the 
Recipient to enter into any litigation to protect the interests of the Recipient. In addition, the 
contractor may request the United States to enter into the litigation to protect the interests of the 
United States. 

During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees to comply with the 
following non-discrimination statutes and authorities; including but not limited to: 

Pertinent Non-Discrimination Authorities: 

• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 
discrimination on the basis of race, color, national origin); and 49 CFR Part 21. 

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, 
(42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has 
been acquired because of Federal or Federal-aid programs and projects); 

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on 
the basis of sex); 

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability); and 49 CFR Part 27; 

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age); 

• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or sex); 

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage 
and applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act 
of 1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of 
the terms "programs or activities" to include all of the programs or activities of the Federal-
aid recipients, sub-recipients and contractors, whether such programs or activities are 
Federally funded or not); 

• Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on 
the basis of disability in the operation of public entities, public and private transportation 
systems, places of public accommodation, and certain testing entities (42 U.S.C. §§ 12131-
12189) as implemented by Department of Transportation regulations at 49  C.F.R. parts 37 
and 38; 

• The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex); 
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• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures Non-discrimination against 
minority populations by discouraging programs, policies, and activities with 
disproportionately high and adverse human health or environmental effects on minority 
and low-income populations; 

• Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes 
discrimination because of Limited English proficiency (LEP). To ensure compliance with 
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful access 
to your programs (70 Fed. Reg. at 74087 to 74100); 

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq). 
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 Effective August 2015 letting 

BUY AMERICA PROVISION

All steel and iron materials permanently incorporated in this project shall be domestic 
products and all manufacturing and coating processes for these materials from smelting 
forward in the manufacturing process must have occurred within the United States. Coating 
includes epoxy coating, galvanizing, painting and any other coating that protects or enhances 
the value of a material subject to the requirements of Buy America. The exemption of this 
requirement is the minimal use of foreign materials if the total cost of such material 
permanently incorporated in the product does not exceed one-tenth of one percent (1/10 of 
1%) of the total contract cost or $2,500.00, whichever is greater. For purposes of this 
paragraph, the cost is that shown to be the value of the subject products as they are delivered 
to the project. The contractor shall take actions and provide documentation conforming to 
CMM 2-28.5 to ensure compliance with this “Buy America” provision.  

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf 

Upon completion of the project certify to the engineer, in writing using department form 
WS4567, that all steel, iron, and coating processes for steel or iron incorporated into the 
contract work conform to these "Buy America" provisions. Attach a list of exemptions and 
their associated costs to the certification form. Department form WS4567 is available at:  

https://wisconsindot.gov/hcciDocs/contracting-info/ws4567.doc 

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf
https://wisconsindot.gov/hcciDocs/contracting-info/ws4567.doc
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Proposal ID: 20200512014 Project(s): 2704-00-79
Federal ID(s): N/A

0001 Shared-Use Paths ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit PriceApproximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0002 108.4400
CPM Progress Schedule EACH

1.000
_________._____ _________._____

0004 205.0100
Excavation Common CY

26,015.000
_________._____ _________._____

0006 213.0100
Finishing Roadway (project) 001. 2704-
00-79

EACH
1.000

_________._____ _________._____

0008 305.0120
Base Aggregate Dense 1 1/4-Inch TON

32,754.000
_________._____ _________._____

0010 465.0105
Asphaltic Surface TON

13,802.000
_________._____ _________._____

0012 602.0410
Concrete Sidewalk 5-Inch SF

1,163.000
_________._____ _________._____

0014 602.0505
Curb Ramp Detectable Warning Field
Yellow

SF
40.000

_________._____ _________._____

0016 602.0605
Curb Ramp Detectable Warning Field
Radial Yellow

SF
108.000

_________._____ _________._____

0018 616.0700.S
Fence Safety LF

8,800.000
_________._____ _________._____

0020 619.1000
Mobilization EACH

1.000
_________._____ _________._____

0022 625.0105
Topsoil CY

6,153.000
_________._____ _________._____

0024 625.0500
Salvaged Topsoil SY

33,943.000
_________._____ _________._____

0026 628.1504
Silt Fence LF

76,505.000
_________._____ _________._____

0028 628.1520
Silt Fence Maintenance LF

76,505.000
_________._____ _________._____

0030 628.1905
Mobilizations Erosion Control EACH

5.000
_________._____ _________._____

0032 628.1910
Mobilizations Emergency Erosion Control EACH

8.000
_________._____ _________._____

Proposal Schedule of Items Page 1 of 8
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Proposal ID: 20200512014 Project(s): 2704-00-79
Federal ID(s): N/A

0001 Shared-Use Paths ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit PriceApproximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0034 628.2004
Erosion Mat Class I Type B SY

9,333.000
_________._____ _________._____

0036 628.2008
Erosion Mat Urban Class I Type B SY

88,177.000
_________._____ _________._____

0038 628.7010
Inlet Protection Type B EACH

9.000
_________._____ _________._____

0040 628.7015
Inlet Protection Type C EACH

452.000
_________._____ _________._____

0042 628.7020
Inlet Protection Type D EACH

62.000
_________._____ _________._____

0044 628.7555
Culvert Pipe Checks EACH

200.000
_________._____ _________._____

0046 628.7570
Rock Bags EACH

100.000
_________._____ _________._____

0048 629.0210
Fertilizer Type B CWT

68.800
_________._____ _________._____

0050 630.0140
Seeding Mixture No. 40 LB

1,753.000
_________._____ _________._____

0052 630.0200
Seeding Temporary LB

2,380.000
_________._____ _________._____

0054 630.0500
Seed Water MGAL

2,191.000
_________._____ _________._____

0056 632.0101
Trees (species) (size) (root) 001. Acer
miyabei 'Morton', B&B, 2.5-Inch Cal

EACH
54.000

_________._____ _________._____

0058 632.0101
Trees (species) (size) (root) 002. Acer x
freemanii 'DTR 102', B&B, 2.5-Inch Cal

EACH
50.000

_________._____ _________._____

0060 632.0101
Trees (species) (size) (root) 003.
Aesculus hippocastanum 'Baumannii',
B&B, 2.5-Inch Cal

EACH
47.000

_________._____ _________._____

0062 632.0101
Trees (species) (size) (root) 004.
Carpinus betulus 'Fastigiata', B&B, 2.5-
Inch Cal

EACH
32.000

_________._____ _________._____

Proposal Schedule of Items Page 2 of 8
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Proposal ID: 20200512014 Project(s): 2704-00-79
Federal ID(s): N/A

0001 Shared-Use Paths ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit PriceApproximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0064 632.0101
Trees (species) (size) (root) 005. Celtis
occidentalis 'Prairie Pride', B&B, 2.5-Inch
Cal

EACH
50.000

_________._____ _________._____

0066 632.0101
Trees (species) (size) (root) 006. Ginkgo
biloba "Princeton Sentry', B&B, 2.5-Inch
Cal

EACH
35.000

_________._____ _________._____

0068 632.0101
Trees (species) (size) (root) 007.
Gleditsia triacanthos inermis
'Shademaster', B&B, 2.5-Inch Cal

EACH
48.000

_________._____ _________._____

0070 632.0101
Trees (species) (size) (root) 008.
Gymnocladus dioica "Espresso', B&B,
2.5-Inch Cal

EACH
52.000

_________._____ _________._____

0072 632.0101
Trees (species) (size) (root) 009. Ostraya
virginiana 'Ironwood', B&B, 2.5--Inch Cal

EACH
54.000

_________._____ _________._____

0074 632.0101
Trees (species) (size) (root) 010.
Quercus bicolor "Swamp White Oak',
B&B, 2.5-Inch Cal

EACH
54.000

_________._____ _________._____

0076 632.0101
Trees (species) (size) (root) 011.
Quercus Palustris "Pin Oak', B&B, 2.5-
Inch Cal

EACH
46.000

_________._____ _________._____

0078 632.0101
Trees (species) (size) (root) 012.
Taxodium distichum 'Baldcypress', B&B,
2.5-Inch Cal

EACH
33.000

_________._____ _________._____

0080 632.0101
Trees (species) (size) (root) 013. Tilia
Americana McKSentry B&B, 2.5-Inch Cal

EACH
59.000

_________._____ _________._____

0082 632.0101
Trees (species) (size) (root) 014. Tilia
Mongolica 'Harvest Gold', B&B, 2.5-Inch
Cal

EACH
34.000

_________._____ _________._____

0084 632.0101
Trees (species) (size) (root) 015. Ulmus
americana 'Lewis & Clark", B&B, 2.5-
Inch Cal

EACH
30.000

_________._____ _________._____
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Proposal ID: 20200512014 Project(s): 2704-00-79
Federal ID(s): N/A

0001 Shared-Use Paths ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit PriceApproximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0086 632.0101
Trees (species) (size) (root) 016. Ulmus
x "Catherdral', B&B, 2.5-Inch Cal

EACH
28.000

_________._____ _________._____

0088 632.0101
Trees (species) (size) (root) 017.
Amelenchier x grandiflora 'Autumn
Brilliance', B&B, 7-FT HT

EACH
95.000

_________._____ _________._____

0090 632.0101
Trees (species) (size) (root) 018. Betula
nigra "Cully Single Stem", B&B, 2-Inch
Cal

EACH
75.000

_________._____ _________._____

0092 632.0101
Trees (species) (size) (root) 019.
Cratagus viridis 'Winter King', B&B, 2-
Inch Cal

EACH
33.000

_________._____ _________._____

0094 632.0101
Trees (species) (size) (root) 020.
Cratagus crusgalli var. inermis 'Thornless
Cockspur', B&B, 2-Inch Cal

EACH
75.000

_________._____ _________._____

0096 632.0101
Trees (species) (size) (root) 021. Malus
'Spring Snow', B&B, 2-Inch Cal

EACH
62.000

_________._____ _________._____

0098 632.0101
Trees (species) (size) (root) 022. Malus
'Red Jewel', B&B, 2-Inch Cal

EACH
75.000

_________._____ _________._____

0100 632.0101
Trees (species) (size) (root) 023. Malus
'Royal Raindrops', B&B, 2-Inch Cal

EACH
66.000

_________._____ _________._____

0102 632.0101
Trees (species) (size) (root) 024. Prunus
Maackii Amur Chokecherry, B&B, 2-Inch
Cal

EACH
53.000

_________._____ _________._____

0104 632.0101
Trees (species) (size) (root) 025.
Quercus Robur Crimschmidt, B&B, 2-
Inch Cal

EACH
49.000

_________._____ _________._____

0106 632.0101
Trees (species) (size) (root) 026. Syringa
reticulatea 'Ivory Silk', B&B, 2-Inch Cal

EACH
110.000

_________._____ _________._____

0108 632.0201
Shrubs (species) (size) (root) 001.
Dievilla Locicera 'Dwarf Bush' Cg No 3

EACH
773.000

_________._____ _________._____
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Proposal ID: 20200512014 Project(s): 2704-00-79
Federal ID(s): N/A

0001 Shared-Use Paths ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit PriceApproximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0110 632.0201
Shrubs (species) (size) (root) 002.
Hydrangea arborescens "Annabelle', Cg
No. 3

EACH
681.000

_________._____ _________._____

0112 632.0201
Shrubs (species) (size) (root) 003. Rhus
aromatic 'Gro-Low', Cg, No. 3

EACH
257.000

_________._____ _________._____

0114 632.0201
Shrubs (species) (size) (root) 004. Rosa
rugosa 'Dwarf Pavement', Cg, No. 3

EACH
424.000

_________._____ _________._____

0116 632.0201
Shrubs (species) (size) (root) 005.
Juniperus chinensis 'Old Gold', Cg, No. 5

EACH
247.000

_________._____ _________._____

0118 632.0201
Shrubs (species) (size) (root) 006.
Juniperus chinensis 'Pfitzeriana Kallay',
Cg, No. 5

EACH
337.000

_________._____ _________._____

0120 632.0201
Shrubs (species) (size) (root) 007.
Juniperus Sabina 'Buffalo', Cg, No. 5

EACH
198.000

_________._____ _________._____

0122 632.0201
Shrubs (species) (size) (root) 008. Pinus
mugo 'Pumilio', Cg, No. 5

EACH
99.000

_________._____ _________._____

0124 632.0201
Shrubs (species) (size) (root) 009.
Cornus Sericea CG No 3

EACH
31.000

_________._____ _________._____

0126 632.9101
Landscape Planting Surveillance and
Care Cycles

EACH
65.000

_________._____ _________._____

0128 634.0618
Posts Wood 4x6-Inch X 18-FT EACH

2.000
_________._____ _________._____

0130 637.2230
Signs Type II Reflective F SF

8.000
_________._____ _________._____

0132 638.2602
Removing Signs Type II EACH

1.000
_________._____ _________._____

0134 638.3000
Removing Small Sign Supports EACH

3.000
_________._____ _________._____

0136 643.0300
Traffic Control Drums DAY

51,775.000
_________._____ _________._____
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Proposal ID: 20200512014 Project(s): 2704-00-79
Federal ID(s): N/A

0001 Shared-Use Paths ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit PriceApproximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0138 643.0420
Traffic Control Barricades Type III DAY

4,097.000
_________._____ _________._____

0140 643.0705
Traffic Control Warning Lights Type A DAY

8,195.000
_________._____ _________._____

0142 643.0715
Traffic Control Warning Lights Type C DAY

8,261.000
_________._____ _________._____

0144 643.0800
Traffic Control Arrow Boards DAY

751.000
_________._____ _________._____

0146 643.0900
Traffic Control Signs DAY

11,607.000
_________._____ _________._____

0148 643.0920
Traffic Control Covering Signs Type II EACH

20.000
_________._____ _________._____

0150 643.5000
Traffic Control EACH

1.000
_________._____ _________._____

0152 645.0220
Geogrid Type SR SY

16,000.000
_________._____ _________._____

0154 646.5320
Marking Railroad Crossings Epoxy EACH

2.000
_________._____ _________._____

0156 655.0610
Electrical Wire Lighting 12 AWG LF

38,880.000
_________._____ _________._____

0158 655.0620
Electrical Wire Lighting 8 AWG LF

91,906.000
_________._____ _________._____

0160 655.0625
Electrical Wire Lighting 6 AWG LF

107,971.000
_________._____ _________._____

0162 655.0640
Electrical Wire Lighting 1 AWG LF

120.000
_________._____ _________._____

0164 656.0400
Electrical Service Main Lugs Only Meter
Pedestal (location) 001. LCC-KW

LUMP SUM _________._____LS

0166 656.0400
Electrical Service Main Lugs Only Meter
Pedestal (location) 002. LCC-BW

LUMP SUM _________._____LS

0168 656.0400
Electrical Service Main Lugs Only Meter
Pedestal (location) 003. LCC-KH

LUMP SUM _________._____LS
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Proposal ID: 20200512014 Project(s): 2704-00-79
Federal ID(s): N/A

0001 Shared-Use Paths ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit PriceApproximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0170 656.0400
Electrical Service Main Lugs Only Meter
Pedestal (location) 004. LCC-BH

LUMP SUM _________._____LS

0172 656.0400
Electrical Service Main Lugs Only Meter
Pedestal (location) 005. LCC-DH

LUMP SUM _________._____LS

0174 656.0400
Electrical Service Main Lugs Only Meter
Pedestal (location) 006. LCC-IL

LUMP SUM _________._____LS

0176 657.0322
Poles Type 5-Aluminum EACH

203.000
_________._____ _________._____

0178 657.0610
Luminaire Arms Single Member 4 1/2-
Inch Clamp 6-FT

EACH
324.000

_________._____ _________._____

0180 659.1120
Luminaires Utility LED B EACH

60.000
_________._____ _________._____

0182 659.1125
Luminaires Utility LED C EACH

264.000
_________._____ _________._____

0184 659.2230
Lighting Control Cabinets 240/480 30-
Inch

EACH
6.000

_________._____ _________._____

0186 SPV.0060
Special 001. Bioretention Maintenance
Type A

EACH
11.000

_________._____ _________._____

0188 SPV.0060
Special 002. Bioretention Maintenance
Type B

EACH
9.000

_________._____ _________._____

0190 SPV.0060
Special 601. Perennials Calamagrostis x
Acutiflora 'Karl Foerster', Cg, No. 1

EACH
204.000

_________._____ _________._____

0192 SPV.0060
Special 602. Perennials Panicum
Virgatum Northwind CG, No. 1

EACH
1,054.000

_________._____ _________._____

0194 SPV.0060
Special 603. Perennials Panicum
virgatum 'Heavy Metal', Cg, No. 1

EACH
292.000

_________._____ _________._____

0196 SPV.0060
Special 604. Perennials Redbeckia
Fulgida Plug 4.5-Inch

EACH
106.000

_________._____ _________._____
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Proposal ID: 20200512014 Project(s): 2704-00-79
Federal ID(s): N/A

0001 Shared-Use Paths ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit PriceApproximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0198 SPV.0060
Special 605. Perennials Eupatorium
Maculatum Plug 4.5-Inch

EACH
65.000

_________._____ _________._____

0200 SPV.0060
Special 606. Perennials Sporobulus
Heterolepsis Plug 4.5-Inch

EACH
132.000

_________._____ _________._____

0202 SPV.0060
Special 607. Perennials Aster Azureus
Plug 4.5-Inch

EACH
51.000

_________._____ _________._____

0204 SPV.0090
Special 008. Steel Edging Material LF

14,280.000
_________._____ _________._____

0206 SPV.0105
Special 001. Survey Project 2704-00-79 LUMP SUM _________._____LS

Section: 0001 _________._____Total:

Total Bid: _________._____
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 Wisconsin Department of Transportation

 

Version 02-2017 Solving tomorrow’s transportation challenges 

Division of Transportation Systems 
Development 
Bureau of Project Development 
4822 Madison Yards Way, 4th Floor South 
Madison, WI  53705 
 
Telephone: (608) 266-1631 
Facsimile (FAX): (608) 266-8459 

 

May 4, 2020 

 
 
 
 
NOTICE TO ALL CONTRACTORS: 
 
Proposal #14: 2704-00-79   

Development Rds, Shared Use Paths 
Development Roads    
Non HWY     
Racine County 

   
  
    
    
 

 
Letting of May 12, 2020 
 
This is Addendum No. 01, which provides for the following: 
 
Schedule of Items: 
 

Revised Bid Item Quantities 

Bid Item Item Description Unit Old 
Quantity 

Revised 
Quantity 

Proposal 
Total 

205.0100 Excavation Common CY 26,015 2,000 28,015 
625.0105 Topsoil CY 6,153 1,000 7,153 
628.2008 Erosion Mat Urban Class I Type B SY 88,177 21,082 109,259 
629.0210 Fertilizer Type B CWT 68.8 13.2 82.0 
630.0140 Seeding Mixture No. 40 LB 1,753 380 2,133 
630.0200 Seeding Temporary LB 2,380 569 2,949 
630.0500 Seed Water MGAL 2,191 474 2,665 

 
 
Plan Sheets: 
  

Revised Plan Sheets 
Plan 

Sheet Plan Sheet Title (brief description of changes to sheet) 

12 Typical Sections – CTH KR (updated, notes left terrace and slope grading) 
115 Erosion Control – CTH KR (updated north terrace and fill slopes) 
116 Erosion Control – CTH KR (updated north terrace and fill slopes) 
117 Erosion Control – CTH KR (updated north terrace and fill slopes) 
118 Erosion Control – CTH KR (updated north terrace and fill slopes) 
119 Erosion Control – CTH KR (updated north terrace and fill slopes) 
120 Erosion Control – CTH KR (updated north terrace and fill slopes) 
261 Miscellaneous Quantities (updated ‘Excavation Common’ table) 
265 Miscellaneous Quantities (updated ‘Restoration’ table) 
266 Miscellaneous Quantities (updated ‘Restoration’ table) 



Schedule of Items 
Attached, dated May 4, 2020, are the revised Schedule of Items Pages 1 and 2. 
 
Plan Sheets 
The following 8½ x 11-inch sheets are attached and made part of the plans for this proposal: 
Revised: 12, 115-120, 261, 265 and 266. 
 

 

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the 
prime contractor. 

Sincerely, 
 

Mike Coleman 
Proposal Development Specialist 
Proposal Management Section 
 

END OF ADDENDUM 
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Wisconsin Department of Transportation 05/04/2020 14:52:55

Proposal ID: 20200512014 Project(s): 2704-00-79

Federal ID(s): N/A

0001 Shared-Use Paths ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0002 108.4400

CPM Progress Schedule EACH

1.000

_________._____ _________._____

0004 205.0100

Excavation Common CY

28,015.000

_________._____ _________._____

0006 213.0100

Finishing Roadway (project) 001. 2704-
00-79

EACH

1.000

_________._____ _________._____

0008 305.0120

Base Aggregate Dense 1 1/4-Inch TON

32,754.000

_________._____ _________._____

0010 465.0105

Asphaltic Surface TON

13,802.000

_________._____ _________._____

0012 602.0410

Concrete Sidewalk 5-Inch SF

1,163.000

_________._____ _________._____

0014 602.0505

Curb Ramp Detectable Warning Field
Yellow

SF

40.000

_________._____ _________._____

0016 602.0605

Curb Ramp Detectable Warning Field
Radial Yellow

SF

108.000

_________._____ _________._____

0018 616.0700.S

Fence Safety LF

8,800.000

_________._____ _________._____

0020 619.1000

Mobilization EACH

1.000

_________._____ _________._____

0022 625.0105

Topsoil CY

7,153.000

_________._____ _________._____

0024 625.0500

Salvaged Topsoil SY

33,943.000

_________._____ _________._____

0026 628.1504

Silt Fence LF

76,505.000

_________._____ _________._____

0028 628.1520

Silt Fence Maintenance LF

76,505.000

_________._____ _________._____

0030 628.1905

Mobilizations Erosion Control EACH

5.000

_________._____ _________._____

0032 628.1910

Mobilizations Emergency Erosion Control EACH

8.000

_________._____ _________._____
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Proposal ID: 20200512014 Project(s): 2704-00-79

Federal ID(s): N/A

0001 Shared-Use Paths ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0034 628.2004

Erosion Mat Class I Type B SY

9,333.000

_________._____ _________._____

0036 628.2008

Erosion Mat Urban Class I Type B SY

109,259.000

_________._____ _________._____

0038 628.7010

Inlet Protection Type B EACH

9.000

_________._____ _________._____

0040 628.7015

Inlet Protection Type C EACH

452.000

_________._____ _________._____

0042 628.7020

Inlet Protection Type D EACH

62.000

_________._____ _________._____

0044 628.7555

Culvert Pipe Checks EACH

200.000

_________._____ _________._____

0046 628.7570

Rock Bags EACH

100.000

_________._____ _________._____

0048 629.0210

Fertilizer Type B CWT

82.000

_________._____ _________._____

0050 630.0140

Seeding Mixture No. 40 LB

2,133.000

_________._____ _________._____

0052 630.0200

Seeding Temporary LB

2,949.000

_________._____ _________._____

0054 630.0500

Seed Water MGAL

2,665.000

_________._____ _________._____

0056 632.0101

Trees (species) (size) (root) 001. Acer
miyabei 'Morton', B&B, 2.5-Inch Cal

EACH

54.000

_________._____ _________._____

0058 632.0101

Trees (species) (size) (root) 002. Acer x
freemanii 'DTR 102', B&B, 2.5-Inch Cal

EACH

50.000

_________._____ _________._____

0060 632.0101

Trees (species) (size) (root) 003.
Aesculus hippocastanum 'Baumannii',
B&B, 2.5-Inch Cal

EACH

47.000

_________._____ _________._____

0062 632.0101

Trees (species) (size) (root) 004.
Carpinus betulus 'Fastigiata', B&B, 2.5-
Inch Cal

EACH

32.000

_________._____ _________._____
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Version 02-2017 Solving tomorrow’s transportation challenges 

Division of Transportation Systems 
Development 
Bureau of Project Development 
4822 Madison Yards Way, 4th Floor South 
Madison, WI  53705 
 
Telephone: (608) 266-1631 
Facsimile (FAX): (608) 266-8459 

 

May 6, 2020 

 
 
 
 
NOTICE TO ALL CONTRACTORS: 
 
Proposal #14: 2704-00-79   

Development Rds, Shared Use Paths 
Development Roads    
Non Hwy     
Racine County 

   
  
    
    
 

 
Letting of May 12, 2020 
 
This is Addendum No. 02, which provides for the following: 
 
Special Provisions: 
 

Added Special Provisions 
Article 

No. Description 

42 Asphaltic Surface 
 

 

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the 
prime contractor. 

Sincerely, 
 

Mike Coleman 
Proposal Development Specialist 
Proposal Management Section 
 
 
 



ADDENDUM NO. 02 
2704-00-79 
May 6, 2020 

 
 
Special Provisions 
 
42. Asphaltic Surface. 
 
Follow standard spec 465 with the exception that aggregate gradation shall be 12.5 mm nominal max 
aggregate size. 

 
 
 

END OF ADDENDUM 
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