HIGHWAY WORK PROPOSAL

Wisconsin Department of Transportation Proposal Number: 002
06/2017 s.66.0901(7) Wis. Stats

COUNTY STATE PROJECT FEDERAL PROJECT DESCRIPTION HIGHWAY

lowa 1204-05-76 WISC 2020526 Dodgeville - Mount Horeb; Cth Bb To USH 018
Cth Jg

Dane

ADDENDUM
REQUIRED

ATTACHED AT BACK

This proposal, submitted by the undersigned bidder to the Wisconsin Department of Transportation, is in accordance with the advertised
request for proposals. The bidder is to furnish and deliver all materials, and to perform all work for the improvement of the designated
project in the time specified, in accordance with the appended Proposal Requirements and Conditions.

Proposal Guaranty Required: ~ $75,000.00

. . . Attach Proposal Guaranty on back of this PAGE.
Payable to: Wisconsin Department of Transportation P y

Bid Submittal Firm Name, Address, City, State, Zip Code

Date: November 10, 2020

Time (Local Time):  11:00 am SA M P |_ E
Contract Completion Time NOT FOR BIDDING PURPOSES
44 Working Days

Assigned Disadvantaged Business Enterprise Goal 5% This contract is exempt from federal oversight.

This certifies that the undersigned bidder, duly sworn, is an authorized representative of the firm named above; that the bidder has
examined and carefully prepared the bid from the plans, Highway Work Proposal, and all addenda, and has checked the same in detail
before submitting this proposal or bid; and that the bidder or agents, officer, or employees have not, either directly or indirectly, entered
into any agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with
this proposal bid.

Do not sign, notarize, or submit this Highway Work Proposal when submitting an electronic bid on the Internet.

Subscribed and sworn to before me this date

(Signature, Notary Public, State of Wisconsin) (Bidder Signature)
(Print or Type Name, Notary Public, State Wisconsin) (Print or Type Bidder Name)
(Date Commission Expires) (Bidder Title)
Notary Seal
Type of Work: For Department Use Only

Cable Barrier Installation

Notice of Award Dated Date Guaranty Returned
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Effective with November 2007 Letting
PROPOSAL REQUIREMENTS AND CONDITIONS

The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be
bound by the following conditions and requirements.

If the bidder has a corporate relationship with the proposal design engineering company, the bidder
declares that it did not obtain any facts, data, or other information related to this proposal from the
design engineering company that was not available to all bidders.

The bidder declares that they have carefully examined the site of, and the proposal, plans,
specifications and contract forms for the work contemplated, and it is assumed that the bidder has
investigated and is satisfied as to the conditions to be encountered, as to the character, quality, and
quantities of work to be performed and materials to be furnished, and as to the requirements of the
specifications, special provisions and contract. It is mutually agreed that submission of a proposal
shall be considered conclusive evidence that the bidder has made such examination.

The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as
designated in the advertisement inviting proposals, to be retained by and become the property of the
owner of the work in the event the undersigned shall fail to execute the contract and contract bond
and return the same to the office of the engineer within fourteen (14) days after having been notified
in writing to do so; otherwise to be returned.

The bidder declares that they understand that the estimate of quantities in the attached schedule is
approximate only and that the attached quantities may be greater or less in accordance with the
specifications.

The bidder agrees to perform the said work, for and in consideration of the payment of the amount
becoming due on account of work performed, according to the unit prices bid in the following
schedule, and to accept such amounts in full payment of said work.

The bidder declares that all of the said work will be performed at their own proper cost and expense,
that they will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of
construction in the manner provided in the applicable specifications and the approved plans for the
work together with all standard and special designs that may be designed on such plans, and the
special provisions in the contract of which this proposal will become a part, if and when accepted.
The bidder further agrees that the applicable specifications and all plans and working drawings are
made a part hereof, as fully and completely as if attached hereto.

The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the

date of written notification from the engineer to do so, unless otherwise stipulated in the special
provisions.

1of2



The bidder declares that if they are awarded the contract, they will execute the contract agreement
and begin and complete the work within the time named herein, and they will file a good and
sufficient surety bond for the amount of the contract for performance and also for the full amount of
the contract for payment.

The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of
the Statutes of Wisconsin, and all acts amendatory thereto. They shall further be responsible for any
damages to property or injury to persons occurring through their own negligence or that of their
employees or agents, incident to the performance of work under this contract, pursuant to the
Standard Specifications for Road and Bridge Construction applicable to this contract.

In connection with the performance of work under this contract, the contractor agrees to comply
with all applicable state and federal statutes relating to non-discrimination in employment. No
otherwise qualified person shall be excluded from employment or otherwise be subject to
discrimination in employment in any manner on the basis of age, race, religion, color, gender,
national origin or ancestry, disability, arrest or conviction record (in keeping with s.111.32), sexual
orientation, marital status, membership in the military reserve, honesty testing, genetic testing, and
outside use of lawful products. This provision shall include, but not be limited to the following:
employment, upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation, and selection for training, including
apprenticeship. The contractor further agrees to ensure equal opportunity in employment to all
applicants and employees and to take affirmative action to attain a representative workforce.

The contractor agrees to post notices and posters setting forth the provisions of the
nondiscrimination clause, in a conspicuous and easily accessible place, available for employees and
applicants for employment.

If a state public official (section 19.42, Stats.) or an organization in which a state public official

holds at least a 10% interest is a party to this agreement, this contract is voidable by the state unless
appropriate disclosure is made to the State of Wisconsin Ethics Board.
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Effective with August 2015 Letting

BID
PREPARATION

Preparing the Proposal Schedule of ltems

A General

@ Obtain bidding proposals as specified in section 102 of the standard specifications prior
to 11:45 AM of the last business day preceding the letting. Submit bidding proposals
using one of the following methods:

1. Electronic bid on theinternet.
2. Electronic bid on a printout with accompanying diskette or CD ROM.
3. Paper bid under a waiver of the electronic submittal requirements.

 Bids submitted on a printout with accompanying diskette or CD ROM or paper bids
submitted under a waiver of the electronic submittal requirements govern over bids
submitted on the internet.

@ The department will provide bidding information through the department’s web site at:
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

The contractor is responsible for reviewing this web site for general notices as well as
information regarding proposals in each letting. The department will also post special
notices of all addenda to each proposal through this web site no later than 4:00 PM
local time on the Thursday before the letting. Check the department’s web site after
5:00 PM local time on the Thursday before the letting to ensure all addenda have
been accounted for before preparing the bid. When bidding using methods 1 and 2
above, check the Bid Express™ on-line bidding exchange at http://www.bidx.com/
after 5:00 PM local time on the Thursday before the letting to ensure that the latest
schedule of items Expedite file (*.ebs or *.00x) is used to submit the final bid.

@ Interested parties can subscribe to the Bid Express™ on-line bidding exchange by
following the instructions provided at the www.bidx.com web site or by contacting:

Info Tech Inc.

5700 SW 34th Street, Suite 1235
Gainesville, FL 32608-5371

email: mailto:customer.support@bidx.com

) The department will address equipment and process failures, if the bidder can
demonstrate that those failures were beyond their control.

6 Contractors are responsible for checking on the issuance of addenda and for obtaining the
addenda. Notice of issuance of addenda is posted on the department’s web site at:

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

or by calling the department at (608) 266-1631. Addenda can ONLY be obtained from the
departments web site listed above or by picking up the addenda at the Bureau of Highway
Construction, 4™ floor, 4822 Madison Yards Way, Madison, W1, during regular business
hours.

 Addenda posted after 5:00 PM on the Thursday before the letting will be emailed to the
eligible bidders for that proposal. All eligible bidders shall acknowledge receipt of the addenda
whether they are bidding on the proposal or not. Not acknowledging receipt may jeopardize
the awarding of theproject.

B Submitting ElectronicBids
B.1 On the Internet
@ Do the following before submitting the bid:

1. Have a properly executed annual bid bond on file with the department.


https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
http://www.bidx.com/
http://www.bidx.com/
mailto:customer.support@bidx.com
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

2. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID
will constitute the bidder's signature for proper execution of the bidding proposal.

@ In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and
102.9 of the standard specifications, submit the proposal on the internet as follows:

1. Downloadthelatestschedule ofitemsreflecting alladdendafromthe Bid ExpressmI web site.
2. Use ExpediteT'vI software to enter a unit price for every itemin the schedule of items.

3. Submit the bid according to the requirements of ExpeditewI software and the Bid

ExpressTM web site. Do not submit a bid on a printout with accompanying diskette
or CD ROM or a paper bid. Ifthe bidder does submit a bid on a printout with
accompanying diskette or a paper bidin addition to the internet submittal, the
departmentwill disregard the internet bid.

4. Submit the bid before the hour and date the Notice to Contractors designates.

Do not sign, notarize, and return the bidding proposal described in 102.2 of
the standard specifications.

@) The department will not consider the bid accepted until the hour and date the Notice to
Contractors designates.

B.2 On aPrintout with Accompanying Diskette or CD ROM

@ Download the latest schedule of items from the Wisconsin pages of the Bid ExpressT'\’I web
site reflecting the latest addenda posted on the department’s web site at:
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

Use Expedite ™ software to prepare and print the schedule of items. Provide a valid amount
for all price fields. Follow instructions and review the help screens provided on the Bid

ExpressT'vI web site to assure that the schedule of items is prepared properly.

(2 Staple an 8 1/2 by 11 inch printout of the Expedite™ generated schedule of items to the
other proposal documents submitted to the department as a part of the bidder's sealed
bid. Asa separate submittal, notin the sealed bid envelop but due atthe same time and
place as the sealed bid, also provide the Expedite™ generated schedule of items on a
3 1/2 inch computer diskette or CD ROM. Label each diskette or CD ROMwiththe
bidder'sname, the 4 character department-assignedbidderidentification code from the top
of the bidding proposal, and a list of the proposal numbers included onthat diskette or CD
ROM asindicated inthe following example:

Bidder Name
BNOO
Proposals: 1, 12, 14, & 22

@ If bidding on more than one proposal in the letting, the bidder may include all proposals for
that letting on one diskette or CD ROM. Include only submitted proposals with no
incomplete or other files on the diskette or CD ROM.

@ The bidder-submitted printout of the Expedite ™ generated schedule of items is the
governing contractdocumentand mustconformtothe requirements of section 102 of the
standard specifications. If a printout needs to be altered, cross out the printed
information with ink or typewriter and enter the new information and initial itin ink. If there
is a discrepancy between the printout and the diskette or CD ROM, the departmentwill
analyzethe bidusingthe printoutinformation.

) In addition to the reasons specified in section 102 of the standard specifications, proposals are
irregular and the department may reject them for one or more of the following:

1. The check code printed on the bottom of the printout of the ExpeditemI generated
schedule of items is notthe same on each page.

2. The check code printed on the printout of the ExpeditewI generated schedule of items
is notthe same as the check code for that proposal provided on the diskette or CD ROM.


https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

3. The diskette or CD ROM is not submitted at the time and place the department designates.

C Waiver of Electronic Submittal

@ The bidder may request a waiver of the electronic submittal requirements. Submit a
written request for a waiver in lieu of bids submitted on the internet or on a printout with
accompanying diskette or CD ROM. Use the waiver that was included with the paper
bid document sent to the bidder or type up a waiver on the bidder’s letterhead. The
department will waive the electronic submittal requirements for a bidding entity
(individual, partnership, joint venture, corporation, or limited liability company) for up to
4 individual proposals in a calendar year. The department may allow additional waivers
for equipment malfunctions.

@ Submit a schedule of items on paper conforming to section 102 of the standard
specifications. The department charges the bidder a $75 administrative fee per
proposal, payable at the time and place the department designates for receiving bids, to
cover the costs of data entry. The department will accept a check or money order
payable to: "Wisconsin, Dept. of Transportation."

@ In addition to the reasons specified in section 102 of the standard specifications,
proposals are irregular and the department may reject them for one or more of the
following:

1. The bidder fails to provide the written request for waiver of the electronic submittal requirements.

2. The bidder fails to pay the $75 administrative fee before the time the department
designates for the opening of bids unless the bidder requests on the waiver that theybe
billed for the $75.

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year.

@ In addition to the reasons specified in section 102 of the standard specifications, the
department may refuse to issue bidding proposals for future contracts to a bidding
entity that owes the department administrative fees for a waiver of electronic submittal
requirements.



PROPOSAL BID BOND
DT1303  1/2006

Wisconsin Department of Transportation

Proposal Number Project Number Letting Date

Name of Principal

Name of Surety State in Which Surety is Organized

We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our
heirs, executors, administrators, successors and assigns. The condition of this obligation is that the Principal has submitted a bid
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal
Number and Letting Date indicated above.

If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect.
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the
Surety continues for the full amount of the obligation as stated until the obligation is paid in full.

The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension.

IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals
to be affixed this date: (DATE MUST BE ENTERED)

PRINCIPAL

(Company Name) (Affix Corporate Seal)

(Signature and Title)

(Company Name)

(Signature and Title)

(Company Name)

(Signature and Title) (Name of Surety)  (Affix Seal)

(Company Name) (Signature of Attorney-in-Fact)

(Signature and Title)

NOTARY FOR PRINCIPAL NOTARY FOR SURETY

(Date) (Date)
State of Wisconsin ) State of Wisconsin )
) ss. ) ss.
County ) County )

On the above date, this instrument was acknowledged before me by the
named person(s).

On the above date, this instrument was acknowledged before me by the
named person(s).

(Signature, Notary Public, State of Wisconsin)

(Signature, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State of Wisconsin)

(Date Commission Expires)

Notary Seal

(Date Commission Expires)

Notary Seal

IMPORTANT: A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond.



CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation
DT1305  8/2003

Time Period Valid (From/To)

Name of Surety

Name of Contractor

Certificate Holder
Wisconsin Department of Transportation

This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the
Wisconsin Department of Transportation.

This certificate is issued as a matter of information and conveys no rights upon the certificate holder
and does not amend, extend or alter the coverage of the annual bid bond.

Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will
give thirty (30) days written notice to the certificate holder indicated above.

(Signature of Authorized Contractor Representative) (Date)






March 2010

LIST OF SUBCONTRACTORS

Section 66.0901(7), Wisconsin Statutes, provides that as a part of the proposal, the bidder also
shall submit a list of the subcontractors the bidder proposes to contract with and the class of
work to be performed by each. In order to qualify for inclusion in the bidder's list a subcontractor
shall first submit a bid in writing, to the general contractor at least 48 hours prior to the time of
the bid closing. The list may not be added to or altered without the written consent of the
municipality. A proposal of a bidder is not invalid if any subcontractor and the class of work to
be performed by the subcontractor has been omitted from a proposal; the omission shall be
considered inadvertent or the bidder will perform the work personally.

No subcontract, whether listed herein or later proposed, may be entered into without the written
consent of the Engineer as provided in Subsection 108.1 of the Standard Specifications.

Name of Subcontractor Class of Work Estimated Value




DECEMBER 2000

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER
RESPONSIBILITY MATTERS- PRIMARY COVERED TRANSACTIONS

ions for Certifica

1.

By signing and submitting this proposal, the prospective contractor is providing the
certification set out below.

The inability of a person to provide the certification required below will not necessarily
result in denial of participation in this covered transaction. The prospective contractor shall
submit an explanation of why it cannot provide the certification set out below. The
certification or explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction. However, falure of the
prospective contractor to furnish a certification or an explanation shall disqualify such
person from participation in this transaction.

The certification in this clause is a material representation of fact upon which reliance was
placed when the department determined to enter into this transaction. |If it is later
determined that the contractor knowingly rendered an erroneous certification in addition to
other remedies available to the Federal Government the department may terminate this
transaction for cause or defaullt.

The prospective contractor shal provide immediate written notice to the department to
whom this proposal is submitted if at any time the prospective contractor learns that its
certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

The terms "covered transaction,” "debarred,” "suspended,” "ineligible," "lower tier covered
transaction,” "participant,” "person,” "primary covered transaction,” "principal," "proposa,”
and "voluntarily excluded,” as used in this clause, have the meanings set out in the
Definitions and Coverage sections of the rules implementing Executive Order 12549. You
may contact the department to which this proposal is being submitted for assistance in
obtaining a copy of those regulations.

The prospective contractor agrees by submitting this proposal that, should this contract be
entered into, it shal not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by the department entering into
this transaction.

The prospective contractor further agrees by submitting this proposal that it will include the
clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary
Exclusion-Lower Tier Covered Transaction,” which is included as an addendum to PR-
1273 - "Required Contract Provisions Federal Aid Construction Contracts,” without
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10.

modification, in al lower tier covered transactions and in all solicitations for lower tier
covered transactions.

The contractor may rely upon a certification of a prospective subcontractor/materials
supplier that it is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless it knows that the certification is erroneous. A contractor may
decide the method and frequency by which it determines the digibility of its principals.
Each contractor may, but is not required to, check the Disapprova List (telephone #
608/266/1631).

Nothing contained in the foregoing shall be construed to require establishment of a system
of records in order to render in good faith the certification required by this clause. The
knowledge and information of a contractor is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except for transactions authorized under paragraph 6 of these instructions, if a contractor in
a covered transaction knowingly enters into a lower tier covered transaction with a person
who is suspended, debarred, ingligible or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal Government, the
department may terminate this transaction for cause or defaullt.

The prospective contractor certifies to the best of its knowledge and belief, that it and its
principals:

@ Are not presently debarred, suspended, proposed for debarment, declared ineligible,
or voluntarily excluded from covered transactions by any Federa department or

agency;

(b) Have not within a three-year period preceding this proposal been convicted of or
had a civil judgment rendered against them for commission of fraud or a criminal
offense in connection with obtaining, attempting to obtain, or performing a public
(Federal, State or local) transaction or contract under a public transaction; violation
of Federal or State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements or receiving
stolen property;

(© Are not presently indicted for or otherwise criminaly or civilly charged by a
governmental entity (Federal, State or local) with commission of any of the offense
enumerated in paragraph (1)(b) of this certification; and

(d) Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

(2) Where the prospective contractor is unable to certify to any of the statements in this

certification, such prospective contractor shall attach an explanation to this proposal.
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Special Provisions
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STSP’S Revised June 29, 2020
SPECIAL PROVISIONS

General.

Perform the work under this construction contract for Project 1204-05-76, Dodgeville — Mount Horeb,
CTH BB to CTH JG, USH 18, lowa & Dane County, Wisconsin as the plans show and execute the work
as specified in the State of Wisconsin, Department of Transportation, Standard Specifications for
Highway and Structure Construction, 2021 Edition, as published by the department, and these special
provisions.

If all or a portion of the plans and special provisions are developed in the S| metric system and the
schedule of prices is developed in the US standard measure system, the department will pay for the work
as bid in the US standard system.

100-005 (20200629)

Scope of Work.

The work under this contract shall consist of installing cable barrier, grading, base aggregate, erosion
control, traffic control, and all incidental items necessary to complete the work as shown on the plans and
included in the proposal and contract.

104-005 (20090901)

Prosecution and Progress.
Begin work within ten calendar days after the engineer issues a written notice to do so.

Provide the time frame for construction of the project within the 2021 construction season to the
engineer in writing within a month after executing the contract but at least 14 calendar days before the
preconstruction conference. Assure that the time frame is consistent with the contract completion time.
Upon approval, the engineer will issue the notice to proceed within ten calendar days before the
beginning of the approved time frame.

To revise the time frame, submit a written request to the engineer at least two weeks before the beginning
of the intended time frame. The engineer will approve or deny that request based on the conditions cited
in the request and its effect on the department’s scheduled resources.

Install portable changeable message signs (PCMS) 7 days prior to the start of construction activities and
lane closures at each end of the construction limits on Eastbound and Westbound USH 18 to notify
motorists of upcoming construction activities.

USH 18 is an oversize-overweight (OSOW) route. Maintain access along USH 18 for all OSOW
movements during all stages of construction. Maintain 16’ available width along USH 18/151 Monday
through Thursday during the hours of 9am to 4pm through the project corridor. Maintain 16’ available
width along USH 18/151 Fridays from 9am to 1pm, Saturdays from daylight to 8am and Sundays from
8am to 11am through the project corridor.

A Sequence of Operations
Permitted lane closure times are detailed in the “Traffic” article of these special provisions.

Cable Guard Work

Complete the following work along eastbound and westbound USH 18 in any stage as detailed in the
plans:

e Construct cable guard barrier in the median areas as detailed in the plans.

Construction operation requirements and restrictions for installation of the median cable guard are as
follows:
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e Use continuous median lane closures to construct the cable guard barrier.

e The maximum length of a work zone is limited to 5 miles for a single lane closure. The minimum
distance required between consecutive work zones along the segment is 3 miles.

B Work Restrictions

Do not close traffic lanes on USH 18 outside of Permitted Lane Closure Times specified in the “Traffic”
article of these special provisions.

C Contractor Coordination

The prime contractor shall have a superintendent or designated representative on the job site during all
controlling work operations, including periods limited to only subcontractor work operations, to serve as a
primary contact person and to coordinate all work operations.

Hold a progress meeting once a week for Project 1204-05-76. These meetings will take place at the
engineer’s field office. The contractor’s superintendent or designated representative and subcontractor’s
representatives for ongoing subcontract work or subcontractor work expected to begin within the next

2 weeks are to attend and provide a written schedule of the next week’s operations. Include begin and
end dates of specific prime and subcontractor work operations including lane closures and traffic
switches. Invite representatives from the utilities, the Villages of Barneveld and Mount Horeb, the Towns
of Ridgeway and Brigham and Blue Mounds, and Dane and lowa County Sheriff's Department to attend
the progress meetings. Agenda items at the meeting will include, but are not limited to, review of the
contractor’s schedule and subcontractors’ schedule, utility conflicts and relocation schedule, evaluation of
progress and pay items, and making revisions if necessary. Plans and specifications for upcoming work
will be reviewed to prevent potential problems or conflicts between contractors.

It is expected that routine maintenance by the county and local municipalities may be required at certain
times concurrently with work being done under this contract.

Based on the progress meeting, if the engineer requests a new revised schedule, submit it within
7 calendar days. Failure to submit a new schedule within 7 days shall result in the engineer holding pay
requests until received.

D Northern Long-eared Bat (Myotis septentrionalis)

Northern Long-eared Bats (NLEB) have the potential to inhabit the project limits because they roost in
trees. Roosts may not have been observed on this project, but conditions to support the species exist.
The species and all active roosts are protected by the Federal Endangered Species Act. If an individual
bat or active roost is encountered during construction operations, stop work and notify the engineer and
the WisDOT Regional Environmental Coordinator (REC).

In accordance to the final 4(d) rule issued for the NLEB, the department has determined that the
proposed activity may affect, but will not result in prohibited take of the NLEB. The activity involves tree
removal but will not occur within 0.25 miles of a known hibernacula, nor will the activity remove a known
maternity roost tree or any other tree within 150 feet of a known maternity roost tree.

If additional trees need to be removed, no Clearing shall occur without prior approval from the engineer,
following coordination with the WisDOT REC. Additional tree removal beyond the area originally specified
will require consultation with the United States Fish and Wildlife Service (USFWS) and may require a bat
presence/absence survey. Notify the engineer if additional Clearing cannot be avoided to begin
coordination with the WisDOT REC. The WisDOT REC will initiate consultation with the USFWS and
determine if a survey is necessary.

Submit a schedule and description of Clearing operations with the Erosion Control Implementation Plan
(ECIP) 14 days prior to any Clearing operations. The department will determine, based on schedule and
scope of work, what additional erosion control measures shall be implemented prior to the start of
Clearing operations, and list those additional measures in the ECIP.

There is a known NLEB hibernaculum located near, but further than 0.25 miles from the project area.
Tree clearing or trimming is not planned as part of this project, so no impacts are anticipated. If the
contractor proposes to cut any trees, the project will follow tree clearing recommendations and will not
clear any trees between June 1 and July 31.
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Traffic.
A General

Accomplish the construction sequence, including the associated traffic control as detailed in the “Traffic
Control” section of the plans, and as described in this article.

Before starting work, supply the name and telephone number of a local contact person to the engineer for
traffic control repair.

Do not begin or continue any work that closes traffic lanes outside the permitted lane closure times
specified in this article.

Any revisions to traffic control plans shall adhere to the article 'Notice to Contractor — Revisions to Traffic
Control Plans” of these special provisions.

The contractor is responsible for coordinating with the following school districts to ensure that bus routes
are maintained and accessible throughout construction. This could probably be deleted.

Mount Horeb Area School District
Brian Toth — Transportation Coordinator
(608) 437-7057

Barneveld School District
William Dimpfl — Building/Grounds/Bus Coordinator
(608) 927-4711

B Traffic Operations

Maintain a minimum of one lane of traffic in each direction at all times except during Holiday or Special
Event times as specified in these Special Provisions. During the times when one lane is allowed to be
closed, maintain a minimum available width of 16 feet, including the adjacent shoulder, at all times.

Maintain two lanes of traffic in each direction during holidays or Special Event times specified in these
Special Provisions.

Place drums and other temporary traffic control devices on the outer edge of the shoulder when not in
use.

Place roadway signing and roadway temporary pavement marking as detailed on the plans and in
conformance to the Wisconsin Manual on Uniform Traffic Control Devices (WMUTCD), latest edition.
Traffic control shall be completely in place by the end of the working day of a traffic switch.

Conduct operations in such a manner that causes the least interference and inconvenience to traffic
movements. This includes the following:

e All construction vehicles and equipment entering or leaving live traffic lanes shall yield to through
traffic and bicyclists.

e Equip all vehicles and equipment entering or leaving the live traffic lanes with a hazard identification
beam (flashing yellow signal) capable of being visible on a sunny day when viewed without the sun
directly on or behind the device from a distance of 1,000 feet. Activate the beam when merging into
or exiting a live traffic lane.

¢ Do not deliver or store materials or equipment within open travel lanes or open side roads during
any stage of construction. Temporary lane closures and/or halting of traffic within open roadways is
not permitted.

e Do not park personal vehicles within the access control limits of the freeway.
¢ Do not cross live freeway traffic lanes with equipment or vehicles.

e Obtain prior approval from the engineer for the locations of egress or ingress for construction
vehicles to prosecute work.
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e Do not disturb, remove or obliterate any traffic control signs, advisory signs, sand barrel array,
shoulder delineators or guardrail in place along the traveled roadways without the approval of the
engineer.

e Provide equipment, forces, and materials to promptly restore any traffic control devices or
permanent pavement markings damaged or disturbed within 2 hours of being contacted.

Maintain access to businesses and residents, however there may be times when access is restricted due
to construction operations. Contact businesses and homeowners at least 48 hours in advance before
restricting access and 72 hours prior to closing access.

Utilize Traffic Advisories / Media Releases prior to project begin date that includes the starting date, work
schedule and duration of the project.
C Lane and Shoulder Closures

Lane and shoulder closures shall be according to the traffic control plan and shall have the approval of
the engineer.

During the times when 1 lane is allowed to be closed, maintain a minimum available width of 16 feet,
including the adjacent shoulder, at all times.

Lane closures should be continuous when possible. A minimum 3-mile gap will be required between work
zones where continuous lane closures are not feasible or desirable. The maximum work zone length will
be 5 miles.

All lane closures shall be removed when work is not in progress.
Construction work during weekend hours shall only occur at the approval of the regional traffic engineer.

Only one shoulder along USH 18 may be closed in a given direction. The closure of both the USH 18
median shoulder and outside shoulder at the same time in a given direction is prohibited. The engineer
has the ability to suspend work activities in the event that undesirable traffic congestion develops that has
the potential to cause lengthy motorist delay or unsafe working conditions.

D Wisconsin Lane Closure System Advance Notification

Provide the following advance notification to the engineer for incorporation into the Wisconsin Lane
Closure System (LCS).

TABLE 108-1 CLOSURE TYPE AND REQUIRED MINIMUM ADVANCE NOTIFICATION

Closure type with height, weight, or width restrictions

(available width, all lanes in one direction < 16 feet) MINIMUM NOTIFICATION

Lane and shoulder closures 7 calendar days
Full roadway closures 7 calendar days
Ramp closures 7 calendar days
Detours 7 calendar days
Closure e wiout eht welght, o i [eskietns | MNMUM NOTIFICATION
Lane and shoulder closures 3 business days
Ramp closures 3 business days
Modifying all closure types 3 business days

Discuss LCS completion dates and provide changes in the schedule to the engineer at weekly project
meetings in order to manage closures nearing their completion date.

E Advance Notification

Notify Dane and lowa County, Dane and lowa County Government Public Safety Communications, Dane
and lowa County Sheriff's Department, and the Villages of Mount Horeb and Barneveld 48 hours in
advance of the start of work. Notifications must be given by 4:00 PM on Thursday for any such work to be
done on the following Monday.
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Notify the Mount Horeb and Barneveld school Districts 2 weeks prior to the start of construction and
one week prior to the daytime lane closures on USH 18.

Advance notification as described above is considered incidental to the Traffic Control bid item.

F Clear Zone Working Restrictions
Do not leave any slopes steeper than 3:1 within the clear zone.

Store materials or park equipment a minimum of 30 feet from the edge of the traveled roadways along
USH 18, the interchange ramps, or intersecting roadways.

If the contractor is unsure whether an individual work operation will meet the safety requirements for
working within the clear zone, review the proposed work operation with the engineer before proceeding
with the work.

G Construction Access

Restrict work on USH 18 within closed lanes and shoulders as allowed by the plans or engineer. All
construction access is prohibited from live USH 18 lanes unless a single lane closure is in place and is
subject to approval of the engineer.

H General Access

U-Turns at existing maintenance crossovers or temporary crossovers will only be allowed when lane
closures are in place for the adjacent inside passing lane in each direction.

Construction operations affecting the traveling public’s safety will not be allowed during snow and ice
conditions, or any other adverse weather conditions, unless approved by the engineer.

Delivery of equipment requiring the use of a semi-tractor and trailer shall only occur within a closed lane.

If the contractor is unsure whether an individual work operation will meet the traffic safety requirements of
the department, review the proposed work operation with the engineer before proceeding with the work.

Holiday Work Restrictions.

Do not perform work on, nor haul materials of any kind along or across any portion of the highway
carrying USH 18 traffic, and entirely clear the traveled way and shoulders of such portions of the highway
of equipment, barricades, signs, lights, and any other material that might impede the free flow of traffic
during the following holiday periods:

- From noon Friday, April 2, 2021 to 6:00 AM Monday, April 5, 2021 for Good Friday and Easter;
- From noon May 28, 2021 to 6:00 AM Tuesday, June 1, 2021 for Memorial Day;

- From noon Friday, July 2, 2021 to 6:00 AM Tuesday, July 6, 2021 for Independence Day.

- From noon Friday, September 3, 2021 to 6:00 AM Tuesday, September 7, 2021 for Labor Day;

- From noon Friday, November 19, 2021 to 6:00 AM Monday, November 22, 2021 for opening weekend of gun
deer season;

- During University of Wisconsin Madison home football games from 4 hours before to 4 hours after the game
(contractor to verify schedule);

Do not haul materials of any kind along or across any portion of the highway or ramps carrying USH 18
traffic, and entirely clear the traveled way and shoulders of such portions of the highway of equipment,
barricades, signs, lights, and any other material that might impede the free flow of traffic during the
following periods:

e From 3:00 PM to 7:00 PM on Thursday, April 15, 2021, and from 6:00 AM to 9:00 AM and from 3:00 PM to
7:00 PM on Friday, April 16, 2021 for the Midwest Horse Fair.

e From 6:00 AM to 9:00 AM and from 3:00 PM to 7:00 PM on each day from Monday, August 23, 2021 through
Thursday, August 26, 2021 for the Epic Users Group Meeting.

It is the contractor’s responsibility to confirm the dates of the Epic Users Group Meeting and Wisconsin
home football games in 2021.
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Utilities.
This contract does come under the provision of Wisconsin Administrative Code Chapter Trans 220.
stp-107-065 (20080501)

There are underground and overhead utility facilities located within the project limits. The contractor shall
coordinate their construction activities with a call to Diggers Hotline and/or a direct call to the utilities that
have facilities in the area. The contractor shall use caution to ensure the integrity of the underground
facilities and shall maintain code clearances from overhead facilities at all times. Field contact information
for utilities can be found on the General Notes page of the project plan.

Some of the utility work described below is dependent on prior work being performed by the contractor at
a specific site. In such situations, provide the engineer and the affected utility a good faith notice of when
the utility is to start work at the site. Provide this notice 14 to 16 calendar days in advance of when the
prior work will be completed, and the site will be available to the utility. Follow-up with a confirmation
notice to the engineer and the utility not less than 3 working days before the site will be ready for the
utility to begin its work.

All station locations and offsets that are referenced are approximate locations.

Alliant Energy — Elec has overhead electric facilities within the project limits. There are no anticipated
conflicts.

Astrea (A/K/A Packerland Broadband) - Comm maintains and operates a fiber optic cable throughout
the project limits. Fiber Optics runs approximately 6’ off back of the right-of-way on the north side of the
highway.

Between County Highway F and Cave of the Mounds Road facilities are at approximately a 3’ depth at
approximate run line of 6’ from back of right-of-way on the north side of USH 151.

Fiber crosses Cave of the Mounds Road from existing vault, approximately 100’ from curb, at depths from
west side to east side, approximately 2’5’ below ditch, approximately 3’10’ below C/L of road and
approximately 4’10” below east ditch.

County F crossing — approximately 5’4" below C/L of road, approximately 4’6" at bottom of west ditch, and
approximately 3’ at bottom of east ditch. Run line is approximately 100’ from fog line.

right-of-way run line jogs in various locations — the run line is consistent at approximately 6’ to 10’ from
back of right-of-way.

Erbe Road crossing — approximately 5'5” below west side ditch bottom, approximately 4'8” below C/L of
road and approximately 3'4” below east ditch bottom, approximately 60’-70’ from C/L.

There are no anticipated conflicts.

ATC Management has transmission facilities within the project limits. There are no anticipated conflicts.
Maintain a safe working clearance to the 69kV conductors at all times based on the latest OSHA
requirements.

Charter Communications — Comm has aerial and underground communication facilities within the
project limits. There are no anticipated conflicts.

Frontier Communications — has aerial and underground communication facilities within the project
limits. There are no anticipated conflicts as long as the cable barrier posts are adjusted per WisDOT plan.

Due to the nature of the barrier system work, utility conflicts were not resolved with proposed post
locations during design. Adjust barrier as allowed per standard detail drawings, detail drawings, and
barrier system special provisions, to avoid all underground utilities as required by statute and according to
the individual utility company’s special provision

Madison Gas & Electric - Gas has facilities within the project limits. Gas main crosses perpendicular to
USH 18/151 at approximately Station 1666+00’EB’. There are no anticipated conflicts.

Mount Horeb Telephone Company — Comm has underground communication facilities within the
project limits. There does not appear to be any direct conflicts between the proposed roadway
improvements and existing buried cable facilities. There are multiple locations where the cable barrier
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work will be in close proximity to the existing buried cables crossing USH 18/151. No conflicts are
anticipated at the following locations. The existing cables generally lie at 36” to 42” depth beneath the
roadway at these post locations but could be damaged if new post are placed directly over or too close to
these cable crossing. Coordination is required during placement of the cable barrier to ensure proper
clearance between the posts and the existing underground utilities. Adjust barrier as allowed per standard
detail drawings, detail drawings, and barrier system special provisions, to avoid all underground utilities
as required by statute and according to the individual utility company’s special provisions.

e Station 1561+00°’EB’ LT and RT — Copper 25-22 cable crosses roadway

e Station 1616+25’'EB’ LT and RT — Copper 200-24 cable crosses roadway

e Station 1775+75’EB’ LT and RT — Copper 25-24 cable crosses roadway

e Station 1817+00’EB’ — 1819+00'EB’ LT and RT — 48 fiber optic cable crosses roadway

e Station 1847+00’EB’ — 1849+00'EB’ LT and RT — Copper 600-24 cable crosses roadway

e Station 1895+00’EB’ LT and RT — 96 fiber optic cable and copper 50-24 cable crosses roadway

e Station 1936+00’EB’ LT and RT — 40 fiber optic cable and copper 600-24 cable crosses roadway

Field contact for Mount Horeb Telephone is Kevin Mayne, Plant Manager, (608) 437-5551 office,
(608) 516-6801 mobile, or email kevin.mayne@mbhtcinc.com.

Village of Ridgeway has underground water facilities within the project limits. There are no anticipated
conflicts.

University of Wisconsin has underground communication facilities within the project limits. The 24CT
Fiber Optic cable in a 1.25” duct crosses Erbe Road on the north side of USH 18/151. There are no
anticipated conflicts.

Village of Barneveld has underground sewer facilities within the project limits. There are no anticipated
conflicts.

Village of Barneveld has underground water facilities within the project limits. There are no anticipated
conflicts.

Wisconsin Department of Transportation — Road Weather Information Systems (RWIS) has
underground communication facilities within the project limits. There are no anticipated conflicts.

Information to Bidders, WPDES General Construction Storm Water Discharge Permit.

The department has obtained coverage through the Wisconsin Department of Natural Resources to
discharge storm water associated with land disturbing construction activities of this contract under the
Wisconsin Pollutant Discharge Elimination System General Construction Storm Water Discharge Permit
(WPDES Permit No. WI-S066796-1). A certificate of permit coverage is available from the regional office
by contacting Mark Vesperman at (608) 884-1227. Post the permit in a conspicuous place at the
construction site.

Environmental Protection.

The Military Ridge Trail runs adjacent to USH 18 on the north side of the corridor. No staging of
equipment of materials should take place on DNR owned right-of-way without prior agreement.

Erosion control devices have been specified in the project plans. All disturbed bank areas shall be
protected and restored as soon as feasible. An erosion control implementation plan (ECIP) for the project
shall be developed by the contractor and submitted for review at least 14 days prior to the preconstruction
conference.

No wetland impacts are anticipated with this project.
No work will occur within any streams, waterways, or drainageways that cross USH 18.

Erosion mat used along stream banks will be biodegrable non-netted matting.
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The project intersects a high potential zone for the Rusty Patched Bumble Bee. Project activities that
impact existing paved, gravel or regularly mowed areas should not result in impacts to any sensitive
resources. If project activities may impact areas outside of paved, gravel or regularly mowed areas,
habitat suitability would need to be determined for these listed species.

Add the following to standard spec 107.20 as paragraphs nine through fifteen:

© Erosion control best management practices (BMP's) the plans show are at suggested locations. The
actual locations shall be determined by the contractor's ECIP and by the engineer. Include each
dewatering (mechanical pumping) operation in the ECIP submittal. The ECIP shall supplement
information the plans show and not reproduce it. The ECIP shall identify how to implement the project's
erosion control plan. ECIP shall demonstrate timely and diligently staged operations, continuing all
construction operations methodically from the initial removals and topsoil stripping operations through the
subsequent grading, paving, and re-application of top soil to minimize the exposure to possible erosion.

(10) Provide the ECIP 14 days before the pre-construction conference. Provide 1 copy of the ECIP to
the department and 1 copy of the ECIP to the WDNR Liaison Eric Heggelund at (608) 275-3301,
eric.heggelund@wisconsin.gov. Do not implement the ECIP until department approval, and perform all
work conforming to the approved ECIP.

@1y Maintain Erosion Control BMP's until permanent vegetation is established or until the engineer
determines that the BMP is no longer required.

(12) Stockpile excess materials or spoils on upland areas away from wetlands, floodplains, and waterways.
Install perimeter silt fence protection around stockpiles within a timeframe acceptable to the engineer. If
stockpiled materials will be left for more than 14 days, install temporary seed and mulch or other
temporary erosion control measures the engineer orders.

(13 Re-apply topsoil on graded areas, as designated by the engineer, within a timeframe acceptable to the
engineer after grading is completed within those areas. Seed, fertilize, and mulch/erosion mat top-soiled
areas, as designated by the engineer, within 5 days after placement of topsoil. If graded areas are left not
completed and exposed for more than 14 days, seed those areas with temporary seed and muilch.

14y Do not allow excavation for structures, utilities, grading, maintaining drainage that requires dewatering
(mechanical pumping) of water containing sediments (sand, silt, and clay particles) to leave the work site
or discharge to a storm water conveyance system without sediment removal treatment. Before each
dewatering operation, submit to the department a separate ECIP amendment describing in words and
pictorial format an appropriate BMP for sediment removal, conforming to WisDNR Storm Water
Construction Technical Standard, Code 1061, Dewatering. Include reasoning, location, and schedule
duration proposed for each operation. Per Code 1061, include all selection criteria: site assessment,
dewatering practice selection, calculations, plans, specifications, operations, maintenance, and location of
proposed treated water discharge. Provide a stabilized discharge area. If directing discharge towards or
into an inlet structure, provide additional inlet protection for back-up protection.

(15) Dewatering is incidental.

Coordination with Businesses and Residents.

The contractor shall arrange and conduct a meeting between the contractor, the department, affected
residents, local officials and business people to discuss the project schedule of operations including
vehicular and pedestrian access during construction operations. Hold the first meeting at least one week
before the start of work under this contract and no further meetings will be required unless directed by the
engineer. The contractor shall arrange for a suitable location for meetings that provides reasonable
accommodation for public involvement. The department will prepare and coordinate publication of the
meeting notices and mailings for meetings. The contractor shall schedule meetings with at least two
weeks’ prior notice to the engineer to allow for these notifications.

stp-108-060 (20141107)
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10.

11.

12.

Base Aggregate Dense 3/4-Inch, Item 305.0110.
Add the following to standard spec 301.2.4.3:

Furnish only aggregate classified as crushed stone for Base Aggregate Dense 3/4-Inch when used in the
top 3 inches of the unpaved portion of the shoulder or for unpaved driveways and field entrances.

swr-305-001 (20170711)

Field Office.
Add the following to standard spec 642:

For field offices without handwashing facilities, provide and maintain a portable handwashing station at
every project field office. The station shall include a hands-free sink with foot pump-operated faucet, soap
dispenser, paper towel dispenser, fresh water supply, and collection tank for gray water. Regularly
service and maintain the handwashing station and all supplies as needed, and properly dispose of all
materials. Costs associated with the handwashing station are incidental to the field office bid item.

Stp-642-010 (20200629)

Cable Barrier Type 1, Item 613.1100.S;
Cable Barrier End Terminal Type 1 Item 613.1200.S.

A Description

This special provision describes providing socketed high-tension TL-3 cable guard meeting the National
Cooperative Highway Research Program (NCHRP) Report 350, Test Level 3.

B Materials

Provide a cable barrier system that is on the approved product list for the county in which the system will
be installed.

Provide a calibrated tension gauge to each county for the specific system installed in each county.

Provide one copy of video training material on the proper maintenance techniques and recovery of
vehicles to each county for the specific system installed in each county. At a minimum, this training is to
address, proper tension techniques, proper operation of calibrated tension gauge, proper repair
techniques, and proper methods to removed vehicles entrapped in the cable barrier.

B.2 Design Requirements

Thirty days before installation provide the engineer with two sets of manufacturer prepared drawings,
Wisconsin P.E. stamped calculations, documentation, notes, plan details, and construction specifications.
Provide required information in a PDF format or other in electronic format that the department can review
information.

Obtain prior approval from Erik Emerson at the Bureau of Project Development at (608) 266-2842 for all
hardware substitutions before delivering the hardware on the project.

The contractor shall provide the Dane County and lowa County Public Works Directors the vendor
contact information and a list of all Cable Barrier Type 1 and Cable Barrier End Terminal Type 1 products
and components used on the project.

C Construction
Construct concrete as specified in standard spec 501.
Construct steel reinforcement as specified in standard spec 505.

Construct terminal units at each end of a run of cable guard as the plans show. The contractor may
determine the location of anchors subject to the engineer’'s approval.

Tension the cable according to the manufacturer's recommendations at the time of installation, and then
check and adjust approximately three weeks after installation. If system is not maintaining proper tension,
adjust tension and return three weeks later. Provide engineer documentation of date, time, location, tension
value, and who checked the tension for each barrier run.
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13.

14.

Use only one-half the available adjustment in each turnbuckle or tension adjustment connection to achieve
manufacture’s recommend tension values.

Certify that the installation was done according to manufacturer's recommendations and the plan
requirements.

The engineer will allow the contractor to open the roadway to traffic or remove traffic control devices if
concrete attains manufacture’s compressive strength. Without compressive strength information, the
engineer may allow the contractor to remove traffic control devices after 14 equivalent curing days.
Equivalent curing days are defined in standard spec 415.3.

D Measurement

The department will measure Cable Barrier Type 1 by the linear foot acceptably completed, measured from
terminal to terminal and rounded to the nearest linear foot.

The department will measure Cable Barrier End Terminal Type 1 as each individual terminal, acceptably
completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid items:
ITEM NUMBER DESCRIPTION UNIT
613.1100.S Cable Barrier Type 1 LF
613.1200.S Cable Barrier End Terminal Type 1 EACH

Payment is full compensation for designing and providing cable barrier end terminal or cable barrier.

Traffic Control Interim Lane Closure, Item 643.4100.S.

A Description

This special provision describes closing a freeway/expressway traffic lane.
B (Vacant)

C Construction

Install and reposition traffic control devices as required to close a traffic lane. Remove and return the
devices to their previous configuration when the closure is no longer required.

D Measurement

The department will measure Traffic Control Interim Lane Closure as each individual reposition/return
cycle acceptably completed. The department will not measure additional moves or configuration changes
as might be required solely to accommodate the contractor's operations.

The department will measure the closures by traffic lane and roadway. The department will not measure
multiple closures in the same traffic lane on a project.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
643.4100.S Traffic Control Interim Lane Closure EACH

Payment is full compensation for closing and re-opening the affected traffic lane.
stp-643-030 (20170615)

Construction Staking Cable Barrier, Item SPV.0090.01.
A Description

This special provision describes the contractor-performed construction staking required for cable barrier
type 1, including staking of locations for cable barrier end terminals and individual line posts. Conform to
standard spec 650.
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15.

B (Vacant)
C (Vacant)
D Measurement

The department will measure Construction Staking Cable Barrier by the linear foot, acceptably completed,
measured along the roadway reference line.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0090.01 Construction Staking Cable Barrier LF

Payment is full compensation for locating and staking all elements needed for the construction of cable
barrier type 1 and cable barrier end terminal type 1; and for relocating and resetting damaged or missing
construction stakes.

The department will not make final payment for any staking item until the contractor submits all survey
notes and computations used to establish the required lines and grades to the engineer within 21 days of
completing this work. The department will deduct from payments due to the contractor for the additional
costs specified in standard spec 105.6.

Cable Barrier Replacement Parts, Dane County Item SPV.0105.01;
Cable Barrier Replacement Parts, lowa County Item SPV.0105.02.

A Description

This special provision describes furnishing and delivering Dane County and lowa County with the
replacement components required to fix the cable guard systems at a future date.

B Materials

Furnish the following materials and quantities shown in Table 1.

TABLE 1 CABLE BARRIER REPLACEMENT PARTS

Item Description Quantity per County
S4 Line Posts 50
S4 Line Splices 2
S4 Sleeve Covers 50
Spacers 80
Spacers with Sheeting 20
Strap 50
Torpedo 2
Cable Puller 1
1” Turnbuckle Assembly 5
S3 Terminal Posts 12
S3 Terminal Post Cleeve Covers 12
Terminal Hook Bolts and Nuts 36
Terminal L Bracket 6
Terminal 1.75” Bolt, Washer and Nut 12
5’ Field Repair Section LH-RH 2

Deliver the cable barrier replacement parts to Mr. Gerald Mandli, Dane County Highway Department
Commissioner at 2302 Fish Hatchery Road, Madison WI. The contractor shall coordinate the exact
materials to be delivered and time of delivery with Mr. Mandli, (608) 266-4039.
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Deliver the cable barrier replacement parts to Mr. Randy Sudmeier, lowa County Highway Department, at
1215 N Bequette St, Dodgeville WI. The contractor shall coordinate the exact materials to be delivered
and time of delivery with Mr. Sudmeier, (608) 935-3381 Ext. 606.

C (Vacant)
D Measurement

The department will measure Cable Guard System Replacement Parts by the lump sum, acceptably
provided to the County Public Works Director.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0105.01 Cable Barrier Replacement Parts, Dane County LS
SPV.0105.02 Cable Barrier Replacement Parts, lowa County LS

Payment is full compensation for providing the components on the Table 1 to the Dane County and lowa
County Public Works Directors.
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ADDITIONAL SPECIAL PROVISION 1 (ASP 1)
FOR TRANSPORTATION ALLIANCE FOR NEW SOLUTIONS (TrANS)
PROGRAM EMPLOYMENT PLACEMENTS AND APPRENTICESHIPS

The Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users
(SAFETEA-LU), Section 5204(e) — Surface Transportation Workforce Development Training
and Education, provides for 100 percent Federal funding if the core program funds are used for
training, education, or workforce development purposes, including “pipeline” activities. The core
programs includes: Congestion Mitigation and Air Quality Improvement (CMAQ) Program,
Highway Bridge Program (HBP), Interstate Maintenance (IM), National Highway System
(NHS), and Surface Transportation Program (STP). These workforce development activities
cover surface transportation workers, including OJT/SS programs for women and minorities as
authorized in 23 U.S.C. 8140(b).

TrANS is an employment program originally established in 1995 in Southeastern Wisconsin.
Currently TrANS has expanded to include TrANS program locations to serve contractors in
Southeast (Milwaukee and surrounding counties), Southcentral (Dane County and surrounding
counties including Rock County), and most Northeastern Wisconsin counties from locations in
Keshena, Rhinelander and surrounding far Northern areas. TrANS attempts to meet contractor’s
needs in other geographic locations as possible. It is an industry driven plan of services to
address the outreach, preparation, placement and retention of women, minorities and non-
minorities as laborers and apprentices in the highway skilled trades. These candidate preparation
and contractor coordination services are provided by community based organizations. For a list
of the TrANS Coordinators contact the Disadvantaged Business Enterprise Office at (414) 438-
4583 in Milwaukee or (608) 266-6961 in Madison. These services are provided to you at no
cost.

I. BASIC CONCEPTS

Training reimbursements to employing contractors for new placements, rehires or promotions to
apprentice of TTANS Program graduates will be made as follows:

1) On-the-Job Training, Item ASP.1T0G, ASP 1 Graduate. At the rate of $5.00
per hour on federal aid projects when TrANS graduates are initially hired, or
seasonally rehired, as unskilled laborers or the equivalent.

Eligibility and Duration: To the employing contractor, for up to 2000 hours
from the point of initial hire as a TrANS program placement.

Contract Goal: To maintain the intent of the Equal Employment Opportunity
program, it isa goal that 2 (number) TrANS Graduate(s) be utilized on
this contract.

2) On-the-Job Training, Item ASP.1TOA, ASP 1 Apprentice. At the rate of $5.00
per hour on federal aid projects at the point when an employee who came out of
the TrANS Program is subsequently entered into an apprenticeship contract in an
underutilized skilled trade (this will include the Skilled Laborer Apprenticeship
when that standard is implemented).
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Eligibility and Duration: To the employing contractor, for the length of time
the TrANS graduate is in apprentice status.

Contract Goal: To maintain the intent of the Equal Employment Opportunity
program, it is a goal that 1 (number) TrANS Apprentice(s) be utilized
on this contract.

3) The maximum duration of reimbursement is two years as a TrANS graduate plus
time in apprentice status.

4) If a TrANS program is not available in the contractor’s area and another training
program is utilized, payment of On-the-Job Training hours may be approved by
the Wisconsin Department of Transportation (WisDOT) if the training program
meets the established acceptance criteria. Only On-the-Job Training Hours
accumulated after WisDOT approval will be reimbursed as specified under Items
ASP.1TOG and ASP.1TOA. For more information, contact the Disadvantaged
Business Enterprise Office at the phone numbers listed above.

5) WisDOT reserves the right to deny payments under items ASP.1TOG and
ASP.1TOA if the contractor either fails to provide training or there is evidence of
a lack of good faith in meeting the requirements of this training special provision.

|. RATIONALE AND SPECIAL NOTE

The $5.00 per hour now being paid for TrANS placements is intended to cover the duration of
two years to allow for reaching entry-level laborer status. An additional incentive, the $5.00
rate, would promote movement into the underutilized skilled trades' apprenticeships and applies
until the individual completes their apprenticeship. These incentives benefit TTANS candidates
by giving them a better opportunity to enter a skilled trade; benefits contractors who will be
assisted in meeting their EEO profiles and goals; and benefits the public who will see the
program reinforce larger public-private employment reform in Wisconsin. The pool of TrANS
graduates was created for the purpose of addressing underutilization in the skilled trades, an
objective that is further reinforced by a parallel retention pilot program, known as the
Companywide Reporting. Whether or not reimbursement is involved, the WisDOT reassures
contractors who are in the Companywide Program that TrANS placements still contribute
toward fulfilling the new hire goal of 50% women and minorities. Based on data administered
by United States Department of Labor (US DOL), the highway skilled trades remain
underutilized for women statewide (less than 6.9%); and for minorities in all counties (% varies
by county).

NOTE: Unless using other advancement strategies, contractors are encouraged to use some
or all of this monetary incentive to offset the cut in hourly wages an individual may incur when
entering an apprenticeship if the full general laborer hourly rate has been previously paid. No
special accounting measures are required.

II. IMPLEMENTATION

The implementation of ASP 1 is intended to cover only the amount of time it takes for
underutilization to be resolved across the trades. This will be measured annually at the county
and/or state levels using data administered by WisDWD in relation to goals set by the USDOL-
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OFCCP. With appropriate state and federal approvals, we may also do some measurement at the
company level.

It is the contractor’s responsibility to note on their Certified Payrolls if their employee is a
TrANS graduate or a TrANS apprentice. The District EEO Coordinators utilize the information
on the Certified Payrolls to track the hours accumulated by TrANS Graduates and TrANS
apprentices on WisDOT contracts. Payment under this ASP 1 is made based on the hours
recorded off of the Certified Payrolls. Tracking may eventually include improved linkages with
the WisDWD apprentice database, information from company and committee level sources.

TrANS is nondiscriminatory by regulation, and is a tool for optional use by contractors to
address the underutilization of women and minorities as laborers and apprentices in our
industry’s skilled trades.

IV. TRANS TRAINING

As part of the contractor's equal employment opportunity affirmative action program, training shall
be provided to employees enrolled in apprenticeship and on-the-job training programs as follows:

The contractor shall provide on-the-job training aimed at developing full journey workers in the
type of trade or job classifications involved. In the event the contractor subcontracts a portion of the
contract work, the contractor shall determine how many, if any, of the trainees are to be trained by
the subcontractor provided, however, that the contractor shall retain the primary responsibility for
meeting the training requirements imposed by this special provision. The contractor shall also
insure that this training special provision is made applicable to such subcontract.

Training and upgrading of minorities and women toward journey workers status is a primary
objective of this training special provision. Accordingly, the contractor shall make every effort to
enroll minority trainees and women (e.g., by conducting systematic and direct recruitment through
public and private sources likely to yield minority trainees and women trainees); to the extent such
persons are available within a reasonable area of recruitment. The contractor will be given an
opportunity and will be responsible for demonstrating the steps that they have taken in pursuance
thereof, prior to determination as to whether the contractor is in compliance with this training
special provision. This training commitment is not intended, and shall not be used, to discriminate
against any applicant for training, whether a member of a minority group or not.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journey workers status or in which they have been employed
as a journey worker. The contractor should satisfy this requirement by including appropriate
questions in the employee application or by other suitable means. Regardless of the method used,
the contractor's records should document the findings in each case.

V. APPRENTICESHIP TRAINING

The Federal Highway Administration’s (FHWA) policy is to require full use of all available
training and skill improvement opportunities to assure increased participation of minority groups,
disadvantaged persons and women in all phases of the highway construction industry. The
FHWA On-the-Job Training (OJT) Program requires the State transportation agencies (STAS) to
establish apprenticeships and training programs targeted to move women, minorities, and
disadvantaged individuals into journey-level positions to ensure that a competent workforce is
available to meet highway construction hiring needs, and to address the historical under-
representation of members of these groups in highway construction skilled crafts.
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The OJT Supportive Services (OJT/SS) Program was established in Title 23 Code of Federal
Regulations (CFR), Part 230) to supplement the OJT program and support STA training
programs by providing services to highway construction contractors and assistance to highway
construction apprentices and trainees. The primary objectives of OJT/SS are:

(1) To increase the overall effectiveness of the State highway agencies’ approved
training programs.

(2) To seek other ways to increase the training opportunities for women, minorities,
and disadvantaged individuals.

The STAs are responsible for establishing procedures, subject to the availability of Surface
Transportation and Bridge Funds under 23 U.S.C. 8140(b) (Nondiscrimination), for the provision
of supportive services with respect to training programs approved under 23 CFR, Part 230(a)
(Equal Employment Opportunity on Federal and Federal-aid Construction Contracts — including
Supportive Services).

The contractor and subcontractor shall maintain records to demonstrate compliance with these
apprenticeship requirements. Reasonable exemptions and modifications to and from any or all of
these requirements will be determined by the Wisconsin Department of Transportation-Civil
Rights Office. A request for an exemption or modification, with justification, shall be made in
writing, addressed to WisDOT Civil Rights Office, 4802 Sheboygan Avenue, P.O. Box 7965,
Rm. 451, Madison, W1 53707.
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ADDITIONAL SPECIAL PROVISION 3

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM IMPLEMENTATION

Authority

Wisconsin Department of Transportation (WisDOT) is a recipient of funds from the US Department of
Transportation’s Federal Highway Administration. The DBE program is a federal program applicable on all contracts
administered by WisDOT that include federal-aid highway funds. The authority for the DBE program is the
Transportation Bill as approved by Congress periodically. DBE program guidance and requirements are outlined in
the Code of Federal Regulations at 49 CFR Part 26. This contract is subject to DBE provisions because it is
financed with federal-aid-highway funds. Additionally, this contract is subject to the State of Wisconsin Standard
Specifications for Highway and Structure Construction and all applicable contract documents.

Requirements

Pursuant to the federal DBE program regulation at 49 CFR Part 26, a contractor’s failure to comply with any
provision of the DBE program regulatory provisions will be considered a material breach of contract. This is
nonnegotiable.

If a contractor fails to carry out the DBE program requirements and/or the Required Contract Provisions for Federal
Aid Contracts (FHWA 1273) referenced in this document, sanctions will be assessed depending upon the facts,
reasoning, severity, and remedial efforts of the contractor that may include: termination of contract, withholding
payment, assessment of monetary sanctions, and/or suspension/debarment proceedings that could result in the
disqualification of the contractor from bidding for a designated period of time.

@ At time of bid, ALL prime contractors shall submit Form DT1506 (Commitment to Subcontract to DBE), and
signed Attachments A. If the assigned DBE contract goal is not met, Form DT1202 (Documentation of Good
Faith Effort) is due at time of bid. Supplemental DT1202 documentation is due within 24-hours of bid closing,
submitted to the DBE Alert email box. Any change to DBE commitments thereafter must follow Modification
of DBE Subcontracting Commitment (Section 9).

@ The Department requires this list of DBE subcontractors from all bidders at time of bid to ensure the lowest
possible cost to taxpayers and fairness to other bidders and subcontractors. Bid Shopping is prohibited.

@) The contractor shall utilize the specific DBE firms listed on the approved Form, DT1506, to perform the work
and/or supply the materials for which the DBE firm is listed unless the contractor obtains written consent
from WisDOT. The contractor shall not be entitled to payment for any work or materials on the approved
DT1506 that is not performed or supplied by the listed DBE without WisDOT’s written consent.

Description

The Wisconsin Department of Transportation is committed to the compliant administration of the DBE Program. The
DBE provisions work in tandem with FHWA 1273 and WisDOT's Standard Specifications and Construction
Materials Manual. The WisDOT Secretary is signatory to assurances of department-wide compliance.

The department assigns the contract DBE goal as a percentage of work items that could be performed by certified
DBE firms on the contract. The assigned DBE goal is expressed on the bid proposal as a percentage applicable to
the total contract bid amount.

@ WisDOT identifies the assigned DBE goal in its contract advertisements and posts the contract DBE goal on
the cover of the bidding proposal. The contractor can meet the assigned contract DBE goal by
subcontracting work to a DBE firm or by procuring services or materials from a DBE firm.
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Under the contract, the prime contractor should inform, advise, and develop participating DBE firms to be
more knowledgeable contractors who are prepared to successfully complete their contractual agreement
through the proactive provision of assistance in the following areas:

§ Produce accurate and complete quotes

§ Understand highway plans applicable to their work

§ Understand specifications and contract requirements applicable to their work

§ Understand contracting reporting requirements

The department encourages contractors to assist DBE subcontractors more formally by participating in
WisDOT's Business Development program as a mentor, coach, or resource. For comprehensive
information on the Disadvantaged Business Enterprise Program, visit WisDOT’s Civil Rights and
Compliance Section website at: http://wisconsindot.gov/Pages/doing-bus/civil-rights/dbe/default.aspx

1. Definitions

Interpret these terms, used throughout this additional special provision, as follows:

a.

Assigned DBE Contract Goal: The percentage shown on the cover of the Highway Work Proposal that
represents the feasible level of DBE participation for each contract. The goal is calculated using the
Engineer’'s Estimate and DBE Interest Report. Goal assignment includes review of FHWA funds, analyzes
bid items for subcontract opportunity and compatibility with DBE certified firm work codes. Additional factors
considered include proximity, proportion, and regulations.

Bid Shopping: In construction law, bid shopping is the practice of divulging a subcontractor’s bid to another
prospective contractor(s) before or after the award of a contract to secure a lower bid.

DBE: Disadvantaged Business Enterprise- for-profit small business concern where socially and
economically disadvantaged individuals own at least a 51% interest and control management and daily
business operations.

DBE Commitment: The DBE Commitment is identified in the Commitment to Subcontract to DBE (Form
DT1506) and is expressed as the amount of DBE participation the prime contractor has secured. The
DT1506, a contract document completed by the bidder, is required to be considered a responsive bidder on
an FHWA-funded contract that has an assigned DBE goal.

DBE Utilization: The actual participation of a DBE subcontractor on a project. WisDOT verifies DBE
utilization through review of Form DT1506, payments to subcontractors, and contract documentation. The
Prime Contractor receives DBE credit for payments made to the DBE firms performing the work listed on the
approved Form DT1506, and those submitted after approved commitment with Attachment A.

Good Faith Effort: Legal term describing a diligent and honest effort taken by a reasonable person under
the same set of facts or circumstances. For DBE subcontracting, the bidder must show that it took all
necessary and reasonable steps to achieve the assigned DBE goal by the scope, intensity, and
appropriateness of effort that could reasonably be expected for a contractor to obtain sufficient DBE
participation.

Manufacturer: A firm that operates or maintains a factory or establishment that produces, on the premises,
the materials, supplies, articles, or equipment required under the contract.

Reasonable Price: Contractors are expected to assess reasonable price by analyzing the contract scope
for DBE subcontract feasibility and comparing common line items in DBE and non-DBE subcontract quotes
for the same work. Per federal regulation, reasonable price is not necessarily the lowest price.
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i. Supplier: A firm that owns, operates, or maintains a store, warehouse, or other establishment in which the
materials, supplies, articles, or equipment required under the contract are bought, kept in stock, and
regularly sold or leased to the public.

j. Tied quote: Subcontractor quote that groups multiple bid/line items at a bundled/package price with a
notation that the items within the quote shall not be separated.

2. WisDOT DBE Program Compliance
a. Documentation Submittal

The Commitment to Subcontract to DBE (Form DT1506) and sighed Attachments A shall be
submitted at bid by ALL prime contractors. If the assigned DBE contract goal is not met,
Documentation of Good Faith Effort (Form DT1202) is due at time of bid. Supplemental DT1202
documentation is due within 24-hours of bid closing, submitted to the DBE Alert email box.

Naming conventions: When emailing files, please use the following language to identify your submission-
“Project #, Proposal #, Let date, Business Name, GFE” Email: DBE_Alert@dot.wi.gov

The DBE Office will not certify Good Faith Effort and the Bureau of Project Development will consider the bid
nonresponsive if the contractor fails to furnish the Form DT1506, Attachments A, and Form DT1202 if
applicable, as required. See sample forms in the Appendix.

b. Verification of DBE Commitment

The documentation related to DBE subcontract commitment submitted prior to contract award is evaluated
as follows:

1) DBE Goal Met
If the bidder indicates that the contract DBE goal is met, the department will evaluate Form DT1506
and Attachments A to verify the actual DBE percentage calculation. If the DBE commitment is verified,
the contract is eligible for award with respect to the DBE commitment.

) DBE Goal Not Met

a) If the bidder indicates a bid percentage on Form DT1506 that does not meet the assigned DBE
contract goal, the bidder must request alternative evaluation of good faith effort through submission
of Form DT1202 (Documentation of Good Faith Effort) at the time of bid including narrative
description. Supplementary documentation of good faith effort that supports the DT1202
submission is due within 24-hours of bid submission and prior to bid posting. The department will
review the bidder's DBE commitment and evaluate the bidder's good faith efforts submission.

b) Following evaluation of the bidder's Good Faith Effort documentation the bidder will be notified that
the department intends to:

1. Approve the request (adequate documentation of GFE has been submitted)- no conditions
placed on the contract with respect to the DBE commitment;

2. Deny the request (inadequate documentation of GFE has been submitted)- the contract is
viewed as non-responsive per Wisconsin Standard Specifications for Highway and Structure
Construction and will not be executed.

¢) If the department denies the bidder’s request, the contract is ineligible for award. The department
will provide a written explanation for denying the request to the bidder. The bidder may appeal the

department's denial (see Section 4).
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Supplemental good faith effort documentation must be submitted to the DBE Office by email at:
DBE_Alert@dot.wi.gov or by postal mail - ATTN: DBE Office, PO Box 7986, Madison, WI 53707-7986. Email
naming convention: “Project #, Proposal #, Let date, Business Name, GFE”

3. Department's Criteria for Good Faith Effort Documentation

The Federal-aid Construction Contract Provision, referenced as FHWA-1273, explicitly states that the prime
contractor shall be responsible for all work performed on the contract by piecework, station work, or subcontract.
The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration
of the contract including assurances of equal employment opportunity laws, DBE regulations, and affirmative
action. Compliance encompasses responsible and responsive action, documentation, and good faith effort.

Contractually, all contractors, subcontractors, and service providers on the contract are bound by FHWA 1273
and DBE program provisions. Prime contractors should encourage subcontractors to utilize DBE firms
whenever possible to contribute to the assigned DBE contract goal.

Bidders are required to document good faith effort. Per 49 CFR Part 26.53, good faith effort is demonstrated in
one of two ways. The bidder:

(1) Documents that it has obtained enough DBE participation to meet the goal; OR

(2) Documents that it made adequate good faith efforts to meet the goal, even though it did not succeed

Appendix A of 49 CFR Part 26 provides guidance concerning good faith efforts. WisDOT evaluates good faith
effort on a contract basis just as each contract award is evaluated individually.

The efforts employed by the bidder should be those that WisDOT can reasonably expect a bidder to take to
actively and aggressively obtain DBE participation sufficient to meet the DBE contract goal. The department will
only approve demonstration of good faith effort if the bidder documents the quality, quantity, and intensity of the
variety of activities undertaken that are commensurate with expected efforts to meet the stated goal.

The department, in conjunction with industry stakeholders, has developed the following guidance for contractor
good faith effort activity. The guidance and the attached appendices provide a framework for the actions
required by all parties in the processing and evaluation of bidder’s total efforts to achieve the project specific
DBE goal prior to the bid letting date.

a. Solicitation guidance for Prime Contractors:

@ Document all efforts and decisions made toward achieving the DBE goal on the contract. The bidder
should use WisDOT-approved DBE outreach tools, including the UCP DBE Directory and the Bid
Express Small Business Network to foster DBE participation on all applicable contracts.

@ As needed, request assistance with DBE outreach and follow-up by contacting the department's DBE
Support Services Office by phone or email request at least 14 days prior to the bid letting date. Phone
numbers are (414) 438-4584 and/or (608) 267-3849; Fax: (414) 438-5392; E-mail:
DBE_Alert@dot.wi.gov

@) Participate in and document a substantive conversation with at least one DBE firm per Let, to discuss
guestions, concerns, and any other contract related matters that may be applicable to the DBE firm.
Guidelines for this conversation are provided in Appendix A of ASP-3.

@ Request quotes by identifying potential items to subcontract and solicit. In their initial contacts,
contractors are strongly encouraged to include a single page, detailed list of items for which they are
accepting quotes, by project, within a letting. See attached sample entitled “Sample Contractor
Solicitation Letter” in Appendix B. Prime contractors should also indicate a willingness to accept quotes
in areas they are planning to perform themselves, as required by federal rules. In some cases, it might
be appropriate to use DBE firms to do work in a prime contractor’s area of specialization.
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i. Solicit quotes from certified DBE firms who match possible items to subcontract using all
reasonable and available means. Additionally, forward copies of solicitations highlighting the
work areas for which quotes are being sought to DBE_Alert@dot.wi.gov

i. Acceptable outreach tools include SBN (Small Business Network, see Appendix C):
https://www.bidx.com/wi/main, postal mail, email, fax, and phone.

a. Contractors must ask DBE firms for a response in their solicitations. See Sample
Contractor Solicitation Letter, Appendix B. This letter may be included as an attachment
to the sub-quote request.

b. Solicit quotes at least 10 calendar days prior to the letting date to allow DBE firms
sufficient time to respond. Prime contractors should contact DBE firms early, asking if
they need help organizing their quote, assistance confirming equipment needs, or other
assistance supporting their submission of a competitive quote for their services.

c. A follow up solicitation should take place within 5 calendar days of the letting date. Email
and/or SBN are the preferred method for the solicitation.

ii. Upon request, provide interested DBE firms with adequate information about plans,
specifications, and the requirements of the contract by letter, information session, email, phone
call, and/or referral.

iv. When potential exists, the contractor should advise interested DBE firms on how to obtain
bonding, line of credit, or insurance if requested.

v. Document DBE firm’s interest in quoting by taking appropriate steps to follow up initial
solicitation with:

a. Email to all prospective DBE firms in relevant work areas

b. Phone call log to DBE firms who express interest via written response or call

c. Fax/letter confirmation

d. Signed copy of record of subcontractor outreach effort

b. Guidance for Evaluating DBE quotes
@ Quote evaluation practices required to evaluate DBE quotes:

i. Reasonable Price: Contractors are expected to assess reasonable price by analyzing the
contract scope for DBE subcontract feasibility and comparing common line items in DBE and
non-DBE subcontract quotes for the same work. Per federal regulation, reasonable price is not
necessarily the lowest price. See 49 CFR Part 26, Appendix A. IV.D(2).

@ Documentation submitted by the prime of the following evaluation is required to evaluate DBE quotes by
contractors:

i. Evaluation of DBE firm's ability to perform “possible items to subcontract” using legitimate
reasons, including but not limited to, a discussion between the prime and DBE firm regarding its
capabilities prior to the bid letting. If lack of capacity is the reason for not utilizing the DBE firm’s
quote, the prime is required to contact the DBE by phone and email regarding their ability to
perform the work indicated in the UCP directory listed as their work area by NAICS code. Only
the work area indicated by the NAICS code(s) listed in the UCP directory can be counted toward
DBE credit. Documentation of the conversation is required.

a In striving to meet an assigned DBE contract goal, contractors are expected to use DBE
guotes that are responsive and reasonable. This includes DBE quotes that are not the
low quote.

b  Additional evaluation - Evaluation of DBE quotes with tied bid items. Typically, this type
of quoting represents a cost saving but is not clearly stated as a discount. Tied quotes
are usually presented as an ‘all or none’ quote. When non-DBE subcontractors submit
tied bid items in their quotes, the DBE firm’s quote may not appear competitive. In such
a case, the following steps are taken in comparing the relevant quotes. These are
gualitative examples:

i Compare bid items common to both quotes, noting the reasonableness in
the price comparison.
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i Review quotes from other firms for the bid items not quoted by the DBE
firm to see if combining both can provide the same competitive advantage
that the tied bid items offered.

See Appendix D — Good Faith Effort Evaluation Measures and Appendix E - Good Faith Effort Best
Practices.

c. Requesting Good Faith Effort Evaluation:_At the time of bid- if the DBE goal is not met in full, the prime
contractor must request alternative Good Faith Effort Evaluation using form DT1202- Documentation of
Good Faith Effort. Supplementary documentation of good faith effort that supports the DT1202 submission
is due within 24-hours of bid submission and prior to bid posting. Supporting documentation for the DT1202
is to include the following:

@) Solicitation Documentation: The names, addresses, email addresses, and telephone numbers of DBE
firms contacted along with the dates of both initial and follow-up contact; electronic copies of all written
solicitations to DBE firms. A printed copy of SBN solicitation is acceptable.

@ Selected Work Items Documentation: Identify economically feasible work units to be performed by DBEs
to include activities such as: list of work items to be performed; breaking up of large work items into
smaller tasks or quantities; flexible time frames for performance and delivery schedules.

@ Documentation of Project Information provided to interested DBEs: A description of information provided
to the DBE firms regarding the plans, specifications, and estimated quantities for portions of the work to
be performed by that DBE firm.

@ Documentation of Negotiation with Interested DBEs: Provide sufficient evidence to demonstrate that
good faith negotiations took place. Merely sending out solicitations requesting bids from DBEs does not
constitute sufficient good faith efforts.

) Documentation of Sound Reasoning for Rejecting DBEs and copies of each quote received from a DBE
firm and, if rejected, copies of quotes from non-DBEs for same items.

) Documentation of Assistance to Interested DBEs- Bonding, Credit, Insurance, Equipment,
Supplies/Materials

@ Documentation of outreach to Minority, Women, and Community Organizations and other DBE Business
Development Support: Contact organizations and agencies for assistance in contacting, recruiting, and
providing support to DBE subcontractors, suppliers, manufacturers, and truckers at least 14 days before
bid opening. Participate in or host activities such as networking events, mentor-protégé programs, small
business development workshops, and others consistent with DBE support.

Naming conventions: When emailing files, please use the following language to identify your submission-
“Project #, Proposal #, Let date, Business Name, GFE” Email: DBE_Alert@dot.wi.gov

If the Good Faith Effort documentation is deemed adequate, the request will be approved and the DBE office will
promptly notify the Prime Contractor and Bureau of Project Development.

If the DBE Office denies the request, the Prime Contractor will receive written correspondence outlining the
reasons. The department encourages the Prime Contractor to communicate with DBE staff to clarify any
guestions related to meeting goals and/or contractor demonstration of good faith efforts.

If the contract is awarded, the Prime Contractor must obtain written consent from the DBE Office to change or
replace any DBE firm listed on the approved Form DT1506. No contractor, prime or subsequent tier, shall be
paid for completing work assigned to a DBE subcontractor on an approved DT1506 unless WisDOT has granted
permission for the reduction, replacement, or termination of the assigned DBE in writing. If a prime contractor or
a subcontractor on any tier uses its own forces to perform work assigned to a DBE on an approved DBE
commitment, they will not be paid for the work. Any changes to DBE commitment after the approval of Form
DT1506 must be reviewed and approved by the DBE Office prior to the change (see Section 9).
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4. Bidder's Documentation of Good Faith Effort Evaluation Request Appeal Process

5.

A bidder can appeal the department's decision to deny the bidder’'s demonstration of Good Faith Effort
through Administrative Reconsideration. The bidder must provide a written justification refuting the specific
reasons for denial as stated in the department's denial notice. The bidder may meet in person with the
department if so requested. Failure to appeal within 5 business days after receiving the department's written
notice denying the request constitutes a forfeiture of the bidder's right of appeal. Receipt of appeal is
confirmed by email date stamp or certified mail signed by WisDOT staff. A contract will not be executed
without documentation that the DBE provisions have been fulfilled.

The department will appoint a representative who did not participate in the original good faith effort
determination, to assess the bidder's appeal. The department will issue a written decision within 5 business
days after the bidder presents all written and oral information. In that written decision, the department will
explain the basis for finding that the bidder did or did not demonstrate an adequate good faith effort to meet
the contract DBE goal. The department's decision is final.

Determining DBE Eligibility
Directory of DBE firms
a. The only resource for DBE firms certified in the State of Wisconsin is the Wisconsin Unified Certification

Program (UCP) DBE Directory. WisDOT maintains a current list of certified DBE firms at:
http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/dbe-ucp-directory.xlsx

b. The DBE Program office is available to assist with contracting DBE firms:(608) 267-3849.

c. DBE firms are certified based on various factors including the federal standards from the Small Business
Administration that assigns a North American Industrial Classification (NAICS) Codes. DBE firms are only
eligible for credit when performing work in their assigned NAICS code(s). If a DBE subcontractor performs
work that is not with its assigned NAICS code, the prime contractor should contact the DBE Office to inquire
about compatibility with the Business Development Program.

6. Counting DBE Participation

Assessing DBE Work

The department will only count the DBE usage towards the contract DBE goal if the DBE firm is certified as a
DBE by one of the UCP agencies. The department only counts the value of the work a DBE actually performs
towards the DBE goal. The department assesses the DBE work as follows:

a. The department counts work performed by the DBE firm’s own resources. The department includes the cost
of materials and supplies the DBE firm obtains for the work. The department also includes the cost of
equipment the DBE firm leases for the work. The department will not include the cost of materials, supplies,
or equipment the DBE firm purchases or leases from the prime contractor or its affiliate, with the exception
of non-project specific leases the DBE has in place before the work is advertised.

b. The department counts fees and commissions the DBE subcontractor charges for providing bona fide
professional, technical, consultant, or managerial services. The department also counts fees and
commissions the DBE charges for providing bonds or insurance. The department will only count costs the
program engineer deems reasonable based on experience or prevailing market rates.
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c. If a DBE firm subcontracts work, the department counts the value of the work subcontracted to a DBE
subcontractor.

d. The contractor shall maintain records and may be required to furnish periodic reports documenting its
performance under this item.

e. lItis the Prime Contractor’s responsibility to determine whether the work that is committed and/or contracted
to a DBE firm can be counted for DBE credit by referencing the work type and NAICS code listed for the
DBE firm on the Wisconsin UCP DBE Directory.

f. Itis the Prime Contractor’s responsibility to assess the DBE firm’s ability to perform the work for which it is
committing/contracting the DBE to do. Note that the department encourages the Prime Contractor to assist
and develop DBE firms to become fully knowledgeable contractors to successfully perform on its contracts.

g. The Prime Contractor shall inform the DBE office via email of all DBE subcontractors added to the project
following execution of the contract. The Prime Contractor may omit submission of another form DT1506, but
must submit signed Attachment A forms for additional DBE firms.

h. See Section 7 for DBE credit evaluation for Trucking and Section 8 for DBE credit evaluation for
Manufacturers, Suppliers, and Brokers

Naming conventions: When emailing files, please use the following language to identify your submission-
“Project #, Proposal #, Let date, Business Name, Attachment A” Email: DBE_Alert@dot.wi.gov

*Note: A sublet request is required for DBE work, regardless of subcontract tier, and also for reporting materials
or supplies furnished by a DBE.

Sublet Requests via form DT1925 or WS1925 are required for 1st Tier DBEs

For all 2nd Tier and below notification of DBE sublet is indicated by the contractor entering them in
CRCS

7. Credit Evaluation for Trucking

All bidders are expected to adhere to the department’s current trucking policy posted on the HCCI website at:
http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/trucking-utilization-policy.pdf

The prime contractor is responsible for ensuring that all subcontractors including trucking firms, receive Form
FHWA 1273: https://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf

See Section 8 for Broker credit.
8. Credit Evaluation for Manufacturers, Suppliers, Brokers

The department will calculate the amount of DBE credit awarded to a prime using a DBE firm for the provisions
of materials and supplies on a contract-by-contract basis. The department will count the material and supplies
that a DBE firm provides under the contract for DBE credit based on whether the DBE firm is a manufacturer,
supplier, or broker. Generally, DBE credit is determined through evaluation of the DBE owner’s role,
responsibility, and contribution to the transaction. Maximum DBE credit is awarded when the DBE firm
manufactures materials or supplies. DBE credit decreases when the DBE firm solely supplies materials, and
minimal credit is allotted when the DBE firm'’s role is administrative or transactional. It is the bidder’s
responsibility to confirm that the DBE firm is considered a supplier or a manufacturer before listing them on
Commitment to Subcontract to DBE form DT1506.
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a. Manufacturers

@

@

A manufacturer is a firm that operates or maintains a factory or establishment that produces, on the
premises, the materials, supplies, articles, or equipment required under the contract and of the general
character described by the specifications.

If the materials or supplies are obtained from a DBE manufacturer, 100% percent of the cost of the
materials or supplies counts toward DBE goals.

b. Regular Dealers of Material and/or Supplies

@

@

(©)

4)

®)

Supplies purchased in bulk from DBE firms at the beginning of the season may be credited to current
contracts if submitted with appropriate documentation to the DBE office.

A regular dealer is a firm that owns, operates, or maintains a store, warehouse, or other establishment in
which the materials, supplies, articles or equipment of the general character described by the
specifications and required under the contract are bought, kept in stock, and regularly sold or leased to
the public in the usual course of business.

If the materials or supplies are purchased from a DBE regular dealer, count 60% percent of the cost of

the materials or supplies toward DBE goals.
At a minimum, a regular dealer must meet the following criteria to be counted for DBE credit:

i. The DBE firm must be an established, regular business that engages, as its principal business
and under its own name, in the purchase and sale or lease of the products in question.

i.  The DBE firm must both own and operate distribution equipment for the product--bulk items such
as petroleum products, steel, cement, gravel, stone, or asphalt. If some of the distribution
equipment is leased, the lease agreement must accompany the DBE Commitment form for
evaluation of the dealer’s control before the DBE office approves the DBE credit.

When DBE suppliers are contracted, additional documentation must accompany form DT1506 and
Attachment A forms. An invoice or bill-of-sale that includes names of the bidder and the DBE supplier,
along with documentation of the calculations used as the basis for the purchase agreement,
subcontract, or invoice. WisDOT recognizes that the amount on the Attachment A form may be more or
less than the amount on the invoice per b.(1) above.
i. The bidder should respond to the following questions and include with submission of form
DT1506:

a. What is the product or material?

b. Is this item in the prime’s inventory or was the item purchased when contract was awarded?

c. Which contract line items were referenced to develop this quote?

d. What is the amount of material or product used on the project?

c. Brokers, Transaction Expediters, Packagers, Manufacturers’' Representatives

@

@
(©)

4

No portion of the cost of the materials, supplies, services themselves will count for DBE credit. However,
WisDOT will evaluate the fees or commissions charged when a prime purchases materials, supplies, or
services from a DBE certified firm which is neither a manufacturer nor a regular dealer, namely: brokers,
packagers, manufacturers’ representatives, or other persons who arrange or expedite transactions.
Brokerage fees are calculated as 10% of the purchase amount.

WisDOT may count the amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, fees, or transportation charges for the delivery of materials or supplies required
on a job site.

Evaluation of DBE credit includes review of the contract need for the item/service, the sub-contract or
invoice for the item/service, and a comparison of the fees customarily allowed for similar services to
determine whether they are reasonable.
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9. DBE Commitment Modification Policy (Formerly “DBE Replacement Policy”)

A.

Issuing a Contract Change Order

Any changes or modifications to the contract once executed are considered contract modifications and as such
require a change order. In addition, the DBE office must provide consent for reduction, termination, or
replacement of subcontractors approved on the DT1506 in advance of the modification for the prime contractor
to receive payment for work or supplies. Additions to the DBE commitment do not require advance notification of
the DBE office. (see D below)

Contractor Considerations

1.

A prime contractor cannot modify the DBE commitment through reduction in participation, termination, or
replacement of a DBE subcontractor listed on the approved DT1506 without prior written consent from the
DBE Office. This includes, but is not limited to, instances in which a prime contractor seeks to perform
work originally designated for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE
firm, or with another DBE firm.

If a prime contractor reduces participation, replaces, or terminates a DBE subcontractor who has been
approved for DBE credit toward its contract, the prime is required to provide documentation supporting its
inability to fulfill the contractual commitment made to the department regarding the DBE utilization.

The Prime Contractor is required to demonstrate efforts to find another DBE subcontractor to perform at
least the same amount of work under the contract as the DBE subcontractor that was terminated, to the
extent needed to meet the assigned DBE contract goal.

When additional opportunity is available by contract modifications, the Prime Contractor must utilize DBE
subcontractors that were committed to equal work items, in the original contract.

In circumstances when a DBE subcontractor fails to complete its work on the contract for any reason, or is
terminated from a contract, the Prime Contractor must undertake efforts to maintain its commitment to the
assigned DBE goal.

The DBE subcontractor should communicate with the Prime Contractor regarding its schedule and capacity
in the context of the contract. If the DBE firm anticipates that it cannot fulfill its subcontract, they shall advise
the Prime Contractor and suggest a DBE subcontractor that may replace their services and provide written
consent to be released from its subcontract.

(a) Before the Prime Contractor can request modification to the approved DT1506, the Prime Contractor
must:

i. Make every effort to fulfill the DBE commitment by working with the listed DBE subcontractor to
ensure that the firm is fully knowledgeable of the Prime Contractor’s expectations for successful
performance on the contract. Document these efforts in writing.

i. If those efforts fail, provide written notice to the DBE subcontractor of the Prime Contractor’s intent
to request to modify the commitment through reduction in participation, termination, and/or
replacement of the subcontractor including the reason(s) for pursuing this action.

ii. Copy the DBE Office on all correspondence related to changing a DBE subcontractor who has
been approved for DBE credit on a contract, including preparation and coordination efforts.

iv.  Clearly state the amount of time the DBE firm has to remedy and/or respond to the notice of intent
to replace/terminate. The DBE must be allowed five days from the date notice was received as
indicated by email time stamp or signed certified mail, to respond, in writing. EXCEPTION: The
Prime Contractor must provide a verifiable reason for a response period shorter than five days.
For example, a WisDOT project engineer or project manager confirms that WisDOT has
eliminated an item the DBE subcontractor was contracted for.

10
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V. The DBE subcontractor must acknowledge the contract modification with written response to the
Prime Contractor and the DBE Office. If objecting to the subcontract modification, the DBE
subcontractor must outline the basis for objection to the proposed modification, providing sound
reasoning for WisDOT to reject the prime’s request.

B. Request to Modify DBE Subcontracting Commitment
The written request referenced above may be delivered by email or fax. The request must contain the following:

1. Project ID number

WisDOT Contract Project Engineer's name and contact information

DBE subcontractor name and work type and/or NAICS code

Contract’s progress schedule

Reason(s) for requesting that the DBE subcontractor be replaced or terminated
Attach/include all communication with the DBE subcontractor to deploy/address/resolve work
completion

ok wh

Naming conventions: When emailing files, please use the following language to identify your submission-
“Project #, Proposal #, Let date, Business Name, MODIFICATION”  Email: DBE_Alert@dot.wi.gov +
Project Engineer

WisDOT will review the request and any supporting documentation submitted to evaluate if the circumstance
and the reasons constitute good cause for replacing or terminating the approved DBE subcontractor.

Good Causes to Replace a DBE subcontractor according to the federal DBE program guidelines {49 CFR part 26.53}

The listed DBE subcontractor fails or refuses to execute a written contract

The listed DBE subcontractor fails or refuses to perform the work of its subcontract in a way consistent
with normal industry standards. Provided, however, that good cause does not exist if the failure or
refusal of the DBE subcontractor to perform its work on the subcontract results from the bad faith or
discriminatory action of the prime contractor

The listed DBE subcontractor fails or refuses to meet the prime contractor's reasonable,
nondiscriminatory bond requirements

The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit unworthiness

The listed DBE subcontractor is ineligible to work on public works projects because of suspension and
debarment proceedings pursuant 2 CFR Parts 180, 215, and 1,200 or applicable state law

The prime has determined that the listed DBE subcontractor is not a responsible contractor

The listed DBE subcontractor voluntarily withdraws from the project and provides written notice of its
withdrawal

The listed DBE subcontractor is ineligible to receive DBE credit for the type of work required

A DBE firm owner dies or becomes disabled with the result that the listed DBE subcontractor is unable
to complete its work on the contract

C. Evaluation and Response to the Request
WisDOT's timely response to the Prime Contractor’s request for modification of the approved DBE
subcontracting commitment will be provided to the prime and the WisDOT project engineer via email.

If WisDOT determines that the Prime Contractor’s basis for reduction in participation, replacement, or
termination of the DBE subcontractor is not consistent with the good cause guidelines, the DBE office will
provide a response via email within 48-hours of receipt of request from the Prime Contractor as indicated by
email time stamp. The communication will include: the requirement to utilize the committed DBE, actions to
support the completion of the contractual commitment, a list of available WisDOT support services, and
administrative remedies, including withholding payment to the prime, that may be invoked for failure to comply
with federal DBE guidelines for DBE replacement.
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The WisDOT contact for all actions related to modification of the approved Form DT1506 is the DBE Program
Engineer who can be reached at DBE_Alert@dot.wi.gov or (608) 264-9528.

D. DBE Utilization beyond the approved DBE Commitment (Form DT1506)

When the prime or a subcontractor increases the scope of work for an approved DBE subcontractor or adds a
DBE subcontractor who was not on the approved form DT1506 at any time after contract execution, this is
referred to as voluntary DBE contract goal achievement. The contractor must follow these steps to ensure that
the participation is accurately credited toward the DBE goal:

a. Forward a complete, signed Attachment A form to the DBE Office. A complete Attachment A includes DBE
subcontractor contact information, signatures, subcontract value, and description of the work areas to be
performed by the DBE. The DBE Office will verify the DBE participation and revise the DT1506 based on the
email/discussion and the new Attachment A.

b. When adding to an existing DBE commitment, submit a new Attachment A to the DBE Alert mailbox

c. OR Submit a final Attachment A to DBE Alert during the Finals Process when Compliance receives notice of
“Substantially Complete”

Naming conventions: When emailing files, please use the following language to identify your submission-
“Project #, Proposal #, Let date, Business Name, New Attachment A” Email: DBE_Alert@dot.wi.gov

Special note on trucking
DBE truckers added to the sublets in CRCS will be approved without DBE credit (You will see a “N” in CRCS
instead of “Y”)
Prime Contractors may enter a “place holder” e.g. $1000.00, for DBE Trucking in CRCS if the full amount of
trucking is unknown for sublet purposes only
The hiring contractor may obtain the Attachment A with DBE signature included but the Prime Contractor
must sign the Attachment A before submitting

10. Commercially Useful Function

a. Commercially Useful Function (CUF) is evaluated after the contract has been executed, while the DBE
certified firm is performing contracted work items.

b. The department uses Form DT1011, DBE Commercially Useful Function Review and Certification to
evaluate if the DBE is performing a commercially useful function. WisDOT counts expenditures of a DBE
toward the DBE goal only if the DBE is performing a commercially useful function on that contract.

c. A DBE firm is performing a commercially useful function if the following conditions are met:
@) For contract work, the DBE is responsible for executing a distinct portion of the work and is carrying out
its responsibilities by actually performing, managing, and supervising that work.
@ For materials and supplies, the DBE is responsible for negotiating price, determining quality and
guantity, ordering, and paying for those materials and supplies.

11. Credit Evaluation for DBE Primes

WisDOT calculates DBE credit based on the amount and type of work performed by DBE certified firms for
work submitted with required documentation. If the prime contractor is a DBE certified firm, the department
will only count the work that the DBE prime performs with its own forces for DBE neutral credit. The
department will also calculate DBE credit for work performed by any other DBE certified subcontractor, DBE
certified supplier, and DBE certified manufacturer on the contract in each firm’s approved NAICS code/work
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areas that are submitted with required documentation. Crediting for manufacturers and suppliers is calculated
consistent with Section 8 of this document and 49 CFR Part 26.

12. Joint Venture

If a DBE performs as a participant in a joint venture, the department will only count the portion of the total dollar
value of the contract equal to the portion of the work that the DBE performs with its own forces, for DBE credit.

13. Mentor-Protégé

a. If a DBE performs as a participant in a mentor-protégé agreement, the department will credit the portion of
the work performed by the DBE protégé firm.

b. DBE credit is evaluated and confirmed by the DBE Office for any contracts on which the mentor-protégé
team identifies itself to the DBE Office as a current participant of the Mentor-Protégé Program.

c. Referto WisDOT'’s Mentor-Protégé guidelines for guidance on the number of contracts and amount of DBE
credit allowed on WisDOT projects.

14. Use of Joint Checks

The use of joint checks is allowable if it is a commonly recognized business practice in the material industry. A
joint check is defined as a two-party check between a DBE subcontractor, a prime contractor, and the regular
dealer or materials supplier who is neither the prime nor an affiliate of the prime. Typically, the prime contractor
issues one check as payor to the DBE subcontractor and to the supplier jointly (to guarantee payment to the
supplier) as payment for the material/supplies used by the DBE firm in cases where the DBE subcontractor and
materials have been approved for DBE credit. The DBE subcontractor gains the opportunity to establish a direct
contracting relationship with the supplier to potentially facilitate a business rapport that results in a line of credit
or increased partnering opportunities.

The cost of material and supplies purchased by the DBE firm is part of the value of work performed by the DBE
to be counted toward the goal. To receive credit, the DBE firm must be responsible for negotiating price,
determining quality and quantity, ordering the materials, and installing (where applicable) and "paying for the
material itself.” See 49 CFR 26.55(c)(1).

The approval to use joint checks constitutes a commitment to provide further information to WisDOT, upon
request by staff. WisDOT will allow the use of joint checks when the following conditions are met:

a. The Prime Contractor must request permission to use joint checks from the DBE Office by submitting the

Application to Use Joint Checks.

@) Request should be made when Form DT1506 or when the Request to Sublet is submitted; the request
will not be considered if submitted after the DBE Subcontractor starts its work.

@ Approval/Permission must be granted prior to the issuance of any joint checks.

@) The payment schedule for the supplier must be presented to the DBE office before the first check is
issued.

@ The joint check for supplies must be strictly for the cost of approved supplies.

b. The DBE subcontractor is responsible for furnishing and/or installing the material/work item and is not an
‘extra participant’ in the transaction. The DBE firm’s role in the transaction cannot be limited solely to signing
the check(s) to release payment to the material supplier. At a minimum, the DBE subcontractor’s tasks
should include the following:

@ The DBE subcontractor (not the prime/payor) negotiates the quantities, price, and delivery of materials.
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@ The DBE subcontractor consents to sign/release the check to the supplier by signing the Application to
Use Joint Checks after establishing the conditions and documentation of payment within the subcontract
terms or in a separate written document.

c. The Prime contractor/payor acts solely as a guarantor.
@ The Prime Contractor agrees to furnish the check used for the payment of materials/supplies under the
contract.
@ The prime contractor/payor cannot require the subcontractor to use a specific supplier or the prime
contractor's negotiated unit price.

15. Payment

Costs for conforming to this Additional Special Provision (ASP) and any associated DBE requirements
are incidental to the contract.
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Appendix A
Substantive Conversation Guidelines

The substantive conversation is critical to all bidders’ demonstration of good faith effort to meet the DBE goal prior to
bid opening. Relationship building between primes and subcontractors is crucial to DBE goal attainment.
Responsible bidders seek to build rapport with potential DBE subcontractors to understand capacity, areas of
expertise, and assess contracting feasibility. Bidders who compete for WisDOT contracts are specialty contractors
responding to a growing and changing contract environment. Just as these specialists are responsible for care of
the roads, they are likewise responsible for contributing to the health of the industry. The substantive conversation
drives collaboration that will build industry health and capacity. The following is intended to provide guidance for
such discussions but is not an exhaustive list. Contractors are encouraged to incorporate their existing strategies
for cultivating business relationships as well.

Prior to Bid Opening- this discussion should happen as early as possible (WisDOT advertisements are released 5
weeks prior to each Let)
Determine DBE subcontractor’s interest in quoting
If response indicates inexperience with quoting- offer support/assistance to the DBE in understanding the industry
including fundamentals a subcontractor needs to know, required reading and/or resources.
Assess their interest and experience in the road construction industry by asking questions such as:
Have you competed for other WisDOT contracts? Ratio of competed/to wins
Have you performed on any transportation industry contracts (locally or with other states)?
What the largest contract you've completed?
Have you worked in the industry: apprentice, journeyman, safety, inspection etc.?
Does this project fit into your schedule? Are you working on any contracts now?
Have you reviewed a copy of the plans? Are you comfortable performing within the scope and quantity
considerations of this contract?
7. What region do you work in? Home base?
8. Which line items are you considering?
9.
1

ogkrwpbE

Have you read/are you familiar with WisDOT Standard Specifications? Construction Material Manual?
0. Do you understand where your work fits in the project schedule, project phases?

Following Bid Opening- this discussion can happen at any time
1. After reviewing their quote, note the following in your discussion:
Does the quote look complete? Irregular?
Are there errors in the quote? Are items very high or very low?
In general, does the quote look competitive?
2. Questions and Advice for the bidder to share with the potential DBE subcontractor:
What line items would typically be in a competitive quote for a subcontractor of their specialty?
How many employees and what is their role/experience/expertise in your firm?
Do you have resources for labor (union member, family-based, community-resourced) and capital (banking
relationship, bond agent, CPA)?
Where have you worked: cities, states, government, commercial, residential/private sector, etc. Explain similarities
or differences.
Refer them to reliable, trusted, industry resources that can educate or connect them to relevant resources,
education/certification resources, more appropriate contract opportunities.
Discussion about prime contract and subcontract liability, critical path items, contract quantities, schedule risks,
and potential profit/loss (for upcoming known projects or in general).
Discussion of bonding, insurance, and overall business risk considerations.
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APPENDIX B
Sample Contractor Solicitation Letter Page 1
This sample is provided as a guide not a requirement

GFESAMPLE MEMORANDUM

TO: DBE FIRMS
FROM: POTENTIAL PRIME CONTRACTOR OR MAJOR SUBCONTRACTOR
SUBJECT: REQUEST FOR DBE QUOTES
LET DATE & TIME
DATE: MONTH DAY YEAR
CC: DBE OFFICE ENGINEER

Our company is considering bidding on the projects indicated on the next page, as a prime and/or a subcontractor for
the Wisconsin Department of Transportation |Month- date -year| Letting. Page 2 lists the projects and work items that

we may subcontract for this letting. We are interested in obtaining subcontractor quotes for these projects and work
categories. Also note that we are willing to accept quotes in areas we may be planning to perform ourselves as required
by federal rules.

Please review page 2, respond whether you plan to quote, highlight the projects and work items you are interested in
performing and return it via fax or email within 3 days. Plans, specifications and addenda are available through WisDOT
at the DBE Support Services office or at the Highway Construction Contract Information (HCCI) site at
http://roadwaystandards.dot.wi.gov/hcci/

Your quote should include all of the costs required to complete the items you propose to perform including labor,
equipment, material, and related bonding or insurance. The quote should note items that you are DBE certified to
perform, tied items, and any special terms. Page 2, with the indicated projects and items you plan to quote, should be
used as a cover sheet for your quote.

Please make every effort to have your quotes into our office by |time deadlinel the prior to the letting date. Make sure
the correct letting date, project ID and proposal number, unit price and extension are included in your guote. We
prefer quotes be sent via SBN but |prime’s alternatives| are acceptable. Our office hours are |inc|ude hours and days|.

Please call our office as soon as possible prior to the letting if you need information/clarification to prepare your quote
at [contact number|.

If you wish to discuss or evaluate your quote in more detail, contact us after the contract is awarded. Status of the
contract can be checked at WisDOT’s HCCI site at http://roadwaystandards.dot.wi.gov/hcci/
All questions should be directed to:

Project Manager, John Doe, Phone:
(000) 123-4567

Email: Joe@joetheplumber.com
Fax: (000) 123- 4657
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Sample Contractor Solicitation Letter Page 2
This sample is provided as a guide not a requirement

Prime’'s Name:

REQUEST FOR QUOTE

ASP-3

August 25, 2020

Letting Date:

Project ID:

Please check all that apply

"~ Yes, we will be quoting on the projects and items listed below

"” No, we are not interested in quoting on the letting or its items referenced below
" " Please take our name off your monthly DBE contact list

"~ We have questions about quoting this letting. Please have someone contact me at this number

Prime Contractor ‘s Contact

Person

Contractor Contact Person
Phone:

Fax:

Email:

Phone:
Fax:
Email:

DBE

Please circle the jobs and items you will be quoting below

Proposal No.

2

3

4

5

6

7

County

WORK DESCRIPTION:

Clearing and Grubbing

Dump Truck Hauling

Curb & Gutter/Sidewalk, Etc.

Erosion Control Items

Signs and Posts/Markers

XX [ X[ XX

Traffic Control

XX X[ X | X | X

Electrical Work/Traffic Signals

Pavement Marking

X

x

Sawing Pavement

XX XXX [X | X | X |X

X

X

QMP, Base

x

XXX [ X|X

XXX [X XXX [X|X|X

Pipe Underdrain

Beam Guard

NXAX XXX [X X[ X|X[X|X[X

Concrete Staining
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|Trees/Shrubs X ‘ ‘ | ‘ ‘ | X ‘

Again please make every effort to have your quotes into our office by [time deadling| prior to the letting date.

We prefer quotes be sent via SBN but [prime’s preferred alternatives| are acceptable.

If there are further questions please direct them to the |prime contractor’s contact person| at |phone number.|
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Appendix C
Small Business Network (SBN) Overview

The Small Business Network is a part of the Bid Expresseservice that was created to ensure that prime
bidders have a centralized online location to find subs - including small and disadvantaged business
enterprises (DBES). It is available for prime bidders to use as part of their Basic Service subscription.
Within the Small Business Network, Prime Contractors can:

1. Easily select proposals, work types and items:

a. After adding applicable work types, select items that you wish to quote. Enter the sub-quote
guantities and add comments, if desired. Adding or removing items and work types can be done
quickly. If needed, you can save the sub-quote for later completion.

2. Create sub-quotes for the subcontracting community:

a. Create sub-quotes with ease using the intuitive sub-quote creator. In seven short steps, you can
rapidly create a custom sub-quote directed to all subcontractors that bid on the applicable work
types. Steps include: provide contact information and sub-quote expiration date, select letting and
proposal, add work types and items, specify terms and conditions, upload attachments, and select
vendors.

b. Create a sub-quote to send to subcontractors or suppliers that lists the items in a proposal that you
want quoted
c. Create an unlimited number of sub-quotes for items you want quoted, and optionally mark them as
a DBE preferred request.
d. Add attachments to sub-quotes.
3. View sub-quote requests & responses:

a. After logging into the Bid Express service, you can quickly review all of your sub-quote requests and
all unsolicited sub-quote requests from subcontractors. To simplify the Small Business Network
home screen, sub-quote requests can be hidden with one click if they are not applicable.

b. View or receive unsolicited sub-quotes that subcontractors have posted, complete with terms,
conditions and pricing.
4. View Record of Subcontractor Outreach Effort:

a. For each sub-quote produced, a Record of Subcontractor Outreach Effort is generated that shows
the response statistics for a particular sub-quote. If accepted by the letting agency, this report may
serve as proof of a “Good Faith” effort in reaching out to the DBE community.

b. Easily locate pre-qualified and certified small and disadvantaged businesses.
c. Advertise to small and disadvantaged businesses more efficiently and cost effectively.

Document your interactions with subs/DBEs by producing an Outreach Report (may be accepted as
proof of DBE outreach at the discretion of each agency).
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The Small Business Network is a part of the Bid Expresseservice that was created to ensure that small
businesses have a centralized area to access information about upcoming projects. It can help small
businesses learn more about opportunities, compete more effectively, network with other contractors and
subcontractors, and win more jobs. DBE firms can:

1. View and reply to sub-quote requests from primes:

a. After logging into the Bid Express service, you can quickly review all incoming sub-quote requests
and all unsolicited sub-quotes created by your company. Receive notifications by selected work
type. To simplify on the Small Business Network home screen, sub-quote requests can be filtered
by work types relevant to your interests or hidden with one click if they are not applicable.

2. Select items when responding to sub-quote requests from primes:

a. You have the freedom to choose and price any number of items when responding to a sub-quote
request. Quantities can be modified, and per-item comments are also available.

b. View requests for sub-quotes for work that primes have posted for projects they are bidding,
add your pricing, terms, and conditions, and submit completed sub-quotes to the requesting
primes. c. Add attachments to a sub-quote.

3. Create and send unsolicited sub-quotes to specific contractors:

a. Create unsolicited sub-quotes with ease using the intuitive sub-quote creator. In eight short steps,
you can rapidly create a custom sub-quote directed at any number of specific vendors of your
choosing. Steps include: provide contact information and sub-quote expiration date, select letting

and proposal, add work types and items, specify terms and conditions, upload attachments, and
select vendors.

4. Easily select and price items for unsolicited sub-quotes:

a. After adding applicable work types, select items that you wish to quote. The extended price
calculates automatically, cutting out costly calculation errors. Comments can be provided on a per-
item basis as well.

b. Create an unsolicited sub-quote that lists the items from a proposal that you want to quote,
include pricing, terms and conditions, and send it to selected prime/plan holder.

c. Add attachments to a sub-quote.
d. Add unsolicited work items to sub-quotes that you are responding to.
5. Easy Access to Valuable Information
a. Receive a confirmation that your sub-quote was opened by a prime.
b. View Bid Tab Analysis data from past bids, including the high, average and low prices of items.

c. View important notices and publications from DOT targeted to small and disadvantaged
businesses.
6. Accessing Small Business Network for WisDOT contracting opportunities
a. If you are a contractor not yet subscribing to the Bid Express service, go to www.bidx.com and
select “Order Bid Express.” The Small Business Network is a part of the Bid Express Basic
Service.

b. DBE firms can request a Bid Express Small Business Network Account at no cost by calling 414-
438-4588.
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APPENDIX D

Good Faith Effort Evaluation Measures by categories referenced in DBE regulations

Bidders must demonstrate that they took all necessary and reasonable steps to achieve the assigned DBE contract goal. For each
contract, all bidders must submit documentation indicating the goal has been met or if falling short of meeting the assigned goal,
must request a DBE Goal Waiver and document all efforts employed to secure DBE subcontractor participation on Form DT1202.

DBE staff analyze the bidder’s documented good faith efforts to determine if action taken was sufficient to meet the goal.
Sufficiency is measured contract-by-contract. WisDOT evaluates active and aggressive efforts, quality, quantity, scope, intensity, and
appropriateness of the bidder’s efforts as a scale of the principles of Good Faith outlined in 49 CFR Part 26, Appendix A. Additional
emphasis is placed on the bidder’s demonstration of timely submission of documentation and communication with DBE
subcontractors, and business development initiatives undertaken to support DBE firm growth.

The following is a sample of good faith effort activities that are rated according to the accompanying rubric. Contractors are
encouraged to identify additional activities that align with their business type(s).

Personal, tailored solicitation to firms that specialize in work types planned or desired for subcontracting

Follow up to initial solicitation via email or phone

Substantive conversation including topics such as contract liability, critical path work items, schedule risks, and potential
profit/loss

SBN utilization including posting quotes

Review and response to DBE quotes including provision of information about plans, specifications,and requirements as applicable
Documentation requesting subcontractors support DBE goal by solicitation and inclusion of DBE subcontractor quotes
Responsive and timely submission of organized documentation

Analysis of number of DBE firms who do work types that you typically subcontract

Analysis of number of DBE firms who reside in geographical areas where prime seeks work

Analysis of firms who express interest in bidding/quoting including the number of firms who declined your solicitation
Reference check of DBE subcontractor work or training (documentation of questions and response required)

Number of different efforts undertaken to meet the assigned DBE goal as documented in accompanying Form DT1202
Submission of all DBE quotes received matched with a variety of work tobe performed by DBEs

Number and names of DBE firms provided written advice, or referral to industry-specific business development resources
Overall pattern of DBE utilization on all WisDOT contracts which may include contracting with municipalities
Documentation of resources expended to meet assigned DBE goal (#of hours, staff titles, average pay rate, actions taken)
Analysis of subcontractable work items to be completed by prime beyond prime contractor’s 30%

Risk analysis of work items that are typically in tied quotes that could be unbundled

List of contract work items in smallest economically feasible units, identifying schedule impact

Submission of a Gap Analysis identifying DBE skillset and/or industry needs

Staff training in EEO and Civil Rights laws as documented in training logs

Written Capacity Assessment completed with DBE firm documenting its ability to perform the work quoted

DBE engagement efforts beyond simple solicitation that include a substantive discussion, initiated as early in the acquisition
process as possible (points added for each day prior to letting)

Outreach and marketing efforts with minority, women, and veteran-focused organizations at least 10 days prior to bid opening
Active involvement in WisDOT’s Business Development Program, TrANS training, facilitated networking efforts, workshops
Customized teaching/training efforts for future opportunities with DBE subcontractor, contract specific and/or annually
Introduction and reference provided for DBE subcontractor to a prime who has not previously contracted with the DBE firm
Prime utilization of a DBE subcontractor the prime has not contracted with previously

Written referral/recommendation to bond/insurance agents, manufacturer, supplier

Documented efforts fostering DBE participation through administrative and/or technical assistance

Evidence of negotiation with the DBE firm about current and future Let opportunities

Recommendation of local and state services that support small business and access to opportunity: DOA, SBA, WEDC, WPI, etc.
Advice on bonding, lines of credit, or insurance as required to complete the items quoted and contract requirements
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GFE EVALUATION RUBRIC — PHASE 1
Active & Quality Quantity Scope & Timing Business Total=
Aggressive | Category | Category Intensity Category Develop’t
Category Category Efforts

Solicitation
Documentation

Selected Work
Items
Documentation

Documentation of
Project
Information
provided to
Interested DBEs

Documentation of
Negotiation with
Interested DBEs

Documentation of
Sound Reason for
Rejecting DBEs

Documentation of
Assistance to
Interested DBEs-
bonding, credit,
insurance,
equipment,
supplies/materials

Documentation of
OQutreach to
Minority, Women,
and Community
organizations and
other DBE
Business
Development
Support

Documentation of
other GFE
activities

Overall Total=
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GFE EVALUATION RATING LEGEND - PHASE 1

ACTIVE & AGGRESSIVE: Demonstrated through engaged and assertive activity

QUALITY: Demonstrated through essential character of conscientious and serious activity

QUANTITY: Demonstrated through a measurable number of activities

SCOPE & INTENSITY: Demonstrated through a rigorous approach to an appropriate and purposeful range of activities
TIMING: Demonstrated through engagement efforts beyond simple solicitation, initiated early in the process
BUSINESS DEVELOPMENT INITIATIVES: Demonstrated by efforts to support business growth and health of DBEs

Rating Scale

Each qualifying activity is worth 5 points per Category
Documented efforts must receive 55 points or more to qualify for Phase 2 GFE evaluation
0 ProForma efforts= 0-50 points
Perfunctory effort characterized by routine or superficial activities
0 BonaFide= 55+ points
Genuine effort characterized by sincere and earnest activities

GFE EVALUATION — PHASE 2

DBE Office completes:

Review of quote comparisons submitted by Prime
Bid analysis to confirm is any bid submitted met the DBE goal
Team review of combined efforts documented in Phase 1 and 2 by apparent low bidder
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APPENDIX E
Good Faith Effort Best Practices

This list is not a set of requirements; it is a list of potential strategies

Prime contractor open houses inviting DBE firms to see the bid “war room” or providing technical
assistance.

Participate in speed networking and mosaic exercises as arranged by DBE office.

Host information sessions not directly associated with a bid letting.

Participate in a formal mentor protégé or joint venture with a DBE firm.

Participate in WisDOT advisory committees i.e. TRANSAC, or Mega Project committee meetings.

Facilitate a small group DBE ‘training session’ clarifying how your firm prepares for bid letting,
evaluates subcontractors, preferred qualifications, and communication methods.

Encourage subcontractors to solicit and highlight DBE participation in their quotes to you.

Quality of communication, not quantity creates the best results. Contractors should be thorough in
communicating with DBE firms before the bid and provide any assistance requested to assure best
possible bid.

DBE firms should contact primes as soon as possible with questions regarding their quotes or bid;
seven days prior is optimal.

Continually check for contract addendums on the HCCI website through the Thursday prior to letting
to stay abreast of changes.

Review the status of contracts on the HCCI website reviewing the ‘apparent low bidder’ list and bid
tabs at a minimum.

Prepare a portfolio or list of related projects and prime and supplier references; be sure to note
transportation related projects of similar size and scope, firm expertise and staffing.

Participate in DBE office assessment programs.

Participate on advisory and mega-project committees.

Sign up to receive the DBE Contracting Update.

Consider membership in relevant industry or contractor organizations.

Active participation is a must. Quote as many projects as you can reasonably work on; quoting the
primes and bidding as a prime with the department are the only ways to get work.
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APPENDIX F
Good Faith Effort Evaluation Guidance
Appendix A of 49 CFR Part 26

I. When, as a recipient, you establish a contract goal on a DOT-assisted contract for procuring construction,
equipment, services, or any other purpose, a bidder must, in order to be responsible and/or responsive, make
sufficient good faith efforts to meet the goal. The bidder can meet this requirement in either of two ways. First,
the bidder can meet the goal, documenting commitments for participation by DBE firms sufficient for this
purpose. Second, even if it doesn't meet the goal, the bidder can document adequate good faith efforts. This
means that the bidder must show that it took all necessary and reasonable steps to achieve a DBE goal or
other requirement of this part which, by their scope, intensity, and appropriateness to the objective, could
reasonably be expected to obtain sufficient DBE participation, even if they were not fully successful.

II. In any situation in which you have established a contract goal, Part 26 requires you to use the good faith
efforts mechanism of this part. As a recipient, you have the responsibility to make a fair and reasonable
judgment whether a bidder that did not meet the goal made adequate good faith efforts. It is important for you
to consider the quality, quantity, and intensity of the different kinds of efforts that the bidder has made, based
on the regulations and the guidance in this Appendix.

The efforts employed by the bidder should be those that one could reasonably expect a bidder to take if the
bidder were actively and aggressively trying to obtain DBE participation sufficient to meet the DBE contract
goal. Mere pro forma efforts are not good faith efforts to meet the DBE contract requirements. We emphasize,
however, that your determination concerning the sufficiency of the firm's good faith efforts is a judgment call.
Determinations should not be made using quantitative formulas.

Ill. The department also strongly cautions you against requiring that a bidder meet a contract goal (i.e., obtain
a specified amount of DBE patrticipation) in order to be awarded a contract, even though the bidder makes an
adequate good faith efforts showing. This rule specifically prohibits you from ignoring bona fide good faith
efforts.

IV. The following is a list of types of actions which you should consider as part of the bidder's good faith efforts
to obtain DBE patrticipation. It is not intended to be a mandatory checklist, nor is it intended to be exclusive or
exhaustive. Other factors or types of efforts may be relevant in appropriate cases.

A. (1) Conducing market research to identify small business contractors and suppliers and soliciting through all
reasonable and available means the interest of all certified DBEs that have the capability to perform the work
of the contract. This may include attendance at pre-bid and business matchmaking meetings and events,
advertising and/or written notices, posting of Notices of Sources Sought and/or Requests for Proposals, written
notices or emails to all DBEs listed in the State's directory of transportation firms that specialize in the areas of
work desired (as noted in the DBE directory) and which are located in the area or surrounding areas of the
project.

(2) The bidder should solicit this interest as early in the acquisition process as practicable to allow the DBES to
respond to the solicitation and submit a timely offer for the subcontract. The bidder should determine with
certainty if the DBEs are interested by taking appropriate steps to follow up initial solicitations.

B. Selecting portions of the work to be performed by DBESs in order to increase the likelihood that the DBE
goals will be achieved. This includes, where appropriate, breaking out contract work items into economically
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feasible units (for example, smaller tasks or quantities) to facilitate DBE participation, even when the prime
contractor might otherwise prefer to perform these work items with its own forces. This may include, where
possible, establishing flexible timeframes for performance and delivery schedules in a manner that encourages
and facilitates DBE participation.

C. Providing interested DBEs with adequate information about the plans, specifications, and requirements of
the contract in a timely manner to assist them in responding to a solicitation with their offer for the subcontract.

D. (1) Negotiating in good faith with interested DBEs. It is the bidder's responsibility to make a portion of the
work available to DBE subcontractors and suppliers and to select those portions of the work or material needs
consistent with the available DBE subcontractors and suppliers, so as to facilitate DBE participation. Evidence
of such negotiation includes the names, addresses, and telephone numbers of DBEs that were considered; a
description of the information provided regarding the plans and specifications for the work selected for
subcontracting; and evidence as to why additional Agreements could not be reached for DBEs to perform the
work.

(2) A bidder using good business judgment would consider a number of factors in negotiating with
subcontractors, including DBE subcontractors, and would take a firm's price and capabilities as well as contract
goals into consideration. However, the fact that there may be some additional costs involved in finding and
using DBEs is not in itself sufficient reason for a bidder's failure to meet the contract DBE goal, as long as such
costs are reasonable. Also, the ability or desire of a prime contractor to perform the work of a contract with its
own organization does not relieve the bidder of the responsibility to make good faith efforts. Prime contractors
are not, however, required to accept higher quotes from DBEs if the price difference is excessive or
unreasonable.

E. (1) Not rejecting DBEs as being unqualified without sound reasons based on a thorough investigation of
their capabilities. The contractor's standing within its industry, membership in specific groups, organizations, or
associations and political or social affiliations (for example union vs. nhon-union status) are not legitimate
causes for the rejection or non-solicitation of bids in the contractor's efforts to meet the project goal. Another
practice considered an insufficient good faith effort is the rejection of the DBE because its quotation for the
work was not the lowest received. However, nothing in this paragraph shall be construed to require the bidder
or prime contractor to accept unreasonable quotes in order to satisfy contract goals.

(2) A prime contractor's inability to find a replacement DBE at the original price is not alone sufficient to support
a finding that good faith efforts have been made to replace the original DBE. The fact that the contractor has
the ability and/or desire to perform the contract work with its own forces does not relieve the contractor of the
obligation to make good faith efforts to find a replacement DBE, and it is not a sound basis for rejecting a
prospective replacement DBE's reasonable quote.

F. Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance as required by the
recipient or contractor.

G. Making efforts to assist interested DBESs in obtaining necessary equipment, supplies, materials, or related
assistance or services.

H. Effectively using the services of available minority/women community organizations; minority/women
contractors' groups; local, State, and Federal minority/women business assistance offices; and other
organizations as allowed on a case-by-case basis to provide assistance in the recruitment and placement of
DBEs.
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V. In determining whether a bidder has made good faith efforts, it is essential to scrutinize its documented
efforts. At a minimum, you must review the performance of other bidders in meeting the contract goal. For
example, when the apparent successful bidder fails to meet the contract goal, but others meet it, you may
reasonably raise the question of whether, with additional efforts, the apparent successful bidder could have
met the goal. If the apparent successful bidder fails to meet the goal, but meets or exceeds the average DBE
participation obtained by other bidders, you may view this, in conjunction with other factors, as evidence of the
apparent successful bidder having made good faith efforts. As provided in 826.53(b)(2)((vi), you must also
require the contractor to submit copies of each DBE and non-DBE subcontractor quote submitted to the bidder
when a non-DBE subcontractor was selected over a DBE for work on the contract to review whether DBE
prices were substantially higher; and contact the DBEs listed on a contractor's solicitation to inquire as to
whether they were contacted by the prime. Pro forma mailings to DBESs requesting bids are not alone sufficient
to satisfy good faith efforts under the rule.

VI. A promise to use DBEs after contract award is not considered to be responsive to the contract solicitation
or to constitute good faith efforts.

[79 FR 59600, Oct. 2, 2014]
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APPENDIX G

(SAMPLE) Forms DT1506 and DT1202

COMMITMENT TO SUBCONTRACT TO DEE
DT1506 5/2020 s.84.06(2) Wis. Stats.

Project(s):

Prime Contractor:

County:

This contract requires that a specified percentage of the work be subcontractedto a

dizadvantaged business enterprise and that this information be submitted as described
in ASP-3. Completion of the following information indicates your intent in the fulfillment of

these contract requirements.

Wisconsin Department of Transportation

August 25, 2020

Letting Date:

Contract:

Total Value of Prime

DBE Contract Goal %:

DBE Contract Goal $: & -
Goal met
This form must be completed and returned for THIS contract. See reverse side for instructions.
A v NAME OF DBE SUBCONTRACTOR TYPE OF WORK SUBCONTRACT $ VALUE E;‘;["‘S‘;‘fﬂ";ﬁ‘zﬂ’:”
AS) 8§ - TOTAL % #DIVID!
SUBTOTAL DBE $ VALUE
v § - TOTAL% #DIVID!
NAME OF DBE SUPPLIER AND/OR Government Use Only
A v MANUFACTURER (see #3 on Instructions) TYPE OF MATERIAL AL B TR TR LT E Adjusted Amounts
AS) | § - TOTAL % #DIVID!
SUBTOTAL DBE $ VALUE
Vi) | $ -| TOTAL % #DIVIO!
A v NAME OF DBE TRUCKING FIRM  |MATERIAL HAULED ETSOTN f:_?f Bl #I& FCI,T[';*”CKS $ VALUE G'R'LT.'.T&TRE:,T. Only
0= L=
0= L=
0= L=
0= L=
0= L=
A $) $ - TOTAL % #DIV/o!
SUBTOTAL DBE $ VALUE V($) $ - TOTAL % #DIV/0!
A %) $ - TOTAL % #DIV/0!
GRAND TOTAL DBE $ VALUE V() $ - TOTAL % #DIV/o!
T= $ - TOTAL % #DIV/0!

| certify that arrangements have been made for the foregoing work with the

listed DBE Contractors. | further understand that any willful falsification, fraudulent statement or

misrepresentation will result in appropriate sanctions, which may include debarment and/or prosecution under applicable State (Trans 504) and Federal laws.

O = Owned Trucks Used on Project

Gaovernment Use Only Approved Amounts

X

(Authorized Agent,
L = Leased Trucks Used on Project A 5 % ! Agent)
v 5 % Date
Preferred submission method: DBE_Alert@dot.wi.gov
Total -
5 % Or:
A = Assigned (DBE Conscious) Signature: Mailto:  Wisconsin Department of Transportation
V = Voluntary (DBE Neutral) Date- DBE Programs Office, Sth Floor

DBE goal waiver granted: Yesl

[ No |

PO Box 7986
Madison,WI 53707-7986

Proposal Number : |
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Instructions For Completing Commitment To Subcontract To OBE Form:

1

In accordance with the DBE Feqgulations [43 CFR part 2E], WisDIOT is tracking A=signed Goals for DEE =
[OBE Conscious] and Yoluntary Usage of OBE Firms [DBE Meutral]. DBE participation reported on this
Farm will be used to pericdically adjust [OBE Conscious and DBE Meutral] components of WizDOT s owverall
annual OBE goal.

For each OBE firm listed on this Form, place an <s" in the appropriate column to indicate whether it will be
used to meet the Assigned Goal [A] anddor whether it iz used on a Voluntarny basis (W], Any achievement
abowe aszigned goals should be reported as a voluntary achievement. IF you indicate that a firm will be used
to meet both as=signed and woluntary goals, indicate the dollar amount attributable to as=signed goals and the
amount attributable to the woluntary goal, Qur objective iz to capture all OBE achiegement you generate, The
Fallowing is an example:

a, The total contract amount is $100,000 and the DBE goal iz 102 or 310,000 in OBE participation

b. IF $10,000 i= the subcontract dollar walue to ADBE Land=caping Co. then $10,000 would be
Azzigned [DBE Conscious] and you would place an «%™ in the <A™ calumn

. IF $15,000 i the subcontract dollar value to A0BE Landzcaping Co. then 10,000 would be
A.zzigned [OBE Conscious] and you wauld place an <4 in the <47 column and ADOBE
Land=caping Co. would be listed on the et line for 5,000 which would be Waluntary [OBE
Peutrall and an =<x™ would be placed in the == column

The department will give full credit toward the OBE goal if the OBE is a manufacturer of their materials or
supplies. The department will give B0 percent credit or brokerage fee zet by industry®s standard toward the
OBE goal if the DBE is merely a supplier of these materials or supplies. Orop shipment by a supplier will arn
a10 percent OBE credit. It is the Prime Contractor’s responsibility to use the Bidder®s List or UCF Oirectary
ta Find oot if the OBE is con=sidered a zupplier or 3 manufacturer before listing them on Commitment to
Subcontract to OBE Form. WisDOOT will apply the appropriate credit when approving the form.

After completing the Form, if it does not indicate that the DBE goal has been met or esceeded, pleasze
complete and supply the necessary documentation on the Documentation of Good Faith EFfart farm
[OT1202]

Instructions For Completing Attachment A Form:

il

Section 2653 [4#3 CFR part 28] require s written confirmation of participation from each DBE firm to be used
on the contract, Please submit one copy of 3 completed Attachment &, Confirmation of Participation farm,
far each OBE firm to be used an this contract. Each farm must be signed by the Prime Contractar, the hiring
cantractor [if applicable] and the OBE Firm specified an the form.

OBE crediting For the trucking industry is achiewed in the Following manner:

8, minimurm of ane truck cwned by the OBE must be used an the contract.

Full DEE credit is given for owned trucks and trucks leazed from another OBE.

Trucks leased from non-OBE firms will be given OBE credit of 102 of the subcontract walue,
Al trucks used bor credit must be listed and approved on the DBE firm®s Schedule of
OwnediLeazed Yehicles Far OBE Credit anddor 3 'Wiz0OT approwed trucking utilization plan.

R

It iz the Prime Contractor®s and the OBE Firm?®s responsibility to ensure that utilization of trucks and the
OBE credit earned iz in accordance with the abowe and will yield the subcontract dallar value listed on
the Commitment ta Subcontract ta OBE form.

Flease submit documents to: DBE_ Alert@dot wigow

Identify Froject#, Froposal$#, Let date, Business Mame, OT1506 andfor Attachment & in the email subject line_

IF won have questions about Filling out thess Forms, please contack the Civil Rightz and Compliancs Office ot (6035 266 0503,
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CONFIRMATION OF PARTICIPATION

Project |.D.:

Letting Date:

|F'r|:|pusal Mumber:

Total § Value of Prime Contract:

Mame of DBE Firm Participating in this Contract:

Mame of the Prime/Subcontractor who hired the DBE Firm: (list all names of tiers if more than one)

Type of Work or Type of Material Supplied:

Total Subcontract Value:

FOR PRIME CONTRACTORS ORNLY:

| zertify that | made arrangements with the participating DBE firm ta
perform the tupe of work listed or zupply the material indicated abaove far
the subcontract value listed abowe.

Prime Contractor Representative’s Signature

Prime Contractor Bepresentative’s Mame [Print Mame)

Prime Contractar [Print Company Mame)

Date

FOR PARTICIPATING DBE FIRMS ONLY':

| zertify that | made arrangements with the Prime Contractar or the Hiring
Contractor ko perform the type of work or supply the material indicated
above for the subcontract value listed above.

FOR DBE TRUCKING FIRMS ONLY:

| zertify that L will utlize, far DBE credit, anly trucks listed on my \Wi=00T
approved Schedule of Dwned!Leased Vehicles for OBE Credit farm and
| will be wtilizing the number of trucks and material hauled as listed below.

Participating OBE Firm Fepresentative’s Signature

Farticipating DBEE Firm Representative’s Mame [Print Mame]

P articipating OBE Firm [Print Company Mame]

Date

# Owned Trucks # Leased Trucks

# Estimated Tons/C.Y. Material(s) Hauled

Official Form DT1506 can be found here: www.wisconsindot.gov/DBEcontracting
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4 - Documentation-of-Negotiation-with-Interested-DBEs:-
a.~+ Purpose:-To-ensure-that-negotiations-with-interested -DBEs-were-made-in-gooad -faith - providing-
evidence-as-to-why -agreements-could-not-be-reached -for-DEEs to-perform-work. -

b.-+Action:-Provide-sufficient-evidence-to-demonstrate-that-good faith-negofiations-took-place. -
Merely-=ending-out-solicitations requesting-bids-from-DEEs -does not-constitute -sufficient-good-
faith -efforts._-A-bidder-using-good-business-judgment-considers-a-number-of-factors-in-
negotiating -with-all-subcontractors, -and-the-firm’s-price-and -capabilities -in-addition-to-contract-
goals-are-taken-into-consideration_-However, the-fact-that-there-may-be-some-additional -costs-
invelved-in-finding-and -using-DBEs-is-not-in-itself-sufficient-reason-for failing to-meet-the-DBE-
goal-as-long-as-costs-are-reasonable. -(see-49-CFR-Part-26-Appendix-A)

3.~ Documentation-of Sound-Reason-for-Rejecting-DEEs:-
a.~+Purpose:-To-ensure-that-bidders-avoid-rejecting - DEEs-as-unqualified -without-sound-reasons. -
Reasons-for-rejection-must-be-based-on-thorough-investigation-of-DEE -capabilities_-

b.-+Action:-Provide-sufficient-evidence-to-demonstrate-that-DEE-was-rejected for-sound-reasons-
such-as-past-performance, relevant-business-experience-and-stability, -safety record,-business-

ethic-and-integrity, technical capacity, -othertangible factors.

§.~+ Documentation-of-Assistance-to-Interested-DBEs--Bonding,-Credit,-Insurance,-Equipment,-
Supplies/Materialz:-
a.~+ Purpose:-To-assist-inferested-DBEEs-in-obtaining -bonds, lines-of credil, -insurance, -equipment, -
supplies.-materialz, -and-other-assistance-or-services. -

b.-+ Action:-Assist-interested DB Es-in-obtaining-bonding, -ines-of-credit-or-insurance, -and-provide-
technical-assistance-or-information-related to-plans, -specifications, -and-project-requirements. -
Assist-DEEs-in-obiaining -equipment, -supplies, -materials-or-other-services related-to-meeting-
project-requirements-{excluding-supplies-or-equipment-the-DEE-purchases from-the-prime).

T = Documentation-of-outreach-to-Minority,-Women,-and -Community-Organizations-and-other-DBE-
Business-Development-Support:-
a.~+ Purpose: To-effectively-uze-the-services-of-minority, women_ -and -community-organizations-as-
well-as-confractors’-groups, -local -state, -and-federal-business-assistance-offices-and-
organization-that-provide-assistance-in-recruiting-and-supporiing-DEEs, -as-well-as-participation-
in-activities-that-support-DEE -business-development.

b.-+Action:-Contact-organizations-and-agencies-for-assistance-in-contacting, -recruiting, -and-
providing-support-fo-DBEE-subcontractors, -suppliers, - manufacturers, -and-fruckers-at-least-14-
days-before-bid-opening. -Paricipate-in-or-host-aclivities-such-as-networking-events,-mentor-
protégé-programs, -small-business-development-workshops, -and-others-consistent-with- DBE-

support.

August 25, 2020
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Effective October 2020 Bid Letting ASP-3 August 25, 2020

Returm do:

Wissansin Degartment-of Trarepocation
DEE Program- Offios

PO-Bax TI65

fladisan, W1-53T07-TAES
DEE_ e i dal. vi.gav

|-zertify that1-hawe-utiized comprehensive-good faith-=fforts to-salicit-and-utilize-DEE firms-to-mest-the- DBE-pariicipation-requirernents of
this-contract-proposal, -as-demonstrated-by-my-responses-and-as-specified-in-Additional- Special Provision-3-(A5P-3).

|-cerify-that-the-information -given-in-the-Docurnentation-of Good-Faith-Efors-i5-trus -and-comect-to the-best-of rmy-knowledpe-and-belief. -

|-further-understand -that-army-wilful-falsification, -fraudule nt-statemens, -or-misrepresentation-will-result-in-appropriste- sanctions, -which-may
mwvohe-debarment-and/orprosecufion-under-appbeable-state-(Trans-504)-and-Faderal laws.

[Bidderifuthorized Pep resentative Signature |

ER-E]

TPt Mame)

L I

- EEE

Tl
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Effective October 2020 Bid Letting

ASP-3

Good-Faith-Effort---Sample-Documentation-Logs

August 25, 2020

The-sample-legs-below-are-provided -as-guides -rather-than-exhaustive-list.-See-ASP3 -Appendix-A-for-
additional-examples-of-demonstrable-good faith-efforts. -Attach-documentation-for-each-activity-listed. -

Acceptable-forms-of-documentation-include-copies-of-sclicitations-sent-to-DEEs, -notes-from-substantive-

conversations-and-negotiations -with-DEEs, -copies-of advertisements-placed, -email-communications, -all-quotes-

received-from-DBEs-and-from-all-subcontractors-who-were-considered-alongside- DEE -quotes -proof-of-

attendance-at-applicable-networking -events; flyers-for-events -or-workshops-for-DBEEs-offered by -the -prime, -and-

other-physical-records-of good-faith-efforts-aclivities.
SOLICITATION-LOG-

Drate

Activity

Mame-of DBE-Solicited

Follow-up

412020

Sent-May-Let-solicitation

Winterand-Electric

he-would-guote-

Spoke-with-Mark-Winterdand-on-4/15/20-to-ask-if-

SELECTED-WORK-ITEMS-SOLICITED-LOG

Work-Typs DBE-Firm Contact-Person Diate Contact-Mode
Pavement Marking ﬁBC-Ma.rking Leslie-Lynch 42020 Email;-phnne
#1-Marking-Co. Mark-Smart 4172020 | Email;-left- v
Electrical Winterland-Electric Tabitha-Tinker 41372020 | Email,left-\V
Superstar-Wiring Jose-Husscar 41372020 | Email;-phone

INFORMATION-FROVIDED-LOG

qual.;zst- DBE-Firm Imformiation-Reguested-&-Prowvided REEI;EEE-
4172020 | Winterland-Electric Reguested-info-on-electrical-requirements; -provided- 41312020
plan-and-link-to-specs
472172020 | Absolute-Construction Wanted-to-know-how-and-when-supplies-are-paid-for-by- | 4/21/2020
WisDOT:-referred-to-spec-that covers-stockpiling

MEGOTIATIONS LOG

purchases

Cuctes- Consideara
Crate OBE-Firm Contact-Mame Work Type , d-far- If-not-s=lected, wihy 7
Rec'd? :
project?
41212020 | ABC-Landscape | John-Dean Erosion-Confral | Yes Mo Cannot-perform-all-items
411712020 | Wild-Ferns Sandy-Lynn Erosion-Confral | Yes fes
412002020 | #1-Marking Mark-Smart Electrical Yes fes
ASSISTANCE-LOG
Diate DBE-Firm Caontact-Person Assistance-Provided
4172020 ABC-Sawing Jackie-Swiggle Informed-DBE-on-how-to-obtain-bonding
4MTI2020 | Supreme-Consiruction Winston-\Walters Provided-contact-for-whiolesale-supply-

OUTREACH-&-BUSINESS-DEVELOPMENT -LOG

Crate

Agency/Crganization-
Contacted

Contact-Parson

Assistance - Reguested

412020

Women-in-Construciion

LaTomya-Klein

Contact-information for-

woman-owned-supplisrs

412812020

WEIC

Sam-Smith

Asked forinformation-to-provide-to-DBE -regarding-
financing programs-through -WBIC

Official Form DT1202 can be found here: www.wisconsindot.qov/DBEcontracting
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November 2013 ASP-4
ADDITIONAL SPECIAL PROVISION 4

Payment to First-Tier Subcontractors

Within 10 calendar days of receiving a progress payment for work completed by a
subcontractor, pay the subcontractor for that work. The prime contractor may withhold
payment to a subcontractor if, within 10 calendar days of receipt of that progress
payment, the prime contractor provides written notification to the subcontractor and the
department documenting "just cause" for withholding payment.

The prime contractor may also withhold routine retainage from payments due
subcontractors.

Payment to Lower-Tier Subcontractors

Ensure that subcontracting agreements at all tiers provide prompt payment rights to
lower-tier subcontractors that parallel those granted first-tier subcontractors in this
provision.

Release of Routine Retainage

After granting substantial completion the department may reduce the routine retainage
withheld from the prime contractor to 75 percent of the original total amount retained.

When the Department sends the semi-final estimate the department may reduce the
routine retainage withheld from the prime contractor to 10 percent of the original total
amount retained.

Within 30 calendar days of receiving the semi-final estimate from the department, submit
written certification that subcontractors at all tiers are paid in full for acceptably
completed work and that no routine retainage is being withheld. The department will pay
the prime contractor in full and reduce the routine retainage withheld from the prime
contractor to zero when the department approves the final estimate.

This special provision does not limit the right of the department, prime contractor, or
subcontractors at any tier to withhold payment for work not acceptably completed or
work subject to an unresolved contract dispute.



Effective with November 2020 Letting ASP-6

Additional Special Provision 6

ASP 6 - Modifications to the standard specifications
Make the following revisions to the standard specifications:

102.1 Prequalifying Bidders
Replace paragraph two with the following effective with the October 2020 letting:

@ Furnish a dated prequalification statement on the department's form at least 10 business days before the
time set for the letting to close.

102.6 Preparing the Proposal
Replace the entire text with the following effective with the October 2020 letting:

102.6.1 General
(1) Submit completed proposals on the department's bidding proposal described in 102.2. Submit legible

information only. Write everything in ink, by typewriter, or by computer-controlled printer. Provide all dollar
amounts in dollars and cents, in numerals. Attach all addenda to the submitted proposal.

) Properly execute the proposal. Place the required signatures, in ink, in the space provided on the bidding
proposal as indicated below:
ENTITY SUBMITTING PROPOSAL REQUIRED SIGNATURE
Individual The individual or a duly authorized agent.
Partnership A partner or a duly authorized agent.

Joint venture A member or a duly authorized agent of at least one of the joint venture
firms.

Corporation An authorized officer or duly authorized agent of the corporation. Also show
the name of the state chartering that corporation and affix the corporate
seal.

Limited liability company A manager, a member, or a duly authorized agent.

@) Instead of using the schedule of items provided on the department's bidding proposal, the bidder may submit
a substitute schedule with the proposal. Use a format for the substitute schedule conforming to the
department’s guidelines for approval of a bidder-generated schedule of items. Obtain the department’s
written approval before using a substitute schedule.

@ Provide a unit price for each bid item listed in the schedule of items. Calculate and show, in the bid amount
column, the products of the respective unit prices and quantities. For a lump sum bid item, show the same
price in the unit price column and in the bid amount column pertaining to that bid item. Show the total bid
obtained by adding the values entered in the bid amount column for the listed bid items.

) If a unit price or lump sum bid already entered in the proposal needs to be altered, cross out the entered unit
price or lump sum bid with ink or typewriter and enter the new price above or below and initial it in ink.

©® A change that the bidder makes in the proposal is not an alteration if the bidder makes that change as
directed in a specific instruction contained in an addendum.

102.6.2 Disadvantaged Business Enterprise (DBE) Commitment
(1) Before the letting is closed, submit the following documentation for proposals with a DBE goal:
1. Commitment to subcontract to DBE on department form DT1506.
2. Attachment A for each subcontractor listed on the DT1506.
3. If the DBE goal is not attained, certificate of good faith efforts on department form DT1202.

@ Within 24 hours after the letting is closed, email all supplemental documentation for the DT1202 verifying
efforts made to attain the DBE goal to DBE_Alert@dot.wi.gov.
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Effective with November 2020 Letting ASP-6

102.7.2 Department May Reject
Replace paragraph one with the following effective with the October 2020 letting:
() Proposals are irregular and the department may reject them for one or more of the following reasons:

1. The proposal contains unauthorized alterations of format, words, or figures.

2. The schedule of items contains errors, alterations, or omissions in, bid item numbers, quantities, descriptions, or
units of measure, that cannot be corrected as specified in 102.7.1.

3. The proposal is not prepared as specified in 102.6.

4. There are unauthorized alterations, additions, conditional or alternate bids, amendments, attachments, or
irregularities that may tend to make the proposal incomplete, indefinite, or ambiguous as to its meaning.

5. There are unauthorized erasures or alterations appearing on the designation of the party to whom the department
issued the bidding proposal.

6. The award of the bid, together with the value of the bidder's uncompleted contract work, exceeds the bidder's
established ratings, as determined in 102.1, at the time set for awarding the work.

7. A single entity, under the same or different names, or affiliated entities submit more than one proposal for the
same work. The submitting entity may be an individual, partnership, joint venture, corporation, or limited liability
company.

8. Does not submit the DBE forms and required supplemental documentation of the good faith efforts as specified in
102.6.2.

102.12 Public Opening of Proposals
Replace paragraph one with the following effective with the October 2020 letting:

() The letting will close at the time and place indicated in the notice to contractors. The department will publicly
open and post the total bid for each proposal on the Bid Express web site beginning at noon on the day after
the letting is closed except as specified in 102.7.3 and 102.8. If a proposal has no total bid shown, the
department will not post the bid. After verification for accuracy under 103.1, the department will post bid
totals on the HCCI web site.

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

103.1 Consideration of Proposals
Replace paragraph one with the following effective with the October 2020 letting:

() Following the public opening of the proposals received, the department will compare them based on the
summation of the products of the quantities of work listed and the contract unit prices offered. In case of
discrepancies, errors, or omissions, the department will make corrections as specified in 102.7.1. In
awarding contracts, the department, in addition to considering the amounts stated in the proposals, may
consider one or more of the following:

1. The responsibility of the various bidders as determined from a study of the data required under 102.1.
2. The responsiveness of the bid as determined under 102.6.
3. Information from other investigations that the department may make.

107.17.1 General
Replace paragraph four with the following effective with the November 2020 letting:

4 Comply with the railroad's rules and regulations regarding operations on or near the railroad right-of-way as

follows:

- When working on the railroad right-of-way.

- When working within 25 feet of the track centerline or adjacent facilities, including equipment or extensions of

equipment that can fall within 25 feet of the track centerline or adjacent facilities.

If the railroad's chief engineering officer requires, arrange with the railroad to obtain the services of qualified
railroad employees to protect railroad traffic through the work area. Bear the cost of these services and pay
the railroad directly. Notify the railroad's representative, specified in the project special provisions, in writing
at least 40 business days before starting work near a track. Provide the specific time planned to start the
operations.
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Effective with November 2020 Letting ASP-6

450.2.1 Acronyms and Definitions
Add the following definitions to 450.2.1(2) effective with the November 2020 letting:
Butt Joint A transverse joint between existing and newly paved surfaces, formed by
milling or sawing a vertical notch into the existing surface and then paving
against the notch.

Paving two or more adjacent lanes with adjacent pavers offset from each
other by 200 feet or less.

Echelon Paving

Notched Wedge Joint A longitudinal joint consisting of a wedge placed at the edge of the initially

paved lane with an overlapping wedge placed on the subsequent lane.
Paving two or more adjacent lanes with adjacent pavers offset from each
other by more than 200 feet.

A longitudinal joint between 2 paved lanes with a vertical or nearly vertical
interface between the adjacent mats.

Tandem Paving

Vertical Joint

450.3.2.8 Jointing

Replace paragraph two with the following with the November 2020 letting:

@ Where placing against existing HMA pavement, saw or mill the existing mat to form a full-depth joint.
Replace paragraphs five and six with the following effective with the November 2020 letting:

) At the prepave meeting, submit documentation to the engineer that includes the brand name and model of

each extruding and compacting device proposed for notched wedge joint construction. Alternatively, submit
pictures of fabricated wedging and compacting devices. Do not use devices before engineer approval.

© For notched wedge joints, construct and shape the wedge for each layer using the engineer-approved
extruding device and compacting device that will provide a uniform slope and will not restrict the main
screed. Compact the wedge with a weighted roller wheel or vibratory plate compactor the same width as the
wedge. Clean and apply tack coat to the wedge surface and both notches before placing the adjacent lane.

(n For butt and vertical joints, clean and apply tack coat to promote bonding and seal the joint.

® If paving in echelon, the contractor may use a vertical or notched wedge joint. Joints paved in echelon need
not be tack coated.

460.2.2.3 Aggregate Gradation Master Range
Replace table 460-1 with the following effective with the November 2020 letting:

TABLE 460-1 AGGREGATE GRADATION MASTER RANGE AND VMA REQUIREMENTS

PERCENT PASSING DESIGNATED SIEVES
SIEVE NOMINAL SIZE
No. 1 No. 2 No.3 No. 4 No. 5 No. 6 SMA No. 4 | SMA No. 5
(37.5 mm) | (25.0 mm) | (19.0 mm) | (12.5mm) | (9.5 mm) | (4.75mm) | (12.5 mm) | (9.5 mm)

50.0-mm 100

37.5-mm 90 - 100 100

25.0-mm 90 max 90 - 100 100

19.0-mm . 90 max 90 -100 100 100

12.5-mm - - 90 max 90 - 100 100 90 - 97 100

9.5-mm - - - 90 max 90 - 100 100 58 - 80 90 - 100
4.75-mm - - - - 90 max 90 - 100 25-35 35-45
2.36-mm 15-41 19 -45 23-49 28 -58 32-67 90 max 15-25 18 - 28
1.18-mm - - - - - 30-55 - -
0.60-mm _ _ _ _ . _ 18 max 18 max
0.075-mm 0-6.0 1.0-7.0 20-80 | 20-10.0 | 20-10.0 | 6.0-13.0 | 8.0-11.0 | 8.0-12.0

% VMA 11.0 min 12.0 min 13.0 min | 14.0 min{ | 15.0 min | 16.0 -17.5| 16.0 min 17.0 min

11145 for LT and MT mixes.
21 15.5 for LT and MT mixes.
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Effective with November 2020 Letting ASP-6

532.2.1 General
Replace paragraph one with the following effective with the November 2020 letting:

() Furnish structural steel conforming to ASTM as follows:

<= 1/2 inch thick structural tube and PIPe..........ccoiiiiiiiiiiiii e ASTM A500 grade C
> 1/2 inch thick structural tube and pipe..........cccooiiiinii i API 5L PSL 2 grade 46 or ASTM 1085
Tapered vertical SUPPOIS ......oeiiiiiiiiiiieee et ASTM A595 grade A or ASTM A572 grade 55
Multi-sided or greater than 26-inch diameter round tapered poles ............ccccovveevieiiiiiiiieeneennn. ASTM A572 grade 65
Structural angles and Plates ........ ..o e ASTM A709 grade 36

532.3.8 Acceptance and Inspection
Add the following new subsection effective with the November 2020 letting:
532.3.8 Acceptance and Inspection
(1 Demonstrate to the engineer that electrical and mechanical systems for each high mast tower installation are
fully operational. The department will not accept an installation until the engineer is satisfied that it functions
properly.
@ Inspect completed "S" or "L" designated structures before opening to public traffic conforming to the BOS
structure inspection manual part 4 for sign, signal, and high mast towers available at:
https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/strct/inspection-manual.aspx
Ensure that a department-certified active team leader for sign/signal inspections, listed on the department's
highway structures information system (HSIS) website, performs inspections. Conform to the following:
- Notify the engineer at least 5 business days before inspection.

- Ensure that the team leader performing inspections submits the signed inspection reports and provides punch list
items as maintenance items in the inspection report to the engineer within one business day after completing
each inspection. Submit that signed final inspection report to the engineer and HSIS at:

https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/strct/hsi.aspx
- Notify the engineer and region ancillary structure project manager upon completion of the punch list items.

550.2.1 Steel Piles and Pile Shells
Replace paragraph three with the following:

@) For steel pipe sections and steel pile shells for cast-in-place concrete piles, use ASTM A252 grade 3 steel.

710.2 Small Quantities
Replace paragraph one with the following effective with the November 2020 letting:

() For contracts with only small quantities of material subject to testing, as defined under specific contract QMP
provisions, modify the requirements of 710 as follows:
1. The contractor may submit an abbreviated quality control plan as allowed in 701.1.2.3.

2. The engineer may accept aggregate based on documented previous testing and non-random start-up gradation
testing as allowed in 710.5.6.1.

710.5.6 Aggregate Testing
Replace the entire text with the following effective with the November 2020 letting:
710.5.6.1 General
() Test aggregate gradations during concrete production. The department will accept non-random start-up
testing during concrete production for the following:
- Small quantities, as defined in 715.1.1.2, of class | concrete placed under 715.
- Less than 400 cubic yards of class Il ancillary concrete placed under the contract.
710.5.6.2 Gradation Testing During Concrete Production
() Test aggregate gradation during concrete production batching either at a central mix batch plant or at a

ready mix plant. The contractor's concrete production QC tests can be used for the same mix design on
multiple contracts.
) Conform to combined gradation limits submitted in the contractor's quality control plan. Determine the

complete gradation using a washed analysis for both fine and coarse aggregates. Report results for the 1
1/2", 1", 3/4", 1/2", 3/8", #4, #8, #16, #30, #50, #100, and #200 sieves.
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Effective with November 2020 Letting

ASP-6

@ Contractor QC testing frequency is based on the cumulative plant production for each mix design across

multiple WisDOT contracts.

TABLE 710-1 PLANT PRODUCTION QC GRADATION TESTING FREQUENCY

Daily Plant Production Rate for WisDOT Work

Minimum QC Frequency per Stockpile

250 cubic yards or less

one test per cumulative total of 250 cubic yards

more than 250 through 1000 cubic yards

one test per day

more than 1000 cubic yards

two tests per day

@ Department QV testing frequency is based on the quantity of each mix design placed under each individual

WisDOT contract.

TABLE 710-2 CONTRACT PLACEMENT QV GRADATION TESTING FREQUENCY

Anticipated Daily Placement Rate
Each WisDOT Contract

Minimum QV Frequency per Stockpile

less than or equal to 1000 cubic yards

one test per 5 days of placement

more than 1000 cubic yards

two tests per 5 days of placement

716.2.1 Class Il Concrete

Replace paragraphs four through six with the following effective with the November 2020 letting:

@ Provide concrete with a 28-day compressive strength that equals or exceeds the following:

- If the contract specifies f'c, then f'c.

- If the contract does not specify f'c, then 3000 psi.
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Effective with November 2020 Letting ASP-6
ERRATA
460.2.7(1) HMA Mixture Design
Correct table 460-2 errata by eliminating plasticity index requirements for LT, MT, and HT mixes.
TABLE 460-2 MIXTURE REQUIREMENTS
Mixture type LT MT HT SMA
LA Wear (AASHTO T96)
100 revolutions(max % loss) 13 13 13 13
500 revolutions(max % loss) 50 45 45 35
Soundness (AASHTO T104
(sodium sulf(ate, max % Ioss)) 12 12 12 12
Freeze/Thaw
(AASHTO T103 as modified in CMM 860.2.7) 18 18 18 18
(specified counties, max % loss)
Fractured Faces
(ASTM D5821 as modified in CMM 860.7.2) 65/ 75/60 98 /90 100/90
(one face/2 face, % by count)
Flat & Elongated (ASTM D4791) 5 5 5 20
(max %, by weight) (5:1 ratio) (5:1 ratio) (5:1 ratio) (3:1 ratio)
Fine Aggregate Angularit
(AASnggo T304, mothod A, min) 404 431 45 45
Sand Equivalency (AASHTO T176, min) 40 402 45 50
(C,:AliysLHlfrT)p'Tﬂarzd) Friable Particle in Aggregate <=1% <=1% <=19% <=1%
Plgsticity .Index of Material Added to Mix Design as <=4
Mineral Filler (AASHTO T89/90)
Gyratory Compaction
Gyrations for Nini 6 7 8 7
Gyrations for Ndes 40 75 100 65
Gyrations for Nmax 60 115 160 100
Air Voids, %Va 4.0 4.0 4.0 4.5
(%Gmm Ndes) (96.0) (96.0) (96.0) (95.5)
% Gmm Nini <=91.508 <= 89.00 <=89.0 -
% Gmm Nmax <=98.0 <=98.0 <=98.0 <=98.0
Dust to Binder Ratio (% passing 0.075/Pbe) 0.6 - 1.205 0.6 - 1.269 0.6 - 1.269 1.2-20
Voids filled with Binder (VFB or VFA, %) 68 - 806181 | 65 - 750171191 | @5 - 756107119 70 - 80
Tensile Strength Ratio (TSR) (AASHTO T283)/191 1111
no antistripping additive 0.75 min 0.75 min 0.75 min 0.80 min
with antistripping additive 0.80 min 0.80 min 0.80 min 0.80 min
Draindown (AASHTO T305) (%) - - - <=0.30
Minimum Effective Asphalt Content, Pbe (%) _ _ _ 5.5

7' For No 6 (4.75 mm) nominal maximum size mixes, the specified fine aggregate angularity is 43 for LT and 45 MT

mixes.

I For No 6 (4.75 mm) nominal maximum size mixes, the specified sand equivalency is 43 for MT mixes.
B3I The percent maximum density at initial compaction is only a guideline.
[ For a gradation that passes below the boundaries of the caution zone (ref. AASHTO M323), the dust to binder ratio

limits are 0.6 - 1.6.

Bl For No 6 (4.75 mm) nominal maximum size mixes, the specified dust to binder ratio limits are 1.0 - 2.0 for LT mixes

and 1.5 - 2.0 for MT and HT mixes.

[61 For No. 6 (4.75mm) nominal maximum size mixes, the specified VFB is 67 - 79 percent for LT mixes and 66 - 77

percent for MT and HT mixes.

[71 For No. 5 (9.5mm) and No. 4 (12.5 mm) nominal maximum size mixtures, the specified VFB range is 70 - 76 percent.
[8 For No. 2 (25.0mm) nominal maximum size mixes, the specified VFB lower limit is 67 percent.
B For No. 1 (37.5mm) nominal maximum size mixes, the specified VFB lower limit is 67 percent.

191 WisDOT eliminates freeze-thaw conditioning cycles from the TSR test procedure.

11 Run TSR at asphalt content corresponding to 3.0% air void regressed design, or 4.5% air void design for SMA, using

distilled water for testing.
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Effective with November 2020 Letting ASP-6

513.2.1(2) General
Correct errata by changing the CMM reference from 875.2 to 875.4.

) Conform to the department's certification method of acceptance, as defined in CMM 875 .4, for railing and
railing components. Furnish a certificate of compliance for miscellaneous hardware.

531.1(1) Description
Correct errata by adding structural steel sign supports constructed under 635.
() This section describes constructing drilled shaft foundations for the following:
- Overhead sign structures constructed under 532.
- High mast light towers constructed under 532.
- Structural steel sign supports constructed under 635.
- Camera poles constructed under 677.

635.3.1(1) Structural Steel Sign Supports
Correct errata by adding "type NS" concrete footings.

(1) Locate and erect the supports as specified for placement and orientation in 637.3.3.2. Construct Type NS
concrete footings conforming to 531.

654.5(2) Payment
Correct errata by changing excavating to drilling.
2 Payment for the Bases bid items is full compensation for providing concrete bases; for embedded conduit

and electrical components; for anchor templates, rods, nuts, and washers; for bar steel reinforcement; and
for drilling and backfilling.
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Effective with December 2017 Letting ASP 7

ADDITIONAL SPECIAL PROVISION 7

A. Reporting 1% Tier and DBE Payments During Construction

1.

2.

Comply with reporting requirements specified in the department’s Civil Rights
Compliance, Contractor’'s User Manual, Sublets and Payments.

Report payments to all DBE firms within 10 calendar days of receipt of a progress
payment by the department or a contractor for work performed, materials furnished, or
materials stockpiled by a DBE firm. Report the payment as specified in A(1) for all work
satisfactorily performed and for all materials furnished or stockpiled.

Report payments to all first tier subcontractor relationships within 10 calendar days of
receipt of a progress payment by the department for work performed. Report the
payment as specified in A(1) for all work satisfactorily performed.

All tiers shall report payments as necessary to comply with the DBE payment
requirement as specified in A(2).

Require all first tier relationships, DBE firms and all other tier relationships necessary

to comply with the DBE payment requirement in receipt of a progress