
Proposal Number: 012
HIGHWAY WORK PROPOSAL

Wisconsin Department of Transportation

06/2017  s.66.0901(7) Wis. Stats

COUNTY STATE PROJECT FEDERAL PROJECT DESCRIPTION HIGHWAY

5844-00-74 N/A Cth Ff - Cth Kp; E Br Blue Mound Ck
Bridge,B-13-0686

CTH FDane

5848-00-71 N/A Sth 92 - Cth Pb; Mt Vernon Creek
Bridge, B-13-0687

CTH ADane

This proposal, submitted by the undersigned bidder to the Wisconsin Department of Transportation, is in accordance with the advertised
request for proposals. The bidder is to furnish and deliver all materials, and to perform all work for the improvement of the designated
project in the time specified, in accordance with the appended Proposal Requirements and Conditions.

Proposal Guaranty Required:

Payable to:  Wisconsin Department of Transportation

$75,000.00
Attach Proposal Guaranty on back of this PAGE.

Bid Submittal

Date:

Time (Local Time):

January 12, 2021

11:00 am

Contract Completion Time

80 Working Days

Assigned Disadvantaged Business Enterprise Goal 0%

Firm Name, Address, City, State, Zip Code

This contract is exempt from federal oversight.

This certifies that the undersigned bidder, duly sworn, is an authorized representative of the firm named above; that the bidder has
examined and carefully prepared the bid from the plans, Highway Work Proposal, and all addenda, and has checked the same in detail
before submitting this proposal or bid; and that the bidder or agents, officer, or employees have not, either directly or indirectly, entered
into any agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with
this proposal bid.

Do not sign, notarize, or submit this Highway Work Proposal when submitting an electronic bid on the Internet.

Subscribed and sworn to before me this date _______________

(Signature, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State Wisconsin)

(Date Commission Expires)

(Bidder Signature)

(Print or Type Bidder Name)

(Bidder Title)

For Department Use OnlyType of Work:

Notice of Award Dated Date Guaranty Returned

Notary Seal

SAMPLE
NOT FOR BIDDING PURPOSES

Grade, Culvert Pipe, Base, Concrete Pavement, Asphalt Pavement, Beam Guard, Signing, Pavement Marking, Structures B-13-0686,
0687



PLEASE ATTACH 
PROPOSAL GUARANTY HERE 
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Effective with November 2007 Letting

PROPOSAL REQUIREMENTS AND CONDITIONS 

The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be 
bound by the following conditions and requirements. 

If the bidder has a corporate relationship with the proposal design engineering company, the bidder 
declares that it did not obtain any facts, data, or other information related to this proposal from the 
design engineering company that was not available to all bidders. 

The bidder declares that they have carefully examined the site of, and the proposal, plans, 
specifications and contract forms for the work contemplated, and it is assumed that the bidder has 
investigated and is satisfied as to the conditions to be encountered, as to the character, quality, and 
quantities of work to be performed and materials to be furnished, and as to the requirements of the 
specifications, special provisions and contract.  It is mutually agreed that submission of a proposal 
shall be considered conclusive evidence that the bidder has made such examination. 

The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as 
designated in the advertisement inviting proposals, to be retained by and become the property of the 
owner of the work in the event the undersigned shall fail to execute the contract and contract bond 
and return the same to the office of the engineer within fourteen (14) days after having been notified 
in writing to do so; otherwise to be returned. 

The bidder declares that they understand that the estimate of quantities in the attached schedule is 
approximate only and that the attached quantities may be greater or less in accordance with the 
specifications. 

The bidder agrees to perform the said work, for and in consideration of the payment of the amount 
becoming due on account of work performed, according to the unit prices bid in the following 
schedule, and to accept such amounts in full payment of said work. 

The bidder declares that all of the said work will be performed at their own proper cost and expense, 
that they will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of 
construction in the manner provided in the applicable specifications and the approved plans for the 
work together with all standard and special designs that may be designed on such plans, and the 
special provisions in the contract of which this proposal will become a part, if and when accepted. 
The bidder further agrees that the applicable specifications and all plans and working drawings are 
made a part hereof, as fully and completely as if attached hereto. 

The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the 
date of written notification from the engineer to do so, unless otherwise stipulated in the special 
provisions. 



 
 
 
 2 of 2 

The bidder declares that if they are awarded the contract, they will execute the contract agreement 
and begin and complete the work within the time named herein, and they will file a good and 
sufficient surety bond for the amount of the contract for performance and also for the full amount of 
the contract for payment. 
 
The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of 
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of 
the Statutes of Wisconsin, and all acts amendatory thereto.  They shall further be responsible for any 
damages to property or injury to persons occurring through their own negligence or that of their 
employees or agents, incident to the performance of work under this contract, pursuant to the 
Standard Specifications for Road and Bridge Construction applicable to this contract. 
 
In connection with the performance of work under this contract, the contractor agrees to comply 
with all applicable state and federal statutes relating to non-discrimination in employment.  No 
otherwise qualified person shall be excluded from employment or otherwise be subject to 
discrimination in employment in any manner on the basis of age, race, religion, color, gender, 
national origin or ancestry, disability, arrest or conviction record (in keeping with s.111.32), sexual 
orientation, marital status, membership in the military reserve, honesty testing, genetic testing, and 
outside use of lawful products.  This provision shall include, but not be limited to the following:  
employment, upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation, and selection for training, including 
apprenticeship.  The contractor further agrees to ensure equal opportunity in employment to all 
applicants and employees and to take affirmative action to attain a representative workforce. 
 
The contractor agrees to post notices and posters setting forth the provisions of the 
nondiscrimination clause, in a conspicuous and easily accessible place, available for employees and 
applicants for employment. 
 
If a state public official (section 19.42, Stats.) or an organization in which a state public official 
holds at least a 10% interest is a party to this agreement, this contract is voidable by the state unless 
appropriate disclosure is made to the State of Wisconsin Ethics Board. 



Effective with August 2015 Letting 
BID 

PREPARATION 

Preparing the Proposal Schedule of Items 
A General 

(1) Obtain bidding proposals as specified in section 102 of the standard specifications prior
to 11:45 AM of the last business day preceding the letting. Submit bidding proposals
using one of the following methods: 

1. Electronic bid on the internet.

2. Electronic bid on a printout with accompanying diskette or CD ROM.

3. Paper bid under a waiver of the electronic submittal requirements.

(2) Bids submitted on a printout with accompanying diskette or CD ROM or paper bids
submitted under a waiver of the electronic submittal requirements govern over bids
submitted on the internet. 

(3) The department will provide bidding information through the department’s web site at:
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

The contractor is responsible for reviewing this web site for general notices as well as 
information regarding proposals in each letting. The department will also post special 
notices of all addenda to each proposal through this web site no later than 4:00 PM 
local time on the Thursday before the letting. Check the department’s web site after 
5:00 PM local time on the Thursday before the letting to ensure all addenda have 
been accounted for before preparing the bid. When bidding using methods 1 and 2 
above, check the Bid ExpressTM on-line bidding exchange at http://www.bidx.com/ 
after 5:00 PM local time on the Thursday before the letting to ensure that the latest 
schedule of items Expedite file (*.ebs or *.00x) is used to submit the final bid. 

(4) Interested parties can subscribe to the Bid ExpressTM on-line bidding exchange by
following the instructions provided at the www.bidx.com web site or by contacting:

Info Tech Inc. 
5700 SW 34th Street, Suite 1235 
Gainesville, FL 32608-5371 
email: mailto:customer.support@bidx.com 

(5) The department will address equipment and process failures, if the bidder can
demonstrate that those failures were beyond their control.

(6) Contractors are responsible for checking on the issuance of addenda and for obtaining the
addenda. Notice of issuance of addenda is posted on the department’s web site at:

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

or by calling the department at (608) 266-1631. Addenda can ONLY be obtained from the 
departments web site listed above or by picking up the addenda at the Bureau of Highway 
Construction, 4th floor, 4822 Madison Yards Way, Madison, WI, during regular business 
hours. 

(7) Addenda posted after 5:00 PM on the Thursday before the letting will be emailed to the
eligible bidders for that proposal. All eligible bidders shall acknowledge receipt of the addenda
whether they are bidding on the proposal or not. Not acknowledging receipt may jeopardize
the awarding of the project.

B Submitting Electronic Bids
B.1 On the Internet

(1) Do the following before submitting the bid:
1. Have a properly executed annual bid bond on file with the department.

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
http://www.bidx.com/
http://www.bidx.com/
mailto:customer.support@bidx.com
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx


2. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID 
will constitute the bidder's signature for proper execution of the bidding proposal. 

(2)  In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and 
102.9 of the standard specifications, submit the proposal on the internet as follows: 

 
1. Download the latest schedule of items reflecting all addenda from the Bid ExpressTM web site. 

2. Use ExpediteTM software to enter a unit price for every item in the schedule of items. 

3. Submit the bid according to the requirements of ExpediteTM software and the Bid 
ExpressTM web site. Do not submit a bid on a printout with accompanying diskette 
or CD ROM or a paper bid. If the bidder does submit a bid on a printout with 
accompanying diskette or a paper bid in addition to the internet submittal, the 
department will disregard the internet bid. 

4. Submit the bid before the hour and date the Notice to Contractors designates. 

5. Do not sign, notarize, and return the bidding proposal described in 102.2 of 
the standard specifications. 

(3) The department will not consider the bid accepted until the hour and date the Notice to 
Contractors designates. 
B.2 On a Printout with Accompanying Diskette or CD ROM 

(1) Download the latest schedule of items from the Wisconsin pages of the Bid ExpressTM web 
site reflecting the latest addenda posted on the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

Use Expedite TM software to prepare and print the schedule of items. Provide a valid amount 
for all price fields. Follow instructions and review the help screens provided on the Bid 
ExpressTM web site to assure that the schedule of items is prepared properly. 

(2) Staple an 8 1/2 by 11 inch printout of the ExpediteTM generated schedule of items to the 
other proposal documents submitted to the department as a part of the bidder's sealed 
bid. As a separate submittal, not in the sealed bid envelop but due at the same time and 
place as the sealed bid, also provide the ExpediteTM generated schedule of items on a 
3 1/2 inch computer diskette or CD ROM. Label each diskette or CD ROM with the 
bidder's name, the 4 character department-assigned bidder identification code from the top 
of the bidding proposal, and a list of the proposal numbers included on that diskette or CD 
ROM as indicated in the following example: 

Bidder Name 
BN00 
Proposals: 1, 12, 14, & 22 

 
(3) If bidding on more than one proposal in the letting, the bidder may include all proposals for 

that letting on one diskette or CD ROM. Include only submitted proposals with no 
incomplete or other files on the diskette or CD ROM. 

(4) The bidder-submitted printout of the ExpediteTM generated schedule of items is the 
governing contract document and must conform to the requirements of section 102 of the 
standard specifications. If a printout needs to be altered, cross out the printed 
information with ink or typewriter and enter the new information and initial it in ink. If there 
is a discrepancy between the printout and the diskette or CD ROM, the department will 
analyze the bid using the printout information. 
 

(5) In addition to the reasons specified in section 102 of the standard specifications, proposals are 
irregular and the department may reject them for one or more of the following: 

1. The check code printed on the bottom of the printout of the ExpediteTM generated 
schedule of items is not the same on each page. 

2. The check code printed on the printout of the ExpediteTM generated schedule of items 
is not the same as the check code for that proposal provided on the diskette or CD ROM. 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx


 
3. The diskette or CD ROM is not submitted at the time and place the department designates. 

C Waiver of Electronic Submittal 
(1) The bidder may request a waiver of the electronic submittal requirements. Submit a 

written request for a waiver in lieu of bids submitted on the internet or on a printout with 
accompanying diskette or CD ROM.  Use the waiver that was included with the paper 
bid document sent to the bidder or type up a waiver on the bidder’s letterhead. The 
department will waive the electronic submittal requirements for a bidding entity 
(individual, partnership, joint venture, corporation, or limited liability company) for up to 
4 individual proposals in a calendar year. The department may allow additional waivers 
for equipment malfunctions. 

(2) Submit a schedule of items on paper conforming to section 102 of the standard 
specifications.  The department charges the bidder a $75 administrative fee per 
proposal, payable at the time and place the department designates for receiving bids, to 
cover the costs of data entry. The department will accept a check or money order 
payable to: "Wisconsin, Dept. of Transportation." 

(3) In addition to the reasons specified in section 102 of the standard specifications, 
proposals are irregular and the department may reject them for one or more of the 
following: 

1. The bidder fails to provide the written request for waiver of the electronic submittal requirements. 

2. The bidder fails to pay the $75 administrative fee before the time the department 
designates for the opening of bids unless the bidder requests on the waiver that they be 
billed for the $75. 

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year. 

(4) In addition to the reasons specified in section 102 of the standard specifications, the 
department may refuse to issue bidding proposals for future contracts to a bidding 
entity that owes the department administrative fees for a waiver of electronic submittal 
requirements. 



PROPOSAL BID BOND Wisconsin Department of Transportation 
DT1303     1/2006 

Proposal Number Project Number Letting Date 

Name of Principal 

Name of Surety State in Which Surety is Organized 

 We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum 
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our 
heirs, executors, administrators, successors and assigns.  The condition of this obligation is that the Principal has submitted a bid 
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal 
Number and Letting Date indicated above. 
 If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented 
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to 
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall 
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect. 
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of 
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the 
Surety continues for the full amount of the obligation as stated until the obligation is paid in full. 
 The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of 
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension. 
 IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals 
to be affixed this date:  (DATE MUST BE ENTERED) 

PRINCIPAL 

(Company Name)     (Affix Corporate Seal) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

NOTARY FOR PRINCIPAL 

(Date) 

State of Wisconsin ) 
) ss.

 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

(Name of Surety)     (Affix Seal) 

(Signature of Attorney-in-Fact) 

NOTARY FOR SURETY 

(Date) 

State of Wisconsin ) 
) ss.

 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

IMPORTANT:  A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond.



CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation 
DT1305      8/2003 

Time Period Valid (From/To) 

Name of Surety 

Name of Contractor 

Certificate Holder 

Wisconsin Department of Transportation 

This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the 
Wisconsin Department of Transportation. 

This certificate is issued as a matter of information and conveys no rights upon the certificate holder 
and does not amend, extend or alter the coverage of the annual bid bond. 

Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will 
give thirty (30) days written notice to the certificate holder indicated above. 

(Signature of Authorized Contractor Representative) (Date) 



 



March 2010 

LIST OF SUBCONTRACTORS
Section 66.0901(7), Wisconsin Statutes, provides that as a part of the proposal, the bidder also 
shall submit a list of the subcontractors the bidder proposes to contract with and the class of 
work to be performed by each. In order to qualify for inclusion in the bidder's list a subcontractor 
shall first submit a bid in writing, to the general contractor at least 48 hours prior to the time of 
the bid closing. The list may not be added to or altered without the written consent of the 
municipality. A proposal of a bidder is not invalid if any subcontractor and the class of work to 
be performed by the subcontractor has been omitted from a proposal; the omission shall be 
considered inadvertent or the bidder will perform the work personally. 

No subcontract, whether listed herein or later proposed, may be entered into without the written 
consent of the Engineer as provided in Subsection 108.1 of the Standard Specifications. 

Name of Subcontractor Class of Work Estimated Value 
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DECEMBER 2000 

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER  
RESPONSIBILITY MATTERS - PRIMARY COVERED TRANSACTIONS

Instructions for Certification 

1. By signing and submitting this proposal, the prospective contractor is providing the
certification set out below.

2. The inability of a person to provide the certification required below will not necessarily
result in denial of participation in this covered transaction.  The prospective contractor shall
submit an explanation of why it cannot provide the certification set out below.  The
certification or explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction.  However, failure of the
prospective contractor to furnish a certification or an explanation shall disqualify such
person from participation in this transaction.

3. The certification in this clause is a material representation of fact upon which reliance was
placed when the department determined to enter into this transaction.  If it is later
determined that the contractor knowingly rendered an erroneous certification in addition to
other remedies available to the Federal Government the department may terminate this
transaction for cause or default.

4. The prospective contractor shall provide immediate written notice to the department to
whom this proposal is submitted if at any time the prospective contractor learns that its
certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

5. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered
transaction," "participant," "person," "primary covered transaction," "principal," "proposal,"
and "voluntarily excluded," as used in this clause, have the meanings set out in the
Definitions and Coverage sections of the rules implementing Executive Order 12549.  You
may contact the department to which this proposal is being submitted for assistance in
obtaining a copy of those regulations.

6. The prospective contractor agrees by submitting this proposal that, should this contract be
entered into, it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by the department entering into
this transaction.

7. The prospective contractor further agrees by submitting this proposal that it will include the
clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary
Exclusion-Lower Tier Covered Transaction," which is included as an addendum to PR-
1273 - "Required Contract Provisions Federal Aid Construction Contracts," without
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modification, in all lower tier covered transactions and in all solicitations for lower tier 
covered transactions.  

 
8. The contractor may rely upon a certification of a prospective subcontractor/materials 

supplier that it is not debarred, suspended, ineligible, or voluntarily excluded from the 
covered transaction, unless it knows that the certification is erroneous.  A contractor may 
decide the method and frequency by which it determines the eligibility of its principals.  
Each contractor may, but is not required to, check the Disapproval List (telephone # 
608/266/1631). 

 
9. Nothing contained in the foregoing shall be construed to require establishment of a system 

of records in order to render in good faith the certification required by this clause.  The 
knowledge and information of a contractor is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings. 

 
10. Except for transactions authorized under paragraph 6 of these instructions, if a contractor in 

a covered transaction knowingly enters into a lower tier covered transaction with a person 
who is suspended, debarred, ineligible or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal Government, the 
department may terminate this transaction for cause or default. 

 
Certification Regarding Debarment, Suspension, and Other Responsibility Matters - Primary 
Covered Transactions 
 
(1) The prospective contractor certifies to the best of its knowledge and belief, that it and its 

principals: 
 
 (a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, 

or voluntarily excluded from covered transactions by any Federal department or 
agency; 

 
 (b) Have not within a three-year period preceding this proposal been convicted of or 

had a civil judgment rendered against them for commission of fraud or a criminal 
offense in connection with obtaining, attempting to obtain, or performing a public 
(Federal, State or local) transaction or contract under a public transaction; violation 
of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements or receiving 
stolen property;  

 
 (c) Are not presently indicted for or otherwise criminally or civilly charged by a 

governmental entity (Federal, State or local) with commission of any of the offense 
enumerated in paragraph (1)(b) of this certification; and  

 (d) Have not within a three-year period preceding this proposal had one or more public 
transactions (Federal, State or local) terminated for cause or default. 

 
(2)  Where the prospective contractor is unable to certify to any of the statements in this 

certification, such prospective contractor shall attach an explanation to this proposal. 
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Special Provisions 
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STSP’S Revised June 29, 2020 
SPECIAL PROVISIONS 

1. General. 
Perform the work under this construction contract for Project 5844-00-74, CTH FF - CTH KP, East Branch 
Blue Mound Creek, B-13-0686, CTH F, Dane County and Project 5848-00-71, STH 92 - CTH PB, Mount 
Vernon Creek Bridge, B-13-0687, CTH A, Dane County, Wisconsin as the plans show and execute the 
work as specified in the State of Wisconsin, Department of Transportation, Standard Specifications for 
Highway and Structure Construction, 2021 Edition, as published by the department, and these special 
provisions. 

If all or a portion of the plans and special provisions are developed in the SI metric system and the 
schedule of prices is developed in the US standard measure system, the department will pay for the work 
as bid in the US standard system. 
100-005 (20200629) 

 

2. Scope of Work. 
The work under this contract shall consist of grading, base aggregate dense, HMA pavement, removal of 
Structure B-13-0024, removal of Structure B-13-0048, erosion control items, finishing items, Structure 
B-13-0686, Structure B-13-0687 and all incidental items necessary to complete the work as shown on the 
plans and included in the proposal and contract. 

104-005 (20090901) 

 

3. Prosecution and Progress. 
Begin work within ten calendar days after the engineer issues a written notice to do so. 

Provide the time frame for construction of the project within the 2021 construction season to the 
engineer in writing within a month after executing the contract but at least 14 calendar days before the 
preconstruction conference. Assure that the time frame is consistent with the contract completion time. 
Upon approval, the engineer will issue the notice to proceed within ten calendar days before the 
beginning of the approved time frame. 

To revise the time frame, submit a written request to the engineer at least two weeks before the beginning 
of the intended time frame. The engineer will approve or deny that request based on the conditions cited 
in the request and its effect on the department’s scheduled resources. 

Do not begin contract work on either project before 7:00 AM Monday, May 17, 2021. Do not begin 
operations until all traffic control devices for such work are in the proper location. 

Interim Completions 
Once work begins on Project 5844-00-74, complete all work within 40 working days. If the contractor fails 
to complete all work on Project 5844-00-74 within 40 working days, the department will assess the 
contractor $1000 in interim liquidated damages for each working day contract work remains incomplete 
beyond 40 working days. An entire working day will be charged for any period of time within a working 
day that the road remains closed beyond 12:01 AM. 

Once work begins on Project 5848-00-71, complete all work within 40 working days. If the contractor fails 
to complete all work on Project 5848-00-71 within 40 working days, the department will assess the 
contractor $1000 in interim liquidated damages for each working day contract work remains incomplete 
beyond 40 working days. An entire working day will be charged for any period of time within a working 
day that the road remains closed beyond 12:01 AM. 

If contract time expires prior to completing all work on all contract projects, additional liquidated damages 
will be affixed according to standard spec 108.11. 
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Work Restrictions 

Prior to beginning construction operations on existing Structure B-13-0024, close CTH F to traffic and 
detour traffic. 

Prior to beginning construction operations on existing Structure B-13-0048, close CTH A to traffic and 
detour traffic. 

Coordination 

5844-00-74: 

Invite local EMS and first responders to the pre-construction meeting. Notify local officials from Town of 
Vermont, Dane County Highway Department, local first responders, and the United States Postal Service 
two weeks prior to closing CTH F and posting the detour. Notifications shall be confirmed will all parties 
one week prior to implementation. Parties shall also be notified when the CTH F detour is removed and 
roadway is re-opened to through traffic. 

5848-00-71: 

Invite local EMS and first responders to the pre-construction meeting. Notify local officials from Town of 
Primrose, Dane County Highway Department, local first responders and the United States Postal Service 
two weeks prior to closing CTH A and posting the detour. Notifications shall be confirmed will all parties 
one week prior to implementation. Parties shall also be notified when the CTH A detour is removed and 
roadway is re-opened to through traffic. 

Fish Spawning 

There shall be no instream disturbance of East Branch of Blue Mound Creek as a result of construction 
activity under or for this contract, from September 15 to May 15 both dates inclusive, in order to avoid 
adverse impacts upon the spawning of trout. 

There shall be no instream disturbance of Mount Vernon Creek as a result of construction activity under 
or for this contract, from September 15 to May 15 both dates inclusive, in order to avoid adverse impacts 
upon the spawning of trout. 

Any change to this limitation will require submitting a written request by the contractor to the engineer, 
subsequent review and concurrence by the Department of Natural Resources in the request, and final 
approval by the engineer. The approval will include all conditions to the request as mutually agreed upon 
by WisDOT and DNR. 

Migratory Birds 
Swallow and other migratory birds’ nests have been observed on or under the existing bridge. All active 
nests (when eggs or young are present) of migratory birds are protected under the federal Migratory Bird 
Treaty Act. 

The nesting season for swallows and other birds is usually between May 1 and August 30. Either prevent 
active nests from becoming established or apply for a depredation permit from the US Fish and Wildlife 
Service for work that may disturb or destroy active nests. The need for a permit may be avoided by 
removing the existing bridge structure prior to nest occupation by birds or clearing nests from all 
structures before the nests become active in early spring. As a last resort, prevent birds from nesting by 
installing a suitable netting device on the remaining structure prior to nesting activity. Dane County will 
install netting prior to May 1st. Contact Kristine Walker, 608-206-0017, to coordinate removal of netting 
one week prior to beginning bridge removal.  

Northern Long-eared Bat (Myotis septentrionalis) 
Northern Long-eared Bats (NLEB) have the potential to inhabit the project limits because they roost in 
trees. Roosts may not have been observed on this project, but conditions to support the species exist. 
The species and all active roosts are protected by the Federal Endangered Species Act. If an individual 
bat or active roost is encountered during construction operations, stop work and notify the engineer and 
the WisDOT Regional Environmental Coordinator (REC). 

If additional construction activities beyond what was originally specified are required to complete the 
work, approval from the engineer, following coordination with WisDOT REC, is required prior to initiating 
these activities. 
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4. Traffic. 
Maintain access to existing driveways and sideroads during construction. 

Two weeks prior to road closure, notify Dane County. In order to notify the public of the road closure, 
Dane County will place changeable message boards on each end of the project one week prior to road 
closure. Upon placement of the traffic control and detour route by the contractor, Dane County will 
remove changeable message boards. Contact Kristine Walker, (608) 206-0017, to coordinate placement 
and removal.  

5844-00-74: 
Close CTH F to traffic during construction operations. Sign a detour route along CTH J, CTH JJ, STH 78 
and CTH KP as part of this project.  

5848-00-71: 
Close CTH A to traffic during construction operations. Sign a detour route along STH 92, STH 69, and 
CTH PB as part of this project.  

 

5. Holiday Work Restrictions. 
Do not perform work on, nor haul materials of any kind along or across any portion of the highway 
carrying CTH F or CTH A traffic, and entirely clear the traveled way and shoulders of such portions of the 
highway of equipment, barricades, signs, lights, and any other material that might impede the free flow of 
traffic during the following holiday periods: 

- From noon Friday, May 28, 2021 to 6:00 AM Tuesday, June 1, 2021 for Memorial Day; 
- From noon Friday, July 2, 2021 to 6:00 AM Tuesday, July 6, 2021 for Independence Day; 
- From noon Friday, September 3, 2021 to 6:00 AM Tuesday, September 7, 2021 for Labor Day. 

stp-107-005 (20181119) 

 

6. Utilities. 
This contract does not come under the provision of Administrative Rule Trans 220. 

stp-107-066 (20080501) 

There are underground and overhead utility facilities within the construction limits of these projects. Use 
caution so that the integrity of underground facilities and OSHA code clearances from overhead facilities 
are maintained at all times. The following companies have facilities within the project area. 

5844-00-74: 
TDS Telecom (communications) has underground facilities along the north side of CTH F, north of the 
right-of-way. There are two conduits located side-by-side, one with fiber and one with copper. The active 
cables are in orange 1.25-inch duct. No adjustments are anticipated. There is a discontinued 75 pair 
copper cable that is cut dead in the project area, but the location is not known.  

Vanguard Electric (electric) has an overhead electric line located along the north side of CTH F with a 
crossing at approximately Station 98+35. Vanguard plans to replace two existing poles along the north 
side of CTH F prior to construction. Existing poles at approximately Station 98+40 LT and Station 102+65 
LT will be replaced with proposed poles at approximately Station 98+90 LT and Station 103+10 LT. 
Vanguard plans to move the wire to the north side of the pole during construction to provide additional 
clearance.  

Contact Vanguard Electric before removing any facilities to verify they have been discontinued. 

5848-00-71: 
Alliant Energy (electric) has overhead facilities located along the south side of CTH A at an approximate 
offset of 60 feet right and poles at approximately Station 98+55 RT and Station 101+35 RT. No 
adjustments are anticipated. 
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TDS Telecom (communications) has underground facilities located along the north side of CTH A 
located at an approximate offset of 85 feet left. No adjustments are anticipated. 

Contact TDS Telecom before removing any facilities to verify they have been discontinued. 

 

7. Information to Bidders, U.S. Army Corps of Engineers Section 404 Permit. 
The department has obtained a U.S. Army Corps of Engineers Section 404 permit. Comply with the 
requirements of the permit in addition to requirements of the special provisions. A copy of the permit is 
available from the regional office by contacting Mark Westerveld at (608) 246-5355. 
stp-107-054 (20080901) 

 

8. Environmental Protection, Aquatic Exotic Species Control. 
Exotic invasive organisms such as VHS, zebra mussels, purple loosestrife, and Eurasian water milfoil are 
becoming more prolific in Wisconsin and pose adverse effects to waters of the state. Wisconsin State 
Statutes 30.07, "Transportation of Aquatic Plants and Animals; Placement of Objects in Navigable 
Waters", details the state law that requires the removal of aquatic plants and zebra mussels each time 
equipment is put into state waters. 

At construction sites that involve navigable water or wetlands, use the follow cleaning procedures to 
minimize the chance of exotic invasive species infestation. Use these procedures for all equipment that 
comes in contact with waters of the state and/or infested water or potentially infested water in other 
states. 

Ensure that all equipment that has been in contact with waters of the state, or with infested or potentially 
infested waters, has been decontaminated for aquatic plant materials and zebra mussels before being 
used in other waters of the state. Before using equipment on this project, thoroughly disinfect all 
equipment that has come into contact with potentially infested waters. Guidelines from the Wisconsin 
Department of Natural Resources for disinfection are available at: 

http://dnr.wi.gov/topic/invasives/disinfection.html 

Use the following inspection and removal procedures: 

1. Before leaving the contaminated site, wash machinery and ensure that the machinery is free of all soil and 
other substances that could possibly contain exotic invasive species; 

2. Drain all water from boats, trailers, bilges, live wells, coolers, bait buckets, engine compartments, and any 
other area where water may be trapped; 

3. Inspect boat hulls, propellers, trailers and other surfaces. Scrape off any attached mussels, remove any 
aquatic plant materials (fragments, stems, leaves, seeds, or roots), and dispose of removed mussels and 
plant materials in a garbage can before leaving the area or invested waters; and 

4. Disinfect your boat, equipment and gear by either: 
4.1. Washing with ~212 F water (steam clean), or 
4.2. Drying thoroughly for five days after cleaning with soap and water and/or high pressure water, or 
4.3. Disinfecting with either 200 ppm (0.5 oz per gallon or 1 Tablespoon per gallon) Chlorine for 

10-minute contact time or 1:100 solution (38 grams per gallon) of Virkon Aquatic for 20- to 30-minute 
contact time. Note: Virkon is not registered to kill zebra mussel veligers nor invertebrates like spiny 
water flea. Therefore, this disinfect should be used in conjunction with a hot water (>104º F) 
application. 

Complete the inspection and removal procedure before equipment is brought to the project site and 
before the equipment leaves the project site. 
stp-107-055 (20130615) 

 

9. Construction Over or Adjacent to Navigable Waters. 
The East Branch Blue Mound Creek and Mount Vernon Creek are classified as a state navigable 
waterways under standard spec 107.19. 
stp-107-060 (20171130) 

http://dnr.wi.gov/topic/invasives/disinfection.html
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10. Erosion Control Structures. 
Within three calendar days after completing the excavation for a substructure unit, place riprap or other 
permanent erosion control items required by the contract or deemed necessary by the engineer around 
the unit at a minimum to a height equivalent to the calculated water elevation resulting from a storm that 
occurs on the average of once every two years (Q2) as shown on the plan, or as the engineer directs.  

In the event that construction activity does not disturb the existing ground below the Q2 elevation, the 
above timing requirements for permanent erosion control shall be waived. 
stp-107-070 (20191121)  

 

11. Notice to Contractor, Special Concern Species: 
5844-00-74:  
There is a special concern snake species that could be present in the project area. Safely move any 
snakes encountered out of the project area during construction. 

 

12. Notice to Contractor, Notification of Demolition and/or Renovation No Asbestos Found. 
Paul Garvey, License Number All-117079, inspected Structure B-13-0048 for asbestos on June 17, 2019. 
No regulated Asbestos Containing Material (RACM) was found on this structure. A copy of the inspection 
report is available from: Mark Westerveld, (608) 246-5355. 

In accordance with NR447 and DHS159, ensure that DNR or DHS receives a completed Notification of 
Demolition and/or Renovation (DNR Form 4500-113 (R 4/11), or subsequent revision) via U.S. mail, 
hand-delivery, or using the online notification system at least 10 working days before beginning any 
construction or demolition. Pay all associated fees. Provide a copy of the completed 4500-113 form to 
Mark Westerveld, (608) 246-5355 and DOT BTS-ESS attn: Hazardous Materials Specialist, PO Box 7965, 
Madison, WI 53707-7965. In addition, comply with all local or municipal asbestos requirements. 

Use the following information to complete WisDNR form 4500-113: 
- Site Name: Structure B-13-0048, CTH A over Mount Vernon Creek 
- Site Address: 0.2M E JCT STH 92 
- Ownership Information: 2302 Fish Hatchery Road, Madison WI 53713-2495 
- Contact: Mark Westerveld, WisDOT 
- Phone: (608) 246-5355 
- Age: 65 years old. This structure was constructed in 1955. 
- Area: 2,493 SF of deck 

Insert the following paragraph in Section 6.g.: 
If asbestos not previously identified is found or previously non-friable asbestos becomes crumbled, pulverized, or 
reduced to a powder, stop work immediately, notify the engineer, and the engineer will notify the department’s 
Bureau of Technical Services at (608) 266-1476 for an emergency response as specified in standard spec 
107.24. Keep material wet until it is abated or until it is determined to be non-asbestos containing material. 

stp-107-125 (20120615) 

 

13. Abatement of Asbestos Containing Material B-13-0024, Item 203.0210.S.01. 
A  Description 

This special provision describes abating asbestos containing material on structures. 

B  (Vacant) 
C  Construction 

Paul Garvey, License Number All-117079, inspected Structure B-13-0024 for asbestos on June 17, 2019 
Regulated Asbestos Containing Material (RACM) was found on this structure in the following locations 
and quantities: Black tar-like resin on the wooden abutments, wingwalls and center pier, approximately 
1000 sf of category II non-friable. 
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The RACM on this structure must be abated by a licensed abatement contractor. A copy of the 
inspection report is available from Mark Westerveld, (608) 246-5355. In accordance with NR447 and 
DHS159, ensure that DNR or DHS receives a completed Notification of Demolition and/or Renovation 
(DNR Form 4500-113 (R 4/11), or subsequent revision) via U.S. mail, hand-delivery, or using the online 
notification system at least 10 working days before beginning any construction or demolition. Pay all 
associated fees. Provide a copy of the completed 4500-113 form and the abatement report to Mark 
Westerveld, (608) 246-5355 and DOT BTS-ESS attn: Hazardous Materials Specialist, PO Box 7965, 
Madison, WI 53707-7965. In addition, comply with all local or municipal asbestos requirements. 

Use the following information to complete WisDNR form 4500-113: 

- Site Name: Structure B-13-0024, CTH F over East Branch Blue Mound Creek 
- Site Address: 0.2M E JCT CTH FF 
- Ownership Information: 2302 Fish Hatchery Road, Madison WI 53713-2495 
- Contact: Mark Westerveld, WisDOT 
- Phone: (608) 246-5355 
- Age: 69 years. This structure was constructed in 1951. 
- Area: 1586 SF of deck 

Insert the following paragraph in Section 6.g.: 

- If asbestos not previously identified is found or previously non-friable asbestos becomes crumbled, 
pulverized, or reduced to a powder, stop work immediately, notify the engineer, and the engineer will notify 
the department’s Bureau of Technical Services at (608) 266-1476 for an emergency response as specified in 
standard spec 107.24. Keep material wet until it is abated or until it is determined to be non-asbestos 
containing material. 

D  Measurement 
The department will measure Abatement of Asbestos Containing Material B-13-0024, completed in 
according to the contract and accepted, as a single complete lump sum unit of work. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION        UNIT 
203.0210.S.01 Abatement of Asbestos Containing Material B-13-0024    LS 

Payment is full compensation for submitting necessary forms; removing all asbestos; and for properly 
disposing of all waste materials. 

stp-203-005 (20120615) 

 

14. Removing Old Structure Over Waterway With Minimal Debris Station 100+00, Item 
203.0600.S.01; 
Removing Old Structure Over Waterway With Minimal Debris Station 99+94, Item 
203.0600.S.02. 
Conform to standard spec 203 as modified in this special provision. 

Add the following to standard spec 203: 

203.3.6  Removals Over Waterways and Wetlands 

203.3.6.2  Removing Old Structure Over Waterway with Minimal Debris 

(1) Remove the existing Structure B-13-0024 over the East Branch Blue Mound Creek and the existing 
Structure B-13-0048 over the Mount Vernon Creek in large sections and conforming to the contractor’s 
approved structure removal and clean-up plan. During superstructure removal, prevent all large pieces 
and minimize the number of small pieces from entering the waterway or wetland. Remove all reinforcing 
steel, all concrete, and all other debris that falls into the waterway or wetland. The contractor may leave 
limited amounts of small concrete pieces scattered over the waterway floor or wetland only if the engineer 
allows. 
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(2) Submit a structure removal and clean-up plan as part of the erosion control implementation plan required 
under standard spec 107.20. Do not start work under the structure removal and clean-up plan without the 
department’s written approval of the plan. Include the following information in the structure removal and 
clean-up plan: 

- Methods and schedule to remove the structure. 
- Methods to control potentially harmful environmental impacts. 
- Methods for superstructure removal that prevent all large pieces and minimize the number of small 

pieces from entering the waterway or wetlands. 
- Methods to control dust and contain slurry. 
- Methods for removing piers and abutments. If blasting in water, include restrictions that regulatory 

agencies and the contract require. 
- Methods for cleaning the waterway or wetlands. 

(3) If stockpiling spoil material, place it on an upland site an adequate distance from the waterway, wetland, 
or any open water created by excavation. Install silt fence between the spoil pile and the waterway, 
wetland, or excavation site. 

Add the following Removing Old Structure bid item to standard spec 203.5.1: 

ITEM NUMBER DESCRIPTION         UNIT 
203.0600.S.01 Removing Old Structure Over Waterway With Minimal Debris Station 100+00  LS 
203.0600.S.02 Removing Old Structure Over Waterway With Minimal Debris Station 99+94  LS 

stp-203-020 (20190618) 

 

15. Pier Construction. 
Determine the method of construction, and observe the following conditions: 

1. If a cofferdam is used, build the cofferdam of non-erodable material. 
2. Concrete poured under water will be allowed; pour the concrete conforming to standard spec 

502.3.5.3. Ensure that the forms are tight to prevent leakage of concrete into the stream. Treat all 
displaced water by filtration, settling basin, or other means sufficient to reduce the cement content 
before discharging the water into the stream. 

3. Excavated material from the stream may be utilized in the fill slopes so long as it is covered with 
other suitable material to prevent it from eroding back into the stream. 

stp-502-010 (20050502) 

 

16. Underwater Substructure Inspection B-13-686, Item 502.9000.S.01. 
A  Description 

This special provision describes providing underwater inspections of the substructure seal(s), footing(s) or 
shaft(s). 

B  (Vacant) 
C  Construction 

After placement of Concrete Masonry Bridges or Concrete Masonry Seal for the substructure and as soon 
as practicable after removal of the forms, provide a diver who, under the direction of the engineer, will 
report the characteristics and quality of the concrete placed below water level to ensure that the concrete 
masonry has been properly formed and placed. 

Provide a video monitor and video camera, along with two-way audio communications with the diver 
during the inspection and record the video and audio. 

Correct all deficiencies in the concrete and repeat the inspections until all deficiencies are corrected. 
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D  Measurement 
The department will measure Underwater Substructure Inspection B-13-686 once for each individual unit, 
acceptably completed. The entire pier or abutment substructure location is considered a unit. Multiple 
underwater inspections at the same substructure location to correct concrete deficiencies will not be 
measured. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION        UNIT 
502.9000.S.01 Underwater Substructure Inspection B-13-686     EACH 

Payment is full compensation for all diving inspections and reporting; and for supplying video and two-
way audio communications equipment and recorded electronic video and audio files. Payment for 
correcting deficiencies in the placed concrete will be included at no extra cost to the project. 
stp-502-090 (20190618) 

 

17. Removing Signs Type II. 
Perform this work according to the pertinent requirements of standard spec 638 and as hereinafter 
provided. 

Existing signs removed under bid item Removing Signs Type II become property of Dane County. 

Store the signs on the right-of-way, outside the limits of construction at a location approved by the 
engineer.  

Upon completion of the removal and storage of the signing materials, contact Kristine Walker, at 
(608) 206-0017, to schedule pick up of the materials. 

 

18. Field Office. 
Add the following to standard spec 642: 

For field offices without handwashing facilities, provide and maintain a portable handwashing station at 
every project field office.  The station shall include a hands-free sink with foot pump-operated faucet, 
soap dispenser, paper towel dispenser, fresh water supply, and collection tank for gray water.  Regularly 
service and maintain the handwashing station and all supplies as needed, and properly dispose of all 
materials.  Costs associated with the handwashing station are incidental to the field office bid item. 
stp-642-010 (20200629) 

 

19. Excavation, Hauling, and Disposal of Creosote Contaminated Soil, Item SPV.0195.01. 
A  Description 
A.1 General 
This special provision describes excavating, stockpiling for testing, loading, hauling, and disposing of 
creosote contaminated soil at a landfill. The closest landfills to the project would be the following: 

Dane County Landfill #2 Rodefeld - 7102 USH 12 and 18, Madison, WI 53718 
W M W I - Madison Prairie Landfill - 6002 Nelson Rd, Sun Prairie, WI 53590 

Perform this work according to standard spec 205 and with pertinent parts of Chapters NR 700-754 of the 
Wisconsin Administrative Code, as supplemented herein. Per NR 718.07, a solid waste collection and 
transportation service-operating license is required under NR 502.06 for each vehicle used to transport 
contaminated soil. 
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A.2  Notice to the Contractor – Contaminated Soil Location(s) 
The department assumes that soil in the immediate vicinity of pre-existing creosote treated wooden 
bridge piles is contaminated due to exposure to residual wood preservatives. Due to structural 
impediments, representative analytical testing of this soil is not practical prior to bridge demolition and 
subsequent structure excavation. As such, the soil located in the following locations and as shown of the 
plans will require temporary stockpiling within the right-of-way and analytical testing for landfill 
acceptance:   

Project 5844-00-74: 
1. Station 99+54 to 99+87 from 24 feet LT of centerline to 27 feet RT of centerline from 

approximately 0 to 9 feet below ground surface. Soil at this location is contaminated with 
residual creosote-based wood preservatives. Approximately 53 cubic yards (approximately 90 
tons at an estimated 1.7 tons per cubic yard) of contaminated soil will be excavated from this 
location. 

2. Station 100+15 to 100+50 from 25 feet LT of centerline to 27 feet RT of centerline from 
approximately 0 to 9 feet below ground surface. Soil at this location is contaminated with 
residual creosote-based wood preservatives. Approximately 53 cubic yards (approximately 90 
tons at an estimated 1.7 tons per cubic yard) of contaminated soil will be excavated from this 
location. 

Project 5848-00-71: 
1. Station 99+56 to 99+59 from 29 feet LT of centerline to 27 feet RT of centerline from 

approximately 0 to 10.5 feet below ground surface. Soil at this location is contaminated with 
residual creosote-based wood preservatives. Approximately 47 cubic yards (approximately 
80 tons at an estimated 1.7 tons per cubic yard) of contaminated soil will be excavated from this 
location. 

2. Station 100+41 to 100+44 from 29 feet LT of centerline to 27 feet RT of centerline from 
approximately 0 to 10.5 feet below ground surface. Soil at this location is contaminated with 
residual creosote-based wood preservatives. Approximately 47 cubic yards (approximately 
80 tons at an estimated 1.7 tons per cubic yard) of contaminated soil will be excavated from this 
location. 

A.3  Coordination 
Within 14-days of excavation and stockpiling, coordinate work under this contract with the environmental 
consultant retained by the department: 

Contact: Sharlene TeBeest 
  WisDOT BTS-ESS 
Address: Room 451 Hill Farm State Building 
  4802 Sheboygan Ave 
  Madison, WI 53707-7965 
Office: (608) 266-1476 
Cell: (608) 692-4546 
Email: Sharlene.tebeest@dot.wi.gov 

The role of the environmental consultant will be limited to: 

1. Collect soil samples from stockpile for testing and provide testing results to the contractor; and 

2. Obtain the necessary approvals for disposal of contaminated soil from the treatment and disposal 
facility. 

A.4  Health and Safety Requirements 
Add the following to standard spec 107.1: 

During excavation activities, expect to encounter soil contaminated with Polycyclic aromatic hydrocarbons 
(PAHs) and Semi-volatile organic compounds (SVOCs) and RCRA metals. Site workers taking part in 
activities that will result in the reasonable probability of exposure to safety and health hazards associated 
with hazardous materials shall have completed health and safety training that meets the Occupational 

mailto:Sharlene.tebeest@dot.wi.gov
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Safety and Health Administration (OSHA) requirements for Hazardous Waste Operations and Emergency 
Response (HAZWOPER), as provided in 29 CFR 1910.120. 

Prepare a site-specific Health and Safety Plan, and develop, delineate and enforce the health and safety 
exclusion zones for each contaminated site location as required by 29 CFR 1910.120. Submit the site-
specific health and safety plan and written documentation of up-to-date OSHA training to the engineer 
prior to the start of work. 

B  (Vacant) 
C  Construction 
Add the following to standard spec 205.3: 

Excavate the contaminated soil in the areas shown in the plan. Stockpile the material within the project 
footprint on DOT right-of-way, pending lab results and landfill acceptance. Construct and maintain a 
temporary stockpile of the material according to NR 718.05(3), including, but not limited to, placement of 
the contaminated soil/fill material on an impervious surface and covering the stockpile with impervious 
material to prevent infiltration of precipitation. 

Once landfill acceptance permitting is complete, directly load and haul soils to the landfill. Use loading 
and hauling practices that are appropriate to prevent any spills or releases of contaminated soils or 
residues. Prior to transport, sufficiently dewater soils designated for off-site bioremediation so as not to 
contain free liquids. Verify that the vehicles used to transport contaminated material are licensed for such 
activity according to applicable state and federal regulations. 

When material is encountered outside the above-identified limits of assumed contamination that appears 
to have been impacted with petroleum or chemical products, or when other obvious potentially 
contaminated materials are encountered or material exhibits characteristics of industrial-type wastes, 
such as fly ash, foundry sand, and cinders, or when underground storage tanks are encountered, 
suspend excavation in that area and notify the engineer and the environmental consultant. 

D  Measurement 
The department will measure Excavation, Hauling, and Disposal of Creosote Contaminated Soil in tons of 
contaminated soil, accepted by the landfill as documented by weight tickets generated by the landfill. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0195.01 Excavation, Hauling, and Disposal of Creosote Contaminated Soil TON 

Payment is full compensation for excavating, stockpiling (including contractor-provided plastic sheeting to 
cover as well as place the material on), loading, and hauling the contaminated soil to a landfill; obtaining 
solid waste collection and transportation service operating licenses; and dewatering of soils prior to 
transport, if necessary. 

 



Effective December 2020 Letting      ASP-4 
 

ADDITIONAL SPECIAL PROVISION 4 
 
This special provision does not limit the right of the department, prime contractor, or 
subcontractors at any tier to withhold payment for work not acceptably completed or work 
subject to an unresolved contract dispute. 
 
Payment to First-Tier Subcontractors 
Within 10 calendar days of receiving a progress payment for work completed by a 
subcontractor, pay the subcontractor for that work. The prime contractor may withhold 
payment to a subcontractor if, within 10 calendar days of receipt of that progress payment, the 
prime contractor provides written notification to the subcontractor and the department 
documenting "just cause" for withholding payment. 

The prime contractor is not allowed to withhold retainage from payments due subcontractors.   

 

Payment to Lower-Tier Subcontractors 
Ensure that subcontracting agreements at all tiers provide prompt payment rights to 
lower-tier subcontractors that parallel those granted first-tier subcontractors in this provision. 
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Additional Special Provision 6 
ASP 6 - Modifications to the standard specifications 

Make the following revisions to the standard specifications: 

102.1  Prequalifying Bidders 
Replace paragraph two with the following effective with the October 2020 letting: 
 (2) Furnish a dated prequalification statement on the department's form at least 10 business days before the 

time set for the letting to close. 

102.6  Preparing the Proposal 
Replace the entire text with the following effective with the October 2020 letting: 

102.6.1  General 
 (1) Submit completed proposals on the department's bidding proposal described in 102.2. Submit legible 

information only. Write everything in ink, by typewriter, or by computer-controlled printer. Provide all dollar 
amounts in dollars and cents, in numerals. Attach all addenda to the submitted proposal. 

 (2) Properly execute the proposal. Place the required signatures, in ink, in the space provided on the bidding 
proposal as indicated below: 

 ENTITY SUBMITTING PROPOSAL REQUIRED SIGNATURE 
 Individual The individual or a duly authorized agent. 
 Partnership A partner or a duly authorized agent. 
 Joint venture A member or a duly authorized agent of at least one of the joint venture 

firms. 
 Corporation An authorized officer or duly authorized agent of the corporation. Also show 

the name of the state chartering that corporation and affix the corporate 
seal. 

 Limited liability company A manager, a member, or a duly authorized agent. 
 (3) Instead of using the schedule of items provided on the department's bidding proposal, the bidder may submit 

a substitute schedule with the proposal. Use a format for the substitute schedule conforming to the 
department’s guidelines for approval of a bidder-generated schedule of items. Obtain the department’s 
written approval before using a substitute schedule. 

 (4) Provide a unit price for each bid item listed in the schedule of items. Calculate and show, in the bid amount 
column, the products of the respective unit prices and quantities. For a lump sum bid item, show the same 
price in the unit price column and in the bid amount column pertaining to that bid item. Show the total bid 
obtained by adding the values entered in the bid amount column for the listed bid items. 

 (5) If a unit price or lump sum bid already entered in the proposal needs to be altered, cross out the entered unit 
price or lump sum bid with ink or typewriter and enter the new price above or below and initial it in ink. 

 (6) A change that the bidder makes in the proposal is not an alteration if the bidder makes that change as 
directed in a specific instruction contained in an addendum. 
102.6.2  Disadvantaged Business Enterprise (DBE) Commitment 

 (1) Before the letting is closed, submit the following documentation for proposals with a DBE goal: 
 1. Commitment to subcontract to DBE on department form DT1506. 
 2. Attachment A for each subcontractor listed on the DT1506. 
 3. If the DBE goal is not attained, certificate of good faith efforts on department form DT1202. 
 (2) Within 24 hours after the letting is closed, email all supplemental documentation for the DT1202 verifying 

efforts made to attain the DBE goal to DBE_Alert@dot.wi.gov. 
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102.7.3  Department Will Reject 
Replace paragraph one with the following effective with the January 2021 letting: 
 (1) Proposals are irregular and the department will reject and will not post them if the bidder: 
 1. Does not furnish the required proposal guaranty in the proper form and amount as specified in 102.8. 
 2. Does not submit a unit price for each bid item listed, except for lump sum bid items where the bidder may show 

the price in the bid amount column for that bid item. 
 3. Includes conditions or qualifications not provided for in the department-supplied bidding proposal. 
 4. Submits a bid on a bidding proposal issued to a different bidder without obtaining departmental authorization to do 

so. 
 5. Submits a bid that contains unauthorized revisions in the name of the party to whom the bidding proposal was 

issued. 
 6. Submits a schedule of items with illegibly printed bid item numbers, descriptions, or unit prices. 
 7. Submits a schedule of items for the wrong contract. 
 8. Submits a bidder-generated schedule of items with an incorrect bid item number and incorrect description for a 

single bid item. 
 9. Omits a bid item or bid items on a bidder-generated schedule of items. 
 10. Submits a materially unbalanced bid. 
 11. Does not sign the proposal. 
 12. Does not submit the DBE forms and required supplemental documentation of the good faith efforts as specified in 

102.6.2. 

102.12  Public Opening of Proposals 
Replace paragraph one with the following effective with the October 2020 letting: 
 (1) The letting will close at the time and place indicated in the notice to contractors. The department will publicly 

open and post the total bid for each proposal on the Bid Express web site beginning at noon on the day after 
the letting is closed except as specified in 102.7.3 and 102.8. If a proposal has no total bid shown, the 
department will not post the bid. After verification for accuracy under 103.1, the department will post bid 
totals on the HCCI web site. 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

103.1  Consideration of Proposals 
Replace paragraph one with the following effective with the October 2020 letting: 
 (1) Following the public opening of the proposals received, the department will compare them based on the 

summation of the products of the quantities of work listed and the contract unit prices offered. In case of 
discrepancies, errors, or omissions, the department will make corrections as specified in 102.7.1. In 
awarding contracts, the department, in addition to considering the amounts stated in the proposals, may 
consider one or more of the following: 

 1. The responsibility of the various bidders as determined from a study of the data required under 102.1. 
 2. The responsiveness of the bid as determined under 102.6. 
 3. Information from other investigations that the department may make. 

107.17.1  General 
Replace paragraph four with the following effective with the November 2020 letting: 
 (4) Comply with the railroad's rules and regulations regarding operations on or near the railroad right-of-way as 

follows: 
- When working on the railroad right-of-way. 
- When working within 25 feet of the track centerline or adjacent facilities, including equipment or extensions of 

equipment that can fall within 25 feet of the track centerline or adjacent facilities. 
If the railroad's chief engineering officer requires, arrange with the railroad to obtain the services of qualified 
railroad employees to protect railroad traffic through the work area. Bear the cost of these services and pay 
the railroad directly. Notify the railroad's representative, specified in the project special provisions, in writing 
at least 40 business days before starting work near a track. Provide the specific time planned to start the 
operations. 
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109.6.3.3  Retainage 
Delete paragraph two effective with the December 2020 letting: 

450.2.1  Acronyms and Definitions 
Add the following definitions to 450.2.1(2) effective with the November 2020 letting: 
 Butt Joint A transverse joint between existing and newly paved surfaces, formed by 

milling or sawing a vertical notch into the existing surface and then paving 
against the notch. 

 Echelon Paving Paving two or more adjacent lanes with adjacent pavers offset from each 
other by 200 feet or less. 

 Notched Wedge Joint A longitudinal joint consisting of a wedge placed at the edge of the initially 
paved lane with an overlapping wedge placed on the subsequent lane. 

 Tandem Paving Paving two or more adjacent lanes with adjacent pavers offset from each 
other by more than 200 feet. 

 Vertical Joint A longitudinal joint between 2 paved lanes with a vertical or nearly vertical 
interface between the adjacent mats. 

450.3.2.8  Jointing 
Replace paragraph two with the following with the November 2020 letting: 
 (2) Where placing against existing HMA pavement, saw or mill the existing mat to form a full-depth joint. 
Replace paragraphs five and six with the following effective with the November 2020 letting: 
 (5) At the prepave meeting, submit documentation to the engineer that includes the brand name and model of 

each extruding and compacting device proposed for notched wedge joint construction. Alternatively, submit 
pictures of fabricated wedging and compacting devices. Do not use devices before engineer approval. 

 (6) For notched wedge joints, construct and shape the wedge for each layer using the engineer-approved 
extruding device and compacting device that will provide a uniform slope and will not restrict the main 
screed. Compact the wedge with a weighted roller wheel or vibratory plate compactor the same width as the 
wedge. Clean and apply tack coat to the wedge surface and both notches before placing the adjacent lane. 

 (7) For butt and vertical joints, clean and apply tack coat to promote bonding and seal the joint. 
 (8) If paving in echelon, the contractor may use a vertical or notched wedge joint. Joints paved in echelon need 

not be tack coated. 
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460.2.2.3  Aggregate Gradation Master Range 
Replace table 460-1 with the following effective with the November 2020 letting: 

TABLE 460-1  AGGREGATE GRADATION MASTER RANGE AND VMA REQUIREMENTS 
 

SIEVE 

PERCENT PASSING DESIGNATED SIEVES 
NOMINAL SIZE 

No. 1 
(37.5 mm) 

No. 2 
(25.0 mm) 

No.3 
(19.0 mm) 

No. 4 
(12.5 mm) 

No. 5 
(9.5 mm) 

No. 6 
(4.75 mm) 

SMA No. 4 
(12.5 mm) 

SMA No. 5 
(9.5 mm) 

50.0-mm 100        
37.5-mm 90 - 100 100       
25.0-mm 90 max 90 - 100 100      
19.0-mm ___ 90 max 90 - 100 100   100  
12.5-mm ___ ___ 90 max 90 - 100 100  90 - 97 100 
9.5-mm ___ ___ ___ 90 max 90 - 100 100 58 - 80 90 - 100 

4.75-mm ___ ___ ___ ___ 90 max 90 - 100 25 - 35 35 - 45 
2.36-mm 15 - 41 19 - 45 23 - 49 28 - 58 32 - 67 90 max 15 - 25 18 - 28 
1.18-mm ___ ___ ___ ___ ___ 30 - 55 ___ ___ 
0.60-mm ___ ___ ___ ___ ___ ___ 18 max 18 max 

0.075-mm 0 - 6.0 1.0 - 7.0 2.0 - 8.0 2.0 - 10.0 2.0 - 10.0 6.0 - 13.0 8.0 - 11.0 8.0 - 12.0 
% VMA 11.0 min 12.0 min 13.0 min 14.0 min[1] 15.0 min[2] 16.0 - 17.5 16.0 min 17.0 min 

 [1] 14.5 for LT and MT mixes. 
 [2] 15.5 for LT and MT mixes. 

522.2  Materials 
Replace paragraph three with the following effective with the January 2021 letting: 
 (3) Manufacture precast reinforced concrete pipe, cattle pass, and apron endwalls in a plant listed under precast 

concrete fabricators on the APL. Conform to the specified AASHTO standard materials requirements except 
as follows: 

- The contractor may use cement conforming to 501.2.1 or may substitute for portland cement at the time of 
batching conforming to 501.2.6 for fly ash, 501.2.7 for slag, or 501.2.8 for other pozzolans. In either case the 
maximum total supplementary cementitious content is limited to 30 percent of the total cementitious content by 
weight. 

532.2.1  General 
Replace paragraph one with the following effective with the November 2020 letting: 
 (1) Furnish structural steel conforming to ASTM as follows: 

<= 1/2 inch thick structural tube and pipe .................................................................................. ASTM A500 grade C 
> 1/2 inch thick structural tube and pipe ........................................................ API 5L PSL 2 grade 46 or ASTM 1085 
Tapered vertical supports ...................................................................ASTM A595 grade A or ASTM A572 grade 55 
Multi-sided or greater than 26-inch diameter round tapered poles .......................................... ASTM A572 grade 65 
Structural angles and plates .................................................................................................... ASTM A709 grade 36 
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532.3.8  Acceptance and Inspection 
Add the following new subsection effective with the November 2020 letting: 

532.3.8  Acceptance and Inspection 
 (1) Demonstrate to the engineer that electrical and mechanical systems for each high mast tower installation are 

fully operational. The department will not accept an installation until the engineer is satisfied that it functions 
properly. 

 (2) Inspect completed "S" or "L" designated structures before opening to public traffic conforming to the BOS 
structure inspection manual part 4 for sign, signal, and high mast towers available at: 

https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/strct/inspection-manual.aspx 
Ensure that a department-certified active team leader for sign/signal inspections, listed on the department's 
highway structures information system (HSIS) website, performs inspections. Conform to the following: 

- Notify the engineer at least 5 business days before inspection. 
- Ensure that the team leader performing inspections submits the signed inspection reports and provides punch list 

items as maintenance items in the inspection report to the engineer within one business day after completing 
each inspection. Submit that signed final inspection report to the engineer and HSIS at: 

https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/strct/hsi.aspx 
- Notify the engineer and region ancillary structure project manager upon completion of the punch list items. 

550.2.1  Steel Piles and Pile Shells 
Replace paragraph three with the following effective with the November 2020 letting: 
 (3) For steel pipe sections and steel pile shells for cast-in-place concrete piles, use ASTM A252 grade 3 steel. 

608.2.1  Pipe 
Replace paragraph three with the following effective with the January 2021 letting: 
 (3) Manufacture precast reinforced concrete pipe for storm sewer in a plant listed under precast concrete 

fabricators on the APL. Conform to the specified AASHTO materials requirements for the class of precast 
concrete pipe specified except as follows: 

- The contractor may use cement conforming to 501.2.1 or may substitute for portland cement at the time of 
batching conforming to 501.2.6 for fly ash, 501.2.7 for slag, or 501.2.8 for other pozzolans. In either case the 
maximum total supplementary cementitious content is limited to 30 percent of the total cementitious content by 
weight. 

611.2  Materials 
Replace paragraph three with the following effective with the January 2021 letting: 
 (3) For precast structures conform to AASHTO M199 for circular structures and ASTM C913 for square and 

rectangular structures. Manufacture in a plant listed under precast concrete fabricators on the APL. Conform 
to the specified AASHTO materials requirements for the structure specified except as follows: 

- Use concrete with 470 pounds or more cementitious material per cubic yard. 
- The contractor may use cement conforming to 501.2.1 or may substitute for portland cement at the time of 

batching conforming to 501.2.6 for fly ash, 501.2.7 for slag, or 501.2.8 for other pozzolans. In either case the 
maximum total supplementary cementitious content is limited to 30 percent of the total cementitious content by 
weight. 

- For wet cast use air-entrained concrete with 7.0 percent +/- 1.5 percent air content. 
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614.3.2.1  Installing Posts 
Replace paragraphs four and five with the following effective with the December 2020 letting: 
 (4) For bid items 614.0220, 0230, and 2500; do not trim posts before installation and mark one face of each post 

as follows: 
- Draw an embedment depth line. 
- Above the embedment line, write the post length. 
- Posts 3 through 8 of bid item 614.0220 do not require marking. 

Install posts with the markings on the roadway side. Ensure the markings remain on the posts until guardrail 
final acceptance. 

 (5) Ensure that posts are at least the minimum length and minimum embedment the plans show before cutting 
post tops to the finished elevation. After installation, the engineer may direct the contractor to remove and re-
install up to 5% of the posts to verify they were placed to the required plan depth. If a post is embedded less 
than the required plan depth, the engineer may direct additional sampling. Re-install sampled posts at the 
locations and to the depths the plans show. Replace posts and other components that are damaged during 
sampling. 

 (6) Provide offset block-mounted reflectors as the plans show. 

650.3.7  Structure Layout Staking 
Replace the entire text with the following effective with the January 2021 letting: 
 (1) Set construction stakes or marks on a line offset from the structure centerline or on a reference line, 

whichever is appropriate, for both roadway and substructure units. Establish the plan horizontal and vertical 
positions to the required accuracy. Also, set and maintain stakes and marks as necessary to support the 
method of operations. Locate stakes and marks to within 0.02 feet of the true horizontal position, and 
establish the grade elevation to within 0.01 feet of true vertical position. 

 (2) For girder bridges, the department will compute deck grades with contractor-supplied girder elevation data. 
 (3) For slab span bridges, the department will compute slab grades using contractor-supplied falsework 

settlement and deflection data at tenth points along slab edges, the crown, and reference line locations. 
Before releasing falsework, survey top-of-slab elevations at the centerline of the abutments and at the 5/10th 
point along slab edges, the crown, and reference line locations to verify the camber. 

710.2  Small Quantities 
Replace paragraph one with the following effective with the November 2020 letting: 
 (1) For contracts with only small quantities of material subject to testing, as defined under specific contract QMP 

provisions, modify the requirements of 710 as follows: 
 1. The contractor may submit an abbreviated quality control plan as allowed in 701.1.2.3. 
 2. The engineer may accept aggregate based on documented previous testing and non-random start-up gradation 

testing as allowed in 710.5.6.1. 

710.4  Concrete Mixes 
Replace paragraph two with the following effective with the January 2021 letting: 
 (2) At least 3 business days before producing concrete, document that materials conform to 501 unless the 

engineer allows or individual QMP specifications provide otherwise. Include the following: 
 1. For mixes: quantities per cubic yard expressed as SSD weights and net water, water to cementitious material 

ratio, and air content. 
 2. For cementitious materials and admixtures: type, brand, and source. 
 3. For aggregates: absorption, SSD bulk specific gravity, wear, soundness, freeze thaw test results if required, and 

air correction factor. Also include proposed combined gradation limits and target individual gradations, including 
P200 limits.. 
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710.5.6  Aggregate Testing 
Replace the entire text with the following effective with the January 2021 letting: 

710.5.6.1  General 
 (1) Test aggregate gradations during concrete production. The department will accept non-random start-up 

testing during concrete production for the following: 
- Small quantities, as defined in 715.1.1.2, of class I concrete placed under 715. 
- Less than 400 cubic yards of class II ancillary concrete placed under the contract. 

710.5.6.2  Gradation Testing During Concrete Production 
 (1) Test aggregate gradation during concrete production batching either at a central mix batch plant or at a 

ready mix plant. The contractor's concrete production QC tests can be used for the same mix design on 
multiple contracts. 

 (2) Conform to combined gradation limits either calculated using department form WS3012 or custom limits 
approved as a part of the contractor's quality control plan. For class II concrete, also conform to the 
additional combined gradation requirements specified for class I concrete in 715.2.2. 

 (3) Determine the complete gradation using a washed analysis for both fine and coarse aggregates. Report 
results for the 1 1/2", 1", 3/4", 1/2", 3/8", #4, #8, #16, #30, #50, #100, and #200 sieves. 

 (4) Contractor QC testing frequency is based on the cumulative plant production for each mix design across 
multiple WisDOT contracts. 

TABLE 710-1  PLANT PRODUCTION QC GRADATION TESTING FREQUENCY 
 
 

Daily Plant Production Rate for WisDOT Work Minimum QC Frequency per Stockpile 
250 cubic yards or less one test per cumulative total of 250 cubic yards 

more than 250 through 1000 cubic yards one test per day 

more than 1000 cubic yards two tests per day 

 
 (5) Department QV testing frequency is based on the quantity of each mix design placed under each individual 

WisDOT contract. 
TABLE 710-2  CONTRACT PLACEMENT QV GRADATION TESTING FREQUENCY 

 
 

Anticipated Daily Placement Rate 
Each WisDOT Contract Minimum QV Frequency per Stockpile 

less than or equal to 1000 cubic yards one test per 5 days of placement 

more than 1000 cubic yards two tests per 5 days of placement 

715.2.2  Combined Aggregate Gradation 
Replace the entire text with the following effective with the January 2021 letting: 
 (1) Ensure that the combined aggregate gradation conforms to the following, expressed as weight percentages 

of the total aggregate: 
 1. One hundred percent passes the 2-inch sieve. 
 2. For mixes containing size No. 2 stone, the percent passing the 1-inch sieve is less than or equal to 89. The 

engineer may waive this requirement if the clear spacing between reinforcing bars is less than 2 inches. 
 3. The percent passing the No. 4 sieve is less than or equal to 42, except if the coarse aggregate is completely 

composed of crushed stone, up to 47 percent may pass the No. 4 sieve. For pavement, coarse aggregate may be 
completely composed of crushed concrete, in which case up to 47 percent may pass the No. 4 sieve. 

 4. The percent passing the No. 200 sieve is less than or equal to 2.3 percent. 

716.2.1  Class II Concrete 
Replace paragraphs four through six with the following effective with the November 2020 letting: 
 (4) Provide concrete with a 28-day compressive strength that equals or exceeds the following: 

- If the contract specifies f'c, then f'c. 
- If the contract does not specify f'c, then 3000 psi. 
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ERRATA 
101.3  Definitions 

Adopt AASHTO change order definition. 
 Change order A written order to the contractor detailing changes to the specified work 

quantities or modifications within the scope of the original contract.. 
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Delete existing contract change order, contract modification, and contract revision definitions. 

460.2.7(1)  HMA Mixture Design 
Correct table 460-2 errata by eliminating plasticity index requirements for LT, MT, and HT mixes. 

TABLE 460-2  MIXTURE REQUIREMENTS 
 

Mixture type LT MT HT SMA 
LA Wear (AASHTO T96)     

100 revolutions(max % loss) 13 13 13 13 
500 revolutions(max % loss) 50 45 45 35 

Soundness (AASHTO T104) 
(sodium sulfate, max % loss) 12 12 12 12 

Freeze/Thaw 
(AASHTO T103 as modified in CMM 860.2.7) 
(specified counties, max % loss) 

18 18 18 18 

Fractured Faces 
(ASTM D5821 as modified in CMM 860.7.2) 
(one face/2 face, % by count) 

65/___ 75 / 60 98 / 90 100/90 

Flat & Elongated (ASTM D4791) 
(max %, by weight) 

5 
(5:1 ratio) 

5 
(5:1 ratio) 

5 
(5:1 ratio) 

20 
(3:1 ratio) 

Fine Aggregate Angularity 
(AASHTO T304, method A, min) 40[1] 43[1] 45 45 

Sand Equivalency (AASHTO T176, min) 40 40[2] 45 50 
Clay Lumps and Friable Particle in Aggregate 
(AASHTO T112) <= 1% <= 1% <= 1% <= 1% 

Plasticity Index of Material Added to Mix Design as 
Mineral Filler (AASHTO T89/90)    <= 4 

Gyratory Compaction     
Gyrations for Nini 6 7 8 7 
Gyrations for Ndes 40 75 100 65 
Gyrations for Nmax 60 115 160 100 

Air Voids, %Va 
(%Gmm Ndes) 

4.0 
(96.0) 

4.0 
(96.0) 

4.0 
(96.0) 

4.5 
(95.5) 

% Gmm Nini <= 91.5[3] <= 89.0[3] <= 89.0 ___ 
% Gmm Nmax <= 98.0 <= 98.0 <= 98.0 <= 98.0 
Dust to Binder Ratio[4] (% passing 0.075/Pbe) 0.6 - 1.2[5] 0.6 - 1.2[5] 0.6 - 1.2[5] 1.2 - 2.0 
Voids filled with Binder (VFB or VFA, %) 68 - 80[6] [8] 65 - 75[6] [7] [9] 65 - 75[6] [7] [9] 70 - 80 
Tensile Strength Ratio (TSR) (AASHTO T283)[10] [11]     

no antistripping additive 0.75 min 0.75 min 0.75 min 0.80 min 
with antistripping additive 0.80 min 0.80 min 0.80 min 0.80 min 

Draindown (AASHTO T305) (%) ___ ___ ___ <= 0.30 
Minimum Effective Asphalt Content, Pbe (%) ___ ___ ___ 5.5 

 [1] For No 6 (4.75 mm) nominal maximum size mixes, the specified fine aggregate angularity is 43 for LT and 45 MT 
mixes. 

 [2] For No 6 (4.75 mm) nominal maximum size mixes, the specified sand equivalency is 43 for MT mixes. 
 [3] The percent maximum density at initial compaction is only a guideline. 
 [4] For a gradation that passes below the boundaries of the caution zone (ref. AASHTO M323), the dust to binder ratio 

limits are 0.6 - 1.6. 
 [5] For No 6 (4.75 mm) nominal maximum size mixes, the specified dust to binder ratio limits are 1.0 - 2.0 for LT mixes 

and 1.5 - 2.0 for MT and HT mixes. 
 [6] For No. 6 (4.75mm) nominal maximum size mixes, the specified VFB is 67 - 79 percent for LT mixes and 66 - 77 

percent for MT and HT mixes. 
 [7] For No. 5 (9.5mm) and No. 4 (12.5 mm) nominal maximum size mixtures, the specified VFB range is 70 - 76 percent. 
 [8] For No. 2 (25.0mm) nominal maximum size mixes, the specified VFB lower limit is 67 percent. 
 [9] For No. 1 (37.5mm) nominal maximum size mixes, the specified VFB lower limit is 67 percent. 
 [10] WisDOT eliminates freeze-thaw conditioning cycles from the TSR test procedure. 
 [11] Run TSR at asphalt content corresponding to 3.0% air void regressed design, or 4.5% air void design for SMA, using 

distilled water for testing. 
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513.2.1(2)  General 
Correct errata by changing the CMM reference from 875.2 to 875.4. 
 (2) Conform to the department's certification method of acceptance, as defined in CMM 875.4, for railing and 

railing components. Furnish a certificate of compliance for miscellaneous hardware. 

531.1(1)  Description 
Correct errata by adding structural steel sign supports constructed under 635. 
 (1) This section describes constructing drilled shaft foundations for the following: 

- Overhead sign structures constructed under 532. 
- High mast light towers constructed under 532. 
- Structural steel sign supports constructed under 635. 
- Camera poles constructed under 677. 

635.3.1(1)  Structural Steel Sign Supports 
Correct errata by adding "type NS" concrete footings. 
 (1) Locate and erect the supports as specified for placement and orientation in 637.3.3.2. Construct Type NS 

concrete footings conforming to 531. 

654.5(2)  Payment 
Correct errata by changing excavating to drilling. 
 (2) Payment for the Bases bid items is full compensation for providing concrete bases; for embedded conduit 

and electrical components; for anchor templates, rods, nuts, and washers; for bar steel reinforcement; and 
for drilling and backfilling. 
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Effective with December 2017 Letting           ASP 7 

ADDITIONAL SPECIAL PROVISION 7 

A. Reporting 1st Tier and DBE Payments During Construction

1. Comply with reporting requirements specified in the department’s Civil Rights
Compliance, Contractor’s User Manual, Sublets and Payments.

2. Report payments to all DBE firms within 10 calendar days of receipt of a progress
payment by the department or a contractor for work performed, materials furnished, or
materials stockpiled by a DBE firm. Report the payment as specified in A(1) for all work
satisfactorily performed and for all materials furnished or stockpiled.

3. Report payments to all first tier subcontractor relationships within 10 calendar days of
receipt of a progress payment by the department for work performed.  Report the
payment as specified in A(1) for all work satisfactorily performed.

4. All tiers shall report payments as necessary to comply with the DBE payment
requirement as specified in A(2).

5. Require all first tier relationships, DBE firms and all other tier relationships necessary
to comply with the DBE payment requirement in receipt of a progress payment by
contractor to acknowledge receipt of payment as specified in A(1), (2), (3) and (4).

6. All agreements made by a contractor shall include the provisions in A(1), (2), (3), (4)
and (5), and shall be binding on all first tier subcontractor relationships and all
contractors and subcontractors utilizing DBE firms on the project.

B. Costs for conforming to this special provision are incidental to the contract.

NOTE:  CRCS Prime Contractor payment is currently not automated and will need to be manually 
loaded into the Civil Rights Compliance System.  Copies of prime contractor payments received 
(check or ACH) will have to be forwarded to paul.ndon@dot.wi.gov within 5 days of payment 
receipt to be logged manually. 

***Additionally, for information on Subcontractor Sublet assignments, Subcontractor Payments and 
Payment Tracking, please refer to the CRCS Payment and Sublets manual at: 

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-
manual.pdf 

mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf
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ADDITIONAL SPECIAL PROVISION 9 
Electronic Certified Payroll or Labor Data Submittal 

(1) Use the department's Civil Rights Compliance System (CRCS) to electronically submit certified
payroll reports for contracts with federal funds and labor data for contracts with state funds only.
Details are available online through the department’s highway construction contractor information
(HCCI) site on the Labor, Wages, and EEO Information page at:

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx 

(2) Ensure that all tiers of subcontractors, including all trucking firms, either submit their
weekly certified payroll reports (contracts with federal funds) or labor data (contracts with
state funds only) electronically through CRCS. These payrolls or labor data are due within
seven calendar days following the close of the payroll period. Every firm providing physical
labor towards completing the project is a subcontractor under this special provision.

(3) Upon receipt of contract execution, promptly make all affected firms aware of the
requirements under this special provision and arrange for them to receive CRCS training as they
are about to begin their submittals. The department will provide training either in a classroom
setting at one of our regional offices or by telephone. Contact Paul Ndon at (414) 438-4584 to
schedule the training.

(4) The department will reject all paper submittals for information required under this
special provision. All costs for conforming to this special provision are incidental to the
contract.

(5) Firms wishing to export payroll/labor data from their computer system into CRCS
should have their payroll coordinator contact Paul Ndon at paul.ndon@dot.wi.gov. Not
every contractor’s payroll system is capable of producing export files. For details, see
Section 4.8 CPR Auto Submit (Data Mapping) on pages 49-50; 66-71 of the CRCS Payroll
Manual at:

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf 

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx
mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf
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Non-discrimination Provisions 

During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply
with the Acts and the Regulations relative to Non-discrimination in Federally-assisted programs
of the U.S. Department of Transportation, Federal Highway Administration, as they may be
amended from time to time, which are herein incorporated by reference and made a part of this
contract.

2. Non-discrimination: The contractor, with regard to the work performed by it during the
contract, will not discriminate on the grounds of race, color, or national origin in the selection and
retention of subcontractors, including procurements of materials and leases of equipment. The
contractor will not participate directly or indirectly in the discrimination prohibited by the Acts
and the Regulations, including employment practices when the contract covers any activity,
project, or program set forth in Appendix B of 49 CFR Part 21.

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In
all solicitations, either by competitive bidding, or negotiation made by the contractor for work to
be performed under a subcontract, including procurements of materials, or leases of equipment,
each potential subcontractor or supplier will be notified by the contractor of the contractor's
obligations under this contract and the Acts and the Regulations relative to Non-discrimination on
the grounds of race, color, or national origin.

4. Information and Reports: The contractor will provide all information and reports required by
the Acts, the Regulations, and directives issued pursuant thereto and will permit access to its books,
records, accounts, other sources of information, and its facilities as may be determined by the
Recipient or the Federal Highway Administration to be pertinent to ascertain compliance with such
Acts, Regulations, and instructions. Where any information required of a contractor is in the
exclusive possession of another who fails or refuses to furnish the information, the contractor will
so certify to the Recipient or the Federal Highway Administration, as appropriate, and will set
forth what efforts it has made to obtain the information.

5. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non-
discrimination provisions of this contract, the Recipient will impose such contract sanctions as it
or the Federal Highway Administration may determine to be appropriate, including, but not limited
to:

a. Withholding payments to the contractor under the contract until the contractor
complies; and/or

b. Cancelling, terminating, or suspending a contract, in whole or in part.
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6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one 
through six in every subcontract, including procurements of materials and leases of equipment, 
unless exempt by the Acts, the Regulations and directives issued pursuant thereto. The contractor 
will take action with respect to any subcontract or procurement as the Recipient or the Federal 
Highway Administration may direct as a means of enforcing such provisions including sanctions 
for noncompliance. Provided, that if the contractor becomes involved in, or is threatened with 
litigation by a subcontractor, or supplier because of such direction, the contractor may request the 
Recipient to enter into any litigation to protect the interests of the Recipient. In addition, the 
contractor may request the United States to enter into the litigation to protect the interests of the 
United States. 

During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees to comply with the 
following non-discrimination statutes and authorities; including but not limited to: 

Pertinent Non-Discrimination Authorities: 

• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 
discrimination on the basis of race, color, national origin); and 49 CFR Part 21. 

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, 
(42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has 
been acquired because of Federal or Federal-aid programs and projects); 

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on 
the basis of sex); 

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability); and 49 CFR Part 27; 

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age); 

• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or sex); 

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage 
and applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act 
of 1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of 
the terms "programs or activities" to include all of the programs or activities of the Federal-
aid recipients, sub-recipients and contractors, whether such programs or activities are 
Federally funded or not); 

• Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on 
the basis of disability in the operation of public entities, public and private transportation 
systems, places of public accommodation, and certain testing entities (42 U.S.C. §§ 12131-
12189) as implemented by Department of Transportation regulations at 49  C.F.R. parts 37 
and 38; 

• The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex); 
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• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures Non-discrimination against 
minority populations by discouraging programs, policies, and activities with 
disproportionately high and adverse human health or environmental effects on minority 
and low-income populations; 

• Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes 
discrimination because of Limited English proficiency (LEP). To ensure compliance with 
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful access 
to your programs (70 Fed. Reg. at 74087 to 74100); 

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq). 
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 Effective November 2020 letting  

 

BUY AMERICA PROVISION 

 

All steel and iron materials permanently incorporated in this project shall be domestic 
products and all manufacturing and coating processes for these materials from smelting 
forward in the manufacturing process must have occurred within the United States. Coating 
includes epoxy coating, galvanizing, painting and any other coating that protects or enhances 
the value of a material subject to the requirements of Buy America. The exemption of this 
requirement is the minimal use of foreign materials if the total cost of such material 
permanently incorporated in the product does not exceed one-tenth of one percent (1/10 of 
1%) of the total contract cost or $2,500.00, whichever is greater. For purposes of this 
paragraph, the cost is that shown to be the value of the subject products as they are delivered 
to the project. The contractor shall take actions and provide documentation conforming to 
CMM 2-28.5 to ensure compliance with this “Buy America” provision.  

 

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf 

 

Upon completion of the project certify to the engineer, in writing using department form 
DT4567, that all steel, iron, and coating processes for steel or iron incorporated into the 
contract work conform to these "Buy America" provisions. Attach a list of exemptions and 
their associated costs to the certification form. Department form DT4567 is available at:  

 

https://wisconsindot.gov/Documents/formdocs/dt4567.docx 

 

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf
https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf
https://wisconsindot.gov/Documents/formdocs/dt4567.docx
https://wisconsindot.gov/Documents/formdocs/dt4567.docx
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Proposal ID: 20210112012 Project(s): 5844-00-74, 5848-00-71
Federal ID(s): N/A, N/A

0001 Roadway ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit PriceApproximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0002 203.0100
Removing Small Pipe Culverts EACH

1.000
_________._____ _________._____

0004 203.0210.S
Abatement of Asbestos Containing
Material (structure) 01. B-13-0024

LUMP SUM _________._____LS

0006 203.0600.S
Removing Old Structure Over Waterway
With Minimal Debris (station) 01. Sta.
100+00

LUMP SUM _________._____LS

0008 203.0600.S
Removing Old Structure Over Waterway
With Minimal Debris (station) 02. 99+94

LUMP SUM _________._____LS

0010 204.0165
Removing Guardrail LF

385.000
_________._____ _________._____

0012 205.0100
Excavation Common CY

2,039.000
_________._____ _________._____

0014 206.1000
Excavation for Structures Bridges
(structure) 01. B-13-686

LUMP SUM _________._____LS

0016 206.1000
Excavation for Structures Bridges
(structure) 02. B-13-687

LUMP SUM _________._____LS

0018 206.5000
Cofferdams (structure) 01. B-13-686 LUMP SUM _________._____LS

0020 208.0100
Borrow CY

260.000
_________._____ _________._____

0022 210.1500
Backfill Structure Type A TON

736.000
_________._____ _________._____

0024 213.0100
Finishing Roadway (project) 01. 5844-
00-74

EACH
1.000

_________._____ _________._____

0026 213.0100
Finishing Roadway (project) 02. 5848-
00-71

EACH
1.000

_________._____ _________._____

0028 305.0110
Base Aggregate Dense 3/4-Inch TON

160.000
_________._____ _________._____
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Proposal ID: 20210112012 Project(s): 5844-00-74, 5848-00-71
Federal ID(s): N/A, N/A

0001 Roadway ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit PriceApproximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0030 305.0120
Base Aggregate Dense 1 1/4-Inch TON

3,070.000
_________._____ _________._____

0032 312.0110
Select Crushed Material TON

230.000
_________._____ _________._____

0034 415.0060
Concrete Pavement 6-Inch SY

58.000
_________._____ _________._____

0036 415.0410
Concrete Pavement Approach Slab SY

174.000
_________._____ _________._____

0038 455.0605
Tack Coat GAL

151.000
_________._____ _________._____

1.00000
0040 460.2000

Incentive Density HMA Pavement DOL
300.000

300.00

0042 460.5223
HMA Pavement 3 LT 58-28 S TON

402.000
_________._____ _________._____

0044 460.5224
HMA Pavement 4 LT 58-28 S TON

356.000
_________._____ _________._____

0046 502.0100
Concrete Masonry Bridges CY

432.000
_________._____ _________._____

0048 502.3200
Protective Surface Treatment SY

688.000
_________._____ _________._____

0050 502.9000.S
Underwater Substructure Inspection
(Structure) 01. B-13-686

EACH
1.000

_________._____ _________._____

0052 503.0146
Prestressed Girder Type I 45W-Inch LF

340.000
_________._____ _________._____

0054 505.0400
Bar Steel Reinforcement HS Structures LB

10,920.000
_________._____ _________._____

0056 505.0600
Bar Steel Reinforcement HS Coated
Structures

LB
51,020.000

_________._____ _________._____

0058 506.2605
Bearing Pads Elastomeric Non-
Laminated

EACH
8.000

_________._____ _________._____

0060 506.4000
Steel Diaphragms (structure) 01. B-13-
687

EACH
6.000

_________._____ _________._____
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Proposal ID: 20210112012 Project(s): 5844-00-74, 5848-00-71
Federal ID(s): N/A, N/A

0001 Roadway ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit PriceApproximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0062 513.4061
Railing Tubular Type M LF

423.000
_________._____ _________._____

0064 516.0500
Rubberized Membrane Waterproofing SY

40.000
_________._____ _________._____

0066 522.2419
Culvert Pipe Reinforced Concrete
Horizontal Elliptical Class HE-IV 19x30-
Inch

LF
44.000

_________._____ _________._____

0068 522.2619
Apron Endwalls for Culvert Pipe
Reinforced Concrete Horizontal Elliptical
19x30-Inch

EACH
2.000

_________._____ _________._____

0070 550.1120
Piling Steel HP 12-Inch X 53 Lb LF

630.000
_________._____ _________._____

0072 550.2124
Piling CIP Concrete 12 3/4 X 0.25-Inch LF

1,200.000
_________._____ _________._____

0074 606.0300
Riprap Heavy CY

497.000
_________._____ _________._____

0076 612.0406
Pipe Underdrain Wrapped 6-Inch LF

298.000
_________._____ _________._____

0078 614.2300
MGS Guardrail 3 LF

437.500
_________._____ _________._____

0080 614.2330
MGS Guardrail 3 K LF

87.500
_________._____ _________._____

0082 614.2500
MGS Thrie Beam Transition LF

315.200
_________._____ _________._____

0084 614.2610
MGS Guardrail Terminal EAT EACH

8.000
_________._____ _________._____

0086 618.0100
Maintenance And Repair of Haul Roads
(project) 01. 5844-00-74

EACH
1.000

_________._____ _________._____

0088 618.0100
Maintenance And Repair of Haul Roads
(project) 02. 5848-00-71

EACH
1.000

_________._____ _________._____

0090 619.1000
Mobilization EACH

1.000
_________._____ _________._____
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Proposal ID: 20210112012 Project(s): 5844-00-74, 5848-00-71
Federal ID(s): N/A, N/A

0001 Roadway ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit PriceApproximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0092 624.0100
Water MGAL

58.000
_________._____ _________._____

0094 625.0500
Salvaged Topsoil SY

3,000.000
_________._____ _________._____

0096 627.0200
Mulching SY

3,940.000
_________._____ _________._____

0098 628.1504
Silt Fence LF

2,310.000
_________._____ _________._____

0100 628.1520
Silt Fence Maintenance LF

3,460.000
_________._____ _________._____

0102 628.1905
Mobilizations Erosion Control EACH

6.000
_________._____ _________._____

0104 628.1910
Mobilizations Emergency Erosion Control EACH

6.000
_________._____ _________._____

0106 628.2008
Erosion Mat Urban Class I Type B SY

800.000
_________._____ _________._____

0108 628.6005
Turbidity Barriers SY

222.000
_________._____ _________._____

0110 628.7504
Temporary Ditch Checks LF

83.000
_________._____ _________._____

0112 628.7555
Culvert Pipe Checks EACH

4.000
_________._____ _________._____

0114 628.7560
Tracking Pads EACH

4.000
_________._____ _________._____

0116 629.0205
Fertilizer Type A CWT

1.600
_________._____ _________._____

0118 630.0120
Seeding Mixture No. 20 LB

108.000
_________._____ _________._____

0120 630.0160
Seeding Mixture No. 60 LB

14.000
_________._____ _________._____

0122 630.0300
Seeding Borrow Pit LB

26.000
_________._____ _________._____

0124 630.0500
Seed Water MGAL

131.000
_________._____ _________._____

Proposal Schedule of Items Page 4 of 6



Wisconsin Department of Transportation 11/11/2020 07:21:18

Proposal ID: 20210112012 Project(s): 5844-00-74, 5848-00-71
Federal ID(s): N/A, N/A

0001 Roadway ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit PriceApproximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0126 633.5200
Markers Culvert End EACH

2.000
_________._____ _________._____

0128 634.0614
Posts Wood 4x6-Inch X 14-FT EACH

8.000
_________._____ _________._____

0130 634.0616
Posts Wood 4x6-Inch X 16-FT EACH

3.000
_________._____ _________._____

0132 634.0618
Posts Wood 4x6-Inch X 18-FT EACH

1.000
_________._____ _________._____

0134 637.2210
Signs Type II Reflective H SF

17.000
_________._____ _________._____

0136 637.2230
Signs Type II Reflective F SF

33.000
_________._____ _________._____

0138 638.2602
Removing Signs Type II EACH

16.000
_________._____ _________._____

0140 638.3000
Removing Small Sign Supports EACH

16.000
_________._____ _________._____

0142 642.5201
Field Office Type C EACH

1.000
_________._____ _________._____

0144 643.0420
Traffic Control Barricades Type III DAY

1,600.000
_________._____ _________._____

0146 643.0705
Traffic Control Warning Lights Type A DAY

2,600.000
_________._____ _________._____

0148 643.0900
Traffic Control Signs DAY

9,400.000
_________._____ _________._____

0150 643.0920
Traffic Control Covering Signs Type II EACH

10.000
_________._____ _________._____

0152 643.1000
Traffic Control Signs Fixed Message SF

8.130
_________._____ _________._____

0154 643.5000
Traffic Control EACH

1.000
_________._____ _________._____

0156 645.0111
Geotextile Type DF Schedule A SY

144.000
_________._____ _________._____

0158 645.0120
Geotextile Type HR SY

880.000
_________._____ _________._____
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Proposal ID: 20210112012 Project(s): 5844-00-74, 5848-00-71
Federal ID(s): N/A, N/A

0001 Roadway ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit PriceApproximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0160 646.1020
Marking Line Epoxy 4-Inch LF

4,065.000
_________._____ _________._____

0162 650.4500
Construction Staking Subgrade LF

1,035.000
_________._____ _________._____

0164 650.5000
Construction Staking Base LF

965.000
_________._____ _________._____

0166 650.6000
Construction Staking Pipe Culverts EACH

1.000
_________._____ _________._____

0168 650.6500
Construction Staking Structure Layout
(structure) 01. B-13-0686

LUMP SUM _________._____LS

0170 650.6500
Construction Staking Structure Layout
(structure) 02. B-13-0687

LUMP SUM _________._____LS

0172 650.7000
Construction Staking Concrete
Pavement

LF
72.000

_________._____ _________._____

0174 650.9910
Construction Staking Supplemental
Control (project) 01. 5844-00-74

LUMP SUM _________._____LS

0176 650.9910
Construction Staking Supplemental
Control (project) 02. 5848-00-71

LUMP SUM _________._____LS

0178 650.9920
Construction Staking Slope Stakes LF

1,035.000
_________._____ _________._____

0180 690.0150
Sawing Asphalt LF

125.000
_________._____ _________._____

1.00000
0182 715.0502

Incentive Strength Concrete Structures DOL
2,592.000

2,592.00

0184 SPV.0195
Special 01. Excavation, Hauling, and
Disposal of Creosote Contaminated Soil

TON
340.000

_________._____ _________._____

Section: 0001 _________._____Total:

Total Bid: _________._____
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