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(Bidder Signature)

(Print or Type Bidder Name)

(Bidder Title)

For Department Use OnlyType of Work:
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Effective with November 2007 Letting

PROPOSAL REQUIREMENTS AND CONDITIONS 

The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be 
bound by the following conditions and requirements. 

If the bidder has a corporate relationship with the proposal design engineering company, the bidder 
declares that it did not obtain any facts, data, or other information related to this proposal from the 
design engineering company that was not available to all bidders. 

The bidder declares that they have carefully examined the site of, and the proposal, plans, 
specifications and contract forms for the work contemplated, and it is assumed that the bidder has 
investigated and is satisfied as to the conditions to be encountered, as to the character, quality, and 
quantities of work to be performed and materials to be furnished, and as to the requirements of the 
specifications, special provisions and contract.  It is mutually agreed that submission of a proposal 
shall be considered conclusive evidence that the bidder has made such examination. 

The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as 
designated in the advertisement inviting proposals, to be retained by and become the property of the 
owner of the work in the event the undersigned shall fail to execute the contract and contract bond 
and return the same to the office of the engineer within fourteen (14) days after having been notified 
in writing to do so; otherwise to be returned. 

The bidder declares that they understand that the estimate of quantities in the attached schedule is 
approximate only and that the attached quantities may be greater or less in accordance with the 
specifications. 

The bidder agrees to perform the said work, for and in consideration of the payment of the amount 
becoming due on account of work performed, according to the unit prices bid in the following 
schedule, and to accept such amounts in full payment of said work. 

The bidder declares that all of the said work will be performed at their own proper cost and expense, 
that they will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of 
construction in the manner provided in the applicable specifications and the approved plans for the 
work together with all standard and special designs that may be designed on such plans, and the 
special provisions in the contract of which this proposal will become a part, if and when accepted. 
The bidder further agrees that the applicable specifications and all plans and working drawings are 
made a part hereof, as fully and completely as if attached hereto. 

The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the 
date of written notification from the engineer to do so, unless otherwise stipulated in the special 
provisions. 
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The bidder declares that if they are awarded the contract, they will execute the contract agreement 
and begin and complete the work within the time named herein, and they will file a good and 
sufficient surety bond for the amount of the contract for performance and also for the full amount of 
the contract for payment. 
 
The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of 
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of 
the Statutes of Wisconsin, and all acts amendatory thereto.  They shall further be responsible for any 
damages to property or injury to persons occurring through their own negligence or that of their 
employees or agents, incident to the performance of work under this contract, pursuant to the 
Standard Specifications for Road and Bridge Construction applicable to this contract. 
 
In connection with the performance of work under this contract, the contractor agrees to comply 
with all applicable state and federal statutes relating to non-discrimination in employment.  No 
otherwise qualified person shall be excluded from employment or otherwise be subject to 
discrimination in employment in any manner on the basis of age, race, religion, color, gender, 
national origin or ancestry, disability, arrest or conviction record (in keeping with s.111.32), sexual 
orientation, marital status, membership in the military reserve, honesty testing, genetic testing, and 
outside use of lawful products.  This provision shall include, but not be limited to the following:  
employment, upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation, and selection for training, including 
apprenticeship.  The contractor further agrees to ensure equal opportunity in employment to all 
applicants and employees and to take affirmative action to attain a representative workforce. 
 
The contractor agrees to post notices and posters setting forth the provisions of the 
nondiscrimination clause, in a conspicuous and easily accessible place, available for employees and 
applicants for employment. 
 
If a state public official (section 19.42, Stats.) or an organization in which a state public official 
holds at least a 10% interest is a party to this agreement, this contract is voidable by the state unless 
appropriate disclosure is made to the State of Wisconsin Ethics Board. 



Effective with August 2015 Letting 
BID 

PREPARATION 

Preparing the Proposal Schedule of Items 
A General 

(1) Obtain bidding proposals as specified in section 102 of the standard specifications prior
to 11:45 AM of the last business day preceding the letting. Submit bidding proposals
using one of the following methods: 

1. Electronic bid on the internet.

2. Electronic bid on a printout with accompanying diskette or CD ROM.

3. Paper bid under a waiver of the electronic submittal requirements.

(2) Bids submitted on a printout with accompanying diskette or CD ROM or paper bids
submitted under a waiver of the electronic submittal requirements govern over bids
submitted on the internet. 

(3) The department will provide bidding information through the department’s web site at:
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

The contractor is responsible for reviewing this web site for general notices as well as 
information regarding proposals in each letting. The department will also post special 
notices of all addenda to each proposal through this web site no later than 4:00 PM 
local time on the Thursday before the letting. Check the department’s web site after 
5:00 PM local time on the Thursday before the letting to ensure all addenda have 
been accounted for before preparing the bid. When bidding using methods 1 and 2 
above, check the Bid ExpressTM on-line bidding exchange at http://www.bidx.com/ 
after 5:00 PM local time on the Thursday before the letting to ensure that the latest 
schedule of items Expedite file (*.ebs or *.00x) is used to submit the final bid. 

(4) Interested parties can subscribe to the Bid ExpressTM on-line bidding exchange by
following the instructions provided at the www.bidx.com web site or by contacting:

Info Tech Inc. 
5700 SW 34th Street, Suite 1235 
Gainesville, FL 32608-5371 
email: mailto:customer.support@bidx.com 

(5) The department will address equipment and process failures, if the bidder can
demonstrate that those failures were beyond their control.

(6) Contractors are responsible for checking on the issuance of addenda and for obtaining the
addenda. Notice of issuance of addenda is posted on the department’s web site at:

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

or by calling the department at (608) 266-1631. Addenda can ONLY be obtained from the 
departments web site listed above or by picking up the addenda at the Bureau of Highway 
Construction, 4th floor, 4822 Madison Yards Way, Madison, WI, during regular business 
hours. 

(7) Addenda posted after 5:00 PM on the Thursday before the letting will be emailed to the
eligible bidders for that proposal. All eligible bidders shall acknowledge receipt of the addenda
whether they are bidding on the proposal or not. Not acknowledging receipt may jeopardize
the awarding of the project.

B Submitting Electronic Bids
B.1 On the Internet

(1) Do the following before submitting the bid:
1. Have a properly executed annual bid bond on file with the department.

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
http://www.bidx.com/
http://www.bidx.com/
mailto:customer.support@bidx.com
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx


2. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID 
will constitute the bidder's signature for proper execution of the bidding proposal. 

(2)  In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and 
102.9 of the standard specifications, submit the proposal on the internet as follows: 

 
1. Download the latest schedule of items reflecting all addenda from the Bid ExpressTM web site. 

2. Use ExpediteTM software to enter a unit price for every item in the schedule of items. 

3. Submit the bid according to the requirements of ExpediteTM software and the Bid 
ExpressTM web site. Do not submit a bid on a printout with accompanying diskette 
or CD ROM or a paper bid. If the bidder does submit a bid on a printout with 
accompanying diskette or a paper bid in addition to the internet submittal, the 
department will disregard the internet bid. 

4. Submit the bid before the hour and date the Notice to Contractors designates. 

5. Do not sign, notarize, and return the bidding proposal described in 102.2 of 
the standard specifications. 

(3) The department will not consider the bid accepted until the hour and date the Notice to 
Contractors designates. 
B.2 On a Printout with Accompanying Diskette or CD ROM 

(1) Download the latest schedule of items from the Wisconsin pages of the Bid ExpressTM web 
site reflecting the latest addenda posted on the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

Use Expedite TM software to prepare and print the schedule of items. Provide a valid amount 
for all price fields. Follow instructions and review the help screens provided on the Bid 
ExpressTM web site to assure that the schedule of items is prepared properly. 

(2) Staple an 8 1/2 by 11 inch printout of the ExpediteTM generated schedule of items to the 
other proposal documents submitted to the department as a part of the bidder's sealed 
bid. As a separate submittal, not in the sealed bid envelop but due at the same time and 
place as the sealed bid, also provide the ExpediteTM generated schedule of items on a 
3 1/2 inch computer diskette or CD ROM. Label each diskette or CD ROM with the 
bidder's name, the 4 character department-assigned bidder identification code from the top 
of the bidding proposal, and a list of the proposal numbers included on that diskette or CD 
ROM as indicated in the following example: 

Bidder Name 
BN00 
Proposals: 1, 12, 14, & 22 

 
(3) If bidding on more than one proposal in the letting, the bidder may include all proposals for 

that letting on one diskette or CD ROM. Include only submitted proposals with no 
incomplete or other files on the diskette or CD ROM. 

(4) The bidder-submitted printout of the ExpediteTM generated schedule of items is the 
governing contract document and must conform to the requirements of section 102 of the 
standard specifications. If a printout needs to be altered, cross out the printed 
information with ink or typewriter and enter the new information and initial it in ink. If there 
is a discrepancy between the printout and the diskette or CD ROM, the department will 
analyze the bid using the printout information. 
 

(5) In addition to the reasons specified in section 102 of the standard specifications, proposals are 
irregular and the department may reject them for one or more of the following: 

1. The check code printed on the bottom of the printout of the ExpediteTM generated 
schedule of items is not the same on each page. 

2. The check code printed on the printout of the ExpediteTM generated schedule of items 
is not the same as the check code for that proposal provided on the diskette or CD ROM. 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx


 
3. The diskette or CD ROM is not submitted at the time and place the department designates. 

C Waiver of Electronic Submittal 
(1) The bidder may request a waiver of the electronic submittal requirements. Submit a 

written request for a waiver in lieu of bids submitted on the internet or on a printout with 
accompanying diskette or CD ROM.  Use the waiver that was included with the paper 
bid document sent to the bidder or type up a waiver on the bidder’s letterhead. The 
department will waive the electronic submittal requirements for a bidding entity 
(individual, partnership, joint venture, corporation, or limited liability company) for up to 
4 individual proposals in a calendar year. The department may allow additional waivers 
for equipment malfunctions. 

(2) Submit a schedule of items on paper conforming to section 102 of the standard 
specifications.  The department charges the bidder a $75 administrative fee per 
proposal, payable at the time and place the department designates for receiving bids, to 
cover the costs of data entry. The department will accept a check or money order 
payable to: "Wisconsin, Dept. of Transportation." 

(3) In addition to the reasons specified in section 102 of the standard specifications, 
proposals are irregular and the department may reject them for one or more of the 
following: 

1. The bidder fails to provide the written request for waiver of the electronic submittal requirements. 

2. The bidder fails to pay the $75 administrative fee before the time the department 
designates for the opening of bids unless the bidder requests on the waiver that they be 
billed for the $75. 

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year. 

(4) In addition to the reasons specified in section 102 of the standard specifications, the 
department may refuse to issue bidding proposals for future contracts to a bidding 
entity that owes the department administrative fees for a waiver of electronic submittal 
requirements. 



PROPOSAL BID BOND Wisconsin Department of Transportation 
DT1303     1/2006 

Proposal Number Project Number Letting Date 

Name of Principal 

Name of Surety State in Which Surety is Organized 

 We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum 
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our 
heirs, executors, administrators, successors and assigns.  The condition of this obligation is that the Principal has submitted a bid 
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal 
Number and Letting Date indicated above. 
 If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented 
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to 
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall 
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect. 
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of 
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the 
Surety continues for the full amount of the obligation as stated until the obligation is paid in full. 
 The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of 
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension. 
 IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals 
to be affixed this date:  (DATE MUST BE ENTERED) 

PRINCIPAL 

(Company Name)     (Affix Corporate Seal) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

NOTARY FOR PRINCIPAL 

(Date) 

State of Wisconsin ) 
) ss.

 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

(Name of Surety)     (Affix Seal) 

(Signature of Attorney-in-Fact) 

NOTARY FOR SURETY 

(Date) 

State of Wisconsin ) 
) ss.

 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

IMPORTANT:  A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond.



CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation 
DT1305      8/2003 

Time Period Valid (From/To) 

Name of Surety 

Name of Contractor 

Certificate Holder 
Wisconsin Department of Transportation 

This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the 
Wisconsin Department of Transportation. 

This certificate is issued as a matter of information and conveys no rights upon the certificate holder 
and does not amend, extend or alter the coverage of the annual bid bond. 

Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will 
give thirty (30) days written notice to the certificate holder indicated above. 

(Signature of Authorized Contractor Representative) (Date) 



 



March 2010 

LIST OF SUBCONTRACTORS
Section 66.0901(7), Wisconsin Statutes, provides that as a part of the proposal, the bidder also 
shall submit a list of the subcontractors the bidder proposes to contract with and the class of 
work to be performed by each. In order to qualify for inclusion in the bidder's list a subcontractor 
shall first submit a bid in writing, to the general contractor at least 48 hours prior to the time of 
the bid closing. The list may not be added to or altered without the written consent of the 
municipality. A proposal of a bidder is not invalid if any subcontractor and the class of work to 
be performed by the subcontractor has been omitted from a proposal; the omission shall be 
considered inadvertent or the bidder will perform the work personally. 

No subcontract, whether listed herein or later proposed, may be entered into without the written 
consent of the Engineer as provided in Subsection 108.1 of the Standard Specifications. 

Name of Subcontractor Class of Work Estimated Value 
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DECEMBER 2000 

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER  
RESPONSIBILITY MATTERS - PRIMARY COVERED TRANSACTIONS

Instructions for Certification 

1. By signing and submitting this proposal, the prospective contractor is providing the
certification set out below.

2. The inability of a person to provide the certification required below will not necessarily
result in denial of participation in this covered transaction.  The prospective contractor shall
submit an explanation of why it cannot provide the certification set out below.  The
certification or explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction.  However, failure of the
prospective contractor to furnish a certification or an explanation shall disqualify such
person from participation in this transaction.

3. The certification in this clause is a material representation of fact upon which reliance was
placed when the department determined to enter into this transaction.  If it is later
determined that the contractor knowingly rendered an erroneous certification in addition to
other remedies available to the Federal Government the department may terminate this
transaction for cause or default.

4. The prospective contractor shall provide immediate written notice to the department to
whom this proposal is submitted if at any time the prospective contractor learns that its
certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

5. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered
transaction," "participant," "person," "primary covered transaction," "principal," "proposal,"
and "voluntarily excluded," as used in this clause, have the meanings set out in the
Definitions and Coverage sections of the rules implementing Executive Order 12549.  You
may contact the department to which this proposal is being submitted for assistance in
obtaining a copy of those regulations.

6. The prospective contractor agrees by submitting this proposal that, should this contract be
entered into, it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by the department entering into
this transaction.

7. The prospective contractor further agrees by submitting this proposal that it will include the
clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary
Exclusion-Lower Tier Covered Transaction," which is included as an addendum to PR-
1273 - "Required Contract Provisions Federal Aid Construction Contracts," without
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modification, in all lower tier covered transactions and in all solicitations for lower tier 
covered transactions.  

 
8. The contractor may rely upon a certification of a prospective subcontractor/materials 

supplier that it is not debarred, suspended, ineligible, or voluntarily excluded from the 
covered transaction, unless it knows that the certification is erroneous.  A contractor may 
decide the method and frequency by which it determines the eligibility of its principals.  
Each contractor may, but is not required to, check the Disapproval List (telephone # 
608/266/1631). 

 
9. Nothing contained in the foregoing shall be construed to require establishment of a system 

of records in order to render in good faith the certification required by this clause.  The 
knowledge and information of a contractor is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings. 

 
10. Except for transactions authorized under paragraph 6 of these instructions, if a contractor in 

a covered transaction knowingly enters into a lower tier covered transaction with a person 
who is suspended, debarred, ineligible or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal Government, the 
department may terminate this transaction for cause or default. 

 
Certification Regarding Debarment, Suspension, and Other Responsibility Matters - Primary 
Covered Transactions 
 
(1) The prospective contractor certifies to the best of its knowledge and belief, that it and its 

principals: 
 
 (a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, 

or voluntarily excluded from covered transactions by any Federal department or 
agency; 

 
 (b) Have not within a three-year period preceding this proposal been convicted of or 

had a civil judgment rendered against them for commission of fraud or a criminal 
offense in connection with obtaining, attempting to obtain, or performing a public 
(Federal, State or local) transaction or contract under a public transaction; violation 
of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements or receiving 
stolen property;  

 
 (c) Are not presently indicted for or otherwise criminally or civilly charged by a 

governmental entity (Federal, State or local) with commission of any of the offense 
enumerated in paragraph (1)(b) of this certification; and  

 (d) Have not within a three-year period preceding this proposal had one or more public 
transactions (Federal, State or local) terminated for cause or default. 

 
(2)  Where the prospective contractor is unable to certify to any of the statements in this 

certification, such prospective contractor shall attach an explanation to this proposal. 
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Special Provisions 
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STSP’S Revised July 8, 2021 
SPECIAL PROVISIONS 

1. General. 
Perform the work under this construction contract for Project 1120-62-71, Neenah – Grand Chute, 
Retaining Wall R-70-106, IH 41, Winnebago County, Wisconsin as the plans show and execute the work 
as specified in the State of Wisconsin, Department of Transportation, Standard Specifications for 
Highway and Structure Construction, 2022 Edition, as published by the department, and these special 
provisions. 

If all or a portion of the plans and special provisions are developed in the SI metric system and the 
schedule of prices is developed in the US standard measure system, the department will pay for the work 
as bid in the US standard system. 
100-005 (20210708) 

 

2. Scope of Work. 
The work under this contract shall consist of concrete barrier type S42, concrete masonry retaining walls, 
concrete surface repair, concrete barrier temporary precast delivered, concrete barrier temporary precast 
installed, apron endwalls for culvert pipe reinforced concrete 18-Inch, fence chain link 6-FT, adjust light 
pole base special, and all incidental items necessary to complete the work as shown on the plans and 
included in the proposal and contract. 
104-005 (20090901) 

 

3. Prosecution and Progress. 
Begin work within 10 calendar days after the engineer issues a written notice to do so. 

Provide the start date to the engineer in writing within a month after executing the contract but at least 
14 calendar days before the preconstruction conference. Upon approval, the engineer will issue the 
notice to proceed within 10 calendar days before the approved start date. 

To revise the time frame, submit a written request to the engineer at least two weeks before the beginning 
of the intended time frame. The engineer will approve or deny that request based on the conditions cited 
in the request and its effect on the department’s scheduled resources. 

Do not begin work prior to 9:00 PM Sunday October 31, 2021, unless otherwise approved by the 
engineer. 

Allow Winnebago County full access to the southbound IH 41 closure area to remove the temporary 
barrier along the shoulder for one day beginning the morning the IH 41 SB concrete barrier temporary 
precast is set under this contract.  

 

4. Lane Rental Fee Assessment. 
A  General 
The contract designates some lane closures to perform the work. The contractor will not incur a Lane 
Rental Fee Assessment for closing lanes during the allowable lane closure times. The contractor will incur 
a Lane Rental Fee Assessment for each lane closure outside of the allowable lane closure times. If a lane 
is obstructed at any time due to contractor operations, it is considered a closure. The purpose of lane 
rental is to enforce compliance of lane restrictions and discourage unnecessary closures. 

The allowable lane closure times are shown in the Traffic article. 

Submit the dates of the proposed lane, ramp, and roadway restrictions to the engineer as part of the 
progress schedule. 
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B  Lane Rental Fee Assessment 
The Lane Rental Fee Assessment incurred for each lane closure, each ramp closure, and each full 
closure of a roadway, per direction of travel, is as follows: 

- IH 41 SB - $1,500 per lane, per direction of travel, per hour broken into 15-minute increments. 
- System Ramp (WB US 10 to SB IH 41) - $500 per lane, per direction of travel, per hour broken into 15-minute 

increments. 
- System Ramp (EB US 10 to SB IH 41) - $960 per day.  

The Lane Rental Fee Assessment represents a portion of the cost of the interference and inconvenience 
to the road users for each closure. All lane, roadway, or ramp closure event increments 15 minutes and 
less will be assessed as a 15-minute increment, except the EB US 10 to SB IH 41 ramp will be assessed 
by the day. 

The engineer, or designated representative, will be the sole authority in determining time period length for 
the Lane Rental Fee Assessment. 

Lane Rental Fee Assessments will not be assessed for closures due to crashes, accidents or 
emergencies not initiated by the contractor. 

The department will assess Lane Rental Fee Assessment by the dollar under the administrative item 
Failing to Open Road to Traffic. The total dollar amount of Lane Rental Fee Assessment will be computed 
by multiplying the Lane Rental Assessment Rate by the number of 15-minute increments of each lane 
closure event as described above. 

Lane Rental Fee Assessment will be in effect from the time of the Notice to Proceed until the department 
issues final acceptance. If interim completion time or contract time expires before the completion of 
specified work in the contract, additional liquidated damages will be assessed as specified in standard 
spec 108.11 or as specified within this contract. 
stp-108-070 (20161130) 

 

5. Traffic. 
Complete the construction and the associated traffic control as detailed on the plans and as follows: 

General 
Close the southbound auxiliary lane within the project limits as shown in the plan. 
Maintain four lanes of traffic along southbound IH 41 except as follows: 
Close one through lane to set and remove temporary concrete barrier between the hours of 9:00 PM and 
5:00 AM at the start and end of the project (total of 2 nights). 
Close the westbound US 10 to IH 41 southbound flyover ramp between the hours of 9:00 PM and 
5:00 AM for a total of 2 nights for placement and removal of temporary concrete barrier.  
Close the eastbound US 10 to IH 41 southbound ramp for the duration of the work. Install detour signing 
prior to closing the eastbound US 10 to IH 41 southbound ramp. Signed detour will be via CTH CB and 
CTH II. 
Close American Drive between Wheeler Road and Jameson Street during construction to complete all 
work along American Drive including concrete masonry retaining walls, concrete surface repair, apron 
endwalls for culvert pipe, fence chain link, and restoration. The local detour of American Drive will be 
signed by others (see article 6). Reopen American Drive as soon as all work is complete that requires 
access from American Drive.  
No construction truck traffic shall travel on Jacobsen Road east of Cold Spring Road. Comply with all 
other local road restrictions. 

Wisconsin Lane Closure System Advance Notification 

Provide the following advance notification to the engineer for incorporation into the Wisconsin Lane 
Closure System (LCS). 
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TABLE 108-1 CLOSURE TYPE AND REQUIRED MINIMUM ADVANCE NOTIFICATION 

Closure type with height, weight, or width restrictions 
(available width, all lanes in one direction < 16 feet) MINIMUM NOTIFICATION 

Lane and shoulder closures 7 calendar days 

Full roadway closures 7 calendar days 

Ramp closures 7 calendar days 

Detours 7 calendar days 

Closure type without height, weight, or width restrictions 
(available width, all lanes in one direction > 16 feet) MINIMUM NOTIFICATION 

Lane and shoulder closures 3 business days 

Ramp closures 3 business days 

Modifying all closure types 3 business days 

Discuss LCS completion dates and provide changes in the schedule to the engineer at weekly project 
meetings in order to manage closures nearing their completion date. 

Temporary Regulatory Speed Reduction  
A reduction of the posted regulatory speed limit from 70 or 65 mph to 55 mph is required during setup and 
removal of concrete barrier temporary precast. A reduction of the posted regulatory speed limit from 70 or 
65 mph to 60 mph on southbound IH 41 and on the westbound USH 10 to southbound IH 41 ramp is 
required during the remainder of the project. 

No portion of sign text shall be visible when not in use, regardless if it is temporary or permanent 
regulatory speed limit sign. 

During approved temporary regulatory speed limit reductions, install regulatory speed limit signs on the 
inside and outside shoulders of the roadway at the beginning of the reduced regulatory speed zone, after 
all locations where traffic may enter the highway segment or every 1/2 mile within the reduced regulatory 
speed zone. Signs shall be installed at the end of the temporary regulatory speed zone to designate the 
end of the temporary regulatory speed zone and inform drivers the posted regulatory speed limit reverts 
back to the original posted speed limit. To minimize possible confusion to the traveling public and to 
ensure appropriate speed enforcement, enhanced attention to placement and changing of speed limit 
signs is required. 

When construction activities impede the location of a post mounted regulatory speed limit sign, mount the 
regulatory speed limit sign on portable supports that meet the "crashworthy" definition and height criteria 
in the Manual on Uniform Traffic Control Devices for Streets and Highways (MUTCD). 

Work Restrictions 
Packer Football Games: 
No lane closures are allowed for Packer football games at Lambeau Field for IH 41 southbound lanes 
beginning at halftime of the game until five hours past its completion. 

Portable Changeable Message Signs - Message Prior Approval 
After coordinating with department construction field staff, notify the Northeast Region Traffic Section at 
(920) 366-8033 (secondary contact number is (920) 360-3107) 3 business days before deploying or 
changing a message on a PCMS to obtain approval of the proposed message. The Northeast Region 
Traffic Unit will review the proposed message and either approve the message or make necessary 
changes. 

PCMS boards must be deployed 3 business days before the closure of IH 41 lanes and 7 days before 
closure of system ramps. 
ner-643-035 (20171213) 
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6. Utilities. 
This contract does not come under the provision of Administrative Rule Trans 220. 
stp-107-066 (20080501) 

The following utilities have facilities within the project limits; however, no conflicts are anticipated: 

• AT&T Wisconsin 

• Net Lec, LLC 

• WE Energies – Electric 

• Wisconsin Department of Transportation - Communication 
 

7. Work By Others. 
Winnebago County will remove the existing temporary concrete barrier on the IH 41 southbound 
shoulder. Coordinate work with Jon Groth, Winnebago County Superintendent, 
JGroth@co.winnebago.wi.us, (920) 420-2145 a minimum of 5 working days prior to the need for the 
barrier removal. 
The Village of Fox Crossing will sign a local detour of American Drive. Coordinate work with Randy 
Gallow, rgallow@foxcrossingwi.gov, (920) 720-7110 a minimum of 5 working days prior to the closure of 
American Drive. 
 

8. Environmental Protection, Aquatic Exotic Species Control. 
Exotic invasive organisms such as VHS, zebra mussels, purple loosestrife, and Eurasian water milfoil are 
becoming more prolific in Wisconsin and pose adverse effects to waters of the state. Wisconsin State 
Statutes 30.07, "Transportation of Aquatic Plants and Animals; Placement of Objects in Navigable 
Waters", details the state law that requires the removal of aquatic plants and zebra mussels each time 
equipment is put into state waters. 

At construction sites that involve navigable water or wetlands, use the follow cleaning procedures to 
minimize the chance of exotic invasive species infestation. Use these procedures for all equipment that 
comes in contact with waters of the state and/or infested water or potentially infested water in other 
states. 

Ensure that all equipment that has been in contact with waters of the state, or with infested or potentially 
infested waters, has been decontaminated for aquatic plant materials and zebra mussels before being 
used in other waters of the state. Before using equipment on this project, thoroughly disinfect all 
equipment that has come into contact with potentially infested waters. Guidelines from the Wisconsin 
Department of Natural Resources for disinfection are available at: 

http://dnr.wi.gov/topic/invasives/disinfection.html 

Use the following inspection and removal procedures: 
1. Before leaving the contaminated site, wash machinery and ensure that the machinery is free of all soil and 

other substances that could possibly contain exotic invasive species; 
2. Drain all water from boats, trailers, bilges, live wells, coolers, bait buckets, engine compartments, and any 

other area where water may be trapped; 
3. Inspect boat hulls, propellers, trailers and other surfaces. Scrape off any attached mussels, remove any 

aquatic plant materials (fragments, stems, leaves, seeds, or roots), and dispose of removed mussels and 
plant materials in a garbage can before leaving the area or invested waters; and 

4. Disinfect your boat, equipment and gear by either: 
4.1. Washing with ~212 F water (steam clean), or 
4.2. Drying thoroughly for five days after cleaning with soap and water and/or high pressure water, or 
4.3. Disinfecting with either 200 ppm (0.5 oz per gallon or 1 Tablespoon per gallon) Chlorine for 

10-minute contact time or 1:100 solution (38 grams per gallon) of Virkon Aquatic for 20- to 30-minute 
contact time. Note: Virkon is not registered to kill zebra mussel veligers nor invertebrates like spiny 
water flea. Therefore, this disinfect should be used in conjunction with a hot water (>104º F) 
application. 

mailto:JGroth@co.winnebago.wi.us
mailto:rgallow@foxcrossingwi.gov
http://dnr.wi.gov/topic/invasives/disinfection.html
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Complete the inspection and removal procedure before equipment is brought to the project site and 
before the equipment leaves the project site. 
stp-107-055 (20130615) 

 

9. Temporary Work Zone Clear Zone Working Restrictions. 
The temporary work zone clear zone for this project is 18-feet from the edge of traveled way. If auxiliary 
lanes are present, clear zone is from the outside edge of the auxiliary lane. 

Do not perform work in the median at any time unless protected by concrete barrier temporary precast in 
both directions except as allowed during lane closure periods. 

Do not perform work within the clear zone unless protected by concrete barrier temporary precast or a 
lane closure during the allowed closure periods. 

Park equipment and store materials, including stockpiles, a minimum of 30-feet from the edge of the 
traveled way. Equipment may be parked, and material stored in the median if it meets the minimum 
distance requirement from both traveled ways, or if it is protected by concrete barrier temporary precast.  

If unsure whether an individual work operation will meet the safety requirements for working within the 
clear zone, review the proposed work operation with the engineer before proceeding with the work. 

Replace standard spec 305.3.3.3(2) with the following:  

If the roadway remains open to through traffic during construction and a 2-inch or more drop-off occurs 
within the clear zone, eliminate the drop-off prior to completing that day’s work. Unless the special 
provisions specify otherwise, provide aggregate shoulder material compacted to a temporary 3:1 or flatter 
cross slope from the surface of the pavement edge.  
ner-104-001 (20181017) 
 

10. Removing Old Structure (STA 1285+35), Item 203.0200. 
Remove the coping using air chippers or breakers that weigh no more than 35 pounds and are equipped 
with flat, chisel-type points with a cutting edge not less than ¾-inch or greater than 3 inches wide. Do not 
sawcut existing anchors. Preserve existing anchors that tie the coping to the panels where possible. 
 

11. Removing Concrete Barrier, Item 204.0157. 
The location of the existing concrete barrier varies due to the impact that caused the damage. The barrier 
is located along southbound IH 41, along American Drive, and scattered in small pieces in the vicinity of 
the project area. Payment under this item will include removal of all pieces of damaged concrete barrier 
2-inches in diameter and greater.  
 

12. Removing Concrete Apron Endwall, Item 204.9060.S.01. 
A  Description 

This special provision describes removing Concrete Apron Endwall conforming to standard spec 204. 

B  (Vacant) 
C  (Vacant) 
D  Measurement 
The department will measure Removing Concrete Apron Endwall as each individual endwall, acceptably 
completed. 
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E  Payment 
Add the following to standard spec 204.5: 

ITEM NUMBER DESCRIPTION        UNIT 
204.9060.S Removing Concrete Apron Endwall      EACH 
stp-204-025 (20150630) 

 

13. Apron Endwalls for Culvert Pipe Reinforced Concrete 18-Inch, Item 522.1018. 
Modify standard spec 520.3.2.1(5) as follows: 

Excavate the trench to at least 6 inches below the elevation established for the bottom of the pipe. Backfill 
to this depth with foundation backfill. Mechanically compact foundation backfill before laying the pipe. 
After laying the pipe, place and mechanically compact trench backfill conforming to standard spec 
520.2.5.3 to the top of the subgrade in layers no more than 8 inches thick after compaction. Compact the 
entire layer before placing the next layer. Do not compact by flooding if using foundation backfill with a 
dense-graded base gradation. 

 

14. Field Office. 
Add the following to standard spec 642: 

For field offices without indoor handwashing facilities, provide and maintain a portable handwashing 
station at every project field office.  The station shall include a hands-free sink with foot pump-operated 
faucet, soap dispenser, paper towel dispenser, fresh water supply, and collection tank for gray water. 
When daily low temperatures fall below 40 degrees F, provide a hand sanitizing station consisting of 
lotion and/or wipes inside the field office within 2 feet of the field office entry. Regularly service and 
maintain the stations and all supplies as needed, and properly dispose of all materials.  Costs associated 
with the handwashing station are incidental to the field office bid item. 
stp-642-010 (20210113) 

 

15. Traffic Control. 
Perform this work conforming to standard spec 643, and as the plans show, or as the engineer approves, 
except as follows. 

Submit to engineer for approval a detailed traffic control plan for any changes to the proposed traffic 
control detail as the plans show. Submit this plan five days before the preconstruction conference. 

The turning of traffic control devices when not in use to obscure the message will not be allowed under 
this contract. 

Obtain prior approval from the engineer for the location of egress and ingress for construction vehicles to 
prosecute the work. 

Conduct operations in such a manner that causes the least interference and inconvenience to the free 
flow of vehicles on the roadways. This includes the following: 

Do not park or store any vehicle, piece of equipment, or construction materials on the right-of-way, unless 
otherwise specified in the traffic control article or without approval of the engineer. 

All construction vehicles and equipment entering or leaving live traffic lanes shall yield to through traffic. 

Equip all vehicles and equipment entering or leaving the live traffic lanes with a hazard identification 
beam (flashing yellow signal) capable of being visible on a sunny day when viewed without the sun 
directly on or behind the device from a distance of 1000 feet. Activate the beam when merging into or 
exiting a live traffic lane. 

Do not disturb, remove or obliterate any traffic control signs, advisory signs, shoulder delineators or beam 
guard in place along the traveled roadways without the approval of the engineer. Immediately repair or 
replace any damage done to the above during the construction operations at contractor expense. 
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The traffic requirements are subject to change at the direction of the engineer in the event of an 
emergency. 
ner-643-065 (20190410) 

 

16. Nighttime Work Lighting-Stationary. 
A  Description 

This special provision describes furnishing portable lighting as necessary to complete nighttime work. 
Nighttime operations consist of work specifically scheduled to occur after sunset and before sunrise. 

B  (Vacant) 
C  Construction 

C.1  General 
This provision shall apply when providing, maintaining, moving, and removing portable light towers and 
equipment-mounted lighting fixtures for nighttime stationary work operations, for the duration of nighttime 
work on the contract. 

At least 5 days before the nighttime work, furnish a lighting plan to the engineer for review and 
acceptance. Address the following in the plan: 

1. Layout, including location of portable lighting – lateral placement, height, and spacing. Clearly show on the 
layout the location of all lights necessary for every aspect of work to be done at night. 

2. Specifications, brochures, and technical data of all lighting equipment to be used. 
3. The details on how the luminaires will be attached. 
4. Electrical power source information. 
5. Details on the louvers, shields, or methods to be employed to reduce glare. 
6. Lighting calculations. Provide illumination with average to minimum uniformity ratio of 5:1 or less throughout 

the work area. 
7. Detail information on any other auxiliary equipment. 

C.2  Portable Lighting 

Provide portable lighting that is sturdy and free standing and does not require any guy wires, braces, or 
any other attachments. Furnish portable lighting capable of being moved as necessary to keep up with 
the construction project. Position the portable lighting and trailers to minimize the risk of being impacted 
by traffic on the roadway or by construction traffic or equipment. Provide lightning protection for the 
portable lighting. Portable lighting shall withstand up to 60 mph wind velocity. 

If portable generators are used as a power source, furnish adequate power to operate all required lighting 
equipment without any interruption during the nighttime work. Provide wiring that is weatherproof and 
installed according to local, state, federal (NECA and OSHA) requirements. Equip all power sources with 
a ground-fault circuit interrupter to prevent electrical shock. 

C.3  Light Level and Uniformity 

Position (spacing and mounting height) the luminaires to provide illumination with an average to minimum 
uniformity ratio of 5:1 or less throughout the work area. 

Illuminate the area as necessary to incorporate construction vehicles, equipment, and personnel 
activities. 

C.4  Glare Control 
Design, install, and operate all lighting supplied under these specifications to minimize or avoid glare that 
interferes with all traffic on the roadway or that causes annoyance or discomfort for properties adjoining 
the roadway. Locate, aim, and adjust the luminaires to provide the adequate level of illumination and the 
specified uniformity in the work area without the creation of objectionable glare. 

Provide louvers, shields, or visors, as needed, to reduce any objectionable levels of glare. As a minimum, 
ensure the following requirements are met to avoid objectionable glare on the roadways open to traffic in 
either direction or for adjoining properties: 
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1. Aim tower-mounted luminaires, either parallel or perpendicular to the roadway, so as to minimize light aimed 
toward approaching traffic. 

2. Aim all luminaires such that the center of beam axis is no greater than 60 degrees above vertical (straight 
down). 

If lighting does not meet above-mentioned criteria, adjust the lighting within 24 hours. 

C.5  Continuous Operation 

Provide and have available sufficient fuel, spare lamps, generators, and qualified personnel to ensure that 
the lights will operate continuously during nighttime operation. In the event of any failure of the lighting 
system, discontinue the operation until the adequate level of illumination is restored. Move and remove 
lighting as necessary. 

D  (Vacant) 
E  Payment 
Costs for furnishing a lighting plan, and for providing, maintaining, moving, and removing portable lighting, 
tower mounted lighting, and equipment-mounted lighting required under this special provision are 
incidental to the contract. 
stp-643-010 (20100709) 

 

17. Adjust Light Pole Base Special, Item SPV.0060.01. 
A  Description 
This special provision describes providing plumbing existing concrete light pole bases. The existing light 
base at Station 1280’SB’+ 88 LT is out of plumb by ¾-inch in 4 feet and the light base at Station 
1283’SB’+75 LT is out of plumb by 2 ¼-inches in 4 feet 

B  Materials 
Furnish a slurry backfill consisting of 1,350 lbs. of sand, 750 lbs. of No. 1 stone, 1,150 lbs. of No. 2 stone, 
and 24.5 to 25.5 gals of water per cubic yard of material (The weights specified are damp weights). No 
additional water will be allowed. 

C  Construction 
Push or pull on existing concrete base to re-plumb base. Before moving base, excavate with hand 
methods around base to expose existing conduits for inspection before and after re-plumbing and prior to 
backfilling. Additional hand excavation may be required to adjust base. Adjust existing base so that 
vertical alignment of concrete base is withing 1/8-inch per foot (1/2-inch in 4 feet) from vertical. 
Operations may not compromise the integrity of the existing base, anchors, and conduits. Backfill all 
excavation with slurry. Ensure slurry backfill is mixed evenly for one full minute prior to placement. Place 
slurry to approximately 6 inches below the existing grade to allow for placement of topsoil. 

D  Measurement 
The department will measure Adjusting Light Pole Base Special by each individual unit, acceptably 
completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION        UNIT 
SPV.0060.01 Adjust Light Pole Base Special      EACH 

Payment is full compensation for adjusting the concrete base, excavation, waste disposal, and slurry 
backfill. 

 

18. Sawing Concrete Barrier Wall Single Slope, Item SPV.0060.02. 
A  Description 
This special provision describes providing sawing existing concrete barrier full depth according to the 
pertinent requirements of standard spec 690, as shown on the plans, and as hereinafter provided. 
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B  (Vacant) 
C  Construction 
This work includes transverse full depth sawing of the existing concrete barrier wall. Operations may not 
compromise the integrity of adjacent materials that are to remain in place. 

D  Measurement 
The department will measure Sawing Concrete Barrier Wall Single Slope by each individual existing 
barrier sawcut, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION        UNIT 
SPV.0060.02 Sawing Concrete Barrier Wall Single Slope     EACH 

Payment is full compensation for transverse full-depth sawing of concrete barrier wall. 

 

19. Concrete Barrier HES Type S42, Item SPV.0090.01. 
A  Description 
This special provision describes providing concrete barrier HES with reinforcement. Conform to standard 
spec 603 for concrete barrier. 

B  Materials 
Furnish materials conforming to standard spec 603.2 except for concrete as specified in standard spec 
416.2 

C  Construction 
All construction methods shall conform to standard spec 603.3. 

D  Measurement 
The department will measure Concrete Barrier HES Type S42 by the linear foot, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION        UNIT 
SPV.0090.01 Concrete Barrier HES Type S42      LF 

The department will pay for Concrete Barrier HES Type S42 as specified in standard spec 603.5. 

 



Effective December 2020 Letting      ASP-4 

 
ADDITIONAL SPECIAL PROVISION 4 

 
This special provision does not limit the right of the department, prime contractor, or 
subcontractors at any tier to withhold payment for work not acceptably completed or work 
subject to an unresolved contract dispute. 

 
Payment to First-Tier Subcontractors 

Within 10 calendar days of receiving a progress payment for work completed by a 
subcontractor, pay the subcontractor for that work. The prime contractor may withhold payment 
to a subcontractor if, within 10 calendar days of receipt of that progress payment, the prime 
contractor provides written notification to the subcontractor and the department documenting 
"just cause" for withholding payment. 

The prime contractor is not allowed to withhold retainage from payments due subcontractors.   

 
Payment to Lower-Tier Subcontractors 

Ensure that subcontracting agreements at all tiers provide prompt payment rights to lower-
tier subcontractors that parallel those granted first-tier subcontractors in this provision. 
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Additional Special Provision 6 
ASP 6 - Modifications to the standard specifications 

Make the following revisions to the standard specifications: 

102.1  Prequalifying Bidders 
Replace paragraph two with the following effective with the October 2020 letting: 
 (2) Furnish a dated prequalification statement on the department's form at least 10 business days before the 

time set for the letting to close. 

102.6  Preparing the Proposal 
Replace the entire text with the following effective with the October 2020 letting: 

102.6.1  General 
 (1) Submit completed proposals on the department's bidding proposal described in 102.2. Submit legible 

information only. Write everything in ink, by typewriter, or by computer-controlled printer. Provide all dollar 
amounts in dollars and cents, in numerals. Attach all addenda to the submitted proposal. 

 (2) Properly execute the proposal. Place the required signatures, in ink, in the space provided on the bidding 
proposal as indicated below: 

 ENTITY SUBMITTING PROPOSAL REQUIRED SIGNATURE 
 Individual The individual or a duly authorized agent. 
 Partnership A partner or a duly authorized agent. 
 Joint venture A member or a duly authorized agent of at least one of the joint venture 

firms. 
 Corporation An authorized officer or duly authorized agent of the corporation. Also show 

the name of the state chartering that corporation and affix the corporate 
seal. 

 Limited liability company A manager, a member, or a duly authorized agent. 
 (3) Instead of using the schedule of items provided on the department's bidding proposal, the bidder may submit 

a substitute schedule with the proposal. Use a format for the substitute schedule conforming to the 
department’s guidelines for approval of a bidder-generated schedule of items. Obtain the department’s 
written approval before using a substitute schedule. 

 (4) Provide a unit price for each bid item listed in the schedule of items. Calculate and show, in the bid amount 
column, the products of the respective unit prices and quantities. For a lump sum bid item, show the same 
price in the unit price column and in the bid amount column pertaining to that bid item. Show the total bid 
obtained by adding the values entered in the bid amount column for the listed bid items. 

 (5) If a unit price or lump sum bid already entered in the proposal needs to be altered, cross out the entered unit 
price or lump sum bid with ink or typewriter and enter the new price above or below and initial it in ink. 

 (6) A change that the bidder makes in the proposal is not an alteration if the bidder makes that change as 
directed in a specific instruction contained in an addendum. 
102.6.2  Disadvantaged Business Enterprise (DBE) Commitment 

 (1) Before the letting is closed, submit the following documentation for proposals with a DBE goal: 
 1. Commitment to subcontract to DBE on department form DT1506. 
 2. Attachment A for each subcontractor listed on the DT1506. 
 3. If the DBE goal is not attained, certificate of good faith efforts on department form DT1202. 
 (2) Within 24 hours after the letting is closed, email all supplemental documentation for the DT1202 verifying 

efforts made to attain the DBE goal to DBE_Alert@dot.wi.gov. 
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102.7.3  Department Will Reject 
Replace paragraph one with the following effective with the January 2021 letting: 
 (1) Proposals are irregular and the department will reject and will not post them if the bidder: 
 1. Does not furnish the required proposal guaranty in the proper form and amount as specified in 102.8. 
 2. Does not submit a unit price for each bid item listed, except for lump sum bid items where the bidder may show 

the price in the bid amount column for that bid item. 
 3. Includes conditions or qualifications not provided for in the department-supplied bidding proposal. 
 4. Submits a bid on a bidding proposal issued to a different bidder without obtaining departmental authorization to do 

so. 
 5. Submits a bid that contains unauthorized revisions in the name of the party to whom the bidding proposal was 

issued. 
 6. Submits a schedule of items with illegibly printed bid item numbers, descriptions, or unit prices. 
 7. Submits a schedule of items for the wrong contract. 
 8. Submits a bidder-generated schedule of items with an incorrect bid item number and incorrect description for a 

single bid item. 
 9. Omits a bid item or bid items on a bidder-generated schedule of items. 
 10. Submits a materially unbalanced bid. 
 11. Does not sign the proposal. 
 12. Does not submit the DBE forms and required supplemental documentation of the good faith efforts as specified in 

102.6.2. 

102.12  Public Opening of Proposals 
Replace paragraph one with the following effective with the October 2020 letting: 
 (1) The letting will close at the time and place indicated in the notice to contractors. The department will publicly 

open and post the total bid for each proposal on the Bid Express web site beginning at noon on the day after 
the letting is closed except as specified in 102.7.3 and 102.8. If a proposal has no total bid shown, the 
department will not post the bid. After verification for accuracy under 103.1, the department will post bid 
totals on the HCCI web site. 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

103.1  Consideration of Proposals 
Replace paragraph one with the following effective with the October 2020 letting: 
 (1) Following the public opening of the proposals received, the department will compare them based on the 

summation of the products of the quantities of work listed and the contract unit prices offered. In case of 
discrepancies, errors, or omissions, the department will make corrections as specified in 102.7.1. In 
awarding contracts, the department, in addition to considering the amounts stated in the proposals, may 
consider one or more of the following: 

 1. The responsibility of the various bidders as determined from a study of the data required under 102.1. 
 2. The responsiveness of the bid as determined under 102.6. 
 3. Information from other investigations that the department may make. 

107.17.1  General 
Replace paragraph four with the following effective with the November 2020 letting: 
 (4) Comply with the railroad's rules and regulations regarding operations on or near the railroad right-of-way as 

follows: 
- When working on the railroad right-of-way. 
- When working within 25 feet of the track centerline or adjacent facilities, including equipment or extensions of 

equipment that can fall within 25 feet of the track centerline or adjacent facilities. 
If the railroad's chief engineering officer requires, arrange with the railroad to obtain the services of qualified 
railroad employees to protect railroad traffic through the work area. Bear the cost of these services and pay 
the railroad directly. Notify the railroad's representative, specified in the project special provisions, in writing 
at least 40 business days before starting work near a track. Provide the specific time planned to start the 
operations. 
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109.6.3.3  Retainage 
Delete paragraph two effective with the December 2020 letting: 

450.2.1  Acronyms and Definitions 
Add the following definitions to 450.2.1(2) effective with the November 2020 letting: 
 Butt Joint A transverse joint between existing and newly paved surfaces, formed by 

milling or sawing a vertical notch into the existing surface and then paving 
against the notch. 

 Echelon Paving Paving two or more adjacent lanes with adjacent pavers offset from each 
other by 200 feet or less. 

 Notched Wedge Joint A longitudinal joint consisting of a wedge placed at the edge of the initially 
paved lane with an overlapping wedge placed on the subsequent lane. 

 Tandem Paving Paving two or more adjacent lanes with adjacent pavers offset from each 
other by more than 200 feet. 

 Vertical Joint A longitudinal joint between 2 paved lanes with a vertical or nearly vertical 
interface between the adjacent mats. 

450.3.2.8  Jointing 
Replace paragraph two with the following with the November 2020 letting: 
 (2) Where placing against existing HMA pavement, saw or mill the existing mat to form a full-depth joint. 
Replace paragraphs five and six with the following effective with the November 2020 letting: 
 (5) At the prepave meeting, submit documentation to the engineer that includes the brand name and model of 

each extruding and compacting device proposed for notched wedge joint construction. Alternatively, submit 
pictures of fabricated wedging and compacting devices. Do not use devices before engineer approval. 

 (6) For notched wedge joints, construct and shape the wedge for each layer using the engineer-approved 
extruding device and compacting device that will provide a uniform slope and will not restrict the main 
screed. Compact the wedge with a weighted roller wheel or vibratory plate compactor the same width as the 
wedge. Clean and apply tack coat to the wedge surface and both notches before placing the adjacent lane. 

 (7) For butt and vertical joints, clean and apply tack coat to promote bonding and seal the joint. 
 (8) If paving in echelon, the contractor may use a vertical or notched wedge joint. Joints paved in echelon need 

not be tack coated. 
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460.2.2.3  Aggregate Gradation Master Range 
Replace table 460-1 with the following effective with the November 2020 letting: 

TABLE 460-1  AGGREGATE GRADATION MASTER RANGE AND VMA REQUIREMENTS 
 

SIEVE 

PERCENT PASSING DESIGNATED SIEVES 
NOMINAL SIZE 

No. 1 
(37.5 mm) 

No. 2 
(25.0 mm) 

No.3 
(19.0 mm) 

No. 4 
(12.5 mm) 

No. 5 
(9.5 mm) 

No. 6 
(4.75 mm) 

SMA No. 4 
(12.5 mm) 

SMA No. 5 
(9.5 mm) 

50.0-mm 100        
37.5-mm 90 - 100 100       
25.0-mm 90 max 90 - 100 100      
19.0-mm ___ 90 max 90 - 100 100   100  
12.5-mm ___ ___ 90 max 90 - 100 100  90 - 97 100 
9.5-mm ___ ___ ___ 90 max 90 - 100 100 58 - 80 90 - 100 

4.75-mm ___ ___ ___ ___ 90 max 90 - 100 25 - 35 35 - 45 
2.36-mm 15 - 41 19 - 45 23 - 49 28 - 58 32 - 67 90 max 15 - 25 18 - 28 
1.18-mm ___ ___ ___ ___ ___ 30 - 55 ___ ___ 
0.60-mm ___ ___ ___ ___ ___ ___ 18 max 18 max 

0.075-mm 0 - 6.0 1.0 - 7.0 2.0 - 8.0 2.0 - 10.0 2.0 - 10.0 6.0 - 13.0 8.0 - 11.0 8.0 - 12.0 
% VMA 11.0 min 12.0 min 13.0 min 14.0 min[1] 15.0 min[2] 16.0 - 17.5 16.0 min 17.0 min 

 [1] 14.5 for LT and MT mixes. 
 [2] 15.5 for LT and MT mixes. 

522.2  Materials 
Replace paragraph three with the following effective with the January 2021 letting: 
 (3) Manufacture precast reinforced concrete pipe, cattle pass, and apron endwalls in a plant listed under precast 

concrete fabricators on the APL. Conform to the specified AASHTO standard materials requirements except 
as follows: 

- The contractor may use cement conforming to 501.2.1 or may substitute for portland cement at the time of 
batching conforming to 501.2.6 for fly ash, 501.2.7 for slag, or 501.2.8 for other pozzolans. In either case the 
maximum total supplementary cementitious content is limited to 30 percent of the total cementitious content by 
weight. 

532.2.1  General 
Replace paragraph one with the following effective with the November 2020 letting: 
 (1) Furnish structural steel conforming to ASTM as follows: 

<= 1/2 inch thick structural tube and pipe .................................................................................. ASTM A500 grade C 
> 1/2 inch thick structural tube and pipe ........................................................ API 5L PSL 2 grade 46 or ASTM 1085 
Tapered vertical supports ...................................................................ASTM A595 grade A or ASTM A572 grade 55 
Multi-sided or greater than 26-inch diameter round tapered poles .......................................... ASTM A572 grade 65 
Structural angles and plates .................................................................................................... ASTM A709 grade 36 
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532.3.8  Acceptance and Inspection 
Add the following new subsection effective with the November 2020 letting: 

532.3.8  Acceptance and Inspection 
 (1) Demonstrate to the engineer that electrical and mechanical systems for each high mast tower installation are 

fully operational. The department will not accept an installation until the engineer is satisfied that it functions 
properly. 

 (2) Inspect completed "S" or "L" designated structures before opening to public traffic conforming to the BOS 
structure inspection manual part 4 for sign, signal, and high mast towers available at: 

https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/strct/inspection-manual.aspx 
Ensure that a department-certified active team leader for sign/signal inspections, listed on the department's 
highway structures information system (HSIS) website, performs inspections. Conform to the following: 

- Notify the engineer at least 5 business days before inspection. 
- Ensure that the team leader performing inspections submits the signed inspection reports and provides punch list 

items as maintenance items in the inspection report to the engineer within one business day after completing 
each inspection. Submit that signed final inspection report to the engineer and HSIS at: 

https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/strct/hsi.aspx 
- Notify the engineer and region ancillary structure project manager upon completion of the punch list items. 

550.2.1  Steel Piles and Pile Shells 
Replace paragraph three with the following effective with the November 2020 letting: 
 (3) For steel pipe sections and steel pile shells for cast-in-place concrete piles, use ASTM A252 grade 3 steel. 

608.2.1  Pipe 
Replace paragraph three with the following effective with the January 2021 letting: 
 (3) Manufacture precast reinforced concrete pipe for storm sewer in a plant listed under precast concrete 

fabricators on the APL. Conform to the specified AASHTO materials requirements for the class of precast 
concrete pipe specified except as follows: 

- The contractor may use cement conforming to 501.2.1 or may substitute for portland cement at the time of 
batching conforming to 501.2.6 for fly ash, 501.2.7 for slag, or 501.2.8 for other pozzolans. In either case the 
maximum total supplementary cementitious content is limited to 30 percent of the total cementitious content by 
weight. 

611.2  Materials 
Replace paragraph three with the following effective with the January 2021 letting: 
 (3) For precast structures conform to AASHTO M199 for circular structures and ASTM C913 for square and 

rectangular structures. Manufacture in a plant listed under precast concrete fabricators on the APL. Conform 
to the specified AASHTO materials requirements for the structure specified except as follows: 

- Use concrete with 470 pounds or more cementitious material per cubic yard. 
- The contractor may use cement conforming to 501.2.1 or may substitute for portland cement at the time of 

batching conforming to 501.2.6 for fly ash, 501.2.7 for slag, or 501.2.8 for other pozzolans. In either case the 
maximum total supplementary cementitious content is limited to 30 percent of the total cementitious content by 
weight. 

- For wet cast use air-entrained concrete with 7.0 percent +/- 1.5 percent air content. 
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614.3.2.1  Installing Posts 
Replace paragraphs four and five with the following effective with the December 2020 letting: 
 (4) For bid items 614.0220, 0230, and 2500; do not trim posts before installation and mark one face of each post 

as follows: 
- Draw an embedment depth line. 
- Above the embedment line, write the post length. 
- Posts 3 through 8 of bid item 614.0220 do not require marking. 

Install posts with the markings on the roadway side. Ensure the markings remain on the posts until guardrail 
final acceptance. 

 (5) Ensure that posts are at least the minimum length and minimum embedment the plans show before cutting 
post tops to the finished elevation. After installation, the engineer may direct the contractor to remove and re-
install up to 5% of the posts to verify they were placed to the required plan depth. If a post is embedded less 
than the required plan depth, the engineer may direct additional sampling. Re-install sampled posts at the 
locations and to the depths the plans show. Replace posts and other components that are damaged during 
sampling. 

 (6) Provide offset block-mounted reflectors as the plans show. 

650.3.7  Structure Layout Staking 
Replace the entire text with the following effective with the January 2021 letting: 
 (1) Set construction stakes or marks on a line offset from the structure centerline or on a reference line, 

whichever is appropriate, for both roadway and substructure units. Establish the plan horizontal and vertical 
positions to the required accuracy. Also, set and maintain stakes and marks as necessary to support the 
method of operations. Locate stakes and marks to within 0.02 feet of the true horizontal position, and 
establish the grade elevation to within 0.01 feet of true vertical position. 

 (2) For girder bridges, the department will compute deck grades with contractor-supplied girder elevation data. 
 (3) For slab span bridges, the department will compute slab grades using contractor-supplied falsework 

settlement and deflection data at tenth points along slab edges, the crown, and reference line locations. 
Before releasing falsework, survey top-of-slab elevations at the centerline of the abutments and at the 5/10th 
point along slab edges, the crown, and reference line locations to verify the camber. 

710.2  Small Quantities 
Replace paragraph one with the following effective with the November 2020 letting: 
 (1) For contracts with only small quantities of material subject to testing, as defined under specific contract QMP 

provisions, modify the requirements of 710 as follows: 
 1. The contractor may submit an abbreviated quality control plan as allowed in 701.1.2.3. 
 2. The engineer may accept aggregate based on documented previous testing and non-random start-up gradation 

testing as allowed in 710.5.6.1. 

710.4  Concrete Mixes 
Replace paragraph two with the following effective with the January 2021 letting: 
 (2) At least 3 business days before producing concrete, document that materials conform to 501 unless the 

engineer allows or individual QMP specifications provide otherwise. Include the following: 
 1. For mixes: quantities per cubic yard expressed as SSD weights and net water, water to cementitious material 

ratio, and air content. 
 2. For cementitious materials and admixtures: type, brand, and source. 
 3. For aggregates: absorption, SSD bulk specific gravity, wear, soundness, freeze thaw test results if required, and 

air correction factor. Also include proposed combined gradation limits and target individual gradations, including 
P200 limits.. 



Effective with January 2021 Letting ASP-6 

  page 7 of 10 

710.5.6  Aggregate Testing 
Replace the entire text with the following effective with the January 2021 letting: 

710.5.6.1  General 
 (1) Test aggregate gradations during concrete production. The department will accept non-random start-up 

testing during concrete production for the following: 
- Small quantities, as defined in 715.1.1.2, of class I concrete placed under 715. 
- Less than 400 cubic yards of class II ancillary concrete placed under the contract. 

710.5.6.2  Gradation Testing During Concrete Production 
 (1) Test aggregate gradation during concrete production batching either at a central mix batch plant or at a 

ready mix plant. The contractor's concrete production QC tests can be used for the same mix design on 
multiple contracts. 

 (2) Conform to combined gradation limits either calculated using department form WS3012 or custom limits 
approved as a part of the contractor's quality control plan. For class II concrete, also conform to the 
additional combined gradation requirements specified for class I concrete in 715.2.2. 

 (3) Determine the complete gradation using a washed analysis for both fine and coarse aggregates. Report 
results for the 1 1/2", 1", 3/4", 1/2", 3/8", #4, #8, #16, #30, #50, #100, and #200 sieves. 

 (4) Contractor QC testing frequency is based on the cumulative plant production for each mix design across 
multiple WisDOT contracts. 

TABLE 710-1  PLANT PRODUCTION QC GRADATION TESTING FREQUENCY 
 
 

Daily Plant Production Rate for WisDOT Work Minimum QC Frequency per Stockpile 
250 cubic yards or less one test per cumulative total of 250 cubic yards 

more than 250 through 1000 cubic yards one test per day 

more than 1000 cubic yards two tests per day 

 
 (5) Department QV testing frequency is based on the quantity of each mix design placed under each individual 

WisDOT contract. 
TABLE 710-2  CONTRACT PLACEMENT QV GRADATION TESTING FREQUENCY 

 
 

Anticipated Daily Placement Rate 
Each WisDOT Contract Minimum QV Frequency per Stockpile 

less than or equal to 1000 cubic yards one test per 5 days of placement 

more than 1000 cubic yards two tests per 5 days of placement 

715.2.2  Combined Aggregate Gradation 
Replace the entire text with the following effective with the January 2021 letting: 
 (1) Ensure that the combined aggregate gradation conforms to the following, expressed as weight percentages 

of the total aggregate: 
 1. One hundred percent passes the 2-inch sieve. 
 2. For mixes containing size No. 2 stone, the percent passing the 1-inch sieve is less than or equal to 89. The 

engineer may waive this requirement if the clear spacing between reinforcing bars is less than 2 inches. 
 3. The percent passing the No. 4 sieve is less than or equal to 42, except if the coarse aggregate is completely 

composed of crushed stone, up to 47 percent may pass the No. 4 sieve. For pavement, coarse aggregate may be 
completely composed of crushed concrete, in which case up to 47 percent may pass the No. 4 sieve. 

 4. The percent passing the No. 200 sieve is less than or equal to 2.3 percent. 

716.2.1  Class II Concrete 
Replace paragraphs four through six with the following effective with the November 2020 letting: 
 (4) Provide concrete with a 28-day compressive strength that equals or exceeds the following: 

- If the contract specifies f'c, then f'c. 
- If the contract does not specify f'c, then 3000 psi. 
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ERRATA 
101.3  Definitions 

Adopt AASHTO change order definition. 
 Change order A written order to the contractor detailing changes to the specified work 

quantities or modifications within the scope of the original contract.. 
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Delete existing contract change order, contract modification, and contract revision definitions. 

460.2.7(1)  HMA Mixture Design 
Correct table 460-2 errata by eliminating plasticity index requirements for LT, MT, and HT mixes. 

TABLE 460-2  MIXTURE REQUIREMENTS 
 

Mixture type LT MT HT SMA 
LA Wear (AASHTO T96)     

100 revolutions(max % loss) 13 13 13 13 
500 revolutions(max % loss) 50 45 45 35 

Soundness (AASHTO T104) 
(sodium sulfate, max % loss) 12 12 12 12 

Freeze/Thaw 
(AASHTO T103 as modified in CMM 860.2.7) 
(specified counties, max % loss) 

18 18 18 18 

Fractured Faces 
(ASTM D5821 as modified in CMM 860.7.2) 
(one face/2 face, % by count) 

65/___ 75 / 60 98 / 90 100/90 

Flat & Elongated (ASTM D4791) 
(max %, by weight) 

5 
(5:1 ratio) 

5 
(5:1 ratio) 

5 
(5:1 ratio) 

20 
(3:1 ratio) 

Fine Aggregate Angularity 
(AASHTO T304, method A, min) 40[1] 43[1] 45 45 

Sand Equivalency (AASHTO T176, min) 40 40[2] 45 50 
Clay Lumps and Friable Particle in Aggregate 
(AASHTO T112) <= 1% <= 1% <= 1% <= 1% 

Plasticity Index of Material Added to Mix Design as 
Mineral Filler (AASHTO T89/90)    <= 4 

Gyratory Compaction     
Gyrations for Nini 6 7 8 7 
Gyrations for Ndes 40 75 100 65 
Gyrations for Nmax 60 115 160 100 

Air Voids, %Va 
(%Gmm Ndes) 

4.0 
(96.0) 

4.0 
(96.0) 

4.0 
(96.0) 

4.5 
(95.5) 

% Gmm Nini <= 91.5[3] <= 89.0[3] <= 89.0 ___ 
% Gmm Nmax <= 98.0 <= 98.0 <= 98.0 <= 98.0 
Dust to Binder Ratio[4] (% passing 0.075/Pbe) 0.6 - 1.2[5] 0.6 - 1.2[5] 0.6 - 1.2[5] 1.2 - 2.0 
Voids filled with Binder (VFB or VFA, %) 68 - 80[6] [8] 65 - 75[6] [7] [9] 65 - 75[6] [7] [9] 70 - 80 
Tensile Strength Ratio (TSR) (AASHTO T283)[10] [11]     

no antistripping additive 0.75 min 0.75 min 0.75 min 0.80 min 
with antistripping additive 0.80 min 0.80 min 0.80 min 0.80 min 

Draindown (AASHTO T305) (%) ___ ___ ___ <= 0.30 
Minimum Effective Asphalt Content, Pbe (%) ___ ___ ___ 5.5 

 [1] For No 6 (4.75 mm) nominal maximum size mixes, the specified fine aggregate angularity is 43 for LT and 45 MT 
mixes. 

 [2] For No 6 (4.75 mm) nominal maximum size mixes, the specified sand equivalency is 43 for MT mixes. 
 [3] The percent maximum density at initial compaction is only a guideline. 
 [4] For a gradation that passes below the boundaries of the caution zone (ref. AASHTO M323), the dust to binder ratio 

limits are 0.6 - 1.6. 
 [5] For No 6 (4.75 mm) nominal maximum size mixes, the specified dust to binder ratio limits are 1.0 - 2.0 for LT mixes 

and 1.5 - 2.0 for MT and HT mixes. 
 [6] For No. 6 (4.75mm) nominal maximum size mixes, the specified VFB is 67 - 79 percent for LT mixes and 66 - 77 

percent for MT and HT mixes. 
 [7] For No. 5 (9.5mm) and No. 4 (12.5 mm) nominal maximum size mixtures, the specified VFB range is 70 - 76 percent. 
 [8] For No. 2 (25.0mm) nominal maximum size mixes, the specified VFB lower limit is 67 percent. 
 [9] For No. 1 (37.5mm) nominal maximum size mixes, the specified VFB lower limit is 67 percent. 
 [10] WisDOT eliminates freeze-thaw conditioning cycles from the TSR test procedure. 
 [11] Run TSR at asphalt content corresponding to 3.0% air void regressed design, or 4.5% air void design for SMA, using 

distilled water for testing. 
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513.2.1(2)  General 
Correct errata by changing the CMM reference from 875.2 to 875.4. 
 (2) Conform to the department's certification method of acceptance, as defined in CMM 875.4, for railing and 

railing components. Furnish a certificate of compliance for miscellaneous hardware. 

531.1(1)  Description 
Correct errata by adding structural steel sign supports constructed under 635. 
 (1) This section describes constructing drilled shaft foundations for the following: 

- Overhead sign structures constructed under 532. 
- High mast light towers constructed under 532. 
- Structural steel sign supports constructed under 635. 
- Camera poles constructed under 677. 

635.3.1(1)  Structural Steel Sign Supports 
Correct errata by adding "type NS" concrete footings. 
 (1) Locate and erect the supports as specified for placement and orientation in 637.3.3.2. Construct Type NS 

concrete footings conforming to 531. 

654.5(2)  Payment 
Correct errata by changing excavating to drilling. 
 (2) Payment for the Bases bid items is full compensation for providing concrete bases; for embedded conduit 

and electrical components; for anchor templates, rods, nuts, and washers; for bar steel reinforcement; and 
for drilling and backfilling. 
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Effective with December 2017 Letting           ASP 7 

ADDITIONAL SPECIAL PROVISION 7 

A. Reporting 1st Tier and DBE Payments During Construction

1. Comply with reporting requirements specified in the department’s Civil Rights
Compliance, Contractor’s User Manual, Sublets and Payments.

2. Report payments to all DBE firms within 10 calendar days of receipt of a progress
payment by the department or a contractor for work performed, materials furnished, or
materials stockpiled by a DBE firm. Report the payment as specified in A(1) for all work
satisfactorily performed and for all materials furnished or stockpiled.

3. Report payments to all first tier subcontractor relationships within 10 calendar days of
receipt of a progress payment by the department for work performed.  Report the
payment as specified in A(1) for all work satisfactorily performed.

4. All tiers shall report payments as necessary to comply with the DBE payment
requirement as specified in A(2).

5. Require all first tier relationships, DBE firms and all other tier relationships necessary
to comply with the DBE payment requirement in receipt of a progress payment by
contractor to acknowledge receipt of payment as specified in A(1), (2), (3) and (4).

6. All agreements made by a contractor shall include the provisions in A(1), (2), (3), (4)
and (5), and shall be binding on all first tier subcontractor relationships and all
contractors and subcontractors utilizing DBE firms on the project.

B. Costs for conforming to this special provision are incidental to the contract.

NOTE:  CRCS Prime Contractor payment is currently not automated and will need to be manually 
loaded into the Civil Rights Compliance System.  Copies of prime contractor payments received 
(check or ACH) will have to be forwarded to paul.ndon@dot.wi.gov within 5 days of payment 
receipt to be logged manually. 

***Additionally, for information on Subcontractor Sublet assignments, Subcontractor Payments and 
Payment Tracking, please refer to the CRCS Payment and Sublets manual at: 

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-
manual.pdf 

mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf
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ADDITIONAL SPECIAL PROVISION 9 

Electronic Certified Payroll or Labor Data Submittal 
 
 

(1) Use the department's Civil Rights Compliance System (CRCS) to electronically submit certified 
payroll reports for contracts with federal funds and labor data for contracts with state funds only. 
Details are available online through the department’s highway construction contractor information 
(HCCI) site on the Labor, Wages, and EEO Information page at: 
 

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx  
 

(2) Ensure that all tiers of subcontractors, including all trucking firms, either submit their 
weekly certified payroll reports (contracts with federal funds) or labor data (contracts with 
state funds only) electronically through CRCS. These payrolls or labor data are due within 
seven calendar days following the close of the payroll period. Every firm providing physical 
labor towards completing the project is a subcontractor under this special provision. 

 
(3) Upon receipt of contract execution, promptly make all affected firms aware of the 

requirements under this special provision and arrange for them to receive CRCS training as they 
are about to begin their submittals. The department will provide training either in a classroom 
setting at one of our regional offices or by telephone. Contact Paul Ndon at (414) 438-4584 to 
schedule the training. 

 
(4) The department will reject all paper submittals for information required under this 

special provision. All costs for conforming to this special provision are incidental to the 
contract. 

 
(5) Firms wishing to export payroll/labor data from their computer system into CRCS 

should have their payroll coordinator contact Paul Ndon at paul.ndon@dot.wi.gov. Not 
every contractor’s payroll system is capable of producing export files. For details, see 
Section 4.8 CPR Auto Submit (Data Mapping) on pages 49-50; 66-71 of the CRCS Payroll 
Manual at: 

 
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf 
 

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx
https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx
mailto:paul.ndon@dot.wi.gov
mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf
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Non-discrimination Provisions 

During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply
with the Acts and the Regulations relative to Non-discrimination in Federally-assisted programs
of the U.S. Department of Transportation, Federal Highway Administration, as they may be
amended from time to time, which are herein incorporated by reference and made a part of this
contract.

2. Non-discrimination: The contractor, with regard to the work performed by it during the
contract, will not discriminate on the grounds of race, color, or national origin in the selection and
retention of subcontractors, including procurements of materials and leases of equipment. The
contractor will not participate directly or indirectly in the discrimination prohibited by the Acts
and the Regulations, including employment practices when the contract covers any activity,
project, or program set forth in Appendix B of 49 CFR Part 21.

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In
all solicitations, either by competitive bidding, or negotiation made by the contractor for work to
be performed under a subcontract, including procurements of materials, or leases of equipment,
each potential subcontractor or supplier will be notified by the contractor of the contractor's
obligations under this contract and the Acts and the Regulations relative to Non-discrimination on
the grounds of race, color, or national origin.

4. Information and Reports: The contractor will provide all information and reports required by
the Acts, the Regulations, and directives issued pursuant thereto and will permit access to its books,
records, accounts, other sources of information, and its facilities as may be determined by the
Recipient or the Federal Highway Administration to be pertinent to ascertain compliance with such
Acts, Regulations, and instructions. Where any information required of a contractor is in the
exclusive possession of another who fails or refuses to furnish the information, the contractor will
so certify to the Recipient or the Federal Highway Administration, as appropriate, and will set
forth what efforts it has made to obtain the information.

5. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non
discrimination provisions of this contract, the Recipient will impose such contract sanctions as it
or the Federal Highway Administration may determine to be appropriate, including, but not limited
to:

a. Withholding payments to the contractor under the contract until the contractor
complies; and/or

b. Cancelling, terminating, or suspending a contract, in whole or in part.
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6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one 
through six in every subcontract, including procurements of materials and leases of equipment, 
unless exempt by the Acts, the Regulations and directives issued pursuant thereto. The contractor 
will take action with respect to any subcontract or procurement as the Recipient or the Federal 
Highway Administration may direct as a means of enforcing such provisions including sanctions 
for noncompliance. Provided, that if the contractor becomes involved in, or is threatened with 
litigation by a subcontractor, or supplier because of such direction, the contractor may request the 
Recipient to enter into any litigation to protect the interests of the Recipient. In addition, the 
contractor may request the United States to enter into the litigation to protect the interests of the 
United States. 

During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees to comply with the 
following non-discrimination statutes and authorities; including but not limited to: 

Pertinent Non-Discrimination Authorities: 

• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 
discrimination on the basis of race, color, national origin); and 49 CFR Part 21. 

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, 
(42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has 
been acquired because of Federal or Federal-aid programs and projects); 

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on 
the basis of sex); 

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability); and 49 CFR Part 27; 

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age); 

• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or sex); 

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage 
and applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act 
of 1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of 
the terms "programs or activities" to include all of the programs or activities of the Federal-
aid recipients, sub-recipients and contractors, whether such programs or activities are 
Federally funded or not); 

• Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on 
the basis of disability in the operation of public entities, public and private transportation 
systems, places of public accommodation, and certain testing entities (42 U.S.C. §§ 12131-
12189) as implemented by Department of Transportation regulations at 49  C.F.R. parts 37 
and 38; 

• The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex); 
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• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures Non-discrimination against 
minority populations by discouraging programs, policies, and activities with 
disproportionately high and adverse human health or environmental effects on minority 
and low-income populations; 

• Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes 
discrimination because of Limited English proficiency (LEP). To ensure compliance with 
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful access 
to your programs (70 Fed. Reg. at 74087 to 74100); 

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq). 
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 Effective November 2020 letting  

 

BUY AMERICA PROVISION 
 

All steel and iron materials permanently incorporated in this project shall be domestic 
products and all manufacturing and coating processes for these materials from smelting 
forward in the manufacturing process must have occurred within the United States. Coating 
includes epoxy coating, galvanizing, painting and any other coating that protects or enhances 
the value of a material subject to the requirements of Buy America. The exemption of this 
requirement is the minimal use of foreign materials if the total cost of such material 
permanently incorporated in the product does not exceed one-tenth of one percent (1/10 of 
1%) of the total contract cost or $2,500.00, whichever is greater. For purposes of this 
paragraph, the cost is that shown to be the value of the subject products as they are delivered 
to the project. The contractor shall take actions and provide documentation conforming to 
CMM 2-28.5 to ensure compliance with this “Buy America” provision.  

 

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf 

 

Upon completion of the project certify to the engineer, in writing using department form 
DT4567, that all steel, iron, and coating processes for steel or iron incorporated into the 
contract work conform to these "Buy America" provisions. Attach a list of exemptions and 
their associated costs to the certification form. Department form DT4567 is available at:  

 

https://wisconsindot.gov/Documents/formdocs/dt4567.docx 

 

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf
https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf
https://wisconsindot.gov/Documents/formdocs/dt4567.docx
https://wisconsindot.gov/Documents/formdocs/dt4567.docx
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Proposal ID: 20211012001 Project(s): 1120-62-71
Federal ID(s): N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0002 203.0200
Removing Old Structure (station) 01.
STA 1285'SB'+25

LUMP SUM _________._____LS

0004 204.0157
Removing Concrete Barrier LF

673.000
_________._____ _________._____

0006 204.0170
Removing Fence LF

13.000
_________._____ _________._____

0008 204.9060.S
Removing (item description) 01.
Concrete Apron Endwall

EACH
1.000

_________._____ _________._____

0010 206.3000
Excavation for Structures Retaining
Walls (structure) 01. R-70-106

LUMP SUM _________._____LS

0012 213.0100
Finishing Roadway (project) 01. 1120-62-
71

EACH
1.000

_________._____ _________._____

0014 305.0115
Base Aggregate Dense 3/4-Inch CY

1.000
_________._____ _________._____

0016 305.0500
Shaping Shoulders STA

5.000
_________._____ _________._____

0018 502.3210
Pigmented Surface Sealer SY

5.000
_________._____ _________._____

0020 502.4204
Adhesive Anchors No. 4 Bar EACH

8.000
_________._____ _________._____

0022 502.4205
Adhesive Anchors No. 5 Bar EACH

16.000
_________._____ _________._____

0024 504.0500
Concrete Masonry Retaining Walls CY

1.000
_________._____ _________._____

0026 505.0600
Bar Steel Reinforcement HS Coated
Structures

LB
80.000

_________._____ _________._____

0028 509.1500
Concrete Surface Repair SF

21.000
_________._____ _________._____

0030 516.0500
Rubberized Membrane Waterproofing SY

1.000
_________._____ _________._____
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Proposal ID: 20211012001 Project(s): 1120-62-71
Federal ID(s): N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0032 520.8000
Concrete Collars for Pipe EACH

1.000
_________._____ _________._____

0034 522.1018
Apron Endwalls for Culvert Pipe
Reinforced Concrete 18-Inch

EACH
1.000

_________._____ _________._____

0036 603.8000
Concrete Barrier Temporary Precast
Delivered

LF
1,238.000

_________._____ _________._____

0038 603.8125
Concrete Barrier Temporary Precast
Installed

LF
1,238.000

_________._____ _________._____

0040 614.0905
Crash Cushions Temporary EACH

1.000
_________._____ _________._____

0042 616.0206
Fence Chain Link 6-FT LF

13.000
_________._____ _________._____

0044 618.0100
Maintenance And Repair of Haul Roads
(project) 01. 1120-62-71

EACH
1.000

_________._____ _________._____

0046 619.1000
Mobilization EACH

1.000
_________._____ _________._____

0048 625.0100
Topsoil SY

250.000
_________._____ _________._____

0050 628.2008
Erosion Mat Urban Class I Type B SY

250.000
_________._____ _________._____

0052 628.7555
Culvert Pipe Checks EACH

2.000
_________._____ _________._____

0054 629.0210
Fertilizer Type B CWT

0.160
_________._____ _________._____

0056 630.0130
Seeding Mixture No. 30 LB

5.000
_________._____ _________._____

0058 630.0200
Seeding Temporary LB

7.000
_________._____ _________._____

0060 633.1000
Delineators Barrier Wall EACH

6.000
_________._____ _________._____

0062 633.5200
Markers Culvert End EACH

1.000
_________._____ _________._____
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Proposal ID: 20211012001 Project(s): 1120-62-71
Federal ID(s): N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0064 642.5201
Field Office Type C EACH

1.000
_________._____ _________._____

0066 643.0300
Traffic Control Drums DAY

2,534.000
_________._____ _________._____

0068 643.0420
Traffic Control Barricades Type III DAY

278.000
_________._____ _________._____

0070 643.0705
Traffic Control Warning Lights Type A DAY

557.000
_________._____ _________._____

0072 643.0715
Traffic Control Warning Lights Type C DAY

697.000
_________._____ _________._____

0074 643.0800
Traffic Control Arrow Boards DAY

75.000
_________._____ _________._____

0076 643.0900
Traffic Control Signs DAY

1,135.000
_________._____ _________._____

0078 643.1000
Traffic Control Signs Fixed Message SF

90.000
_________._____ _________._____

0080 643.1050
Traffic Control Signs PCMS DAY

30.000
_________._____ _________._____

0082 643.5000
Traffic Control EACH

1.000
_________._____ _________._____

0084 SPV.0060
Special 01. Adjust Light Pole Base
Special

EACH
2.000

_________._____ _________._____

0086 SPV.0060
Special 02. Sawing Concrete Barrier
Single Slope

EACH
2.000

_________._____ _________._____

0088 SPV.0090
Special 01. Concrete Barrier HES Type
S42

LF
673.000

_________._____ _________._____

Section: 0001 _________._____Total:

Total Bid: _________._____
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