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Effective with November 2007 Letting

PROPOSAL REQUIREMENTS AND CONDITIONS 

The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be 
bound by the following conditions and requirements. 

If the bidder has a corporate relationship with the proposal design engineering company, the bidder 
declares that it did not obtain any facts, data, or other information related to this proposal from the 
design engineering company that was not available to all bidders. 

The bidder declares that they have carefully examined the site of, and the proposal, plans, 
specifications and contract forms for the work contemplated, and it is assumed that the bidder has 
investigated and is satisfied as to the conditions to be encountered, as to the character, quality, and 
quantities of work to be performed and materials to be furnished, and as to the requirements of the 
specifications, special provisions and contract.  It is mutually agreed that submission of a proposal 
shall be considered conclusive evidence that the bidder has made such examination. 

The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as 
designated in the advertisement inviting proposals, to be retained by and become the property of the 
owner of the work in the event the undersigned shall fail to execute the contract and contract bond 
and return the same to the office of the engineer within fourteen (14) days after having been notified 
in writing to do so; otherwise to be returned. 

The bidder declares that they understand that the estimate of quantities in the attached schedule is 
approximate only and that the attached quantities may be greater or less in accordance with the 
specifications. 

The bidder agrees to perform the said work, for and in consideration of the payment of the amount 
becoming due on account of work performed, according to the unit prices bid in the following 
schedule, and to accept such amounts in full payment of said work. 

The bidder declares that all of the said work will be performed at their own proper cost and expense, 
that they will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of 
construction in the manner provided in the applicable specifications and the approved plans for the 
work together with all standard and special designs that may be designed on such plans, and the 
special provisions in the contract of which this proposal will become a part, if and when accepted. 
The bidder further agrees that the applicable specifications and all plans and working drawings are 
made a part hereof, as fully and completely as if attached hereto. 

The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the 
date of written notification from the engineer to do so, unless otherwise stipulated in the special 
provisions. 
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The bidder declares that if they are awarded the contract, they will execute the contract agreement 
and begin and complete the work within the time named herein, and they will file a good and 
sufficient surety bond for the amount of the contract for performance and also for the full amount of 
the contract for payment. 
 
The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of 
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of 
the Statutes of Wisconsin, and all acts amendatory thereto.  They shall further be responsible for any 
damages to property or injury to persons occurring through their own negligence or that of their 
employees or agents, incident to the performance of work under this contract, pursuant to the 
Standard Specifications for Road and Bridge Construction applicable to this contract. 
 
In connection with the performance of work under this contract, the contractor agrees to comply 
with all applicable state and federal statutes relating to non-discrimination in employment.  No 
otherwise qualified person shall be excluded from employment or otherwise be subject to 
discrimination in employment in any manner on the basis of age, race, religion, color, gender, 
national origin or ancestry, disability, arrest or conviction record (in keeping with s.111.32), sexual 
orientation, marital status, membership in the military reserve, honesty testing, genetic testing, and 
outside use of lawful products.  This provision shall include, but not be limited to the following:  
employment, upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation, and selection for training, including 
apprenticeship.  The contractor further agrees to ensure equal opportunity in employment to all 
applicants and employees and to take affirmative action to attain a representative workforce. 
 
The contractor agrees to post notices and posters setting forth the provisions of the 
nondiscrimination clause, in a conspicuous and easily accessible place, available for employees and 
applicants for employment. 
 
If a state public official (section 19.42, Stats.) or an organization in which a state public official 
holds at least a 10% interest is a party to this agreement, this contract is voidable by the state unless 
appropriate disclosure is made to the State of Wisconsin Ethics Board. 



Effective with August 2015 Letting 

BID 
PREPARATION 

Preparing the Proposal Schedule of Items 

A General 

(1) Obtain bidding proposals as specified in section 102 of the standard specifications prior
to 11:45 AM of the last business day preceding the letting. Submit bidding proposals
using one of the following methods: 

1. Electronic bid on the internet.

2. Electronic bid on a printout with accompanying diskette or CD ROM.

3. Paper bid under a waiver of the electronic submittal requirements.

(2) Bids submitted on a printout with accompanying diskette or CD ROM or paper bids
submitted under a waiver of the electronic submittal requirements govern over bids
submitted on the internet. 

(3) The department will provide bidding information through the department’s web site at:
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

The contractor is responsible for reviewing this web site for general notices as well as 
information regarding proposals in each letting. The department will also post special 
notices of all addenda to each proposal through this web site no later than 4:00 PM 
local time on the Thursday before the letting. Check the department’s web site after 
5:00 PM local time on the Thursday before the letting to ensure all addenda have 
been accounted for before preparing the bid. When bidding using methods 1 and 2 
above, check the Bid ExpressTM on-line bidding exchange at http://www.bidx.com/ 
after 5:00 PM local time on the Thursday before the letting to ensure that the latest 
schedule of items Expedite file (*.ebs or *.00x) is used to submit the final bid. 

(4) Interested parties can subscribe to the Bid ExpressTM on-line bidding exchange by
following the instructions provided at the www.bidx.com web site or by contacting:

Info Tech Inc. 
5700 SW 34th Street, Suite 1235 
Gainesville, FL 32608-5371 
email: mailto:customer.support@bidx.com 

(5) The department will address equipment and process failures, if the bidder can
demonstrate that those failures were beyond their control.

(6) Contractors are responsible for checking on the issuance of addenda and for obtaining the
addenda. Notice of issuance of addenda is posted on the department’s web site at:

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

or by calling the department at (608) 266-1631. Addenda can ONLY be obtained from the 
departments web site listed above or by picking up the addenda at the Bureau of Highway 
Construction, 4th floor, 4822 Madison Yards Way, Madison, WI, during regular business 
hours. 

(7) Addenda posted after 5:00 PM on the Thursday before the letting will be emailed to the
eligible bidders for that proposal. All eligible bidders shall acknowledge receipt of the addenda
whether they are bidding on the proposal or not. Not acknowledging receipt may jeopardize
the awarding of the project.

B Submitting Electronic Bids

B.1 On the Internet

(1) Do the following before submitting the bid:

1. Have a properly executed annual bid bond on file with the department.

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
http://www.bidx.com/
http://www.bidx.com/
mailto:customer.support@bidx.com
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx


2. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID 
will constitute the bidder's signature for proper execution of the bidding proposal. 

(2)  In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and 
102.9 of the standard specifications, submit the proposal on the internet as follows: 

 

1. Download the latest schedule of items reflecting all addenda from the Bid Express
TM web site. 

2. Use Expedite
TM 

software to enter a unit price for every item in the schedule of items. 

3. Submit the bid according to the requirements of Expedite
TM 

software and the Bid 

Express
TM 

web site. Do not submit a bid on a printout with accompanying diskette 
or CD ROM or a paper bid. If the bidder does submit a bid on a printout with 
accompanying diskette or a paper bid in addition to the internet submittal, the 
department will disregard the internet bid. 

4. Submit the bid before the hour and date the Notice to Contractors designates. 

5. Do not sign, notarize, and return the bidding proposal described in 102.2 of 
the standard specifications. 

(3) The department will not consider the bid accepted until the hour and date the Notice to 
Contractors designates. 

B.2 On a Printout with Accompanying Diskette or CD ROM 

(1) Download the latest schedule of items from the Wisconsin pages of the Bid ExpressTM web 
site reflecting the latest addenda posted on the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

Use Expedite TM software to prepare and print the schedule of items. Provide a valid amount 
for all price fields. Follow instructions and review the help screens provided on the Bid 
ExpressTM web site to assure that the schedule of items is prepared properly. 

(2) Staple an 8 1/2 by 11 inch printout of the ExpediteTM generated schedule of items to the 
other proposal documents submitted to the department as a part of the bidder's sealed 
bid. As a separate submittal, not in the sealed bid envelop but due at the same time and 
place as the sealed bid, also provide the ExpediteTM generated schedule of items on a 
3 1/2 inch computer diskette or CD ROM. Label each diskette or CD ROM with the 
bidder's name, the 4 character department-assigned bidder identification code from the top 
of the bidding proposal, and a list of the proposal numbers included on that diskette or CD 
ROM as indicated in the following example: 

Bidder Name 

BN00 

Proposals: 1, 12, 14, & 22 
 

(3) If bidding on more than one proposal in the letting, the bidder may include all proposals for 
that letting on one diskette or CD ROM. Include only submitted proposals with no 
incomplete or other files on the diskette or CD ROM. 

(4) The bidder-submitted printout of the ExpediteTM generated schedule of items is the 
governing contract document and must conform to the requirements of section 102 of the 
standard specifications. If a printout needs to be altered, cross out the printed 
information with ink or typewriter and enter the new information and initial it in ink. If there 
is a discrepancy between the printout and the diskette or CD ROM, the department will 
analyze the bid using the printout information. 
 

(5) In addition to the reasons specified in section 102 of the standard specifications, proposals are 
irregular and the department may reject them for one or more of the following: 

1. The check code printed on the bottom of the printout of the Expedite
TM 

generated 
schedule of items is not the same on each page. 

2. The check code printed on the printout of the Expedite
TM 

generated schedule of items 
is not the same as the check code for that proposal provided on the diskette or CD ROM. 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx


 
3. The diskette or CD ROM is not submitted at the time and place the department designates. 

C Waiver of Electronic Submittal 

(1) The bidder may request a waiver of the electronic submittal requirements. Submit a 
written request for a waiver in lieu of bids submitted on the internet or on a printout with 
accompanying diskette or CD ROM.  Use the waiver that was included with the paper 
bid document sent to the bidder or type up a waiver on the bidder’s letterhead. The 
department will waive the electronic submittal requirements for a bidding entity 
(individual, partnership, joint venture, corporation, or limited liability company) for up to 
4 individual proposals in a calendar year. The department may allow additional waivers 
for equipment malfunctions. 

(2) Submit a schedule of items on paper conforming to section 102 of the standard 
specifications.  The department charges the bidder a $75 administrative fee per 
proposal, payable at the time and place the department designates for receiving bids, to 
cover the costs of data entry. The department will accept a check or money order 
payable to: "Wisconsin, Dept. of Transportation." 

(3) In addition to the reasons specified in section 102 of the standard specifications, 
proposals are irregular and the department may reject them for one or more of the 
following: 

1. The bidder fails to provide the written request for waiver of the electronic submittal requirements. 

2. The bidder fails to pay the $75 administrative fee before the time the department 
designates for the opening of bids unless the bidder requests on the waiver that they be 
billed for the $75. 

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year. 

(4) In addition to the reasons specified in section 102 of the standard specifications, the 
department may refuse to issue bidding proposals for future contracts to a bidding 
entity that owes the department administrative fees for a waiver of electronic submittal 
requirements. 



PROPOSAL BID BOND Wisconsin Department of Transportation 
DT1303     1/2006 

Proposal Number Project Number Letting Date 

Name of Principal 

Name of Surety State in Which Surety is Organized 

 We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum 
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our 
heirs, executors, administrators, successors and assigns.  The condition of this obligation is that the Principal has submitted a bid 
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal 
Number and Letting Date indicated above. 
 If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented 
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to 
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall 
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect. 
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of 
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the 
Surety continues for the full amount of the obligation as stated until the obligation is paid in full. 
 The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of 
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension. 
 IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals 
to be affixed this date:  (DATE MUST BE ENTERED) 

PRINCIPAL 

(Company Name)     (Affix Corporate Seal) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

NOTARY FOR PRINCIPAL 

(Date) 

State of Wisconsin ) 

) ss.
 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

(Name of Surety)     (Affix Seal) 

(Signature of Attorney-in-Fact) 

NOTARY FOR SURETY 

(Date) 

State of Wisconsin ) 

) ss.
 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

IMPORTANT:  A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond.



 



CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation 
DT1305      8/2003 

Time Period Valid (From/To) 

Name of Surety 

Name of Contractor 

Certificate Holder 

Wisconsin Department of Transportation 

This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the 
Wisconsin Department of Transportation. 

This certificate is issued as a matter of information and conveys no rights upon the certificate holder 
and does not amend, extend or alter the coverage of the annual bid bond. 

Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will 
give thirty (30) days written notice to the certificate holder indicated above. 

(Signature of Authorized Contractor Representative) (Date) 



 



March 2010 

LIST OF SUBCONTRACTORS
Section 66.0901(7), Wisconsin Statutes, provides that as a part of the proposal, the bidder also 
shall submit a list of the subcontractors the bidder proposes to contract with and the class of 
work to be performed by each. In order to qualify for inclusion in the bidder's list a subcontractor 
shall first submit a bid in writing, to the general contractor at least 48 hours prior to the time of 
the bid closing. The list may not be added to or altered without the written consent of the 
municipality. A proposal of a bidder is not invalid if any subcontractor and the class of work to 
be performed by the subcontractor has been omitted from a proposal; the omission shall be 
considered inadvertent or the bidder will perform the work personally. 

No subcontract, whether listed herein or later proposed, may be entered into without the written 
consent of the Engineer as provided in Subsection 108.1 of the Standard Specifications. 

Name of Subcontractor Class of Work Estimated Value 
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DECEMBER 2000 

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER  
RESPONSIBILITY MATTERS - PRIMARY COVERED TRANSACTIONS

Instructions for Certification 

1. By signing and submitting this proposal, the prospective contractor is providing the
certification set out below.

2. The inability of a person to provide the certification required below will not necessarily
result in denial of participation in this covered transaction.  The prospective contractor shall
submit an explanation of why it cannot provide the certification set out below.  The
certification or explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction.  However, failure of the
prospective contractor to furnish a certification or an explanation shall disqualify such
person from participation in this transaction.

3. The certification in this clause is a material representation of fact upon which reliance was
placed when the department determined to enter into this transaction.  If it is later
determined that the contractor knowingly rendered an erroneous certification in addition to
other remedies available to the Federal Government the department may terminate this
transaction for cause or default.

4. The prospective contractor shall provide immediate written notice to the department to
whom this proposal is submitted if at any time the prospective contractor learns that its
certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

5. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered
transaction," "participant," "person," "primary covered transaction," "principal," "proposal,"
and "voluntarily excluded," as used in this clause, have the meanings set out in the
Definitions and Coverage sections of the rules implementing Executive Order 12549.  You
may contact the department to which this proposal is being submitted for assistance in
obtaining a copy of those regulations.

6. The prospective contractor agrees by submitting this proposal that, should this contract be
entered into, it shall not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by the department entering into
this transaction.

7. The prospective contractor further agrees by submitting this proposal that it will include the
clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary
Exclusion-Lower Tier Covered Transaction," which is included as an addendum to PR-
1273 - "Required Contract Provisions Federal Aid Construction Contracts," without
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modification, in all lower tier covered transactions and in all solicitations for lower tier 
covered transactions.  

 
8. The contractor may rely upon a certification of a prospective subcontractor/materials 

supplier that it is not debarred, suspended, ineligible, or voluntarily excluded from the 
covered transaction, unless it knows that the certification is erroneous.  A contractor may 
decide the method and frequency by which it determines the eligibility of its principals.  
Each contractor may, but is not required to, check the Disapproval List (telephone # 
608/266/1631). 

 
9. Nothing contained in the foregoing shall be construed to require establishment of a system 

of records in order to render in good faith the certification required by this clause.  The 
knowledge and information of a contractor is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings. 

 
10. Except for transactions authorized under paragraph 6 of these instructions, if a contractor in 

a covered transaction knowingly enters into a lower tier covered transaction with a person 
who is suspended, debarred, ineligible or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal Government, the 
department may terminate this transaction for cause or default. 

 
Certification Regarding Debarment, Suspension, and Other Responsibility Matters - Primary 
Covered Transactions 
 
(1) The prospective contractor certifies to the best of its knowledge and belief, that it and its 

principals: 
 
 (a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, 

or voluntarily excluded from covered transactions by any Federal department or 
agency; 

 
 (b) Have not within a three-year period preceding this proposal been convicted of or 

had a civil judgment rendered against them for commission of fraud or a criminal 
offense in connection with obtaining, attempting to obtain, or performing a public 
(Federal, State or local) transaction or contract under a public transaction; violation 
of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements or receiving 
stolen property;  

 
 (c) Are not presently indicted for or otherwise criminally or civilly charged by a 

governmental entity (Federal, State or local) with commission of any of the offense 
enumerated in paragraph (1)(b) of this certification; and  

 (d) Have not within a three-year period preceding this proposal had one or more public 
transactions (Federal, State or local) terminated for cause or default. 

 
(2)  Where the prospective contractor is unable to certify to any of the statements in this 

certification, such prospective contractor shall attach an explanation to this proposal. 
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STSP’S Revised November 21, 2019 
SPECIAL PROVISIONS 

1. General. 
Perform the work under this construction contract for Project 9160-20-60, Mountain – Pound, CTH S – 
USH 141, STH 64, Marinette County, Wisconsin as the plans show and execute the work as specified in 
the State of Wisconsin, Department of Transportation, Standard Specifications for Highway and Structure 
Construction, 2020 Edition, as published by the department, and these special provisions. 

If all or a portion of the plans and special provisions are developed in the SI metric system and the 
schedule of prices is developed in the US standard measure system, the department will pay for the work 
as bid in the US standard system. 
100-005 (20191121) 

 

2. Scope of Work. 
The work under this contract shall consist of milling and overlaying HMA pavement, base aggregate 
dense for shouldering, centerline rumble strips, pavement marking, and all incidental items necessary to 
complete the work as shown on the plans and included in the proposal and contract. 
104-005 (20090901) 

 

3. Prosecution and Progress. 
Begin work within ten calendar days after the engineer issues a written notice to do so. 

Provide the time frame for construction of the project within the 2020 construction season to the engineer 
in writing within a month after executing the contract but at least 14 calendar days before the 
preconstruction conference. Assure that the time frame is consistent with the contract completion time. 
Upon approval, the engineer will issue the notice to proceed within ten calendar days before the 
beginning of the approved time frame. 

To revise the time frame, submit a written request to the engineer at least two weeks before the beginning 
of the intended time frame. The engineer will approve or deny that request based on the conditions cited 
in the request and its effect on the department’s scheduled resources. 

The Notice to Proceed will be issued such that work shall start no later than August 17, 2020, unless 
otherwise approved by the engineer. 

HMA paving shall be completed by September 15, 2020. 

A milled surface open to through traffic shall not remain in place for longer than 72 hours, unless adverse 
weather prevents placement of asphalt surface layer. Provide an even cross-sectional profile of the 
roadway at the end of each day’s milling operations on roadways open to traffic. 

For paved surfaces open to through traffic, provide an even cross-sectional profile of the roadway within 
72 hours of paving adjacent lane. 

Northern Long-eared Bat (Myotis septentrionalis) 
Northern Long-eared Bats (NLEB) have the potential to inhabit the project limits because they roost in 
trees. Roosts may not have been observed on this project, but conditions to support the species exist. 
The species and all active roosts are protected by the Federal Endangered Species Act. If an individual 
bat or active roost is encountered during construction operations, stop work and notify the engineer and 
the WisDOT Regional Environmental Coordinator (REC). 

If additional construction activities beyond what was originally specified are required to complete the 
work, approval from the engineer, following coordination with WisDOT REC, is required prior to initiating 
these activities. 
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4. Traffic. 
Keep STH 64 open to a minimum of one 12-foot lane in each direction always except as follow: 

STH 64 may be reduced to one lane in the immediate area of milling and paving operations with 
appropriate flagging operations, or as directed by the engineer. Restore the roadway to normal 
2-way traffic operations at the end of each workday. 

Private Driveways 

Maintain access to private driveways within the project limits always except as follows: 

If a closure is necessary, notify the property owner three working days prior to the anticipated 
closure. Close the driveway a maximum of one working day. 

Sideroads 

Maintain access to and from sideroads within the project limits always except as follows: 

Side roads may be reduced to one lane at the intersection with STH 64 during milling and paving 
operations in the intersection with appropriate flagging operations, or as directed by the engineer. 

Short-term STH 64 Detour 
Detour STH 64 for up to five consecutive working days from Monday to Friday while performing work on 
the Escanaba & Lake Superior Railroad crossing located between CTH CP and USH 141. Coordinate 
with the railroad the work near the railroad crossing 30 days in advance of the road closure. The detour 
route will be USH 141 to CTH CP.  

Portable Changeable Message Signs – Message Prior Approval 
After coordinating with department construction field staff, notify the Northeast Region Traffic Section at 
920-366-8033 (secondary contact number is (920) 360-3107) 3 business days before deploying or 
changing a message on a PCMS to obtain approval of the proposed message. The Northeast Region 
Traffic Unit will review the proposed message and either approve the message or make necessary 
changes. 

PCMS boards must be deployed 7 days before the start of construction and the closure of the Escanaba 
& Lake Superior railroad crossing. 

 
Wisconsin Lane Closure System Advance Notification 
Provide the following advance notification to the engineer for incorporation into the Wisconsin Lane 
Closure System (LCS). 

TABLE 108-1 CLOSURE TYPE AND REQUIRED MINIMUM ADVANCE NOTIFICATION 

Closure type with height, weight, or width restrictions 
(available width, all lanes in one direction less than 16 feet) MINIMUM NOTIFICATION 

Lane and shoulder closures 7 calendar days 

Full roadway closures 7 calendar days 

Ramp closures 7 calendar days 

Detours 7 calendar days 

Closure type without height, weight, or width restrictions 
(available width, all lanes in one direction 16 feet or greater) MINIMUM NOTIFICATION 

Lane and shoulder closures 3 business days 

Ramp closures 3 business days 

Modifying all closure types 3 business days 

Discuss LCS completion dates and provide changes in the schedule to the engineer at weekly project 
meetings in order to manage closures nearing their completion date. 
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5. Holiday Work Restrictions. 
Do not perform work on, nor haul materials of any kind along or across any portion of the highway 
carrying STH 64 traffic, and entirely clear the traveled way and shoulders of such portions of the highway 
of equipment, barricades, signs, lights, and any other material that might impede the free flow of traffic 
during the following holiday periods: 

− From noon Friday, September 4, 2020 to 6:00 AM Tuesday, September 8, 2020 for Labor Day. 

stp-107-005 (20181119) 

 

6. Utilities. 
This contract comes under the provision of Administrative Rule Trans 220. 
stp-107-065 (20080501) 

Additional detailed information regarding the location of utility facilities is available at the region WisDOT 
office during normal working hours. 

The following utility owners have facilities within the project area; however, no conflicts are anticipated: 

CenturyLink (COMLN) 
Net Lec LLC (COMLN) 
Oconto Electric Cooperative (ELCTY) 
Packerland Broadband (COMLN) 
Pound Vill of Water & Swr Uty (WATR) 

 

7. Railroad Insurance and Coordination - Escanaba and Lake Superior Railroad Company. 
A. Description 

Comply with standard spec 107.17 for all work affecting Escanaba and Lake Superior Railroad Company 
property and any existing tracks. 

A.1  Railroad Insurance Requirements 

In addition to standard spec 107.26, provide railroad protective liability insurance coverage as specified in 
standard spec 107.17.3. Insurance is filed in the name of Escanaba and Lake Superior Railroad 
Company. 

Notify evidence of the required coverage, and duration to Tyler Delvaux, Director of Marketing/Customer 
Service; Customer Services Green Bay Operations, 529 S. Jefferson Street, Suite 108, Green Bay, WI 
54305; Telephone (906) 786-0693; E-mail tyler.delvaux@elsrr.com.  

 Also send a copy to the following: Jared Kinziger, NE and NC Region Railroad Coordinator; 944 
Vanderperren Way, Green Bay, WI 54304; Telephone (920) 492-7713; E-mail: jared.kinziger@dot.wi.gov. 

Include the following information on the insurance document: 
- Project ID: 9160-20-60 
- Project Location: Town of Pound and Beaver, Wisconsin 
- Route Name: STH 64, Marinette County 
- Crossing ID: 388628S 
- Railroad Subdivision: Crivitz – Green Bay 
- Railroad Milepost: 239.56 
- Work Performed: Traffic control, resurface highway and pavement marking 

A.2  Train Operation 

Approximately 2 through freight trains operate daily at up to 10 mph.  

 

mailto:tyler.delvaux@elsrr.com
mailto:jared.kinziger@dot.wi.gov
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A.3  Names and Addresses of Railroad Representatives for Consultation and Coordination 

Construction Contact 
Tyler Delvaux, Director of Marketing/Customer Service; Customer Services Green Bay Operations, 
529 S. Jefferson Street, Suite 108, Green Bay, WI 54305; Telephone (906) 786-0693; E-mail 
tyler.delvaux@elsrr.com for consultation on railroad requirements during construction. 

Amend standard spec 108.4 to include the railroad in the distribution of the initial bar chart, and monthly 
schedule updates. The bar chart shall specifically show work involving coordination with the railroad. 

Flagging Contact 
Contact E&LS Headquarters, Well’s office at Telephone (906) 399-0646; E-mail wells1@elsrr.com at 
least five working days before a flagger or cable locate is needed. Reference the Crossing ID, Wisconsin 
Milepost and Subdivision found in A.1. 

Cable Locate 
In addition to contacting Diggers Hotline, contact Matthew Hopkins, Signal Maintainer; Telephone 
(906) 399-0646; E-mail matthew.hopkins@elsrr.com at least five working days before the locate is 
needed. Reference the Crossing ID, Wisconsin Milepost and Subdivision found in A.1. 

E&LS will only locate railroad owned facilities located in the railroad right-of-way. The railroad does not 
locate any other utilities. 

A.4  Work by Railroad 

The railroad will perform the work described in this section, except for work described in other special 
provisions, and will be accomplished without cost to the contractor. The railroad will remove the existing 
crossing surface panels, rehab the track and replace this a 3-rail crossing surface. 

A.5  Temporary Grade Crossing 

If a temporary grade crossing is desired, submit a written request to the railroad representative named in 
A.3 at least 40 days prior to the time needed. Approval is subject to the discretion of the railroad. The 
department has made no arrangements for a temporary grade crossing. 
stp-107-026 (20190717) 

 

8. Construction Over or Adjacent to Navigable Waters. 
The South Branch Beaver Creek and Whisky Creek are classified as a state navigable waterway under 
standard spec 107.19. 
stp-107-060 (20171130) 

 

9. Archaeological Site. 
47MT136 (Sour Mash Meadow) site is located approximately from Station 247+00 to Station 250+00 LT 
and 47MT186 (De Warzeger Site) site is located approximately from Station 424+00 to Station 477+00 
RT within the limits shown on the plans. 

Notify the Bureau of Technical Services – Environmental Process and Document Section (BTS-EPDS) at 
(608) 266-0099 at least two weeks before commencement of any ground disturbing activities beyond the 
existing right-of-way limits. BTS-EPDS will determine if a qualified archaeologist will need to be on site 
during construction of this area.  

Do not use the site for borrow or waste disposal. Do not use the site area not currently capped by 
asphalt/concrete for the staging of personnel, equipment and/or supplies. 
stp-107-220 (20180628) 

mailto:tyler.delvaux@elsrr.com
mailto:wells1@elsrr.com
mailto:matthew.hopkins@elsrr.com
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10. HMA Percent Within Limits (PWL) Test Strip Volumetrics, Item 460.0105.S; 
HMA Percent Within Limits (PWL) Test Strip Density Item 460.0110.S. 
A  Description 
This special provision describes the Hot Mix Asphalt (HMA) density and volumetric testing tolerances 
required for an HMA test strip. An HMA test strip is required for contracts constructed under HMA Percent 
Within Limits (PWL) QMP. A density test strip is required for each pavement layer placed over a specific, 
uniform underlying material, unless specified otherwise in the plans. Each contract is restricted to a single 
mix design per mix type per layer (e.g., upper layer and lower layer may have different mix type specified 
or may have the same mix type with different mix designs). Each mix design requires a separate test 
strip. Density and volumetrics testing will be conducted on the same test strip whenever possible.  

Perform work according to standard spec 460 and as follows. 

B  Materials 
Use materials conforming to HMA Pavement Percent Within Limits (PWL) QMP special provision. 

C  Construction 
C.1 Test Strip  
Submit the test strip start time and date to the department in writing at least 5 calendar days in advance 
of construction of the test strip. If the contractor fails to begin paving within 2 hours of the submitted start 
time, the test strip is delayed and the department will assess the contractor $2,000 for each instance 
according to Section E of this document. Alterations to the start time and date must be submitted to the 
department in writing a minimum of 24 hours prior to the start time. The contractor will not be liable for 
changes in start time related to adverse weather days as defined by standard spec 101.3 or equipment 
breakdown verified by the department. 

On the first day of production for a test strip, produce approximately 750 tons of HMA. (Note: adjust 
tonnage to accommodate natural break points in the project.) Locate test strips in a section of the 
roadway to allow a representative rolling pattern (i.e. not a ramp or shoulder, etc.). 

C.1.1 Sampling and Testing Intervals  
C.1.1.1 Volumetrics 
Laboratory testing will be conducted from a split sample yielding three components, with portions 
designated for QC (quality control), QV (quality verification), and retained. 

During production for the test strip, obtain sufficient HMA mixture for three-part split samples from trucks 
prior to departure from the plant. Collect three split samples during the production of test strip material. 
Perform sampling from the truck box and three-part splitting of HMA according to CMM 8-36. These three 
samples will be randomly selected by the engineer from each third of the test strip tonnage (T), excluding 
the first 50 tons: 

Sample Number Production Interval (tons) 
1 50 to 𝑇𝑇

3
 

2 𝑇𝑇
3
 to 2𝑇𝑇

3
 

3 2𝑇𝑇
3

 to T 

C.1.1.2 Density 
Required field tests include contractor QC and department QV nuclear density gauge tests and pavement 
coring at ten individual locations (five in each half of the test strip length) according to Appendix A: Test 
Methods and Sampling for HMA PWL QMP Projects. Both QV and QC teams shall have two nuclear 
density gauges present for correlation at the time the test strip is constructed. QC and QV teams may 
wish to scan with additional gauges at the locations detailed in Appendix A, as only gauges used during 
the test strip correlation phase will be allowed. 
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C.1.2 Field Tests 
C.1.2.1 Density 
For contracts that include STSP 460-020 QMP Density in addition to PWL, a gauge comparison 
according to CMM 8-15.7 shall be completed prior to the day of test strip construction. Daily 
standardization of gauges on reference blocks and a project reference site shall be performed according 
to CMM 8-15.8. A standard count shall be performed for each gauge on the material placed for the test 
strip, prior to any additional data collection. Nuclear gauge readings and pavement cores shall be used to 
determine nuclear gauge correlation according to Appendix A. The two to three readings for the five 
locations across the mat for each of two zones shall be provided to the engineer. The engineer will 
analyze the readings of each gauge relative to the densities of the cores taken at each location. The 
engineer will determine the average difference between the nuclear gauge density readings and the 
measured core densities to be used as a constant offset value. This offset will be used to adjust raw 
density readings of the specific gauge and shall appear on the density data sheet along with gauge and 
project identification. An offset is specific to the mix and layer; therefore, a separate value shall be 
determined for each layer of each mix placed over a differing underlying material for the contract. This 
constitutes correlation of that individual gauge for the given layer. Two gauges per team are not required 
to be onsite daily after completion of the test strip. Any data collected without a correlated gauge will not 
be accepted. 

The contractor is responsible for coring the pavement from the footprint of the density tests and filling 
core holes according to Appendix A. Coring and filling of pavement core holes must be approved by the 
engineer. The QV team is responsible for the labeling and safe transport of the cores from the field to the 
QC laboratory. Testing of cores shall be conducted by the contractor and witnessed by department 
personnel. The contractor is responsible for drying the cores following testing. The department will take 
possession of cores following laboratory testing and will be responsible for any verification testing at the 
discretion of the engineer. 

The target maximum density to be used in determining core density is the average of the three 
volumetric/mix Gmm values from the test strip multiplied by 62.24 lb/ft3. In the event mix and density 
portions of the test strip procedure are separated, or if an additional density test strip is required, the mix 
portion must be conducted prior to density determination. The target maximum density to determine 
core densities shall then be the Gmm four-test running average (or three-test average from a PWL 
volumetric-only test strip) from the end of the previous day’s production multiplied by 62.24 lb/ft3. If no 
PWL production volumetric test is to be taken in a density-only test strip, a non-random three-part split 
mix sample will be taken and tested for Gmm by the department representative. The department Gmm 
test results from this non-random test will be entered in the HMA PWL Test Strip Spreadsheet and must 
conform to the Acceptance Limits presented in C.2.1. 

Exclusions such as shoulders and appurtenances shall be tested and reported according to CMM 8-15. 
However, all acceptance testing of shoulders and appurtenances will be conducted by the department, 
and average lot (daily) densities must conform to standard spec Table 460-3. No density incentive or 
disincentive will be applied to shoulders or appurtenances. However, unacceptable shoulder material will 
be handled according to standard spec 460.3.3.1 and CMM 8-15.11. 

C.1.3 Laboratory Tests 
C.1.3.1 Volumetrics 
Obtain random samples according to C.1.1.1 and Appendix A. Perform tests the same day as taking the 
sample. 

Theoretical maximum specific gravities of each mixture sample will be obtained according to AASHTO 
T 209 as modified in CMM 8-36.6.6. Bulk specific gravities of both gyratory compacted samples and field 
cores shall be determined according to AASHTO T 166 as modified in CMM 8-36.6.5. The bulk specific 
gravity values determined from field cores shall be used to calculate a correction factor (i.e., offset) for 
each QC and QV nuclear density gauge. The correction factor will be used throughout the remainder of 
the layer. 

C.2 Acceptance 
C.2.1 Volumetrics 

Produce mix conforming to the following limits based on individual QC and QV test results (tolerances 
based on most recent JMF): 

 



 

9160-20-60 8 of 28 

 ITEM ACCEPTANCE LIMITS 
 Percent passing given sieve:  
 37.5-mm +/- 8.0 
 25.0-mm +/- 8.0 
 19.0-mm +/- 7.5 
 12.5-mm +/- 7.5 
 9.5-mm +/- 7.5 
 2.36-mm +/- 7.0 
 75-µm +/- 3.0 
 Asphaltic content in percent[1] - 0.5 
 Air Voids -1.5 & +2.0 
 VMA in percent[2] - 1.0 
 Maximum specific gravity +/- 0.024 

   
[1] Asphalt content more than -0.5% below the JMF will be referee tested by the 
department’s AASHTO accredited laboratory and HTCP certified personnel using 
automated extraction according to ASTM D8159 as modified in CMM 8-36.6.3.1. 
[2] VMA limits based on minimum requirement for mix design nominal maximum 
aggregate size in table 460-1. 
 

 QV samples will be tested for Gmm, Gmb, and AC. Air voids and VMA will then be calculated 
using these test results. 

 

Calculation of air voids shall use either the QC, QV, or retained split sample test results, as identified by 
conducting the paired t-test with the WisDOT PWL Test Strip Spreadsheet. 

If QC and QV test results do not correlate as determined by the split sample comparison, the retained 
split sample will be tested by the department’s AASHTO accredited laboratory and HTCP certified 
personnel as a referee test. Additional investigation shall be conducted to identify the source of the 
difference between QC and QV data. Referee data will be used to determine material conformance and 
pay. 

C.2.2 Density 
Compact all layers of test strip HMA mixture to the applicable density shown in the following table: 

 
TABLE 460-3 MINIMUM REQUIRED DENSITY[1] 

 MIXTURE TYPE 
LAYER LT & MT HT 

LOWER 93.0[2] 93.0[3] 

UPPER 93.0 93.0 
[1] If any individual core density test result falls more than 3.0 percent below 

the minimum required target maximum density, the engineer will 
investigate the acceptability of that material per CMM 8-15.11.  

[2]  Minimum reduced by 2.0 percent for a lower layer constructed directly on 
crushed aggregate or recycled base courses. 

[3]  Minimum reduced by 1.0 percent for lower layer constructed directly on 
crushed aggregate or recycled base courses. 

 

Nuclear density gauges are acceptable for use on the project only if correlation is completed for that 
gauge during the time of the test strip and the department issues documentation of acceptance stating 
the correlation offset value specific to the gauge and mix design. The offset is not to be entered into any 
nuclear density gauge as it will be applied by the department-furnished Field Density Worksheet. 
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C.2.3 Test Strip Approval and Material Conformance 
All applicable laboratory and field testing associated with a test strip shall be completed prior to any 
additional mainline placement of the mix. All test reports shall be submitted to the department upon 
completion, and approved before paving resumes. The department will notify the contractor within 
24 hours from start of test strip regarding approval to proceed with paving, unless an alternate time frame 
is agreed upon in writing with the department. The 24-hour approval time includes only working days as 
defined in standard spec 101.3. 

The department will evaluate material conformance and make pay adjustments based on the PWL value 
of air voids and density for the test strip. The QC core densities and QC and QV mix results will be used 
to determine the PWL values as calculated according to Appendix A. 

The PWL values for air voids and density shall be calculated after determining core densities. An 
approved test strip is defined as the individual PWL values for air voids and density both being equal to or 
greater than 75, mixture volumetric properties conforming to the limits specified in C.2.1, and an 
acceptable gauge-to-core correlation. Further clarification on PWL test strip approval and appropriate 
post-test strip actions are shown in the following table: 

 
PWL Test Strip Approval and Material Conformance Criteria 

PWL Value for 
Air Voids and 

Density 

Test Strip 
Approval Material Conformance Post-Test Strip 

Action 

Both PWL ≥ 75 Approved1 
Material paid 

for according to 
Section E. 

Proceed with 
Production 

50 ≤ Either 
PWL ˂ 75 Not Approved 

Material paid 
for according to 

Section E.  

Consult BTS to 
determine need 

for additional test 
strip. 

Either PWL 
˂ 50 Not Approved 

Unacceptable material 
removed and replaced 
or paid for at 50% of 

the contract unit price 
according to Section E.  

Construct 
additional 

Volumetrics or 
Density test strip 

as necessary. 
1 In addition to these PWL criteria, mixture volumetric properties must conform to 
the limits specified in C.2.1, split sample comparison must have a passing result 
and an acceptable gauge-to-core correlation must be completed. 

 

A maximum of two test strips will be allowed to remain in place per pavement layer per contract. If 
material is removed, a new test strip shall replace the previous one at no additional cost to the 
department. If the contractor changes the mix design for a given mix type during a contract, no additional 
compensation will be paid by the department for the required additional test strip and the department will 
assess the contractor $2,000 for the additional test strip according to Section E of this special provision. 
For simultaneously conducted density and volumetric test strip components, the following must be 
achieved: 

i. Passing/Resolution of Split Sample Comparison 
ii. Volumetrics/mix PWL value ≥ 75 
iii. Density PWL value ≥ 75 
iv. Acceptable correlation  

If not conducted simultaneously, the mix portion of a test strip must accomplish (i) & (ii), while density 
must accomplish (iii) & (iv). If any applicable criteria are not achieved for a given test strip, the engineer, 
with authorization from the department’s Bureau of Technical Services, will direct an additional test strip 
(or alternate plan approved by the department) be conducted to prove the criteria can be met prior to 
additional paving of that mix. For a density-only test strip, determination of mix conformance will be 
according to main production, i.e., HMA Pavement Percent Within Limits (PWL) QMP special provision. 
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D  Measurement 
The department will measure HMA Percent Within Limits (PWL) Test Strip as each unit of work, 
acceptably completed as passing the required air void, VMA, asphalt content, gradation, and density 
correlation for a Test Strip. Material quantities shall be determined according to standard spec 450.4 and 
detailed here within. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 

ITEM NUMBER DESCRIPTION UNIT 
460.0105.S HMA Percent Within Limits (PWL) Test Strip Volumetrics EACH 
460.0110.S HMA Percent Within Limits (PWL) Test Strip Density EACH 

These items are intended to compensate the contractor for the construction of the test strip for contracts 
paved under the HMA Pavement Percent Within Limits QMP article.  

Payment for HMA Percent Within Limits (PWL) Test Strip Volumetrics is full compensation for volumetric 
sampling, splitting, and testing; for proper labeling, handling, and retention of split samples.  

Payment for HMA Percent Within Limits (PWL) Test Strip Density is full compensation for collecting and 
measuring of pavement cores, acceptably filling core holes, providing of nuclear gauges and operator(s), 
and all other work associated with completion of a core-to-gauge correlation, as directed by the engineer.  

Acceptable HMA mixture placed on the project as part of a volumetric or density test strip will be 
compensated by the appropriate HMA Pavement bid item with any applicable pay adjustments. If a test 
strip is delayed as defined in C.1 of this document, the department will assess the contractor $2,000 for 
each instance, under the HMA Delayed Test Strip administrative item. If an additional test strip is required 
because the initial test strip is not approved by the department or the mix design is changed by the 
contractor, the department will assess the contractor $2,000 for each additional test strip (i.e. $2,000 for 
each individual volumetrics or density test strip) under the HMA Additional Test Strip administrative item. 

Pay adjustment will be calculated using 65 dollars per ton of HMA pavement. The department will pay for 
measured quantities of mix based on $65/ton multiplied by the following pay adjustment: 

 

PAY ADJUSTMENT FOR HMA PAVEMENT AIR VOIDS & DENSITY 
 

 PERCENT WITHIN LIMITS PAYMENT FACTOR, PF 
 (PWL) (percent of $65/ton) 
 ≥ 90 to 100 PF = ((PWL – 90) * 0.4) + 100 
 > 50 to < 90 (PWL * 0.5) + 55 
 <50 50%[1] 

where, PF is calculated per air voids and density, denoted PFair voids & PFdensity 
 

[1] Material resulting in PWL value less than 50 shall be removed and replaced, unless the 
engineer allows for such material to remain in place. In the event the material remains in 
place, it will be paid at 50% of the contract unit price of HMA pavement. 

 
For air voids, PWL values will be calculated using lower and upper specification limits of 2.0 and 4.3 
percent, respectively. Lower specification limits for density will be according to Table 460-3 as modified 
herein. Pay adjustment will be determined for an acceptably completed test strip and will be computed as 
shown in the following equation:   
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Pay Adjustment = (PF-100)/100 x (WP) x (tonnage) x ($65/ton)* 
 

*Note: If Pay Factor <50, the contract unit price will be used in lieu of $65/ton 
 

The following weighted percentage (WP) values will be used for the corresponding parameter: 
 
    Parameter  WP 
    Air Voids  0.5 
    Density   0.5 

 

Individual Pay Factors for each air voids (PFair voids) and density (PFdensity) will be determined. PFair voids will 
be multiplied by the total tonnage produced (i.e., from truck tickets), and PFdensity will be multiplied by the 
calculated tonnage used to pave the mainline only (i.e., traffic lane excluding shoulder) as determined 
according to Appendix A. 

The department will pay incentive for air voids under the following bid item: 

ITEM NUMBER DESCRIPTION UNIT 
460.2005 Incentive Density PWL HMA Pavement DOL 
460.2010 Incentive Air Voids HMA Pavement DOL 

The department will administer disincentives under the Disincentive Density HMA Pavement and the 
Disincentive Air Voids HMA Pavement administrative items. 
stp-460-040 (20191121) 

 

11. HMA Pavement Percent Within Limits (PWL) QMP. 
A  Description 
This special provision describes percent within limits (PWL) pay determination, providing and maintaining 
a contractor Quality Control (QC) Program, department Quality Verification (QV) Program, required 
sampling and testing, dispute resolution, corrective action, pavement density, and payment for HMA 
pavements. Pay is determined by statistical analysis performed on contractor and department test results 
conducted according to the Quality Management Program (QMP) as specified in standard spec 460, 
except as modified below.  

B  Materials 
Conform to the requirements of standard spec 450, 455, and 460 except where superseded by this 
special provision. The department will allow only one mix design for each HMA mixture type per layer 
required for the contract, unless approved by the engineer. The use of more than one mix design for each 
HMA pavement layer will require the contractor to construct a new test strip according to HMA Pavement 
Percent Within Limits (PWL) QMP Test Strip Volumetrics and HMA Pavement Percent Within Limits 
(PWL) QMP Test Strip Density articles at no additional cost to the department.  

 

Replace standard spec 460.2.8.2.1.3.1 Contracts with 5000 Tons of Mixture or Greater with the following:  

460.2.8.2.1.3.1  Contracts under Percent within Limits 
(1) Furnish and maintain a laboratory at the plant site fully equipped for performing contractor QC testing. 
Have the laboratory on-site and operational before beginning mixture production. 
(2) Obtain random samples and perform tests according to this special provision and further defined in 
Appendix A: Test Methods & Sampling for HMA PWL QMP Projects. Obtain HMA mixture samples from 
trucks at the plant. For the sublot in which a QV sample is collected, discard the QC sample and test a 
split of the QV sample.  
(3) Perform sampling from the truck box and three-part splitting of HMA samples according to CMM 8-36. 
Sample size must be adequate to run the appropriate required tests in addition to one set of duplicate 
tests that may be required for dispute resolution (i.e., retained). This requires sample sizes which yield 
three splits for all random sampling per sublot. All QC samples shall provide the following: QC, QV, and 
Retained. The contractor shall take possession and test the QC portions. The department will observe the 
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splitting and take possession of the samples intended for QV testing (i.e., QV portion from each sample) 
and the Retained portions. Additional sampling details are found in Appendix A. Label samples according 
to CMM 8-36. Additional handling instructions for retained samples are found in CMM 8-36. 
(4) Use the test methods identified below to perform the following tests at a frequency greater than or equal 
to that indicated: 

• Blended aggregate gradations according to AASHTO T 30 
• Asphalt content (AC) in percent determined by ignition oven method according to AASHTO T 

308 as modified in CMM 8-36.6.3.6, chemical extraction according to AASHTO T 164 Method A 
or B, or automated extraction according to ASTM D8159 as modified in CMM 8-36.6.3.1. 

• Bulk specific gravity (Gmb) of the compacted mixture according to AASHTO T 166 as modified 
in CMM 8-36.6.5. 

• Maximum specific gravity (Gmm) according to AASHTO T 209 as modified in CMM 8-36.6.6 
• Air voids (Va) by calculation according to AASHTO T 269. 
• Voids in Mineral Aggregate (VMA) by calculation according to AASHTO R35. 

(5) Lot size shall consist of 3750 tons with sublots of 750 tons. Test each design mixture at a frequency of 
1 test per 750 tons of mixture type produced and placed as part of the contract. Add a random sample for 
any fraction of 750 tons at the end of production for a specific mixture design. Partial lots with less than 
three sublot tests will be included into the previous lot for data analysis and pay adjustment. Volumetric 
lots will include all tonnage of mixture type under specified bid item unless otherwise specified in the plan.  
(6) Conduct field tensile strength ratio tests according to AASHTO T283, without freeze-thaw conditioning 
cycles, on each qualifying mixture according to CMM 8-36.6.14. Test each full 50,000-ton production 
increment, or fraction of an increment, after the first 5,000 tons of production. Perform required increment 
testing in the first week of production of that increment. If field tensile strength ratio values are below the 
spec limit, notify the engineer. The engineer and contractor will jointly determine a corrective action. 

Delete standard spec 460.2.8.2.1.5 and 460.2.8.2.1.6. 

Replace standard spec 460.2.8.2.1.7 Corrective Action with the following: 

460.2.8.2.1.7  Corrective Action 
(1) Material must conform to the following action and acceptance limits based on individual QC and QV 
test results (tolerances relative to the JMF used on the PWL Test Strip): 

 

 ITEM ACTION LIMITS ACCEPTANCE LIMITS 

 Percent passing given sieve:  

 37.5-mm +/- 8.0  

 25.0-mm +/- 8.0   

 19.0-mm +/- 7.5  

 12.5-mm +/- 7.5   

 9.5-mm +/- 7.5  

 2.36-mm +/- 7.0  

 75-µm +/- 3.0  

 AC in percent[1] -0.3 -0.5 

 Va  - 1.5 & +2.0 

 VMA in percent[2] - 0.5 -1.0 

 
[1] The department will not adjust pay based on QC AC in percent test results; however corrective 
action will be applied to nonconforming material according to 460.2.8.2.1.7(3) as modified herein. 
[2] VMA limits based on minimum requirement for mix design nominal maximum aggregate size in 
table 460-1. 
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(2) QV samples will be tested for Gmm, Gmb, and AC. Air voids and VMA will then be calculated using 
these test results. 
(3) Notify the engineer if any individual test result falls outside the action limits, investigate the cause and 
take corrective action to return to within action limits. If two consecutive test results fall outside the action 
limits, stop production. Production may not resume until approved by the engineer. Additional QV 
samples may be collected upon resuming production, at the discretion of the engineer.  
(4) For any additional tests outside the random number testing conducted for volumetrics, the data 
collected will not be entered into PWL calculations. Additional QV tests must meet acceptance limits or be 
subject to production stop and/or remove and replace. 
(5) Remove and replace unacceptable material at no additional expense to the department. Unacceptable 
material is defined as any individual QC or QV tests results outside the acceptance limits or a PWL value 
< 50. The engineer may allow such material to remain in place with a price reduction. The department will 
pay for such HMA Pavement allowed to remain in place at 50 percent of the contract unit price. 

 

Replace standard spec 460.2.8.3.1.2 Personnel Requirements with the following: 

460.2.8.3.1.2 Personnel Requirements 
(1) The department will provide at least one HTCP-certified Transportation Materials Sampling (TMS) 
Technician, to observe QV sampling of HMA mixtures. 
(2) Under departmental observation, a contractor TMS technician shall collect and split samples.  
(3) A department HTCP-certified Hot Mix Asphalt, Technician I, Production Tester (HMA-IPT) technician 
will ensure that all sampling is performed correctly and conduct testing, analyze test results, and report 
resulting data. 
(4) The department will make an organizational chart available to the contractor before mixture production 
begins. The organizational chart will include names, telephone numbers, and current certifications of all 
QV testing personnel. The department will update the chart with appropriate changes, as they become 
effective. 

 

Replace standard spec 460.2.8.3.1.4 Department Verification Testing Requirements with the following:  

460.2.8.3.1.4 Department Verification Testing Requirements 
(1) HTCP-certified department personnel will obtain QV random samples by directly supervising HTCP-
certified contractor personnel sampling from trucks at the plant. Sample size must be adequate to run the 
appropriate required tests in addition to one set of duplicate tests that may be required for dispute 
resolution (i.e., retained). This requires sample sizes which yield three splits for all random sampling per 
sublot. All QV samples shall furnish the following: QC, QV, and Retained. The department will observe 
the splitting and take possession of the samples intended for QV testing (i.e., QV portion from each 
sample) and the Retained portions. The department will take possession of retained samples 
accumulated to date each day QV samples are collected. The department will retain samples until 
surpassing the analysis window of up to 5 lots, as defined in 460.2.8.3.1.7(2) of this special provision. 
Additional sampling details are found in Appendix A. 
(2) The department will verify product quality using the test methods specified here in 460.2.8.3.1.4(3). The 
department will identify test methods before construction starts and use only those methods during 
production of that material unless the engineer and contractor mutually agree otherwise. 
(3) The department will perform all testing conforming to the following standards: 

• Bulk specific gravity (Gmb) of the compacted mixture according to AASHTO T 166 as modified 
in CMM 8-36.6.5. 

• Maximum specific gravity (Gmm) according to AASHTO T 209 as modified in CMM 8-36.6.6. 
• Air voids (Va) by calculation according to AASHTO T 269. 
• Voids in Mineral Aggregate (VMA) by calculation according to AASHTO R 35. 
• Asphalt Content (AC) in percent determined by ignition oven method according to AASHTO 

T 308 as modified in CMM 8-36.6.3.6, chemical extraction according to AASHTO T 164 Method 
A or B, or automated extraction according to ASTM D8159 as modified in CMM 8-36.6.3.1. 
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(4) The department will randomly test each design mixture at the minimum frequency of one test for each 
lot. 

Delete standard spec 460.2.8.3.1.6. 

Replace standard spec 460.2.8.3.1.7 Dispute Resolution with the following:  

460.2.8.3.1.7  Data Analysis for Volumetrics 
(1) Analysis of test data for pay determination will be contingent upon QC and QV test results. Statistical 
analysis will be conducted on Gmm and Gmb test results for calculation of Va. If either Gmm or Gmb 
analysis results in non-comparable data as described in 460.2.8.3.1.7(2), subsequent testing will be 
performed for both parameters as detailed in the following paragraph. 
(2) The engineer, upon completion of the first 3 lots, will compare the variances (F-test) and the means 
(t-test) of the QV test results with the QC test results. Additional comparisons incorporating the first 3 lots 
of data will be performed following completion of the 4th and 5th lots (i.e., lots 1-3, 1-4, and 1-5). A rolling 
window of 5 lots will be used to conduct F & t comparison for the remainder of the contract (i.e., lots 2-6, 
then lots 3-7, etc.), reporting comparison results for each individual lot. Analysis will use a set alpha value 
of 0.025. If the F- and t-tests report comparable data, the QC and QV data sets are determined to be 
statistically similar and QC data will be used to calculate the Va used in PWL and pay adjustment 
calculations. If the F- and t-tests result in non-comparable data, proceed to the dispute resolution steps 
found below. Note: if both QC and QV Va PWL result in a pay adjustment of 102% or greater, dispute 
resolution testing will not be conducted. Dispute resolution via further investigation is as follows: 

[1] The Retained portion of the split from the lot in the analysis window with a QV test result furthest 
from the QV mean (not necessarily the sublot identifying that variances or means do not compare) 
will be referee tested by the bureau's AASHTO accredited laboratory and certified personnel. All 
previous lots within the analysis window are subject to referee testing and regional lab testing as 
deemed necessary. Referee test results will replace the QV data of the sublot(s).  
[2] Statistical analysis will be conducted with referee test results replacing QV results.  

i. If the F- and t-tests indicate variances and means compare, no further testing is 
required for the lot and QC data will be used for PWL and pay factor/adjustment 
calculations. 

ii. If the F- and t-tests indicate non-comparable variances or means, the Retained portion 
of the random QC sample will be tested by the department’s regional lab for the 
remaining 4 sublots of the lot which the F- and t- tests indicate non-comparable 
datasets. The department’s regional lab and the referee test results will be used for 
PWL and pay factor/adjustment calculations. Upon the second instance of non-
comparable variance or means and for every instance thereafter, the department will 
assess a pay reduction for the additional testing of the remaining 4 sublots at 
$2,000/lot under the HMA Regional Lab Testing administrative item. 

[3] The contractor may choose to dispute the regional test results on a lot basis. In this event, the 
retained portion of each sublot will be referee tested by the department's AASHTO accredited 
laboratory and certified personnel. The referee Gmm and Gmb test results will supersede the 
regional lab results for the disputed lot.  

i. If referee testing results in an increased calculated pay factor, the department will pay 
for the cost of the additional referee testing.  

ii. If referee testing of a disputed lot results in an equal or lower calculated pay factor, the 
department will assess a pay reduction for the additional referee testing at $2,000/lot 
under the Referee Testing administrative item. 

(3) The department will notify the contractor of the referee test results within 3 working days after receipt of 
the samples by the department's AASHTO accredited laboratory. The intent is to provide referee test 
results within 7 calendar days from completion of the lot. 
(4) The department will determine mixture conformance and acceptability by analyzing referee test results, 
reviewing mixture data, and inspecting the completed pavement according to the standard spec, this 
special provision, and accompanying Appendix A. 
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(5) Unacceptable material (i.e., resulting in a PWL value less than 50 or individual QC or QV test results 
not meeting the Acceptance Requirements of 460.2.8.2.1.7 as modified herein) will be referee tested by 
the bureau's AASHTO accredited laboratory and certified personnel and those test results used for 
analysis. Such material may be subject to remove and replace, at the discretion of the engineer. If the 
engineer allows the material to remain in place, it will be paid at 50% of the HMA Pavement contract unit 
price. Replacement or pay adjustment will be conducted on a sublot basis. If an entire PWL sublot is 
removed and replaced, the test results of the newly placed material will replace the original data for the 
sublot. Any remove and replace shall be performed at no additional cost to the department. Testing of 
replaced material must include a minimum of one QV result. [Note: If the removed and replaced material 
does not result in replacement of original QV data, an additional QV test will be conducted and under 
such circumstances will be entered into the HMA PWL Production spreadsheet for data analysis and pay 
determination.]  The quantity of material paid at 50% the contract unit price will be deducted from PWL 
pay adjustments, along with accompanying data of this material. 

Delete standard spec 460.2.8.3.1.8 Corrective Action.  

C  Construction 
Replace standard spec 460.3.3.2 Pavement Density Determination with the following: 

460.3.3.2  Pavement Density Determination 
(1) The engineer will determine the target maximum density using department procedures described in 
CMM 8-15. The engineer will determine density as soon as practicable after compaction and before 
placement of subsequent layers or before opening to traffic. 
(2) Do not re-roll compacted mixtures with deficient density test results. Do not operate continuously below 
the specified minimum density. Stop production, identify the source of the problem, and make corrections 
to produce work meeting the specification requirements. 
(3) A lot is defined as 7500 lane feet with sublots of 1500 lane feet (excluding shoulder, even if paved 
integrally) and placed within a single layer for each location and target maximum density category 
indicated in table 460-3. The contractor is required to complete three tests randomly per sublot and the 
department will randomly conduct one QV test per sublot. A partial quantity less than 750 lane feet will be 
included with the previous sublot. Partial lots with less than three sublots will be included in the previous 
lot for data analysis/acceptance and pay, by the engineer. If density lots/sublots are determined prior to 
construction of the test strip, any random locations within the test strip shall be omitted. Exclusions such 
as shoulders and appurtenances shall be tested and recorded according to CMM 8-15. However, all 
acceptance testing of shoulders and appurtenances will be conducted by the department, and average lot 
(daily) densities must conform to standard spec Table 460-3. No density incentive or disincentive will be 
applied to shoulders or appurtenances. Offsets will not be applied to nuclear density gauge readings for 
shoulders or appurtenances. Unacceptable shoulder material will be handled according to standard spec 
460.3.3.1 and CMM 8-15.11. 
(4) The three QC locations per sublot represent the outside, middle, and inside of the paving lane. The QC 
density testing procedures are detailed in Appendix A. 
(5) QV nuclear testing will consist of one randomly selected location per sublot. The QV density testing 
procedures will be the same as the QC procedure at each testing location and are also detailed in 
Appendix A. 
(6) An HTCP-certified nuclear density technician (NUCDENSITYTEC-I) shall identify random locations and 
perform the testing for both the contractor and department. The responsible certified technician shall 
ensure that sample location and testing is performed correctly, analyze test results, and provide density 
results to the contractor weekly, or at the completion of each lot. 
(7) For any additional tests outside the random number testing conducted for density, the data collected 
will not be entered into PWL calculations. However, additional QV testing must meet the tolerances for 
material conformance as specified in the standard specification and this special provision. If additional 
density data identifies unacceptable material, proceed as specified in CMM 8-15.11. 

 

http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/tools/qmp/hma-pwl-production-4-26-2018.xlsm
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Replace standard spec 460.3.3.3 Waiving Density Testing with Acceptance of Density Data with the 
following:  

460.3.3.3  Analysis of Density Data 
(1) Analysis of test data for pay determination will be contingent upon test results from both the contractor 
(QC) and the department (QV). 
(2) As random density locations are paved, the data will be recorded in the HMA PWL Production 
Spreadsheet for analysis in chronological order. The engineer, upon completion of the analysis lot, will 
compare the variances (F-test) and the means (t-test) of the QV test results with the QC test results. 
Analysis will use a set alpha value of 0.025.  

i. If the F- and t-tests indicate variances and means compare, the QC and QV data sets are 
determined to be statistically similar and QC data will be used for PWL and pay adjustment 
calculations.  

ii. If the F- and t-tests indicate variances or means do not compare, the QV data will be used for 
subsequent calculations.  

(3) The department will determine mixture density conformance and acceptability by analyzing test results, 
reviewing mixture data, and inspecting the completed pavement according to standard spec, this special 
provision, and accompanying Appendix A. 
(4) Density resulting in a PWL value less than 50 or not meeting the requirements of 460.3.3.1 (any 
individual density test result falling more than 3.0 percent below the minimum required target maximum 
density as specified in standard spec Table 460-3) is unacceptable and may be subject to remove and 
replace at no additional cost to the department, at the discretion of the engineer.  

i. Replacement may be conducted on a sublot basis. If an entire PWL sublot is removed and 
replaced, the test results of the newly placed material will replace the original data for the 
sublot.  

ii. Testing of replaced material must include a minimum of one QV result. [Note: If the removed 
and replaced material does not result in replacement of original QV data, an additional QV test 
must be conducted and under such circumstances will be entered into the data analysis and 
pay determination.]  

iii. If the engineer allows such material to remain in place, it will be paid for at 50% of the HMA 
Pavement contract unit price. The extent of unacceptable material will be addressed as 
specified in CMM 8-15.11. The quantity of material paid at 50% the contract unit price will be 
deducted from PWL pay adjustments, along with accompanying data of this material. 

D  Measurement 
The department will measure the HMA Pavement bid items, acceptably completed by the ton as specified 
in standard spec 450.4 and as follows in standard spec 460.5, as modified in this special provision. 

E  Payment 
Replace standard spec 460.5.2 HMA Pavement with the following: 

460.5.2  HMA Pavement 
460.5.2.1  General 
(1) Payment for HMA Pavement Type LT, MT, and HT mixes is full compensation for providing HMA 
mixture designs; for preparing foundation; for furnishing, preparing, hauling, mixing, placing, and 
compacting mixture; for HMA PWL QMP testing and aggregate source testing; for warm mix asphalt 
additives or processes; for stabilizer, hydrated lime and liquid antistripping agent, if required; and for all 
materials including asphaltic materials. 
(2) If provided for in the plan quantities, the department will pay for a leveling layer, placed to correct 
irregularities in an existing paved surface before overlaying, under the pertinent paving bid item. Absent a 
plan quantity, the department will pay for a leveling layer as extra work. 

460.5.2.2  Calculation of Pay Adjustment for HMA Pavement using PWL 
(1) Pay adjustments will be calculated using 65 dollars per ton of HMA pavement. The HMA PWL 
Production Spreadsheet, including data, will be made available to the contractor by the department as 
soon as practicable upon completion of each lot. The department will pay for measured quantities of mix 

http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/tools/qmp/hma-pwl-production-4-26-2018.xlsm
http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/tools/qmp/hma-pwl-production-4-26-2018.xlsm
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based on this price multiplied by the following pay adjustment calculated according to the HMA PWL 
Production Spreadsheet: 

 

PAY FACTOR FOR HMA PAVEMENT AIR VOIDS & DENSITY 
 

 PERCENT WITHIN LIMITS PAYMENT FACTOR, PF 

 (PWL) (percent of $65/ton) 

 > 90 to 100 PF = ((PWL – 90) * 0.4) + 100 

 > 50 to < 90 (PWL * 0.5) + 55 

 <50 50%[1] 

 

where PF is calculated per air voids and density, denoted PFair voids & PFdensity 

 
[1] Any material resulting in PWL value less than 50 shall be removed and replaced unless 
the engineer allows such material to remain in place. In the event the material remains in 
place, it will be paid at 50% of the contract unit price of HMA pavement. 

 

For air voids, PWL values will be calculated using lower and upper specification limits of 2.0 and 4.3 
percent, respectively. Lower specification limits for density shall be according to standard spec Table 
460-3. Pay adjustment will be determined on a lot basis and will be computed as shown in the following 
equation.  

 

Pay Adjustment = (PF-100)/100 x (WP) x (tonnage) x ($65/ton)* 

 

*Note: If Pay Factor <50, the contract unit price will be used in lieu of $65/ton 

 

The following weighted percentage (WP) values will be used for the corresponding parameter: 

Parameter WP 

Air Voids 0.5 

Density 0.5 

Individual Pay Factors for each air voids (PFair voids) and density (PFdensity) will be determined. PFair voids will 
be multiplied by the total tonnage placed (i.e., from truck tickets), and PFdensity will be multiplied by the 
calculated tonnage used to pave the mainline only (i.e., travel lane excluding shoulder) as determined 
according to Appendix A.  

The department will pay incentive for air voids and density under the following bid items: 

ITEM NUMBER DESCRIPTION UNIT 
460.2005 Incentive Density PWL HMA Pavement DOL 
460.2010 Incentive Air Voids HMA Pavement DOL 

The department will administer disincentives under the Disincentive Density HMA Pavement and the 
Disincentive Air Voids HMA Pavement administrative items. 

The department will administer a disincentive under the Disincentive HMA Binder Content administrative 
item for each individual QV test result indicating asphalt binder content below the Action Limit in 
460.2.8.2.1.7 presented herein. The department will adjust pay per sublot of mix at 65 dollars per ton of 
HMA pavement multiplied by the following pay adjustment calculated according to the HMA PWL 
Production Spreadsheet: 

http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/tools/qmp/hma-pwl-production-4-26-2018.xlsm
http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/tools/qmp/hma-pwl-production-4-26-2018.xlsm
http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/tools/qmp/hma-pwl-production-4-26-2018.xlsm
http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/tools/qmp/hma-pwl-production-4-26-2018.xlsm
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AC Binder 
Relative to JMF 

Pay Adjustment /        
Sublot 

-0.4% to -0.5% 75% 

More than -0.5%   50%[1] 

 
[1] Any material resulting in an asphalt binder content more than 0.5% below the JMF AC 
content shall be removed and replaced unless the engineer allows such material to 
remain in place. In the event the material remains in place, it will be paid at 50% of the 
contract unit price of HMA pavement. Such material will be referee tested by the 
department’s AASHTO accredited laboratory and HTCP certified personnel using 
automated extraction according to automated extraction according to ASTM D8159 as 
modified in CMM 8-36.6.3.1. 

 

Note: PWL value determination is further detailed in the Calculations worksheet of the HMA PWL 
Production spreadsheet. 
stp-460-050 (20191121) 

 

12. Appendix A. 
 

Test Methods & Sampling for HMA PWL QMP Projects. 
 

The following procedures are included with the HMA Pavement Percent Within Limits (PWL) Quality 
Management Program (QMP) special provision: 

• WisDOT Procedure for Nuclear Gauge/Core Correlation – Test Strip 

• WisDOT Test Method for HMA PWL QMP Density Measurements for Main Production 

• Sampling for WisDOT HMA PWL QMP  

• Calculation of PWL Mainline Tonnage Example 

 
 
WisDOT Procedure for Nuclear Gauge/Core Correlation – Test Strip  
 

 
Figure 1: Nuclear/Core Correlation Location Layout 

http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/tools/qmp/hma-pwl-production-4-26-2018.xlsm
http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/tools/qmp/hma-pwl-production-4-26-2018.xlsm
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The engineer will identify two zones in which gauge/core correlation is to be performed. These two zones 
will be randomly selected within each half of the test strip length. (Note: Density zones shall not overlap 
and must have a minimum of 100 feet between the two zones; therefore, random numbers may be shifted 
(evenly) in order to meet these criteria.)  Each zone shall consist of five locations across the mat as 
identified in Figure 1. The following shall be determined at each of the five locations within both zones: 

- two one-minute nuclear density gauge readings for QC team* 
- two one-minute nuclear density gauge readings for QV team* 
- pavement core sample 

*If the two readings exceed 1.0 pcf of one another, a third reading is conducted in the same orientation as the 
first reading. In this event, all three readings are averaged, the individual test reading of the three which falls 
farthest from the average value is discarded, and the average of the remaining two values is used to represent 
the location for the gauge. 

 

The zones are supposed to be undisclosed to the contractor/roller operators. The engineer will not lay out 
density/core test sites until rolling is completed and the cold/finish roller is beyond the entirety of the zone. 
Sites are staggered across the 12-foot travel lane, and do not include shoulders. The outermost locations 
should be 1.5-feet from the center of the gauge to the edge of lane. [NOTE: This staggered layout is only 
applicable to the test strip. All mainline density locations after test strip should have a longitudinal- as well 
as transverse-random number to determine location as detailed in the WisDOT Test Method for HMA 
PWL QMP Density Measurements for Main Production section of this document.]  

 
 
Individual locations are represented by the       symbol as seen in Figure 1 above. The symbol is 
two-part, comprised of the nuclear test locations and the location for coring the pavement, as 
distinguished here: 
 

  
 
 
The nuclear site is the same for QC and QV readings for the test strip, i.e., the QC and QV teams are to 
take nuclear density gauge readings in the same footprint. Each of the QC and QV teams are to take a 
minimum of two one-minute readings per nuclear site, with the gauge rotated 180 degrees between 
readings, as seen here: 
 

   
(a)  (b) 

 
Figure 2: Nuclear gauge orientation for (a) 1st one-minute reading and (b) 2nd one-minute reading 

 
Photos should be taken of each of the 10 core/gauge locations of the test strip. This should include gauge 
readings (pcf) and a labelled core within the gauge footprint. If a third reading is needed, all three 
readings should be recorded and documented. Only raw readings in pcf should be written on the 
pavement during the test strip, with a corresponding gauge ID/SN (generalized as QC-1 through QV-2 in 
the following Figure) in the following format: 



 

9160-20-60 20 of 28 

 
Figure 3: Layout of raw gauge readings as recorded on pavement 

 
 
Each core will then be taken from the center of the gauge footprint and will be used to correlate each 
gauge with laboratory-measured bulk specific gravities of the pavement cores. One core in good condition 
must be obtained from each of the 10 locations. If a core is damaged at the time of extracting from the 
pavement, a replacement core should be taken immediately adjacent to the damaged core, i.e., from the 
same footprint. If a core is damaged during transport, it should be recorded as damaged and excluded 
from the correlation. Coring after traffic is on the pavement should be avoided. The contractor is 
responsible for coring of the pavement. Coring and filling of core holes must be approved by the engineer. 
The QV team is responsible for the labeling and safe transport of the cores from the field to the QC 
laboratory. Core density testing will be conducted by the contractor and witnessed by department 
personnel. The contractor is responsible for drying the cores following testing. The department will take 
possession of cores following initial testing and is responsible for any verification testing. 

Each core 150 mm (6 inches) in diameter will be taken at locations as identified in Figure 1. Each random 
core will be full thickness of the layer being placed. The contractor is responsible for thoroughly drying 
cores obtained from the mat according to ASTM D 7227 prior to using specimens for in-place density 
determination according to AASHTO T 166 as modified by CMM 8-36.6.5. 

Cores must be taken before the pavement is open to traffic. Cores are cut under department/project staff 
observation. Relabel each core immediately after extruding or ensure that labels applied to pavement 
prior to cutting remain legible. The layer interface should also be marked immediately following extrusion. 
Cores should be cut at this interface, using a wet saw, to allow for density measurement of only the most 
recently placed layer. Cores should be protected from excessive temperatures such as direct sunlight. 
Also, there should be department custody (both in transport and storage) for the cores until they are 
tested, whether that be immediately after the test strip or subsequent day if agreed upon between 
department and contractor. Use of concrete cylinder molds works well to transport cores. Cores should be 
placed upside down (flat surface to bottom of cylinder mold) in the molds, one core per mold, cylinder 
molds stored upright, and ideally transported in a cooler. Avoid any stacking of pavement cores. 

Fill all core holes with non-shrink rapid-hardening grout, mortar, or concrete, or with HMA. When using 
grout, mortar, or concrete, remove all water from the core holes prior to filling. Mix the mortar or concrete 
in a separate container prior to placement in the hole. If HMA is used, fill all core holes with hot-mix 
matching the same day’s production mix type at same day compaction temperature +/- 20 F. The core 
holes shall be dry and coated with tack before filling, filled with a top layer no thicker than 2.25 inches, 
lower layers not to exceed 4 inches, and compacted with a Marshall hammer or similar tamping device 
using approximately 50 blows per layer. The finished surface shall be flush with the pavement surface. 
Any deviation in the surface of the filled core holes greater than 1/4 inch at the time of final inspection will 
require removal of the fill material to the depth of the layer thickness and replacement. 
 
 
WisDOT Test Method for HMA PWL QMP Density Measurements for Main Production 
 
For nuclear density testing of the pavement beyond the test strip, QC tests will be completed at three 
locations per sublot, with a sublot defined as 1500 lane feet. The three locations will represent the 
outside, middle, and inside of the paving lane (i.e., the lane width will be divided into thirds as shown by 
the dashed longitudinal lines in Figure 3 and random numbers will be used to identify the specific 
transverse location within each third according to CMM 8-15). Longitudinal locations within each sublot 
shall be determined with 3 independent random numbers. The PWL Density measurements do not 
include the shoulder and other appurtenances. Such areas are tested by the department and are not 
eligible for density incentive or disincentive. Each location will be measured with two one-minute gauge 
readings oriented 180 degrees from one another, in the same footprint as detailed in Figure 2 above. 
Each location requires a minimum of two readings per gauge. The density gauge orientation for the first 
test will be with the source rod towards the direction of paving. QV nuclear testing will consist of one 
randomly selected location per sublot. The QV is also comprised of two one-minute readings oriented 
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180 degrees from one another. For both QC and QV test locations, if the two readings exceed 1.0 pcf of 
one another, a third reading is conducted in the same orientation as the first reading. In this event, all 
three readings are averaged, the individual test reading of the three which falls farthest from the average 
value is discarded, and the average of the remaining two values is used to represent the location for the 
gauge. The sublot density testing layout is depicted in Figure 4, with QC test locations shown as solid 
lines and QV as dashed.  

     
Figure 4: Locations of main lane HMA density testing (QC=solid lines, QV=dashed) 

 

QC and QV nuclear density gauge readings will be statistically analyzed according to Section 460.3.3.3 of 
the HMA PWL QMP SPV. (Note: For density data, if F- and t-tests compare, QC data will be used for the 
subsequent calculations of PWL value and pay determination. However, if an F- or t-test does not 
compare, the QV data will be used in subsequent calculations.) 

Perform footprint testing as soon as both the QC and QV nuclear density technician are onsite and a 
minimum of once per day to ensure the gauges are not drifting apart during a project. Footprint testing 
compares the density readings of two gauges at the same testing location and can be done at any 
randomly selected location on the project. Each gauge conducts 2 to 3 1-minute tests according to CMM 
8-15 and the final results from each gauge are compared for the location. If the difference between the 
QC and QV gauges exceeds 1.0 pcf (0.7 percent) investigate the cause, check gauge moisture and 
density standards and perform a second footprint test. If the cause of the difference between gauge 
readings cannot be identified, the regional HMA Coordinator will use their gauge to investigate the 
situation with the QC and QV personnel, with the consultation of the RSO, to determine necessary 
actions. Both teams are encouraged to conduct footprint testing as often as they feel necessary. 

 
Sampling for WisDOT HMA PWL QMP Production  
 
Sampling of HMA mix for QC, QV and Retained samples shall conform to CMM 8-36 except as modified 
here. 
 

Delete CMM 8-36.4 Sampling Hot Mix Asphalt and replace with the following to update sublot tonnages: 

Sampling Hot Mix Asphalt 
At the beginning of the contract, the contractor determines the anticipated tonnage to be produced. The 
frequency of sampling is 1 per 750 tons (sublot) for QC and Retained Samples and 1 per 3750 tons (lot or 
5 sublots) for QV as defined by the HMA PWL QMP SPV. A test sample is obtained randomly from each 
sublot. Each random sample shall be collected at the plant according to CMM 8-36.4.1 and 8-36.4.2. The 
contractor must submit the random numbers for all mix sampling to the department before production 
begins. 
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Example 1 

 
 

The approximate location of each sample within the prescribed sublots is determined by selecting random 
numbers using ASTM Method D-3665 or by using a calculator or computerized spreadsheet that has a 
random number generator. The random numbers selected are used in determining when a sample is to 
be taken and will be multiplied by the sublot tonnage. This number will then be added to the final tonnage 
of the previous sublot to yield the approximate cumulative tonnage of when each sample is to be taken. 

To allow for plant start-up variability, the procedure calls for the first random sample to be taken at 50 
tons or greater per production day (not intended to be taken in the first two truckloads). Random samples 
calculated for 0-50 ton should be taken in the next truck (51-75 ton). 

This procedure is to be used for any number of samples per contract. 

If the production is less than the final randomly generated sample tonnage, then the random sample is to 
be collected from the remaining portion of that sublot of production. If the randomly generated sample is 
calculated to be within the first 0-50 tons of the subsequent day of production, it should be taken in the 
next truck. Add a random sample for any fraction of 750 tons at the end of the contract. Lot size will 
consist of 3750 tons with sublots of 750 tons. Partial lots with less than three sublot tests will be included 
into the previous lot, by the engineer. 

It’s intended that the plant operator not be advised ahead of time when samples are to be taken.  

If belt samples are used during troubleshooting, the blended aggregate will be obtained when the mixture 
production tonnage reaches approximately the sample tonnage. For plants with storage silos, this could 
be up to 60 minutes in advance of the mixture sample that’s taken when the required tonnage is shipped 
from the plant. 

QC, QV, and retained samples shall be collected for all test strip and production mixture testing using a 
three-part splitting procedure according to CMM 8-36.5.2. 

 
Calculation of PWL Mainline Tonnage Example 
A mill and overlay project in being constructed with a 12-foot travel lane and an integrally paved 3-foot 
shoulder. The layer thickness is 2 inches for the full width of paving. Calculate the tonnage in each sublot 
eligible for density incentive or disincentive. 

 

Solution: 
1500 𝑓𝑓𝑓𝑓 ×  12 𝑓𝑓𝑓𝑓

9 𝑠𝑠𝑓𝑓/𝑠𝑠𝑠𝑠  ×  
2 𝑖𝑖𝑖𝑖 × 112 𝑙𝑙𝑙𝑙/𝑠𝑠𝑠𝑠/𝑖𝑖𝑖𝑖

2000 𝑙𝑙𝑙𝑙/𝑓𝑓𝑡𝑡𝑖𝑖  = 224 𝑓𝑓𝑡𝑡𝑖𝑖𝑠𝑠 

 
stp-460-055 (20191121) 
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13. HMA Pavement Longitudinal Joint Density. 
A  Description 

This special provision incorporates longitudinal joint density requirements into the contract and describes 
the data collection, acceptance, and procedure used for determination of pay adjustments for HMA 
pavement longitudinal joint density. Pay adjustments will be made on a linear foot basis, as applicable per 
pavement layer and paving lane. Applicable longitudinal joints are defined as those between any two or 
more traffic lanes including full-width passing lanes, turn lanes, or auxiliary lanes more than 1500 lane 
feet. This excludes any joint with one side defined as a shoulder and ramp lanes of any length. 
Longitudinal joints placed during a test strip will be tested for information only to help ensure the roller 
pattern will provide adequate longitudinal joint density during production. Longitudinal joint density test 
results collected during a test strip are not eligible for pay adjustment. 

Pay is determined according to standard spec 460, HMA Pavement Percent Within Limits QMP special 
provisions, and as modified within. 

B  Materials 

Revise standard spec 460.3.3.1(1) table 460-3 by adding footnotes [6] & [7]: 

TABLE 460-3  MINIMUM REQUIRED DENSITY[1][6][7] 
 

 
 [1] The table values are for average lot density. If any individual density test result falls more than 3.0 percent 

below the minimum required target maximum density, the engineer may investigate the acceptability of that 
material. 

 [2] Includes parking lanes, bike lanes as determined by the engineer 
 [3] Minimum reduced by 2.0 percent for a lower layer constructed directly on crushed aggregate or recycled base 

courses. 
 [4] Minimum reduced by 1.0 percent for a lower layer constructed directly on crushed aggregate or recycled base 

courses. 
 [5] The minimum required densities for SMA mixtures are determined according to CMM 8-15. 

[6]  Minimum reduced by 1.5 percent at longitudinal joint with lateral confinement (i.e., confined) 

[7]  Minimum reduced by 3.0 percent at longitudinal joint having no lateral confinement (i.e., unconfined) 

C  Construction 

Add the following to standard spec 460.3.3.2: 

(5) Establish companion density locations at each applicable joint.  Each companion location shares 
longitudinal stationing with a QC or QV density location within each sublot, and is located transversely 
with the center of the gauge 6-inches from the final joint edge of the paving area.  Sublot and lot 
numbering remains the same as mainline densities, however, in addition to conventional naming, joint 
identification must clearly indicate “M” for inside/median side of lane or “O” for outside shoulder side of 
lane, as well as “U” for an unconfined joint or “C” for a confined joint (e.g., XXXXX-MC or XXXXX-OU).   

(6) Each joint will be measured, reported, and accepted under methods, testing times, and procedures 
consistent with the program employed for mainline density, i.e., PWL. 

LOCATION LAYER 

PERCENT OF TARGET MAXIMUM DENSITY 

MIXTURE TYPE 

LT and MT HT SMA[5] 

TRAFFIC LANES[2] 
LOWER 93.0[3] 93.0[4] ___ 

UPPER 93.0 93.0 ___ 

SIDE ROADS, 
CROSSOVERS, 
TURN LANES, & 

RAMPS 

LOWER 93.03] 93.0[4] ___ 

UPPER 93.0 93.0 ___ 

SHOULDERS & 
APPURTENANCES 

LOWER 91.0 91.0 ___ 

UPPER 92.0 92.0 ___ 

http://wisconsindot.gov/rdwy/cmm/cm-08-15.pdf#cm8-15
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(7) For single nuclear density test results greater than 3.0% below specified minimums, the department 
will perform the following per standard spec 460.3.3.1 as modified here within: 

a) Testing at 50 foot increments both ahead and behind the unacceptable site 
b) Continued 50 foot incremental testing until test values indicate higher than or equal 

to -3.0 percent from target joint density. 
c) Materials within the incremental testing indicating lower than -3.0 percent from target joint 

density are defined as unacceptable and will be handled with remedial action as defined in 
the payment section of this document. 

d) The remaining sublot average (exclusive of unacceptable material) will be determined by the 
first forward and backward 50 foot incremental tests that reach the criteria of higher than or 
equal to -3.0 percent from target joint density. 

Note: If the 50 foot testing extends into a previously accepted sublot, remedial action is required up to 
and inclusive of such material; however, the results of remedial action must not be used to recalculate 
the previously accepted sublot density.  When this occurs, the lane feet of any unacceptable material 
will be deducted from the sublot in which it is located, and the previously accepted sublot density will 
be used to calculate pay for the remainder of the sublot.  

(8) Joint density measurements will be kept separate from all other density measurements and entered as 
an individual data set into Atwood Systems. 

(9) Placement and removal of excess material outside of the final joint edge, to increase joint density at 
the longitudinal joint nuclear testing location, will be done at the contractor’s discretion and cost. This 
excess material and related labor will be considered waste and will not be paid for by the department. 
Joints with excess material placed outside of the final joint edge to increase joint density or where a 
notched wedge is used will be considered unconfined joints. Inlay paving operations (e.g. where one 
lane is milled and paved prior to the adjacent lane being milled and paved) will limit payment for 
additional material to 2 inches wider than the final paving lane width at the centerline and will be 
considered confined joints. 

(10) If echelon paving is performed at the contractor’s description to increase longitudinal joint density, 
additional cost related to echelon paving will not be paid for by the department. The joint between 
echelon paving lanes will be placed at the centerline and both sides of the joint will be considered 
confined joints. 

D  Measurement 
(1)  The department will measure each side of applicable longitudinal joints, as defined in Section A of this 

special provision, by the linear foot of pavement acceptably placed. Measurement will be conducted 
independently for the inside or median side and for the outside or shoulder side of paving lanes with 
two applicable longitudinal joints. Each paving layer will be measured independently. 

E  Payment 
Add the following as 460.5.2.4 Pay Adjustment for HMA Pavement Longitudinal Joint Density: 

(1) The department will administer longitudinal joint density adjustments under the Incentive Density HMA 
Pavement Longitudinal Joints and Disincentive Density HMA Pavement Longitudinal Joints items. The 
department will adjust pay based on density relative to the specified targets in Section B of this special 
provision, and linear foot of the HMA Pavement bid item for that sublot as follows: 

 
PAY ADJUSTMENT FOR HMA PAVEMENT LONGITUDINAL JOINT DENSITY 

 PERCENT SUBLOT DENSITY   PAY ADJUSTMENT PER LINEAR FOOT 
 ABOVE/BELOW SPECIFIED MINIMUM    
Equal to or greater than +1.0 confined, +2.0 unconfined  $0.40  
 From 0.0 to +0.9 confined, 0.0 to +1.9 unconfined  $0 
  From -0.1 to -1.0   $(0.20) 
 From -1.1 to -2.0  $(0.40) 
 From -2.1 to -3.0  $(0.80) 
 More than -3.0  REMEDIAL ACTION[1] 
 

[1] Remedial action must be approved by the engineer and agreed upon at the time of the pre-pave meeting, and may include 
partial sublots as determined and defined in 460.3.3.2(7) of this document 

http://wisconsindot.gov/rdwy/stndspec/ss-04-60.pdf#ss460
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(2) The department will not assess joint density disincentives for pavement placed in cold weather because 

of a department-caused delay as specified in standard spec 450.5.2(3). 
 
(3) The department will not pay incentive on the longitudinal joint density if the traffic lane is in disincentive 

A disincentive may be applied for each mainline lane and all joint densities if both qualify for a pay 
reduction. 

The department will pay incentive for longitudinal joint density under the following bid items: 

ITEM NUMBER DESCRIPTION UNIT 
460.2007 Incentive Density HMA Pavement Longitudinal Joints DOL 

The department will administer disincentives under the Disincentive Density HMA Pavement Longitudinal 
Joints administrative item. 
bts-Longitudinal Joint Density (20181215) 

 

 

Appendix 

WisDOT Longitudinal Joint – Nuclear Gauge Density Layout 
 
Each QC and QV density location must have a companion density location at any applicable joint.  This 
companion location must share longitudinal stationing with each QC or QV density location, and be 
located transversely with the center of the gauge 6-inches from the edge of the paving area.   
 
 
For  HMA Pavement Percent Within Limits QMP projects, this appears as follows: 
 

 

 

 

  

http://wisconsindot.gov/rdwy/stndspec/ss-04-50.pdf#ss450
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Further Explanation of PAY ADJUSTMENT FOR HMA PAVEMENT LONGITUDINAL JOINT DENSITY Table 

 Confined    

 Lower Layer (On Base) Upper Layer   

 LT/MT HT LT/MT HT Pay Adjust 
Mainline Target (SS 460-3) 91.0 92.0 93.0 93.0 - 
Confined Target (mainline - 1.5) 89.5 90.5 91.5 91.5 - 
Equal to or greater than +1.0 > 90.5 > 91.5 > 92.5 > 92.5 $0.40  
From 0.0 to +0.9 90.4 - 89.5 91.4 - 90.5 92.4 - 91.5 92.4 - 91.5 $0  
From -0.1 to -1.0  89.4 - 88.5 90.4 - 89.5 91.4 - 90.5 91.4 - 90.5 ($0.20) 
From -1.1 to -2.0 88.4 - 87.5 89.4 - 88.5 90.4 - 89.5 90.4 - 89.5 ($0.40) 
From -2.1 to -3.0 87.4 - 86.5 88.4 - 87.5 89.4 - 88.5 89.4 - 88.5 ($0.80) 
More than -3.0 < 86.5 < 87.5 < 88.5 < 88.5 REMEDIAL ACTION 

      

      
 Unconfined    
 Lower Layer (On Base) Upper Layer   
 LT/MT HT LT/MT HT Pay Adjust 
Mainline Target (SS 460-3) 91.0 92.0 93.0 93.0 - 
Unconfined Target (Mainline -
3.0) 88.0 89.0 90.0 90.0 - 

Equal to or greater than +2.0 > 90.0 > 91.0 > 92.0 > 92.0 $0.40  
From 0.0 to +1.9 89.9 - 88.0 90.9 - 89.0 91.9 - 90.0 91.9 - 90.0 $0  
From -0.1 to -1.0  87.9 - 87.0 88.9 - 88.0 89.9 - 89.0 89.9 - 89.0 ($0.20) 
From -1.1 to -2.0 86.9 - 86.0 87.9 - 87.0 88.9 - 88.0 88.9 - 88.0 ($0.40) 
From -2.1 to -3.0 85.9 - 85.0 86.9 - 86.0 87.9 - 87.0 87.9 - 87.0 ($0.80) 
More than -3.0 < 85.0 < 86.0 < 87.0 < 87.0 REMEDIAL ACTION 

 

14. Survey Monument Coordination. 
The contractor is to notify the Northeast Regional Survey Coordinator, Cormac McInnis, (920 492-5638, 
at least 30 days before the beginning of construction activities. The Regional Survey Coordinator will then 
make the arrangements to have the Public Land Survey Monument and Landmark Reference Monuments 
tied out. 

After the majority of construction is complete (before restoration) the contractor is again to notify the 
Survey Coordinator that the site is ready for the replacement of the monuments. The Survey Coordinator 
will then make arrangements to have the Public Land Survey Monument and Landmark Reference 
Monuments reset. 
ner-621-010 (20171213) 

 

15. Field Office. 
Add the following to standard spec 642: 

Provide and maintain a portable handwashing station at every project field office.  The station shall 
include a hands-free sink with foot pump-operated faucet, soap dispenser, paper towel dispenser, fresh 
water supply, and collection tank for gray water.  Regularly service and maintain the handwashing station 
and all supplies as needed, and properly dispose of all materials.  Costs associated with the handwashing 
station are incidental to the field office bid item. 
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16. Traffic Control. 
Perform this work conforming to standard spec 643, and as the plans show, or as the engineer approves, 
except as follows: 

Submit to engineer for approval a detailed traffic control plan for any changes to the proposed traffic 
control detail as the plans show. Submit this plan (10) days before the preconstruction conference. 

The turning of traffic control devices when not in use to obscure the message will not be allowed under 
this contract. 

Obtain prior approval from the engineer for the location of egress and ingress for construction vehicles to 
prosecute the work. 

Conduct operations in such a manner that causes the least interference and inconvenience to the free 
flow of vehicles on the roadways. This includes the following: 

Do not park or store any vehicle, piece of equipment, or construction materials on the right-of-way, unless 
otherwise specified in the traffic control article or without approval of the engineer. 

All construction vehicles and equipment entering or leaving live traffic lanes shall yield to through traffic. 

Equip all vehicles and equipment entering or leaving the live traffic lanes with a hazard identification 
beam (flashing yellow signal) capable of being visible on a sunny day when viewed without the sun 
directly on or behind the device from a distance of 1000 feet. Activate the beam when merging into or 
exiting a live traffic lane. 

Do not disturb, remove or obliterate any traffic control signs, advisory signs, shoulder delineators or beam 
guard in place along the traveled roadways without the approval of the engineer. Immediately repair or 
replace any damage done to the above during the construction operations at contractor expense. 

The traffic requirements are subject to change at the direction of the engineer in the event of an 
emergency. 
ner-643-065 (20190410) 

 

17. Pavement Marking and Centerline Rumble Strip/Type 2 Rumble Strip. 
Before installing Centerline Rumble Strips place centerline Temporary Marking Line (Epoxy) 4-Inch. 
Before installing Type 2 Rumble Strips place edgelines Temporary Marking Line (Epoxy) 4-Inch. Except 
where removed with the rumble application, do not remove the centerline/edgeline Temporary Marking 
Line (Epoxy) 4-Inch. After the Centerline Rumble Strips or Type 2 Rumble Strips have been installed, 
place permanent centerline/edgeline Marking Line (Epoxy) 4-Inch. 

ner-646-001 (20180205) 
 

18. Concrete Curb & Gutter Restoration, Item SPV.0060.01. 
A  Description 
This special provision describes backfilling, compacting, and finishing as necessary to restore behind the 
curb and gutter at locations the plans show and as follows. 

B  Materials 
Furnish materials conforming to the following. 

Topsoil………………………………………………………625.2 

 Mulching…………………………………………………….627.2 

 Fertilizer …………………………………………………….629.2 

 Seeding……………………………………………………..630.2 
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C  Construction 
Dispose of all surplus material as specified in standard spec 205.3.12. Grade, shape, and finish curb and 
gutter backfill at locations the plan shows. Construct as plans show and engineer directs conforming to 
the following: 

   Topsoil……………………………………………………….625.3 

   Mulching……………………………………………………..627.3 

   Fertilizer……………………………………………………...629.3 

   Seeding………………………………………………………630.3 

D  Measurement 
The department will measure Concrete Curb & Gutter Restoration by each individual unit, acceptably 
completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 

ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.01 Concrete Curb & Gutter Restoration EACH 

Payment is full compensation for all grading, shaping, and compacting; and for providing and placing 
topsoil, mulch, fertilizer, and seed. 



November 2013 ASP-4 

ADDITIONAL SPECIAL PROVISION 4

Payment to First-Tier Subcontractors 
Within 10 calendar days of receiving a progress payment for work completed by a 
subcontractor, pay the subcontractor for that work. The prime contractor may withhold 
payment to a subcontractor if, within 10 calendar days of receipt of that progress 
payment, the prime contractor provides written notification to the subcontractor and the 
department documenting "just cause" for withholding payment. 

The prime contractor may also withhold routine retainage from payments due 
subcontractors. 

Payment to Lower-Tier Subcontractors 
Ensure that subcontracting agreements at all tiers provide prompt payment rights to 
lower-tier subcontractors that parallel those granted first-tier subcontractors in this 
provision. 

Release of Routine Retainage 
After granting substantial completion the department may reduce the routine retainage 
withheld from the prime contractor to 75 percent of the original total amount retained. 

When the Department sends the semi-final estimate the department may reduce the 
routine retainage withheld from the prime contractor to 10 percent of the original total 
amount retained. 

Within 30 calendar days of receiving the semi-final estimate from the department, submit 
written certification that subcontractors at all tiers are paid in full for acceptably 
completed work and that no routine retainage is being withheld. The department will pay 
the prime contractor in full and reduce the routine retainage withheld from the prime 
contractor to zero when the department approves the final estimate. 

This special provision does not limit the right of the department, prime contractor, or 
subcontractors at any tier to withhold payment for work not acceptably completed or 
work subject to an unresolved contract dispute. 
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Additional Special Provision 6 

ASP 6 - Modifications to the standard specifications 
Make the following revisions to the standard specifications: 

104.3  Contractor Notification 
Replace the entire text with the following effective with the December 2019 letting: 

104.3.1  General 

(1) Subsection 104.3 specifies the step-by-step communication process to be followed to expedite the
resolution of potential contract revisions identified by the contractor. Both contractor actions and
department responses are outlined. The contractor's non-compliance with the requirements of 104.3
may constitute a waiver of entitlement to a pay adjustment under 109.4 or a time extension under
108.10. The department and contractor can mutually agree to extend any time frame specified
throughout 104.3.

104.3.2  Contractor Initial Oral Notification

(1) If required by 104.2, or if the contractor believes that the department’s action, the department's lack of
action, or some other situation results in or necessitates a contract revision, the contractor must
promptly provide oral notification to the project engineer. Upon notification, the project engineer will
attempt to resolve the identified issue.

104.3.3  Contractor 5-Day Written Statement

(1) If the project engineer has not responded or resolved the identified issue within 5 business days after
receipt of initial notification, provide a contractor written statement to the project engineer in the
following format:
Part 1 - Executive Summary (label page 1.1 through page 1.x)

Include a detailed, factual statement of the request for additional compensation and contract time. Include 
the date the issue was identified, the date initial notification was given to the project engineer, and the dates 
and specific locations of work involved. 

Part 2 - Contractor’s Basis of Entitlement (label page 2.1 through page 2.x) 
Include references to relevant contract provisions and a narrative summarizing how the contract provisions 
support the request for a revision to the original contract. 

Part 3 - Contractor’s Request for Damages (label page 3.1 through page 3.x) 
When requesting additional compensation, include an itemized list of costs with a narrative supporting the 
requested amount and explaining how the costs are tied to the requested contract revision. 
When requesting additional contract time, include a copy of the schedule that was in effect when the issue 
occurred and a detailed narrative explaining how the issue impacted controlling items of work. Provide a 
time impact analysis utilizing base and updated schedules. 
If the full extent of either compensation or time is not known at the date of submittal of the contractor 5-Day 
written statement, provide a brief statement as to why, and include estimated compensation and time. 

Part 4 - Supporting Documentation (label page 4.1 through page 4.x) 
Include copies of the following: 

A. Relevant excerpts from specifications, special provisions, plans, change orders, or other contract
documents.

B. Communication on the issue, including: letters, e-mails, meeting minutes, etc.

C. Any other documentation to support or clarify the contractor’s position, including: daily work records,
cost summary sheets, weigh tickets, test results, sketches, etc.

(2) With the submittal of the written statement, the contractor may also request a meeting with the region.

104.3.4  Region One-Day Written Acknowledgment

(1) Within one business day after the contractor provides the 5-day written statement, the project engineer
will provide a region one-day written acknowledgment to the contractor. The project engineer will
continue to resolve the issue.

104.3.5  Region 5-Day Written Response

(1) Within 5 business days after receiving the contractor 5-day written statement, the project engineer
may request specific additional information to allow the project engineer to decide whether item 1 or 2
of 104.3.6(1) applies. The project engineer will state the information needed and date it is to be
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received for further review. Submit additional information as an amendment to the contractor 5-day 
written statement. 

104.3.6  Region Final Decision 

(1) Within 10 business days after receiving the contractor 5-day written statement or additional information 
requested in 104.3.5(1), whichever comes last, the region will consider all information and provide a 
region final decision in writing to the contractor with one or more of the following responses:

1. The region will confirm that the contractor is entitled to a contract revision and a contract change order is 
necessary as specified in 104.2. The project engineer will give direction concerning the potential change.

2. The region will deny that the contractor is entitled to a contract revision. The project engineer will provide a 
statement as to why the issue is not a change to the contract. At a minimum, the project engineer will 
respond to the contractor’s issues and refer to the contract to show why the issues are not a change from 
the original contract.

(2) If the contractor does not agree with the region's decision the contractor may pursue the issue as a 
claim as specified in 105.13. Alternatively, if the contractor and department mutually agree, the 
department will get a third-party advisory opinion according to the department’s dispute resolution 
procedures.

(3) If a third party reviews the issue, their recommendation is not binding on either party. The region has 10 
business days after receipt of the third party's written recommendation to render a decision. If the 
department fails to respond in writing within those 10 business days or the contractor disagrees with the 
region's decision, the contractor may pursue the issue as a claim as specified in 105.13.

104.6.1.2.1  General 
Replace paragraph one with the following effective with the December 2019 letting: 

(1) Conduct construction operations and provide facilities required to maintain the portion of the project
open to the public in a condition that safely and adequately accommodates public traffic. Use
barricades, signs, flaggers, and temporary barrier as specified in part VI, of the WMUTCD and ensure
that the contractor's use of the right-of-way conforms to 107.9. Throughout the life of the contract, and
as the engineer directs, conduct construction operations and provide facilities as follows:

- Conduct flagging operations conforming to plan details and the department's flagging handbook.

- Use drums, barricades, and temporary barrier to delineate and shield abrupt drop-offs and other hazards.

- Furnish, erect, and maintain traffic control devices and facilities conforming to 643.

- Furnish, erect, and maintain temporary pedestrian devices and facilities conforming to 644.

104.6.1.2.2  Flagging 
Replace paragraph three with the following effective with the December 2019 letting: 

(3) Provide associated advanced warning signs that meet the retroreflective requirements of 637.2.2.2.
Provide temporary portable rumble strips from the department's APL installed according to
manufacturer's instructions and as specified in the flagging plan details. Provide guidance service
through the worksite using pilot vehicles if required.

Replace paragraph five with the following effective with the December 2019 letting: 
(5) Flagging is incidental to the contract and includes costs for advance signing, temporary portable

rumble strips, and pilot vehicle guidance service.
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104.8  Rights in the Use of Materials Found on the Project 
Replace paragraph two with the following effective with the December 2019 letting: 
 (2) Do not excavate or remove material from within the right-of-way that is not within the vertical and 

horizontal excavation limits the plans show except as follows: 
- If the contract does not identify potential source areas, obtain written authorization from the engineer to 

use those sources. Complete required environmental documentation and obtain necessary permits. The 
department will reduce pay by $1.50 per cubic yard under the Material from Right-of-Way administrative 
item for material obtained from those areas. 

- If the contract identifies potential source areas that were evaluated and permitted in the original 
environmental document, do not begin excavating in those areas until the engineer allows in writing. 
Additional environmental documentation and environmental permits are not required. The department will 
not reduce pay for material obtained from those areas. 

The department may suspend use of these sources if the contractor's operation affects the essential 
functions or characteristics of the project. 

104.10.1  General 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Subsection 104.10 specifies a 2-step process for contractors to follow in submitting a cost reduction 

incentive (CRI) for modifying the contract in order to reduce direct construction costs computed at 
contract bid prices. The initial submittal is referred to as a CRI concept and the second submittal is a 
CRI proposal. The contractor and the department will equally share all savings generated to the 
contract due to a CRI as specified in 104.10.4.2(1). The department encourages the contractor to 
submit CRI concepts for the following situations: 

 1. The contractor generates the original cost savings idea and formulates it into a concept. 

 2. The department generates the original cost savings idea and obtains the contractor’s assistance to 
formulate the idea into a concept. 

Replace paragraph five with the following effective with the December 2019 letting: 
 (5) The department will consider a CRI that changes but does not impair the essential functions or 

characteristics of the project. These functions or characteristics include, but are not limited to, 
appearance, service life, economy of operations, ease of maintenance, design, and safety of 
structures and pavements, construction phasing or procedures, or other contract requirements. The 
department will not consider a CRI that changes the following: 

- Permanent pavement type. 

- Permanent structural cross section above the subgrade. 

104.10.2  Submittal and Review of a CRI Concept 
Replace paragraphs five and six with the following effective with the December 2019 letting: 
 (5) The department may consider a CRI concept that addresses a potential change under 104.2. 

 (6) The department will not implement a contractor-initiated CRI concept, or portion of that concept, 
without sharing the cost savings with the contractor as specified in 104.10.4.2. 

 (7) The savings generated by the CRI must be sufficient to warrant its review and processing and offset 
the level of risk. The department will assess the risk of the CRI relative to departmental design policies 
and criteria for the project. The department may reject a CRI concept for the following reasons: 

 1. It requires excessive time or costs for the contractor to develop the CRI proposal. 

 2. It requires excessive time or costs for review, evaluation, investigation, or implementation. 

 3. It introduces an inappropriate level of risk. 
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104.10.4.2  Payment for the CRI Work 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) The department will pay for completed CRI work as specified for progress payments under 109.6. The 

department will pay for CRI's under the Cost Reduction Incentive administrative item. When all CRI 
costs are determined, the department will execute a contract change order that does the following: 

 1. Adjusts the contract time, interim completion dates, or both. 

 2. Pays the contractor for the unpaid balance of the CRI work. 

 3. Pays the contractor 50 percent of the net savings resulting from the CRI, calculated as follows: 

NS = CW - CRW - CC - DC 

Where: 

 NS = Net Savings 

 CW = The cost of the work required by the original contract that is revised by 
the CRI. CW is computed at contract bid prices if applicable. 

 CRW = The cost of the revised work, computed at contract bid prices if 
applicable. 

 CC = The contractor’s cost of developing the CRI proposal. 

 DC = The department’s cost for investigating, evaluating, and implementing 
the CRI proposal. 

105.13  Claims Process for Unresolved Changes 
Replace the entire text with the following effective with the December 2019 letting: 

105.13.1  General 

 (1) Before submitting a claim, the department and contractor can mutually agree to have the department 
get a third-party advisory opinion as specified in 104.3.6. 

 (2) The department and contractor can mutually agree to extend any time frame specified throughout 
105.13 and can mutually agree to utilize an alternative dispute resolution method at any point before 
the department renders its final decision. 

 (3) The department and contractor share costs related to referral to a dispute review board (DRB) as 
prescribed in the department's dispute resolution procedures. 

105.13.2  Notice of Claim 

 (1) If the contractor has followed the procedures for revising the contract specified in 104.2 and provided 
the notification specified in 104.3, but still disagrees with the region, the contractor may pursue the 
issue as a claim. File a notice of claim with the project engineer concerning the disagreement within 14 
calendar days of receiving the region's decision under 104.3.6(1). 

 (2) The project engineer may deny the applicable portion of a claim if the contractor does not do the 
following: 

 1. File the notice of claim within 14 calendar days as specified in 105.13.2(1). 

 2. Give the project engineer sufficient access to keep a record of the actual labor, materials, and equipment 
used to perform the claimed work. 

 (3) Upon filing the notice of claim, maintain records as specified for force account statements in 109.4.5. 
Unless the project engineer issues a suspension, continue to perform the disputed work. The 
department will continue to make progress payments to the contractor as specified in 109.6. 

105.13.3  Submission of Claim 

 (1) Submit the claim to the project engineer as promptly as possible following the submission of the Notice 
of Claim, but not later than the end of the time allowed under 109.7 for the contractor to respond in 
writing to the engineer-issued semi-final estimate. If the contractor does not submit the claim within 
that response time, the department will deny the claim. 

 (2) The department will not accept the submission of a claim until the resolution process in 104.3 has 
been completed and the contractor makes no further requests to submit updated information that may 
affect the region’s final decision. 
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105.13.4  Content of Claim 

 (1) The final contractor written statement under 104.3.3 is considered the content of the claim. If the 
contractor makes a request to submit updated information that may affect the region’s final decision 
under 104.3.6, submit the updated information as an amendment to the contractor written statement 
and continue the resolution process in 104.3 before submitting a claim. 

 (2) The department may refer the claimant of a false claim to the appropriate authority for criminal 
prosecution. Certify the claim using the following form: 

The undersigned is duly authorized to certify this claim on behalf of (the contractor). 

(The contractor) certifies that this claim is made in good faith, that the supporting data are accurate 
and complete to the best of (the contractor's) knowledge and belief, and that the amount requested 
accurately reflects the contract adjustment for which (the contractor) believes that the department 
is liable. 

(THE CONTRACTOR) 
By:_____________________________________ 
(Name and Title) 
Date of Execution:_________________________ 

105.13.5  Department Final Decision 

 (1) The department will have up to 28 calendar days, from the contractor's submission of the claim, to 
perform a final review of the claim and conduct all meetings. The department may request, in writing, 
that the contractor submit additional information related to the claim. Submit that additional 
information, or notify the department in writing to base its decision on the information previously 
submitted. Either the contractor or region may request a meeting to present their views. Before the 
meeting, both parties will agree upon written ground rules for the meeting. 

 (2) Upon completion of the 28 calendar days for the department’s review and meetings, the department 
will have up to 21 calendar days to render a written decision. The department will consider written and 
oral submissions from the contractor and region, and may consider other relevant information in the 
project records. 

 (3) The department will provide the following in its final decision: 
 1. A concise description of the claim. 

 2. A clear, contractual basis for its decision that includes a reference to 104.2 on revisions to the contract and 
as appropriate, specific reference to language regarding the bid items in question. 

 3. Other facts the department relies on to support its decision. 

 4. A concise statement of the circumstances surrounding the claim and reasons for its decision. If the 
department rejects the claim in whole or in part, the department will explain why the claimed work is not a 
change to the contract work. 

 5. The amount of money or other relief, if any, the department will grant the contractor. 

 (4) If the contractor disagrees with the department's final decision, the contractor may initiate a legal 
action pursuant to state statutes. 

106.3.4.2.2.2  Freeze-Thaw Soundness 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Perform freeze-thaw soundness testing according to AASHTO T103 as modified in CMM 8-60.2. 

Provide freeze/thaw soundness test results based on the fraction retained on the No. 4 sieve as 
follows: 

 1. Using virgin crushed stone aggregates produced from limestone/dolomite sources in one or more of the 
following counties or from out of state: 

Brown Columbia Crawford Dane Dodge 
Fond du Lac Grant Green Green Lake Iowa 
Jefferson Lafayette Marinette Oconto Outagamie 
Rock Shawano Walworth Winnebago 

 2. Using gravel aggregates produced from pit sources in one or more of the following counties or from out of 
state: 

Dodge Washington Waukesha 
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208.5  Payment 
Replace paragraph three with the following effective with the December 2019 letting: 
 (3) The department will adjust pay for material obtained from within the project right-of-way limits but 

outside project excavation limits, furnished under 208.2.2, as specified in 104.8. 

301.2.3  Sampling and Testing 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Department and contractor testing shall conform to the following: 

Sampling[1] ........................................................................................................................................ AASHTO T2 

Percent passing the 200 sieve ........................................................................................................ AASHTO T11 

Gradation[1] ..................................................................................................................................... AASHTO T27 

Gradation of extracted aggregate ................................................................................................... AASHTO T30 

Moisture content[1] ........................................................................................................................ AASHTO T255 

Liquid limit ....................................................................................................................................... AASHTO T89 

Plasticity index ................................................................................................................................ AASHTO T90 

Wear ............................................................................................................................................... AASHTO T96 

Sodium sulfate soundness (R-4, 5 cycles) .................................................................................... AASHTO T104 

Freeze/thaw soundness[1] ............................................................................................................. AASHTO T103 

Lightweight Pieces in Aggregate .................................................................................................. AASHTO T113 

Fracture .................................................................................................. ASTM D5821 as modified in CMM 8-60 

Moisture/density[1] ........................................................................................... AASHTO T99 and AASHTO T180 

In-place density[1] .......................................................................................................................... AASHTO T191 

Asphaltic material extraction .................................................................... CMM 8-36 WisDOT Test Method 1560 

 [1] As modified in CMM 8-60. 



Effective with December 2019 Letting ASP-6 

  page 7 of 17 

301.2.4.5  Aggregate Base Physical Properties 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Furnish aggregates conforming to the following: 

TABLE 301-2  AGGREGATE BASE PHYSICAL PROPERTIES 
 

PROPERTY 
CRUSHED 

STONE 
CRUSHED 
GRAVEL 

CRUSHED 
CONCRETE 

RECLAIMED 
ASPHALT 

REPROCESSED 
MATERIAL 

BLENDED 
MATERIAL 

Gradation 
AASHTO T27 

      

dense  305.2.2.1 305.2.2.1 305.2.2.1 305.2.2.2 305.2.2.1 305.2.2.1[1] 

open-graded  310.2 310.2 not allowed not allowed not allowed not allowed 

Wear 
AASHTO T96 
loss by weight 

<=50% <=50% note[2] ___ note[2] note[3] 

Sodium sulfate 
soundness 

AASHTO T104 
loss by weight 

      

dense  <=18% <=18% ___ ___ ___ note[3] 

open-graded  <=12% <=12% not allowed not allowed not allowed not allowed 

Freeze/thaw soundness 
AASHTO T103[6] 

loss by weight 
      

dense <=18% <=18% note[2] ___ ___ note[3] 

open-graded <=18% <=18% not allowed not allowed not allowed not allowed 

Liquid limit 
AASHTO T89 

<=25 <=25 <=25 ___ ___ note[3] 

Plasticity 
AASHTO T90 

<=6[4] <=6[4] <=6[4] ___ ___ note[3] 

Fracture 
ASTM D5821[6] 

min one face by count 
      

dense 58% 58% 58% ___ note[5] note[3] 

open-graded 90% 90% not allowed not allowed not allowed  not allowed  

 [1] The final aggregate blend must conform to the specified gradation. 

 [2] No requirement for material taken from within the project limits. For material supplied from a source outside 
the project limits: 

- LA wear maximum of 50 percent loss, by weight. 

- Freeze thaw maximum of 42 percent loss, by weight. 

 [3] Required as specified for the individual component materials defined in columns 2 - 6 of the table before 
blending. 

 [4] For base placed between old and new pavements, use crushed stone, crushed gravel, or crushed concrete 
with a plasticity index of 3 or less. 

 [5] >=75 percent by count of non-asphalt coated particles. 

 [6] as modified in CMM 8-60. 
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450.2.2  Aggregate Sampling and Testing 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) The department and the contractor will sample and test according to the following methods, except as 

revised with the engineer's approval: 
Sampling aggregates ........................................................................................................................ AASHTO T2 

Material finer than No. 200 sieve .................................................................................................... AASHTO T11 

Sieve analysis of aggregates .......................................................................................................... AASHTO T27 

Mechanical analysis of extracted aggregate ................................................................................... AASHTO T30 

Sieve analysis of mineral filler ........................................................................................................ AASHTO T37 

Los Angeles abrasion of coarse aggregate .................................................................................... AASHTO T96 

Freeze-thaw soundness of coarse aggregate[1] ............................................................................ AASHTO T103 

Sodium sulfate soundness of aggregates (R-4, 5 cycles) ............................................................. AASHTO T104 

Extraction of bitumen .................................................................................................................... AASHTO T164 

 [1] As modified in CMM 8-60.2. 

450.3.2.6.3  Compaction Roller Pattern Determined by Growth Curve 
Add 450.3.2.6.3 as a new subsection effective with the December 2019 letting: 

450.3.2.6.3  Compaction Roller Pattern Determined by Growth Curve 

 (1) When specified in 460.3.3.1, compact asphaltic mixture using the roller pattern established during 
construction of a control strip. Use 2 or more rollers per paver if placing more than 165 tons per hour. 

 (2) On the first day of production, construct a control strip under the direct observation of department 
personnel. After compacting the control strip with a minimum of 3 passes, mark the gauge outline and 
take a one-minute wet density measurement using a nuclear density gauge in back scatter mode at a 
single location. Take a density measurement at the same location after each subsequent pass. 
Continue compacting and testing until the increase in density is less than 1 pcf for 3 consecutive 
passes. Submit the final roller pattern to the engineer in writing. Once the roller pattern is established 
do not change the pattern or decrease the number, type, or weight of rollers without the engineer's 
written approval. 

 (3) After establishing the roller pattern, and under the direct observation of the engineer, cut at least one 
4-inch diameter or larger core from the control strip density gauge outline. Prepare cores and 
determine density according to AASHTO T166. Dry cores after testing. Fill core holes and obtain 
engineer approval before opening to traffic. The department will maintain custody of cores throughout 
the entire sampling and testing process. The department will label cores, transport cores to testing 
facilities, witness testing, store dried cores, and provide subsequent verification testing. 

450.3.2.8  Jointing 
Replace paragraph three with the following effective with the December 2019 letting: 
 (3) Construct notched wedge longitudinal joints for mainline paving of HMA layers 1.75 inches or greater. 

Extend the wedge beyond the normal lane width as the plans show or as the engineer directs. 

Replace paragraph five with the following effective with the December 2019 letting: 
 (5) Construct the wedge for each layer using an engineer-approved strike-off device that will provide a 

uniform slope and will not restrict the main screed. Shape and compact the wedge with a weighted 
steel side roller wheel or vibratory plate compactor the same width as the wedge. Apply a tack coat to 
the wedge surface and both notches before placing the adjacent lane. 

 (6) Clean longitudinal and transverse joints coated with dust and, if necessary, paint with hot asphaltic 
material, a cutback, or emulsified asphalt to ensure a tightly bonded, sealed joint. 

455.2.5  Tack Coat 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Under the Tack Coat bid item, furnish type SS-1h, CSS-1h, QS-1h, CQS-1h, or modified emulsified 

asphalt with an “h” suffix, unless the contract specifies otherwise. 
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460.2.2.3  Aggregate Gradation Master Range 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Ensure that the aggregate blend, including recycled material and mineral filler, conforms to the 

gradation requirements in table 460-1. The values listed are design limits; production values may 
exceed those limits. 

TABLE 460-1  AGGREGATE GRADATION MASTER RANGE AND VMA REQUIREMENTS 
 

SIEVE 

PERCENT PASSING DESIGNATED SIEVES 

NOMINAL SIZE 

No. 1 
(37.5 mm) 

No. 2 
(25.0 mm) 

No.3 
(19.0 mm) 

No. 4 
(12.5 mm) 

No. 5 
(9.5 mm) 

No. 6 
(4.75 mm) 

SMA No. 4 
(12.5 mm) 

SMA No. 5 
(9.5 mm) 

50.0-mm 100        

37.5-mm 90 - 100 100       

25.0-mm 90 max 90 - 100 100      

19.0-mm ___ 90 max 90 - 100 100   100  

12.5-mm ___ ___ 90 max 90 - 100 100  90 - 97 100 

9.5-mm ___ ___ ___ 90 max 90 - 100 100 58 - 80 90 - 100 

4.75-mm ___ ___ ___ ___ 90 max 90 - 100 25 - 35 35 - 45 

2.36-mm 15 - 41 19 - 45 23 - 49 28 - 58 32 - 67 90 max 15 - 25 18 - 28 

1.18-mm ___ ___ ___ ___ ___ 30 - 55 ___ ___ 

0.60-mm ___ ___ ___ ___ ___ ___ 18 max 18 max 

0.075-mm 0 - 6.0 1.0 - 7.0 2.0 - 8.0 2.0 - 10.0 2.0 - 10.0 6.0 - 13.0 8.0 - 11.0 8.0 - 12.0 

% VMA 11.0 min 12.0 min 13.0 min 14.0 min[1] 15.0 min[2] 16.0 - 17.5 16.0 min 17.0 min 

 [1] 14.5 for LT and MT mixes. 

 [2] 15.5 for LT and MT mixes. 

460.2.7  HMA Mixture Design 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) For each HMA mixture type used under the contract, develop and submit an asphaltic mixture design 

according to CMM 8-66 and conforming to the requirements of table 460-1 and table 460-2. Ensure 
that SMA mixture designs adhere to AASHTO R 46 and AASHTO M 325 in addition to the required 
test procedures outlined in CMM 8-66 table 1 and CMM 8-66 table 2. Determine the specific gravity of 
fines or super fines used as a mineral filler or additional stabilizer in SMA designs according to 
AASHTO T 100. The values listed are design limits; production values may exceed those limits. The 
department will review mixture designs and report the results of that review to the designer according 
to CMM 8-66. 
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TABLE 460-2  MIXTURE REQUIREMENTS 
 

Mixture type LT MT HT SMA 

LA Wear (AASHTO T96)     

100 revolutions(max % loss) 13 13 13 13 

500 revolutions(max % loss) 50 45 45 35 

Soundness (AASHTO T104) 
(sodium sulfate, max % loss) 

12 12 12 12 

Freeze/Thaw 
(AASHTO T103 as modified in CMM 8-60.2) 
(specified counties, max % loss) 

18 18 18 18 

Fractured Faces 
(ASTM D5821 as modified in CMM 860) 
(one face/2 face, % by count) 

65/___ 75 / 60 98 / 90 100/90 

Flat & Elongated (ASTM D4791) 
(max %, by weight) 

5 
(5:1 ratio) 

5 
(5:1 ratio) 

5 
(5:1 ratio) 

20 
(3:1 ratio) 

Fine Aggregate Angularity 
(AASHTO T304, method A, min) 

40[1] 43[1] 45 45 

Sand Equivalency (AASHTO T176, min) 40 40[2] 45 50 

Clay Lumps and Friable Particle in Aggregate 
(AASHTO T112) 

<= 1% <= 1% <= 1% <= 1% 

Plasticity Index of Material Added to Mix Design as 
Mineral Filler (AASHTO T89/90) 

<= 4 <= 4 <= 4 <= 4 

Gyratory Compaction     

Gyrations for Nini 6 7 8 7 

Gyrations for Ndes 40 75 100 65 

Gyrations for Nmax 60 115 160 100 

Air Voids, %Va 
(%Gmm Ndes) 

4.0 
(96.0) 

4.0 
(96.0) 

4.0 
(96.0) 

4.5 
(95.5) 

% Gmm Nini <= 91.5[3] <= 89.0[3] <= 89.0 ___ 

% Gmm Nmax <= 98.0 <= 98.0 <= 98.0 <= 98.0 

Dust to Binder Ratio[4] (% passing 0.075/Pbe) 0.6 - 1.2[5] 0.6 - 1.2[5] 0.6 - 1.2[5] 1.2 - 2.0 

Voids filled with Binder (VFB or VFA, %) 68 - 80[6] [8] 65 - 75[6] [7] [9] 65 - 75[6] [7] [9] 70 - 80 

Tensile Strength Ratio (TSR) (AASHTO T283)[10] [11]     

no antistripping additive 0.75 min 0.75 min 0.75 min 0.80 min 

with antistripping additive 0.80 min 0.80 min 0.80 min 0.80 min 

Draindown (AASHTO T305) (%) ___ ___ ___ <= 0.30 

Minimum Effective Asphalt Content, Pbe (%) ___ ___ ___ 5.5 

 [1] For No 6 (4.75 mm) nominal maximum size mixes, the specified fine aggregate angularity is 43 for LT and 45 
MT mixes. 

 [2] For No 6 (4.75 mm) nominal maximum size mixes, the specified sand equivalency is 43 for MT mixes. 

 [3] The percent maximum density at initial compaction is only a guideline. 

 [4] For a gradation that passes below the boundaries of the caution zone (ref. AASHTO M323), the dust to binder 
ratio limits are 0.6 - 1.6. 

 [5] For No 6 (4.75 mm) nominal maximum size mixes, the specified dust to binder ratio limits are 1.0 - 2.0 for LT 
mixes and 1.5 - 2.0 for MT and HT mixes. 

 [6] For No. 6 (4.75mm) nominal maximum size mixes, the specified VFB is 67 - 79 percent for LT mixes and 66 - 
77 percent for MT and HT mixes. 

 [7] For No. 5 (9.5mm) and No. 4 (12.5 mm) nominal maximum size mixtures, the specified VFB range is 70 - 76 
percent. 

 [8] For No. 2 (25.0mm) nominal maximum size mixes, the specified VFB lower limit is 67 percent. 
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 [9] For No. 1 (37.5mm) nominal maximum size mixes, the specified VFB lower limit is 67 percent. 

 [10] WisDOT eliminates freeze-thaw conditioning cycles from the TSR test procedure. 

 [11] Run TSR at asphalt content corresponding to 3.0% air void regressed design, or 4.5% air void design for 
SMA, using distilled water for testing. 

460.2.8.2.1.3.1  Contracts with 5000 Tons of Mixture or Greater 
Replace paragraph four with the following effective with the December 2019 letting: 
 (4) Use the test methods identified below, or other methods the engineer approves, to perform the 

following tests at the frequency indicated: 

Blended aggregate gradations: 
Drum plants: 

- Field extraction by ignition oven according to AASHTO T308 as modified in CMM 8-36.6.3.6, 
chemical extraction according to AASHTO T-164 method A or B; or automated extraction according 
to ASTM D8159 as modified in CMM 8-36.6.3.1. Gradation of resulting aggregate sample 
determined according to AASHTO T30. 

- Belt samples, optional for virgin mixtures, obtained from stopped belt or from the belt discharge 
using an engineer-approved sampling device and performed according to AASHTO T11 and T27. 

Batch plants: 

- Field extraction by ignition oven according to AASHTO T308 as modified in CMM 8-36.6.3.6, 
chemical extraction according to AASHTO T-164 method A or B; or automated extraction according 
to ASTM D8159 as modified in CMM 8-36.6.3.1. Gradation of resulting aggregate sample 
determined according to AASHTO T30. 

Asphalt content (AC) in percent: 
AC by ignition oven according to AASHTO T308 (CMM 8-36.6.3.6), by chemical extraction according to 
AASHTO T-164 method A or B; or by automated extraction according to ASTM D8159 as modified in CMM 
8-36.6.3.1. Gradation of resulting aggregate sample determined according to AASHTO T30. 

Bulk specific gravity of the compacted mixture according to AASHTO T166. 

Maximum specific gravity according to AASHTO T209. 

Air voids (Va) by calculation according to AASHTO T269. 

VMA by calculation according to AASHTO R35. 

460.2.8.2.1.4.2  Control Charts 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Maintain standardized control charts at the laboratory. Record contractor test results on the charts the 

same day as testing. Record data on the standardized control charts as follows: 
- Blended aggregate gradation tests in percent passing. Of the following, plot sieves required in table 460-1: 

37.5-mm, 25.0-mm, 19.0-mm, 12.5-mm, 9.5-mm, 4.75-mm, 2.36-mm, 1.18-mm, 0.60-mm, and 0.075-mm. 

- Asphalt material content in percent. 

- Air voids in percent. 

- VMA in percent. 

 (2) Plot both the individual test point and the running average of the last 4 data points on each chart. 
Show QC data in black with the running average in red. Draw the warning limits with a dashed green 
line and the JMF limits with a dashed red line. The contractor may use computer generated black-and-
white printouts with a legend that clearly identifies the specified color-coded components. 
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460.2.8.2.1.5  Control Limits 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Conform to the following control limits for the JMF and warning limits based on a running average of 

the last 4 data points: 
 ITEM JMF LIMITS WARNING LIMITS 

 Percent passing given sieve:   

 37.5-mm +/- 6.0 +/- 4.5 

 25.0-mm +/- 6.0 +/- 4.5 

 19.0-mm +/- 5.5 +/- 4.0 

 12.5-mm +/- 5.5 +/- 4.0 

 9.5-mm +/- 5.5 +/- 4.0 

 4.75-mm +/- 5.0 +/- 4.0 

 2.36-mm +/- 5.0 +/- 4.0 

 1.18-mm +/- 4.0 +/- 3.0 

 0.60-mm +/- 4.0 +/- 3.0 

 0.075-mm +/- 2.0 +/- 1.5 

 Asphaltic content in percent - 0.3 - 0.2 

 Air voids in percent[1] +1.3/-1.0 +1.0/-0.7 

 VMA in percent[2] - 0.5 - 0.2 

 [1] For SMA, JMF limits are +/-1.3 and warning limits are +/-1.0. 

 [2] VMA limits are based on requirements for each mix design nominal maximum aggregate size in table 460-1. 
For No. 6 (4.75mm) mixes, JMF limits are +/- 0.5 and warning limits are +/- 0.2. 

460.3.2  Thickness 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Provide the plan thickness for lower and upper layers limited as follows: 

 NOMINAL MINIMUM MAX LOWER MAX UPPER MAX SINGLE 

 SIZE LAYER LAYER LAYER LAYER 

  THICKNESS THICKNESS THICKNESS THICKNESS[3] 

  (in inches) (in inches) (in inches) (in inches) 

 No. 1 (37.5 mm) 4.5 6 4.5 6 

 No. 2 (25.0 mm) 3.0 5 4 6 

 No. 3 (19.0 mm 2.25 4 3 5 

 No. 4 (12.5 mm)[1] 1.75 3[2] 2.5 4 

 No. 5 (9.5 mm)[1] 1.25 3[2] 2 3 

 No. 6 (4.75 mm) 0.75 1.25 1.25 1.25 

 [1] SMA mixtures use nominal size No. 4 (12.5 mm) or No. 5 (9.5 mm). 

 [2] SMA mixtures with nominal sizes of No. 4 (12.5 mm) and No. 5 (9.5 mm) have no maximum lower layer 
thickness specified. 

 [3] For use on cross-overs and shoulders. 

 (2) Place leveling layers using No. 4 (12.5 mm), No. 5 (9.5 mm), or No. 6 (4.75 mm) mixtures. Leveling 
layers may be thinner than the minimum lower layer thickness for the mixture used. 

 (3) Place wedging layers as the contract specifies or engineer directs. Wedging layers have no specified 
minimum or maximum thickness. 
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460.3.3.1  Minimum Required Density 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Compact No. 6 mixtures in lower layers as specified in 450.3.2.6.2 and in upper layers as specified in 

450.3.2.6.3. For other HMA mixtures, compact all layers to the density table 460-3 specifies. 

TABLE 460-3  MINIMUM REQUIRED DENSITY[1] 
 

LOCATION LAYER 

PERCENT OF TARGET MAXIMUM DENSITY 

MIXTURE TYPE 

LT and MT HT SMA[5] 

TRAFFIC LANES[2] 
LOWER 93.0[3] 93.0[4] ___ 

UPPER 93.0 93.0 93.0 

SHOULDERS & 
APPURTENANCES 

LOWER 91.0 91.0 ___ 

UPPER 92.0 92.0 92.0 

 [1] The table values are for average lot density. If any individual density test result falls more than 3.0 percent 
below the minimum required target maximum density, the engineer will investigate the acceptability of that 
material according to CMM 8-15.11. 

 [2] Includes side roads, crossovers, turn lanes, ramps, parking lanes, bike lanes, and park-and-ride lots as 
defined by the contract plans. 

 [3] Minimum reduced by 2.0 percent for a lower layer constructed directly on crushed aggregate or recycled base 
courses. 

 [4] Minimum reduced by 1.0 percent for a lower layer constructed directly on crushed aggregate or recycled base 
courses. 

460.3.3.2  Pavement Density Determination 
Replace paragraph three with the following effective with the December 2019 letting: 
 (3) A lot is defined in CMM 8-15 and placed within a single layer for each location and target maximum 

density category indicated in table 460-3. The lot density is the average of all samples taken for that 
lot. The department determines the number of tests per lot according to CMM 8-15. 

460.5.2.1  General 
Replace paragraph six with the following effective with the December 2019 letting: 
 (6) If during a QV dispute resolution investigation the department discovers unacceptable mixture defined 

by one or more of the following: 
- Va less than 2.5 or greater than 6.5 percent for SMA, or for other mixes, less than 1.5 or greater than 5.0 

percent. 

- VMA more than 1.0 percent below the minimum or above the maximum specified in table 460-1. 

- AC more than 0.5 % below the JMF target. 

Remove and replace the material, or if the engineer allows the mixture to remain in place, the 
department will pay for the quantity of affected material at 50 percent of the contract price. 
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501.2.5.5  Sampling and Testing 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Sample and test aggregates for concrete according to the following: 

Sampling aggregates[1] ..................................................................................................................... AASHTO T2 

Lightweight pieces in aggregate ................................................................................................... AASHTO T113 

Material finer than No. 200 sieve[1] ................................................................................................. AASHTO T11 

Unit weight of aggregate ................................................................................................................. AASHTO T19 

Organic impurities in sands ............................................................................................................ AASHTO T21 

Sieve analysis of aggregates .......................................................................................................... AASHTO T27 

Effect of organic impurities in fine aggregate .................................................................................. AASHTO T71 

Los Angeles abrasion of coarse aggregate .................................................................................... AASHTO T96 

Alkali Silica Reactivity of Aggregates .............................................................................................. ASTM C1260 

Alkali Silica Reactivity of Combinations of Cementitious Materials and Aggregates ....................... ASTM C1567 

Freeze-thaw soundness of coarse aggregate[1] ............................................................................ AASHTO T103 

Sodium sulfate soundness of coarse aggregates (R-4, 5 cycles) ................................................. AASHTO T104 

Specific gravity and absorption of fine aggregate ........................................................................... AASHTO T84 

Specific gravity and absorption of coarse aggregate[1] ................................................................... AASHTO T85 

Flat & elongated pieces based on a 3:1 ratio[1] ............................................................................... ASTM D4791 

Sampling fresh concrete ................................................................................................................. AASHTO R60 

Making and curing concrete compressive strength test specimens ................................................ AASHTO T23 

Compressive strength of molded concrete cylinders ...................................................................... AASHTO T22 

 [1] As modified in CMM 8-60. 

505.2.2  Bar Steel Reinforcement 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Conform to AASHTO M31, type S or type W. 

505.2.3  High-Strength Bar Steel Reinforcement 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Conform to AASHTO M31, grade 60, type S or type W. 

505.2.4.1  General 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Conform to AASHTO M31, grade 60, type S or type W. Ensure that the coating is applied in a CRSI 

certified epoxy coating plant. Bend bars that require bending before coating, unless the fabricator can 
bend the bar without damaging the coating. 

505.2.6.1  General 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) For dowel bars and straight tie bars, there is no requirement for bend tests. Ensure that the bars are 

the specified diameter and length the plans show. 

505.2.6.2.2  Solid Dowel Bars 
Replace paragraph one with the following effective with the December 2019 letting: 
 (1) Furnish coated bars conforming to AASHTO M31 grade 40 or 60. Alternatively the contractor may 

furnish dowel bars conforming to AASHTO M227 grade 70-80. Coat in a plant certified by the 
Concrete Reinforcing Steel Institute with a thermosetting epoxy conforming to AASHTO M254, type B. 
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625.3.2  Processing Topsoil or Salvaged Topsoil 
Delete paragraph four effective with the December 2019 letting. 

701.3.1  General 
Replace the entire text with the following effective with the December 2019 letting: 
 (1) Perform contract required QC tests for samples randomly located according to CMM 8-30. Use the 

test methods specified in table 701-1. 

TABLE 701-1  TESTING AND CERTIFICATION STANDARDS 

TEST 
TEST 

STANDARD 
MINIMUM REQUIRED CERTIFICATION 

(any one of the certifications listed for each test) 

Random Sampling CMM 8-30.9.2 

Transportation Materials Sampling Technician (TMS) 
Aggregate Technician I (AGGTEC-I) 

AGGTEC-I Assistant Certified Technician (ACT-AGG) 
PCC Technician I (PCCTEC-I) 

PCCTEC-I Assistant Certified Technician (ACT-PCC) 
Grading Technician I (GRADINGTEC-I) 

Grading Assistant Certified Technician (ACT-GRADING) 

Sampling Aggregates AASHTO T2[1][4] TMS, AGGTECT-1, ACT-AGG 

Percent passing the No. 200 sieve AASHTO T11[1] 

AGGTEC-I, ACT-AGG 
Fine and coarse aggregate gradation AASHTO T27[1] 

Aggregate moisture content AASHTO T255[1] 

Fractured faces ASTM D5821[1] 

Liquid limit AASHTO T89 Aggregate Testing for Transportation Systems (ATTS) 
GRADINGTEC-I, or ACT-GRADING Plasticity index AASHTO T90[3] 

Sampling freshly mixed concrete AASHTO R60 

PCCTEC-1 
ACT-PCC 

Air content of fresh concrete AASHTO T152[2] 

Air void system of fresh concrete AASHTO TP118[5] 

Concrete slump AASHTO T119[2] 

Concrete temperature ASTM C1064 

Making and curing concrete cylinders AASHTO T23 

Moist curing for concrete cylinders AASHTO M201 

Concrete compressive strength AASHTO T22 Concrete Strength Tester (CST) 
CST Assistant Certified Technician (ACT-CST) Concrete flexural strength AASHTO T97 

Profiling __ PROFILER 

 [1] As modified in CMM 8-60. 

 [2] As modified in CMM 8-70. 

 [3] A plasticity check, if required under individual QMP provisions, may be performed by an AGGTEC-I in addition 
to the certifications listed for liquid limit and plasticity index tests. 

 [4] Plant personnel may operate equipment to obtain samples under the direct observation of a TMS or higher. 

 [5] Consolidate by rodding. 

715.2.1  General 
Replace paragraph five with the following effective with the December 2019 letting: 
 (5) For new lab-qualified mixes, test the air void system of the proposed concrete mix. Include the SAM 

number as a part of the mix design submittal. 
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715.3.1.1  General 
Replace paragraph two with the following effective with the December 2019 letting: 
 (2) Test the air void system at least once per lot and enter the SAM number in the MRS for information 

only. SAM testing is not required for the following: 
- For lots with less than 4 sublots. 

- High early strength (HES) concrete. 

- Special high early strength (SHES) concrete. 

- Concrete placed under the following bid items: 

- Concrete Pavement Approach Slab 
- Concrete Masonry Culverts 

- Concrete Masonry Retaining Walls 

- Steel Grid Floor Concrete Filled 

- Crash Cushions Permanent 

- Crash Cushions Permanent Low Maintenance 

- Crash Cushions Temporary 

730.3.1  General 
Replace paragraph three with the following effective with the December 2019 letting: 
 (3) Stockpile tests[1] can be used for multiple projects. If placement on a project does not begin within 120 

calendar days after the date the stockpile sample was obtained, retest the stockpile before placement 
begins. 

 [1] Replace the stockpile test with an in-place production test for concrete pavement recycled and processed on-
site; test on the first day of production. 

730.3.2  Contractor QC Testing 
Replace paragraph four with the following effective with the December 2019 letting: 
 (4) Submit test results to the engineer within one business day of obtaining the sample, except any 

aggregate classification with recycled asphalt may be submitted within two business days. 

730.3.4.1  Contractor QC Testing 
Replace the entire text with the following effective with the December 2019 letting: 
 (1) For small quantity contracts with <= 500 tons, submit 2 production tests or 1 stockpile test. Production 

tests are valid for 3 years from the date the production sample was obtained. Begin placement within 3 
years of the date sampled. 

 (2) For small quantity contracts with <= 6000 tons and >= 500 tons, do the following: 
 1. Conduct one QC stockpile test before placement. 

 2. Submit 2 production tests or conduct 1 loadout test instead of placement tests. Production tests are valid 
for 3 years from the date the production sample was obtained; the first day of placement must be within 3 
years of the date sampled. 

 3. If the actual quantity placed is more than 6000 tons, on the next day of placement perform one additional 
random QC test for each 3000 tons of overrun, or fraction thereof. 

740.3.2  Contractor QC Testing 
Replace paragraph three with the following effective with the December 2019 letting: 
 (3) Field-locate the beginning and ending points for each profile run. Measure the profiles of each 

standard and partial segment. Define primary segments starting at a project terminus and running 
contiguously along the mainline to the other project terminus. Define segments one wheel path wide 
and distinguished by length as follows: 

 1. Standard segments are 500 feet long. 

 2. Partial segments are less than 500 feet long. 
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Errata 

104.6.1.2.3  Drop-Off and Hazard Protection 
Correct errata by changing 2 inches or greater to greater than 2 inches. 
 (1) Eliminate vertical drop-offs greater than 2 inches and edge slopes steeper than 3:1 between adjacent 

lanes open to traffic. 

305.3.3.3  Shoulders Adjacent to Asphaltic Pavement or Surfacing 
Correct errata by changing 2-inch or more to greater than 2-inch. 
 (2) If the roadway remains open to through traffic during construction and a greater than 2-inch drop-off 

occurs within 3 feet or less from the edge of the traveled way, eliminate the drop-off within 48 hours 
after completing that days paving. Unless the special provisions specify otherwise, provide aggregate 
shoulder material compacted to a temporary 3:1 or flatter cross slope from the surface of the 
pavement edge. 

614.3.6  Thrie Beam Structure Approach Retro Fits 
Correct errata by deleting the galvanization reference already required under 614.3.1. 
 (2) Install posts and drill holes into existing thrie beam conforming to 614.3.2. 

628.3.7  Mobilizations for Erosion Control 
Correct errata by clarifying that mobilizations for erosion control include proceeding with the work. 
 (1) Move personnel, equipment, and materials to the project site and promptly proceed with construction 

of erosion control items at the stages the contract indicates or the engineer directs. 
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Effective with December 2017 Letting           ASP 7 

ADDITIONAL SPECIAL PROVISION 7 

A. Reporting 1st Tier and DBE Payments During Construction

1. Comply with reporting requirements specified in the department’s Civil Rights
Compliance, Contractor’s User Manual, Sublets and Payments.

2. Report payments to all DBE firms within 10 calendar days of receipt of a progress
payment by the department or a contractor for work performed, materials furnished, or
materials stockpiled by a DBE firm. Report the payment as specified in A(1) for all work
satisfactorily performed and for all materials furnished or stockpiled.

3. Report payments to all first tier subcontractor relationships within 10 calendar days of
receipt of a progress payment by the department for work performed.  Report the
payment as specified in A(1) for all work satisfactorily performed.

4. All tiers shall report payments as necessary to comply with the DBE payment
requirement as specified in A(2).

5. Require all first tier relationships, DBE firms and all other tier relationships necessary
to comply with the DBE payment requirement in receipt of a progress payment by
contractor to acknowledge receipt of payment as specified in A(1), (2), (3) and (4).

6. All agreements made by a contractor shall include the provisions in A(1), (2), (3), (4)
and (5), and shall be binding on all first tier subcontractor relationships and all
contractors and subcontractors utilizing DBE firms on the project.

B. Costs for conforming to this special provision are incidental to the contract.

NOTE:  CRCS Prime Contractor payment is currently not automated and will need to be manually 
loaded into the Civil Rights Compliance System.  Copies of prime contractor payments received 
(check or ACH) will have to be forwarded to paul.ndon@dot.wi.gov within 5 days of payment 
receipt to be logged manually. 

***Additionally, for information on Subcontractor Sublet assignments, Subcontractor Payments and 
Payment Tracking, please refer to the CRCS Payment and Sublets manual at: 

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-
manual.pdf 

mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf


Effective January 2019 Letting ASP 9 

ADDITIONAL SPECIAL PROVISION 9 
Electronic Certified Payroll or Labor Data Submittal 

(1) Use the department's Civil Rights Compliance System (CRCS) to electronically submit certified
payroll reports for contracts with federal funds and labor data for contracts with state funds only.
Details are available online through the department’s highway construction contractor information
(HCCI) site on the Labor, Wages, and EEO Information page at:

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx 

(2) Ensure that all tiers of subcontractors, including all trucking firms, either submit their
weekly certified payroll reports (contracts with federal funds) or labor data (contracts with
state funds only) electronically through CRCS. These payrolls or labor data are due within
seven calendar days following the close of the payroll period. Every firm providing physical
labor towards completing the project is a subcontractor under this special provision.

(3) Upon receipt of contract execution, promptly make all affected firms aware of the
requirements under this special provision and arrange for them to receive CRCS training as they
are about to begin their submittals. The department will provide training either in a classroom
setting at one of our regional offices or by telephone. Contact Paul Ndon at (414) 438-4584 to
schedule the training.

(4) The department will reject all paper submittals for information required under this
special provision. All costs for conforming to this special provision are incidental to the
contract.

(5) Firms wishing to export payroll/labor data from their computer system into CRCS
should have their payroll coordinator contact Paul Ndon at paul.ndon@dot.wi.gov. Not
every contractor’s payroll system is capable of producing export files. For details, see
Section 4.8 CPR Auto Submit (Data Mapping) on pages 49-50; 66-71 of the CRCS Payroll
Manual at:

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf 

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx
mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf
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Non-discrimination Provisions 

During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply
with the Acts and the Regulations relative to Non-discrimination in Federally-assisted programs
of the U.S. Department of Transportation, Federal Highway Administration, as they may be
amended from time to time, which are herein incorporated by reference and made a part of this
contract.

2. Non-discrimination: The contractor, with regard to the work performed by it during the
contract, will not discriminate on the grounds of race, color, or national origin in the selection and
retention of subcontractors, including procurements of materials and leases of equipment. The
contractor will not participate directly or indirectly in the discrimination prohibited by the Acts
and the Regulations, including employment practices when the contract covers any activity,
project, or program set forth in Appendix B of 49 CFR Part 21.

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In
all solicitations, either by competitive bidding, or negotiation made by the contractor for work to
be performed under a subcontract, including procurements of materials, or leases of equipment,
each potential subcontractor or supplier will be notified by the contractor of the contractor's
obligations under this contract and the Acts and the Regulations relative to Non-discrimination on
the grounds of race, color, or national origin.

4. Information and Reports: The contractor will provide all information and reports required by
the Acts, the Regulations, and directives issued pursuant thereto and will permit access to its books,
records, accounts, other sources of information, and its facilities as may be determined by the
Recipient or the Federal Highway Administration to be pertinent to ascertain compliance with such
Acts, Regulations, and instructions. Where any information required of a contractor is in the
exclusive possession of another who fails or refuses to furnish the information, the contractor will
so certify to the Recipient or the Federal Highway Administration, as appropriate, and will set
forth what efforts it has made to obtain the information.

5. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non-
discrimination provisions of this contract, the Recipient will impose such contract sanctions as it
or the Federal Highway Administration may determine to be appropriate, including, but not limited
to:

a. Withholding payments to the contractor under the contract until the contractor
complies; and/or

b. Cancelling, terminating, or suspending a contract, in whole or in part.
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6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one 
through six in every subcontract, including procurements of materials and leases of equipment, 
unless exempt by the Acts, the Regulations and directives issued pursuant thereto. The contractor 
will take action with respect to any subcontract or procurement as the Recipient or the Federal 
Highway Administration may direct as a means of enforcing such provisions including sanctions 
for noncompliance. Provided, that if the contractor becomes involved in, or is threatened with 
litigation by a subcontractor, or supplier because of such direction, the contractor may request the 
Recipient to enter into any litigation to protect the interests of the Recipient. In addition, the 
contractor may request the United States to enter into the litigation to protect the interests of the 
United States. 

During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees to comply with the 
following non-discrimination statutes and authorities; including but not limited to: 

Pertinent Non-Discrimination Authorities: 

• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 
discrimination on the basis of race, color, national origin); and 49 CFR Part 21. 

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, 
(42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has 
been acquired because of Federal or Federal-aid programs and projects); 

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on 
the basis of sex); 

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability); and 49 CFR Part 27; 

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age); 

• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or sex); 

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage 
and applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act 
of 1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of 
the terms "programs or activities" to include all of the programs or activities of the Federal-
aid recipients, sub-recipients and contractors, whether such programs or activities are 
Federally funded or not); 

• Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on 
the basis of disability in the operation of public entities, public and private transportation 
systems, places of public accommodation, and certain testing entities (42 U.S.C. §§ 12131-
12189) as implemented by Department of Transportation regulations at 49  C.F.R. parts 37 
and 38; 

• The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex); 
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• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures Non-discrimination against 
minority populations by discouraging programs, policies, and activities with 
disproportionately high and adverse human health or environmental effects on minority 
and low-income populations; 

• Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes 
discrimination because of Limited English proficiency (LEP). To ensure compliance with 
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful access 
to your programs (70 Fed. Reg. at 74087 to 74100); 

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq). 
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 Effective August 2015 letting 

BUY AMERICA PROVISION

All steel and iron materials permanently incorporated in this project shall be domestic 
products and all manufacturing and coating processes for these materials from smelting 
forward in the manufacturing process must have occurred within the United States. Coating 
includes epoxy coating, galvanizing, painting and any other coating that protects or enhances 
the value of a material subject to the requirements of Buy America. The exemption of this 
requirement is the minimal use of foreign materials if the total cost of such material 
permanently incorporated in the product does not exceed one-tenth of one percent (1/10 of 
1%) of the total contract cost or $2,500.00, whichever is greater. For purposes of this 
paragraph, the cost is that shown to be the value of the subject products as they are delivered 
to the project. The contractor shall take actions and provide documentation conforming to 
CMM 2-28.5 to ensure compliance with this “Buy America” provision.  

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf 

Upon completion of the project certify to the engineer, in writing using department form 
WS4567, that all steel, iron, and coating processes for steel or iron incorporated into the 
contract work conform to these "Buy America" provisions. Attach a list of exemptions and 
their associated costs to the certification form. Department form WS4567 is available at:  

https://wisconsindot.gov/hcciDocs/contracting-info/ws4567.doc 

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf
https://wisconsindot.gov/hcciDocs/contracting-info/ws4567.doc


Wisconsin Department of Transportation 04/06/2020 11:05:59

Proposal ID: 20200609009 Project(s): 9160-20-60

Federal ID(s): N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0002 204.0110

Removing Asphaltic Surface SY

176.000

_________._____ _________._____

0004 204.0115

Removing Asphaltic Surface Butt Joints SY

112.000

_________._____ _________._____

0006 204.0120

Removing Asphaltic Surface Milling SY

130,210.000

_________._____ _________._____

0008 204.0150

Removing Curb & Gutter LF

23.000

_________._____ _________._____

0010 211.0100

Prepare Foundation for Asphaltic Paving
(project) 01. 9160-20-60

LUMP SUM _________._____LS

0012 213.0100

Finishing Roadway (project) 01. 9160-
20-60

EACH

1.000

_________._____ _________._____

0014 305.0110

Base Aggregate Dense 3/4-Inch TON

3,310.000

_________._____ _________._____

0016 455.0605

Tack Coat GAL

9,136.000

_________._____ _________._____

0018 460.0105.S

HMA Percent Within Limits (PWL) Test
Strip Volumetrics

EACH

1.000

_________._____ _________._____

0020 460.0110.S

HMA Percent Within Limits (PWL) Test
Strip Density

EACH

1.000

_________._____ _________._____

1.00000

0022 460.2005

Incentive Density PWL HMA Pavement DOL

12,170.000

12,170.00

1.00000

0024 460.2007

Incentive Density HMA Pavement
Longitudinal Joints

DOL

14,640.000

14,640.00

1.00000

0026 460.2010

Incentive Air Voids HMA Pavement DOL

16,110.000

16,110.00

0028 460.6224

HMA Pavement 4 MT 58-28 S TON

16,050.000

_________._____ _________._____

0030 465.0110

Asphaltic Surface Patching TON

300.000

_________._____ _________._____

Proposal Schedule of Items Page 1 of 3
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Proposal ID: 20200609009 Project(s): 9160-20-60

Federal ID(s): N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0032 465.0475

Asphalt Centerline Rumble Strips 2-Lane
Rural

LF

31,062.000

_________._____ _________._____

0034 601.0415

Concrete Curb & Gutter 6-Inch Sloped
30-Inch Type J

LF

23.000

_________._____ _________._____

0036 618.0100

Maintenance And Repair of Haul Roads
(project) 01. 9160-20-60

EACH

1.000

_________._____ _________._____

0038 619.1000

Mobilization EACH

1.000

_________._____ _________._____

0040 624.0100

Water MGAL

47.500

_________._____ _________._____

0042 628.7015

Inlet Protection Type C EACH

2.000

_________._____ _________._____

0044 633.5200

Markers Culvert End EACH

3.000

_________._____ _________._____

0046 638.2102

Moving Signs Type II EACH

2.000

_________._____ _________._____

0048 642.5001

Field Office Type B EACH

1.000

_________._____ _________._____

0050 643.0300

Traffic Control Drums DAY

170.000

_________._____ _________._____

0052 643.0420

Traffic Control Barricades Type III DAY

70.000

_________._____ _________._____

0054 643.0705

Traffic Control Warning Lights Type A DAY

100.000

_________._____ _________._____

0056 643.0900

Traffic Control Signs DAY

1,391.000

_________._____ _________._____

0058 643.0920

Traffic Control Covering Signs Type II EACH

5.000

_________._____ _________._____

0060 643.1050

Traffic Control Signs PCMS DAY

28.000

_________._____ _________._____

0062 643.5000

Traffic Control EACH

1.000

_________._____ _________._____

Proposal Schedule of Items Page 2 of 3
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Proposal ID: 20200609009 Project(s): 9160-20-60

Federal ID(s): N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0064 646.1020

Marking Line Epoxy 4-Inch LF

30,923.000

_________._____ _________._____

0066 646.1040

Marking Line Grooved Wet Ref Epoxy 4-
Inch

LF

68,345.000

_________._____ _________._____

0068 646.3040

Marking Line Grooved Wet Ref Epoxy 8-
Inch

LF

100.000

_________._____ _________._____

0070 646.5320

Marking Railroad Crossings Epoxy EACH

2.000

_________._____ _________._____

0072 649.0105

Temporary Marking Line Paint 4-Inch LF

2,912.000

_________._____ _________._____

0074 649.0120

Temporary Marking Line Epoxy 4-Inch LF

30,137.000

_________._____ _________._____

0076 650.8000

Construction Staking Resurfacing
Reference

LF

36,900.000

_________._____ _________._____

0078 650.9910

Construction Staking Supplemental
Control (project) 01. 9160-20-60

LUMP SUM _________._____LS

0080 690.0150

Sawing Asphalt LF

131.000

_________._____ _________._____

0082 690.0250

Sawing Concrete LF

3.000

_________._____ _________._____

1.00000

0084 740.0440

Incentive IRI Ride DOL

53,120.000

53,120.00

0086 SPV.0060

Special 01. Concrete Curb & Gutter
Restoration

EACH

1.000

_________._____ _________._____

Section: 0001 _________._____Total:

Total Bid: _________._____
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 Wisconsin Department of Transportation

 

Version 02-2017 Solving tomorrow’s transportation challenges 

Division of Transportation Systems 
Development 
Bureau of Project Development 
4822 Madison Yards Way, 4th Floor South 
Madison, WI  53705 
 
Telephone: (608) 266-1631 
Facsimile (FAX): (608) 266-8459 

 

June 4, 2020 

 
 
 
NOTICE TO ALL CONTRACTORS: 
 
Proposal #09: 9160-20-60   

Mountain - Pound  
CTH S – USH 141   
STH 64     
Marinette/Oconto County 

 

 
Letting of June 9, 2020 
 
This is Addendum No. 01, which provides for the following: 
 
Schedule of Items: 
 

Revised Bid Item Quantities 

Bid Item Item Description Unit 
Old 

Quantity 
Revised 
Quantity 

Proposal 
Total 

649.0105 Temporary Marking Line Paint 4-Inch LF 2,912 21,587 24,499 
 
Plan Sheets: 
  

Revised Plan Sheets 
Plan 

Sheet 
Plan Sheet Title (brief description of changes to sheet) 

25 Miscellaneous Quantities – Revised quantity for Temporary Marking Line Paint 4-Inch 
 

Schedule of Items 
Attached, dated June 4, 2020, are the revised Schedule of Items Page 3. 
 
Plan Sheets 
The following 8½ x 11-inch sheets are attached and made part of the plans for this proposal: 
Revised: 25. 
 

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the 
prime contractor. 

Sincerely, 
 

Mike Coleman 
Proposal Development Specialist 
Proposal Management Section 

END OF ADDENDUM 
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Wisconsin Department of Transportation 06/04/2020 06:10:29

Proposal ID: 20200609009 Project(s): 9160-20-60

Federal ID(s): N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0064 646.1020

Marking Line Epoxy 4-Inch LF

30,923.000

_________._____ _________._____

0066 646.1040

Marking Line Grooved Wet Ref Epoxy 4-
Inch

LF

68,345.000

_________._____ _________._____

0068 646.3040

Marking Line Grooved Wet Ref Epoxy 8-
Inch

LF

100.000

_________._____ _________._____

0070 646.5320

Marking Railroad Crossings Epoxy EACH

2.000

_________._____ _________._____

0072 649.0105

Temporary Marking Line Paint 4-Inch LF

24,499.000

_________._____ _________._____

0074 649.0120

Temporary Marking Line Epoxy 4-Inch LF

30,137.000

_________._____ _________._____

0076 650.8000

Construction Staking Resurfacing
Reference

LF

36,900.000

_________._____ _________._____

0078 650.9910

Construction Staking Supplemental
Control (project) 01. 9160-20-60

LUMP SUM _________._____LS

0080 690.0150

Sawing Asphalt LF

131.000

_________._____ _________._____

0082 690.0250

Sawing Concrete LF

3.000

_________._____ _________._____

1.00000

0084 740.0440

Incentive IRI Ride DOL

53,120.000

53,120.00

0086 SPV.0060

Special 01. Concrete Curb & Gutter
Restoration

EACH

1.000

_________._____ _________._____

Section: 0001 _________._____Total:

Total Bid: _________._____

Proposal Schedule of Items Page 3 of 3
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