UTILITY WORKSHEET

	Utility Company Name

US-Signal
	PLEASE RETURN THIS WORKSHEET BY 

June 15, 2018

	Project Description – Include Project ID, Title, Subtitle, Highway, County

9266-11-01
V Ashwaubenon, Cormier Rd
Oneida St to Ashland Avenue
Local Street

Brown County
	RETURN TO

Ayres Associates

3376 Packerland Dr.
Ashwaubenon, WI 54115
Attn: Andy Dana


	1.
	Describe your proposed relocation plan for the above project, as requested in the enclosed letter, using highway stationing whenever possible.  Attach extra sheets if needed.

1) Horizontally adjust from station  50+67 to 51+42

2) Transfer to 9 new WPS poles from station 51+42 to 62+73

3) Relocate existing fiber located at the NW corner of Cormier & Holmgren Way (new curb drain will be placed at the location of existing fiber) I have requested depth verification of the existing US-Signal fiber, if we are found to be deep enough, we will not need to adjust. 

	2.
	Conflicting utility facilities will need to be relocated prior to construction.  If this is not feasible, provide an explanation and an indication of what work will require coordination with the highway contractor during construction.

N/A

	3.
	Anticipated Start Date

After WPS completes new pole sets and power transfer

	4.
	Completion Date
4 weeks after start date, this includes all splicing of newly installed fiber. 

	5.
	List the approvals required and the expected time schedule to obtain those approvals.

N/A

	6.
	Include a list of the real estate parcels that must be acquired to enable your company to complete the necessary facility installations and relocations prior to construction.

N/A

	7.
	Review the enclosed plans for the above project.  Are your facilities correct as shown?  If not, list the errors. In some cases, it may be easier to return a marked up copy of the plan.  It is very important that your facilities are shown correctly because all construction field personnel will use this information.  Uncorrected location errors could create construction delays or damage to utility facilities.

US-Signal fiber is shown correctly

	8.
	Is this work dependent on work by other utilities?  If so, which other utilities, and what time schedule has been coordinated with them?

WPS poles will need to be in place prior to our relocation starting. 

	9.
	Please provide the name, address, and telephone number of the field contact person for this project, so that we may place this information on the highway plan.

	
	Name

Rob Fisher

	
	Address

7020 Southbelt Drive SE

	
	City, State, ZIP Code

Caledonia, MI 49316

	
	Area Code - Telephone Number

616-988-5319
	Area Code - Telephone Number (Mobile)

616-862-7102

	10.
	List any other relevant information that may impact the ultimate goal of preventing construction delay due to uncertain scheduling of utility facility relocations.

None

	11.
	Yes
	No
	

	
	 FORMCHECKBOX 

	X FORMCHECKBOX 

	Do you have any facilities that are no longer in use but have been left in place in the project area?  If “Yes”, approximately where are the facilities located and what type and size of facility is involved?

     

	
	 FORMCHECKBOX 

	X FORMCHECKBOX 

	Does the line have any remaining product?

	
	 FORMCHECKBOX 

	X FORMCHECKBOX 

	Does the line have any asbestos wrap or any other hazardous materials associated with it?

	
	 FORMCHECKBOX 

	X FORMCHECKBOX 

	Does any part of the line conflict directly with the proposed highway project?  If so, what arrangements have been made to remove those portions?  This should be mentioned as part of your work plan in question number 1 on this form.

     

	
	 FORMCHECKBOX 

	X FORMCHECKBOX 

	Is there any reason the highway contractor cannot remove portions of the line left in place?

     

	If you answered “Yes” to any of the questions above, please attach additional pages.

	Preparer Area Code – Telephone #, Ext.


	
	Preparer E-Mail Address



	
	
	Rob Fisher
	
	07/09/2018

	
	
	(Name of Person Who Prepared this Worksheet)

(If completed electronically, Brush Script Font)
	
	(Date)
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