Q9 - Adequate assurance completed work quantities were determined accurately;
            Please list any major bid item that the plan quantity overrun/underrun by 10% or more, & describe the process used to verify the quantity paid was accurate.
            If there were no overrun/underrun that exceeded 10%, then select a major bid item with substantial change from plan quantity & describe the process used to verify the quantity paid was accurate.
            Please provide pdf copies of supporting documentation.

A9 – Item 465.0125 Asphaltic Surface Temporary is the only major bid item that is overrun/underrun by 10% or more. For this contract the plan quantity was 6857.00 TONS and the quantity paid for is 7588.49 TONS, which equates to 10.7% overrun.
 
The Asphaltic Surface Temporary is paid for by the ton.  The material is delivered to the project site in trucks.  Each truck is weighed and a ticket is provided showing the tonnage of material in the truck.  The tonnages of each ticket are added up and then checked to make sure quantity is accurate.




__________________________________________________________________________
Q10 – Compliance with Buy America requirements; 
            Please provide a list of all steel & iron contract items that were subject to Buy America provisions, & explain how the requirements were validated.
            Please provide pdf copies of the Buy America certifications received for the materials incorporated.

A10 – See Attached Sheet for list of contract items subject to Buy America Provision. 

[bookmark: _GoBack]The Certifications for the steel containing items are checked to make sure they state the Buy America Provision are met.  Heat numbers provided on the certifications are cross referenced with the materials delivered to the project to ensure the certifications are representative of the materials incorporated into the project. 






