
Project ID Highway Project Title Date of Letting
Work Type County Project Limits Probable Date of Beginning

Stage 1 Stage 2 Stage 3 North End 0 Begin End Begin End Begin End Begin End Begin End
1 1 Days 1 / / / / 0 1

2. Excavation Common (Rural) 12,238 12,238 C.Y. 11 / / / / 1 12
3. Select Crushed Material (Rural) 12,018 12,018 Ton 7 / / / / 5 12
4. CABC (Rural) 13,434 13,434 Ton 9 / / / / 5 14
5. HMA Pavement 8,858 8,858 Ton 3 / / / / 14 17

/ / / /
1. Traffic Control 19,293 17,358 36,651 L.F. / 4 / 3 / / 17 21 35 38
2. Excavation Common (Rural) 18,850 18,850 C.Y. / 6 / / / 21 27
3. Storm Sewer 567 567 L.F. / 3 / / / 23 26
4. Manholes/Inlets 19 19 Each / 4 / / / 23 27
5. Select Crushed Material (Rural) 14,362 14,362 Ton / 4 / / / 27 31
6. CABC (Rural) 5,586 5,586 Ton / 2 / / / 29 31
7. HMA Pavement 10,590 10,590 Ton / 3 / / / 31 34
8. Seeding and Finishing 36,701 36,701 S.Y. / 5 / / / 30 35

/ / / /
1 1 Days / / / 1 / 0 1

2. Excavation Common (Rural) 16,985 16,985 C.Y. / / / 19 / 1 20
3. Select Crushed Material (Rural) 14,435 14,435 Ton / / / 10 / 14 24
4. CABC (Rural) 16,140 16,140 Ton / / / 14 / 14 28
5. HMA Pavement 8,928 8,928 Ton / / / 4 / 28 32

Possible
Month Begin End Month Total Holiday Work Days % Month Total

0 0 0
September 9/1/2021 9/30/2021 30 30 1 21 70 15 15

October 10/1/2021 10/31/2021 31 61 21 70 15 30
November 11/1/2021 11/15/2021 15 76 11 70 8 38

Calendar Days
Working Days
Completion Date

2021 Prepared By

Date Days Probable Working Days

1. Traffic Control 1
900

2700
1200

REMARKS
Production Rates assume 3 crews working at the North 
End, and 4 crews (2 northbound, 2 southbound) working at
the South End.  Off Peak and Night Time Work at the 
North End.  Night Time Work at the South End for Stage 1 
and Stage 3.  Concrete Barrier Temporary Precast 
Production Rate = 1500 LF/night.

76
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38
November 15, 2021

AJBCONSTRUCTION YEAR:

6000
3600
200
6

4000
3200
3600
8000

1500

3600

Working Days
(per Stage)

Stage 1Item Contract Quantity per Stage Total 
Quantity

Unit

1. Traffic Control 1
1200
2000
1600

North End

CONTRACT TIME FOR COMPLETION
Wisconsin Department of Transportation      DT1923      04/2011

1229-04-70 Const/Work Zone PrepIH 43 July 13, 2021

ITEM ANALYSIS

Milwaukee & Ozaukee September 1, 2021

Stage 2 Stage 3

Reconstruct Silver Spring Dr to STH 60

Production 
Rate

September October November

0 10 20 30 40

1. Traffic Control
2. Excavation Common (Rural)

3. Select Crushed Material (Rural)
4. CABC (Rural)

5. HMA Pavement

1. Traffic Control
2. Excavation Common (Rural)

3. Storm Sewer
4. Manholes/Inlets

5. Select Crushed Material (Rural)
6. CABC (Rural)

7. HMA Pavement
8. Seeding and Finishing

1. Traffic Control
2. Excavation Common (Rural)

3. Select Crushed Material (Rural)
4. CABC (Rural)

5. HMA Pavement

Working Days

Stage 1

Stage 2

Stage 3

North End
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Project ID Highway Project Title Date of Letting
Work Type County Project Limits Probable Date of Beginning

Port Rd 0 0 0 0 Begin End Begin End Begin End Begin End Begin End
1 1 Days 1 / / / / 0 1

303 303 L.F. 2 / / / / 1 3
843 843 S.Y. 3 / / / / 3 6

2,046 2,046 S.Y. 7 / / / / 6 13
5. Pavement Marking 1,540 1,540 L.F. 1 / / / / 13 14

/ / / /
/ / / /
/ / / /
/ / / /
/ / / /
/ / / /
/ / / /
/ / / /
/ / / /
/ / / /
/ / / /
/ / / /
/ / / /
/ / / /
/ / / /

Possible
Month Begin End Month Total Holiday Work Days % Month Total

0 0 0
September 9/7/2021 9/30/2021 24 24 0 18 70 13 13

October 10/1/2021 10/29/2021 29 53 21 70 15 28
0 53 0 0 0 28
0 53 0 0 0 28
0 53 0 0 0 28
0 53 0 0 0 28
0 53 0 0 0 28
0 53 0 0 0 28 Calendar Days
0 53 0 0 0 28 Working Days
0 53 0 0 0 28 Completion Date

53 0 0 28 2021 Prepared By

Date Days Probable Working Days REMARKS
Concrete pavement, joint, and curb & gutter repair on Port 
Washington Road.  All work performed at night.
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28
October 29, 2021

AJBCONSTRUCTION YEAR:

1. Traffic Control 1
200
300
300

5000

2. Concrete Curb & Gutter
3. Concrete Pavt Repair
4. Concrete Pavt Replacement

Working Days
(per Stage)

Port RdItem Contract Quantity per Stage Total 
Quantity

Unit

CONTRACT TIME FOR COMPLETION
Wisconsin Department of Transportation      DT1923      04/2011

1229-04-70 Const/Work Zone PrepIH 43 July 13, 2021

ITEM ANALYSIS

Milwaukee & Ozaukee September 7, 2021Reconstruct Silver Spring Dr to STH 60

Production 
Rate

September October

0 10 20 30

1. Traffic Control
2. Concrete Curb & Gutter

3. Concrete Pavt Repair
4. Concrete Pavt Replacement

5. Pavement Marking

Working Days

Port Rd
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