
Project ID Highway Project Title Date of Letting
Work Type County Project Limits Probable Date of Beginning

Stage 1 Stage 2 Stage 3 Stage 4 Stage 5 Begin End Begin End Begin End Begin End Begin End
2 2 DAY 2 / / / / 0 2
1 1 DAY 1 / / / / 1 2

3,532 3,532 CY 4 / / / / 1 5
4. Culvert Pipes 104 104 LF 2 / / / / 3 5
5. Select Crushed Material 2,425 2,425 TON 3 / / / / 2 5
6. B.A.D. 1 1/4-Inch 1,545 1,545 TON 2 / / / / 4 6
7. Concrete Curb & Gutter 329 329 LF 1 / / / / 6 7
8. Concrete Pavement 8-Inch 64 64 SY 1 / / / / 11 12
9. HMA Pavement 3 HT 58-28 H 387 387 TON 1 / / / / 12 13
10. HMA Pavement 4 HT 58-28 H 387 387 TON 1 / / / / 13 14
11. Asphaltic Flumes 38 38 SY 1 / / / / 13 14

138 138 TON 1 / / / / 14 15
13. Salvaged Topsoil 3,787 3,787 SY 2 / / / / 14 16
14. Restoration Items 4 4 DAY 4 / / / / 15 19
15. Permanent Signs and Marking Line 2 2 DAY 2 / / / / 18 20
16. Remove Traffic Control and Detour 1 1 DAY 1 / / / / 20 21

/ / / /
/ / / /
/ / / /
/ / / /

Possible
Month Begin End Month Total Holiday Work Days % Month Total

0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 38 0 0

June 6/1/2020 6/30/2020 30 30 0 22 81 18 18
July 7/1/2020 7/10/2020 10 40 1 7 85 6 24

0 40 0 85 0 24
0 40 0 70 0 24 Calendar Days
0 40 0 27 0 24 Working Days
0 40 0 0 24 Completion Date
0 40 0 0 24 2020 Prepared By

CONTRACT TIME FOR COMPLETION
Wisconsin Department of Transportation      DT1923      04/2011

3670-00-73 STH 89 LAKE MILLS - COLUMBUS February 11, 2020

Stage 5

HSIP DODGE CTH T/DALMAN ROAD INTERSECTION June 1, 2020

Item Contract Quantity per Stage Total 
Quantity

Unit Production 
Rate

Working Days
(per Stage)

Stage 1 Stage 2 Stage 3 Stage 4
ITEM ANALYSIS

1. Traffic Control and Detour 1
2. Erosion Control 1
3. Excavation Common 1000

100
1000
1000
850
1400
1400
1400
759

12. B.A.D. 3/4-Inch 470
3510

1
1

REMARKS

40

1

Date Days Probable Working Days
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TJD & MRLCONSTRUCTION YEAR:
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